



**North Florida  
Transportation Planning Organization**

**Agenda Book**

**10:00 am  
Thursday, November 9, 2023**

North Florida TPO Board Room  
980 North Jefferson St.  
Jacksonville, FL 32209



# Meeting Agenda

Thursday, November 9, 2023  
10 a.m.

- Call to Order
- Pledge of Allegiance
- Introductions
- Public Comment

## Consent Agenda

1. North Florida TPO Minutes of October 12, 2023

APPROVE

## TPO Agenda

- A. Finance Committee Report

Information  
Only

- September Monthly Financial Statement

- B. FDOT Requests Amending the FY 2023/24 through FY 2027/28  
Transportation Improvement Program (TIP)

ACTION ITEM

A copy of the request is included in Section B, which includes the following projects:

- 447125-1 – SR 109 (University Blvd.) from SR 13 (San Jose Blvd.) to I-95  
Resurfacing – Duval County \*Non-SIS\*
- 447126-1 – SR 228A (Emerson St. Xway) and SR 126 (Emerson St. Ext.)  
Resurfacing – Duval County \*Non-SIS\*
- 422938 – 8 – SR 23 (First Coast Xway) from East of CR 2209 to East of CR 16A  
Spur – New Road Construction – St. Johns County \*SIS\*

- C. FDOT Tentative Work Program for FY 2025/26 through FY 2028/29

Information  
Only

Victoria Kutney of FDOT will give a presentation on the FDOT Tentative Work Program for FY 2025/26 through FY 2028/29.

- D. List of Priority Projects (LOPP)

Information  
Only

The LOPP identifies potential projects to be funded in the FDOT Tentative Work Program for FY 2025/26 through FY 2029/30.

**E. Unified Planning Work Program (UPWP) FY 2024/25 through FY 2025/26** Information Only

The UPWP is the North Florida TPO's two-year planning and operational budget. It describes the TPO's upcoming studies and administrative tasks, and details the funding sources. JTA's planning tasks funded by the Federal Transit Administration (FTA) are also included.

**F. Smart North Florida Update** Information Only

**G. Executive Director's Report** Information Only

**H. Secretary of Transportation's Report** Information Only

**I. Authority Reports** Information Only

**J. Old Business**

**K. New Business**

- North Florida TPO 2024 Meeting Schedule
- December Elections – According to the TPO Bylaws, Officers shall be elected at the December meeting by majority vote of the voting members present, and their terms become effective at the first meeting of the new calendar year.

**L. Public Comment**

**M. Adjourn**

**N. Information**

- Status Report of FDOT Projects in the North Florida TPO area

**The next meeting will be December 14, 2023**

**NOTICE**

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

# **Agenda Item 1.**

**Minutes of October 12, 2023 Meeting**

***Approve***





**NORTH FLORIDA TPO BOARD**  
**MEETING SUMMARY**

Thursday, October 12, 2023 - 10 a.m.  
980 North Jefferson Street  
Jacksonville, FL 32209

**MEMBERS PRESENT:**

Mike Cole, Nassau County Ocean Highway & Port Authority – **CHAIRMAN**  
Christian Whitehurst, St. Johns County Commission – **VICE-CHAIRMAN**  
Elaine Brown, Mayor, City of Neptune Beach  
Dr. Kristen Burke, Clay County Commission  
Betsy Condon, Clay County Commission  
Klynt Farmer, Nassau County Commission  
Soo Gilvarry, JAXPORT  
Reba Ludlow, St. Augustine/St. Johns County Airport Authority  
Nancy Sikes-Kline, Mayor, City of St. Augustine  
Randy White, Jacksonville City Council - **TREASURER**

**MEMBERS ABSENT:**

Fernando Acosta-Rua, Jacksonville Aviation Authority  
Debbie Buckland, JTA Board  
Terrance Freeman, Jacksonville City Council  
Jimmy Peluso, Jacksonville City Council  
Ju'Coby Pittman, Jacksonville City Council

**NON-VOTING ADVISOR PRESENT:**

Greg Evans, Florida Dept. of Transportation

**EX-OFFICIO MEMBERS PRESENT:**

James Bennett, Baker County Commission

**EX-OFFICIO MEMBERS PRESENT:**

Mark McManus, U.S. Navy (for Captain Marcos Cantu)

**OTHERS PRESENT:**

Ryan Trespalacios, FDOT  
Mollie Peterson, The Southern Group  
Laurie Santana, COJ  
Wiatt Bowers, Atkins  
Colin Moore, City of Neptune Beach  
Achaia Brown, FDOT  
Victoria Kutney, FDOT

Hillary Laskey, FDOT  
Jim Knight, FDOT  
Larry Parks, FDOT  
Rebecca Dennis, Atkins  
David Kaufman, Nassau County Ocean Highway & Port Authority  
Soliman Salem, COJ  
Greer Gillis, JTA  
April Bacchus, ETM  
Terry Shaw, Kimley-Horn  
Miriam Hill, Nassau County Ocean Highway & Port Authority  
Phil Shad, Atkins  
Clayton Levins, SNF  
Fred Atwill  
Michael Griffin

**TPO STAFF PRESENT:**

Jeff Sheffield, Executive Director  
Marci Larson, Public Affairs Manager  
Clark Letter, Director of Planning and Analytics  
Jennifer Lott, Executive Assistant  
Angela Session, Chief Financial Officer

**CALL TO ORDER**

Chairman Mike Cole called the meeting to order at 10 a.m. and led the Invocation and Pledge of Allegiance.

**PUBLIC COMMENT**

***Michael Griffin***  
***5903 Solomon Road***  
***Jacksonville, FL 32234***

- Michael Griffin informed the Board that Solomon Road is an eight-mile road located between Cecil Field Commerce Center and US 301. In the last few years, the area has seen tremendous growth and development. Currently, there are plans to build an additional 7,000 homes along with the creation of 15,000 additional jobs within the area. Mr. Griffin feels Normandy Blvd. should be widened to a four-lane road between Cecil Field Commerce Center and US 301. If the road is not widened, the residents will be impacted. Mr. Griffin is asking the City and FDOT to widen the road, and to stop approving additional developments within the area until the problem is addressed.

Randy White commented the project is on the top of the City's "Unfunded Projects" list.

Kristen Burke commented they have a similar problem in her district. Many counties are experiencing this issue, as there has been an influx of people relocating to Florida.

***Fred Atwell, Jr.***  
***9001 Forest Acres Lane***  
***Jacksonville, FL 32234***

- Fred Atwell commented the two-lane road from US 301 to the Equestrian Center is problematic. It is a two-lane road with heavy congestion that is being used as a shortcut for truck traffic. Mr. Atwell is concerned that with the heavy congestion in the area it could be an issue for First Responders to get to someone who needs help.

Mr. Atwell commented that the PUD (2021-277E) for the trails development with over 2,000 units called for a mobility fee agreement to be executed within 180 days between the developer and the City. Mr. Atwell asked the status of the mobility fee agreement. There is also a requirement that the applicant should provide a Transportation Monitoring Report (TMR) every two years to FDOT's District 2 Planning Department commencing in year three. He is looking forward to seeing the TMR.

Chairman Cole thanked everyone for their comments.

**REQUEST FOR EMERGENCY AMENDMENT TO THE FY 2023/24 THROUGH FY 2027/28 TRANSPORTATION IMPROVEMENT PROGRAM (TIP) TO INCLUDE PROJECTS IN THE ROLL FORWARD REPORT**

Jeff Sheffield informed the Board the Roll Forward Amendment includes projects or phases of projects that were approved in the FY 2022/23 – FY 2026/27 TIP but were not authorized or begun prior to July 1, 2023. These projects then “Roll Forward” into the first year of the new FY 2023/24 – FY 2027/28 TIP.

**Betsy Condon moved to approve the addition of the emergency amendment of the FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP) to include projects in the Roll Forward Report to the agenda; Elaine Brown seconded; motion unanimously carried.**

Mr. Sheffield asked for questions. There were no questions at this time.

**Nancy Sikes-Kline moved to approve the emergency amendment of the FY 2023/24 through FY 2027/28 TIP to include projects in the Roll Forward Report; Elaine Brown seconded; motion unanimously approved.**

## CONSENT AGENDA

### ▶ 1. NORTH FLORIDA TPO MINUTES OF SEPTEMBER 14, 2023

### ▶ 2. AMENDMENT OF THE TAC BYLAWS

Amendment of the TAC Bylaws to include the St. Johns River Water Management District as a member.

**Christian Whitehurst moved to approve the Consent Agenda; Betsy Condon seconded; motion unanimously carried.**

## AGENDA

### A. FINANCE COMMITTEE REPORT

Representing the Finance Committee, Angela Session reported the July and August financials have been accepted.

Ms. Session asked for questions. There were no questions at this time.

### ▶ B. LEGISLATIVE COMMITTEE REPORT

Jeff Sheffield presented the following 2024 Legislative Policy Positions.

- **Strongly encourage smart city legislation to provide funding and programs that implement and use emerging transportation technologies and systems.** *Supports the advancement of innovative transportation mobility solutions and policies that promote creative approaches to addressing transportation needs. (ie: Smart North Florida, a 501(c)(3) non-profit serves as the Innovation Partner for public sector entities in the Northeast Florida region. This one-of-a-kind Smart City accelerator deploys and validates technologies that could be used at the municipal, county and state level.)*
- **Oppose any legislation that unilaterally changes MPO Policy Board membership and voting structure.** *Special consideration should be given to regional MPOs allowing them to right size their boards to ensure equitable representation and voting.*
- **Promote bicycle and pedestrian safety through a statewide public awareness and education campaign and by strengthening both bicycle and pedestrian safety efforts.**

**The North Florida Transportation Planning Organization also supports legislation that:**

- Recognizes the impact of electric and automated vehicles on transportation revenue and the ability to maintain Florida's roads, bridges and transit systems and initiates a study to determine a funding mechanism to replace or supplement fuel tax revenues.
- Requires **indexing of local option fuel taxes** to the consumer price index in a manner similar to the current indexing of state fuel taxes.
- Maintains funding for the Transportation Regional Incentive Program (TRIP) to promote regional planning and project development.
- Allows Strategic Intermodal System (SIS) funds to be used on roads and other transportation facilities not designated on the SIS if the improvement will enhance mobility or support freight transportation on the SIS.
- Promotes alternative fuels and alternative fuel vehicles and maintains incentives to purchase alternative fuel vehicles.

Mr. Sheffield asked for questions. There were no questions at this time.

**Nancy Sikes-Kline moved to approve the 2024 Legislative Policy Positions; Betsy Condon seconded; motion unanimously carried.**

**► C. FDOT REQUESTS AMENDING THE FY 2023/24 – FY 2027/28 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**

Victoria Kutney presented the following amendments to the Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28.

- **209443-5** – SR 129 (US 17) McDuff Ave. at SR 228 (Post St.) RR Crossing #621216V – Rail Safety Project – Duval County
- **209443-6** – SR 228 (Post St.) at SR 129 (US 17) McDuff Ave. RR Crossing #621215N – Rail Safety Project – Duval County
- **433112-5** – SR 139 (US 23) Kings Rd. at Union St., Brady St., and Whitner St. - Pedestrian Safety Improvement – Duval County
- **443614-2** – JTA – St. Johns Ferry Expanded Service Hours – Transit Service Demonstration – Duval County
- **428801-2** – SR 16 at RR Crossing #271844H in St. Augustine; RRMP: 34.93 - Railroad Crossing – St. Johns County
- **429931-2** – SR A-1-A (Costal Hwy.) from South of Beachcomber Way to Sand Castle Lane - Bike Path/Trail – St. Johns County
- **428271-2** – SR 5A from Bridge of Lions to Charlotte Street Drainage Improvements – St. Johns County



### **Projects with Description Changes**

- **422938-8** – SR 23 (First Coast Expressway) from East of CR 2209 to East of CR 16A – New Road Construction – St. Johns County

*Previous Project Description – First Coast Expressway (SR 23) from I-95 (SR 9) to East of CR 16A Spur*

Ms. Kutney asked for questions. There were no questions at this time.

**Elaine Brown moved to approve the FDOT’s request to amend the FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP); Klynt Farmer seconded; motion unanimously carried.**

### **► D. DRAFT BOUNDARY AND APPORTIONMENT PLAN**

Clark Letter presented the draft Boundary and Apportionment Plan, with no proposed changes.

After each decennial census, MPOs must review the composition of their membership and metropolitan planning area (MPA) boundaries and submit an Apportionment Plan that meets the requirements of FS s.339.175(3), FS s.339.175 (4), and 23 CFR 450.310. Apportionment Plans must include the following:

- 2010 and 2020 Census population in the MPO area
- Current MPO membership (local governments and agencies)
- Proposed MPO membership (local governments and agencies)
- The methodology used to determine the proposed changes if there are any proposed changes.
- MPA boundary map
- MPO Board resolution adopting the Apportionment Plan

Mr. Letter asked for questions.

- Jeff Sheffield commented Fernandina/Yulee is a new urbanized area. We have created regionalism to avoid overlapping and competing boards. Conversations with Nassau County have confirmed they wish to keep things the way they are. We have had conversations with Baker County about them having a voting seat at the table.
- Commissioner Bennett of Baker County commented he appreciates the regional approach the TPO has taken. Baker County appreciates the opportunity to sit at the table and is happy to stay as a non-voting member.

**Betsy Condon moved to approve the Boundary and Apportionment Plan; Klynt Farmer seconded; motion unanimously carried.**

**E. BICYCLE AND PEDESTRIAN MASTER PLAN UPDATE**

Rebecca Dennis of Atkins presented the update to the Bicycle and Pedestrian Master Plan.

Ms. Dennis asked for questions.

- Christian Whitehurst asked what percentage of the car driving population leave their car and walk, bike, or use a golf cart.

Ms. Dennis responded within the LRTP there is a demographic profile showing travel in zero car households and modes used. Ms. Dennis believes approximately two percent of the population use a travel mode other than an automobile.

- Jeff Sheffield commented the goal is to focus on prioritizing sub areas that will develop plans and facility infrastructure.
- Betsy Condon asked if there is any communication or plans to work with the park service to allow golf carts on bike trails.

Mr. Sheffield responded the TPO has not had any conversations related to introducing golf carts to a 10-12 foot multi-wide trail with bicyclists and pedestrians.

**F. SMART NORTH FLORIDA UPDATE**

Clayton Levins gave the following update.

- Gateway to Clay Smart Corridor – The problem statement was to use data driven studies to present practical solutions to traffic conditions along the Wells Road corridor. StreetScope and Street Simplified were the two technologies that were used for this corridor project.
- StreetScope – Uses a proprietary algorithm to assess traffic risk on the roadway by analyzing dash cam footage. Six different drivers were used to record data at the AM peak, afternoon and PM peak periods over three days. Several “hot spots” were identified.
- Street Simplified – Uses a proprietary algorithm to assess traffic risk at intersections. Cameras are mounted to traffic poles at four-way intersections recording data for a 24-hour period. The footage is analyzed and feedback is provided in under a month’s time.

## G. EXECUTIVE DIRECTOR'S REPORT

## H. SECRETARY OF TRANSPORTATION'S REPORT

Greg Evans gave the following update.

- We are reconfiguring many of our major interstate projects due to issues with supplies, labor and materials, insurance, etc.
- Construction Career Day – Next year we will host students Tuesday and Thursday and hold a job fair Wednesday. More information to follow in the coming months.
- FDOT crews unearthed a nearly intact shipwreck on SR A-1-A near the Bridge of Lions in St. Augustine. Archeologists believe the vessel dates to the mid-to-late 1800s.
- The west coast of Florida is still recovering from Hurricane Idalia. To date, we have removed 3.1 million cubic yards of debris and cleared 2500 miles of bus routes. Secretary Evans requested every county to provide GIS maps of their bus routes.
- Randy White thanked Secretary Evans for the Construction Career Day.
- FDOT's Work Program Public Hearing will be held in-person and virtually October 17.

## I. AUTHORITY REPORTS

**Soo Gilvarry – JAXPORT** – One of the nation's largest clothing manufacturer has joined JAXPORT to take advantage of the import opportunities. Leaders from JAXPORT, Jacksonville-based ocean carriers, and the Puerto Rico Ports Authority joined lawmakers in Washington D.C. to discuss the continued growth of the Puerto Rico trade lane. JAXPORT has answered Florida Attorney General Ashley Moody's call to help raise awareness on human trafficking. Mr. Daniel Bean was elected Chair of JAXPORT's Board of Directors.

**Mike Cole – Nassau County Ocean Highway and Port Authority** – Tonnage is up.

**Reba Ludlow – St. Augustine-St. Johns County Airport Authority** – We now have an interim Executive Director and are moving ahead in a positive direction.

**Mark McManus (for Captain Marcos Cantu) U.S. Navy** – NAS Jax and Naval Station Mayport are going through an installation development plan. Signed a cooperative agreement with FDOT to provide \$500,000 to kick-off the study for

SR A1A improvements. Both bases are working on intergovernmental service agreements with the local municipalities and agencies regarding utilities. Naval Station Mayport was selected as the best base in the entire Department of Defense. Next weekend is the Air Show at the Beaches.

**J. OLD BUSINESS**

**K. NEW BUSINESS**

- Long Range Transportation Plan (LRTP) Update

Phil Shad of Atkins gave the following update:

- The second stakeholder meeting will be November 1 at 11:30 a.m. It will be a hybrid meeting with in-person and virtual participation.
- Edits have been made to the goals and objectives, based on the feedback we received from the first meeting.
- The committed project list will be distributed at the next meeting.
- The LRTP website and the survey will be rolled out next week. The website is [2050pathforward.com](https://2050pathforward.com).
- Marci Larson informed the group there is a survey available for the public to complete. This survey will be available until November 20.

**L. PUBLIC COMMENT**

**M. ADJOURNMENT**

There being no further business, the meeting was adjourned at 11:31 a.m. The next TPO Board meeting will be November 9, 2023.

# **Agenda Item A.**

**Finance Committee Report**

*Information Only*



**Summary of September 2023 Financial Statements**

	<b>Year-to-Date 2023/2024</b>	<b>Prior Year-to-Date 2022/2023</b>	<b>Difference (+/-)</b>
<b>Revenues</b>	\$ 610,073.92	\$ 408,106.09	\$ 201,967.83
<b>Expenditures</b>	\$ 520,206.15	\$ 363,989.94	\$ 156,216.21
<b>Change in Net Assets</b>	<u>\$ 89,867.77</u>	<u>\$ 44,116.15</u>	<u>\$ 45,751.62</u>
<b>During the month of :</b>	<b>September 2023</b>	<b>September 2022</b>	<b>Difference (+/-)</b>
<b>Revenues</b>			
FTA G1684 FY18/19	\$ -	\$ 59,978.37	\$ (59,978.37)
CMAQ	\$ 15,482.17	\$ 25,610.17	\$ (10,128.00)
PL	\$ 126,462.72	\$ 18,431.35	\$ 108,031.37
SU-	\$ -	\$ 5,000.00	\$ (5,000.00)
US DOE Grant	\$ 27,500.00	\$ 18,125.00	\$ 9,375.00
Member Assessments	\$ 38,148.00	\$ 36,643.84	\$ 1,504.16
Interest Income	\$ 3,307.73	\$ 857.36	\$ 2,450.37
<b>Total Revenues:</b>	<u>\$ 210,900.62</u>	<u>\$ 164,646.09</u>	<u>\$ 46,254.53</u>
<b>Expenditures</b>			
Office Supplies	\$ 203.92	\$ 196.70	\$ 7.22
Building Expenses	\$ 580.36	\$ 514.74	\$ 65.62
Bank Fees	\$ 16.80	\$ 3.00	\$ 13.80
Employee Travel	\$ 2,695.03	\$ 1,419.85	\$ 1,275.18
Advertising	\$ -	\$ 352.04	\$ (352.04)
Equipment Rental	\$ 1,009.00	\$ 2,223.34	\$ (1,214.34)
Consulting Services	\$ 33,857.33	\$ 27,445.30	\$ 6,412.03
Printing/Copying	\$ 1,028.02	\$ -	\$ 1,028.02
Meeting	\$ 14.98	\$ 279.00	\$ (264.02)
Insurance	\$ 2,588.59	\$ 1,581.16	\$ 1,007.43
Legal	\$ -	\$ -	\$ -
Memberships	\$ 350.00	\$ 1,248.00	\$ (898.00)
Sponsorships	\$ 22,300.00	\$ 2,550.00	\$ 19,750.00
Subscriptions	\$ 1,114.00	\$ 1.33	\$ 1,112.67
Miscellaneous	\$ -	\$ (69.28)	\$ 69.28
Software Maintenance	\$ 4,800.00	\$ -	\$ 4,800.00
Equipment	\$ 185.07	\$ -	\$ 185.07
Telephone	\$ 284.39	\$ 263.63	\$ 20.76
Payroll Processing Fees	\$ 250.50	\$ 219.35	\$ 31.15
Administrative and IT Support	\$ 2,500.00	\$ 2,500.00	\$ -
Worker's Comp Insurance	\$ 183.33	\$ 183.37	\$ (0.04)
Salary Expense	\$ 74,002.93	\$ 64,898.04	\$ 9,104.89
Employee Benefits	\$ 29,497.44	\$ 26,299.58	\$ 3,197.86
<b>Total Expenses</b>	<u>\$ 177,461.69</u>	<u>\$ 132,109.15</u>	<u>\$ 45,352.54</u>
<b>Change in Net Assets</b>	<u>\$ 33,438.93</u>	<u>\$ 43,608.08</u>	<u>\$ 901.99</u>

**Please Note:**

There is a positive Year-to-date Change in Net Assets as well as a monthly positive change in Net Assets. Overall the agency is financially sound.

# **Agenda Item B.**

**FDOT Requests Amending the FY 2023/24 through  
FY 2027/28 Transportation Improvement Program  
(TIP)**

***ACTION ITEM***



**Florida Department of Transportation**

RON DESANTIS  
GOVERNOR

605 Suwannee Street  
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.  
SECRETARY

October 19, 2023

Elizabeth DeJesus  
Transportation Planning Manager  
North Florida TPO  
980 North Jefferson Street  
Jacksonville, FL 32209

**Re: FDOT Amendment request for the North Florida TPO Transportation Improvement Program (TIP) for FY 2023/24 – FY 2027/28**

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests Board approval for an amendment to the Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28. Please add the following TIP Amendment requests for action by the TPO Board at their November meeting.

Please include the amounts listed for the total project in the TIP amendment report.

The following are projects with additional funding:

**447125-1 SR 109 (University Blvd) From SR 13 (San Jose Blvd) To I-95**

**Resurfacing- Duval County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2024</u>
ACNR	CST	\$1,392,653
DDR	CST	\$3,313,782
DIH	CST	\$111,329
DS	CST	\$3,197,674
LF	CST	\$991,748
SA	CST	\$494,426

**447126-1 SR 228A (Emerson St. Xway) And SR 126 (Emerson St. Ext)**

**Resurfacing- Duval County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2024</u>
ACNR	CST	\$7,889,009
DDR	CST	\$4,163,402
DIH	CST	\$258,876
SA	CST	\$1,574,327

*Prior Costs > FY 23/24*                      \$4,601

**422938-8      SR 23 (First Coast Xway) From East of CR 2209 to East of CR 16A Spur  
New Road Construction- St. Johns County                      \*SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2024</u>
ACNP	RRU	\$11,706,166
DI	RRU	\$500,000

If you have any questions about this project or this amendment request, please call me at (904) 360.5668.

Sincerely,

*Victoria Kutney*

Victoria Kutney  
North Florida TPO Liaison  
FDOT District Two

cc: Achaia Brown

# **Agenda Item D.**

**List of Priority Projects (LOPP)**

*Information Only*





## MEMORANDUM

**To:** Members, Citizens and Technical Advisory Committee Members  
**From:** Clark Letter, Director of Planning and Analytics  
**Date:** November 1, 2023  
**Subject:** **Annual List of Priority Projects**

Staff is soliciting projects for the annual List of Priority Projects (LOPP). This is a candidate list of projects for the new fifth year of the Florida Department of Transportation's Five Year Work Program. Please submit your initial priority projects no later than **January 26, 2024**. We understand that formal approval by your county commission or council may take longer, but this request will enable TPO staff to prepare a first draft of the LOPP for the February round of committee and Board meetings. Our expectation will be to adopt the LOPP in March.

The LOPP document includes the following categories of projects:

- **Region-Wide Priority Projects – Transportation Capacity Projects**  
*This list is perhaps the most important. This list of 20 projects represents the larger capacity and high priority projects throughout the TPO area. This list does not change substantially from year to year, as projects are typically only removed from the list when construction funding has been programmed.*
- **Aviation Priority Projects**  
*Jacksonville Aviation Authority and St. Augustine - St. Johns County Airport Authority can each submit a list of its priorities for inclusion in the document. The TPO includes these as a reference, but does not re-prioritize these projects.*
- **Mass Transit Priorities**  
*Jacksonville Transportation Authority and St. Johns/Sunshine Bus can each submit a list of its priorities for inclusion in the document. The TPO includes these as a reference, but does not re-prioritize these projects.*
- **Port Priority Projects**  
*JAXPORT and the Ocean Highway & Port Authority of Nassau County can each submit a list of its priorities for inclusion in the document. The TPO includes these as a reference, but does not re-prioritize these projects.*

- **Transportation Alternatives Program (TAP) – Multi-Use Trails**  
*TAP projects are funded on a rotational basis by County. Applications must be submitted through the GAP system.*
- **Transportation Alternatives Program (TAP) – School Safety Sidewalks**  
*This program mirrors the Safe Routes to Schools criteria. TAP projects are funded on a rotational basis by County. Applications must be submitted through the GAP system.*
- **SUN Trail Program – Multi-Use Trails**  
*It is especially critical that each county submit one viable project for each of the TAP and SUN Trail Programs. Cost estimates must be provided. It is recommended you revisit the project submitted annually to ensure it is still feasible. Applications must be submitted through the GAP system.*
- **Transportation Regional Incentive Program Priorities**  
*Transportation Regional Incentives Program (TRIP) priorities reflect the region-wide priority list.*

Again, please submit your initial priority projects no later than **January 26, 2024**.

If you have questions about TAP or SUN Trails, please contact Elizabeth De Jesus at 904-306-7505 or [edejesus@northfloridatpo.com](mailto:edejesus@northfloridatpo.com). For any other questions, please do not hesitate to contact me at 904-306-7514 or [cletter@northfloridatpo.com](mailto:cletter@northfloridatpo.com). Please copy Jennifer Lott [jlott@northfloridatpo.com](mailto:jlott@northfloridatpo.com) on all correspondence.

# **Agenda Item E.**

**Unified Planning Work Program (UPWP) for  
FY 2024/25 through FY 2025/26**

*Information Only*



## MEMORANDUM

**To:** Members, Citizens and Technical Advisory Committee Members

**From:** Clark Letter, Director of Planning and Analytics

**Date:** November 1, 2023

**Subject:** Request for Study Suggestions, Unified Planning Work Program Fiscal Years 2024/25 – 2025/26

The Unified Planning Work Program (UPWP) is the North Florida Transportation Planning Organization's (TPO's) two-year tasked based budget. Bi-annually, the staff of the TPO updates the UPWP as required by state and federal regulation. The UPWP outlines all major transportation planning activities to be undertaken by the TPO for the two-year planning period beginning July 1, 2024 and ending June 30, 2026.

The North Florida TPO is requesting studies to consider for inclusion in the Fiscal Year 2024/25. These projects are located in **Section 5 – Special Projects** section of the UPWP, and are executed by a TPO General Consultant.

Please submit study requests to Clark Letter [clletter@northfloridatpo.com](mailto:clletter@northfloridatpo.com) or Jeff Sheffield [jsheffield@northfloridatpo.com](mailto:jsheffield@northfloridatpo.com) by **January 26, 2024**. Please also copy Jennifer Lott [jlott@northfloridatpo.com](mailto:jlott@northfloridatpo.com).

# **Agenda Item K.**

## **New Business**

- North Florida TPO 2024 Meeting Schedule
- December Elections – According to the TPO Bylaws, Officers shall be elected at the December meeting by majority vote of the voting members present, and their terms become effective at the first meeting of the new calendar year.



## North Florida TPO Meeting Schedule 2024

<b>TPO – 10 a.m. 2<sup>nd</sup> Thursday Monthly</b>	<b>TAC – 10 a.m. 1<sup>st</sup> Wednesday Monthly</b>	<b>CAC – 2 p.m. 1<sup>st</sup> Wednesday Monthly</b>
February 8, 2024	February 7, 2024	February 7, 2024
March 14, 2024	March 6, 2024	March 6, 2024
April 11, 2024	April 3, 2024	April 3, 2024
May 9, 2024	May 1, 2024	May 1, 2024
June 13, 2024	June 5, 2024	June 5, 2024
August 8, 2024	August 7, 2024	August 7, 2024
September 12, 2024	September 4, 2024	September 4, 2024
October 10, 2024	October 2, 2024	October 2, 2024
November 14, 2024	November 6, 2024	November 6, 2024
December 12, 2024	December 4, 2024	December 4, 2024

**THERE ARE NO MEETINGS IN JANUARY AND JULY.**

# **Information**

- **Status Report of FDOT Projects in the North Florida TPO area**

# CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 09/17/2023)

## Jacksonville Construction:

- 1. SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**  
**E2U46/FIN 213323-1-52-01** FHWA: 0955 313 | Assumed/State Administered County: Duval  
DB Team: Archer Western/RS&H CEI: FIGG FDOT: Lansdale/Benton  
\$184.96 Million/2763 days NTP: 7/22/16 Time Began: 7/22/16  
Project is 95% paid with 95% time utilized.  
Work Items: Drainage; erosion control; asphalt paving; MSE walls; embankment; concrete pavement; traffic railing.  
Projected Completion: Spring 2024.
- 2. SR 9 (I-95) OPERATIONAL IMPROVEMENTS AT SR 8 (I-10) INTERCHANGE (DESIGN BUILD)**  
**E2V58/FIN 433036-1-52-01** FHWA: 0955 314 | Assumed/State Administered County: Duval  
DB Team: Archer Western/GAI CEI: Eisman Russo FDOT: Kirts/Ausher  
\$129.98 Million/2335 days NTP: 2/28/17 Time Began: 2/28/17  
Project is 101% paid with 102% time utilized.  
Work Items: Bridge joint repair; OHSS repairs; LD's to be offset with future time extension.  
Projected Completion: Fall 2023.
- 3. SR 9A (I-295) FROM I-95 TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**  
**E2X74/FIN 437728-1-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$1.42 Million/1000 days NTP: 6/15/21 Time Began: 10/27/21  
Construction (\$1.08 Million/270 days) is 100% paid with 100% time utilized.  
Establishment (\$340K/730 days) is 50% paid with 50% time utilized.  
Overall project is 88% paid with 64% time utilized.  
Work Items: N/A. Establishment period thru 9/24.  
Projected Completion: Fall 2024.
- 4. SR 9A (I-295) FROM BUCKMAN BRIDGE TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**  
**E2X75/FIN 437728-2-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$1.53 Million/980 days NTP: 12/16/21 Time Began: 4/28/22  
Construction (\$1.17 Million/250 days) is 100% paid with 100% time utilized.  
Establishment (\$368K/730 days) is 25% paid with 25% time utilized.  
Overall project is 82% paid with 44% time utilized.  
Work Items: N/A. Establishment period thru 2/25.  
Projected Completion: Spring 2025.
- 5. SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**  
**E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01** FHWA: N/A County: Nassau  
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$6.95 Million/1104 days NTP: 1/9/23 Time Begins: 1/24/2023  
Construction (\$5.28 Million/374 days) is 51% paid with 64% time utilized.  
Establishment (\$1.66 Million/730 days) is 0% paid with 0% time utilized.  
Overall project is 39% paid with 22% time utilized.  
Work Items: Median soil replacement.  
Projected Completion: Spring 2026.

6. **SR 201 FROM S OF BALDWIN TO N OF BALDWIN (BYPASS) LANDSCAPE (MAINTENANCE)**  
**E2Y16/FIN 439531-1-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$1.06 Million/976 days NTP: 6/22/21 Time Began: 7/30/21  
Construction (\$805K/246 days) is 100% paid with 100% time utilized.  
Establishment (\$255K/730 days) is 71% paid with 71% time utilized.  
Overall project is 93% paid with 78% time utilized.  
Work Items: N/A. Establishment period thru 4/24.  
Projected Completion: Spring 2024.
  
7. **SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM WEST OF I-295 TO I-95 (DESIGN BUILD)**  
**E2Y63/FIN 439100-1-52-01; 439100-1-56-01** FHWA: D217-128-B Assumed/State Administered County: Duval  
DB Team: Superior Construction/ Wantman Group, Inc. CEI: HW Lochner FDOT: Butler/Cash  
\$182.79 Million/1943 days NTP 12/12/19 Time Began: 12/12/19  
Project is 71% paid with 71% time utilized.  
Work Items: Maintenance of traffic; concrete pavement; drainage; barrier wall / noise wall; pier protection barrier wall; MSE wall; bridge superstructure and substructure construction.  
Projected Completion: Spring 2025.
  
8. **SR-9A/I-295 AT DAMES POINT BRIDGE, BRIDGE LIGHTING**  
**E2Y76/FIN 209722-5-52-01** FHWA: N/A; County: Duval  
Contractor: James D. Hinson Electrical Designer: Fred Wilson & Assoc. CEI: GPI FDOT: Butler/Cash  
\$4.46 Million/967 days; NTP: 6/19/20 Time Begins:10/17/20 **Delayed Start: 11/30/20**  
Project is 101% paid with 100% time utilized.  
Work Items: N/A.  
**Final Accepted: 7/24/2023.**
  
9. **SR 23 (FIRST COAST EXPY) AT I-10 LANDSCAPE (MAINTENANCE)**  
**E2Z15/FIN 439528-1-52-01** FHWA: N/A County: Duval  
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$730K/880 days NTP: 4/05/21 Time Began: 5/10/21  
Construction (\$555K/150 days) is 100% paid with 100% time utilized.  
Establishment (\$175K/730 days) is 92% paid with 92% time utilized.  
Overall project is 98% paid with 93% time utilized.  
Work Items: N/A. Establishment Period thru 10/23.  
Projected Completion: Fall 2023.
  
10. **SR 13 (SAN JOSE BLVD) FROM ST. AUGUSTINE RD TO VIA DE LA REINA ST SCHOOL ZONE UPGRADE**  
**E200K/FIN 437375-1-52-01** FHWA: N/A County: Duval  
Contractor: American Lighting and Signalization Designer: Kimley-Horn CEI: In-house FDOT: Sibley/Kirts  
\$596K/90 days NTP: 07/13/23 Time Begins: 10/11/23  
Project is 0% paid with 0% time utilized.  
Work Items: N/A.  
Projected Completion: Winter 2024.
  
11. **I-95 BRIDGE REPAIR/REHAB OVER NASSAU RIVER**  
**E20F7/FIN 439201-1-52-01** FHWA: N/A County: Duval  
Contractor: Superior Construction; Design: KCA/HDR/Meskel; CEI: RS&H; FDOT: Lahey/Byrd  
\$20.04 Million/1105 days NTP: 10/26/21 Time Began: 2/23/22 **Delayed Start: 4/21/22**  
Project is 32% paid with 47% time utilized.  
Work Items: Drilled shafts; mass concrete substructure; post tensioning.  
Projected Completion: Spring 2025.



- 12. SR 23 (FIRST COAST EXPRESSWAY) FROM EAST OF CR 16A SPUR TO EAST OF CR 209 (DESIGN BUILD)**  
**E20F8/FIN 422938-7-52-01** FHWA: D218 123 B PODI/State Administered County: Clay & St. Johns  
DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton  
\$595.81 Million/2624 days NTP: 11/9/22 Time Began: 12/13/22  
Project is 17% paid with 11% time utilized.  
Work Items: Design services; geotechnical field work; clearing/ grubbing.  
Projected Completion: Spring 2030
- 13. SR 10A MATHEWS BRIDGE STEEL REPAIRS**  
**E20G1/FIN 434514-1-52-01** FHWA: N/A; County: Duval  
Contractor: Seacoast, Inc. Designer: Kisinger Campo & Assoc. Corp CEI: GPI FDOT: Méndez-Torres/Byrd  
\$10.70 Million/626 days; NTP: 2/04/22 Time Began: 6/6/22  
Project is 58% paid with 75% time utilized. Retainage: \$0.866 Million  
Work Items: Installation of rubble riprap at Pier 30; remove and replace rivets with structural bolts; continue structural steel repairs.  
Project Completion: Winter 2024.
- 14. SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR13 OVER GOODSBY LAKE CATHODIC PROTECTION**  
**E20L2/FIN's 439294-1-52-01, 439296-1-52-01** FHWA: N/A County: Duval  
Contractor: Underwater Mechanix Services, Inc. Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler & Graves/Cash  
\$1.97 Million/548 days NTP: 5/17/22 Time Began: 9/26/22  
Project is 53% paid with 65% time utilized.  
Work Items: Installing pile jackets at Bridge Nos. 720027 & 720271.  
Project Completion: Winter 2024.
- 15. SR 9A (I-295) FROM SR-9B to J. TURNER BUTLER LANDSCAPE (MAINTENANCE)**  
**E20Q7/FIN 437653-1-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: AECOM CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$7.07 Million/1038 days NTP: 2/13/23 Time Began: 3/3/2023  
Construction (\$3.09 Million/308 days) is 79% paid with 63% time utilized.  
Establishment (\$977K/730 days) is 0% paid with 0% time utilized.  
Overall project is 61% paid with 19% time utilized.  
Work Items: Electrical installation; plant installation.  
Projected Completion: Spring 2026.
- 16. SR 5 (US 1) FROM SR 152 (BAYMEADOWS RD) TO CR 116 (SUNBEAM RD) & FROM NORTH OF CR210A TO RACETRACK RD LIGHTING (DESIGN BUILD)**  
**E20S3/FIN 447525-1-52-01, 447526-1-52-01** FHWA: N/A Counties: Duval & St. Johns  
Contractor: Traffic Control Devices/BCC Engineering CEI: AE Engineering FDOT: Salter/Carvalho/Cash.  
\$3.33 Million/ 616 days NTP:8/18/22 Time Began 8/18/22.  
Project is 26% paid with 64% time utilized.  
Work Items: Conduit; pull boxes.  
Projected Completion: Spring 2024.
- 17. SR 202/JTB BRIDGE AT INTRACOASTAL WATERWAY CATHODIC PROTECTION**  
**E20T6/FIN 442780-1-52-01** FHWA: N/A; County: Duval  
Contractor: Oceanik US, Inc. Designer: GRAEF-USA, Inc. CEI: GPI FDOT: Lahey/Byrd  
\$1.68 Million/280 days; NTP: 4/19/23; Time Began: 8/17/23 **Delayed Start: 10/2/23**  
Project is 10% paid with 0% time utilized.  
Work Items: Mobilization.  
Projected Completion: Summer 2024.

- 18. I-95 (SR 9) NB/ST. MARY'S RIVER BRIDGE 740089**  
**E20W2/FIN 213463-2-52-01** FHWA: N/A County: Nassau  
Contractor: Seacoast Incorporated Designer: Stantec Consulting Services CEI: GPI FDOT: Carvalho/Benton  
\$5.94 Million/270 days NTP: N/A Time Begins: February 2024  
Project is 0% paid with 0% time utilized.  
Work Items: N/A  
Projected Completion: Winter 2024.
- 19. SR 13 FROM JULINGTON CREEK TO I-295 LANDSCAPE (MAINTENANCE)**  
**E20X5/FIN 448495-1-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$2.38 Million/957 days NTP: 9/19/22 Time Began: 10/6/22  
Construction (\$1.81 Million/227 days) is 100% paid with 100% time utilized.  
Establishment (\$572K/730 days) is 8% paid with 8% time utilized.  
Overall project is 78% paid with 30% time utilized.  
Work Items: N/A. Establishment period thru 6/25.  
Projected Completion: Summer 2025.
- 20. SR 13 (SAN JOSE BLVD) FROM ST. AUGUSTINE RD TO VIA DE LA REINA ST SCHOOL ZONE UPGRADE**  
**E200K/FIN 437375-1-52-01** FHWA: N/A County: Duval  
Contractor: American Lighting and Signalization Designer: Kimley-Horn CEI: In-house FDOT: Sibley/Kirts  
\$596K/90 days NTP: 07/13/23 Time Begins: TBD  
Project is 0% paid with 0% time utilized.  
Work Items: N/A.  
Projected Completion: Winter 2024.
- 21. I-95 FROM S. OF EMERSON ST. TO ATLANTIC BLVD (DESIGN BUILD)**  
**E200Z/FIN 432259-2-52-01; 432259-2-56-01; 445343-1-52-01** FHWA: D220-122-B Assumed/State  
Administered County: Duval  
DB Team: Superior/WGI CEI: Eisman & Russo FDOT: Méndez-Torres/Byrd  
\$247.16 Million/1500 days NTP: 8/31/23 Time Began: 8/31/23  
Project is 6% paid with 1% time utilized.  
Work Items: Design services.  
Projected Completion: Fall 2027.
- 22. SR 9B FROM I-95 TO I-295 LANDSCAPE (MAINTENANCE)**  
**E20Y1/FIN 435932-1-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: Prosser CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$4.24 Million/1080 days NTP: 8/15/21 Time Began: 8/31/22  
Construction (\$3.22 Million/350 days) is 100% paid with 65% time utilized.  
Establishment (\$1.02 Million/730 days) is 17% paid with 17% time utilized.  
Overall project is 80% paid with 33% time utilized.  
Work Items: N/A. Establishment Period thru 4/25.  
Projected Completion: Spring 2025.
- 23. SR 8 (I-10)/SR 200 (US 301) INTERCHANGE OPERATIONAL IMPROVEMENTS**  
**T2591/FIN 428865-1-52-01** FHWA: 0105 152 I PODI/State Administered County: Duval  
Contractor: Superior Construction Designer: Connelly/Wicker CEI: GPI FDOT: Milovidov/Benton  
\$107.88 Million/2790 days NTP: 12/30/15 Time Begins: 1/14/16 **Delayed Start: 02/29/16**  
Project is 96% paid with 98% time utilized.  
Work Items: Concrete pavement; concrete pavement grinding; remove temporary pavement US 301 NB; widening US 301; guardrail; box culvert rehab; underdeck lighting CSX bridges; slope pavement CSX bridges; punch list work CSX bridges.  
Projected Completion: Winter 2023.



- 24. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**  
**T2692/FIN 439524-1-52-01; 438171-1-52-01** FHWA: D217 103 B Assumed/State Administered County: Duval  
 Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd  
 Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA  
 \$16.41 Million/823 days NTP: 7/20/18 Time Began: 7/7/19  
 Project is 99% paid with 183% time utilized. Last allowable contract day was 10/6/2021. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.  
 Work Items: Electrical conduit/ services; ITS cabinet; fiber optic cable; ITS testing; DMS burn-in period.  
 Projected Completion: Spring 2024.
- 25. SR 202 (JTB) AT SAN PABLO ROAD INTERCHANGE IMPROVEMENTS**  
**T2749/FIN 439467-1-52-01** FHWA: D219 068 B Assumed/State Administered County: Duval  
 Contractor: Watson Civil Designer: Burgess & Niple CEI: CEG FDOT: Kirts/ Kirts  
 \$12.61 Million/1149 days NTP: 12/02/19 Time Began: 1/06/20  
 Project is 101% paid with 100% time utilized.  
 Work Items: N/A.  
**Final Accepted: 2/27/2023.**
- 26. SR-113 (SOUTHSIDE CONNECTOR) TO I-295 SB RESURFACING**  
**T2757/FIN 437611-1-52-01** FHWA: D219-055-B Assumed/State Administered County: Duval  
 Contractor: Duval Asphalt Designer: Fred Wilson & Assoc. CEI: Keville FDOT: Méndez-Torres/Kirts  
 \$9.24 Million/665 days NTP: 7/22/20 Time Began: 10/19/20  
 Project is 102% paid with 100% time utilized.  
 Work Items: N/A  
**Final Accepted: 8/14/2022.**
- 27. SR 105/SR A1A HECKSCHER DR. SIMPSON/MYRTLE BRIDGE REPLACEMENTS AND TIMUCUAN TRAIL**  
**T2772/FIN 434041-1-52-01; 434042-1-52-01; 435619-1-52-01** FHWA: D219034B; D219035B; D219038B  
 Assumed/State Administered County: Duval  
 Contractor: Superior Construction, Designer: STV CEI: Parsons Transportation, FDOT: Salter/Cash  
 \$11.14 Million/1128 days NTP: 8/6/20 Time Began: 8/31/20  
 Project is 105% paid with 99% time utilized.  
 Work Items: Simpson/Myrtle/Timucuan Trail Phase 6 – pavement markings; signs; punch list.  
 Projected Completion: Fall 2023.
- 28. SR A1A (3<sup>RD</sup> ST) FROM 15<sup>TH</sup> AVE N TO BAY ST PEDESTRIAN SAFETY IMPROVEMENT  
 SR 10 (ATLANTIC BLVD) AT SR A1A (3<sup>RD</sup> ST) INTERSECTION IMPROVEMENT**  
**T2796/FIN 441194-1-52-01\*, 443553-1-56-01** FHWA: D220093B; D219154B County: Duval  
 Contractor: American Lighting and Signalization Designer: Patel, Greene & Associates; Civil Services Inc CEI:  
 In-house FDOT: Brown/Cash  
 \$1.99 Million/620 days NTP: 6/17/21 Time Began: 01/03/22  
 Project is 88% paid with 100% time utilized.  
 Work Items: Punchlist. Time extension pending.  
 Projected Completion: Summer 2023.
- 29. SR 115 (SOUTHSIDE BLVD) INTERSECTION IMPROVEMENTS AT GATE PARKWAY**  
**T2804/FIN 441372-1-52-01** FHWA: D220104B County: Duval  
 Contractor: Watson Civil Designer: Stantec CEI: Eisman & Russo FDOT: Tippet/Benton  
 \$7.43 Million/636 days NTP: 6/17/21 Time Began: 7/06/21 **Delayed Start:09/12/21**  
 Project is 89% paid with 116% time utilized. Pending time extension for procurement of louvers.  
 Work Items: Asphalt; concrete sidewalk & curb; sod.  
 Projected Completion: Fall 2023.
- 30. SR 115 (LEM TURNER RD) CROSSWALK WEST OF I-95**  
**T2807/FIN 441173-1-52-01** FHWA: D220092B Assumed/State Administered County: Duval  
 Contractor: American Lighting & Signalization Designer: Petal Greene & Assoc. CEI: In-house FDOT:  
 Brown/Cash

\$702K/152 days NTP: 6/17/21 Time Began: 01/03/22  
Project is 94% paid with 100% time utilized.  
Work Items: N/A.  
Final Accepted: 06/03/2022

- 31. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR**  
T2814/FIN 439368-1-52-01 FHWA: D220086B County: Duval  
Contractor: Watson Civil Construction Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippett/Benton  
\$7.93 Million/659 days NTP: 8/12/21 Time Began: 9/07/21 **Delayed Start: 11/29/21**  
Project is 96% paid with 100% time utilized. Time extension pending for truss signs delay.  
Work Items: Asphalt; pipe inspection; concrete separators; sod.  
Projected Completion: Fall 2023.
- 32. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN.**  
T2818/FIN 428796-3-52-01 FHWA: D221010B Assumed/State Administered County: Duval  
Contractor: Watson Civil Construction Designer GAI CEI: ETM FDOT: Lansdale/Benton  
\$28.37 Million/802 days Awarded: 2/15/22 Time Began: 6/06/22  
Project is 52% paid with 58% time utilized.  
Work Items: Injection grout; contamination removal; embankment; drainage; asphalt base; curb/gutter.  
Projected Completion: Fall 2024.
- 33. SR 9A (I-295) US17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO WEST OF US17**  
T2823/FIN 435575-1-52-01, 435575-1-56-01, 446044-1-52-01 FAP: D221018B, D221092B (State Administered) County: Clay, Duval  
Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippett/Benton  
\$30.84 Million/664 days NTP: 6/28/22 Time Begins: 7/14/22 **Delayed Start: 10/17/22**  
Project is 36% paid with 51% time utilized.  
Work Items: Excavation; embankment; type B stabilization; drainage structures and pipe.  
Projected Completion: Fall 2024.
- 34. SR134 (103<sup>RD</sup> ST.) FROM: HILLMAN/MCMANUS DR. TO: LA VENTURA**  
T2828/FIN 441050-1-52-01, 441050-1-56-01 FHWA: D221036B County: Duval  
Contractor: Sice, Inc. Designer: Waitz & Moye, Inc. CEI: Adaptive Consulting FDOT: Lahey/Byrd  
\$2.86 Million/386 days NTP: 2/15/22 Time Begins: 6/15/22 **Delayed Start: 8/29/22**  
Project is 80% paid with 100% time utilized.  
Work Items: Mast arm foundations; traffic loops; signal controller boxes.  
Projected Completion: Fall 2023.
- 35. SR-212 (BEACH BLVD) FM SAN MATEO/WALTON ST TO LINDEN AVE/SCHUMACHER AVE SIGNAL UPGRADES MID-BLOCK CROSSWALK**  
T2829/FIN 441208-1-52-01 FHWA: D221 041B County: Duval  
Contractor: Traffic Control Devices Designer: Kimley-Horn CEI: GAI FDOT Milovidov/Benton  
\$1.05 Million/227 days NTP: 6/23/22 Time Began: 10/21/22  
Project is 96% paid with 99% time utilized.  
Work Items: N/A.  
Final Accepted: 06/01/2023.
- 36. SR134 (TIMUQUANA ROAD) FROM: WESCONNETT BLVD TO: US17**  
T2834/FIN 443261-1-52-01, 443261-1-56-01 FHWA: D221054B County: Duval  
Contractor: Duval Asphalt Products, Inc. Designer: CES, Inc. CEI: Adaptive Consulting FDOT: Lahey/Byrd  
\$9.76 Million/446 days NTP: 4/1/22 Time Began: 4/17/22 **Delayed Start: 7/4/22**  
Project is 72% paid with 99% time utilized.  
Work Items: Water/sewer relocation; signalization; drainage; bridge deck rail; paving.  
Projected Completion: Fall 2023.
- 37. SR10 (US90) FROM: NASSAU COUNTY LINE TO DELMONTE STREET**  
T2836/FIN 443259-1-52-01 FAP: D221052B (State Administered) County: Duval  
Contractor: Preferred Materials, Inc. Designer: Michael Baker International, Inc. CEI: KCI Technologies, Inc.  
FDOT: Salter/Cash



\$4.08 Million/287 days NTP: 04/26/22 Time Began: 07/05/22  
Project is 97% paid with 100% time utilized.  
Work Items: N/A.  
Final Acceptance: 04/17/2023.

- 38. I-295 (SR 9A) FROM NEW BERLIN ROAD TO SOUTH END OF THE DAMES POINT BRIDGE**  
T2838/FIN 443420-1-52-01 FAP: D221066B (State Administered) County: Duval  
Contractor: Preferred Materials, Inc. Designer: HDR Engineering, Inc. CEI: KCI Technologies, Inc. FDOT: Thomas Butler  
\$11.89 Million/445 days NTP: 06/28/22 Time Began: 09/26/22.  
Project is 69% paid with 80% time utilized.  
Work Items: MOT; litter & mowing; sod; signal head backplates; vehicle detection system.  
Projected Completion: Fall 2023.
- 39. SR 5/US 1/ PHILIPS HWY RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD**  
T2844/FIN 439356-1-52-01 FAP: D221033B County: Duval  
Contractor: Watson Civil Designer: Kimley-Horn. CEI: KCI FDOT: Tippett/Benton  
\$19.89 Million/506 days Awarded: 7/6/22 Time Began: 09/07/22 Delayed Start: 01/16/23  
Project is 29% paid with 48% time utilized.  
Work Items: Erosion Control; Utility Work (JEA JPA); Drainage; Curb & Gutter; Signalization.  
Projected Completion: Spring 2024.
- 40. SR A1A (3<sup>rd</sup> ST) AT 2<sup>ND</sup> AVE N PEDESTRIAN SAFETY IMPROVEMENT**  
T2845/FIN 441194-2-52-01 FHWA: D221039B Assumed/State Administered County: Duval  
Contractor: American Lighting and Signalization. Designer: Patel, Greene & Associates CEI: In-house FDOT: Brown/Cash  
\$917K/135 days NTP: 7/20/22 Time Began: 2/14/23  
Project is 77% paid with 139% time utilized.  
Work Items: Mast Arm; sidewalk; time extension pending.  
Projected Completion: Fall 2023.
- 41. SR 200 (SR A1A) FROM STRATTON RD TO GRIFFIN RD**  
T2846/FIN 441260-1-52-01 FHWA: D221-043-B Assumed/State Administered County: Nassau  
Contractor: Duval Asphalt Designer: Waitz & Moye CEI: Keville FDOT: Smith/Byrd  
\$10.2 Million/413 days NTP: 3/18/22 Time Began: 4/3/22  
Project is 103% paid with 101% time utilized. 5 days LD's @ \$3,786.00 = \$18,930.00  
Work Items: N/A.  
Final Accepted: 05/25/2023.
- 42. DISTRICT WIDE PUSH BUTTON SAFETY CONTRACT (SR222/NW 39<sup>th</sup> AVE, SR 228/NORMANY BLVD, SRA1A, SR20/US27) (IN-HOUSE)**  
T2852/FIN 440552-4-52-01 FHWA: D220134B Assumed/State Administered County: Duval  
Contractor: TRP Construction Group. Designer RS&H: CEI: In-house FDOT: Brown/Cash  
\$486K/365 days NTP: 7/26/22 Time Began: 8/11/22  
Project is 59% paid with 100% time utilized.  
Work Items: N/A.  
Final Accepted: 8/10/2023.
- 43. SR 202 (J TURNER BUTLER BLVD) AT KERNAN BLVD**  
T2853/FIN 447149-1-52-01/447149-1-56-01 FAP: D221110B (State Administered) County: Duval  
Contractor: JB. Coxwell Inc. Designer: Parsons CEI: Creative engineering group, Inc. FDOT: Salter/Cash  
\$17.14 Million/608 days NTP: 8/11/22 Time Began: 11/07/22  
Project is 63% paid with 52% time utilized.  
Work Items: MOT; erosion control; embankment; type B stabilization; OBG 03 & OBG 09; curb and gutter; barrier wall; sod; mowing & litter removal.  
Projected Completion: Spring 2024.
- 44. SR 5 (US 17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT**  
T2863/FIN 437441-1-52-01 FHWA: D218132B County: Duval  
Contractor: Superior Construction Designer: STV Incorporated CEI: ETM FDOT: Lansdale/Benton

\$15.54 Million/812 days NTP: 3/15/22 Time Began: 6/13/22  
Project is 37% paid with 57% time utilized.  
Work Items: Utility relocation; soil stabilization.  
Project Completion: Fall 2024.

**45. EDGEWOOD AVE SOUTH FROM SR-15 (US-17) ROOSEVELT BLVD TO SR-211 (CASSATT AVE)**

**T2865/FIN 443517-1-52-01** FHWA: D220106B County: Duval  
Contractor: Superior Construction Company Southeast, LLC Designer: Mott MacDonald CEI: Adaptive Consulting Engineers. FDOT: Salter/Cash  
\$7.66 Million/408 days NTP: 01/30/23 Time Began: 06/05/23  
Project is 24% paid with 26% time utilized.  
Work items: Underdeck lighting at US 17/Roosevelt Blvd.; 4" and 6" sidewalk on Edgewood Ave.  
Projected Completion: Summer 2024.

**46. SR-105 HECKSCHER DRIVE FROM I-95 TO MAIN ST (ITS)**

**T2866/FIN 438082-1-52-01** FHWA: D222022B County: Duval  
Contractor: Chinchor Electric Designer: Metric Engineering, Inc. CEI: In-house FDOT: Graves/Cash  
\$1.78 Million/216 days NTP: 08/16/22 Time Began: 03/06/23  
Project is 49% paid with 91% time utilized.  
Work Items: MOT; directional bore conduit; fiber optic cable locator; install pull/splice box; install electrical service wire.  
Projected Completion: Spring 2024

**47. SR 109A (CECERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE**

**T2868/FIN 434044-1-52-01** FHWA: N/A; County: Duval  
Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Cash  
\$3.12 Million/415 days; Awarded: 6/28/22 Time Began: 01/04/23  
Project is 28% paid with 62% time utilized.  
Work Items: Testing for continuity; pile jackets.  
Projected Completion: Winter 2024.

**48. SR 200 (SR A1A) FROM GRIFFIN RD TO I-95**

**T2872/FIN 445341-1-52-01** FHWA: N/A County: Nassau  
Contractor: Atlantic Coast Asphalt Designer: In-House CEI: Keville FDOT: Smith/Byrd  
\$13.2 Million/352 days NTP: 8/15/22 Time Began: 9/7/22  
Project is 96% paid with 99% time utilized.  
Work Items: N/A.  
**Final Accepted: 8/23/2023.**

**49. D/W SAFETY FLEXIBLE BACKPLATE INSTALLATION AT VARIOUS LOCATIONS**

**T2874/FIN 449129-1-52-01** FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval  
Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house FDOT: Brown/Cash  
\$679K/118 days NTP: 8/15/22 Time Began: 1/16/2023  
Project is 0% paid with 208% time utilized.  
Work Items: Material acquisition; time extension pending for back plate procurement.  
Projected Completion: Winter 2023.

**50. HIGH FRICTION SURFACE TREATMENT FOR 3 RAMPS (I-75SB/I-10EB, I-75NB/I-10WB, I-95 NB/SR 102EB)**

**T2875/FIN 449129-2-52-01** FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval/Columbia  
Contractor: Anderson Columbia Designer: RS&H CEI: ETM FDOT: Kirts/Kirts  
\$1.4 Million/160 days NTP: 8/17/22 Time Began: 10/30/22  
Project is 97% paid with 99% time utilized.  
Work Items: N/A  
**Final Accepted: 03/14/23.**

**51. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS**

**T2876/FIN 449129-3-52-01** FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval



Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house  
FDOT: Brown/Cash

\$4.3 Million/250 days NTP: 8/15/22 Time Begins: 12/13/22 **Delayed Start: 3/27/23**

Project is 14% paid with 59% time utilized.

Work Items: Material Acquisition; Location 1: SR 26 at NW 98<sup>th</sup> Street (Alachua County), Location 2: SR 21 at Blairmore Blvd (Clay County), Location 3: SR 21 at Edson Dr (Clay County), Location 4: SR 21 at Arora Blvd (Clay County), Location 5: SR 21 at Parkwood Dr (Clay County), Location 6: SR 228 at Blair Rd S (Duval County), Location 7: SR 212 at Beachwood Blvd (Duval County). Time Extension Pending

Projected Completion: Winter 2023.

**52. SR 212 (US90, BEACH BLVD) AT EUNICE RD INTERSECTION IMPROVEMENTS - ARPA**

**T2877/FIN 209543-5-52-01** FHWA: N/A County: Duval

Contractor: AJ General Construction Services Designer: RS&H CEI: Gibbs FDOT: Milovidov/Benton

\$744K/144 days NTP:8/12/22 Time Began: 9/7/22

Project is 90% paid with 97% time utilized.

Work Items: N/A

**Final Accepted: 01/24/2023.**

**55. SR 228 YELLOW WATER TO SOLOMON INTERSECTION IMPROVEMENT AND WIDENING**

**T2881/FIN 445540-1-52-01** FHWA N/A County: Duval

Contractor: Reeves - Coastal, Inc. Designer: RS&H, Inc. CEI: ICE FDOT: Lahey/Byrd

\$1.96 Million/196 days NTP: 1/30/23 Time Began: 2/15/23 **Delayed Start: 3/1/23**

Project is 75% paid with 103% time utilized. 5 days of LDs @ \$1,694/day = \$8,470.

Work Items: Type B stabilization; concrete pavement.

Projected Completion: Fall 2023.

**53. SR 122 (GOLFAIR BLVD) PEDESTRIAN SAFETY IMPROVEMENTS FROM W OF WALGREEN RD/STUART ST TO E OF DAVIS ST**

**T2882/FIN 445561-1-52-01** FHWA: D222079B Assumed/State Administered County: Duval

Contractor: DB Civil construction, LLC. Designer: Civil Services, Inc. CEI: In-house FDOT: Brown/Cash

\$1.2 Million/100 days NTP: 1/31/23 Time Begins: 5/31/23 **Delayed Start: 10/3/23**

Project is 0% paid with 0% time utilized.

Work Items: Material acquisition.

Projected Completion: Winter 2023.

**54. HIGH FRICTION SURFACE TREATMENT FOR 3 RAMPS (I-10WB TO I-295SB, I-75SB TO SR26, I-295 WB TO SR13 SB)**

**T2883/FIN 449129-5-52-01** FHWA: D222103B County: District-Wide

Contractor: Anderson Columbia Designer: RS&H CEI: ETM FDOT: Forbes/Kirts

\$2.19 Million/140 days NTP: 1/23/23 Time Began: 3/26/23

Project is 83% paid with 126% time utilized. 36 days LD's @ \$1,694/day = \$60,984.

Work Items: HFST punch list.

Projected Completion: Fall 2023.

**55. SR 115 FROM SOUTEL DR TO NASSAU CO LINE**

**T2884/FIN 437320-1-52-01, 437320-1-5-01** FHWA: D222039B County: Duval

Contractor: Duval Asphalt Designer: Jacobs CEI: Keville FDOT: Smith/Byrd

\$16.48 Million/465 days NTP: 4/11/23 Time Began: 4/27/23

Project is 15% paid with 31% time utilized.

Work Items: JPA/JEA sewer; widening; JPA lighting; signals.

Projected Completion: Summer 2024.

**56. SR 5 (US-17) PAGES DAIRY INTERSECTION IMPROVEMENTS**

**T2887/FIN 447290-1-52-01** FHWA: D222097B Assumed/State Administered County; County: Nassau

Contractor: AJ General Const: Design: Peters & Yaffee, Inc.; CEI: Eisman & Russo; FDOT: Lahey/Byrd

\$783K/132 days NTP: 10/5/22 Time Began: 1/31/23

Project is 94% paid with 95% time utilized.

Work Items: N/A.

**Final Accepted: 6/5/23.**

- 57. SR 115 (LEM TURNER RD) FROM CAMPUS AVE TO TROUT RIVER BRIDGE LIGHTING SR 10 (W BEAVER ST) AT BROAD ST**  
**T2888/FIN 403920-5-52-01\*, 447210-1-56-01** FHWA: D220133B\*; D220133B County: Duval  
 Contractor: American Lighting & Signalization Designer: Metric Engineering CEI: In-house FDOT: Brown/Cash  
 \$929K/217 days NTP: 7/28/22 Time Began: 2/8/23  
 Project is 87% paid with 97% time utilized.  
 Work Items: Sidewalk; light poles.  
 Projected Completion: Fall 2023.
- 58. SR 115 MLK ITS FROM BOULEVARD ST. TO PARENTAL HOME ROAD**  
**T2889/FIN 435756-1-52-01** FHWA: D219134B County: Duval  
 Contractor: Chinchor Electric Designer: Atkins CEI: ETM FDOT: Forbes/Kirts  
 \$3.83 Million/280 days NTP: 1/12/23 Time Begins: 7/11/23 **Delayed Start: 9/8/23**  
 Project is 22% paid with 4% time utilized.  
 Work Items: Mobilization; erosion control; guardrail; conduit; drilled shafts; CCTV and service poles.  
 Projected Completion: Summer 2024.
- 59. SR 9/I-95 AT MARTIN LUTHER KING BLVD**  
**T2891/FIN 433899-2-52-01, 433899-2-56-01** FAP: D222030B County: Duval  
 Contractor: Webber Designer: PTG CEI: ETM FDOT: Tippet/Benton  
 \$79.83 Million/1000 days Awarded: 3/28/23 Time Began: 8/21/23  
 Project is 7% paid with 3% time utilized.  
 Work Items: MOT; erosion control; clearing & grubbing; widening ramp A-1.  
 Projected Completion: Spring 2026.
- 60. SR 111 (EDGEWOOD DR.) LIGHTING FROM BEAVER ST TO I-95**  
**T2896/FIN 442848-1-52-01** FHWA: D221044B County: Duval  
 Contractor: Chinchor Electric, Inc. Designer: DRMP, Inc. CEI: ETM FDOT: Salter/Cash  
 \$3.80 Million/312 days NTP: 1/20/23 Time Begins: 5/20/23  
 Project is 44% paid with 39% time utilized.  
 Work items: Pole base installations; sidewalk removals/pre-digs; directional drilling.  
 Projected Completion: Spring 2024.
- 61. SR 9A (I-295); FROM ST. JOHNS BLUFF TO BEACH BLVD**  
**T2898/FIN 446047-1-52-01** FAP: D222086B (State Administered) County: Duval  
 Contractor: Preferred Materials, Inc. Designer: Inwood Consulting Engineers. CEI: KCI Technologies, Inc.  
 FDOT: Salter/ Cash  
 \$10.45 Million/391 days NTP: 02/10/23 Time Began: 03/28/23  
 Project is 59% paid with 45% time utilized.  
 Work Items: Guardrail; miscellaneous asphalt; mowing and litter pickup.  
 Projected Completion: Spring 2024.
- 62. I-295 AT NORMANDY BLVD. OPERATIONAL IMPROVEMENTS AND I-295 FROM MORSE AVE. TO US-90 RESURFACING**  
**T2904/FIN: 435844-1-52-01, 435844-4-52-01, 445643-1-52-01;** FHWA: D222037B, D223002B, D222084B  
 Assumed/State Administered; County: Duval  
 Contractor: Hubbard Construction; Designer: Civil Services/Connelly & Wicker; CEI: Parsons Transportation;  
 FDOT: Lahey/Byrd  
 \$33.90 Million/363 days; NTP: 4/18/23; Time Begins: 5/4/23 **Delayed Start: 8/2/23**  
 Project is 6% paid with 13% time utilized.  
 Work Items: Normandy Ramp- Phase 1 excavation/embankment/clearing & grubbing; Normandy Interchange-underdeck lighting.  
 Projected Completion: Summer 2024.
- 63. SR224 (KINGSLEY AVE) FROM E OF SR21(BLANDING BLVD) TO W OF SR15(US17)**  
**T2908/FIN 445342-1-52-01** FHWA: D221078B County: Clay  
 Contractor: Preferred Materials Designer: Waitz & Moye CEI: GAI FDOT: Carvalho/Benton  
 \$7.66 Million/250 days NTP: 5/12/23 Time Begins: 09/09/23  
 Project is 2% paid with 4% time utilized.



Work Items: Erosion control; MOT.  
Projected Completion: Spring 2024.

**64. SR 9A (I-295) FROM MONUMENT RD TO THE SOUTHERN END OF THE DAMES POINT BRIDGE**

**T2909/FIN 446079-1-52-01** FAP: D222087B (State Administered) County: Duval  
Contractor: Hubbard Construction Company, Designer: H.W. Lochner, Inc., CEI: KCI, FDOT: Salter/Cash  
\$7.13 Million/262 Days NTP: 05/05/2023 Time Begins: 05/21/23 **Delayed Start: 6/20/23**  
Project is 34% paid with 34% time utilized.  
Work Items: MOT; milling and paving; litter and mowing; striping.  
Projected Completion: Summer 2024.

**65. SR 15 (US17) FROM NORTH OF EAGLE HARBOR PKWY TO DOCTORS INLET BRIDGE**

**T2915/FIN 447180-1-52-01** FHWA: D222095B County: Clay  
Contractor: Duval Asphalt Products Designer: Protean Design Group CEI: GAI FDOT: Carvalho/Benton  
\$11.70 Million/300 days NTP: 6/14/23 Time Begins: 07/10/23 **Delayed Start: 9/7/23**  
Project is 2% paid with 4% time utilized.  
Work Items: Erosion control; MOT.  
Projected Completion: Spring 2024.

**66. SR 5/US17/ MAIN STREET FROM STATE STREET TO TROUT RIVER**

**T2917/FIN 445417-1-52-01, 443304-1-52-01** FAP: D222068B County: Duval  
Contractor: Hubbard Construction Designer: CMA CEI: Eisman & Russo FDOT: Tippet/Benton  
\$23.95 Million/330 days NTP: 8/02/23 Time Begins: 10/31/2023  
Project is 2% paid with 0% time utilized.  
Work Items: N/A  
Projected Completion: Winter 2024.

**67. I-295(SR9A) FROM SR212(BEACH BLVD) TO SR202(JTB) ADD LANES AND RECONSTRUCT**

**T2924/FIN: 209301-8-52-01**; FHWA: NA; County: Duval  
Contractor: Hubbard Construction; Designer: HDR Engineering, Inc.; CEI: VIA; FDOT: Lahey/Byrd.  
\$19.36 Million/300 days; NTP: 6/20/2023; Time Begins: 7/10/23 **Delayed Start: 10/8/23**  
Project is 5% paid with 0% time utilized.  
Work Items: Mobilization.  
Projected Completion: Summer 2024.

**68. SR 212 (BEACH BLVD) AND HODGES BLVD INTERSECTION IMPROVEMENTS – ARPA**

**T2928/FIN 431955-2-52-01** FHWA: N/A County: Duval  
Contractor: American Lighting & Signalization Designer: Peters & Yaffee CEI: In-house FDOT: Smith/ Byrd  
\$1.15 Million/162 days NTP: 11/10/22 Time Begins: 3/10/23 **Delayed Start: 6/1/23**  
Project is 45% paid with 67% time utilized.  
Work Items: Concrete sidewalk & curb removal; drainage structure replacements; drilled shaft foundations;  
mast arm installation; signal work.  
Projected Completion: Fall 2023.

**69. SR 105/HECKSCHER DR. AT SR 9A/I-295 TURN LANE**

**T2930/446123-1-52-01** FHWA: N/A County: Duval  
Contractor: JB Coxwell Designer: Arcadis CEI: Eisman-Russo FDOT: Salter/Cash  
\$4.45 Million/330 days NTP: 8/01/23 Time Begins: 11/29/23.  
Project is 0% paid with 0% time utilized.  
Work Items: N/A.  
Projected Completion: Summer 2024.

**70. SR 115 (LEM TURNER BLVD) FROM SR 9 (I-95) TO SR 111 (EDGEWOOD AVE) ROADWAY LIGHTING**

**T2931/FIN 447226-1-52-01** FHWA: N/A County: Duval  
Contractor: Chinchor Electric Inc Designer: Peters and Yaffee Inc CEI: E&R Inc FDOT: Sibley/Kirts  
\$595K/90 days NTP: 08/09/23 Time Begins: 12/03/23  
Project is 7% paid with 0% time utilized.  
Work Items: N/A.  
Projected Completion: Winter 2024.

- 71. SR 115/ARLINGTON EXPRESSWAY RESURFACING FROM MATHEWS BRIDGE TO SOUTHSIDE BLVD**  
**T2934/FIN 443310-1-52-01** FAP: D221062B County: Duval, Clay  
 Contractor: Superior Construction Designer: Burgess & Niple. CEI: KCI FDOT: Tippett/Benton  
 \$26.06 Million/469 days NTP: 02/16/23 Time Begins: 04/03/23 **Delayed Start: 4/03/23**  
 Project is 27% paid with 36% time utilized.  
 Work Items: Concrete sidewalk; driveways; curb & gutter; concrete removal; litter pickup; clearing & grubbing; sod placement.  
 Projected Completion: Summer 2024.
- 72. SR-15 (US-1) FROM INGHAM RD. TO GEORGIA STATE LINE**  
**T2941/FIN 445351-1-52-01** FHWA: D220-042-B Assumed/State Administered County: Nassau  
 Contractor: Anderson Columbia. Designer: In-House CEI: Keville Enterprises FDOT: Méndez-Torres/Byrd  
 \$12.7 Million/250 days; NTP: TBD Time Begins: TBD  
 Project is 0% paid with 0% time utilized.  
 Work Items: N/A  
 Projected Completion: Fall 2024
- 73. SR 208 (WILSON BLVD) M/R; FROM DEBRA DR TO LANE AVE**  
**T2957/FIN 447129-1-52-01** FHWA: D223007B Assumed/State Administered County: Duval  
 Contractor: Duval Asphalt Products Designer: CMT CEI: JEAces FDOT: Salter/Cash  
 \$2.43 Million/150 days NTP: 8/16/23 Time Begins: 1/08/24.  
 Project is 2% paid with 0% time utilized.  
 Work Items: Mobilization.  
 Projected Completion: Summer 2024.

---

(16 of the above projects are Maintenance and \$ not included in total.)

<b>TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION:</b>	<b>\$ 1,986,222,236.55</b>
<b>TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION:</b>	<b>\$ 28,647,552.20</b>

---

**Lake City Construction:**

- 74. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**  
**E20F5-R0/FIN 409311-6-52-01** FHWA: N/A County: Districtwide  
 Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard  
 \$1.5 Million/365 days NTP: 04/27/21 Time Began: 05/30/21.  
 Project is 96% paid with 126% time utilized.  
 Work Items: TWO 10 Final Inspected 8/24/23.  
 Project completion: Fall 2023
- 75. PUSH BUTTON CONTRACT RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**  
**E20F5-R1/FIN 409311-6-52-01** FHWA: N/A County: Districtwide  
 Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard  
 \$1.5 Million/365 days NTP: 06/08/22 Time Began: 06/08/22.  
 Project is 54% paid with 82% time utilized.  
 Work Items: TWO 13 St Johns SRA1A Matanzas Mast Arm for midblock crossing; TWO 14 St Johns SRA1A at Dondanville, Install Mast Arm, remove temporary signalization; TWO 15 Alachua SR26, Mast Arm Mid-Block Crossing; TWO 16 Clay SR16, Signals, Mast Arm, lighting School Zone; TWO 17 Duval SR105, Enhance Pedestrian Safety Sisters Creek Bridge  
 Project completion: Winter 2023
- 76. PUSH BUTTON CONTRACT 2<sup>nd</sup> RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**  
**E20F5-R2/FIN 409311-6-52-01** FHWA: N/A County: Districtwide  
 Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard  
 Project is 4% paid with 50% time utilized.



Work Items: TWO 19 St Johns SRA1A at Treasure Bch Rd, Install Mast Arm, PHB, Lighting; TWO 20 St Johns SRA1A at Nease Beachfront Park, Install Mast Arm, PHB, Lighting; TWO 21 St Johns SRA1A at Green Rd, Install Mast Arm, PHB, Lighting; TWO 22 Bradford SR 100 at CR100A, Install Intersection Conflict Warnings; TWO 23 Putnam SR100 at Bardin Rd, Install Intersection Conflict Warning Signs; TWO 24 Duval US1 at Shad Rd, Pavement Markings and Ped Features  
Project completion: Spring 2024

**77. I-10 (SR-8) LANDSCAPING SUWANNEE COUNTY EB REST AREA & COLUMBIA COUNTY WB REST AREA (MAINTENANCE)**

**E20B2 442411-1-52-01, 442412-1-52-01** FHWA: N/A, County: Suwannee/Columbia  
Contractor: Fernandina Mulch & Stone, LLC dba Liberty Landscape Supply. Designer: Gilman AECOM Technical Service, Inc. CEI: IH FDOT: Keen  
\$985,000 / 930 days NTP: 2/22/23 Time Began: 3/29/23  
Project is 51% paid with 72% time utilized.  
Work Items: MOT, Layout, and ground preparation. Planting Oaks, Pines, and Cedar Tree in the Columbia County rest area.  
Projected completion: Fall 2023

**78. US441/41 FROM I-75 TO CR-252 - DESIGN BUILD**

**E20S0/FIN 208352-3-52-01** FHWA: N/A COUNTY: Columbia  
Contractor: Anderson Columbia Designer: GPI CEI: Inhouse FDOT: Gurganious  
\$10.7 million / 686 days NTP: 8/17/22 Time Began: 8/17/22.  
Project is 13% paid with 57% time utilized.  
Work Items: Design Phase  
Projected completion: Fall 2024

**79. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE - DESIGN BUILD**

**E20S1/FIN 208418-3-52-01** FHWA: ARPA County: Columbia  
Contractor: Anderson Columbia, Designer: NFPS CEI: Inhouse FDOT: Whichard  
\$11.8 Million / 734 Days NTP: 08/17/22 Time Began: 08/17/22.  
Project Is 15% Paid with 54% time utilized.  
Work Items: Design Phase. Phase III ERC. Proposed Construction Begins Fall 2023  
Project Completion: Fall 2024

**80. SR10/US90 FROM EAST OF GREENVILLE TO MADISON - DESIGN BUILD**

**E20S2/FIN 210545-4-52-01** FHWA: N/A COUNTY: Madison  
Contractor: Anderson Columbia Designer: BCC Engineering Inc. CEI: Inhouse  
FDOT: Lovelace  
\$8.6 million / 633 days NTP: 8/15/22 Time Began: 8/15/22.  
Project is 11% paid with 63% time utilized.  
Work Items: Design Phase  
Projected completion: Fall 2024

**81. SR-47 (US441); FROM NORTH OF SR 8 (I-10) TO DEEP CREEK - DESIGN BUILD**

**E20X8/FIN 208402-6-52-01** FHWA: N/A County: Columbia  
Contractor: Anderson Columbia Inc. Designer: North Florida Professional Engineers –  
DB Firm CEI: Inhouse FDOT: Smith  
\$9.4 Million / 553 days NTP: 6/06/23 Time Began: 6/06/23.  
Project is 3% paid with 19% time utilized.  
Work Items: Design Phase.  
Projected completion: Winter 2025

**82. SR51 FROM 1<sup>ST</sup> AVENUE SOUTH TO DIXIE COUNTY LINE - DESIGN BUILD**

**E20X9/FIN 447076-1-52-01** FHWA: N/A COUNTY: Taylor  
Contractor: Anderson Columbia Designer: BCC Engineering  
CEI: AE Engineering FDOT: Lovelace  
\$11.2 million / 490 days NTP: 5/24/23 Time Began: 5/24/23.  
Project is 3% paid with 24% time utilized.  
Work Items: Design Phase

Projected completion: Fall 2024

**83. SUWANNEE CO. EAST BOUND REST AREA / COLUMBIA CO. WEST BOUND REST AREA IMPROVEMENTS – Design Build**

**E2233/FIN 438608-1,438609-1** FHWA: D219 058B County: Suwannee  
Contractor: J.B. Coxwell Contracting, Inc.; CEI: RS&H; FDOT: Smith/Crossman  
\$25.7 Million/913 days NTP: 05/11/20; Time Began: 05/11/20.  
Project is 98% paid with 124% time utilized.  
Work Items: Project Close Out & As built Documentation.  
Projected completion: Fall 2023

**84. I-10 (SR-8) FROM WEST OF CR-250 TO WEST OF SR-121**

**T2839/FIN 443421-1-52-01, 443422-1-52-01, 443423-1-52-01** FHWA: D221067B, D221068B, D221069B,  
County: Baker/Columbia  
Contractor: Anderson Columbia Designer: Crews, Miles, Beauchamp CEI: IH FDOT: Keen  
\$31.9 Million / 573 days NTP: 4/08/22 Time Began: 4/24/22.  
Project is 69% paid with 84% time utilized.  
Work Items: Milling & paving interchanges/ramps, preparing to place FC-5 on mainline.  
Projected completion: Fall 2023

**85. SR-10 (US-90) FROM CR-49 TO COLUMBIA COUNTY LINE**

**T2847/FIN 443283-1-52-01** FHWA: D221-059-B; County: Suwannee  
Contractor: Anderson Columbia Designer: CEI: RS&H FDOT: Hardy  
\$ 8.6 Million/ 197 days NTP: 06/08/22 Time Began: 08/07/22.  
Project is 105% paid with 100% time utilized.  
Work Items: Project close out submittals.  
**Final Accepted 8/29/23**

**86. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE**

**T2854/FIN 445545-1-52-01** FHWA: D221090B COUNTY: Suwannee  
Contractor: Anderson Columbia Designer: Peters & Yaffee Inc.  
\$10.1 Million / 237 days NTP: 8/11/22 Time Begins: 9/7/22 **Delayed Start: 1/23/23.**  
Project is 23% paid with 98% time utilized.  
Work Items: Guardrail connections on SR-136 ramps, awaiting redesign of wrong way vehicle detection.  
Projected completion: Winter/Spring 2024

**87. I-10 (SR-8) PIDDLING CREEK BRIDGE REPLACEMENT**

**T2878/FIN 432054-2-52-01** FHWA: D222029B County: Madison  
Contractor: Anderson Columbia Inc. Designer: CEI: ATKINS FDOT: Hardy  
\$9.3 Million /511 days NTP: 1/30/23 Time Begins: 2/15/23 **Delayed Start: 3/17/23.**  
Project is 34% paid with 39% time utilized.  
Work Items: Phase 2 traffic switch, bridge demo, pile driving  
Projected completion: Spring 2024

**88. SR 8 (I-10): FROM US129 TO EAST OF COLUMBIA COUNTY LINE**

**T2886/FIN 445544-2-52-01** FHWA: D222-076-B County: Suwannee/Columbia  
Contractor: Anderson Columbia Designer: Palmer Engineering Co., Robert Masucci  
CEI: Inhouse FDOT: Hardy  
\$16.7 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**  
Project is 17% paid with 62% time utilized.  
Work Items: Guardrail installation, Drainage work, Pier protection wall installation @ CR-137 overpass.  
Projected completion: Winter/Spring 2024

**89. SR-93/I-75 RESURFACING FROM S OF CR 240 TO N OF SR 47 AND FROM N OF SR 8 (I-10 TO THE SUWANNEE COUNTY LINE.**

**T2890/FIN 445547-1-52-01 & 446045-1-52-01** FHWA: TBD County: Columbia  
Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Lovelace  
\$25.5 Million /385 days NTP: 01/23/23 Time Begins: 2/8/23 **Delayed Start: 3/9/23.**  
Project is 23% paid with 50% time utilized.  
Work Items: Mobilization, MOT, South Bound Milling and Paving, Drainage



Projected completion: Winter/Spring 2024

**90. SR 247: INTERSECTION IMPROVEMENTS AT US129 BRANFORD**

**T2892/FIN 210719-3-52-01 (Goes with 445401-1-52-01)** FHWA: D222-066-B County: Suwannee  
Contractor: Anderson Columbia Designer: RS&H, Stephen J. Park CEI: Inhouse FDOT: Hardy  
\$516k / 180 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**  
Project is 61% paid with 70% time utilized.  
Work Items: Concrete flatwork preparation.  
Projected completion: Winter 2023

**91. US 129: RESURFACING FROM MCALPIN TO LIVE OAK**

**T2892/FIN 445401-1-52-01 (Goes with 210719-3-52-01)** FHWA: D222-023-B County: Suwannee  
Contractor: Anderson Columbia Designer: RS&H, Stephen J. Park CEI: Inhouse FDOT: Hardy  
\$9.3 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**  
Project is 61% paid with 70% time utilized.  
Work Items: Drainage and sidewalk installation.  
Projected completion: Winter 2023

**92. SR-47 RESURFACING FROM US 27 (FT. WHITE) TO JUST SOUTH OF I-75**

**T2894/FIN 445402-1-52-01** FHWA: N/A County: Columbia  
Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Whichard  
\$2.5 Million / 255 days NTP:1/30/23 Time Began: 2/15/23.  
\$1Project is 16% paid with 80% time utilized.  
Work Items: Milling and Paving Structural Asphalt, Signalization  
Projected completion: Winter 2024

**93. CR 361B OVER ROCKY CREEK BRIDGE**

**T2901/FIN 439935-1-52-01** FHWA: D222050B County: Taylor  
Contractor: Anderson Columbia Inc. Designer: CEI: Lochner FDOT: Smith  
\$5.4 Million / 250 days NTP: Time Begins: 08/16/23 **Delayed Start 11/4/23.**  
Project is 0% paid with 0% time utilized.  
Work Items: Preconstruction Submittals  
Projected completion: Spring 2024

**94. 180<sup>th</sup> STREET BRIDGE OVER LITTLE RIVER (BRIDGE NO. 374022)**

**T2902/FIN 439280-1-52-01** FHWA: D222047B County: Suwannee  
Contractor: Anderson Columbia, Designer: Patel Greene & Associates, LLC,  
Trevor Hawkins, P.E. CEI: H.W. Lochner, Patrick Stanford, P.E. FDOT PM: Smith  
\$3.5 Million / 268 days NTP: 2/16/23 Time Begins: 3/4/23. **Delayed Start: 4/4/23.**  
Project is 49% paid with 62% time utilized.  
Work Items: Forming and concrete placement of EB #1 cap/wingwalls  
Projected completion: Winter 2024

**95. SR-20 (US27); FROM LAFAYETTE COUNTY LINE TO BUCKVILLE**

**T2912/FIN 447040-1-52-01** FHWA: D222091B County: Lafayette  
Contractor: Anderson Columbia Inc. Designer: Panhandle Engineering & Construction Inc.:  
Inhouse FDOT: Gurganius  
\$5.7 Million /150 days NTP:6/14/23 Time Begins: 7/10/23. **Delayed Start: 10/11/23.**  
Project is 0% paid with 0% time utilized.  
Work Items: Pework submittals  
Projected completion: Winter 2024

**96. SR 14 FROM I-10 TO SR 53**

**T2913/FIN 447078-1-52-01** FHWA: D221103B County: Madison  
Contractor: Anderson Columbia Inc. Designer: BES, Inc. FDOT: Smith  
\$6.1 Million /150 days NTP: 8/16/23 Time Begins: 1/09/24.  
Project is 0% paid with 0% time utilized.  
Work Items: Pework submittals  
Projected completion: Summer 2024

**97. CR361 SPRING WARRIOR CREEK BRIDGE REPLACEMENTS**  
**T2916/439937-1-52-01 & 439938-1-52-01** FHWA: D222051B & D222052B  
 County: Taylor Contractor: Anderson Columbia Co. Designer: FBT Bassel Kassem  
 CEI: RS&H Matt Young FDOT: Lovelace  
 \$10.3 Million/425 days NTP: 5/23/23 Time Began: 7/22/23.  
 Project is 4% paid with 7% time utilized.  
 Work Items: Earthwork operations for temporary diversion.  
 Projected completion: Fall 2024

**98. SR 121 FROM UNION C/L TO SOUTH OF SR 8 (I-10)**  
**T2921/445436-1-52-01** FHWA: D222074B County: Baker  
 Contractor: Preferred Materials Inc. CEI: Inhouse FDOT: Keen  
 \$7.5 Million/250 days NTP: 8/17/23 Time Begins: 9/5/23. **Delayed Start 12/5/23.**  
 Project is 0% paid with 0% time utilized.  
 Work Items: Precon Submittals  
 Projected completion: Summer 2024

**99. I-10 (SR 8) @ SR 121 OPERATIONAL IMPROVEMENTS**  
**T2932/435745-1-52-01** FHWA: NA County: Baker  
 Contractor: J.B. Coxwell Designer: CEI: AE Engineering FDOT: Gurganious  
 \$8.8 Million/250 days NTP: TBD Time Begins: 1/8/2024.  
 Project is 0% paid with 0% time utilized.  
 Work Items: Preconstruction submittals / Utility adjustments & relocations.  
 Projected completion: Fall 2024

**100. SR-55 (US221); FROM CEDAR ST. TO MADISON CO. LINE (INCLUDES SR 359A)**  
**T2933/FIN 441058-1-52-01** FHWA: D220088B County: Taylor  
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Gurganious  
 \$10.78 Million /278 days NTP:1/30/23 Time Begins: 2/15/23. **Delayed Start: 3/17/23.**  
 Project is 16% paid with 67% time utilized.  
 Work Items: MOT; box culvert extensions; cross drain extensions; erosion control.  
 Projected completion: Winter 2024

---

<b>TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:</b>	<b>\$267,645,420.17</b>
<b>TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:</b>	<b>\$ 3,948,378.95</b>

---

**Gainesville Construction:**

**101. SR 226 (SW 16<sup>TH</sup> AVE) PEDESTRIAN SAFETY IMPROVEMENT AT SW 10<sup>TH</sup> TERRACE**  
**E20H1/FIN 437377-1-52-01** FHWA: N/A County: Alachua  
 Contractor: AJ General Construction Services, Inc. Designer: Patel, Greene & Assoc CEI: IH  
 FDOT: Wagner/Evans  
 \$613K/62 days NTP: 6/24/22 Time Begins: 10/22/22 **Delayed Start 9/13/23**  
 Project is 20% paid with 8% time utilized.  
 Work Items: Install drilled shaft; concrete sidewalk replacement; directional boring; signal Installation.  
 Projected Completion: Summer 2023

**102. CR 18 BIKE PATH FROM SR 100 TO SE 36<sup>TH</sup> AVE**  
**E20I1/FIN 433171-5-52-01** FHWA: N/A County: Bradford  
 Contractor: Anderson Columbia, Inc., Designer: Pond & Co., CEI: HNTB FDOT: Evans  
 \$5.31 Million/382 days NTP: 7/13/22 Time Began: 9/11/22  
 Project is 88% paid with 97% time utilized.  
 Work Items: MOT: performance turf; mowing; traffic signs; signalization; Project clean up.  
 Projected Completion: Fall 2023



- 103. SR 200 (US 301) BRIDGE PAINTING @ SR 24 CSX BRIDGE 260001 AND SR 25 (US 441) PED OVRP BRIDGE 260003**  
**E2012/FIN 435564-1-52-01** FHWA: N/A County: Alachua  
Contractor: Seacoast, Inc. Designer: Kissinger Campo and Associates CEI: GPI FDOT: Cheshire  
\$742K/591 days NTP: 8/18/22 Time Began: 11/16/22  
Project is 42% paid with 50% time utilized.  
Work Items: Contractor awaiting CSX Flagman to begin coatings work at CSX Bridge #260001.  
Projected Completion: Summer 2024
- 104. SR 223 (ALT US 301 TRUCK ROUTE) LANDSCAPE SB US 301 TO NB 301 (MAINTENANCE)**  
**E20N4/FIN 439502-1-52-01** FHWA: N/A County: Bradford  
Contractor: Arazoza Brothers Corp. Designer: CHW, Inc. CEI: Consor FDOT: Cheshire  
\$3.87 Million/300 days NTP: 1/9/23 Time Began: 2/22/23  
Project is 49% paid with 72% time utilized.  
Work Items: Irrigation installation; tree installation.  
Projected Completion: Winter 2024
- 105. SR 20 LANDSCAPE FROM E OF US 301 TO PUTNAM COUNTY LINE (MAINTENANCE)**  
**E20U8/FIN 439533-1-52-01** FHWA: N/A County: Alachua  
Contractor: Oasis Landscape Services Designer: CHW, Inc. CEI: Consor FDOT: Cheshire  
\$1.19 Million/850 days NTP: 2/8/23 Time Began: 3/7/23  
Project is 80% paid with 21% time utilized.  
Work Items: Construction completed 05/09/23. Establishment period thru 5/9/25  
Projected Completion: Summer 2025
- 106. BRIDGE REPAIR/REHAB OVER THE SANTA FE AND SUWANNEE RIVER BRIDGES 260006, 290030, 310005, 310007, 370023 & 370030**  
**E20W3/FIN 437442-1-52-01** FHWA: N/A County: District Wide  
Contractor: Seacoast, Inc. Designer: Kissinger Campo & Assoc. CEI: GPI FDOT: Cheshire  
\$2.40Million/330 days NTP: 8/11/22 Time Begins: 11/09/22 **Delayed Start: 12/12/22**  
Project is 77% paid with 84% time utilized.  
Work Items: Structural pile jackets at I-75 over Suwannee River; structural pile jackets at SR-47 over Sante Fe River.  
Projected Completion: Fall 2023
- 107. SR 16 BRIDGE REPAIR/REHAB S FORK OF BLACK CREEK BRIDGE NO. 710022**  
**E20W8/FIN 442779-1-52-01** FHWA: N/A County: Clay  
Contractor: Superior Construction Company Designer: Graef-USA, Inc. CEI: IH FDOT: Morris  
\$1.76Million/136 days NTP: 2/8/23 Time Began: 6/8/23  
Project is 51% paid with 75% time utilized.  
Work Items: Pile cap reinforcement; constructing post tensioning system.  
Projected Completion: Fall 2023
- 108. SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK**  
**E2Y80/FIN 208211-5-52-01** FHWA: N/A County: Clay  
Contractor: Sacyr Construction SA Designer: Comprehensive Engineering Services CEI: KCCS FDOT: Cheshire  
\$16.96 Million/1117 days NTP: 12/23/19 Time Began: 02/07/20  
Project is 100% paid with 99% time utilized.  
Work Items: N/A.  
**Final Accepted: 3/21/23**
- 109. SR 100 RAIL CAPACITY PROJECT STARKE RAILROAD OVERPASS FROM US 301 TO EAST OF CSX RR**  
**E2Z23/FIN 436558-1-52-01; 436558-1-56-01** FHWA: N/A County: Bradford  
Contractor: J.B. Coxwell Contracting, Inc. Designer: WSP USA CEI: GPI FDOT: Gallagher  
\$26.65 Million/1288 days NTP: 6/22/20 Time Began: 7/13/20  
Project is 92% paid with 90% time utilized.  
Work Items: Embankment; storm drainage; sanitary sewer; underdrain; subgrade; concrete curb; concrete

pavement; sod.  
Projected completion: Winter 2023

110. **SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218**  
**E2253/FIN 430352-4-52-01** FHWA: D 217 069 B Assumed/State Administered County: Clay  
Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Gallagher  
\$32.15 Million/1255 days NTP: 11/6/20 Time Began: 11/30/20  
Project is 70% paid with 81% time utilized.  
Work Items: MOT; milling of existing pavement; optional base.  
Completion Project: Spring 2024
111. **SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)**  
**T2717/FIN 422938-6-52-01; 422938-6-56-01** FHWA: D218 017 B PODI/State Administered County: Clay  
Contractor: Sacyr Construction SA Designer: RS&H CEI: HNTB FDOT: Olivella  
\$232.09 Million/2307 days NTP: 1/29/19 Time Began: 3/4/19  
Project is 79% paid with 72% time utilized.  
Work Items: Erosion control; MOT; embankment; excavation; stabilized subgrade; limerock base; asphalt paving; drainage pipe and structures; concrete curb and gutter; MSE wall; bridge substructure; bridge superstructure; bridge traffic railing; concrete slope pavement; riprap installation; Lighting and ITS conduit; signs installation; signalization items; light poles installation; and performance turf.  
Projected completion: Summer of 2025.
112. **SR-21 RESURFACING PUTNAM C/L TO COMMERCIAL CIRCLE: SR-21/S LAWRENCE BLVD TO CTY LIMITS**  
**T2758/FIN 439399-1-52-01** FHWA: D219 067 B Assumed/State Administered County: Bradford, Clay  
Contractor: Anderson Columbia Co., Inc. Designer: WBQ Design & Engineering CEI: Consor FDOT: Ruiz  
\$6.91 Million/461 days NTP: 4/27/20 Time Began: 5/13/20  
Project is 92% paid with 100% time utilized.  
Work Items: N/A  
**Final Accepted: 8/16/21**
113. **SR 121 TRAFFIC OPS IMPROVEMENT FROM NW 16<sup>TH</sup> AVE TO US 441**  
**T2779/FIN 439490-1-52-01** FHWA: D219 172 B Assumed/State Administered County: Alachua  
Contractor: R.E. Arnold Construction, Inc. Designer: DRMP, Inc. CEI: Consor FDOT: Smith  
\$5.62 Million/694 days NTP: 10/15/20 Time Began: 11/30/20  
Project is 96% paid with 100% time utilized.  
Work Items: N/A  
**Final Accepted: 10/24/22**
114. **SR 55 (SE US19/US98/US 27A) RESURFACING FROM N OF CROSS CITY TO S OF CROSS CITY**  
**T2827/FIN 439357-1-52-01** FHWA: D221-034 B Assumed/State Administered: County: Dixie  
Contractor: Anderson Columbia Co., Inc. Designer: IH CEI: IH FDOT: Smith/Cheshire  
\$6.94 Million/388 days NTP: 4/26/22 Time Begins: 5/12/22 **Delayed Start: 6/6/22**  
Project is 95% paid with 100% time utilized.  
Work Items: N/A.  
**Final Accepted: 6/28/23**
115. **SR 21 RESURFACING FROM COMMERCIAL CIRCLE TO SR 16**  
**T2848/FIN 443305-1-52-01** FHWA: D221-061-B Assumed/State Administered: County: Clay  
Contractor: Anderson Columbia Co., Inc. Designer: Volkert, Inc. CEI: AE Engineering FDOT: Cheshire  
\$13.38 Million/389 days NTP: 6/1/22 Time Begins: 6/17/22 **Delayed Start: 7/17/22**  
Project is 101% paid with 98% time utilized.  
Work Items: N/A.  
**Final Accepted: 8/3/23**
116. **SR 26 (W UNIVERSITY AVE) TRAFFIC SIGNALS FROM NW 19<sup>TH</sup> ST TO NW 16<sup>TH</sup> ST**  
**T2856/FIN 429830-2-52-01** FHWA: D220 133 B Assumed/State Administered: County: Alachua



Contractor: American Lighting and Signalization, LLC Designer: Peters & Yaffee, Inc. CEI: IH FDOT: Wagner/Gallagher  
\$1.05 Million/354 days NTP: 2/1/22 Time Began: 6/1/22 25 days of LDs @ \$1,694.00/day = \$42,350.00  
Project is 106% paid with 105% time utilized.  
Work Items: N/A.  
Final Accepted: 6/8/23

117. **SR 26 (W UNIVERSITY AVE) TRAFFIC OPS IMPROVEMENT FROM GALE LEMERAND DR TO NW 14<sup>TH</sup> ST**  
T2864/FIN 207658-2-52-01 FHWA: D221-157 B Assumed/State Administered: County: Alachua  
Contractor: Anderson Columbia Co., Inc. Designer: STV, Inc. CEI: IH FDOT: Wagner/Evans  
\$2.57 Million/171 days NTP: 4/26/22 Time Begins: 8/24/22 Delayed Start: 5/30/23  
Project is 40% paid with 65% time utilized.  
Work Items: Temporary suspension of Contractor's operations due to Special Events.  
Projected completion: Winter 2023
118. **SR 93 (I-75) INTERCHANGE IMPROVEMENTS EB OFF RAMP AT SR 222 (NW 39<sup>TH</sup> AVE) AND SR 24 (SW ARCHER RD) LIGHTING AT SW 16<sup>TH</sup> ST**  
T2880/FIN 212934-6-52-01; 434396-4-52-01 FHWA: D222-027 B and D222-033 B Assumed/State Administered: County: Alachua  
Contractor: American Lighting and Signalization Designer: Peters and Yaffee CEI: IH DOT: Slaughter  
\$622K/216 days NTP: 10/21/22 Time Began: 2/18/23  
Project is 57% paid with 98% time utilized.  
Work Items: Highway lighting poles; lighting conduit; electrical power.  
Projected completion: Fall 2023
119. **SR 26 RESURFACING FROM FANNING SPRINGS TO TRENTON**  
T2895/FIN 441259-1-52-01 FHWA: D222-057-B Assumed/State Administered County: Gilchrist  
Contractor: V.E. Whitehurst & Sons, Inc., Designer: IH CEI: IH FDOT: Evans  
\$6.67 Million/ 241 days NTP: 2/6/23 Time Begins: 2/22/23 Delayed Start: 4/24/23  
Project is 35% paid with 61% time utilized.  
Work Items: Milling and paving.  
Projected Completion: Winter 2023
120. **SR 222 (NE 39<sup>th</sup> AVE) PEDESTRIAN SAFETY IMPROVEMENT AT NE 28<sup>TH</sup> DRIVE**  
T2899/FIN 207611-7-52-01 FHWA: D221-131-B Assumed/State Administered: County: Alachua  
Contractor: Hinson Electrical Contracting Designer: Metric Engineering CEI: IH FDOT: Morris  
\$679K/214 days NTP: 8/15/22 Time Began: 12/13/22  
Project is 82% paid with 100% time utilized.  
Work Items: N/A.  
Final Accepted: 7/14/23
121. **SR 45 (US 41) SAFETY PROJECT AT CR 323 (SE 32<sup>ND</sup> PL) AND CR 326 (SE 30<sup>TH</sup> ST)**  
T2903/FIN 445569-1-52-01 FHWA: D222-082-B Assumed/State Administered County: Levy  
Contractor: Blacktip Services, Inc. Designer: Comprehensive Engineering Serv CEI: IH FDOT: Cheshire  
\$203K/72 days NTP: 3/28/23 Time Begins: 7/26/23 Delayed Start: 9/4/23  
Project is 12% paid with 19% time utilized.  
Work Items: Tree removal/trimming; soft digs; strain pole installation.  
Projected Completion: Fall 2023
122. **SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8<sup>TH</sup> STREET**  
T2907/FIN 443629-1-52-01 FHWA: D222-059-B Assumed/State Administered: County: Dist/St-Wide, Levy  
Contractor: Anderson Columbia, Inc. Designer: IH CEI: Volkert FDOT: Morris  
\$18.47 Million/361 days NTP: 3/28/23 Time Begins: 5/11/23 Delayed Start: 7/10/23  
Project is 5% paid with 18% time utilized.  
Work Items: MOT; erosion control.  
Projected completion: Summer 2024

- 123. SR 25 (US 441) RESURFACING FROM SR 331 TO SR 24 (ARCHER ROAD)**  
**T2911/FIN 447033-1-52-01** FHWA: D-222-090B Assumed/State Administered: County: Alachua  
 Contractor: Anderson Columbia, Inc. Designer: H.W. Lochner, Inc. CEI: RS&H FDOT: Slaughter  
 \$5.90 Million/260 days NTP: 7/28/23 Time Began: 9/25/23  
 Project is 4% paid with 0% time utilized.  
 Work Items: Mobilization; MOT.  
 Projected completion: Summer 2024
- 124. SR 47 RESURFACING FROM US 129 TO CR 232 AND FROM CR 232 TO COLUMBIA CO LINE**  
**T2919/FIN 445355-1-52-01 and 445432-1-52-01** FHWA: D222-065-B and D222-072-B Assumed/State  
 Administered County: Gilchrist  
 Contractor: Preferred Materials, Inc., Designer: Patel, Greene & Assoc. CEI: Consor FDOT: Evans  
 \$13.29 Million/ 334 days NTP: 8/18/23 Time Begins: 9/5/23  
 Project is 2% paid with 2% time utilized.  
 Work Items: MOT; project layout; erosion control; milling and resurfacing.  
 Projected Completion: Summer 2024
- 125. SR 21 RESURFACING FROM CR 215 TO CR 218**  
**T2922/FIN 447176-1-52-01** FHWA: D-222-094B Assumed/State Administered: County: Clay  
 Contractor: Anderson Columbia, Inc. Designer: Baker United Eng CEI: VIA Consulting Serv FDOT:  
 Cheshire  
 \$4.77 Million/200 days NTP: 7/28/23 Time Begins: 8/27/23 **Delayed Start: 10/11/23**  
 Project is 0% paid with 0% time utilized.  
 Work Items: N/A.  
 Projected completion: Spring 2024
- 126. SR 223 (ALT US 301/TRUCK ROUTE) LIGHTING AT SR 16 AND SR 100 INTERCHANGE**  
**T2925/FIN 447034-1-52-01 and 447035-1-52-01** FHWA: N/A County: Bradford  
 Contractor: Traffic Control Devices, LLC Designer: Civil Services CEI: VIA Consulting FDOT: Cheshire  
 \$4.23 Million/ 280 days NTP: 8/10/23 Time Begins: 12/8/23  
 Project is 0% paid with 0% time utilized.  
 Work Items: N/A.  
 Projected Completion: Fall 2024
- 127. SR 500 RESURFACING FROM BRONSON TO WILLISTON**  
**T2926/FIN 447037-1-52-01** FHWA: N/A County: Levy  
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: JEAces FDOT: Morris  
 \$12.49 Million/200 days NTP: 6/28/23 Time Begins: 7/14/23 **Delayed Start: 9/14/23**  
 Project is 3% paid with 0% time utilized.  
 Work Items: Mobilization.  
 Projected completion: Spring 2024
- 128. SR 24/SR 331 (SE WILLISTON RD) TRAFFIC SIGNAL UPDATE AT HAWTHORNE TRAIL CROSSING**  
**T2927/FIN 447629-3-52-01** FHWA: N/A County: Alachua  
 Contractor: Chinchor Electric, Inc. Designer: Kimley-Horn and Assoc. CEI: IH FDOT: Slaughter  
 \$738K/90 days NTP: 8/9/23 Time Begins: 12/7/23  
 Project is 9% paid with 0% time utilized.  
 Work Items: Mobilization  
 Projected Completion: Spring 2024
- 129. SR 26 ADD TURN LANES AT US 129**  
**T2929/FIN 445724-1-52-01; 445724-1-52-02** FHWA: N/A County: Gilchrist  
 Contractor: Anderson Columbia, Inc. Designer: DRMP, Inc. CEI: VIA Consulting Services FDOT:  
 Cheshire  
 \$2.53 Million/150 days NTP: 7/28/23 Time Begins: 11/27/23  
 Project is 0% paid with 0% time utilized.  
 Work Items: N/A.  
 Projected completion: Spring 2024



130. **SR 45 (US 41) SIDEWALK FROM END OF SIDEWALK TO NW 9<sup>TH</sup> RD; SR 20 (US 27) FROM HEALTH DEPT TO END OF SIDEWALK**  
**T2935/FIN 439177-1-52-01; 446125-1-52-02** FHWA: D-223-057B; D-223-080B County: Alachua/LaFayette  
 Contractor: CDM Contracting, Inc. Designer: IH CEI: IH FDOT: Evans  
 \$689K/120 days NTP: 10/13/23 Time Begins: 10/29/23  
 Project is 0% paid with 0% time utilized.  
 Work Items: N/A.  
 Projected completion: Spring 2024

(2 of the above projects are Maintenance and \$ not included in total.)

**TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION: \$374,886,991.51**  
**TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION: \$6,522,823.29**

**Palatka Construction:**

135. **SR 206 BRIDGE REHAB/REPAIR**  
**E20T5/FIN 430449-3-52-01** FHWA: N/A County: St. Johns  
 Contractor: Seacoast Inc. Designer: HDR Engineering CEI: JEAces FDOT: Spellerberg  
 \$938K/266 days NTP: 10/05/22 Time Began: 2/02/23  
 Project is 88% paid and 86% time utilized.  
 Work Items: MOT; Movable Bridge Machinery Rehab; Coating Existing Structural Steel; Bridge Balancing; Movable Bridge Preventive Maintenance; Bridge Operator  
 Projected Completion: Fall 2023.
136. **SR5A (KING ST) FROM SRA1A (AVENIDA MENENDEZ) TO BAYWALL**  
**E20T7/FIN 430897-1-52-01** FHWA: N/A County: St. Johns  
 Contractor: Superior Construction Company Southeast LLC Designer: Hanson Professional Services CEI: Eisman & Russo FDOT: Spellerberg  
 \$4.19 Million/252 days NTP: 11/16/22 Time Begins: 3/16/23 **Delayed Start: 3/27/23**  
 Project is 65% paid with 69% time utilized.  
 Work Items: Install structures, install 60" RCP, install check-valve, remove existing buried seawall.  
 Projected completion: Fall 2023.
137. **SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16**  
**T2724/FIN 422938-5-52-01** FHWA: D217 011 B PODI/State Administered County: Clay  
 Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd  
 \$186.43 Million/2179 days NTP: 2/20/19 Time Begins: 3/8/19 **Delayed Start: 4/4/19**  
 Project is 89% paid with 75% time utilized.  
 Work Items: Paving on SR 23; type A fence; ITS conduit, signalization conduit; pull boxes; signage; erosion control maintenance; sod and seed; mowing and litter removal.  
 Projected completion: Winter 2025.
138. **SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE**  
**T2736/FIN 210024-4-52-01** FHWA: SR20 001 P Assumed/State Administered County: Putnam  
 Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAces FDOT: DeVenny  
 \$49.17 Million/1,343 days NTP: 12/2/19 Time Began: 1/6/2020  
 Project is 96% paid and 99% time utilized.  
 Work Items: N/A  
**Final Accepted: 9/9/2023**

139. **SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES**  
**T2790/FIN 436168-1-52-01** FHWA: D219 140 B Assumed/State Administered County: St. Johns  
Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Campo & Associates CEI: Eisman & Russo  
FDOT: Spellerberg  
\$15.81 Million/926 days NTP: 4/12/21 Time Begins: 4/28/21 **Delayed Start: 5/28/21**  
Project is 65% paid with 91% time utilized.  
Work Items: 9" concrete slab remove & replace; tying rebar and formwork for reinforced concrete pavement;  
pour 12" reinforced concrete pavement; grinding concrete pavement; sidewalk and bus-pad construction;  
temporary striping.  
Projected completion: Fall 2023
140. **SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS**  
**T2793/FIN 434615-1-52-01, 434615-2-52-01; etc.** FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns  
Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg  
\$30.95 Million/869 days NTP: 8/12/2021 Time Begins: 9/7/2021 **Delayed Start: 10/7/2021**  
Project is 65% paid with 82% time utilized.  
Work Items: I-95: misc. asphalt, various drainage skimmers replacement; SR 207: signalization, detection and SB lane shift; SR 16: gravity wall, drainage, pier protection, electrical power, wrong way detection, signalization, and roadway lighting. SA 062 in the amount of \$90,342.84 and 159 days is pending.  
Projected Completion: Summer 2024.
141. **SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138**  
**T2819/FIN 433843-2-52-01** FHWA: D221 014 B Assumed/State Administered County: St. Johns  
Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny  
\$4.80 Million/637 days NTP: 1/5/22 Time Begins: 3/6/22 **Delayed Start: 4/4/22**  
Project is 69% paid with 84% time utilized.  
Work Items: Demo existing southeast box culvert, subsoil excavation, placing formwork for cellular fill  
Projected completion: Winter 2024
142. **SR 15 (US 17) RESURFACING IMPROVEMENTS FROM W RIVER RD. TO CLAY CO. LINE**  
**T2835/FIN 443272-1-52-01** FHWA: D221 055 B Assumed/State Administered County: Putnam  
Contractor: Duval Asphalt Designer: Connelly & Wicker CEI: RS&H FDOT: Livingston  
\$9.75 Million/442 days NTP: 3/29/22 Time Begins: 4/14/22 **Delayed Start: 6/13/22**  
Project is 105% paid with 100% time utilized.  
Work Items: MOT; litter removal; drainage; thermoplastic striping.  
Projected completion: Fall 2023.
143. **SR 312 EXTENSION (NEW ROAD CONSTRUCTION) FROM SR 207 TO S. HOLMES BLVD.**  
**T2843/FIN 210230-4-52-01** FHWA: D221 005 B Assumed/State Administered County: St. Johns  
Contractor: P&S Paving Designer: DRMP CEI: GAI FDOT: DeVenny  
\$12.09 Million/528 days NTP: 07/22/22 Time Began: 8/6/22  
Project is 70% paid with 77% time utilized.  
Work Items: Placing Embankment, Drainage, Type B Stabilization, Placing Lime Rock Base, Curb Asphalt, Paving  
Projected Completion: Winter 2023
144. **SR 206 MILLING & RESURFACING FROM SR 207 to I 95**  
**T2879/FIN 445353-1-52-01** FHWA: D222-064-B Assumed/State Administered County: St. Johns  
Contractor: P&S Paving Designer: IH CEI: JEAces FDOT: DeVenny  
\$5.04 Million/166 days NTP: 4/25/23 Time Began: 5/11/23  
Project is 91% paid with 78% time utilized.  
Work Items: MOT items; Litter; Mowing; Clearing & Grubbing; OBG 1; FC Paving; Final RPMs/Striping; Perf. Turf Shoulder Treatment.  
Projected Completion: Fall 2023.



145. **SR 207 MILLING & RESURFACING FROM I 95 TO SR 312**  
**T2897/FIN 445546-1-52-01 & 445546-1-52-02** FHWA: D222-077-B Assumed/State Administered County: St. Johns  
Contractor: Halifax Paving Designer: IH CEI: JEAces FDOT: DeVenny  
\$7.95 Million/281 days NTP: 2/8/23 Time Begins: 2/24/23 **Delayed Start: 3/26/23**  
Project is 47% paid with 63% time utilized.  
Work Items: Litter & Mowing; Curb; 4" Sidewalk; 6" Sidewalk; Valve Box Adjust; PED Updates; Signal Updates; and Striping.  
Projected Completion: Winter 2023.
146. **SRA1A (ANASTASIA BLVD) AT ZORAYDA AVENUE**  
**T2900/FIN 403920-4-52-01** FHWA: D221 132 B Assumed/State Administered County: St. Johns  
Contractor: American Lighting and Signalization, LLC Designer: Metric Engineering, Inc CEI: Eisman & Russo FDOT: Spellerberg  
\$869K/100 days NTP: 8/16/22 Time Begins: 1/04/23 **Delayed Start: 7/10/23**  
Project is 27% paid with 70% time utilized.  
Work Items: Directional bore conduit tie-ins, placed concrete for curb and sidewalk ADA ramps  
Projected completion: Fall 2023
147. **SR 115 (SOUTHSIDE BLVD) RESURFACING FROM US 1 TO SR 202; INTERSECTION IMPROVEMENTS AT DEERWOOD PARK BLVD**  
**T2906/FIN 439468-1-52-01; 439468-1-56-01; 445340-1-52-01** FHWA: D222 049 B; D222 062B  
Assumed/State Administered County: Duval  
Contractor: Preferred Materials Designer: Hanson/Stantec CEI: RS&H FDOT: DeVenny  
\$29.68 Million/550 days NTP: 8/18/23 Time Begins: 9/5/23 **Delayed Start: 11/6/23**  
Project is 0% paid with 0% time utilized.  
Work Items: N/A.  
Projected completion: Spring 2025.
148. **SR 5/US 1 FROM SR 206 TO MOULTRIE CREEK MILLING AND RESURFACING**  
**T2914/FIN 447172-1-52-01** F.A.P: D222 093 B Assumed/State Administered County: St. Johns  
Contractor: P&S Paving Inc. Designer: Arcadis CEI: JEAces FDOT: Scott Livingston  
\$14.5 Million/350 days NTP: 8/15/23 Time Began: 8/31/23  
Project is 2% paid and 5% time utilized.  
Work Items: Mobilization; MOT Devices and Erosion Control.  
Projected completion: Summer 2024.
149. **SR 15 (US 17) FROM N. BOUNDARY RD TO SR 207**  
**T2918/FIN439115-1-52-01** FHWA: D222 046 B Assume/State Administered County: Putnam  
Contractor: Halifax Paving, Inc. Designer: The Balmoral Group CEI: NEI FDOT: Scott Livingston  
\$8.27 Million/300 days NTP: 7/28/23 Time Begins: 8/27/2023 **Delayed Start: 10/26/2023**  
Project is 0% paid with 0% time utilized.  
Work Items: N/A  
Projected completion: Winter 2024
150. **SR15(US17) FROM WATER OAK LANE TO EAGLE HARBOR PARKWAY**  
**T2936/FIN 443302-1-52-01, 443569-1-52-01** FHWA: D223 111 B, D2223 003 B Assumed/State Administered County: Clay  
Contractor: Duval Asphalt Designer: WGI CEI: GAI FDOT: Spellerberg  
\$16.81 Million /350 days Awarded: 8/29/23 NTP: TBD Time Began: TBD  
Project is 0% paid with 0% time utilized.  
Work Items: N/A  
Projected completion: Winter 2024
151. **SR-15 (US-17) BIKE PATH FROM BALL ROAD TO BLACK CREEK**  
**T2958/FIN 446154-2-52-01**, FHWA: D223119B County: Clay  
Contractor: Superior Construction Company Southeast, LLC. Designer: Civil Services Inc. CEI: JEACES FDOT: Milovidov  
\$3.79 Million/150 days NTP: 8/16/23 Time Began: 9/5/22  
Project is 20% paid with 9% time utilized.

Work Items: Mobilization.  
Project Completion: Spring 2024.

---

<b>TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:</b>	<b>\$367,881,998.95</b>
<b>TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:</b>	<b>\$4,669,018.10</b>

---

---

<b>TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:</b>	<b>\$ 2,996,636,647.18</b>
<b>TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:</b>	<b>\$ 43,787,772.54</b>

---