



**North Florida  
Transportation Planning Organization  
Agenda Book**

**10:00 am  
Thursday, December 12, 2024**

**North Florida TPO Board Room  
980 North Jefferson Street  
Jacksonville, FL 32209**



# Meeting Agenda

Wednesday, December 12, 2024  
10 a.m.

- Call to Order
- Pledge of Allegiance
- Introductions
- Public Comment

## Consent Agenda

### 1. North Florida TPO Minutes of November 6, 2024

APPROVE

These minutes are ready for review and approval.

## Agenda

### A. Finance Report

Information  
Only

- October Monthly Financial Statement

### B. Revised TPO Bylaws

ACTION ITEM

### C. Electing Officers

ACTION ITEM

According to the TPO Bylaws, Officers shall be elected at the December meeting by majority vote of the voting members present, and their terms become effective at the first meeting of the new calendar year.

### D. Resolution Adopting 2025 Safety Performance Targets

ACTION ITEM

The targets are included in Section D.

### E. FDOT Requests Amending the FY 2024/25 – FY 2028/29 Transportation Improvement Program (TIP)

ACTION ITEM

A copy of the request is included in Section E, which includes the following projects:

- **441220-3** – Race Track Road at SR 5 (US 1) Intersection Improvement/FDOT/St. Johns County
- **445431-2** – SR 211 (St. Johns/Riverside Ave.) from San Juan Ave. to I-95 (SR 9) Drainage Improvements/FDOT/Duval County

**F. JTA Requests Amending the FY 2024/25 – FY 2028/29 Transportation Improvement Program (TIP)** **ACTION ITEM**

A copy of the request is included in Section F, which includes the following project:

- 2023 Pilot Program for Transit-Oriented Development (TOD) Planning Grant Program
- 2024 FTA Passenger Ferry Grant Program

**G. Federal Certification Presentation** Information Only

Dana Knox of the Federal Highway Administration (FHA) will give a brief presentation on the TPO’s federal certification.

**H. List of Priority Projects** Information Only

The LOPP identifies potential projects to be funded in FDOT’s Tentative Work Program for FY 2026/27 through FY 2030/31.

**I. Unified Planning Work Program (UPWP) FY 2025/26 Special Studies** Information Only

The UPWP is the TPO’s two-year planning and operational budget. It describes the TPO’s upcoming studies and administrative tasks, and details the funding sources. JTA’s planning tasks funded by the Federal Transit Administration (FTA) are also included.

**J. FDOT Annual Work Program Presentation** Information Only

Victoria Kutney of FDOT will give a brief presentation on FDOT’s Annual Work Program.

**K. Smart North Florida Update** Information Only

**L. Executive Director’s Report** Information Only

- Legislative Policy Positions

**M. Secretary of Transportation’s Report**

Information  
Only

**N. Authority Reports**

Information  
Only

**O. Old Business**

**P. New Business**

- North Florida TPO 2025 Meeting Schedule

**Q. Public Comment**

**R. Adjourn**

**S. Information**

- Status Report of FDOT Projects in the North Florida TPO area

**The next meeting will be February 13, 2025**

**NOTICE**

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

# **Agenda Item 1.**

**Minutes of November 6, 2024 Meeting**

***Approve***



**NORTH FLORIDA TPO BOARD**  
**MEETING SUMMARY**

Wednesday, November 6, 2024 - 10 a.m.  
980 North Jefferson Street  
Jacksonville, FL 32209

**MEMBERS PRESENT:**

Christian Whitehurst, St. Johns County Commission – **CHAIRMAN**  
Randy White, Jacksonville City Council – **VICE-CHAIRMAN**  
Elaine Brown, Mayor, City of Neptune Beach  
Betsy Condon, Clay County Commission  
Mike Gay, Jacksonville City Council  
Soo Gilvarry, JaxPORT  
Bill Gulliford, Jacksonville Aviation Authority  
Miriam Hill, Nassau County Ocean Highway & Port Authority  
Ari Jolly, JTA (for Debbie Buckland)  
Reba Ludlow, St. Augustine/St. Johns County Airport Authority  
Nancy Sikes-Kline, Mayor – City of St. Augustine

**MEMBERS ABSENT:**

Dr. Kristen Burke, Clay County Commission - **TREASURER**  
Klynt Farmer, Nassau County Commission  
Jimmy Peluso, Jacksonville City Council (for Mayor Donna Deegan)  
Ju'Coby Pittman, Jacksonville City Council

**NON-VOTING ADVISOR ABSENT:**

Greg Evans, Florida Dept. of Transportation

**EX-OFFICIO MEMBERS PRESENT:**

James Bennett, Baker County Commission

**EX-OFFICIO MEMBERS ABSENT:**

Mark McManus, U.S. Navy (for Captain Gregory deWindt)

**OTHERS PRESENT:**

Clayton Levins, SNF  
Kim Kendall, Florida House of Representatives  
Corey Wong, WGI  
William Burke, HDR  
Wiley Page, Atkins Realis  
Brian Powers, RS&H  
Rosario Souto, RS&H

Victoria Kutney, FDOT  
Sarah Campbell, Town of Orange Park  
Bryan Campbell, Office of Congressman Aaron Bean  
Jim Knight, FDOT  
Larry Parks, FDOT  
James Taylor, RS&H  
Greer Gillis, JTA  
Soliman Salem, COJ  
Alexander Traversa, JTA  
Phil Shad, Atkins Realis  
Matt Fall, COJ  
Jeremy Norsworthy, JTA  
Sean Rush, CareerSource  
Mark Manwell, ETM  
Eric Houston, JTA  
Van Christiansen, Haskell  
April Bacchus, ETM

**TPO STAFF PRESENT:**

Jeff Sheffield, Executive Director  
Thalia Fuste, Transportation Planner  
Clark Letter, Director of Planning and Analytics  
Marci Larson, Public Affairs Manager  
Jennifer Lott, Executive Assistant  
Angela Session, Chief Financial Officer

**CALL TO ORDER**

Chairman Whitehurst called the meeting to order at 10 a.m. and led the Pledge of Allegiance.

**PUBLIC COMMENT**

**CONSENT AGENDA**

**► 1. NORTH FLORIDA TPO MINUTES OF SEPTEMBER 12, 2024**

**Betsy Condon moved to approve the Consent Agenda; Reba Ludlow seconded; motion unanimously carried.**

**Chairman Whitehurst moved to suspend the TPO Board meeting and convene the 2050 Long Range Transportation Plan (LRTP) Public Hearing; Betsy Condon seconded; motion unanimously carried.**

## **2045 LONG RANGE TRANSPORTATION PLAN PUBLIC HEARING**

Mr. Sheffield informed the Board staff has received a written comment from one of our Citizens Advisory Committee members and it will be entered into the record. Also, for the last 30-50 days we have received public comments online that will be included as well.

**Chairman Whitehurst moved to adjourn the 2050 Long Range Transportation Plan Public Hearing and reconvene the TPO Board meeting; Betsy Condon seconded; motion unanimously carried.**

### **AGENDA**

#### **▶ A. 2050 COST FEASIBLE PLAN APPROVAL**

The 2050 Cost Feasible Plan was presented at the September meeting for review and comment.

Mr. Page asked for questions.

- Jeff Sheffield thanked Wiley Page and the Atkins Realis team for all their hard work on the LRTP.

Mr. Sheffield also thanked the Board members and the county staff for working with the TPO to complete the LRTP. We are the only MPO that has a unanimous approval of our LRTP. That speaks volumes and I really appreciate the relationship we have with our Board and county staff.

**A Roll Call vote was taken and approved unanimously.**

#### **B. FINANCE REPORT**

Angela Session reported the August and September financials have been accepted.

#### **▶ C. FDOT REQUESTS AMENDING THE FY 2024/25 – FY 2028/29 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**

Victoria Kutney presented the following amendment to the FY 2024/25 – 2028/29 Transportation Improvement Program (TIP).

- **210711-7** – SR A1A (SR 200) at Stratton Road
- **442778-5** – I-95 (SR 9) Over 13<sup>th</sup> Street Bridge #720175  
Bridge Replacement/FDOT/Duval County
- **422938-8** – SR 23 (First Coast Xway) from East of CR 2209 to East of CR 16A – Spur New Road Construction/FDOT/St. Johns County



- **437428-1** – SR 5A (US 1) (King St.) Over San Sebastian River Bridge No. 780003 – Bridge Replacement/FDOT/St. Johns County
- **210406-2** – SR A1A (Anastasia Blvd.) at Red Cox Drive Intersection Improvement/FDOT/St. Johns County

Ms. Kutney asked for questions. There were no questions at this time.

**Nancy Sikes-Kline moved to approve the FDOT’s request to amend the FY 2024/25 through FY 2028/29 Transportation Improvement Program (TIP); Bill Gulliford seconded; motion unanimously carried.**

**► D. RESOLUTION ADOPTING PERFORMANCE TARGETS FOR TRANSIT SAFETY FOR SUNSHINE BUS COMPANY**

Clark Letter informed the group FTA has established requirements through 49 CFR 673 for Public Transportation Agency Safety Plans (PTASP) and related performance measures as authorized by the Moving Ahead for Progress in the 21<sup>st</sup> Century Act (MAP-21). This rule requires certain operations of public transportation systems that receive federal financial assistance under 49 U.S.C. Chapter 53 to develop and implement PTASP based on a Safety Management Systems approach.

Public transportation providers are required to update their Transit Safety Performance targets annually. MPOs are required to update Transit Safety Performance targets with every LRTP update.

Mr. Letter asked for questions. There were no questions at this time.

**Nancy Sikes-Kline moved to approve Resolution 2024-6 adopting Performance Targets for Transit Safety for Sunshine Bus Company; Elaine Brown seconded; motion unanimously carried.**

**► E. RESOLUTION ADOPTING PERFORMANCE TARGETS FOR TRANSIT ASSET MANAGEMENT FOR SUNSHINE BUS COMPANY**

Clark Letter informed the group FTA’s Transit Asset Management (TAM) rule applies to all recipients and subrecipients of federal transit funding that own, operate, or manage public transportation capital assets. The rule defines State of Good Repair (SGR) performance measures and establishes requirements for Transit Asset Management (TAM) Plans and performance targets.

Public transportation providers are required to update their TAM Plan every four years and state of good repair targets annually. MPOs are required to update TAM targets with every LRTP update.

Mr. Letter asked for questions. There were no questions at this time.

**Nancy Sikes-Kline moved to approve Resolution 2024-7 adopting Performance Targets for Transit Asset Management for Sunshine Bus Company; Elaine Brown seconded; motion unanimously carried.**

**► F. RESOLUTION ADOPTING PERFORMANCE TARGETS FOR TRANSIT SAFETY FOR JTA**

Clark Letter informed the group FTA has established requirements through 49 CFR 673 for Public Transportation Agency Safety Plans (PTASP) and related performance measures as authorized by the Moving Ahead for Progress in the 21<sup>st</sup> Century Act (MAP-21). This rule requires certain operations of public transportation systems that receive federal financial assistance under 49 U.S.C. Chapter 53 to develop and implement PTASP based on a Safety Management Systems approach.

Public transportation providers are required to update their Transit Safety Performance targets annually. MPOs are required to update Transit Safety Performance targets with every LRTP update.

Mr. Letter asked for questions. There were no questions at this time.

**Elaine Brown moved to approve Resolution 2024-8 adopting Performance Targets for Transit Safety for JTA; Nancy Sikes-Kline seconded; motion unanimously carried.**

**► G. RESOLUTION ADOPTING PERFORMANCE TARGETS FOR TRANSIT ASSET MANAGEMENT FOR JTA**

Clark Letter informed the group FTA's Transit Asset Management rule applies to all recipients and subrecipients of federal transit funding that own, operate, or manage public transportation capital assets. The rule defines State of Good Repair (SGR) performance measures and establishes requirements for Transit Asset Management (TAM) Plans and performance targets.

Public Transportation Providers are required to update their TAM Plan every four years and state of good repair targets annually. MPOs are required to update TAM targets with every LRTP update.

Mr. Letter asked for questions. There were no questions at this time.

**Miriam Hill moved to approve Resolution 2024-9 adopting Performance Targets for Transit Asset Management for JTA; Elaine Brown seconded; motion unanimously carried.**

**H. CITY OF JACKSONVILLE, VISION ZERO ACTION PLAN**

Matt Fall of the City of Jacksonville presented their Vision Zero Action Plan.

Mr. Fall asked for questions. There were no questions at this time.

**I. SMART NORTH FLORIDA UPDATE**

Clayton Levins gave the following update.

- FDOT District 5, through a partnership with Waze, has all 30 sensors feeding into that system. Currently, it tells you there is a blockage with a ten-minute delay before it is triggered.

**J. EXECUTIVE DIRECTOR'S REPORT**

Jeff Sheffield gave the following update.

- Today's meeting takes the place of the November 14 meeting.
- FHA will present an overview of our federal certification at the December meeting. Elections will also be held.
- In looking at some of our processes and timelines of our work products, I will be reaching out to each of you on how we are proposing to add value beginning with the LOPP.
- Bylaws Committee – Mr. Sheffield will contact Nancy Sikes-Kline and Miriam Hill to meet to discuss proposed minor changes.
- Mr. Sheffield proposed changing the two months the Board does not meet from January and July to January and August. Mr. Sheffield asked for approval and/or consent of the Board. There were no objections from the Board.

**K. SECRETARY OF TRANSPORTATION'S REPORT**

Jim Knight informed the Board FDOT's Annual Work Program Public Hearing will be take place November 19 online and at their office located on Edison Avenue.

**L. AUTHORITY REPORTS**

**Bill Gulliford – Jacksonville Aviation Authority** – Concourse and parking garage projects are progressing. Improvements to the TSA area are complete. Continuing initiative to bring international service to JIA.

**Soo Gilvarry – JaxPORT** – Beginning February 2025, shipping line Ocean Network Express will add JaxPort to its East Coast 2 container service, directly connecting the port of Jacksonville with five ports in Asia. This year was the port's second-best container year on record. Exceeded total vehicle volumes from last year and set a cruise passenger record. We continue to monitor contract discussions with ILA and the United States Maritime Alliance. The two sides reached a tentative agreement and agreed to extend the master contract to January 15, 2025. Construction will soon begin on a \$51.2 million project on a vehicle berth on Blount Island. Thanked FDOT for providing 75 percent of the funding for this project. State of Florida presented JaxPort with \$2.5 million to kick off the first phase of the READ project. This initiative will support the growth of our aggregate cargo business. We received an Award of Excellence from the First Coast Manufacturers Association. Our CEO, Eric Green, will be honored at the First Coast Business Hall of Fame Ceremony November 22 hosted by the Florida Council on Economic Education.

**Ari Jolly – Jacksonville Transportation Authority** – JTA authorized the execution of two long-term ground lease agreements to bring additional workforce housing to Downtown Jacksonville on September 19. The two Transit-Oriented Developments (TOD) are in partnership with Corner Lot Development, located on a one-acre parcel at the corner of Montana Avenue and Manning Street and with Gateway Jax at the eastern portion of the Rosa Parks Transit Station, a 1.47 acre site at 201 West Union Street. Forty percent of the Montana Avenue/Manning Street 186-unit development will be workforce housing at 80 percent of area median income. Fifteen percent of the Rosa Parks 250-unit Transit-Oriented Development will be workforce housing at 120 percent of area median income.

JTA and Drug Free Duval held a ribbon-cutting ceremony September 19 for the launch of a mobile opioid prevention program that includes a partnership with the Jacksonville Community Coalition Alliance, Center for Disease Control Overdose Response Strategy, and the DEA High-Intensity Drug Trafficking Area Task Force. The program features a new branded bus which will provide free opioid overdose prevention training and Narcan doses to high-risk communities. The lifesaving "Safety on the Move" bus is the first of its kind in the country. This bus is expected to target communities with the largest opioid overdose issues, with experts on board to teach about the warning signs, then give people Narcan to save lives.

The JTA Safety & Security team, with the partners, held the first Opioid Overdose Prevention and Narcan training event October 4 in the St. Nicholas area. A total of 21 residents were trained and equipped with Narcan kits, at no cost to them.

The JTA has been awarded a \$15.6 million grant from the U.S. Department of Transportation (USDOT) to purchase a new diesel hybrid-electric ferry to supplement the JTA's existing St. Johns River Ferry service. With only one ferry in JTA's fleet, service must be suspended for several weeks annually while JTA carries

out maintenance on the vessel. Even with the interruption, the St. Johns River Ferry has carried over 391,000 riders so far in FY 2024. The purchase of a second ferry with the \$15.6 million USDOT grant will ensure the JTA can provide uninterrupted service to passengers during regularly scheduled maintenance.

JTA officially assumed the role of Community Transportation Coordinator (CTC) for Nassau County October 1, enhancing its commitment to supporting Transportation Disadvantaged residents in the region. In this role, JTA will be coordinating and managing mobility services for Nassau County residents who face transportation challenges, including seniors, individuals with disabilities, and low-income populations. During the initial phase following the service launch, JTA will prioritize essential services, concentrating on life-sustaining and medical trips to ensure that the most critical needs of the community are met efficiently and reliably. Additionally, JTA is collaborating with Nassau County to gradually expand and introduce additional transit services to address the broader mobility needs of the community.

The JTA marked a major construction milestone October 24 with the first phase of the U<sup>2</sup>C, the Bay Street Innovation Corridor which is scheduled to launch in June 2025, by holding a topping-out event commemorating the installation of the final structural beam of the Autonomous Innovation Center located at 650 W. Bay St. near Broad and Water streets in LaVilla. The two-story, 15,000-square-foot facility will provide storage, servicing, monitoring, and maintenance for the U<sup>2</sup>C system. The ground floor of the facility will include covered AV parking, a flex bay, and lift bay while the top floor will include control and data rooms, offices, a conference room, and an exterior terrace. The facility will also feature a rooftop solar microgrid that will supply power to recharge the electric shuttles. The facility also will include an education center and electric vehicle charging stations that will be available to the public.

JTA will host the second annual Regional Capital Infrastructure Summit November 21 at the Adam W. Herbert University Center at the University of North Florida. The event will run from 9 a.m. to 2:30 p.m., with registration starting at 8 a.m. Last year, over 350 attendees from across the country came together to learn about contracting opportunities through the JTA's Capital Improvement Plan (CIP). This year's summit will be bigger and better, spotlighting the Emerald Trail project, one of the most transformative infrastructure initiatives in Northeast Florida. As a special highlight at this year's Summit, the City of Jacksonville (COJ) will showcase its capital infrastructure projects.

**Miriam Hill – Nassau County Ocean Highway & Port Authority – Nassau Marine Terminal (Operator) has acquired a near warehouse near I-295 and I-10. Recognized Sarah Campbell, City of Fernandina Beach's County Manager.**

**Reba Ludlow – St. Augustine-St. Johns County Airport Authority –**  
Recognized Representative Kim Kendall. Groundbreaking has taken place for 30 new hangers.

**M. OLD BUSINESS**

**L. NEW BUSINESS**

**M. PUBLIC COMMENT**

**N. ADJOURNMENT**

**O. INFORMATION**

- Status Report of FDOT Projects in the North Florida TPO area

There being no further business, the meeting was adjourned at 10:56 a.m. The next TPO Board meeting will be December 12, 2024.

# **Agenda Item A.**

**Finance Report**

*Information Only*

**Summary of October 2024 Financial Statements**

	<b>Year-to-Date 2024/2025</b>	<b>Prior Year-to-Date 2023/2024</b>	<b>Difference (+/-)</b>
<b>Revenues</b>	\$ 965,520.99	\$ 601,863.59	\$ 363,657.40
<b>Expenditures</b>	\$ 832,762.24	\$ 561,524.29	\$ 271,237.95
<b>Change in Net Assets</b>	<u>\$ 132,758.75</u>	<u>\$ 40,339.30</u>	<u>\$ 92,419.45</u>
<b>During the month of :</b>	<b>October 2024</b>	<b>October 2023</b>	<b>Difference (+/-)</b>
<b>Revenues</b>			
CMAQ	\$ 8,329.28	\$ 17,935.26	\$ (9,605.98)
PL	\$ 151,894.06	\$ 162,053.88	\$ (10,159.82)
SU	\$ 44,080.57	\$ 17,075.00	\$ 27,005.57
US DOE Grant	\$ -	\$ -	\$ -
Member Assessments	\$ 40,031.67	\$ 38,961.33	\$ 1,070.34
Interest Income	\$ 4,257.04	\$ 4,373.54	\$ (116.50)
<b>Total Revenues:</b>	<u>\$ 248,592.62</u>	<u>\$ 240,399.01</u>	<u>\$ 8,193.61</u>
<b>Expenditures</b>			
Office Supplies	\$ 169.34	\$ 571.68	\$ (402.34)
Building Expenses	\$ 1,354.51	\$ 612.92	\$ 741.59
Bank Fees	\$ 56.47	\$ 78.59	\$ (22.12)
Employee Travel	\$ 1,297.45	\$ 387.90	\$ 909.55
Advertsing	\$ 402.40	\$ -	\$ 402.40
Equipment Rental	\$ 385.00	\$ 385.00	\$ -
Consulting Services	\$ 96,522.07	\$ 97,544.50	\$ (1,022.43)
Printing/Copying	\$ 118.75	\$ 106.87	\$ 11.88
Promotional Material	\$ -	\$ -	\$ -
Meeting	\$ -	\$ 259.64	\$ (259.64)
Insurance	\$ 2,473.92	\$ 2,457.08	\$ 16.84
Legal	\$ -	\$ -	\$ -
Memberships	\$ 350.00	\$ 200.00	\$ 150.00
Sponsorships	\$ 18,950.00	\$ -	\$ 18,950.00
Subscriptions	\$ 74.00	\$ 470.03	\$ (396.03)
Software Maintenance	\$ -	\$ 15,536.00	\$ (15,536.00)
Equipment	\$ -	\$ 479.14	\$ (479.14)
Telephone	\$ 395.08	\$ 295.79	\$ 99.29
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 263.54	\$ 271.00	\$ (7.46)
Administrative and IT Support	\$ 4,166.67	\$ 2,500.00	\$ 1,666.67
Worker's Comp Insurance	\$ 183.33	\$ 183.33	\$ -
Salary Expense	\$ 74,691.33	\$ 74,002.96	\$ 688.37
Employee Benefits	\$ 31,942.09	\$ 31,305.35	\$ 636.74
<b>Total Expenses</b>	<u>\$ 233,795.95</u>	<u>\$ 227,647.78</u>	<u>\$ 6,148.17</u>
<b>Change in Net Assets</b>	<u>\$ 14,796.67</u>	<u>\$ 12,751.23</u>	<u>\$ 2,045.44</u>

There is a positive Year-to-date Change in Net Assets as well as a monthly positive change in Net Assets. Overall the agency is financially sound.



# **Agenda Item B.**

Revised TPO Bylaws

***ACTION ITEM***



## MEMORANDUM

To: TPO Board Members  
From: Jeff Sheffield, Executive Director  
Date: December 6, 2024  
Subject: **North Florida TPO Bylaws Revision**

Members of the TPO Bylaws Committee met in November to review and offer comments on proposed revisions to the North Florida TPO Bylaws. While most changes were editorial in nature, the following reflects the more substantive recommendations.

- Article 1: Preamble – Added “Fernandina Beach-Yulee Urban Area” to the TPO boundary description. The 2020 census designated this area as the third urban area in our region, along with previously designated “Jacksonville Urban Area” and St. Augustine Urban Area”.
- Article IV: Voting Membership – Revise Quorum rules to consist of a majority of those members entitled to vote. Vacant seats will no longer be counted as eligible votes until filled.
- Eliminate the Treasurer position and subsequently the standing Finance Committee. In 2016, the TPO Board eliminated “Action” authority from the committee and ultimately shifted monthly finance reporting to the Board agenda, rendering the Committee and position obsolete.
- Remove language specifically designating the TPO Chair as the member to the Florida Metropolitan Planning Organization Advisory Committee (MPOAC) and the Association of Metropolitan Planning Organization (AMPO). Instead allowing for the Chair to designate the representative when requested by either of the organizations.
- Remove all references to the Duval County Transportation Disadvantaged Coordinating Board. The TPO transferred these to services to the Northeast Florida Regional Council in 2021.

Any questions please email me at [jsheffield@northfloridatpo.com](mailto:jsheffield@northfloridatpo.com).

# **Agenda Item D.**

**Resolution Adopting 2025 Safety Performance  
Targets**

***ACTION ITEM***



## MEMORANDUM

**To:** TPO Committees and Board

**From:** Clark Letter, Director of Planning and Analytics

**Date:** December 4, 2024

**Subject:** **Adopting Safety Performance Targets for the North Florida TPO**

The Federal Highway Administration (FHWA) published several rules establishing performance measures and reporting requirements for State Departments of Transportation (DOTs) and Metropolitan Planning Organizations (MPOs). These rules establish measures to assess the condition of road safety within MPO boundaries. The defined performance measures that must be tracked by MPOs are shown below:

Performance Measure	Description
<b>Number of Fatalities</b>	The total number of persons suffering fatal injuries in a motor vehicle crash during a calendar year.
<b>Rate of Fatalities</b>	The total number of fatalities per 100 million vehicle miles traveled (VMT) in a calendar year.
<b>Number of Serious Injuries</b>	The total number of persons suffering at least one serious injury in a motor vehicle crash during a calendar year.
<b>Rate of Serious Injuries</b>	The total number of serious injuries per 100 million VMT in a calendar year.
<b>Number of Non-Motorized Fatalities and Non-Motorized Serious Injuries</b>	The combined total number of non-motorized fatalities and non-motorized serious injuries involving a motor vehicle during a calendar year.

FDOT annually establishes statewide safety targets for the following calendar year as part of the HSIP Annual Report, which must be submitted by August 31 each year. Targets are applicable to all public roads regardless of functional classification or ownership.

MPOs have the option of supporting the statewide targets or establishing their own targets for the MPO planning area. MPOs must set their targets within 180 days after FDOT sets the statewide targets. MPOs must annually update their targets by February 27 of each year.



**RESOLUTION 2024-11  
ADOPTING SAFETY PERFORMANCE TARGETS**

**WHEREAS**, as required by 23 CFR 490, for Calendar Year 2025 the Florida Department of Transportation has adopted aspirational targets for number of *fatalities*, *number of serious injuries*, *fatality rate*, *serious injury rate*, *total number of non-motorized fatalities* and *serious injuries*; and

**WHEREAS**, the North Florida Transportation Planning Organization is also required to adopt annual performance targets for these measures;

**NOW, THEREFORE, BE IT RESOLVED THAT** the North Florida TPO adopts the Florida Department of Transportation performance targets as follows:

<b>National Performance Measures to Assess Safety</b>	
<b>FHWA Performance Measure</b>	<b>FDOT 2025 Target</b>
<b>Number of Fatalities</b>	0
<b>Number of Serious Injuries</b>	0
<b>Fatality Rate</b>	0
<b>Serious Injury Rate</b>	0
<b>Total Number of Non-Motorized Fatalities and Serious Injuries</b>	0

Adopted by the North Florida Transportation Planning Organization in regular meeting assembled in the City of Jacksonville the 12<sup>th</sup> day of December 2024.

**ATTEST:**

\_\_\_\_\_  
**The Honorable Randy White, Vice Chairman**

\_\_\_\_\_  
**Jeff Sheffield, Executive Director**

# **Agenda Item E.**

**FDOT Requests Amending the FY 2024/25 –  
FY 2028/29 Transportation Improvement Program  
(TIP)**

***ACTION ITEM***



*Florida Department of Transportation*

RON DESANTIS  
GOVERNOR

605 Suwannee Street  
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.  
SECRETARY

November 14, 2024

Elizabeth DeJesus  
Transportation Planning Manager  
North Florida TPO  
980 North Jefferson Street  
Jacksonville, FL 32209

**Re: FDOT Amendment request for the North Florida TPO Transportation Improvement Program (TIP) for FY 2024/25 – FY 2028/29**

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests Board approval for an amendment to the Transportation Improvement Program (TIP) for FY 2024/25 through FY 2028/29. Please add the following TIP Amendment requests for action by the TPO Board at their December meeting.

Please include the amounts listed for the total project in the TIP amendment report.

The following are new individual projects added to the current STIP:

**441220-3 Race Track Road At SR5(US1)  
Intersection Improvement/ /FDOT// St. Johns County**

**\*Non-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2025</u>
ACSA	ROW	\$20,000
SU	ROW	\$271,656

**445431-2 SR211 (St Johns/Riverside Ave) From San Juan Ave To I-95 (SR9)  
Drainage Improvements/ /FDOT// Duval County**

**\*Non-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2025</u>
ACPR	PDE	\$2,500,000

If you have any questions about this project or this amendment request, please call me at (904) 360.5668.

Sincerely,

*Victoria Kutney*

Victoria Kutney  
North Florida TPO Liaison  
FDOT District Two

cc: Achaia Brown



# **Agenda Item F.**

**JTA Requests Amending the FY 2024/25 –  
FY 2028/29 Transportation Improvement Program  
(TIP)**

***ACTION ITEM***



**JACKSONVILLE  
TRANSPORTATION  
AUTHORITY**

**Board of Directors**

Debbie Buckland  
*Chair*

G. Ray Driver, Jr.  
*Vice Chair*

Aundra Wallace  
*Secretary*

Patricia Gillum Sams  
*Treasurer*

Ari Jolly  
*Immediate Past Chair*

Greg Evans  
*Board Member*

Megan Hayward  
*Board Member*

**Chief Executive Officer**

Nathaniel P. Ford Sr.

**Administration**

Jacksonville Regional  
Transportation Center  
at LaVilla  
100 LaVilla Center Drive  
Jacksonville, FL 32204

**Operations**

P.O. Drawer "0"  
100 N. Myrtle Avenue  
Jacksonville, FL 32203

Main (904) 630-3181  
Fax (904) 630-3166  
[www.jtafla.com](http://www.jtafla.com)



December 2, 2024

Mr. Jeff Sheffield  
Executive Director  
North Florida Transportation Planning Organization  
980 North Jefferson Street  
Jacksonville, FL 32209

Reference: Jacksonville Transportation Authority (JTA)  
Transportation Improvement Program Amendment; Transportation  
Improvement Program for FY 2025/26 State Transportation  
Improvement Program for FY 2025/26

Dear Mr. Sheffield:

The JTA requests placement on the agendas of the December meetings of the Technical Advisory Committee, Citizens Advisory Committee, and the Board of Directors of the North Florida Transportation Planning Organization (North Florida TPO), to consider the following amendment to add funding to the Transportation Improvement Program (TIP) for FY 2025/26 and State Transportation Improvement Program (STIP) for FY 2025/26.

2023 Pilot Program for Transit-Oriented Development (TOD) Planning Grant Program

1. FM #	#####
FTA Grant	\$1,500,000
JTA Match	\$0
Total	\$1,500,000

The JTA has been awarded funding to plan for TOD along the First Coast Flyer Green Line, a 10-mile bus rapid transit line. The Green Line, which opened in 2015, serves key destinations in Northwest Jacksonville, such as employment centers, educational institutions, and residential neighborhoods.

Should you have any questions, please call me at 904-632-5501.

Sincerely,  
Alexander  
Traversa

Digitally signed by Alexander  
Traversa  
Date: 2024.12.05 16:21:25  
-05'00'

Alexander Traversa  
Director of Planning and Sustainability



**JACKSONVILLE  
TRANSPORTATION  
AUTHORITY**

**Board of Directors**

Debbie Buckland  
*Chair*

G. Ray Driver, Jr.  
*Vice Chair*

Aundra Wallace  
*Secretary*

Patricia Gillum Sams  
*Treasurer*

Ari Jolly  
*Immediate Past Chair*

Greg Evans  
*Board Member*

Megan Hayward  
*Board Member*

**Chief Executive Officer**

Nathaniel P. Ford Sr.

**Administration**

Jacksonville Regional  
Transportation Center  
at LaVilla  
100 LaVilla Center Drive  
Jacksonville, FL 32204

**Operations**

P.O. Drawer "0"  
100 N. Myrtle Avenue  
Jacksonville, FL 32203

Main (904) 630-3181  
Fax (904) 630-3166  
[www.jtafla.com](http://www.jtafla.com)



December 2, 2024

Mr. Jeff Sheffield  
Executive Director  
North Florida Transportation Planning Organization  
980 North Jefferson Street  
Jacksonville, FL 32209

Reference: Jacksonville Transportation Authority (JTA)  
Transportation Improvement Program Amendment; Transportation  
Improvement Program for FY 2025/26 State Transportation  
Improvement Program for FY 2025/26

Dear Mr. Sheffield:

The JTA requests placement on the agendas of the December meetings of the Technical Advisory Committee, Citizens Advisory Committee, and the Board of Directors of the North Florida Transportation Planning Organization (North Florida TPO), to consider the following amendment to add funding to the Transportation Improvement Program (TIP) for FY 2025/26 and State Transportation Improvement Program (STIP) for FY 2025/26.

2024 FTA Passenger Ferry Grant Program

1. FM #	#####
FTA Grant	\$15,600,000
JTA Match	\$3,900,000
Total	\$19,500,000

The JTA will receive funding to buy a new diesel hybrid-electric ferry to provide service between the city of Jacksonville and surrounding communities. The new vessel will reduce greenhouse gas emissions, promote environmental sustainability and provide a seamless, safe, reliable, and efficient connection for residents and visitors to northeast Florida.

Should you have any questions, please call me at 904-632-5501.

Sincerely,

Alexander  
Traversa

Alexander Traversa  
Director of Planning and Sustainability

Digitally signed by Alexander  
Traversa  
Date: 2024.12.03 09:53:46  
-05'00'

# **Agenda Item H.**

List of Priority Projects

*Information Only*



## MEMORANDUM

**To:** Members, Citizens and Technical Advisory Committee Members  
**From:** Clark Letter, Director of Planning and Analytics  
**Date:** December 4, 2024  
**Subject:** **Annual List of Priority Projects**

Staff is soliciting projects for the annual List of Priority Projects (LOPP). This is a candidate list of projects for the new fifth year of the Florida Department of Transportation's Five Year Work Program. Please submit your initial priority projects no later than **January 24, 2025**. We understand that formal approval by your county commission or council may take longer, but this request will enable TPO staff to prepare a first draft of the LOPP for the February round of committee and Board meetings. Our expectation will be to adopt the LOPP in March.

The LOPP document includes the following categories of projects:

- **Region-Wide Priority Projects – Transportation Capacity Projects**  
*This list is perhaps the most important. This list of 20 projects represents the larger capacity and high priority projects throughout the TPO area. This list does not change substantially from year to year, as projects are typically only removed from the list when construction funding has been programmed.*
- **Aviation Priority Projects**  
*Jacksonville Aviation Authority and St. Augustine - St. Johns County Airport Authority can each submit a list of its priorities for inclusion in the document. The TPO includes these as a reference, but does not re-prioritize these projects.*
- **Mass Transit Priorities**  
*Jacksonville Transportation Authority and St. Johns/Sunshine Bus can each submit a list of its priorities for inclusion in the document. The TPO includes these as a reference, but does not re-prioritize these projects.*
- **Port Priority Projects**  
*JAXPORT and the Ocean Highway & Port Authority of Nassau County can each submit a list of its priorities for inclusion in the document. The TPO includes these as a reference, but does not re-prioritize these projects.*

- **Transportation Alternatives Program (TAP) – Multi-Use Trails or Sidewalks**  
*TAP projects are funded on a rotational basis by County. Our estimated total TAP funding of \$3M will be split to fund two different Counties at approximately \$1.5M each. We are asking that each county please submit two TAP projects to provide a backup in case any issues arise with the first project submission.*
- **SUN Trail Program – Multi-Use Trails**  
*It is especially critical that each county submit one viable project for each of the TAP and SUN Trail Programs. Cost estimates must be provided. It is recommended you revisit the project submitted annually to ensure it is still feasible. Applications must be submitted through the GAP system. Please submit the entire trail to our list broken into fundable segments, and indicate the priority of each segment.*
- **Transportation Regional Incentive Program Priorities**  
*Transportation Regional Incentives Program (TRIP) priorities reflect the region-wide priority list.*

Again, please submit your initial priority projects no later than **January 24, 2025**.

If you have questions about TAP or SUN Trails, please contact Thalia Fusté at 904-306-7503 or [TFuste@northfloridatpo.com](mailto:TFuste@northfloridatpo.com). For any other questions, please do not hesitate to contact me at 904-306-7514 or [cletter@northfloridatpo.com](mailto:cletter@northfloridatpo.com). Please copy Jennifer Lott [jlott@northfloridatpo.com](mailto:jlott@northfloridatpo.com) on all correspondence.

# **Agenda Item I.**

**Unified Planning Work Program (UPWP)  
FY 2025/26 Special Studies**

*Information Only*



## MEMORANDUM

**To:** Members, Citizens and Technical Advisory Committee Members

**From:** Clark Letter, Director of Planning and Analytics

**Date:** December 4, 2024

**Subject:** **Request for Study Suggestions, Unified Planning Work Program  
Fiscal Year 2025/26**

The Unified Planning Work Program (UPWP) is the North Florida Transportation Planning Organization's (TPO's) two-year tasked based budget. Bi-annually, the staff of the TPO updates the UPWP as required by state and federal regulations. The UPWP outlines all major transportation planning activities undertaken by the TPO for the two-year planning period beginning July 1, 2024 and ending June 30, 2026.

The North Florida TPO is requesting studies to consider for inclusion in Fiscal Year 2025/26. These projects will be located in **Section 5 – Special Projects** section of the UPWP, and are executed by a TPO General Consultant.

Please submit study requests to Clark Letter [clletter@northfloridatpo.com](mailto:clletter@northfloridatpo.com) or Jeff Sheffield [jsheffield@northfloridatpo.com](mailto:jsheffield@northfloridatpo.com) by **January 24, 2025**. Please also copy Jennifer Lott [jlott@northfloridatpo.com](mailto:jlott@northfloridatpo.com).



# **Agenda Item P.**

## **New Business**

- **North Florida TPO 2025 Meeting Schedule**

## North Florida TPO Meeting Schedule 2025

<b>TPO – 10 a.m. 2<sup>nd</sup> Thursday Monthly</b>	<b>TAC – 10 a.m. 1<sup>st</sup> Wednesday Monthly</b>	<b>CAC – 2 p.m. 1<sup>st</sup> Wednesday Monthly</b>
February 13, 2025	February 5, 2025	February 5, 2025
March 13, 2025	March 5, 2025	March 5, 2025
April 10, 2025	April 2, 2025	April 2, 2025
May 8, 2025	May 7, 2025	May 7, 2025
June 12, 2025	June 4, 2025	June 4, 2025
July 10, 2025	July 2, 2025	July 2, 2025
September 11, 2025	September 3, 2025	September 3, 2025
October 9, 2025	October 1, 2025	October 1, 2025
November 13, 2025	November 5, 2025	November 5, 2025
December 11, 2025	December 3, 2025	December 3, 2025

**There are no meetings in January and August.**

# **Information**

- **Status Report of FDOT Projects in the North Florida TPO area**

## CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 10/20/2024)

### Jacksonville Construction:

- 1. SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**  
**E2U46/FIN 213323-1-52-01** FHWA: 0955313 | Assumed/State Administered County: Duval  
DB Team: Archer Western/RS&H CEI: FIGG FDOT: Lansdale/Benton  
\$186.51 Million/3044 days NTP: 7/22/16 Time Began: 7/22/16.  
Project is 99% paid with 99% time utilized.  
Work Items: Asphalt paving; MSE walls; embankment; concrete pavement; bridge columns; traffic railing.  
Projected Completion: Winter 2025.
- 2. SR 9A (I-295) FROM I-95 TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**  
**E2X74/FIN 437728-1-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Hitchman/Tippett  
\$1.42 Million/1000 days NTP: 6/15/21 Time Began: 10/27/21.  
Construction (\$1.08 Million/270 days) is 100% paid with 100% time utilized.  
Establishment (\$340K/730 days) is 100% paid with 100% time utilized.  
Project is 100% paid with 100% time utilized.  
Work Items: Final Acceptance inspections in progress.  
Final Accepted: 8/22/2024.
- 3. SR 9A (I-295) FROM BUCKMAN BRIDGE TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**  
**E2X75/FIN 437728-2-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Hitchman/Tippett  
\$1.53 Million/980 days NTP: 12/16/21 Time Began: 4/28/22.  
Construction (\$1.17 Million/250 days) is 100% paid with 100% time utilized.  
Establishment (\$368K/730 days) is 70% paid with 79% time utilized.  
Project is 95% paid with 87% time utilized.  
Work Items: N/A. Establishment period thru 2/25.  
Projected Completion: Spring 2025.
- 4. SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**  
**E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01** FHWA: N/A County: Nassau  
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Hitchman/Tippett  
\$6.95 Million/1371 days NTP: 1/9/23 Time Begins: 1/24/2023.  
Construction (\$5.28 Million/641 days) is 58% paid with 90% time utilized.  
Establishment (\$1.66 Million/730 days) is 0% paid with 0% time utilized.  
Project is 58% paid with 43% time utilized.  
Work Items: Irrigation & Landscape installation work progressing.  
Projected Completion: Fall 2026
- 5. SR 201 FROM S OF BALDWIN TO N OF BALDWIN (BYPASS) LANDSCAPE (MAINTENANCE)**  
**E2Y16/FIN 439531-1-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Hitchman/Tippett  
\$1.06 Million/976 days NTP: 6/22/21 Time Began: 7/30/21.  
Construction (\$805K/246 days) is 100% paid with 100% time utilized.  
Establishment (\$255K/730 days) is 100% paid with 100% time utilized.  
Project is 100% paid with 100% time utilized.  
Work Items: N/A  
Final Accepted: 4/11/24
- 6. SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM W OF I-295 TO I-95 (DESIGN BUILD)**  
**E2Y63/FIN 439100-1-52-01; 439100-1-56-01** FHWA: D217128B Assumed/State Administered County: Duval  
DB Team: Superior/WGI CEI: HW Lochner FDOT: Butler/Ausher  
\$183.6 Million/2044 days NTP 12/12/19 Time Began: 12/12/19.  
Project is 88% paid with 87% time utilized.  
Work Items: Concrete pavement; drainage; noise wall; barrier wall; MSE wall; lighting; overhead sign structures; removal of existing structures; superstructure construction; MOT traffic shift.  
Projected completion: Summer 2025.

7. **SR 23 (FIRST COAST EXPY) AT I-10 LANDSCAPE (MAINTENANCE)**  
**E2Z15/FIN 439528-1-52-01** FHWA: N/A County: Duval  
 Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Hitchman/Tippett  
 \$730K/880 days NTP: 4/05/21 Time Began: 5/10/21.  
 Construction (\$555K/150 days) is 100% paid with 100% time utilized.  
 Establishment (\$175K/730 days) is 100% paid with 100% time utilized.  
 Project is 100% paid with 100% time utilized.  
 Work Items: N/A; Final CFPR with all signatures received on 2/5/24.  
**Final Accepted: 10/24/23**
  
8. **SR 9 (I-95) BRIDGE REPAIR / REHAB OVER NASSAU RIVER**  
**E20F7/FIN 439201-1-52-01** FHWA: N/A County: Duval  
 Contractor: Superior Designer: KCA/HDR/Meskel CEI: RS&H FDOT: Smith/Byrd  
 \$20.04 Million/1177 days NTP: 10/26/21 Time Began: 2/23/22 **Delayed Start: 4/21/22.**  
 Project is 49% paid with 78% time utilized.  
 Work Items: Drilled shafts; mass concrete substructure; post tensioning.  
 Projected Completion: Spring 2025.
  
9. **SR 23 (FIRST COAST EXPY) FROM E OF CR-16A SPUR TO E OF CR-209 (DESIGN BUILD)**  
**E20F8/FIN 422938-7-52-01** FHWA: D218123B PODI/State Administered County: Clay & St. Johns  
 DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton  
 \$596.61 Million/2659 days NTP: 11/9/22 Time Began: 12/13/22.  
 Project is 22% paid with 25% time utilized.  
 Work Items: Design services; clearing / grubbing; trestle installation.  
 Projected Completion: Spring 2030.
  
10. **SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR 13 OVER GOODBYS LAKE CATHODIC PROTECTION**  
**E20L2/FIN's 439294-1-52-01; 439296-1-52-01** FHWA: N/A County: Duval  
 Contractor: Underwater Mechanics Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler/Kirts  
 \$2.00 Million/762 days NTP: 5/17/22 Time Begin: 8/15/22 – **Delayed Start 9/26/22.**  
 Project is 88% paid with 99% time utilized. Retainage: \$37,794.17. LD Rate @ \$1,694 / day.  
 Work Items: Installing pile jackets at Miller Creek. Begin worklist items at Little Pottsburg Creek.  
 Project Completion: Fall 2024
  
11. **SR 9A (I-295) FROM SR 9B TO J TURNER BUTLER LANDSCAPE (MAINTENANCE)**  
**E20Q7/FIN 437653-1-52-01** FHWA: N/A County: Duval  
 Contractor: Arazoza Brothers Designer: AECOM CEI: Consor FDOT: Hitchman/Tippett  
 \$4.07 Million/1045 days NTP: 2/13/23 Time Began: 3/3/2023.  
 Construction (\$3.09 Million/315 days) is 100% paid with 100% time utilized.  
 Establishment (\$977K/730 days) is 20% paid with 30% time utilized.  
 Overall project is 83% paid with 47% time utilized.  
 Work Items: N/A. Establishment Period thru 2/26  
 Projected Completion: Spring 2026.
  
12. **SR 5 (US-1) FROM SR 152 (BAYMEADOWS RD) to CR-116 (SUNBEAM RD) & FROM N OF CR-210A TO RACETRACK RD LIGHTING (DESIGN BUILD)**  
**E20S3/FIN 447525-1-52-01; 447526-1-52-01** FHWA: N/A Counties: Duval & St. Johns  
 Contractor: Traffic Control Devices/BCC Engineering CEI: WSB FDOT: Salter/Carvalho/Tippett  
 \$3.30 Million/ 747 days (approximate) NTP:8/18/22 Time Began 8/18/22.  
 Project is 99% paid with 100% time utilized. (with utility extension)  
 SA 012 (Decrease \$405K) is under legal review.  
 Work Items: UAO work finalization.  
**Final Accepted: 9/11/24**
  
13. **SR 202 (J TURNER BUTLER) BRIDGE AT INTRACOASTAL WATERWAY CATHODIC PROTECTION**  
**E20T6/FIN 442780-1-52-01** FHWA: N/A County: Duval  
 Contractor: Oceanik US, Inc. Designer: GRAEF-USA, Inc. CEI: GPI FDOT: Butler/Ausher  
 \$1.69 Million/489 days; NTP: 4/19/23; Time Began: 8/17/23; **Delayed Start: 10/2/23.**  
 Project is 33% paid with 79% time utilized. Retainage: \$14,194.11 -  
 Work Items: Continuity corrections; prepping piles for jackets.  
 Projected Completion: Summer 2024.

- 14. SR 9 (I-95) NB AT ST. MARY'S RIVER BRIDGE 740089**  
**E20W2/FIN 213463-2-52-01** FHWA: N/A County: Nassau  
 Contractor: Seacoast, Inc. Designer: Stantec Consulting Services CEI: GPI FDOT: Carvalho/Benton  
 \$5.94 Million/302 days NTP: 10/20/23 Time Began: **Delayed Start: 7/16/24.**  
 Project is 31% paid with 32% time utilized.  
 Work Items: Contractor installed Phase 1B traffic shift and temporary shoring; Beginning hydrodemolition of bridge deck.  
 Projected Completion: Spring 2025.
- 15. SR 13 FROM JULINGTON CREEK TO I-295 LANDSCAPE (MAINTENANCE)**  
**E20X5/FIN 448495-1-52-01** FHWA: N/A County: Duval  
 Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Hitchman/Tippett  
 \$2.38 Million/957 days NTP: 9/19/22 Time Began: 10/6/22.  
 Construction (\$1.81 Million/227 days) is 100% paid with 100% time utilized.  
 Establishment (\$572K/730 days) is 57% paid with 54% time utilized.  
 Overall project is 91% paid with 70% time utilized.  
 Work Items: N/A. Establishment Period thru 6/25.  
 Projected Completion: Summer 2025
- 16. SR 8 (I-10) AT SR 200 (US-301) INTERCHANGE LANDSCAPE (MAINTENANCE)**  
**E20X6/FIN 431975-1-52-01** FHWA: N/A County: Duval  
 Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett  
 \$1.31 Million/905 days NTP: 4/16/24 Time Began: 7/8/24 **Delayed Start:**  
 Construction (\$997K/175 days) is 0% paid with 0% time utilized.  
 Establishment (\$313/730 days) is 0% paid with 0% time utilized.  
 Overall project is 0% paid with 0% time utilized.  
 Work Items: Delayed start due to schedule conflict with T2591. Tentative start date 10/7/2024.  
 Projected Completion: Fall 2026
- 17. SR 10 (ATLANTIC BLVD) FROM SAN MATEO TO UNIVERSITY LANDSCAPE (MAINTENANCE)**  
**E20X7/FIN 443628-1-52-01** FHWA: N/A County: Duval  
 Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett  
 \$1.12 Million/850 days NTP: 1/8/24 Time Began: 2/1/24.  
 Construction (\$851K/120 days) is 100% paid with 100% time utilized.  
 Establishment (\$269K/730 days) is 10% paid with 15% time utilized.  
 Overall project is 80% paid with 29% time utilized.  
 Work Items: N/A. Establishment Period thru 5/26.  
 Projected Completion: Summer 2026
- 18. SR 9B FROM I-95 TO I-295 LANDSCAPE (MAINTENANCE)**  
**E20Y1/FIN 435932-1-52-01** FHWA: N/A County: Duval  
 Contractor: Arazoza Brothers Designer: Prosser CEI: Consor FDOT: Hitchman/Tippett  
 \$4.24 Million/1080 days NTP: 8/15/21 Time Began: 8/31/22.  
 Construction (\$3.22 Million/350 days) is 100% paid with 65% time utilized.  
 Establishment (\$1.02 Million/730 days) is 65% paid with 62% time utilized.  
 Overall project is 93% paid with 72% time utilized.  
 Work Items: N/A. Establishment Period thru 4/25.  
 Projected Completion: Spring 2025
- 19. SR 9 (I-95) FROM S OF EMERSON ST TO ATLANTIC BLVD (DESIGN BUILD)**  
**E200Z/FIN 432259-2-52-01; 432259-2-56-01; 445343-1-52-01** FHWA: D220122B Assumed/State Administered  
 County: Duval  
 DB Team: Superior/WGI CEI: Eisman & Russo FDOT: Méndez-Torres/Byrd  
 \$247.16 Million/1574 days NTP: 8/31/23 Time Began: 8/31/23.  
 Project is 25% paid with 26% time utilized.  
 Work Items: Design services. Erosion Control; MOT, Clearing & Grubbing; SB Temporary Barrier Wall  
 Projected Completion: Fall 2027
- 20. SR 115, SR 10, & SR 9 PEDESTRIAN OVERPASS STRUCTURAL COATING & REHABILITATION**  
**E21B3/FIN 435562-2-52-01** FHWA: N/A County: Duval  
 Contractor: Seacoast, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/Tippett

\$2.53 Million/290 days; NTP: 8/6/24 Time Begins: 12/4/24 – **Delayed Start: 1/6/25**  
Project is 5% paid with 0% time utilized.  
Work Items: Preparing Submittals.  
Projected Completion: Fall 2025.

**21. SR 9A (I-295 WEST BELT) AT ST JOHNS RIVER BUCKMAN BRIDGE FINGER JOINT REPLACEMENT**

**E21B4/FIN 447039-2-52-01** FHWA: N/A County: Duval  
Contractor: Cerka, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/Tippett  
\$5.38 Million/150 days; NTP 5/9/24 Time Begins: 1/7/25 (Special Start Date) **Delayed Start: 2/12/25**  
Project is 2% paid with 0% time utilized.  
Work Items: Providing submittals.  
Projected Completion: Fall 2025.

**22. SR 212 (BEACH BLVD) FROM CEDAR SWAMP CREEK TO BROUGHAM AVE**

**E21F5/FIN 432849-1-52-01; 432849-1-52-02** FHWA: **ARPA** County: Duval  
DB Team: JB Coxwell/GAI CEI: ETM FDOT: Carvalho/Benton  
\$14.50 Million/585 days NTP: 3/11/24 Time Began: 3/11/24 **Delayed Start: 4/22/24.**  
Project is 29% paid with 31% time utilized.  
Work Items: MOT, Erosion Control, Temporary Sidewalk Construction, Pipe Replacement.  
Projected completion: Fall 2025

**23. SR 8 (I-10) / SR 200 (US-301) INTERCHANGE OPERATIONAL IMPROVEMENTS**

**T2591/FIN 428865-1-52-01; 428865-1-56-03; 428865-1-52-03; 428865-1-G2-01** FHWA: 0105152 I PODI/State Administered County: Duval  
Contractor: Superior Designer: Connelly & Wicker CEI: GPI FDOT: Benton  
\$108.07 Million/3097 days NTP: 12/30/15 Time Began: 1/14/16 **Delayed Start: 2/29/16.**  
Project is 103% paid with 101% time utilized.  
Work Items: Punchlist work. Pending time extension.  
Projected Completion: Fall 2024.

**24. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**

**T2692/FIN 439524-1-52-01; 438171-1-52-01** FHWA: D217103B Assumed/State Administered County: Duval  
Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd  
Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA  
\$18.02 Million/1573 days NTP: 7/20/18 Time Began: 7/7/19.  
Project is 92% paid with 121% time utilized. The last allowable contract day was 2/24/2022. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.  
Work Items: Fiber optic cable; Plan Revision 14 (ITS cabinet installation); Plan Revision 15 procurement.  
Projected Completion: Fall 2024.

**25. SR 115 (SOUTHSIDE BLVD) INTERSECTION IMPROVEMENTS AT GATE PKWY**

**T2804/FIN 441372-1-52-01** FHWA: D220104B County: Duval  
Contractor: Watson Civil Designer: Stantec CEI: Eisman & Russo FDOT: Tippett/Benton  
\$7.43 Million/903 days NTP: 6/17/21 Time Began: 7/6/21 **Delayed Start: 9/12/21.**  
Project is 101% paid with 100% time utilized.  
Work Items: N/A.  
**Final Accepted: 3/2/24.**

**26. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR**

**T2814/FIN 439368-1-52-01** FHWA: D220086B County: Duval  
Contractor: Watson Civil Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippett/Benton  
\$8.43 Million/844 days NTP: 8/12/21 Time Began: 9/7/21 **Delayed Start: 11/29/21.**  
Project is 104% paid with 123% time utilized.  
Work Items: N/A  
**Final Accepted: 4/4/24.**

**27. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN**

**T2818/FIN 428796-3-52-01** FHWA: D221010B Assumed/State Administered County: Duval  
Contractor: Watson Civil Designer: GAI CEI: ETM FDOT: Lansdale/Benton  
\$28.52 Million/977 days NTP: 3/29/22 Time Began: 6/06/22.

Project is 78% paid with 89% time utilized.

Work Items: Injection grout; contamination removal; embankment; drainage; asphalt base; curb / gutter.

Projected Completion: Spring 2025

**28. SR 9A (I-295) US-17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO W OF US-17**

**T2823/FIN 435575-1-52-01; 435575-1-56-01; 446044-1-52-01** FHWA: D221018B, D221092B (State

Administered) County: Clay, Duval

Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippet

\$31.22 Million/778 days NTP: 6/28/22 Time Began: 7/14/22 **Delayed Start: 10/17/22.**

Project is 73% paid with 93% time utilized.

Work Items: litter removal; mowing; concrete removal; SP asphalt; SP asphalt; SP asphalt PG 76-22; manhole and valve box adjustments; pipe culvert, round (18", 24", and 30"); curb and gutter Type B, E, and F; traffic separator; concrete sidewalk; Type B fence; overhead sign panels, overhead sign structures; lighting poles; open trench conduit; pull boxes; pedestal signal pole; pedestrian detector; fiber optic cable; fiber optic fan out kit; fiber optic patch panel; fiber optic splice enclosure and splices; bluetooth vehicle detection; milling; temp. striping; bridge deck expansion joint rehabilitation.

Projected Completion: Fall 2024.

**29. SR 134 (103<sup>rd</sup> ST) FROM HILLMAN/MCMANUS DR. TO LA VENTURA**

**T2828/FIN 441050-1-52-01; 441050-1-56-01** FHWA: D221036B County: Duval

Contractor: SICE, Inc. Designer: Waitz & Moye, Inc. CEI: Adaptive Consulting FDOT: Byrd/Byrd

\$2.90 Million/680 days NTP: 2/15/22 Time Began: 6/15/22 **Delayed Start: 8/29/22.**

Project is 98% paid with 100% time utilized.

Work Items: N/A.

Projected Completion: Spring 2024.

**30. SR 9A (I-295) FROM NEW BERLIN RD TO S END OF THE DAMES POINT BRIDGE**

**T2838/FIN 443420-1-52-01** FHWA: D221066B (State Administered) County: Duval

Contractor: Preferred Materials Designer: HDR CEI: KCI FDOT: Butler/Byrd

\$12.01 Million/661 days NTP: 6/28/22 Time Began: 7/14/22 - **Delayed start: 9/26/22.**

Project is 101% paid with 100% time utilized.

Work Items: N/A.

**Final Accepted: 7/17/24.**

**31. SR 5 (US-1 / PHILIPS HWY) RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD**

**T2844/FIN 439356-1-52-01** FHWA: D221033B County: Duval

Contractor: Watson Civil Designer: Kimley-Horn CEI: KCI FDOT: Tippet

\$20.12 Million/763 days NTP: 8/18/22 Time Began: 9/7/22 **Delayed Start: 1/16/23.**

Project is 68% paid with 84% time utilized.

Work Items: concrete removal; milling and resurfacing; striping; drainage; lighting; litter and mowing; and JEA water.

Projected Completion: Summer 2024.

**32. SR 202 (JTB BLVD) AT KERNAN BLVD**

**T2853/FIN 447149-1-52-01; 447149-1-56-01** FHWA: D221110B (State Administered) County: Duval

Contractor: JB Coxwell Designer: Parsons CEI: Creative Engineering Group, Inc. FDOT: Salter/Kirts

\$17.40 Million/680 days NTP: 8/11/22 Time Began: **Delayed Start: 11/7/22.**

Project is 100% paid with 95% time utilized.

Work Items: MOT, Litter and Mowing, ADA Ramps, Loops, Signage, Thermoplastic.

**Final Accepted: 8/30/24.**

**33. SR 5 (US-17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT**

**T2863/FIN 437441-1-52-01** FHWA: D218132B County: Duval

Contractor: Superior Designer: STV Incorporated CEI: ETM FDOT: Lansdale/Benton

\$15.77 Million/1071 days NTP: 3/15/22 Time Began: 6/13/22.

Project is 84% paid with 80% time utilized.

Work Items: SB Bridge caps/walls; bank/ shore; curb/gutter.

Projected Completion: Fall 2024.

**34. EDGEWOOD AVE S FROM SR 15 (US-17) ROOSEVELT BLVD TO SR 211 (CASSAT AVE)**

**T2865/FIN 443517-1-52-01** FHWA: D220106B County: Duval



Contractor: Superior Designer: Mott MacDonald CEI: HW Lochner FDOT: Salter/Tippett  
\$7.70 Million/471 days NTP: 1/30/23 Time Began: 6/5/23.  
Project is 99% paid with 99% time utilized.  
SA for roundabout #2 is being drafted.  
Work items: SR 15 (US-17) Median and roundabout construction, milling and resurfacing, thermoplastic.  
Projected Completion: Fall 2024

**35. SR 105 (HECKSCHER DR) FROM I-95 TO MAIN ST (ITS)**

**T2866/FIN 438082-1-52-01** FHWA: D222022B County: Duval  
Contractor: Chinchor Electric Designer: Metric Engineering, Inc. CEI: In-house FDOT: Palmer/Kirts  
\$1.95 Million/588 days NTP: 8/16/22 Time Began: 3/6/23.  
Project is 95% paid with 101% time utilized.  
Work Items: MOT, Conduit, Fiber Optic Cable Locator, ITSFM Documentation, Punchlist Items. Note: Time extension is pending for UPS device delays.  
Projected Completion: Winter 2024

**36. SR 109A (CESERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE**

**T2868/FIN 434044-1-52-01** FHWA: N/A County: Duval  
Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Ausher  
\$3.22 Million/589 days; NTP: 8/18/22 Time Began: 1/4/23.  
Project is 87% paid with 111% time utilized. Retainage: \$145,734.60. LD Rate=\$2,592/day  
Work Items: Preparing piles for CP jackets; pour structural CP jackets; repair broken prestressing strands.  
Projected Completion: Winter 2024.

**37. D/W SAFETY FLEXIBLE BACKPLATE INSTALLATION AT VARIOUS LOCATIONS**

**T2874/FIN 449129-1-52-01** FHWA: **ARPA** Assumed/State Administered County: Duval  
Contractor: Hinson Electric Designer: Peters & Yaffee CEI: In-house FDOT: Brown/Ausher  
\$679K/627 days NTP: 8/15/22 Time Began: 1/16/23.  
Project is 65% paid with 103% time utilized. LD Rate @ \$1,694/day  
Work Items: Punchlist; Time extension pending.  
Projected Completion: Winter 2024.

**38. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS**

**T2876/FIN 449129-3-52-01** FHWA: **ARPA** Assumed/State Administered County: Duval  
Contractor: Hinson Electric Designer: Peters & Yaffee CEI: In-house FDOT: Brown/Ausher  
\$4.30 Million/750 days NTP: 8/15/22 Time Began: 12/13/22 **Delayed Start: 3/27/23.**  
Project is 47% paid with 77% time utilized.  
Work Items: Material Acquisition; Location 1: SR 26 at NW 98<sup>th</sup> St (Alachua County), Location 2: SR 21 at Blairmore Blvd (Clay County), Location 3: SR 21 at Edson Dr (Clay County), Location 4: SR 21 at Arora Blvd (Clay County), Location 5: SR 21 at Parkwood Dr (Clay County), Location 6: SR 228 at Blair Rd S (Duval County), Location 7: SR 212 at Beachwood Blvd (Duval County).  
Projected Completion: Summer 2025.

**39. SR 122 (GOLFAIR BLVD) PEDESTRIAN SAFETY IMPROVEMENTS FROM W OF WALGREEN RD / STUART ST TO E OF DAVIS ST**

**T2882/FIN 445561-1-52-01** FHWA: D222079B Assumed/State Administered County: Duval  
Contractor: DB Civil Construction Designer: Civil Services CEI: In-house FDOT: Palmer/Ausher  
\$1.20 Million/145 days NTP: 1/31/23 Time Began: 5/31/23 **Delayed Start: 2/5/24.**  
Project is 82% paid with 165% time utilized.  
Work Items: Punchlist items, Final documentation. Time extension pending for delivery of signal cabinet enclosed bottom.  
Projected Completion: Fall 2024.

**40. SR 115 (LEM TURNER RD) FROM SOUTEL DR TO NASSAU CO LINE**

**T2884/FIN 437320-1-52-01** FHWA: D222039B County: Duval  
Contractor: Duval Asphalt Designer: Jacobs CEI: Keville FDOT: Smith/Byrd  
\$18.11 Million/658 days NTP: 4/11/23 Time Began: 4/27/23.  
Project is 54% paid with 83% time utilized.  
Work Items: Milling & Paving, Widening, Pier Protection, JPA Lighting, Signals, Drainage  
Projected Completion: Spring 2025

- 41. SR 115 (MARTIN LUTHER KING JR PKWY) ITS FROM BOULEVARD ST TO PARENTAL HOME RD**  
**T2889/FIN 435756-1-52-01** FHWA: D219134B County: Duval  
 Contractor: Chinchor Electric Designer: Atkins CEI: ETM FDOT: Forbes/Kirts  
 \$4.14 Million/484 days NTP: 1/12/23 Time Began: 7/11/23 **Delayed Start: 9/8/23.**  
 Project is 81% paid with 85% time utilized.  
 Work Items: Installing and energizing power service; conduit; fiber; DMS sign and structure testing and installation.  
 Projected Completion: Spring 2025
- 42. SR 9 (I-95) AT SR 115 (MARTIN LUTHER KING JR PKWY)**  
**T2891/FIN 433899-2-52-01; 433899-2-56-01** FHWA: D222030B County: Duval  
 Contractor: Webber Designer: Parsons CEI: ETM FDOT: Benton  
 \$80.39 Million/1142 days NTP: 5/12/23 Time Began: 9/8/23.  
 Project is 33% paid with 34% time utilized.  
 Work Items: Pedestrian bridge retaining wall; temporary detour – paving Ramp C3, milling & resurfacing I-95 & Ramp A3, Type B stabilization & OBG Ramp A2; drainage, performance turf.  
 Projected Completion: Fall 2026.
- 43. SR 9A (I-295) FROM ST. JOHNS BLUFF TO BEACH BLVD**  
**T2898/FIN 446047-1-52-01** FHWA: D222086B (State Administered) County: Duval  
 Contractor: Preferred Materials Designer: Inwood Consulting Engineers. CEI: KCI FDOT: Salter/Byrd  
 \$10.60 Million/577 days NTP: 2/10/23 Time Began: **Delayed Start: 3/28/23.**  
 Project is 95% paid with 99% time utilized.  
 Work Items: Mowing and Litter Removal; Signalization; and ITS.  
 Projected completion: Summer 2024.
- 44. SR 9A (I-295) AT NORMANDY BLVD OPERATIONAL IMPROVEMENTS AND I-295 FROM MORSE AVE TO US-90 RESURFACING**  
**T2904/FIN 435844-1-52-01; 435844-4-52-01; 445643-1-52-01** FHWA: D222037B, D223002B, D222084B  
 Assumed/State Administered; County: Duval  
 Contractor: Hubbard Construction Designer: Civil Services/Connelly & Wicker CEI: Parsons FDOT: Smith/Byrd  
 \$33.92 Million/546 days; NTP: 4/18/23; Time Began: 5/4/23 **Delayed Start: 8/2/23.**  
 Project is 67% paid with 82% time utilized.  
 Work Items: Normandy Ramp Phase 2: Base and Drainage Construction; Normandy Interchange Phase 1/2/3/4: Subgrade and Base Construction (3), and Signal Installation (1/2/3/4); I-295: High Mast Light Pole Luminaire Installation, WWDVS Conduit/Wiring Installation, Shoulder Treatment/Sod, and Guardrail Misc. Asphalt.  
 Projected Completion: Fall 2024.
- 45. SR 224 (KINGSLEY AVE) FROM E OF SR 21 (BLANDING BLVD) TO W OF SR 15 (US-17)**  
**T2908/FIN 445342-1-52-01** FHWA: D221078B County: Clay  
 Contractor: Preferred Materials Designer: Waitz & Moye CEI: GAI FDOT: Carvalho/Benton  
 \$7.66 Million/432 days NTP: 5/12/23 Time Began: 9/9/23.  
 Project is 103% paid with 94% time utilized.  
 Work Items: Spread footers; Final As-builts.  
 Projected Completion: Fall 2024.
- 46. SR 9A (I-295) FROM MONUMENT RD TO THE S END OF THE DAMES POINT BRIDGE**  
**T2909/FIN 446079-1-52-01** FHWA: D222087B (State Administered) County: Duval  
 Contractor: Hubbard Construction Designer: HW Lochner CEI: KCI FDOT: Salter/Byrd  
 \$7.10 Million/447 days NTP: 5/5/22 Time Began: **Delayed Start: 6/20/22.**  
 Project is 105% paid with 99% time utilized.  
 Work Items: N/A.  
**Final Accepted: 9/6/24.**
- 47. SR 228 (NORMANDY BLVD) FROM LAMPLIGHTER TO I-295 RESURFACING**  
**T2910/FIN 445352-1-52-01** FHWA: N/A County: Duval  
 Contractor: Preferred Materials Designer: Apex Engineers, Inc. CEI: ICE FDOT: Zeaiter/Byrd  
 \$5.90 Million/416 days NTP: 1/30/23 Time Began: 9/5/23 **Delayed Start: 12/4/23.**  
 Project is 52% paid with 77% time utilized.  
 Work Items: Drainage repairs; Non-structural concrete work; Roadway Reconstruction.  
 Projected Completion: Fall 2024.

- 48. SR 15 (US-17) FROM N OF EAGLE HARBOR PKWY TO DOCTORS INLET BRIDGE MILLING & RESURFACING**  
**T2915/FIN 447180-1-52-01** FHWA: D222095B County: Clay  
 Contractor: Duval Asphalt Designer: Protean Design Group CEI: GAI FDOT: Carvalho/Benton  
 \$11.74 Million/446 days NTP: 6/14/23 Time Began: 9/7/23 **Delayed Start: 9/7/23.**  
 Project is 78% paid with 92% time utilized.  
 Work Items: Friction Asphalt; Thermoplastic Striping.  
 Projected completion: Fall 2024.
- 49. SR 5 (US-17 / MAIN ST) FROM STATE ST TO TROUT RIVER**  
**T2917/FIN 445417-1-52-01; 443304-1-52-01** FHWA: D222068B County: Duval  
 Contractor: Hubbard Construction Designer: CMA CEI: Eisman & Russo FDOT: Tippet  
 \$23.95 Million/455 days NTP: 8/2/23 Time Began: 10/31/23.  
 Project is 73% paid with 78% time utilized.  
 Work Items: MOT; signal conduit and loops; lighting; milling & resurfacing; MLK underdeck lighting; signal uprights and mast arm installation; raising MHs and valve boxes.  
 Projected Completion: Winter 2025.
- 50. SR 9A (I-295) FROM SR 212 (BEACH BLVD) TO SR 202 (J TURNER BUTLER) ADD LANES AND RECONSTRUCT**  
**T2924/FIN 209301-8-52-01** FHWA: **ARPA** County: Duval  
 Contractor: Hubbard Construction Designer: HDR CEI: VIA FDOT: Smith/Byrd  
 \$19.36 Million/487 days; NTP: 6/20/23; Time Began: 7/10/23 **Delayed Start: 10/8/23.**  
 Project is 58% paid with 78% time utilized.  
 Work Items: MOT, erosion control, litter removal and mowing throughout the project. Milling, installation of fiber optic cables and connections, ITS cabinet removals, removal and installation of lighting conductors.  
 Projected Completion: Winter 2025.
- 51. SR 212 (BEACH BLVD) AND HODGES BLVD INTERSECTION IMPROVEMENTS – ARPA**  
**T2928/FIN 431955-2-52-01** FHWA: **ARPA** County: Duval  
 Contractor: American Lighting & Signalization Designer: Peters & Yaffee CEI: In-house FDOT: Smith/ Byrd  
 \$1.15 Million/307 days NTP: 11/10/22 Time Began: 3/10/23 **Delayed Start: 6/1/23.**  
 Project is 103% paid with 100% time utilized.  
 Work Items: N/A  
**Final Accepted 4/2/24**
- 52. SR 105 (HECKSCHER DR) AT SR 9A (I-295) TURN LANE**  
**T2930/FIN 446123-1-52-01** FHWA: N/A County: Duval  
 Contractor: JB Coxwell Designer: Arcadis CEI: Eisman & Russo FDOT: Salter/Tippet  
 \$4.50 Million/366 days NTP: 8/1/23 Time Began: 11/29/23 **Delayed Start: 4/29/24.**  
 Project is 91% paid with 50% time utilized.  
 Work Items: Performance turf; structural & frictional asphalt; signals; signage; thermo striping; drainage.  
 Projected Completion: Winter 2025.
- 53. SR 115 (ARLINGTON EXPY) RESURFACING FROM MATHEWS BRIDGE TO SOUTHSIDE BLVD**  
**T2934/FIN 443310-1-52-01** FHWA: D221062B County: Duval, Clay  
 Contractor: Superior Designer: Burgess & Niple CEI: KCI FDOT: Tippet  
 \$26.30 Million/644 days NTP: 2/16/23 Time Began: 3/4/23 **Delayed Start: 4/3/23.**  
 Project is 94% paid with 88% time utilized.  
 Work Items: structural and friction course paving; striping; concrete placement; ADA mats/detectable warnings; signage.  
 Projected Completion: Summer 2024.
- 54. SR 15 (US-1) FROM INGHAM RD TO GEORGIA STATE LINE**  
**T2941/FIN 445351-1-52-01** FHWA: D220-042-B Assumed/State Administered County: Nassau  
 Contractor: Anderson Columbia Designer: In-house CEI: Keville Enterprises FDOT: Méndez-Torres/Byrd  
 \$12.72 Million/288 days; NTP: 10/17/23 Time Began: 1/8/24.  
 Project is 98% paid with 99% time utilized.  
 Work Items: Signalization; Pavement Markings; Performance turf, Punchlist.  
 Projected Completion: Fall 2024.

- 55. SR 9A (I-295) FROM PULASKI RD TO NEW BERLIN RD**  
**T2943/FIN 446046-1-52-01** FHWA: D223071B County: Duval  
 Contractor: Preferred Materials Designer: HNTB CEI: In-house FDOT: Palmer/Kirts  
 \$16.13 Million/393 days NTP: 12/15/23 Time Began: 4/7/24.  
 Project is 45% paid with 50% time utilized.  
 Work Items: Mobilization, MOT, Traffic control officer, Arrow Board, Channelizing Device, PCMS, Portable Regulatory sign, Radar Speed display unit, Embankment, Asphalt, Guardrail.  
 Projected Completion: Spring 2025
- 56. SR 115 (SOUTHSIDE BLVD) AT SR 10 (US-90 / ATLANTIC BLVD)**  
**T2944/FIN 449843-1-52-01** FHWA: D223107B County: Duval  
 Contractor: Maer Homes, LLC: Designer: Peters & Yaffee CEI: In-house FDOT: Sibley/Kirts  
 \$1.79 Million/205 days NTP: 11/27/23 Time Began: 3/26/24.  
 Project is 96% paid with 100% time utilized.  
 Work Items: Final inspection 9/24.  
**Final Accepted: 10/16/24.**
- 57. SR 109 (UNIVERSITY BLVD) RESURFACING FROM CRUZ RD TO WATEREDEDGE LN**  
**T2945/FIN 445427-1-52-01** FHWA: D223104B County: Duval  
 Contractor: Watson Civil Designer: The Balmoral Group CEI: Halff FDOT: Forbes/Byrd  
 \$6.90 Million/344 days NTP: 2/14/24 Time Began: 3/30/24.  
 Project is 47% paid with 60% time utilized.  
 Work Items: Pier protection; drainage structures; ped pole relocation; asphalt milling and paving.  
 Projected Completion: Spring 2025.
- 58. SR 9 (I-95) FROM FOREST ST BRIDGE TO R/R BRIDGE AND FROM AIRPORT RD TO OWENS RD**  
**T2946/FIN 446048-1-52-01; 446049-1-52-01** FHWA: D223083B; D223081B County: Duval  
 Contractor: Superior Designer: Fisher & Arnold, Inc. CEI: GAI FDOT: Carvalho/Benton  
 \$6.52 Million/360 days NTP: 10/01/24 Time Begins: 10/17/24 **Delayed Start: 11/22/24.**  
 Project is 0% paid with 0% time utilized.  
 Work Items: N/A.  
 Projected Completion: Fall 2025.
- 59. SR 152 (BAYMEADOWS RD) RESURFACING FROM BAYBERRY TO SR 115 (SOUTHSIDE BLVD)**  
**T2948/FIN 447123-1-52-01** FHWA: D223114B County: Duval  
 Contractor: Duval Asphalt Designer: In-house CEI: Halff FDOT: Forbes/Byrd  
 \$5.80 Million/326 days NTP: 1/24/24 Time Began: 5/23/24.  
 Project is 23% paid with 46% time utilized.  
 Work Items: Clearing and grubbing; concrete traffic separator; pipe repairs.  
 Projected Completion: Spring 2025
- 60. SR 13 (HENDRICKS AVE) AT SAN MARCO BLVD**  
**T2949/FIN 209697-4-52-01** FHWA: D223108B County: Duval  
 Contractor: Janus Construction Corp. Designer: CES, Inc. CEI: WSB FDOT: Varikuti/Benton  
 \$1.87 Million/302 days NTP: 2/8/24. Time Began: 6/7/24.  
 Project is 42% paid with 45% time utilized.  
 Work Items: Removal of existing concrete; regular excavation; borrow excavation; Type B Stabilization; Fiber optic cable locate; Painted pavement markings; Thermoplastic removal.  
 Projected Completion: Spring 2025.
- 61. SR 10 (ATLANTIC BLVD) RESURFACING FROM KERNAN OVERPASS TO MAYPORT RD**  
**T2951/FIN 445430-1-52-01** FHWA: D223098B County: Duval  
 Contractor: Preferred Materials Designer: Michael Baker Int'l CEI: GAI FDOT: Zeaiter/Byrd  
 \$14.92 Million/400 days NTP: 2/15/24 Time Began: 5/31/24 **Delayed Start: 5/31/24**  
 Project is 42% paid with 35% time utilized.  
 Work Items: Pipe Lining; Milling & Paving; Non-structural concrete work.  
 Projected Completion: Summer 2025
- 62. SR 212 (US-90) FROM 12<sup>TH</sup> ST TO SR A1A**  
**T2954/FIN 445420-1-52-01; 447359-1-52-01** FHWA: D223065B; D223066B County: Duval  
 Contractor: Watson Civil Designer: Hanson Professional Services CEI: GAI FDOT: Carvalho/Benton  
 \$3.82 Million/293 days NTP: 2/14/24 Time Begins: 6/13/24.

Project is 28% paid with 44% time utilized.  
Work Items: Widening; Flatwork.  
Projected Completion: Spring 2025.

**63. SR 208 (WILSON BLVD) FROM DEBRA DR TO LANE AVE RESURFACING**

**T2957/FIN 447129-1-52-01** FHWA: D223007B Assumed/State Administered County: Duval  
Contractor: Duval Asphalt Designer: CMT CEI: JEAces FDOT: Salter/Tippett  
\$2.50 Million/164 days NTP: 8/16/23 Time Began: 1/8/24.  
Project is 97% paid with 94% time utilized.  
Work Items: N/A  
Final Accepted: 6/12/24.

**64. SR 8 (I-10) FROM NASSAU COUNTY LINE TO SR 23 (FIRST COAST EXPY)**

**T2960/FIN 447559-1-52-01** FHWA: D223053B County: Duval  
Contractor: Hubbard Construction Designer: PEC, Inc. CEI: GPI FDOT: Smith/Byrd  
\$19.00 Million/393 days NTP: 2/19/24 Time Began: 2/19/24 **Delayed Start: 6/11/24.**  
Project is 67% paid with 34% time utilized.  
Work Items: Shoulder treatment; performance turf - sod; pipe liner work and miscellaneous drainage work.  
Projected Completion: Fall 2025.

**65. SR 228A (EMERSON ST EXPY) & SR 126 (EMERSON ST EXT) CONCRETE REHAB**

**T2964/FIN 447126-1-52-01** FHWA: D223060B State Administered County: Duval  
Contractor: De Moya Infrastructure Designer: Civil Services CEI: Eisman & Russo FDOT: Salter/Ausher/Tippett  
\$10.40 Million/415 days NTP: 3/18/24 Time Began: 3/24/24.  
Project is 101% paid with 32% time utilized.  
Work Items: N/A.  
Final Accepted: 8/2/24.

**66. SR 109 (UNIVERSITY BLVD) FROM SR 13 (SAN JOSE BLVD) TO I-95**

**T2965/FIN 447125-1-52-01** FHWA: D223105B County: Duval  
Contractor: Preferred Materials Designer: Haskell CEI: Halff FDOT: Forbes/Byrd  
\$9.10 Million/323 days NTP: 4/4/24 Time Begins: 8/2/24.  
Project is 18% paid with 25% time utilized.  
Work Items: Utilities.  
Projected Completion: Summer 2025.

**67. SR 10 (BEAVER ST) MCCARGO ST TO EDGEWOOD ST**

**T2967/FIN 445354-1-52-01** FHWA: D223134B Assumed/State Administered County: Duval  
Contractor: Preferred Materials. Designer: Garrett Engineering CEI: KCI FDOT: Méndez-Torres/Byrd  
\$7.50 Million/348 days NTP: 4/4/24 Time Begins: 8/2/24.  
Project is 12% paid with 23% time utilized.  
Work Items: Grout injection; MOT.  
Projected Completion: Spring 2025

**68. SR 202 (J TURNER BUTLER) FROM INTERCOASTAL WATERWAY BRIDGE TO SR A1A RESURFACING**

**T2970/FIN 447128-1-52-01** FHWA: D223074B Assumed/State Administered County: Duval  
Contractor: Preferred Materials Designer: In-house CEI: JEAces FDOT: Brown/Ausher  
\$6.5 Million/196 days NTP: 5/1/24 Time Begins: 9/10/24.  
Project is 33% paid with 27% time utilized.  
Work Items: N/A  
Projected Completion: Spring 2025.

**69. SR 211 (HERSCHEL ST / ST. JOHNS AVE / RIVERSIDE AVE) FROM SR 128 (SAN JUAN AVE) TO I-95**

**T2972/FIN 445431-1-52-01** FHWA: D224002B County: Duval  
Contractor: Watson Civil Designer: Burgess & Niple CEI: ETM FDOT: Lansdale/Benton  
\$11.16 Million/360 days Awarded: 4/16/24 Time Begins: 9/26/24  
Project is 11% paid with 7% time utilized.  
Work Items: Traffic signalization and lighting fabrication.  
Projected Completion: Spring 2026.

**70. SR 111 (EDGEWOOD AVE) FROM US 90 (BEAVER ST) TO OLD KINGS RD**

**T2973/FIN 445429-1-52-01** FHWA: D223106B Assumed/State Administered County: Duval

Contractor: Watson Civil Designer: Mead & Hunt CEI: KCI FDOT: Méndez-Torres/Byrd  
\$11.48 Million/452 days NTP: 5/29/24 Time Begins: 9/26/24  
Project is 8% paid with 6% time utilized.  
Work Items: Mobilization; Erosion control.  
Projected Completion: Fall 2025

**71. SR 8 (I-10) FROM CHAFFEE RD TO SR 9A (I-295)**

**T2976/FIN 447557-1-52-01** FHWA: D223050B County: Duval  
Contractor: Anderson Columbia Designer: Mott MacDonald CEI: GPI FDOT: Smith/Byrd  
\$25.90 Million/401 days NTP: 4/15/24 Time Began: 4/15/24 **Delayed Start: 4/21/24.**  
Project is 92% paid with 46% time utilized.  
Work Items: Pavement markings, signal work, signage, bridge joints and sodding.  
Projected Completion: Fall 2024.

**72. SR 13 (SAN JOSE BLVD) FROM S OF I-295 TO N OF SUNBEAM RD**

**T2979/FIN 437728-4-52-01; 445426-1-52-01** FHWA: D223133B; D223109B County: Duval  
Contractor: Watson Civil Designer: STV Incorporated CEI: KCI FDOT: Carvalho/Benton  
\$16.81 Million/403 days NTP: N/A Time Began: 8/23/24 **Delayed Start: 9/22/24.**  
Project is 9% paid with 7% time utilized.  
Work Items: MOT; Erosion control; Pipe liner (15" & 18").  
Projected Completion: Fall 2025.

**73. D/W RUMBLE STRIPING**

**T2980/FIN 452201-1-52-01** FHWA: D223028B Assumed/State Administered County: Putnam & St Johns  
Contractor: TRP Construction Group. Designer: In-house CEI: The Gibbs Group FDOT: Brown/Kirts  
\$1.20 Million/75 days NTP: 1/11/24 Time Began: 1/27/24.  
Project is 95% paid with 92% time utilized.  
Work Items: N/A  
**Final Accepted: 4/4/24**

**74. SR 134 (103<sup>rd</sup> ST) FROM SHINDLER DR TO FIRESTONE RD RESURFACING**

**T2985/FIN 437614-1-52-01** FHWA: D223132B Assumed/State Administered; County: Duval  
Contractor: Reeves Construction Designer: DRMP CEI: Parsons FDOT: Salter/Byrd  
\$7.30 Million/312 days NTP: 1/24/24; Time Began: 3/24/24.  
Project is 54% paid with 68% time utilized.  
Work Items: Conduit, pipelining, paving, base repairs.  
Projected Completion: Winter 2024.

**75. S R 10 (US-90 / ATLANTIC BLVD) FROM ANNISTON RD TO DIBBLE CIR AND SR 104 (DUNN AVE) FROM BISCAYNE BLVD TO HARTS RD**

**T2988/FIN 447211-3-52-01** FHWA: D223044B Assumed/State Administered; County: Duval  
Contractor: De Moya Infrastructure Designer: RS&H CEI: The Gibbs Group FDOT: Brown/Kirts  
\$1.56 Million/180 days NTP: 6/26/24; Time Began: 7/15/24.  
Project is 59% paid with 33% time utilized.  
Work Items: N/A.  
Final Accepted: 10/17/24

**76. SRA1A(SR200) FROM ONEIL SCOTT ROAD TO AMELIA RIVER**

**T2A12/FIN 210711-5-52-01** FHWA: D223033B, D224105B County: Nassau  
Contractor: Preferred Materials Designer: Atkins CEI: RS&H FDOT: Forbes/Byrd  
\$4.1 Million/120 days Awarded: 10/2/24 Time Begins: 11/25/24.  
Project is 0% paid with 0% time utilized.  
Work Items: N/A  
Projected Completion: Spring 2025.

---

(10 of the above projects are Maintenance and \$ not included in total.)

<b>TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION:</b>	<b>\$ 1,975,043,473.59</b>
<b>TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION:</b>	<b>\$ 42,828,535.93</b>

---

## Lake City Construction:

- 77. PUSH BUTTON CONTRACT 2<sup>nd</sup> RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**  
**E20F5-R2/FIN 409311-6-52-01** FHWA: N/A County: Districtwide  
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard  
\$1.5 Million/365 days NTP: 03/21/23 Time Began: 03/21/23.  
Project is 55% paid with 100% time utilized.  
Work Items: TWO 21 St Johns SRA1A at Green Rd, PHB Final Inspection; TWO 25 SRA1A at Euclid Av., PHB, Final Inspection  
Project completion: Fall 2024
- 78. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**  
**E21F7-R0/FIN 409311-6-52-02** FHWA: N/A County: Districtwide  
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard  
\$1.5 Million/365 days NTP: 07/10/24 Time Began 07/10/24 With Issuance of 1<sup>st</sup>  
Work Document  
Project is 0% paid with 0% time utilized.  
Work Items: TWO 1 Freedom Trail Crossing, drainage, pedestrian crossing features  
Project completion: Fall 2025
- 79. SR 231 AT SR 121 FROM SW 9<sup>TH</sup> STREET TO SW 3<sup>RD</sup> STREET**  
**E200W/FIN 44572645201** FHWA: County: Union  
Contractor: Preferred Materials, Inc., Designer: FDOT / Christopher Q. Dicks, P.E.  
CEI: In-House FDOT: Lovelace  
\$2.9M / 180 Days NTP: 6/19/24 Time Begins: 10/17/24  
Project is 6% paid with 2% time utilized.  
Work items: Mobilization, survey and project layout.  
Project completion: Summer 2025
- 80. I-10 (SR-8) "LANDSCAPING" SUWANNEE COUNTY EB REST AREA & COLUMBIA COUNTY WB REST AREA (MAINTENANCE)**  
**E20B2 442411-1-52-01, 442412-1-52-01** FHWA: N/A, County: Suwannee/Columbia  
Contractor: Fernandina Mulch & Stone, LLC dba Liberty Landscape Supply. Designer: Gilman AECOM Technical Service, Inc. CEI: IH FDOT: Keen  
\$985,000 / 930 days NTP: 2/22/23 Time Began: 3/29/23  
Project is 93% paid with 72% time utilized.  
Work Items: Plant installations complete. Establishment period began 12/06/23.  
Projected Completion: Winter 2025
- 81. I-75 (SR-93) "LANDSCAPING" COLUMBIA COUNTY @ US90 INTERCHANGE (MAINTENANCE)**  
**E21L4 \ 445374-1-52-01** FHWA: N/A, County: Columbia  
Contractor: Oasis Landscape Service, Inc. Designer: Bolduc CHW, Inc. CEI: IH FDOT: Keen  
\$954,118.83 / 910 days NTP: 3/15/24 Time Began: 4/19/24  
Project is 35% paid with 56% time utilized.  
Work Items: Plant installations complete. Establishment period began 8/24/24.  
Projected Completion: Spring 2025
- 82. US441/41 FROM I-75 TO CR-252 - DESIGN BUILD**  
**E20S0/FIN 208352-3-52-01** FHWA: ARPA COUNTY: Columbia  
Contractor: Anderson Columbia Designer: GPI CEI: Inhouse FDOT: Gurganious  
\$10.7 million / 803 days NTP: 8/17/22 Time Began: 8/17/22.  
Project is 45% paid with 95 % time utilized.  
Work Items: Drainage, paving turnouts, turn lane construction CR 349 & 240 & signalization  
Projected completion: Winter 2024
- 83. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE - DESIGN BUILD**  
**E20S1/FIN 208418-3-52-01** FHWA: ARPA County: Columbia  
Contractor: Anderson Columbia, Designer: NFPS CEI: Inhouse FDOT: Whichard  
\$11.8 Million / 709 Days NTP: 08/17/22 Time Began: 08/17/22.  
Project Is 67% paid with 98% time utilized.

Work Items: Drainage, Widening, Signalization, Lighting, Guardrail.  
Project Completion: Spring 2025

- 84. SR10/US90 FROM EAST OF GREENVILLE TO MADISON - DESIGN BUILD**  
**E20S2/FIN 210545-4-52-01** FHWA: **ARPA** COUNTY: Madison  
Contractor: Anderson Columbia Designer: BCC Engineering Inc. CEI: Inhouse  
FDOT: Lovelace  
\$8.6 million / 633 days NTP: 8/15/22 Time Began: 8/15/22.  
Project is 59% paid with time 94% utilized.  
Work Items: MOT, widening and drainage construction  
Projected completion: Fall 2024
- 85. SR-47 (US441); FROM NORTH OF SR 8 (I-10) TO DEEP CREEK - DESIGN BUILD**  
**E20X8/FIN 208402-6-52-01** FHWA: **ARPA** County: Columbia  
Contractor: Anderson Columbia Inc. Designer: North Florida Professional Engineers –  
DB Firm CEI: Inhouse FDOT: Smith  
\$9.4 Million / 580 days NTP: 6/06/23 Time Began: 6/06/23.  
Project is 9% paid with 81% time utilized.  
Work Items: Design Phase, RFC Plans Anticipated week of 11/4  
Projected completion: Winter 2024
- 86. SR51 FROM 1<sup>ST</sup> AVENUE SOUTH TO DIXIE COUNTY LINE - DESIGN BUILD**  
**E20X9/FIN 447076-1-52-01** FHWA: **ARPA** COUNTY: Taylor  
Contractor: Anderson Columbia Designer: BCC Engineering  
CEI: WSB FDOT: Lovelace  
\$11.2 million / 490 days NTP: 5/24/23 Time Began: 5/24/23  
Project is 9% paid with 76% time utilized.  
Work Items: Structural placement.  
Projected completion: Fall 2024
- 87. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE**  
**T2854/FIN 445545-1-52-01** FHWA: D221090B COUNTY: Suwannee  
Contractor: Anderson Columbia Designer: Peters & Yaffee Inc. FDOT: Smith  
\$10.1 Million / 588 days NTP: 8/11/22 Time Begins: 9/7/22 Delayed Start: 1/23/23.  
Project is 95% paid with 99% time utilized.  
Work Items: Polymer Nosing Bridge Joints, Thermoplastic, Rumble Striping, Fencing, Sign Installation.  
Projected completion: Fall 2024
- 88. SR-93/I-75 RESURFACING FROM S. OF CR 240 TO N. OF SR 47 AND FROM N. OF SR 8 (I-10) TO THE SUWANNEE COUNTY LINE.**  
**T2890/FIN 445547-1-52-01 & 446045-1-52-01** FHWA: D222078B, D222085B County: Columbia Contractor:  
Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Lovelace  
\$25.5 million /385 days NTP: 01/23/23 Time Begins: 2/8/23 **Delayed Start: 3/9/23.**  
Project is 85% paid with 96% time utilized.  
Work Items: MOT, FC-5 Placement, Misc Asphalt, Final Striping, Overhead Signage.  
Projected completion: Fall 2024
- 89. I-10 (SR-8) PIDDLING CREEK BRIDGE REPLACEMENT**  
**T2878/FIN 432054-2-52-01** FHWA: D222029B County: Madison  
Contractor: Anderson Columbia Inc. Designer: CEI: ATKINS FDOT: Hardy  
\$9.5 Million /658 days NTP: 1/30/23 Time Begins: 2/15/23 **Delayed Start: 3/17/23.**  
Project is 66% paid with 81% time utilized.  
Work Items: East Bound Bridge Complete. Demo west bound box culvert, Pile Driving  
Projected completion: Spring 2025
- 90. I-10 (SR 8) RESURFACING: FROM US129 TO EAST OF COLUMBIA COUNTY LINE**  
**T2886/FIN 445544-2-52-01** FHWA: D222-076-B County: Suwannee/Columbia  
Contractor: Anderson Columbia Designer: Palmer Engineering Co., Robert Masucci  
CEI: Inhouse FDOT: Hardy  
\$16.7 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**  
Project is 62% paid with 99% time utilized.



Work Items: Mainline structural asphalt, CR-137 Ramps, Lengthening US129 on ramp.  
Projected completion: Winter 2025

**91. SR-47 RESURFACING FROM US 27 (FT. WHITE) TO JUST SOUTH OF I-75**

**T2894/FIN 445402-1-52-01** FHWA: **D222067B** N/A County: Columbia  
Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Whichard  
\$12.4 Million/519 days NTP: 1/30/23 Time Begins: 2/15/23  
Project is 100% paid with 100% time utilized.  
Work Items: N/A  
Final Accepted 9/11/24

**92. CR 361B OVER ROCKY CREEK BRIDGE**

**T2901/FIN 439935-1-52-01** FHWA: D222050B County: Taylor  
Contractor: Anderson Columbia Inc. Designer: CEI: Lochner FDOT: Smith  
\$5.4 Million / 344 days NTP: Time Begins: 08/16/23 **Delayed Start 11/4/23.**  
Project is 88% paid with 92% time utilized.  
Work Items: Roadway construction, base, structural, guardrail placement tying into bridge.  
and roadway construction.  
Projected completion: Fall 2024

**93. SR 14 FROM I-10 TO SR 53**

**T2913/FIN 447078-1-52-01** FHWA: D221103B County: Madison  
Contractor: Anderson Columbia Inc. Designer: BES, Inc. FDOT: Smith  
\$6.1 Million /191 days NTP: 8/16/23 Time Begins: 1/09/24. **Delayed Start: 5/8/24.**  
Project is 28% paid with 69% time utilized.  
Work Items: Guardrail, Driveways, Drainage, Intersection Realignment  
Projected completion: Winter 2024

**94. CR361 SPRING WARRIOR CREEK BRIDGE REPLACEMENTS**

**T2916/439937-1-52-01 & 439938-1-52-01** FHWA: D222051B & D222052B  
County: Taylor Contractor: Anderson Columbia Co. Designer: FBT Bassel Kassem  
CEI: RS&H Matt Young FDOT: Lovelace  
\$10.3 Million/425 days NTP: 5/23/23 Time Began: 7/22/23.  
Project is 75% paid with 87% time utilized.  
Work Items: Roadway structural course, Guardrail & Sodding.  
Projected completion: Fall 2024

**95. SR 121 FROM UNION C/L TO SOUTH OF SR 8 (I-10)**

**T2921/445436-1-52-01** FHWA: **ARPA** County: Baker  
Contractor: Preferred Materials Inc. CEI: Inhouse FDOT: Keen  
\$7.5 Million/250 days NTP: 8/17/23 Time Begins: 12/4/23.  
Project is 87% paid with 66% time utilized.  
Work Items: Final signing and signals  
Projected completion: Summer 2024

**96. I-10 (SR 8) @ SR 121 OPERATIONAL IMPROVEMENTS**

**T2932/435745-1-52-01** FHWA: **ARPA** County: Baker  
Contractor: J.B. Coxwell Designer: CEI: WSB FDOT: Gurganious/Rory  
\$8.8 Million/250 days NTP: TBD Time Begins: 1/8/2024.  
Project is 87 % paid with 93% time utilized.  
Work Items: SR121 Friction placement & Final Signalization, Signage and Striping.  
Projected completion: Fall 2024

**97. I-10 (SR 8) RESURFACING: FROM SR 121 TO DUVAL COUNTY LINE**

**T2939/446042-1-52-01** FHWA: D223067B, D223064B County: Baker / Nassau  
Contractor: Anderson Columbia Designer: Eisman & Russo CEI: IH FDOT: Gurganious  
\$13 million/362 days NTP: 10/11/23 Time Begins: 07/09/2024. **Delayed Start: 7/09/24.**  
Project is 6% paid with 10% time utilized.  
Work Items: Preconstruction Submittals  
Projected completion: Summer 2025

- 98. SR 51 (US 129); FROM THE SUWANNEE COUNTY LINE TO I-75**  
**T2947/447077-1-52-01** FHWA: D223046B County: Hamilton  
 Contractor: Anderson Columbia, Inc. Designer: Beauchamp FDOT: IH FDOT: Keen  
 \$3.6M / 100 days NTP: 1/24/24 Time Began: 9/21/24  
 Project is 36% paid with 30% time utilized.  
 Work Items: Structural & Friction Course Placement, Final Striping.  
 Projected Completion: Fall 2024
- 99. DENNIS HOWELL ROAD OVER WARRIOR CREEK (BRIDGE NO. 384029)**  
**T2953/FIN 437423-1-52-01** FHWA: D223036B County: Taylor  
 Contractor: Anderson Columbia, Designer: Comprehensive Engineering Services, INC.,  
 Timothy William Linder, P.E. CEI: Inhouse, FDOT: Hardy  
 \$3.15M / 180 Days NTP: 02/15/24 Time Begins: 03/02/24 **Delayed Start: 6/30/24**  
 Project is 18% paid with 43% time utilized.  
 Work items: Sheet pile installation, Misc asphalt.  
 Project completion: Winter 2024
- 100. CLET HARVEY ROAD OVER MUD LAKE SWAMP AND TURKEY CREEK IN BAKER CO.**  
**T2961/436330-1-52-01 \ 436331-1-52-01** FHWA: D223023B \ D223024B County: Baker  
 Contractor: Leware Construction Co. of FL, Inc CEI: CSI-Geo, Inc FDOT: Keen  
 \$3.5 Million/400 days NTP: 2/05/24 Time Begins: 2/21/24.  
 Project is 30% paid with 36% time utilized.  
 Work Items: Placing rip rap and embankment  
 Projected completion: Spring 2025
- 101. SR20/US27 FROM END OF 4 LANE TO FENHOLLOWAY CREEK**  
**T2966/FIN 210865-5-52-01** FHWA: D223079B County: Taylor  
 Contractor: Anderson Columbia, Designer: CSI CEI: Inhouse FDOT: Gurganious  
 \$2.9 Million / 120 Days NTP: 04/04/24 Time Begin: 08/26/24. **Delayed Start: 8/26/24.**  
 Project Is 0% Paid with 19% time utilized.  
 Work Items: Preconstruction Submittals. Milling & Paving Structural starting 11/4.  
 Project Completion: Winter 2024
- 102. SR 47 (US 441) FROM SR 100A (NW BASCOM NORRIS DR) TO I-10**  
**T2975/FIN 445434-1-52-01** FHWA: D223054B County: Columbia  
 Contractor: Anderson Columbia Inc. Designer: IH FDOT: Smith  
 \$5.7 Million /180 days NTP: 1/24/24 Time Begins: 5/23/24. **Delayed Start 9/20/24.**  
 Project is 3% paid with 0% time utilized.  
 Work Items: Preconstruction submittals. Milling & Paving Structural starting 11/4.  
 Projected completion: Winter 2025
- 103. DISTICTWIDE RUMBLE STRIPING**  
**T2982/FIN 452201-3-52-01** FHWA: **ARPA** County: Districtwide  
 Contractor: Emerald Coast Striping LLC Designer: CEI: WSB IH FDOT: Lovelace/Alan  
 \$3.0 Million/422 days NTP: 6/27/24 Time Began: 7/12/24.  
 Project is 0% paid with 16% time utilized.  
 Work Items: Columbia County work starting on US90  
 Projected completion: Fall 2025
- 104. I-10 (SR8) OVER SUWANNEE RIVER RELIEF BRIDGE NO 350036 & 350053 (GOES WITH 447346-1-52-01)**  
**T2984/FIN 447340-1-52-01** FHWA: D223068B County: Madison  
 Contractor: Anderson Columbia, Designer: Consor Engineers LLC,  
 Charles R. Rodriguez, P.E. CEI: JEAces, FDOT: Hardy  
 \$9.56M / 530 Days NTP: 05/01/24 Time Begins: 07/30/24  
 Project is 5% paid with 0% time utilized.  
 Work Items: Preconstruction submittals, shop drawings.  
 Projected completion: Summer 2025
- 105. SR10(US90) OVER AUCILLA RIVER BRIDGE NO 350001 (GOES WITH 447340-1-52-01)**  
**T2984/FIN 447346-1-52-01** FHWA: D223101B County: Madison  
 Contractor: Anderson Columbia, Designer: Consor Engineers LLC,

Charles R. Rodriguez, P.E. CEI: JEAces, FDOT: Hardy  
\$9.56M / 530 Days NTP: 05/01/24 Time Begins: 07/30/24  
Project is 8% paid with 0% time utilized.  
Work items: Preconstruction submittals, shop drawings.  
Project completion: Winter 2026

---

<b>TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:</b>	<b>\$ 252,121,375.02</b>
<b>TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:</b>	<b>\$ 7,383,490.15</b>

---

**Gainesville Construction:**

- 106. SR 200 (US 301) BRIDGE PAINTING @ SR 24 CSX BRIDGE 260001 AND SR 25 (US 441) PED OVRP BRIDGE 260003**  
**E20I2/FIN 435564-1-52-01** FHWA: N/A County: Alachua  
Contractor: Seacoast, Inc. Designer: Kissinger Campo and Associates CEI: GPI FDOT: Hartwell/Cheshire  
\$742K/664 days NTP: 8/18/22 Time Began: 11/16/22.  
Project is 93% paid with 100% time utilized.  
Work Items: N/A.  
Final Accepted: 9/9/24
- 107. SR 223 (ALT US 301 TRUCK ROUTE) LANDSCAPE SB US 301 TO NB 301 (MAINTENANCE)**  
**E20N4/FIN 439502-1-52-01** FHWA: N/A County: Bradford  
Contractor: Arazoza Brothers Corp. Designer: CHW, Inc. CEI: Consor FDOT: Gallagher  
\$3.87 Million/300 days NTP: 1/9/23 Time Began: 2/22/23.  
Project is 93% paid with 57% time utilized.  
Work Items: Construction completed 11/30/23. Establishment period through 11/30/25.  
Projected completion: Winter 2025
- 108. SR 20 LANDSCAPE FROM E OF US 301 TO PUTNAM COUNTY LINE (MAINTENANCE)**  
**E20U8/FIN 439533-1-52-01** FHWA: N/A County: Alachua  
Contractor: Oasis Landscape Services Designer: CHW, Inc. CEI: Consor FDOT: Gallagher  
\$1.19 Million/850 days NTP: 2/8/23 Time Began: 3/7/23.  
Project is 93% paid with 68% time utilized.  
Work Items: Construction completed 05/09/23. Establishment period through 5/9/25  
Projected Completion: Summer 2025
- 109. SR 55 LANDSCAPE PUSHBUTTON (MAINTENANCE)**  
**E21F0/FIN 424781-2-52-23** FHWA: N/A County: District-Wide  
Contractor: Midwestern Construction Designer: CHW CEI: Consor FDOT: Gallagher  
\$1.01 Million/379 days NTP: 3/25/24 Time Began: 3/25/24.  
Project is 6% paid with 2% time utilized.  
Work Items: Construction completed 4/24/24. Establishment period through 4/24/25.  
Projected Completion: Spring 2025
- 110. SR 100 (E MADISON) LANDSCAPE FROM WATER ST TO US 301 (TEMPLE AVE) (MAINTENANCE)**  
**E21H4/FIN 436558-2-52-01** FHWA: N/A County: Bradford  
Contractor: Oasis Landscape Services Designer: CHW CEI: Consor FDOT: Gallagher  
\$972K /180 days NTP: 9/11/24 Time Began: 9/11/24.  
Project is 0% paid with 3% time utilized.  
Work Items: Irrigation and landscaping; artificial turf.  
Projected Completion: Spring 2027
- 111. SR 20 (US 441) FROM CR 2054 TO NW 147<sup>TH</sup> DRIVE LANDSCAPE PUSHBUTTON (MAINTENANCE)**  
**E21L5/FIN 207648-5-52-01** FHWA: N/A County: District-Wide  
Contractor: Oasis Landscape Services Designer: IH CEI: Consor FDOT: Gallagher  
\$873K/830 days NTP: 3/15/24 Time Began: 5/16/24.  
Project is 74% paid with 15% time utilized.  
Work Items: Construction completed 9/23/24. Establishment period through 9/22/26  
Projected Completion: Summer 2026

- 112. SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK**  
**E2Y80/FIN 208211-5-52-01** FHWA: N/A County: Clay  
 Contractor: Sacyr Construccion SA, Inc. Designer: Comprehensive Engineering CEI: KCCS FDOT: Cheshire  
 \$16.96 Million/1117 days NTP: 12/23/23 Time Began: 2/7/20.  
 Project is 100% paid with 99% time utilized.  
 Work Items: N/A.  
**Final Accepted: 3/21/23**
- 113. SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218**  
**E2Z53/FIN 430352-4-52-01** FHWA: D 217 069 B Assumed/State Administered County: Clay  
 Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Bendig/Gallagher  
 \$32.73 Million/1453 days NTP: 11/6/20 Time Began: 11/30/20.  
 Project is 97% paid with 97% time utilized.  
 Work Items: DMS installation; punchlist; thermoplastic striping.  
 Completion Project: Summer 2024
- 114. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)**  
**T2717/FIN 422938-6-52-01; 422938-6-56-01** FHWA: D218 017 B PODI/State Administered County: Clay  
 Contractor: Sacyr Construccion SA, Inc. Designer: RS&H CEI: HNTB FDOT: Bosnoian/Olivella  
 \$232.61 Million/2384 days NTP: 1/29/19 Time Began: 3/4/19.  
 Project is 94% paid with 86% time utilized.  
 Work Items: Work Items: erosion control; MOT; stabilized subgrade; limerock base; asphalt paving; drainage pipe and structures; curb and gutter; bridge traffic railing; concrete barrier wall; concrete ditch pavement; concrete sidewalk; guardrail installation; fence installation; riprap; ITS conduit; ITS pull boxes; performance turf; fiber optic cable; highway lighting poles; signal mast arms; overhead sign structures and toll site work.  
 Projected completion: Summer of 2025.
- 115. SR 24 ADD LEFT TURN LANE FROM NE 92<sup>ND</sup> PLACE TO NE 99<sup>TH</sup> PLACE; RESURFACING FROM BRONSON TO ALACHUA C/L**  
**T2763/FIN 443487-1-52-01; 445433-1-52-01** FHWA: D-219-103B, D222-073B Assumed/State Administered County: Levy  
 Contractor: Anderson Columbia, Inc. Designer: Civil Services, Inc. CEI: JEAcres FDOT: Weintraub/Morris  
 \$7.12 Million/233 days NTP: N/A Time Began: 06/14/24 **Delayed Start: 7/8/24.**  
 Project is 41% paid with 45% time utilized.  
 Work Items: Driveways; concrete sidewalk; friction paving and shoulders.  
 Projected completion: Spring 2025
- 116. SR 121 TRAFFIC OPS IMPROVEMENT FROM NW 16<sup>TH</sup> AVE TO US 441**  
**T2779/FIN 439490-1-52-01** FHWA: D219 172 B Assumed/State Administered County: Alachua  
 Contractor: R.E. Arnold Construction, Inc. Designer: DRMP, Inc. CEI: Consor FDOT: Smith  
 \$5.62 Million/694 days NTP: 10/15/20 Time Began: 11/30/20.  
 Project is 96% paid with 100% time utilized.  
 Work Items: N/A  
**Final Accepted: 10/24/22**
- 117. SR 26 (W UNIVERSITY AVE) TRAFFIC OPS IMPROVEMENT FROM GALE LEMERAND DR TO NW 14<sup>TH</sup> ST**  
**T2864/FIN 207658-2-52-01** FHWA: D221-157 B Assumed/State Administered: County: Alachua  
 Contractor: Anderson Columbia Co., Inc. Designer: STV, Inc. CEI: IH FDOT: Wagner/Evans  
 \$2.67 Million/451 days NTP: 4/26/22 Time Began: 8/24/22 **Delayed Start: 5/30/23.**  
 Project is 99% paid with 100% time utilized.  
 Work Items: N/A.  
**Final Accepted: 8/22/24**
- 118. SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8<sup>TH</sup> STREET**  
**T2907/FIN 443629-1-52-01** FHWA: D222-059-B Assumed/State Administered: County: Dist/St-Wide, Levy  
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: Volkert FDOT: Klinstiver/Morris  
 \$18.47 Million/479 days NTP: 3/28/23 Time Began: 5/11/23 **Delayed Start: 7/10/23.**  
 Project is 77% paid with 98% time utilized.

Work Items: Milling; structural asphalt paving; friction paving.  
Projected completion: Fall 2024

**119. SR 25 (US 441) RESURFACING FROM SR 331 TO SR 24 (ARCHER ROAD)**

**T2911/FIN 447033-1-52-01** FHWA: D-222-090B Assumed/State Administered: County: Alachua  
Contractor: Anderson Columbia, Inc. Designer: H.W. Lochner, Inc. CEI: RS&H FDOT: Blansit/Slaughter  
\$5.92 Million/305 days NTP: 7/28/23 Time Began: 9/25/23.

Project is 97% paid with 85% time utilized.

Work Items: N/A.

Final Accepted: 7/10/24

**120. SR 47 RESURFACING FROM US 129 TO CR 232 AND FROM CR 232 TO COLUMBIA CO LINE**

**T2919/FIN 445355-1-52-01 and 445432-1-52-01** FHWA: D222-065-B and D222-072-B Assumed/State Administered County: Gilchrist

Contractor: Preferred Materials, Inc., Designer: Patel, Greene & Assoc. CEI: Consor FDOT: Wagner/Evans  
\$13.20 Million/ 417 days NTP: 8/18/23 Time Began: 9/5/23.

Project is 98% paid with 97% time utilized.

Work Items: Guardrail replacement; thermoplastic striping; incomplete items list.

Projected Completion: Fall 2024

**121. SR 21 RESURFACING FROM CR 215 TO CR 218**

**T2922/FIN 447176-1-52-01** FHWA: D-222-094B Assumed/State Administered: County: Clay

Contractor: Anderson Columbia, Inc. Designer: Baker United Eng CEI: VIA Consulting Serv FDOT: Brinkley/Cheshire

\$4.77 Million/261 days NTP: 7/28/23 Time Began: 8/27/23 **Delayed Start: 11/10/23.**

Project is 104% paid with 98% time utilized.

Work Items: N/A.

Final Accepted: 7/22/24

**122. SR 223 (ALT US 301/TRUCK ROUTE) LIGHTING AT SR 16 AND SR 100 INTERCHANGE**

**T2925/FIN 447034-1-52-01 and 447035-1-52-01** FHWA: **ARPA** County: Bradford

Contractor: Traffic Control Devices, LLC Designer: Civil Services CEI: VIA Consulting FDOT: Brinkley/Cheshire

\$4.23 Million/ 368 days NTP: 8/10/23 Time Began: 12/8/23.

Project is 91% paid with 86% time utilized.

Work Items: Mow pads; MOT; punchlist.

Projected Completion: Fall 2024

**123. SR 26 ADD TURN LANES AT US 129**

**T2929/FIN 445724-1-52-01; 445724-1-52-02** FHWA: **ARPA** County: Gilchrist

Contractor: Anderson Columbia, Inc. Designer: DRMP, Inc. CEI: VIA Consulting Services FDOT: Burrell/Cheshire

\$2.53 Million/293 days NTP: 7/28/23 Time Began: 11/27/23.

Project is 100% paid with 99% time utilized.

Work Items: N/A.

Final Accepted: 9/13/24

**124. SR 500 (US 27A) RESURFACING FROM BEG CURB/GUTTER TO END CURB/GUTTER IN BRONSON**

**T2942/FIN 445491-1-52-01** FHWA: D223-049B Assumed/State Administered County: Levy

Contractor: Anderson Columbia, Inc. Designer: IH CEI: IH FDOT: Slaughter

\$3.47 Million/217 days NTP: 11/15/23 Time Began: 1/14/24.

Project is 99% paid with 100% time utilized.

Work Items: N/A.

Final Accepted: 8/17/24

**125. SR 331 RESURFACING FROM SR 25 (US 441) TO SR 26**

**T2962/FIN 447962-1-52-01** FHWA: D-223-058B Assumed/State Administered County: Alachua

Contractor: V.E. Whitehurst & Sons, Inc. Designer: GAI Consultants, Inc. CEI: HNTB FDOT: Jeffries/Morris  
\$7.96 Million/199 days NTP: 4/4/24 Time Began: 8/2/24.

Project is 18% paid with 40% time utilized.

Work Items: MOT; clearing and grubbing; concrete sidewalk and driveways.

Projected completion: Winter 2025

- 126. SR 222 (39<sup>th</sup> AVE) RESURFACING FROM NW 95<sup>th</sup> BLVD TO NW 40<sup>th</sup> TERRACE**  
**T2968/FIN 447032-1-52-01** FHWA: D-223-063B Assumed/State Administered County: Alachua  
 Contractor: Preferred Materials, Inc. Designer: Kimley-Horn & Assoc. CEI: JEAces FDOT: Beury/Cheshire  
 \$10.54 Million/379 days NTP: 5/21/24 Time Began: 8/19/24.  
 Project is 6% paid with 17% time utilized.  
 Work Items: Removal of existing concrete; regular excavation; utility adjustments; temporary striping.  
 Projected completion: Fall 2025
- 127. SR 49 (US 129) RESURFACING FROM HILLIARD AVE TO SUWANNEE CO LINE**  
**T2969/FIN 447036-1-52-01** FHWA: D-223-052B Assumed/State Administered County: Gilchrist  
 Contractor: Anderson Columbia, Inc. Designer: HNTB Corp. CEI: KCA FDOT: Doke/Morris  
 \$10.92 Million/309 days NTP: 5/1/24 Time Began: 7/9/24.  
 Project is 10% paid with 34% time utilized.  
 Work Items: MOT; drainage; sod.  
 Projected completion: Spring 2025
- 128. SR 45 (US 41) RESURFACING FROM THE LEVY COUNTY LINE TO SR 24**  
**T2971/FIN 207798-7-52-01** FHWA: D-223-056B Assumed/State Administered County: Alachua  
 Contractor: Anderson Columbia, Inc. Designer: Connolly & Wicker CEI: JEAces FDOT: Beury/Cheshire  
 \$3.84 Million/192 days NTP: 5/1/24 Time Began: 6/3/24. **Delayed Start: 6/3/24.**  
 Project is 89% paid with 73% time utilized.  
 Work Items: ADA mats; punchlist; thermoplastic striping.  
 Projected completion: Fall 2024
- 129. SR 200 (US 301) RESURFACING FROM ALACHUA COUNTY LINE TO CONTAINER ROAD**  
**T2974/FIN 447204-1-52-01** FHWA: D-223-077B Assumed/State Administered County: Bradford  
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: KCI Technologies FDOT: Smith/Evans  
 \$18.34 Million/318 days NTP: 5/29/24 Time Began: 6/14/24 **Delayed Start: 7/8/24.**  
 Project is 8% paid with 33% time utilized.  
 Work Items: Erosion control; mowing and litter removal; asphalt base; drainage.  
 Projected completion: Spring 2025
- 130. SR 24 (NE WALDO RD) RESURFACING FROM SR 222 TO SR 200 (US 301)**  
**T2977/FIN 447964-1-52-01** FHWA: D-223-059B Assumed/State Administered County: Alachua  
 Contractor: V.E. Whitehurst & Sons, Inc. Designer: STV, Inc. CEI: Consor FDOT: Wagner/Slaughter  
 \$20.98 Million/350 days NTP: 5/21/24 Time Began: 6/20/24.  
 Project is 42% paid with 35% time utilized.  
 Work Items: Milling and paving structural course; drainage; roadway widening.  
 Projected completion: Summer 2025
- 131. SAFETY PROJECT SWRS ON-SYSTEM RUMBLE STRIPS & LANE DEPARTURE**  
**T2981/FIN 452201-2-52-01** FHWA: D-224-008B Assumed/State Administered County: Various  
 Contractor: TRP Construction Group, Inc. Designer: Comprehensive Engineering CEI: RS&H FDOT:  
 Blansit/Slaughter  
 \$2.91 Million/293 days NTP: 4/4/24 Time Began: 4/20/24. **Delayed Start: 5/4/24.**  
 Project is 58% paid with 57% time utilized.  
 Work Items: MOT; thermoplastic striping.  
 Projected completion: Spring 2025
- 132. SR 26 RESURFACING FROM E OF SR 200 (US 301) TO SR 21 IN PUTNAM COUNTY**  
**T2989/FIN 207823-3-52-12** FHWA: D-224-076B County: Alachua, Dist/St-Wide Putnam  
 Contractor: V.E. Whitehurst & Sons Inc. Designer: Consor Engineers CEI: VIA Consulting FDOT: Brinkley  
 /Slaughter  
 \$5.91 Million/210 days Award: 9/17/24 NTP: N/A Time Begins: 11/27/24.  
 Project is 0% paid with 0% time utilized.  
 Work Items: N/A.  
 Projected completion: Summer 2025

- 133. SR 24 (ARCHER RD) ADD LEFT TURN LANE AT SW 143<sup>RD</sup> ST AND SW 111<sup>TH</sup> TERRACE**  
**T2997/FIN 449844-2-52-01** FHWA: D-224-071B County: Alachua  
 Contractor: C.W. Roberts Contracting Designer: Protean Design Group CEI: JEAces FDOT: Beury/Evans  
 \$2.50 Million/180 days Awarded: 10/17/24 NTP: 11/25/24 Time Begins: 12/10/24.  
 Project is 0% paid with 0% time utilized.  
 Work Items: N/A.  
 Projected completion: Summer 2025
- 134. SR 55 (SE HWY 19) MCCO WEIGH STATION STATIC ONLY AT OLD TOWN WEIGH STATION**  
**T9034/FIN 446278-1-52-12** FHWA: N/A County: Dixie  
 Contractor: Anderson Columbia, Inc. Designer: WGI, Inc. CEI: Mehta and Assoc. FDOT: Blake/Slaughter  
 \$800K/94 days NTP: 5/29/24 Time Began: 6/13/24.  
 Project is 59% paid with 69% time utilized.  
 Work Items: Concrete pavement.  
 Projected completion: Fall 2024

---

(5 of the above projects are Maintenance and \$ not included in total.)

<b>TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION:</b>	<b>\$393,080,811.10</b>
<b>TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION:</b>	<b>\$ 10,173,986.53</b>

---

**Palatka Construction:**

- 135. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16**  
**T2724/FIN 422938-5-52-01** FHWA: D217 011 B PODI/State Administered County: Clay  
 Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd  
 \$186.97 Million/2212 days NTP: 02/20/19 Time Began: 03/08/19 **Delayed Start: 04/04/19**  
 Project is 95% paid with 92% time utilized.  
 Work Items: Miscellaneous paving; sidewalk; detectable warning mats; site work and mast arm polls at toll sites 6 & 7; mowing and litter cleanup; erosion control maintenance.  
 Projected completion: Summer 2025.
- 136. SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE**  
**T2736/FIN 210024-4-52-01** FHWA: SR20 001 P Assumed/State Administered County: Putnam  
 Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAces FDOT: DeVenny  
 \$49.17 Million/1,343 days NTP: 12/02/19 Time Began: 01/06/20  
 Project is 96% paid and 99% time utilized.  
 Work Items: N/A  
**Final Accepted: 09/09/23**
- 137. SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES**  
**T2790/FIN 436168-1-52-01** FHWA: D219 140 B Assumed/State Administered County: St. Johns  
 Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Campo & Associates CEI: Eisman & Russo  
 FDOT: Spellerberg  
 \$16.24 Million/992 days NTP: 04/12/21 Time Began: 04/28/21 **Delayed Start: 05/28/21**  
 Project is 96% paid with 125% time utilized.  
 Work Items: Permanent traffic markings - removable tape and thermoplastic; Signalization work; permanent sign installation, concrete sidewalk and driveways.  
 Projected completion: Fall 2024
- 138. SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS**  
**T2793/FIN 434615-1-52-01, 434615-2-52-01; etc.** FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns  
 Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg  
 \$31.05 Million/1249 days NTP: 08/12/21 Time Began: 09/07/21 **Delayed Start: 10/07/21**  
 Project is 80% paid with 89% time utilized.

Work Items: I-95: No work performed; SR 207: WWDS; SR 16: C&G barrier wall, lighting, signalization, WWDS, OBG 09 (B12.5), rip-rap ditch lining.  
Projected Completion: Spring 2025

**139. SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138**

**T2819/FIN 433843-2-52-01** FHWA: D221 014 B Assumed/State Administered County: St. Johns  
Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny  
\$4.85 Million/686 days NTP: 01/05/22 Time Began: 03/06/22 **Delayed Start: 04/04/22**

Project is 87% paid with 136% time utilized.

Work Items: Subsoil and regular excavation; high strength grout; F/P/S wingwall, headwall and cutoff wall and pre-cast boxes; installing cut-off wall; dewatering work area; monitor MOT and devices; monitor erosion control and environmental items.

Projected completion: Summer 2025

**140. SR 312 EXTENSION (NEW ROAD CONSTRUCTION) FROM SR 207 TO S. HOLMES BLVD.**

**T2843/FIN 210230-4-52-01** FHWA: D221 005 B Assumed/State Administered County: St. Johns  
Contractor: P&S Paving Designer: DRMP CEI: GAI FDOT: DeVenny

\$12.29 Million/773 days NTP: 07/22/22 Time Began: 08/06/22

Project is 98% paid with 100% time utilized.

Work Items: Punch List.

**Final Accepted: 10/08/24**

**141. SR 115 (SOUTHSIDE BLVD) RESURFACING FROM US 1 TO SR 202; INTERSECTION IMPROVEMENTS AT DEERWOOD PARK BLVD**

**T2906/FIN 439468-1-52-01; 439468-1-56-01; 445340-1-52-01** FHWA: D222 049 B; D222 062B  
Assumed/State Administered County: Duval

Contractor: Preferred Materials Designer: Hanson/Stantec CEI: RS&H FDOT: DeVenny

\$29.74 Million/653 days NTP: 08/18/23 Time Began: 09/05/23 **Delayed Start: 11/06/23**

Project is 46% paid with 54% time utilized.

Work Items: MOT; mowing & litter; drainage; lighting; interconnect; signal.

Projected completion: Summer 2025.

**142. SR 5/US 1 FROM SR 206 TO MOULTRIE CREEK MILLING AND RESURFACING**

**T2914/FIN 447172-1-52-01** FHWA: D222 093 B Assumed/State Administered County: St. Johns  
Contractor: P&S Paving Inc. Designer: Arcadis CEI: JEAcres FDOT: Graves

\$14.7 Million/452 days NTP: 08/15/23 Time Began: 08/31/23

Project is 85% paid and 92% time utilized.

Work Items: MOT; Friction Paving (FC-5); Permanent Signs; Guardrail; Performance Turf.

Projected completion: Fall 2024.

**143. SR 15 (US 17) FROM N. BOUNDARY RD TO SR 207**

**T2918/FIN 439115-1-52-01** FHWA: **ARPA** County: Putnam

Contractor: Halifax Paving, Inc. Designer: The Balmoral Group CEI: NEI FDOT: Graves

\$8.33 Million/358 days NTP: 07/28/23 Time Began: 08/27/23 **Delayed Start: 10/26/23**

Project is 99% paid with 98% time utilized.

Work Items: Concrete sidewalk, ditch pavement, performance turf, permanent pavement markings and signs

Projected completion: Fall 2024

**144. SR 15(US 17) FROM WATER OAK LANE TO EAGLE HARBOR PARKWAY**

**T2936/FIN 443302-1-52-01, 443569-1-52-01** FHWA: D223 111B, D223 003B Assumed/State Administered County: Clay

Contractor: Duval Asphalt Designer: WGI CEI: GAI FDOT: Spellerberg

\$16.81 million/409 days NTP: 10/11/23 Time Began: 12/10/23 **Delayed Start: 1/2/2024**

Project is 36% paid with 72% time utilized.

Work Items: Removal of existing median, subsoil excavation, widening, concrete strain poles

Projected completion: Spring 2025

**145. SR 100 FROM US 17 TO THE FLAGLER COUNTY LINE**

**T2950/FIN 445419-1-52-01** FHWA: D223103B Assumed/State Administered County: Putnam

Contractor: P & S Paving, Inc. Designer: 3D Highway Engineering, LLC CEI: NEI FDOT: Graves

\$3.34 Million/230 days NTP: 04/24/24 Time Began: 05/10/24

Project is 90% paid with 69% time utilized.



Work Items: Permanent pavement markings and signs  
Projected completion: Fall 2024

**146. SR 15(US 17) FROM PUTNAM COUNTY LINE TO SWEAT ROAD**

**T2990/FIN 208177-3-52-01** FHWA: D224 053B Assumed/State Administered County: Clay  
Contractor: Duval Asphalt Designer: Ebbstone, Inc. CEI: GAI FDOT: Spellerberg  
\$8.97 million/250 days Awarded: 09/17/24 Time Begins: 01/21/25  
Project is 0% paid with 0% time utilized.  
Work Items: N/A  
Projected completion: Fall 2025

**147. SR 15 (US 17) PALATKA WEIGH STATION - LIGHTING**

**T9033/FIN 446279-3-52-16** County: Putnam  
Contractor: Traffic Control Devices, LLC. Designer: WGI CEI: Mehta FDOT: Graves  
\$422k/125 days NTP: 05/14/24 Time Began: 09/14/24  
Project is 62% paid with 30% time utilized.  
Work Items: Conduit, lighting conductors, light poles, pull boxes  
Projected completion: Spring 2025

**148. SR 15 (US 17) PALATKA WEIGH STATION - ARCHITECTUAL**

**T9037/FIN 446279-2-52-14** County: Putnam  
Contractor: E.B. Morris General Contractors, Inc. Designer: WGI CEI: Mehta FDOT: Graves  
\$756k/300 days NTP: 07/08/24 Time Began: 10/14/24  
Project is 7% paid with 2% time utilized.  
Work Items: Demo of existing structure  
Projected completion: Fall 2025

---

<b>TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:</b>	<b>\$ 304,863,219.18</b>
<b>TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:</b>	<b>\$ 3,485,864.88</b>

---

---

<b>TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:</b>	<b>\$ 2,925,108,878.89</b>
<b>TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:</b>	<b>\$ 63,871,877.49</b>

---