



**North Florida
Transportation Planning Organization**

Agenda Book

10:00 am
Thursday, September 12, 2024

North Florida TPO Board Room
980 North Jefferson St.
Jacksonville, FL 32209



Meeting Agenda

Thursday, September 12, 2024
10 a.m.

- Call to Order
- Pledge of Allegiance
- Introductions
- Public Comment

Consent Agenda

1. North Florida TPO Minutes of June 13, 2024

APPROVE

TPO Agenda

- A. Finance Report

Information
Only

- June Monthly Financial Statement
- July Monthly Financial Statement

- B. FDOT Requests Amending the Transportation Improvement Program (TIP) for FY 2024/25 – FY 2028/29 to include Projects in the Roll Forward Report

ACTION ITEM

The Roll Forward Amendment includes projects or phases of projects that were approved in the FY 2023/24 – FY 2027/28 TIP but were authorized or begun prior to July 1, 2024. These projects then “Roll Forward” into the first year of the new FY 2024/25 – FY 2028/29 TIP. A copy of the request is included in Section B.

- C. Urban Area Coordination Agreement with River to Sea TPO

ACTION ITEM

A copy of the agreement is included in Section C.

- D. Urban Area Boundary and Functional Classification Maps

ACTION ITEM

Based on the 2020 Census Bureau update, FDOT has updated the urban area boundaries and functional classification of roadways within the TPO area.

- E. Updated Process for the Annual List of Priority Projects (LOPP)** Information Only
 The LOPP identifies potential projects to be funded in the FDOT Tentative Work Program. Staff will provide an update on the process related to the Transportation Alternatives Program and Sun Trail priorities.

- F. Long Range Transportation Plan (LRTP) Update** Information Only
 Wiley Page of Atkins Realis will give an update on the LRTP Cost-Feasible Plan.

- G. Smart North Florida Update** Information Only
 - **Trainfo Presentation** - Adam Storm of FDOT will give a brief presentation.
 - **Post Storm Impact Assessment Pilot Project Presentation** – Shawn Barnett of ETM will give a brief presentation.

- H. Executive Director’s Report** Information Only

- I. Secretary of Transportation’s Report** Information Only

- J. Authority Reports** Information Only

- K. Old Business**

- L. New Business**
 - Bylaws Committee

- M. Public Comment**

- N. Adjourn**

- O. Information**
 - Status Report of FDOT Projects in the North Florida TPO area

The next meeting will be October 10, 2024

NOTICE

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

Agenda Item 1.

Minutes of June 13, 2024 Meeting

Approve



NORTH FLORIDA TPO BOARD
MEETING SUMMARY

Thursday, June 13, 2024 - 10 a.m.
980 North Jefferson Street
Jacksonville, FL 32209

MEMBERS PRESENT:

Christian Whitehurst, St. Johns County Commission – **CHAIRMAN**
Randy White, Jacksonville City Council – **VICE-CHAIRMAN**
Dr. Kristen Burke, Clay County Commission - **TREASURER**
Debbie Buckland, JTA
Elaine Brown, Mayor, City of Neptune Beach
Betsy Condon, Clay County Commission
Soo Gilvarry, JAXPORT
Bill Gulliford, Jacksonville Aviation Authority
Miriam Hill, Nassau County Ocean Highway & Port Authority
Nancy Sikes-Kline, Mayor, City of St. Augustine

MEMBERS ABSENT:

Klynt Farmer, Nassau County Commission
Terrance Freeman, Jacksonville City Council
Reba Ludlow, St. Augustine/St. Johns County Airport Authority
Jimmy Peluso, Jacksonville City Council (for Mayor Donna Deegan)
Ju'Coby Pittman, Jacksonville City Council

NON-VOTING ADVISOR PRESENT:

Greg Evans, Florida Dept. of Transportation

EX-OFFICIO MEMBERS PRESENT:

James Bennett, Baker County Commission

EX-OFFICIO MEMBERS ABSENT:

Mark McManus, U.S. Navy (for Captain Gregory deWindt)

OTHERS PRESENT:

Clayton Levins, SNF
Shawn Barnett, ETM
Alexander Traversa, JTA
Corey Wright, JTA
Martha Moore, Benesch
Wiley Page, Atkins-Realis
Greer Gillis, JTA

Achaia Brown, FDOT
Victoria Kutney, FDOT
Laurie Santana, COJ
D. Gendreau, TECO Peoples Gas
Karis Lockhart, The Southern Group
April Bacchus, ETM
Mark Manwell, ETM

TPO STAFF PRESENT:

Jeff Sheffield, Executive Director
Elizabeth De Jesus, Transportation Programs Manager
Thalia Fuste, Transportation Planner
Marci Larson, Public Affairs Manager
Clark Letter, Director of Planning and Analytics
Jennifer Lott, Executive Assistant
Angela Session, Chief Financial Officer

CALL TO ORDER

Chairman Whitehurst called the meeting to order at 10 a.m. and led the Pledge of Allegiance.

PUBLIC COMMENT

CONSENT AGENDA

- ▶ 1. **NORTH FLORIDA TPO MINUTES OF MAY 9, 2024**
- ▶ 2. **REVISED TAC BYLAWS**
- ▶ 3. **REVISED CAC BYLAWS**

Bill Gulliford moved to approve the Consent Agenda; Randy White seconded; motion unanimously carried.

AGENDA

A. FINANCE COMMITTEE REPORT

Representing the Finance Committee, Angela Session reported the April financials have been accepted.

▶ **TPO EMPLOYEE BONUSES**

This request would authorize \$46,500 to award one-time bonuses to TPO employees. This request results in no negative impact to any projects in the

TPO's UPWP. The funding would come from savings realized in our personnel services budget due to the early retirement of one staff member in January.

Mr. Sheffield asked for questions. There were no questions at this time.

Nancy Sikes-Kline moved to approve the request to award one-time bonuses to TPO employees; Bill Gulliford seconded; motion unanimously carried.

► B. APPROVAL OF THE TRANSPORTATION IMPROVEMENT PROGRAM (TIP) FOR FY 2024/25 THROUGH FY 2028/29

Elizabeth De Jesus informed the group the draft TIP was presented along with a presentation demonstrating the new TIP interactive tool at last month's meeting. The first draft was posted on the TPO website April 25, with the complete draft being posted May 3. PowerPoint virtual presentations were given for Clay, Duval, Nassau and St. Johns Counties during the month of May. In addition, a regional TIP virtual public meeting was held May 23. Public involvement efforts included promoting virtual presentations through the TPO's e-newsletter, local newspaper advertising and social media.

Ms. De Jesus asked for questions. There were no questions at this time.

Elaine Brown moved to approve the Transportation Improvement Program (TIP) for FY 2024/25 through FY 2028/29; Bill Gulliford seconded; motion unanimously carried.

► C. FDOT REQUESTS AMENDING THE FY 2023/24 THROUGH FY 2027/28 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

Victoria Kutney presented the following amendment to the Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28.

A copy of the request is included in Section C, which includes the following projects:

- **209697-5** – SR 13 (Hendricks Ave) from San Marco Blvd. to Prudential Drive - Resurfacing/FDOT/Duval County
- **426964-2** – SR 15 (US 1) New Kings Road from Trout River Blvd. to SR 104 - Resurfacing/FDOT/Duval County
- **210447-4** – SR 16 from CR 13A (International Golf Parkway) to Toms Road - Resurfacing/FDOT/St. Johns County
- **439484-4** – I-295 (SR 9A) at Pritchard Road Interchange Landscaping/FDOT/Duval County
- **446808-2** – SR 21 (Blanding Blvd.) from South of Well Road to Duval County Line – Intersection Improvement/FDOT/Clay County

Ms. Kutney asked for questions. There were no questions at this time.

Randy White moved to approve the FDOT's request to amend the FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP); Bill Gulliford seconded; motion unanimously carried.

► D. JTA REQUESTS AMENDING THE FY 2023/24 THROUGH FY 2027/28 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

Alexander Traversa presented the following amendment to the Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28. This project is for the remaining five segments of the Emerald Trail.

JTA will be hosting a roundtable event to further advance the development of this project at FSCJ Downtown Campus June 26.

A copy of the request is included in Section D, which includes the following project:

- 2023 Reconnecting Communities and Neighborhoods (RCN) Grant Program

Mr. Traversa asked for questions. There were no questions at this time.

Soo Gilvarry moved to approve the JTA's request to amend the FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP); Nancy Sikes-Kline seconded; motion unanimously carried.

E. NEPTUNE BEACH LIDAR PILOT PROGRAM PRESENTATION

Shawn Barnett of ETM gave a brief presentation of the Neptune Beach lidar pilot program.

Mr. Barnett asked for questions.

- Bill Gulliford wanted to know if this could be used from the air for determining pervious surfaces for stormwater calculations.

Mr. Barnett responded you could use aerial lidar for that purpose.

- Debbie Buckland wanted to know the cost per square mile.

Mr. Barnett responded it is priced by linear mile. The first asset is \$145 per linear mile. After that it is \$20 - \$50 a linear mile based on complexity.

- Debbie Buckland wanted to know how this compares to the boots on the ground scenario.

Mr. Barnett responded the lidar is ten times less expensive.

- James Bennett wanted to know what additional software or application is needed to access the data collected. Mr. Bennett also wanted to know in what format it is provided to the client.

Mr. Barnett responded most cities have Esri, a geospatial GIS platform. The other option is to log into Cyvl's platform to see the data. It can also be viewed through an asset management system or put into a spreadsheet format.

- James Bennett wanted to know if it stores the graphical image.

Mr. Barnett responded it gives a 360-degree image as it passes so you get multiple views of the asset.

- Secretary Evans wanted to know if the pavement evaluation has been compared to what is done in FDOT's Materials Office.

Mr. Sheffield responded we have not done any comparisons anywhere else yet.

- Secretary Evans commented the technology FDOT uses to evaluate our pavement conditions is downward facing. If we could get something that is comparable and captures the entire roadway, that would be tremendous.

Mr. Sheffield responded the business model is lidar as a service. The company rents this unit to you. If you are a small town, you can rent the equipment and send it to the cloud and receive the data.

For example, you could pay for the data collection and as you have funding you can extract more assets instead of having to buy a high-end subscription. We are working with FDOT staff on I-75 for a vegetation risk assessment for impact during storms.

- Secretary Evans commented his first goal is to clear the roadway after a storm. After the hurricane, could the team go back and drive I-75 and give him an estimate of how many cubic yards of debris needs to be picked up?

Mr. Barnett responded that is a process called volume metrics and is better done with an aerial lidar drone.

- Mr. Sheffield commented the ability to access FEMA reimbursement is predicated on the difference from before and after a storm. The ability to have a baseline of all your assets is essential.
- Chairman Whitehurst wanted to know if every municipality is using this technology.

Mr. Sheffield commented the larger cities are using it. This business model allows for smaller communities to have access to this technology.

F. LONG RANGE TRANSPORTATION (LRTP) UPDATE

Wiley Page of Atkins Realis gave a brief update on the Long Range Transportation Plan (LRTP).

Mr. Page asked for questions.

- Chairman Whitehurst thanked Mr. Page for his monthly updates.

G. SMART NORTH FLORIDA UPDATE

Clayton Levins thanked the TPO, Mayor Brown and Shawn Barnett for their partnership.

H. EXECUTIVE DIRECTOR'S REPORT

Jeff Sheffield informed the Board within the census there are urban areas below the thresholds of an MPO. In this district we have 14 urban areas and within our TPO boundaries we have seven. We are now in the required federal signature process. As a district, they will need signatures for all 14 individual urban areas. There are layers of signatures within this process. There will be one version we will sign, and each county will also need to sign. Considering each county has their own process and procedures to acquire a signature, please let us know what it will take to get there.

I. SECRETARY OF TRANSPORTATION'S REPORT

Secretary Evans informed the Board we have 150 active construction contracts within the district at almost \$3 billion. Many projects have delayed starts which are related to supply chain issues. The Governor signed the budget yesterday, with FDOT receiving over \$15 billion. FDOT is only an advisor for member projects. We ask that you go to the general fund to request money instead of the trust fund. The trust fund has dollars allocated to specific priority projects. If I have to take money from the trust fund, I have to take away projects. Secretary Evans thanked our airport partners for their continued support in finding a location for a staging area for storm cleanup equipment and personnel. In the

case of an evacuation due to a storm, the inside shoulder on I-95 and the outside shoulder on I-10 will be open to provide additional lanes. The Florida Trucking Association is hosting its annual truck driving event with three of our dump truck drivers participating.

J. AUTHORITY REPORTS

Bill Gulliford – Jacksonville Aviation Authority – We have broken ground on Concourse B. The majority of the gates will be taken by American Airlines, which has replaced Delta in service out of Jacksonville. The parking garage will be our next big project and should begin soon. We have recently transitioned to a fully functional expanded TSA area. Direct flights to Phoenix have been added.

Soo Gilvarry – JAXPORT – Approved a lease renewal with Marque Maria that carries aggregates for road construction. Jared Purdue met with JAXPORT leadership to discuss how port growth initiatives ensure a seamless supply chain for Florida's businesses and consumers. Thanked FDOT for their support and partnership. Ocean carrier Ocean Network Express's (ONE) new West India North America (WIN) container service began calling Jacksonville today with the arrival of the container ship ONE Modern. The service is JAXPORT's first direct container service with the Indian subcontinent. Strategic Plan process began to plan our course of action for the next five years. Leadership from JAXPORT recently traveled to San Juan to join the Puerto Rico Ports Authority (PRPA) in hosting the inaugural Puerto Rico – Jacksonville Ports and Partners Summit on the island. Jacksonville is the number one port in the United States for trade with Puerto Rico, handling nearly 90 percent of all sea trade between the island and the U.S. mainland.

Debbie Buckland – Jacksonville Transportation Authority – At the recent Jax Chamber Health Council meeting, we had the pleasure discussing the impact of our Wellness on Wheels initiative, which, both directly and indirectly provided COVID-19 testing and access to over 12,000 Northeast Florida residents during the statewide emergency declaration. We are excited to announce that our retrofitted medical busses will soon be employed again for our partnership with Baptist Health as Wellness on Wheels Stroke awareness busses, which will bring much needed stroke and health education directly to the people most in need.

During JTA's May Board meeting, the Board approved JTA's FY 2025 operating budget and capital budget and Capital Plan of Projects. No administrative headcount increases for FY 2025, and the JTA will receive over \$38.7 million in federal funding dedicated to capital projects. The budget will be finalized by City Council in September.

I am also pleased to report on some of the noteworthy events that the JTA has been involved in during the week of May 27.

On May 29, JTA held a groundbreaking ceremony for the Autonomous Innovation Center (AIC) which will serve as the operations and maintenance facility for the Bay Street Innovation Corridor (BSIC), Phase I of the U²C. The ceremony was held at the Jefferson St. Park-n-Ride on the corner of Bay St. and Jefferson St. in the heart of the LaVilla neighborhood. We were joined by FTA Regional Administrator, Dr. Yvette Taylor, and Mayor Donna Deegan, among other guests.

On May 30, JTA held our annual State of Authority gathering where the JTA provides stakeholders, community members, elected officials, and the public with an overview of the Authority's initiatives and achievements throughout the previous year and a look forward at how JTA is planning to help shape and improve the future of transportation in Northeast Florida.

On May 31, JTA and Guident, a leading AV teleoperation technology company, hosted their second-annual National Autonomous Vehicle Day event at the JTA's Test & Learn facility. The event brought together industry leaders to share their expertise on autonomous vehicle technology and infrastructure advancement during several panel discussions.

The JTA will be holding a joint "Vision Zero" task force meeting with the City of Jacksonville June 25. The task force, which is comprised of various government agencies, business and industry representatives, law enforcement, and community organizations and members, will focus on improving road safety, reducing traffic fatalities and severe injuries, and creating safer streets for all road users as a part of the vision zero efforts being led by the City and the JTA.

Miriam Hill – Nassau County Ocean Highway and Port Authority – National Maritime Day was May 22. Since the port was established, we have had 75 direct employees and will be 50 years old next year. At our last OHPA meeting, we honored those employees who have been with us more than 10 years with a proclamation.

K. OLD BUSINESS

L. NEW BUSINESS

M. PUBLIC COMMENT

N. ADJOURNMENT

O. INFORMATION

- Status Report of FDOT Projects in the North Florida TPO area

There being no further business, the meeting was adjourned at 11:06 a.m. The next TPO Board meeting will be August 8, 2024.

Agenda Item A.

Finance Committee Report

Information Only

Summary of June 2024 Financial Statements

	Year-to-Date 2023/2024	Year-to-Date 2022/2023	Difference (+/-)
Revenues	\$ 4,378,607.70	\$ 3,692,314.34	\$ 686,293.36
Expenditures	\$ 4,178,806.95	\$ 3,504,133.06	\$ 674,673.89
Change in Net Assets	<u>\$ 199,800.75</u>	<u>\$ 188,181.28</u>	<u>\$ 11,619.47</u>
During the month of :	June 2024	June 2023	Difference (+/-)
Revenues			
FTA	\$ -	\$ -	\$ -
CMAQ	\$ 56,426.00	\$ 11,103.00	\$ 45,323.00
PL	\$ 479,455.56	\$ 679,220.19	\$ (199,764.63)
SU	\$ 410,811.87	\$ 163,414.44	\$ 247,397.43
Transportation Disadvantage	\$ -	\$ -	\$ -
US DOE Grant	\$ 27,500.00	\$ 27,500.00	\$ -
Regional Transportation Commission	\$ -	\$ -	\$ -
AS805- EV Charging Stations	\$ -	\$ -	\$ -
St. Johns County	\$ -	\$ -	\$ -
Member Assessments	\$ 38,961.36	\$ 38,148.00	\$ 813.36
Interest Income	\$ 3,985.66	\$ 3,414.64	\$ 571.02
Total Revenues:	<u>\$ 1,017,140.45</u>	<u>\$ 922,800.27</u>	<u>\$ 94,340.18</u>
Expenditures			
Office Supplies	\$ 408.72	\$ 497.49	\$ (88.77)
Building Expenses	\$ 4,860.84	\$ 339.68	\$ 4,521.16
RTC Expenses	\$ -	\$ -	\$ -
Bank Fees	\$ -	\$ -	\$ -
Employee Travel	\$ 1,957.75	\$ 1,490.47	\$ 467.28
Board Member Travel	\$ -	\$ -	\$ -
Advertising	\$ 1,215.00	\$ 595.99	\$ 619.01
Equipment Rental	\$ 385.00	\$ 385.00	\$ -
Consulting Services	\$ 856,778.34	\$ 783,983.66	\$ 72,794.68
Printing/Copying	\$ 523.51	\$ 35.91	\$ 487.60
Promotional Material	\$ -	\$ -	\$ -
Meeting	\$ 341.68	\$ 283.46	\$ 58.22
Insurance	\$ 2,457.08	\$ 2,113.17	\$ 343.91
Legal	\$ -	\$ -	\$ -
Memberships	\$ -	\$ -	\$ -
Sponsorships	\$ 40,050.00	\$ 21,300.00	\$ 18,750.00
Subscriptions	\$ 119.99	\$ -	\$ 119.99
Miscellaneous	\$ -	\$ 500.00	\$ (500.00)
Software Maintenance	\$ 9,600.00	\$ 4,800.00	\$ 4,800.00
Equipment	\$ -	\$ -	\$ -
Telephone	\$ 789.34	\$ 890.69	\$ (101.35)
Postage	\$ 8.68	\$ -	\$ 8.68
Payroll Processing Fees	\$ 251.50	\$ 250.50	\$ 1.00
Administrative and IT Support	\$ 2,500.00	\$ 2,500.00	\$ -
Repairs	\$ -	\$ 160.00	\$ (160.00)
Worker's Comp Insurance	\$ 183.33	\$ 183.33	\$ -
Salary Expense	\$ 115,467.99	\$ 70,478.98	\$ 44,989.01
Employee Benefits	\$ 31,404.02	\$ 28,354.30	\$ 3,049.72
Total Expenses	<u>\$ 1,069,302.77</u>	<u>\$ 919,142.63</u>	<u>\$ 150,160.14</u>
Change in Net Assets	<u>\$ (52,162.32)</u>	<u>\$ 3,657.64</u>	<u>\$ (55,819.96)</u>

Please Note: There is a positive Year-to-date Change in Net Assets and a monthly negative change in Net Assets. Overall the agency is financially sound.

Summary of July 2024 Financial Statements

	Year-to-Date 2024/2025	Prior Year-to-Date 2023/2024	Difference (+/-)
Revenues	\$ 167,181.96	\$ 161,619.04	\$ 5,562.92
Expenditures	\$ 136,528.15	\$ 135,913.35	\$ 614.80
Change in Net Assets	<u>\$ 30,653.81</u>	<u>\$ 25,705.69</u>	<u>\$ 4,948.12</u>
During the month of :	July 2024	July 2023	Difference (+/-)
Revenues			
CMAQ	\$ -	\$ 3,953.98	\$ (3,953.98)
PL	\$ 125,032.41	\$ 116,223.16	\$ 8,809.25
SU	\$ -	\$ -	\$ -
US DOE Grant	\$ -	\$ -	\$ -
Member Assessments	\$ 38,961.33	\$ 38,148.00	\$ 813.33
Interest Income	\$ 3,188.22	\$ 3,293.90	\$ (105.68)
Total Revenues:	<u>\$ 167,181.96</u>	<u>\$ 161,619.04</u>	<u>\$ 5,562.92</u>
Expenditures			
Office Supplies	\$ -	\$ -	\$ -
Building Expenses	\$ 580.06	\$ 546.95	\$ 33.11
Employee Travel	\$ 578.02	\$ -	\$ 578.02
Advertsing	\$ -	\$ -	\$ -
Bank Fees	\$ 25.00	\$ -	\$ 25.00
Equipment Rental	\$ 1,009.00	\$ 1,394.00	\$ (385.00)
Consulting Services	\$ -	\$ -	\$ -
Printing/Copying	\$ -	\$ -	\$ -
Meeting	\$ 1,800.00	\$ -	\$ 1,800.00
Insurance	\$ 2,457.08	\$ 2,113.17	\$ 343.91
Memberships	\$ 945.00	\$ 1,725.00	\$ (780.00)
Sponsorships	\$ -	\$ -	\$ -
Subscriptions	\$ 1,900.00	\$ 1,200.00	\$ 700.00
Software Maintenance	\$ -	\$ -	\$ -
Telephone	\$ -	\$ -	\$ -
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 251.50	\$ 250.50	\$ 1.00
Administrative and IT Support	\$ 2,500.00	\$ 2,500.00	\$ -
Worker's Comp Insurance	\$ 183.33	\$ 183.33	\$ -
Salary Expense	\$ 72,206.51	\$ 74,002.95	\$ (1,796.44)
Employee Benefits	\$ 52,092.65	\$ 51,997.45	\$ 95.20
Total Expenses	<u>\$ 136,528.15</u>	<u>\$ 135,913.35</u>	<u>\$ 614.80</u>
Change in Net Assets	<u>\$ 30,653.81</u>	<u>\$ 4,729.94</u>	<u>\$ 4,948.12</u>

Please Note:

There is a positive Year-to-date Change in Net Assets as well as a monthly positive change in Net Assets. Overall the agency is financially sound.

Agenda Item B.

**FDOT Requests Amending the FY 2024/25 –
FY 2028/29 to Include Projects in the Roll Forward
Report**

ACTION ITEM



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

August 27, 2024

Elizabeth DeJesus
Transportation Planning Manager
North Florida TPO
980 North Jefferson Street
Jacksonville, FL 32209

Re: FDOT Requests Amendment to the North Florida TPO Transportation Improvement Program (TIP) FY 2024/25-2028/29

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests a Roll Forward Amendment to the FY 2024/25 – 2028/29 TIP. The Roll Forward Amendment was previously presented to the TAC and CAC at their August meetings. Please add the attached Roll Forward Amendment request for action by the TPO Board at their September meeting.

The Roll Forward Amendment represents those projects, or phases of projects, that were approved in the FY 2023/24 – 2027/28 TIP that were not authorized or begun prior to the beginning of the new fiscal year on July 1, 2024. These projects are then “Rolled Forward” into the first year of the new FY 2024/25 – 2028/29 TIP. The attached list contains the projects included in the Roll Forward Amendment.

If you have any questions about this amendment request, please call me at (904) 360.5668.

Sincerely,

Victoria Kutney

Victoria Kutney
North Florida TPO Liaison
FDOT District Two

cc: Achaia Brown

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

ITEM NUMBER:430719 3 PROJECT DESCRIPTION:CR220 FROM: CR209(HENLEY RD) TO: CR220B(KNIGHT BOXX ROAD) *NON-SIS*
DISTRICT:02 COUNTY:CLAY TYPE OF WORK:ADD LANES & RECONSTRUCT
ROADWAY ID:71580000 PROJECT LENGTH: 1.090MI LANES EXIST/IMPROVED/ADDED: 3/ 3/ 2

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY CLAY COUNTY BOCC								
ACSU	3,251,644		0	0	0	0	0	3,251,644
CIGP	2,295,453		0	0	0	0	0	2,295,453
LF	1,289,213		0	0	0	0	0	1,289,213
SA	137		0	0	0	0	0	137
SU	6,046,711		0	0	0	0	0	6,046,711
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
SA	0		864	0	0	0	0	864
SU	0		270,762	0	0	0	0	270,762
TOTAL 430719 3	12,883,158		271,626	0	0	0	0	13,154,784
TOTAL PROJECT:	30,261,810		2,126,579	0	0	0	0	32,388,389

ITEM NUMBER:432444 1 PROJECT DESCRIPTION:SR224(KINGSLEY AVE) FROM BELLAIR BLVD TO US17 *NON-SIS*
DISTRICT:02 COUNTY:CLAY TYPE OF WORK:LANDSCAPING
ROADWAY ID:71130000 PROJECT LENGTH: 1.737MI LANES EXIST/IMPROVED/ADDED: 2/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	95,103		0	0	0	0	0	95,103
DIH	31,110		0	0	0	0	0	31,110
DS	136,016		0	0	0	0	0	136,016
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	14,628		0	0	0	0	0	14,628
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	1,114,607		0	0	0	0	0	1,114,607
DIH	10,828		173,651	0	0	0	0	184,479
DS	422,863		0	0	0	0	0	422,863
TOTAL 432444 1	1,825,155		173,651	0	0	0	0	1,998,806

ITEM NUMBER:432445 1 PROJECT DESCRIPTION:SR15(US17) PARK AVE FROM DUVAL COUNTY LINE TO MILWAUKEE AVE *SIS*
DISTRICT:02 COUNTY:CLAY TYPE OF WORK:LANDSCAPING
ROADWAY ID:71020000 PROJECT LENGTH: 1.929MI LANES EXIST/IMPROVED/ADDED: 5/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	162,160		0	0	0	0	0	162,160
DIH	25,145		0	0	0	0	0	25,145
DS	127,869		0	0	0	0	0	127,869
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	1,509,631		0	0	0	0	0	1,509,631
DIH	10,689		214,886	0	0	0	0	225,575
DS	1,392,548		0	0	0	0	0	1,392,548
TOTAL 432445 1	3,228,042		214,886	0	0	0	0	3,442,928
TOTAL PROJECT:	5,053,197		388,537	0	0	0	0	5,441,734

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

ITEM NUMBER:443305 1 PROJECT DESCRIPTION:SR21 FROM: COMMERICAL CIRCLE TO: SR16 *NON-SIS*
DISTRICT:02 COUNTY:CLAY TYPE OF WORK:RESURFACING
ROADWAY ID:71110000 PROJECT LENGTH: 16.214MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	220,010		0	0	0	0	0	220,010
DS	131,816		0	0	0	0	0	131,816
SA	1,081,255		0	0	0	0	0	1,081,255
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	322,792	10,086		0	0	0	0	332,878
DDR	2,611,254		0	0	0	0	0	2,611,254
DIH	0	30,780		0	0	0	0	30,780
DS	2,369,812		0	0	0	0	0	2,369,812
SA	10,183,743	63,850		0	0	0	0	10,247,593
TOTAL 443305 1	16,920,682	104,716	0	0	0	0	0	17,025,398
TOTAL PROJECT:	16,920,682	104,716	0	0	0	0	0	17,025,398

ITEM NUMBER:445342 1 PROJECT DESCRIPTION:SR224(KINGSLEY AVE) FROM E OF SR21(BLANDING BLVD) TO W OF SR15(US17) *NON-SIS*
DISTRICT:02 COUNTY:CLAY TYPE OF WORK:RESURFACING
ROADWAY ID:71130000 PROJECT LENGTH: 5.438MI LANES EXIST/IMPROVED/ADDED: 6/ 6/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	681,112		0	0	0	0	0	681,112
DIH	63,596	12,800		0	0	0	0	76,396
DS	5,998		0	0	0	0	0	5,998
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
SA	50,000		0	0	0	0	0	50,000
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	2,152,741		0	0	0	0	0	2,152,741
DIH	884	19,681		0	0	0	0	20,565
DS	1,507,717		0	0	0	0	0	1,507,717
LF	52,767		0	0	0	0	0	52,767
SA	4,805,166	17,207		0	0	0	0	4,822,373
TOTAL 445342 1	9,319,981	49,688	0	0	0	0	0	9,369,669
TOTAL PROJECT:	9,319,981	49,688	0	0	0	0	0	9,369,669

ITEM NUMBER:445562 1 PROJECT DESCRIPTION:CR220 FROM WEST OF LAKESHORE DRIVE WEST TO EAST OF OLD HARD ROAD *NON-SIS*
DISTRICT:02 COUNTY:CLAY TYPE OF WORK:INTERSECTION IMPROVEMENT
ROADWAY ID:71140000 PROJECT LENGTH: .517MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY CLAY COUNTY BOCC								
HSP	355,966		0	0	0	0	0	355,966
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	27		0	0	0	0	0	27
HSP	1,544	270		0	0	0	0	1,814
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY CLAY COUNTY BOCC								
ACSS	1,802,525		0	0	0	0	0	1,802,525

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:209137 6		PROJECT DESCRIPTION:SR5(US17)(MAIN ST) N FROM TROUT RIVER TO N OF SR104						*NON-SIS*	
DISTRICT:02		COUNTY:DUVAL						TYPE OF WORK:RESURFACING	
ROADWAY ID:72050000		PROJECT LENGTH: 3.347MI						LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	450,000		0	0	0	0	0	450,000	
DIH	0	46,022	0	0	0	0	0	46,022	
DS	605,093	0	0	0	0	0	0	605,093	
SA	155,585	155,518	0	0	0	0	0	311,103	
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	50,000		0	0	0	0	0	50,000	
LF	0	1,380,056	0	0	0	0	0	1,380,056	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	0		35,315	0	0	0	0	35,315	
DIH	0	0	28,352	0	0	0	0	28,352	
DS	0	0	8,040,897	0	0	0	0	8,040,897	
SA	0	0	336,714	0	0	0	0	336,714	
TOTAL 209137 6	1,260,678	1,581,596	8,441,278	0	0	0	0	11,283,552	
TOTAL PROJECT:	1,260,678	1,581,596	8,441,278	0	0	0	0	11,283,552	

ITEM NUMBER:209301 3		PROJECT DESCRIPTION:I-295 (SR 9A) FROM SR 202 JTB BLVD TO SR 9B (MANAGED LANES)						*SIS*	
DISTRICT:02		COUNTY:DUVAL						TYPE OF WORK:ADD LANES & RECONSTRUCT	
ROADWAY ID:72002000		PROJECT LENGTH: 7.741MI						LANES EXIST/IMPROVED/ADDED: 3/ 3/ 1	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DIH	99,026		0	0	0	0	0	99,026	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	100,250		0	0	0	0	0	100,250	
DI	25,445		0	0	0	0	0	25,445	
DIH	213,849		0	0	0	0	0	213,849	
DS	562,425		0	0	0	0	0	562,425	
NHPP	717,423		0	0	0	0	0	717,423	
PKYI	84,730		0	0	0	0	0	84,730	
SA	455,387		0	0	0	0	0	455,387	
SU	2,154,374		0	0	0	0	0	2,154,374	
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	2,391,610		0	0	0	0	0	2,391,610	
DIH	30,406		0	0	0	0	0	30,406	
DS	22,370		0	0	0	0	0	22,370	
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACNP	7,209		0	0	0	0	0	7,209	
DDR	50,000		0	0	0	0	0	50,000	
DS	410,099		0	0	0	0	0	410,099	
LF	2,269,994		0	0	0	0	0	2,269,994	
NHPP	12,608		0	0	0	0	0	12,608	
PHASE: CONTRACT INCENTIVES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DS	100,000		0	0	0	0	0	100,000	
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT									
NHPP	2,240,000		0	0	0	0	0	2,240,000	
SA	500,000		0	0	0	0	0	500,000	

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
HIGHWAYS
 =====

NORTH FLORIDA TPO

PHASE: OPERATIONS / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DS	223,395	200,000	0	0	0	115,749	0	539,144	
TOBJ	658,761	160,000	325,000	325,000	325,000	200,000	1,290,931	3,284,692	
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DS	0	0	0	0	0	85,903	0	85,903	
DSBJ	0	0	0	0	75,000	14,097	0	89,097	
PHASE: DESIGN BUILD / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACNP	2	0	0	0	0	0	0	2	
D	1,264	0	0	0	0	0	0	1,264	
DDR	34,840,077	0	0	0	0	0	0	34,840,077	
DI	1,955,506	0	0	0	0	0	0	1,955,506	
DIH	97,500	0	0	0	0	0	0	97,500	
DS	14,522,452	0	0	0	0	0	0	14,522,452	
DSBJ	2,168,302	0	0	0	0	0	0	2,168,302	
GMR	704,638	0	0	0	0	0	0	704,638	
LF	11,530	0	0	0	0	0	0	11,530	
NHPP	147,214,338	0	0	0	0	0	0	147,214,338	
PKYI	1,054	0	0	0	0	0	0	1,054	
SA	983,682	0	0	0	0	0	0	983,682	
SU	4,297,327	0	0	0	0	0	0	4,297,327	
PHASE: MISCELLANEOUS / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DER	9,577	0	0	0	0	0	0	9,577	
NHPP	100,858	0	0	0	0	0	0	100,858	
TOTAL 209301 3	220,237,468	360,000	325,000	325,000	400,000	415,749	1,290,931	223,354,148	
TOTAL PROJECT:	220,237,468	360,000	325,000	325,000	400,000	415,749	1,290,931	223,354,148	

ITEM NUMBER:209411 8
 DISTRICT:02
 ROADWAY ID:72060000

PROJECT DESCRIPTION:SR5(US17)MAIN ST FROM S. OF NEW BERLIN RD TO AIRPORT CENTER DR.
 COUNTY:DUVAL
 PROJECT LENGTH: 1.090MI

NON-SIS
 TYPE OF WORK:ADD LANES & RECONSTRUCT
 LANES EXIST/IMPROVED/ADDED: 2/ 2/ 2

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	54,822	327,249	0	0	0	0	0	382,071
DS	16,530	0	0	0	0	0	0	16,530
LF	2,430,001	0	0	0	0	0	0	2,430,001
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS	50,000	400,000	0	0	0	0	0	450,000
LF	0	300,056	3,076,612	0	0	0	0	3,376,668
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	0	0	0	4,553,153	0	0	0	4,553,153
DIH	0	0	0	151,772	0	0	0	151,772
DS	0	0	0	1,233,146	0	0	0	1,233,146
LF	0	0	0	18,469,998	0	0	0	18,469,998
SA	0	0	0	607,087	0	0	0	607,087
SU	0	0	0	13,664,605	0	0	0	13,664,605
TRIP	0	0	0	3,787,233	0	0	0	3,787,233
TRWR	0	0	0	2,021,599	0	0	0	2,021,599
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DEM	0	0	180,000	0	0	0	0	180,000
TOTAL 209411 8	2,551,353	1,027,305	3,256,612	44,488,593	0	0	0	51,323,863

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:209697 4		PROJECT DESCRIPTION:SR13(HENDRICKS AVE) AT SAN MARCO BLVD					*NON-SIS*	
DISTRICT:02		COUNTY:DUVAL					TYPE OF WORK:INTERSECTION IMPROVEMENT	
ROADWAY ID:72160000		PROJECT LENGTH: .071MI					LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
CM	310,342		0	0	0	0	0	310,342
DS	59,989		0	0	0	0	0	59,989
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	46		204	0	0	0	0	250
DIH	1,437		563	0	0	0	0	2,000
DS	396		0	0	0	0	0	396
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
CARU	926,665		0	0	0	0	0	926,665
CM	906,501	11,503	0	0	0	0	0	918,004
DDR	390,665	0	0	0	0	0	0	390,665
DIH	0	21,766	0	0	0	0	0	21,766
DS	157,869	0	0	0	0	0	0	157,869
TOTAL 209697 4	2,753,910	34,036	0	0	0	0	0	2,787,946
TOTAL PROJECT:	2,753,910	34,036	0	0	0	0	0	2,787,946

ITEM NUMBER:209724 3		PROJECT DESCRIPTION:SR212(US90)BEACH BLVD FROM ST JOHNS BLUFF TO GERONA DRIVE					*NON-SIS*	
DISTRICT:02		COUNTY:DUVAL					TYPE OF WORK:RESURFACING	
ROADWAY ID:72190000		PROJECT LENGTH: 3.861MI					LANES EXIST/IMPROVED/ADDED: 3/ 3/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	246,719	128,324	0	0	0	0	0	375,043
DDR	301,651	0	0	0	0	0	0	301,651
DIH	1,042	97,453	0	0	0	0	0	98,495
DS	844,732	0	0	0	0	0	0	844,732
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNR	0	10,499,708	0	0	0	0	0	10,499,708
DIH	0	63,363	0	0	0	0	0	63,363
DS	9,650	3,237,921	0	0	0	0	0	3,247,571
LF	0	10,296	0	0	0	0	0	10,296
SA	0	1,482,759	0	0	0	0	0	1,482,759
TOTAL 209724 3	1,403,794	15,519,824	0	0	0	0	0	16,923,618
TOTAL PROJECT:	1,403,794	15,519,824	0	0	0	0	0	16,923,618

ITEM NUMBER:213259 6		PROJECT DESCRIPTION:SR9A(I-295) AT CSX R/R BRIDGE NO.720410 AND NO.720411					*SIS*	
DISTRICT:02		COUNTY:DUVAL					TYPE OF WORK:MISCELLANEOUS STRUCTURE	
ROADWAY ID:72001000		PROJECT LENGTH: .063MI					LANES EXIST/IMPROVED/ADDED: 6/ 0/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS	60,302		0	0	0	0	0	60,302
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS	60,562		0	0	0	0	0	60,562

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
HIGHWAYS
 =====

NORTH FLORIDA TPO

PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
	DIH	50,448	1,155	0	0	0	0	0	51,603
	DS	108,489	0	0	0	0	0	0	108,489
TOTAL 213259 6		279,801	1,155	0	0	0	0	0	280,956

ITEM NUMBER: 213259 8 PROJECT DESCRIPTION: I-295(SR9A) SB OVER COMMONWEALTH AVE BRIDGE #720412 *NON-SIS*
 DISTRICT: 02 COUNTY: DUVAL TYPE OF WORK: BRIDGE-REPAIR/REHABILITATION
 ROADWAY ID: 72001000 PROJECT LENGTH: .030MI LANES EXIST/IMPROVED/ADDED: 3/ 3/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
	DIH	0	1,001	0	0	0	0	1,001	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
	DIH	14,865	2,244	0	0	0	0	17,109	
	DS	1,529	0	0	0	0	0	1,529	
	RBRP	70,770	0	0	0	0	0	70,770	
PHASE: MISCELLANEOUS / RESPONSIBLE AGENCY: MANAGED BY FDOT									
	RBRP	1,285,000	0	0	0	0	0	1,285,000	
TOTAL 213259 8		1,372,164	3,245	0	0	0	0	1,375,409	
TOTAL PROJECT:		1,651,965	4,400	0	0	0	0	1,656,365	

ITEM NUMBER: 213323 1 PROJECT DESCRIPTION: I-95(SR9) @ NORTH I-295 INTERCHANGE *SIS*
 DISTRICT: 02 COUNTY: DUVAL TYPE OF WORK: INTERCHANGE RAMP (NEW)
 ROADWAY ID: 72290000 PROJECT LENGTH: 7.855MI LANES EXIST/IMPROVED/ADDED: 7/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT									
	DI	304,838	0	0	0	0	0	304,838	
	DIH	31,165	0	0	0	0	0	31,165	
	NH	16,215	0	0	0	0	0	16,215	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
	DDR	365,248	0	0	0	0	0	365,248	
	DI	2,064,692	0	0	0	0	0	2,064,692	
	DS	1,109,957	0	0	0	0	0	1,109,957	
	NHAC	3,929,417	0	0	0	0	0	3,929,417	
	NHPP	3,387,842	0	0	0	0	0	3,387,842	
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT									
	BNIR	1,299,194	0	0	0	0	0	1,299,194	
	DDR	560,943	78,607	0	0	0	0	639,550	
	DIH	113,015	1,206	0	0	0	0	114,221	
	DS	164,699	120	0	0	0	0	164,819	
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
	ACNP	95,239	0	0	0	0	0	95,239	
	DDR	608,000	0	0	0	0	0	608,000	
	DS	464,474	200,000	0	0	0	0	664,474	
	LF	30,002	0	0	0	0	0	30,002	
	NHPP	1,807,166	0	0	0	0	0	1,807,166	
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT									
	DI	4,399,950	0	0	0	0	0	4,399,950	
	DS	55,000	0	0	0	0	0	55,000	
PHASE: DESIGN BUILD / RESPONSIBLE AGENCY: MANAGED BY FDOT									
	ACNP	5,542,589	0	0	0	0	0	5,542,589	
	ACSA	142,102	0	0	0	0	0	142,102	
	DDR	2,200,991	0	0	0	0	0	2,200,991	

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

DI	106,733,714	0	0	0	0	0	0	0	106,733,714
DIH	1,454,602	20,944	0	0	0	0	0	0	1,475,546
DS	7,899,639	113,566	0	0	0	0	0	0	8,013,205
GMR	5,523,517	0	0	0	0	0	0	0	5,523,517
NHPP	90,331,987	0	0	0	0	0	0	0	90,331,987
SA	499,881	0	0	0	0	0	0	0	499,881
PHASE: MISCELLANEOUS / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DER	5,588	0	0	0	0	0	0	0	5,588
NHPP	65,142	0	0	0	0	0	0	0	65,142
TOTAL 213323 1	241,206,808	414,443	0	0	0	0	0	0	241,621,251
TOTAL PROJECT:	241,206,808	414,443	0	0	0	0	0	0	241,621,251

ITEM NUMBER:213326 3
DISTRICT:02
ROADWAY ID:72001000

PROJECT DESCRIPTION:I-295(SR9A) @ I-10 INTERCHANGE
COUNTY:DUVAL
PROJECT LENGTH: 3.500MI

SIS
TYPE OF WORK:INTERCHANGE - ADD LANES
LANES EXIST/IMPROVED/ADDED: 4/ 0/ 1

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	2,074	4,926	0	0	0	0	0	7,000
TOTAL 213326 3	2,074	4,926	0	0	0	0	0	7,000
TOTAL PROJECT:	2,074	4,926	0	0	0	0	0	7,000

ITEM NUMBER:213345 7
DISTRICT:02
ROADWAY ID:72001000

PROJECT DESCRIPTION:I-295 (SR 9A) FROM BUCKMAN BRIDGE TO I-95 MANAGED LANES
COUNTY:DUVAL
PROJECT LENGTH: 4.990MI

SIS
TYPE OF WORK:ADD LANES & RECONSTRUCT
LANES EXIST/IMPROVED/ADDED: 6/ 6/ 1

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	98,986	0	0	0	0	0	0	98,986
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	400,421	0	0	0	0	0	0	400,421
DS	364,756	0	0	0	0	0	0	364,756
NH	1,106,437	0	0	0	0	0	0	1,106,437
NHPP	1,022,427	0	0	0	0	0	0	1,022,427
PKYI	152,918	0	0	0	0	0	0	152,918
SA	2,446,745	0	0	0	0	0	0	2,446,745
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BNIR	2,243,248	0	0	0	0	0	0	2,243,248
DDR	4,390,907	0	0	0	0	0	0	4,390,907
DI	100,032	0	0	0	0	0	0	100,032
DIH	117,828	0	0	0	0	0	0	117,828
DS	185,230	0	0	0	0	0	0	185,230
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	71,385	0	0	0	0	0	0	71,385
NHPP	878,279	0	0	0	0	0	0	878,279
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
NHPP	2,578,100	0	0	0	0	0	0	2,578,100
PHASE: OPERATIONS / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DI	149,581	0	0	0	0	0	0	149,581
DS	125,029	125,000	0	0	0	115,749	0	365,778
TOBJ	1,994,775	160,000	250,000	325,000	325,000	213,200	1,837,189	5,105,164
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DSBJ	0	175,000	0	0	0	0	0	175,000

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

ITEM NUMBER:428756 1 PROJECT DESCRIPTION:SR228(HART XWAY) FROM ATLANTIC BLVD TO UNIVERSITY BLVD *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LANDSCAPING
ROADWAY ID:72090000 PROJECT LENGTH: 1.603MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	473,201	0	0	0	0	0	0	473,201
DIH	49,766	0	0	0	0	0	0	49,766
DS	88,530	0	0	0	0	0	0	88,530
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	1,056,301	0	0	0	0	0	0	1,056,301
DIH	12,109	415,925	0	0	0	0	0	428,034
DS	80,612	0	0	0	0	0	0	80,612
TOTAL 428756 1	1,760,519	415,925	0	0	0	0	0	2,176,444
TOTAL PROJECT:	1,760,519	415,925	0	0	0	0	0	2,176,444

ITEM NUMBER:428796 3 PROJECT DESCRIPTION:SR116(WONDERWOOD) FROM: JANE STREET TO SAND CASTLE LANE *SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
ROADWAY ID:72193000 PROJECT LENGTH: 7.429MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	1,601,053	0	0	0	0	0	0	1,601,053
DIH	81,084	0	0	0	0	0	0	81,084
DS	106,169	0	0	0	0	0	0	106,169
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	1,157,739	0	0	0	0	0	0	1,157,739
ACSA	367,764	70,138	0	0	0	0	0	437,902
DDR	2,012,147	0	0	0	0	0	0	2,012,147
DIH	4,315	60,501	0	0	0	0	0	64,816
DS	1,987,922	0	0	0	0	0	0	1,987,922
LF	175,175	0	0	0	0	0	0	175,175
NHPP	14,551,775	0	0	0	0	0	0	14,551,775
NHRE	11,819,146	0	0	0	0	0	0	11,819,146
RED	461,700	0	0	0	0	0	0	461,700
SA	1,450,466	0	0	0	0	0	0	1,450,466
PHASE: CONTRACT INCENTIVES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	0	250,000	0	0	0	0	0	250,000
TOTAL 428796 3	35,776,455	380,639	0	0	0	0	0	36,157,094
TOTAL PROJECT:	35,776,455	380,639	0	0	0	0	0	36,157,094

ITEM NUMBER:428865 2 PROJECT DESCRIPTION:SR200(US301) @ I-10 IMPROVEMENTS *SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:INTERCHANGE RAMP (NEW)
ROADWAY ID:72140000 PROJECT LENGTH: .597MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 1

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS	390	0	0	0	0	0	0	390
NFP	31,665	137	0	0	0	0	0	31,802
SA	12,925	8,775	0	0	0	0	0	21,700

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

ITEM NUMBER:431790 1 PROJECT DESCRIPTION:SR5/US1 FROM: 100' S EXECUTIVE PARK TO: 100' N EXECUTIVE PARKT *SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:SPECIAL SURVEYS
ROADWAY ID:72070000 PROJECT LENGTH: .038MI LANES EXIST/IMPROVED/ADDED: 2/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	1,814		0	0	0	0	0	1,814
DIH	26	6,175	0	0	0	0	0	6,201
TOTAL 431790 1	1,840	6,175	0	0	0	0	0	8,015
TOTAL PROJECT:	1,840	6,175	0	0	0	0	0	8,015

ITEM NUMBER:431979 1 PROJECT DESCRIPTION:DUVAL COUNTY - VARIOUS BRIDGE PAINTING LOCATIONS *SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:BRIDGE - PAINTING
ROADWAY ID:72002000 PROJECT LENGTH: 3.605MI LANES EXIST/IMPROVED/ADDED: 2/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BRRP	345,609	0	0	0	0	0	0	345,609
DIH	29,285	0	0	0	0	0	0	29,285
DS	15,819	0	0	0	0	0	0	15,819
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BRRP	3,453,677	0	0	0	0	0	0	3,453,677
DIH	86,067	3,580	0	0	0	0	0	89,647
DS	14,289	0	0	0	0	0	0	14,289
TOTAL 431979 1	3,944,746	3,580	0	0	0	0	0	3,948,326
TOTAL PROJECT:	3,944,746	3,580	0	0	0	0	0	3,948,326

ITEM NUMBER:432013 1 PROJECT DESCRIPTION:SR105(HECKSCHER DR) @ BROWNS CREEK BRIDGE BR NO. 720059 *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:PD&E/EMO STUDY
ROADWAY ID:72250000 PROJECT LENGTH: .143MI LANES EXIST/IMPROVED/ADDED: 2/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	0	12,501	0	0	0	0	0	12,501
TOTAL 432013 1	0	12,501	0	0	0	0	0	12,501
TOTAL PROJECT:	0	12,501	0	0	0	0	0	12,501

ITEM NUMBER:446153 1 PROJECT DESCRIPTION:I-95(SR9) FROM: BAYMEADOWS ROAD TO: SR202(J.T.BUTLER BLVD) *SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:ADD LANES & RECONSTRUCT
ROADWAY ID:72280000 PROJECT LENGTH: 1.989MI LANES EXIST/IMPROVED/ADDED: 3/ 1/ 1

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	6,461	0	0	0	0	0	0	6,461
DS	13,475	0	0	0	0	0	0	13,475
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS	487	0	0	0	0	0	0	487

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
LF	0	12,556	0	0	0	0	0	300,112	312,668
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACNP	0	0	0	0	0	0	0	6,691,627	6,691,627
DI	0	0	0	0	0	0	0	56,918,965	56,918,965
GMR	0	0	0	0	0	0	0	12,413,736	12,413,736
TOTAL 446153 1	20,423	12,556	0	0	0	0	0	76,324,440	76,357,419
TOTAL PROJECT:	20,423	12,556	0	0	0	0	0	76,324,440	76,357,419

ITEM NUMBER:432259 2 PROJECT DESCRIPTION:I-95(SR9) FROM SOUTH OF SR126(EMERSON ST) TO ATLANTIC BLVD *SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:ADD LANES & RECONSTRUCT
ROADWAY ID:72280000 PROJECT LENGTH: 1.617MI LANES EXIST/IMPROVED/ADDED: 5/ 5/ 2

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	70,651	0	0	0	0	0	0	70,651
DIH	193,705	0	0	0	0	0	0	193,705
DS	1,170,909	0	0	0	0	0	0	1,170,909
NHPP	1,571,278	0	0	0	0	0	0	1,571,278
SA	5,000	0	0	0	0	0	0	5,000
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	34,592	0	0	0	0	0	0	34,592
DI	4,688	0	0	0	0	0	0	4,688
DIH	10,712	75	0	0	0	0	0	10,787
DS	510,192	0	0	0	0	0	0	510,192
NHEX	2,422,841	0	0	0	0	0	0	2,422,841
NHPP	4,564,181	0	0	0	0	0	0	4,564,181
PKYI	48,026	520	0	0	0	0	0	48,546
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	996,637	2,112,689	0	0	0	0	0	3,109,326
ACSA	339,373	0	0	0	0	0	0	339,373
BNIR	46,762,208	0	0	0	0	0	0	46,762,208
DDR	951,078	0	0	0	0	0	0	951,078
DIH	661,316	40,359	0	0	0	0	0	701,675
DS	3,389,711	0	0	0	0	0	0	3,389,711
NHPP	2,689,795	0	0	0	0	0	0	2,689,795
SA	371,626	0	0	0	0	0	0	371,626
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	3,521,020	700,000	0	0	0	0	0	4,221,020
DS	51,928	0	0	0	0	0	0	51,928
NHPP	130,586	0	0	0	0	0	0	130,586
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DEM	1,743,032	0	0	0	0	0	0	1,743,032
DS	21,380	0	0	0	0	0	0	21,380
NHPP	299,992	0	0	0	0	0	0	299,992
PHASE: DESIGN BUILD / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	130,779,168	4,695,128	3,911,012	0	0	0	0	139,385,308
DDR	0	75,000	0	0	0	0	0	75,000
DS	37,889	0	0	0	0	0	0	37,889
GMR	54,249,675	0	0	0	0	0	0	54,249,675
NHEX	30,399,519	0	0	0	0	0	0	30,399,519
NHPP	24,334,039	0	0	0	0	0	0	24,334,039
PKYI	107	0	0	0	0	0	0	107
STED	27,597,816	0	0	0	0	0	0	27,597,816
TOTAL 432259 2	339,934,670	7,623,771	3,911,012	0	0	0	0	351,469,453

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

NHBR	613,014	0	0	0	0	0	0	0	613,014
SA	170	0	0	0	0	0	0	0	170
SABR	15,901	0	0	0	0	0	0	0	15,901
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DIH	121	0	0	0	0	0	0	0	121
DS	473	0	0	0	0	0	0	0	473
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACBR	0	43,840	0	0	0	0	0	0	43,840
ACSA	6,467	38,533	0	0	0	0	0	0	45,000
BNBR	964,293	0	0	0	0	0	0	0	964,293
DDR	939	0	0	0	0	0	0	0	939
DS	119,048	0	0	0	0	0	0	0	119,048
GFBR	6,249	0	0	0	0	0	0	0	6,249
NHBR	10,753,036	20,393	0	0	0	0	0	0	10,773,429
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DEM	1,218,750	0	0	0	0	0	0	0	1,218,750
TOTAL 434042 1	13,996,393	102,766	0	0	0	0	0	0	14,099,159
TOTAL PROJECT:	13,996,393	102,766	0	0	0	0	0	0	14,099,159

ITEM NUMBER:434398 1 PROJECT DESCRIPTION:SR10(ATLANTIC BLVD) @ CR101A(SAN PABLO RD) *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:TRAFFIC SIGNAL UPDATE
ROADWAY ID:72100000 PROJECT LENGTH: .156MI LANES EXIST/IMPROVED/ADDED: 6/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	152,499	0	0	0	0	0	0	152,499
DIH	50,177	0	0	0	0	0	0	50,177
DS	38,296	0	0	0	0	0	0	38,296
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	674,601	0	0	0	0	0	0	674,601
DIH	22,955	15,278	0	0	0	0	0	38,233
DS	244,143	0	0	0	0	0	0	244,143
TOTAL 434398 1	1,182,671	15,278	0	0	0	0	0	1,197,949
TOTAL PROJECT:	1,182,671	15,278	0	0	0	0	0	1,197,949

ITEM NUMBER:435253 2 PROJECT DESCRIPTION:I-295 EXPRESS TOLL OPERATIONS JOHN TURNER BUTLER BLVD TO SR9B *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:TOLL COLLECTION
ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: OPERATIONS / RESPONSIBLE AGENCY: MANAGED BY FDOT								
TOBJ	379	183,201	195,100	207,400	220,300	233,500	0	1,039,880
TOTAL 435253 2	379	183,201	195,100	207,400	220,300	233,500	0	1,039,880
TOTAL PROJECT:	379	183,201	195,100	207,400	220,300	233,500	0	1,039,880

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

ITEM NUMBER:435268 2 PROJECT DESCRIPTION:I-295(SR9A) @ SR134 INTERCHANGE *SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LANDSCAPING
ROADWAY ID:72001000 PROJECT LENGTH: .427MI LANES EXIST/IMPROVED/ADDED: 6/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	2,748		0	0	0	0	0	2,748
DS	4,393		0	0	0	0	0	4,393
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	210,609		0	0	0	0	0	210,609
DIH	3,385	191	0	0	0	0	0	3,576
DS	3,383	0	0	0	0	0	0	3,383
TOTAL 435268 2	224,518	191	0	0	0	0	0	224,709
TOTAL PROJECT:	224,518	191	0	0	0	0	0	224,709

ITEM NUMBER:435562 2 PROJECT DESCRIPTION:REHABILITATE VARIOUS PEDESTRIAN OVERPASSES WITHIN DUVAL CO. *SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:BRIDGE-REPAIR/REHABILITATION
ROADWAY ID:72090000 PROJECT LENGTH: .006MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BRRP	3,525,392	890,420		0	0	0	0	4,415,812
DIH	1,841	96,286		0	0	0	0	98,127
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BRRP	0	10,000		0	0	0	0	10,000
TOTAL 435562 2	3,527,233	996,706	0	0	0	0	0	4,523,939
TOTAL PROJECT:	3,527,233	996,706	0	0	0	0	0	4,523,939

ITEM NUMBER:435577 2 PROJECT DESCRIPTION:I-95(SR9) FROM I-295(SR9A) TO SR152(BAYMEADOWS RD) *SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:ADD LANES & RECONSTRUCT
ROADWAY ID:72280000 PROJECT LENGTH: 5.844MI LANES EXIST/IMPROVED/ADDED: 5/ 5/ 1

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	0	1,556,461		0	0	0	0	1,556,461
BNIR	34,740	1,713,491	93,620	0	0	0	0	1,841,851
DIH	36,992	13,008		0	0	0	0	50,000
DS	32,733	0		0	0	0	0	32,733
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	30,000	0		0	0	0	0	30,000
LF	0	62,612		0	0	0	250,056	312,668
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	0	0		0	0	38,765,893	0	38,765,893
DI	0	0		0	0	198,435,853	0	198,435,853
STED	0	0		0	0	13,980,000	0	13,980,000
TOTAL 435577 2	134,465	3,345,572	93,620	0	0	251,431,802	0	255,005,459
TOTAL PROJECT:	134,465	3,345,572	93,620	0	0	251,431,802	0	255,005,459

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

ITEM NUMBER:435756 1 PROJECT DESCRIPTION:SR115(US1) MLK EXPY FROM BOULEVARD STREET TO BEACH BOULEVARD *SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:ITS COMMUNICATION SYSTEM
ROADWAY ID:72090000 PROJECT LENGTH: 8.545MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	23,182		0	0	0	0	0	23,182
DS	43,379		0	0	0	0	0	43,379
NHPP	365,286		0	0	0	0	0	365,286
SA	10,000		0	0	0	0	0	10,000
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	189,456		0	0	0	0	0	189,456
NHPP	10,544		0	0	0	0	0	10,544
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	512,713	43,208		0	0	0	0	555,921
DDR	243,067	0		0	0	0	0	243,067
DS	851,996	0		0	0	0	0	851,996
NHPP	3,409,204	241,379		0	0	0	0	3,650,583
TOTAL 435756 1	5,658,827	284,587		0	0	0	0	5,943,414
TOTAL PROJECT:	5,658,827	284,587		0	0	0	0	5,943,414

ITEM NUMBER:435932 1 PROJECT DESCRIPTION:SR9B FROM: I-295 TO: I-95 *SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LANDSCAPING
ROADWAY ID:72002027 PROJECT LENGTH: 2.510MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	732,770		0	0	0	0	0	732,770
DIH	43,018	7,036		0	0	0	0	50,054
DS	72,841	0		0	0	0	0	72,841
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS	0	11,825		0	0	0	0	11,825
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	2,150,629	0		0	0	0	0	2,150,629
DIH	6,076	141,947		0	0	0	0	148,023
DS	2,765,209	0		0	0	0	0	2,765,209
TOTAL 435932 1	5,770,543	160,808		0	0	0	0	5,931,351
TOTAL PROJECT:	5,770,543	160,808		0	0	0	0	5,931,351

ITEM NUMBER:436107 2 PROJECT DESCRIPTION:SR5(US1)PHILLIPS HWY AT SHAD ROAD *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:TRAFFIC SIGNAL UPDATE
ROADWAY ID:72070000 PROJECT LENGTH: .001MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	58	943		0	0	0	0	1,001
TOTAL 436107 2	58	943		0	0	0	0	1,001
TOTAL PROJECT:	58	943		0	0	0	0	1,001

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DIH	75	0	0	0	0	0	0	0	75
DS	3,670	0	0	0	0	0	0	0	3,670
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	552,655	0	0	0	0	0	0	0	552,655
DIH	93,417	0	0	0	0	0	0	0	93,417
DS	390,555	0	0	0	0	0	0	0	390,555
LF	10,890	0	0	0	0	0	0	0	10,890
NHRE	8,465,088	0	0	0	0	0	0	0	8,465,088
SA	1,817,073	42,672	0	0	0	0	0	0	1,859,745
TOTAL 437611 1	12,810,565	42,672	0	0	0	0	0	0	12,853,237
TOTAL PROJECT:	12,810,565	42,672	0	0	0	0	0	0	12,853,237

ITEM NUMBER:437614 1 PROJECT DESCRIPTION:SR134(103RD ST/TIMUQUANA RD) FROM: SHINDLER DR TO: FIRESTONE DR *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
 ROADWAY ID:72220000 PROJECT LENGTH: 2.036MI LANES EXIST/IMPROVED/ADDED: 6/ 6/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	303,655	0	0	0	0	0	0	303,655
DIH	11,122	0	0	0	0	0	0	11,122
DS	112,746	0	0	0	0	0	0	112,746
GFS	456,894	0	0	0	0	0	0	456,894
HSP	188,898	0	0	0	0	0	0	188,898
LF	81,343	0	0	0	0	0	0	81,343
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	5,523	0	0	0	0	0	0	5,523
LF	0	66,056	0	0	0	0	0	66,056
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNR	4,318,474	0	0	0	0	0	0	4,318,474
DDR	3,416,725	0	0	0	0	0	0	3,416,725
DIH	2,779	99,994	0	0	0	0	0	102,773
DS	12,705	0	0	0	0	0	0	12,705
LF	40,541	0	0	0	0	0	0	40,541
SA	451,937	23,119	0	0	0	0	0	475,056
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	2,495	0	0	0	0	0	0	2,495
TOTAL 437614 1	9,405,837	189,169	0	0	0	0	0	9,595,006
TOTAL PROJECT:	9,405,837	189,169	0	0	0	0	0	9,595,006

ITEM NUMBER:437696 1 PROJECT DESCRIPTION:I-10 HAMMOND BOULEVARD INTERCHANGE *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LANDSCAPING
 ROADWAY ID:72270000 PROJECT LENGTH: .765MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	265,174	0	0	0	0	0	0	265,174
DIH	23,292	0	0	0	0	0	0	23,292
DS	24,852	0	0	0	0	0	0	24,852
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	1,106,488	0	0	0	0	0	0	1,106,488
DIH	9,402	104,400	0	0	0	0	0	113,802

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
HIGHWAYS
 =====

NORTH FLORIDA TPO

SU	340,094	2	0	0	0	0	0	340,096
TOTAL 438876 1	662,766	2	0	0	0	0	0	662,768
TOTAL PROJECT:	662,766	2	0	0	0	0	0	662,768

ITEM NUMBER:438928 1 PROJECT DESCRIPTION:SR5(US1) @ JTB INTERSECTION *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RIGHT OF WAY ACTIVITIES
 ROADWAY ID:72070000 PROJECT LENGTH: .372MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	4,568,888	138	830,000	0	0	0	0	5,399,026
DIH	9,439	561	2,000	0	0	0	0	12,000
DS	462,040	0	0	0	0	0	0	462,040
TOTAL 438928 1	5,040,367	699	832,000	0	0	0	0	5,873,066
TOTAL PROJECT:	5,040,367	699	832,000	0	0	0	0	5,873,066

ITEM NUMBER:439100 1 PROJECT DESCRIPTION:I-10 FROM: I-295 TO: I-95 *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:ADD LANES & RECONSTRUCT
 ROADWAY ID:72270000 PROJECT LENGTH: 10.882MI LANES EXIST/IMPROVED/ADDED: 6/ 6/ 2

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	476,161	0	0	0	0	0	0	476,161
DI	2,989,045	0	0	0	0	0	0	2,989,045
DIH	271,663	0	0	0	0	0	0	271,663
DIS	493,094	0	0	0	0	0	0	493,094
DS	744,364	0	0	0	0	0	0	744,364
EB	52,154	0	0	0	0	0	0	52,154
NHPP	638,812	0	0	0	0	0	0	638,812
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	1,048	402	0	0	0	0	0	1,450
DIH	11,533	3,482	0	0	0	0	0	15,015
DS	37,057	0	0	0	0	0	0	37,057
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	2,998,489	0	0	0	0	0	0	2,998,489
DS	138,768	0	0	0	0	0	0	138,768
LF	1,756,555	0	0	0	0	0	0	1,756,555
NHPP	3,744,587	0	0	0	0	0	0	3,744,587
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
NHPP	34,561	0	0	0	0	0	0	34,561
PHASE: DESIGN BUILD / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	6,415,072	793,539	0	0	0	0	0	7,208,611
ACSA	133,443	0	0	0	0	0	0	133,443
DDR	21,303,770	304	0	0	0	0	0	21,304,074
DI	1,455,073	117	0	0	0	0	0	1,455,190
DIH	0	50,000	0	0	0	0	0	50,000
DS	2,210,886	1,783	0	0	0	0	0	2,212,669
EB	837	0	0	0	0	0	0	837
GFSA	1,494,346	0	0	0	0	0	0	1,494,346
GMR	354,125	0	0	0	0	0	0	354,125
LF	141,778	0	0	0	0	0	0	141,778
NHPP	158,179,990	17,342	0	0	0	0	0	158,197,332
SA	11,351,145	0	0	0	0	0	0	11,351,145
TOTAL 439100 1	217,428,356	866,969	0	0	0	0	0	218,295,325
TOTAL PROJECT:	217,428,356	866,969	0	0	0	0	0	218,295,325

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

DS	78,582	0	0	0	0	0	0	78,582
GFSU	122,928	0	0	0	0	0	0	122,928
LF	72,663	0	0	0	0	0	0	72,663
SA	120,280	0	0	0	0	0	0	120,280
SU	2,041,818	0	0	0	0	0	0	2,041,818
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	1,284	0	0	0	0	0	0	1,284
DS	809	0	0	0	0	0	0	809
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
LF	321,567	277,404	0	0	0	0	0	598,971
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSU	1,978,816	0	0	0	0	0	0	1,978,816
DS	422,066	0	0	0	0	0	0	422,066
SA	33,207	138,030	0	0	0	0	0	171,237
SU	8,065,633	0	0	0	0	0	0	8,065,633
TRIP	1,640,373	2,518,218	0	0	0	0	0	4,158,591
TRWR	0	2,593,669	0	0	0	0	0	2,593,669
TOTAL 439468 1	15,007,152	5,527,321	0	0	0	0	0	20,534,473

ITEM NUMBER:445340 1 PROJECT DESCRIPTION:SR115 FROM US1 TO SR202 (BUTLER BLVD.) *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
ROADWAY ID:72040000 PROJECT LENGTH: 9.280MI LANES EXIST/IMPROVED/ADDED:12/12/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	1,033,982	0	0	0	0	0	0	1,033,982
DIH	22,674	0	0	0	0	0	0	22,674
DS	166,154	0	0	0	0	0	0	166,154
SA	710,123	0	0	0	0	0	0	710,123
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	96	42,565	0	0	0	0	0	42,661
DIH	5,979	4,031	0	0	0	0	0	10,010
DS	13,223	0	0	0	0	0	0	13,223
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	463,497	3,403	0	0	0	0	0	466,900
DIH	0	63,932	0	0	0	0	0	63,932
DS	920,291	118,638	0	0	0	0	0	1,038,929
LF	3,218	0	0	0	0	0	0	3,218
NHRE	13,927,901	320,335	0	0	0	0	0	14,248,236
RED	4,563,890	0	0	0	0	0	0	4,563,890
SA	480,934	228,507	0	0	0	0	0	709,441
TOTAL 445340 1	22,311,962	781,411	0	0	0	0	0	23,093,373
TOTAL PROJECT:	37,319,114	6,308,732	0	0	0	0	0	43,627,846

ITEM NUMBER:439503 1 PROJECT DESCRIPTION:SR212(BEACH BLVD) FROM: PARENTAL HOMES ROAD TO: ST JOHNS BLUFF *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LANDSCAPING
ROADWAY ID:72190000 PROJECT LENGTH: 3.145MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	200,515	0	0	0	0	0	0	200,515
DIH	25,982	0	0	0	0	0	0	25,982
DS	16,811	0	0	0	0	0	0	16,811
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	947,328	0	0	0	0	0	0	947,328
DIH	7,572	3,698	0	0	0	0	0	11,270

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:443310 1		PROJECT DESCRIPTION:SR115 FROM SOUTHSIDE BLVD TO MATHEWS BRIDGE					TYPE OF WORK:RESURFACING		*SIS*
DISTRICT:02		COUNTY:DUVAL					LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0		
ROADWAY ID:72040000		PROJECT LENGTH: 6.706MI							
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
BRRP	60,651		0	0	0	0	0	60,651	
DDR	330,406		0	0	0	0	0	330,406	
DS	75,882		0	0	0	0	0	75,882	
SA	1,261,499		0	0	0	0	0	1,261,499	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACNP	458,369	7,605		0	0	0	0	465,974	
ACSA	1,333,215	0		0	0	0	0	1,333,215	
BRRP	2,449,058	1,821,608		0	0	0	0	4,270,666	
DDR	4,979,659	0		0	0	0	0	4,979,659	
DIH	0	67,663		0	0	0	0	67,663	
DS	4,035,237	0		0	0	0	0	4,035,237	
LF	6,300	0		0	0	0	0	6,300	
NHPP	7,420,935	0		0	0	0	0	7,420,935	
NHRE	1,239,093	0		0	0	0	0	1,239,093	
SA	6,276,162	169,999		0	0	0	0	6,446,161	
TOTAL 443310 1	29,926,466	2,066,875		0	0	0	0	31,993,341	
TOTAL PROJECT:	29,926,466	2,066,875		0	0	0	0	31,993,341	

ITEM NUMBER:443393 1		PROJECT DESCRIPTION:PARK STREET/MARGARET STREET FROM RIVERSIDE AVE TO I-95 RAMPS					TYPE OF WORK:PEDESTRIAN SAFETY IMPROVEMENT		*NON-SIS*
DISTRICT:02		COUNTY:DUVAL					LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0		
ROADWAY ID:72000033		PROJECT LENGTH: .475MI							
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
SA	5,413		0	0	0	0	0	5,413	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE, CITY OF									
HSP	162,764		0	0	0	0	0	162,764	
SA	775		0	0	0	0	0	775	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
HSP	11,900		0	0	0	0	0	11,900	
SA	2,909	2,091		0	0	0	0	5,000	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE, CITY OF									
ACSA	47,000		0	0	0	0	0	47,000	
ACSS	307,987	84,033		0	0	0	0	392,020	
HSP	1,503		0	0	0	0	0	1,503	
TOTAL 443393 1	540,251	86,124		0	0	0	0	626,375	
TOTAL PROJECT:	540,251	86,124		0	0	0	0	626,375	

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:443435 1 PROJECT DESCRIPTION:SR126/EMERSON STREET RR CROSSING #271819A *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RAILROAD CROSSING
 ROADWAY ID:72015000 PROJECT LENGTH: .200MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	516,000		0	0	0	0	0	516,000
SA	2,000		0	0	0	0	0	2,000
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
SA	414		587	0	0	0	0	1,001
TOTAL 443435 1	518,414		587	0	0	0	0	519,001
TOTAL PROJECT:	518,414		587	0	0	0	0	519,001

ITEM NUMBER:443517 1 PROJECT DESCRIPTION:EDGEWOOD AVE SOUTH FROM SR15(US17)ROOSEVELT TO SR111(CASSAT AVE) *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:BIKE LANE/SIDEWALK
 ROADWAY ID:72000037 PROJECT LENGTH: 1.538MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
LF	155,306		0	0	0	0	0	155,306
SA	121,942		0	0	0	0	0	121,942
SU	970,609		0	0	0	0	0	970,609
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	0	52,400	0	0	0	0	0	52,400
SU	874,079	0	0	0	0	0	0	874,079
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	549,998		0	0	0	0	0	549,998
ACSU	1,329,347		0	0	0	0	0	1,329,347
CARU	392,101		0	0	0	0	0	392,101
CM	1,023,660		0	0	0	0	0	1,023,660
DIH	1,594		0	0	0	0	0	1,594
GFSU	1,386,675		0	0	0	0	0	1,386,675
LF	1,027,562		0	0	0	0	0	1,027,562
SA	72,393	1,455	0	0	0	0	0	73,848
SE	40,766	0	0	0	0	0	0	40,766
SU	2,882,505	4,340	0	0	0	0	0	2,886,845
TOTAL 443517 1	10,828,537	58,195	0	0	0	0	0	10,886,732
TOTAL PROJECT:	10,828,537	58,195	0	0	0	0	0	10,886,732

ITEM NUMBER:443625 1 PROJECT DESCRIPTION:SR105(HECKSCHER DR) FROM GATE PRECAST ROAD TO GATE CONTAINERS *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LANDSCAPING
 ROADWAY ID:72250000 PROJECT LENGTH: 2.027MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	290,718		0	0	0	0	0	290,718
DIH	13,021		0	0	0	0	0	13,021
DS	29,875		0	0	0	0	0	29,875
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	968,221		0	0	0	0	0	968,221
DIH	7,574	17,946	0	0	0	0	0	25,520

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

DS	71,986	0	0	0	0	0	0	71,986
TOTAL 443625 1	1,381,395	17,946	0	0	0	0	0	1,399,341
TOTAL PROJECT:	1,381,395	17,946	0	0	0	0	0	1,399,341

ITEM NUMBER:443626 1 PROJECT DESCRIPTION:I-10 @ CHAFFEE ROAD INTERCHANGE A *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LANDSCAPING
 ROADWAY ID:72270000 PROJECT LENGTH: .431MI LANES EXIST/IMPROVED/ADDED: 6/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	169,188	0	0	0	0	0	0	169,188
DIH	17,267	0	0	0	0	0	0	17,267
DS	21,067	0	0	0	0	0	0	21,067
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	330,945	0	0	0	0	0	0	330,945
DIH	4,144	11,902	0	0	0	0	0	16,046
DS	24,431	0	0	0	0	0	0	24,431
TOTAL 443626 1	567,042	11,902	0	0	0	0	0	578,944
TOTAL PROJECT:	567,042	11,902	0	0	0	0	0	578,944

ITEM NUMBER:443637 1 PROJECT DESCRIPTION:I-295(SR9A) @ US17(SR5) INTERCHANGE *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LANDSCAPING
 ROADWAY ID:72002000 PROJECT LENGTH: .340MI LANES EXIST/IMPROVED/ADDED: 5/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	0	0	0	350,000	0	0	0	350,000
DIH	191	760	0	5,000	0	0	0	5,951
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	0	0	0	0	1,645,687	0	0	1,645,687
DIH	0	0	0	0	16,920	0	0	16,920
DS	0	0	0	0	493,706	0	0	493,706
TOTAL 443637 1	191	760	0	355,000	2,156,313	0	0	2,512,264
TOTAL PROJECT:	191	760	0	355,000	2,156,313	0	0	2,512,264

ITEM NUMBER:445352 1 PROJECT DESCRIPTION:SR228(NORMANDY BLVD) FROM NE OF LAMPLIGHTER TO SW OF I-295(SR9A) *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
 ROADWAY ID:72120000 PROJECT LENGTH: 1.685MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	117,913	0	0	0	0	0	0	117,913
DIH	12,072	0	0	0	0	0	0	12,072
DS	40,626	0	0	0	0	0	0	40,626
SA	646,118	0	0	0	0	0	0	646,118
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	0	250	0	0	0	0	0	250
DIH	302	1,448	0	0	0	0	0	1,750
DS	456	0	0	0	0	0	0	456

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DS	43,869	0	0	0	0	0	0	0	43,869
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACSA	312,800	0	0	0	0	0	0	0	312,800
ARDR	702,633	0	0	0	0	0	0	0	702,633
DDR	2,242,852	79,092	0	0	0	0	0	0	2,321,944
DIH	0	11,529	0	0	0	0	0	0	11,529
DS	818,521	0	0	0	0	0	0	0	818,521
SA	2,792,211	53,356	0	0	0	0	0	0	2,845,567
TOTAL 445352 1	7,730,373	145,675	0	0	0	0	0	0	7,876,048
TOTAL PROJECT:	7,730,373	145,675	0	0	0	0	0	0	7,876,048

ITEM NUMBER:445354 1 PROJECT DESCRIPTION:SR10(US90) FROM MCCARGO STREET TO SR111(EDGEWOOD AVE) *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
ROADWAY ID:72010000 PROJECT LENGTH: 5.840MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	500,751	0	0	0	0	0	0	500,751
DIH	1,705	0	0	0	0	0	0	1,705
DS	228,393	0	0	0	0	0	0	228,393
GFS	309,835	0	0	0	0	0	0	309,835
SA	131,606	0	0	0	0	0	0	131,606
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	70,000	0	0	0	0	0	0	70,000
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	4,965,296	0	0	0	0	0	0	4,965,296
DIH	0	118,674	0	0	0	0	0	118,674
DS	2,475,730	0	0	0	0	0	0	2,475,730
LF	9,317	0	0	0	0	0	0	9,317
SA	1,144,392	14,100	0	0	0	0	0	1,158,492
TOTAL 445354 1	9,837,025	132,774	0	0	0	0	0	9,969,799
TOTAL PROJECT:	9,837,025	132,774	0	0	0	0	0	9,969,799

ITEM NUMBER:445417 1 PROJECT DESCRIPTION:SR5(US17) FROM STATE STREET TO TROUT RIVER *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
ROADWAY ID:72050000 PROJECT LENGTH: 4.096MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	236,000	0	0	0	0	0	0	236,000
DDR	478,251	0	0	0	0	0	0	478,251
DIH	6,969	0	0	0	0	0	0	6,969
DS	793,092	0	0	0	0	0	0	793,092
SA	990,606	0	0	0	0	0	0	990,606
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	75,000	0	0	0	0	0	0	75,000
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	2,062,131	0	0	0	0	0	0	2,062,131
DIH	0	111,480	0	0	0	0	0	111,480
DS	6,639,100	0	0	0	0	0	0	6,639,100
LF	1,557,076	0	0	0	0	0	0	1,557,076
NHRE	14,394,894	0	0	0	0	0	0	14,394,894
SA	755,145	148,464	0	0	0	0	0	903,609

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	50,710	0	0	0	0	0	0	0	50,710
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACSA	1,747,641	7,571	0	0	0	0	0	0	1,755,212
DDR	1,005,512	0	0	0	0	0	0	0	1,005,512
DIH	0	68,021	0	0	0	0	0	0	68,021
DS	3,585,584	0	0	0	0	0	0	0	3,585,584
SA	220,873	0	0	0	0	0	0	0	220,873
TOTAL 447123 1	6,789,297	75,592	0	0	0	0	0	0	6,864,889
TOTAL PROJECT:	6,789,297	75,592	0	0	0	0	0	0	6,864,889

ITEM NUMBER:447125 1 PROJECT DESCRIPTION:SR109(UNIVERSITY BLVD) FROM SR13(SAN JOSE BLVD) TO I-95 *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
ROADWAY ID:72014000 PROJECT LENGTH: 4.254MI LANES EXIST/IMPROVED/ADDED: 6/ 6/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	617,188	0	0	0	0	0	0	617,188	
DIH	1,308	0	0	0	0	0	0	1,308	
DS	69,307	0	0	0	0	0	0	69,307	
SA	349,079	0	0	0	0	0	0	349,079	
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
LF	1,147,343	53,331	0	0	0	0	0	1,200,674	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACNR	1,392,653	0	0	0	0	0	0	1,392,653	
DDR	3,254,622	0	0	0	0	0	0	3,254,622	
DIH	0	111,329	0	0	0	0	0	111,329	
DS	2,909,381	0	0	0	0	0	0	2,909,381	
LF	1,087,833	0	0	0	0	0	0	1,087,833	
SA	457,190	33,899	0	0	0	0	0	491,089	
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT									
LF	62,250	0	0	0	0	0	0	62,250	
TOTAL 447125 1	11,348,154	198,559	0	0	0	0	0	11,546,713	
TOTAL PROJECT:	11,348,154	198,559	0	0	0	0	0	11,546,713	

ITEM NUMBER:447126 1 PROJECT DESCRIPTION:SR228A(EMERSON ST XWAY) AND SR126(EMERSON ST EXT) *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
ROADWAY ID:72090447 PROJECT LENGTH: 1.165MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	608,539	0	0	0	0	0	0	608,539	
DIH	12,282	7	0	0	0	0	0	12,289	
DS	118,462	0	0	0	0	0	0	118,462	
SA	12,364	0	0	0	0	0	0	12,364	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACNR	0	94,449	0	0	0	0	0	94,449	
DDR	3,169,641	0	0	0	0	0	0	3,169,641	
DIH	24,198	234,678	0	0	0	0	0	258,876	
DS	15,372	0	0	0	0	0	0	15,372	
NHRE	7,889,009	0	0	0	0	0	0	7,889,009	
SA	529,539	8,091	0	0	0	0	0	537,630	

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:443985 1		PROJECT DESCRIPTION:CR200A(PAGES DAIRY ROAD) CROSSING NO. 620799F					TYPE OF WORK:RAIL SAFETY PROJECT		*NON-SIS*	
DISTRICT:02		COUNTY:NASSAU					LANES EXIST/IMPROVED/ADDED: 2/ 0/ 0			
ROADWAY ID:74600000		PROJECT LENGTH: .200MI								
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS		
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT										
RHH	225,694	0	0	0	0	0	0	0	225,694	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT										
SA	163	837	0	0	0	0	0	0	1,000	
TOTAL 443985 1	225,857	837	0	0	0	0	0	0	226,694	
TOTAL PROJECT:	225,857	837	0	0	0	0	0	0	226,694	

ITEM NUMBER:445589 1		PROJECT DESCRIPTION:SR15(US1) FROM S OF RHODEN LN TO N OF PRATT SIDING RD					TYPE OF WORK:LIGHTING		*NON-SIS*	
DISTRICT:02		COUNTY:NASSAU					LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0			
ROADWAY ID:74030000		PROJECT LENGTH: 7.351MI								
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS		
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT										
ACSS	132,968	0	0	0	0	0	0	0	132,968	
DIH	4,849	28,874	0	0	0	0	0	0	33,723	
DS	25,706	0	0	0	0	0	0	0	25,706	
HSP	408,184	0	0	0	0	0	0	0	408,184	
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT										
ACSS	0	104,768	0	0	0	0	0	0	104,768	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT										
DIH	72	929	0	0	0	0	0	0	1,001	
TOTAL 445589 1	571,779	134,571	0	0	0	0	0	0	706,350	
TOTAL PROJECT:	571,779	134,571	0	0	0	0	0	0	706,350	

ITEM NUMBER:446043 1		PROJECT DESCRIPTION:I-10(SR8) FROM: BAKER COUNTY LINE TO: DUVAL COUNTY LINE					TYPE OF WORK:RESURFACING		*SIS*	
DISTRICT:02		COUNTY:NASSAU					LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0			
ROADWAY ID:74170000		PROJECT LENGTH: .676MI								
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS		
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT										
DS	1,726	0	0	0	0	0	0	0	1,726	
NHPP	200,304	0	0	0	0	0	0	0	200,304	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT										
ACNP	968,996	384,281	0	0	0	0	0	0	1,353,277	
DIH	0	2,117	0	0	0	0	0	0	2,117	
DS	616,652	0	0	0	0	0	0	0	616,652	
TOTAL 446043 1	1,787,678	386,398	0	0	0	0	0	0	2,174,076	
TOTAL PROJECT:	1,787,678	386,398	0	0	0	0	0	0	2,174,076	

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

ITEM NUMBER:445353 1 PROJECT DESCRIPTION:SR206 FROM SR207 TO I-95 *NON-SIS*
DISTRICT:02 COUNTY:ST. JOHNS TYPE OF WORK:RESURFACING
ROADWAY ID:78090000 PROJECT LENGTH: 8.101MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	17,350		0	0	0	0	0	17,350
DS	17,117		0	0	0	0	0	17,117
SA	90,500		0	0	0	0	0	90,500
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ARDR	2,721,656		0	0	0	0	0	2,721,656
DDR	876,496		0	0	0	0	0	876,496
DIH	2,011	21,688	0	0	0	0	0	23,699
DS	5,748		0	0	0	0	0	5,748
SA	2,144,691	32,755	0	0	0	0	0	2,177,446
TOTAL 445353 1	5,875,569	54,443	0	0	0	0	0	5,930,012
TOTAL PROJECT:	5,875,569	54,443	0	0	0	0	0	5,930,012

ITEM NUMBER:447026 1 PROJECT DESCRIPTION:SR312 @ MATANZAS RIVER ICWW BRIDGE NO. 780089 *NON-SIS*
DISTRICT:02 COUNTY:ST. JOHNS TYPE OF WORK:BRIDGE-REPAIR/REHABILITATION
ROADWAY ID:78002000 PROJECT LENGTH: 1.677MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BRRP	57,149		0	0	0	0	0	57,149
DIH	0	5,000	0	0	0	0	0	5,000
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BRRP	350,000		0	0	0	0	0	350,000
DIH	16	4,984	0	0	0	0	0	5,000
TOTAL 447026 1	407,165	9,984	0	0	0	0	0	417,149
TOTAL PROJECT:	407,165	9,984	0	0	0	0	0	417,149

ITEM NUMBER:447172 1 PROJECT DESCRIPTION:SR5(US1) FROM SR206 TO MOULTRIE CREEK *NON-SIS*
DISTRICT:02 COUNTY:ST. JOHNS TYPE OF WORK:RESURFACING
ROADWAY ID:78010000 PROJECT LENGTH: 4.608MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	325,295		0	0	0	0	0	325,295
DIH	48,433		0	0	0	0	0	48,433
DS	1,123,130		0	0	0	0	0	1,123,130
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	12		0	0	0	0	0	12
DIH	4,593		0	0	0	0	0	4,593
DS	4,938		0	0	0	0	0	4,938
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	5,000		0	0	0	0	0	5,000
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ARDR	3,115,168		0	0	0	0	0	3,115,168
DDR	109,937		0	0	0	0	0	109,937

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
HIGHWAYS
 =====

NORTH FLORIDA TPO

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
ITEM NUMBER:452605 3 PROJECT DESCRIPTION:HURRICANE NICOLE SRA1A @ VILANO - PERMANENT REPAIR *NON-SIS*								
DISTRICT:02 COUNTY:ST. JOHNS TYPE OF WORK:EMERGENCY OPERATIONS								
ROADWAY ID:78030000 PROJECT LENGTH: .420MI LANES EXIST/IMPROVED/ADDED: 1/ 0/ 0								
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACER	371,690	63,413	0	0	0	0	0	435,103
DER	80,673	15,291	0	0	0	0	0	95,964
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACER	0	1,434	0	0	0	0	0	1,434
DER	0	271	0	0	0	0	0	271
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACER	0	81,930	0	0	0	0	0	81,930
DER	0	18,070	0	0	0	0	0	18,070
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACER	0	4,168,955	0	0	0	0	0	4,168,955
DER	0	919,479	0	0	0	0	0	919,479
TOTAL 452605 3	452,363	5,268,843	0	0	0	0	0	5,721,206
TOTAL PROJECT:	2,005,925	7,024,616	0	0	0	0	0	9,030,541

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
ITEM NUMBER:453070 2 PROJECT DESCRIPTION:SR23(FIRST COAST XWAY) SHANDS BRIDGE GRATING REPAIR *NON-SIS*								
DISTRICT:02 COUNTY:ST. JOHNS TYPE OF WORK:BRIDGE-REPAIR/REHABILITATION								
ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0								
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BRRP	27,750	29,759	0	0	0	0	0	57,509
DIH	4,785	5,215	0	0	0	0	0	10,000
TOTAL 453070 2	32,535	34,974	0	0	0	0	0	67,509
TOTAL PROJECT:	32,535	34,974	0	0	0	0	0	67,509

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
ITEM NUMBER:454462 2 PROJECT DESCRIPTION:SRA1A BRIDGE OF LIONS 2024 LANDSCAPE PUSH BUTTON TWO 02 *NON-SIS*								
DISTRICT:02 COUNTY:ST. JOHNS TYPE OF WORK:LANDSCAPING								
ROADWAY ID:78040000 PROJECT LENGTH: .380MI LANES EXIST/IMPROVED/ADDED: 2/ 0/ 0								
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	9,486	0	0	0	0	0	0	9,486
DIH	0	1,001	0	0	0	0	0	1,001
TOTAL 454462 2	9,486	1,001	0	0	0	0	0	10,487
TOTAL PROJECT:	9,486	1,001	0	0	0	0	0	10,487
TOTAL DIST: 02	3,035,303,905	536,494,735	111,511,600	135,246,193	14,081,613	562,713,765	81,399,907	4,476,751,718
TOTAL HIGHWAYS	3,035,303,905	536,494,735	111,511,600	135,246,193	14,081,613	562,713,765	81,399,907	4,476,751,718

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
MAINTENANCE
 =====

ITEM NUMBER:209301 3
 DISTRICT:02
 ROADWAY ID:72002000

PROJECT DESCRIPTION:I-295 (SR 9A) FROM SR 202 JTB BLVD TO SR 9B (MANAGED LANES)
 COUNTY:DUVAL
 PROJECT LENGTH: 7.741MI

SIS
 TYPE OF WORK:ADD LANES & RECONSTRUCT
 LANES EXIST/IMPROVED/ADDED: 3/ 3/ 1

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: BRDG/RDWDY/CONTRACT MAINT / RESPONSIBLE AGENCY: MANAGED BY FDOT								
D	93,763	0	0	0	0	196,691	410,419	700,873
DI	100,000	0	0	0	0	0	0	100,000
TMBJ	6,237	90,000	90,000	90,000	90,000	90,000	481,040	847,277
TOTAL 209301 3	200,000	90,000	90,000	90,000	90,000	196,691	891,459	1,648,150
TOTAL PROJECT:	200,000	90,000	90,000	90,000	90,000	196,691	891,459	1,648,150

ITEM NUMBER:213345 7
 DISTRICT:02
 ROADWAY ID:72001000

PROJECT DESCRIPTION:I-295 (SR 9A) FROM BUCKMAN BRIDGE TO I-95 MANAGED LANES
 COUNTY:DUVAL
 PROJECT LENGTH: 4.990MI

SIS
 TYPE OF WORK:ADD LANES & RECONSTRUCT
 LANES EXIST/IMPROVED/ADDED: 6/ 6/ 1

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: BRDG/RDWDY/CONTRACT MAINT / RESPONSIBLE AGENCY: MANAGED BY FDOT								
D	0	0	0	0	0	175,360	147,308	322,668
TMBJ	1,289,328	130,295	130,295	135,119	156,421	0	580,523	2,421,981
TOTAL 213345 7	1,289,328	130,295	130,295	135,119	156,421	175,360	727,831	2,744,649
TOTAL PROJECT:	1,289,328	130,295	130,295	135,119	156,421	175,360	727,831	2,744,649
TOTAL DIST: 02	1,489,328	220,295	220,295	225,119	246,421	372,051	1,619,290	4,392,799
TOTAL MAINTENANCE	1,489,328	220,295	220,295	225,119	246,421	372,051	1,619,290	4,392,799

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
AVIATION
 =====

ITEM NUMBER: 216978 4
 DISTRICT: 02
 ROADWAY ID:

PROJECT DESCRIPTION: JACKSONVILLE INTL AIRPORT DESIGN & RECONST CONCOURSE B MOD PFL000175
 COUNTY: DUVAL
 PROJECT LENGTH: .000

SIS
 TYPE OF WORK: AVIATION CAPACITY PROJECT
 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE AVIATION AUTHORITY								
LF	40,748,312	13,318,551		0	0	0	0	54,066,863
LFR	40,748,312	13,318,551		0	0	0	0	54,066,863
PHASE: ADMINISTRATION / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE AVIATION AUTHORITY								
DDR	0	3,580,461		0	0	0	0	3,580,461
DIS	0	0		10,000,000	0	0	0	10,000,000
DPTO	250,000	1,419,539		4,500,000	5,000,000	4,500,000	0	15,669,539
GMR	546,268	0	10,000,000	0	8,272,283	0	0	18,818,551
SIWR	0	5,998,312		0	0	0	0	5,998,312
TOTAL 216978 4	82,292,892	37,635,414	10,000,000	14,500,000	13,272,283	4,500,000	0	162,200,589
TOTAL PROJECT:	82,292,892	37,635,414	10,000,000	14,500,000	13,272,283	4,500,000	0	162,200,589

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
AVIATION
 =====

NORTH FLORIDA TPO

ITEM NUMBER:443809 1
 DISTRICT:02
 ROADWAY ID:

PROJECT DESCRIPTION:FERNANDINA BEACH MUNICIPAL APT RW 4/22 REHAB
 COUNTY:NASSAU
 PROJECT LENGTH: .000

NON-SIS
 TYPE OF WORK:AVIATION PRESERVATION PROJECT
 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY CITY OF FERNANDINA BEACH								
DDR	7,921	0	0	0	0	0	0	7,921
FAA	150,000	2,200,000	0	0	0	0	0	2,350,000
LF	5,000	0	0	0	0	0	0	5,000
TOTAL 443809 1	162,921	2,200,000	0	0	0	0	0	2,362,921
TOTAL PROJECT:	162,921	2,200,000	0	0	0	0	0	2,362,921
TOTAL DIST: 02	82,455,813	39,835,414	10,000,000	14,500,000	13,272,283	4,500,000	0	164,563,510
TOTAL AVIATION	82,455,813	39,835,414	10,000,000	14,500,000	13,272,283	4,500,000	0	164,563,510

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

TRANSIT
=====

ITEM NUMBER:424367 3 PROJECT DESCRIPTION:JTA BUS STOP CLEANLINESS, SAFETY, AND SECURITY IMPROVEMENTS EARMARK *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:TRANSIT IMPROVEMENT
ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
FTA	0	3,000,000		0	0	0	0	3,000,000
LF	0	750,000		0	0	0	0	750,000
TOTAL 424367 3	0	3,750,000		0	0	0	0	3,750,000
TOTAL PROJECT:	0	3,750,000		0	0	0	0	3,750,000

ITEM NUMBER:433715 2 PROJECT DESCRIPTION:JTA BUS & BUS FACILITIES SECTION 5339(B) *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:PURCHASE VEHICLES/EQUIPMENT
ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
FTA	0	11,986,230		0	0	0	0	11,986,230
LF	0	1,713,391		0	0	0	0	1,713,391
TOTAL 433715 2	0	13,699,621		0	0	0	0	13,699,621
TOTAL PROJECT:	0	13,699,621		0	0	0	0	13,699,621

ITEM NUMBER:435741 2 PROJECT DESCRIPTION:TIMUCUAN PRESERVE ACCESS ST. JOHNS RIVER FERRY - JTA *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:FERRY BOAT/WATER TAXI
ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
FLAP	132,035	31,165		0	0	0	0	163,200
LF	32,640	0		0	0	0	0	32,640
TOTAL 435741 2	164,675	31,165		0	0	0	0	195,840
TOTAL PROJECT:	164,675	31,165		0	0	0	0	195,840

ITEM NUMBER:443297 2 PROJECT DESCRIPTION:JACKSONVILLE TRANSIT AUTHORITY LOW NO EMISSION GRANT *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:PURCHASE VEHICLES/EQUIPMENT
ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: OPERATIONS / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
FTA	0	15,417,310		0	0	0	0	15,417,310
LF	0	2,062,690		0	0	0	0	2,062,690
TOTAL 443297 2	0	17,480,000		0	0	0	0	17,480,000
TOTAL PROJECT:	0	17,480,000		0	0	0	0	17,480,000

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
TRANSIT
 =====

NORTH FLORIDA TPO

ITEM NUMBER:451150 1	PROJECT DESCRIPTION:5310 CAPITAL - JACKSONVILLE UZA - JTA						*NON-SIS*	
DISTRICT:02	COUNTY:DUVAL						TYPE OF WORK:CAPITAL FOR FIXED ROUTE	
ROADWAY ID:	PROJECT LENGTH: .000						LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0	

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
DPTO	119,458	80,409	0	0	0	0	0	199,867
DU	955,672	643,278	0	0	0	0	0	1,598,950
LF	199,872	0	0	0	0	0	0	199,872
TOTAL 451150 1	1,275,002	723,687	0	0	0	0	0	1,998,689
TOTAL PROJECT:	1,275,002	723,687	0	0	0	0	0	1,998,689

ITEM NUMBER:452917 1	PROJECT DESCRIPTION:JTA MANDARIN PEDESTRIAN SAFETY IMPROVEMENTS						*NON-SIS*	
DISTRICT:02	COUNTY:DUVAL						TYPE OF WORK:URBAN CORRIDOR IMPROVEMENTS	
EX DESC:CONSOLIDATED APPROPRIATIONS ACT 2023	PROJECT LENGTH: .000						LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0	

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
CD23	0	3,000,000	0	0	0	0	0	3,000,000
FTAT	0	3,000,000	0	0	0	0	0	3,000,000
TOTAL 452917 1	0	6,000,000	0	0	0	0	0	6,000,000
TOTAL PROJECT:	0	6,000,000	0	0	0	0	0	6,000,000

ITEM NUMBER:454768 1	PROJECT DESCRIPTION:EMERALD TRAIL NAE GRANT JTA COJ						*NON-SIS*	
DISTRICT:02	COUNTY:DUVAL						TYPE OF WORK:URBAN CORRIDOR IMPROVEMENTS	
ROADWAY ID:	PROJECT LENGTH: .000						LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0	

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
LF	0	36,772,264	0	0	0	0	0	36,772,264
NAEP	0	147,089,058	0	0	0	0	0	147,089,058
TOTAL 454768 1	0	183,861,322	0	0	0	0	0	183,861,322
TOTAL PROJECT:	0	183,861,322	0	0	0	0	0	183,861,322
TOTAL DIST: 02	1,439,677	225,773,521	0	0	0	0	0	227,213,198
TOTAL TRANSIT	1,439,677	225,773,521	0	0	0	0	0	227,213,198

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
INTERMODAL
 =====

NORTH FLORIDA TPO

ITEM NUMBER:435741 2	PROJECT DESCRIPTION:TIMUCUAN PRESERVE ACCESS ST. JOHNS RIVER FERRY - JTA						*NON-SIS*	
DISTRICT:02	COUNTY:DUVAL						TYPE OF WORK:FERRY BOAT/WATER TAXI	
ROADWAY ID:	PROJECT LENGTH: .000						LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0	

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
PLH	0	1,636,050		0	0	0	0	1,636,050
TOTAL 435741 2	0	1,636,050		0	0	0	0	1,636,050
TOTAL PROJECT:	0	1,636,050		0	0	0	0	1,636,050

ITEM NUMBER:443614 1	PROJECT DESCRIPTION:ST. JOHNS RIVER FERRY FENDER/SLIP WALL IMPROVEMENTS - 5307						*NON-SIS*	
DISTRICT:02	COUNTY:DUVAL						TYPE OF WORK:FERRY BOAT/WATER TAXI	
ROADWAY ID:	PROJECT LENGTH: .000						LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0	

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
FBD	0	444,997		0	0	0	0	444,997
FTA	0	7,870,624		0	0	0	0	7,870,624
LF	0	3,373,126		0	0	0	0	3,373,126
TOTAL 443614 1	0	11,688,747		0	0	0	0	11,688,747
TOTAL PROJECT:	0	11,688,747		0	0	0	0	11,688,747
TOTAL DIST: 02	0	13,324,797		0	0	0	0	13,324,797
TOTAL INTERMODAL	0	13,324,797		0	0	0	0	13,324,797

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
MISCELLANEOUS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:439181 4 PROJECT DESCRIPTION:ST. JOHNS COUNTY TRAIL REHABILITATION STUDY *NON-SIS*
 DISTRICT:02 COUNTY:ST. JOHNS TYPE OF WORK:BIKE PATH/TRAIL
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
SA	0	5,000	0	0	0	0	0	5,000
TALU	187,500	0	0	0	0	0	0	187,500
TOTAL 439181 4	187,500	5,000	0	0	0	0	0	192,500
TOTAL PROJECT:	187,500	5,000	0	0	0	0	0	192,500

ITEM NUMBER:448653 3 PROJECT DESCRIPTION:SMART ST. AUGUSTINE CONNECTED VEHICLE SYSTEM IN CITY OF ST. AUGUSTINE *NON-SIS*
 DISTRICT:02 COUNTY:ST. JOHNS TYPE OF WORK:ITS COMMUNICATION SYSTEM
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY CITY OF ST AUGUSTINE								
ACSA	1,053	0	0	0	0	0	0	1,053
TGR	305,482	0	0	0	0	0	0	305,482
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	0	51,254	0	0	0	0	0	51,254
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY CITY OF ST AUGUSTINE								
SA	0	156,921	0	0	0	0	0	156,921
TGR	1,682,185	0	0	0	0	0	0	1,682,185
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY CITY OF ST AUGUSTINE								
DITS	0	3,128,723	0	0	0	0	0	3,128,723
SA	0	209,228	0	0	0	0	0	209,228
TGR	0	8,800,110	0	0	0	0	0	8,800,110
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
TGR	0	1,475,382	0	0	0	0	0	1,475,382
TOTAL 448653 3	1,988,720	13,821,618	0	0	0	0	0	15,810,338
TOTAL PROJECT:	1,988,720	13,821,618	0	0	0	0	0	15,810,338
TOTAL DIST: 02	3,697,468	13,907,191	0	0	0	0	0	17,604,659
TOTAL MISCELLANEOUS	3,697,468	13,907,191	0	0	0	0	0	17,604,659

GRAND TOTAL 3,124,386,191 902,255,953 121,731,895 149,971,312 27,600,317 567,585,816 83,019,197 4,976,550,681

Agenda Item C.

**Urban Area Coordination Agreement with River to
Sea TPO**

ACTION ITEM



Memo

To: TPO Board Members

From: Jeff A. Sheffield
Executive Director

Jeff A. Sheffield


Date: September 5, 2024

Re: Urban Area Coordination Agreement with River to Sea TPO

Based on the 2020 Census, the Daytona Beach-Palm Coast-Port Orange urbanized area was designated and includes a portion St. Johns County, an area already within the jurisdiction of the North Florida TPO. Consequently, the metropolitan planning areas of the North Florida TPO and River to Sea TPO now serve a joint Census Urban Area containing a 2020 population of 50,000 or more people. The purpose of this Agreement is to implement 23 CFR §450.312 and 450.314, to comply with Section 339.175(10)(a)2., Florida Statutes, and to implement Section 339.175(6)(j)1. and 2., Florida Statutes, by setting forth a process by which each of the two MPOs shall conduct the metropolitan planning process in our respective jurisdictional planning boundaries with regard to the Daytona Beach-Palm Coast-Port Orange urbanized area. In short, the North Florida TPO agrees to continue to plan for the entirety of St. Johns County, inclusive of the small portion of the Daytona Beach-Palm Coast-Port Orange urbanized area.

If you have any questions, please call me at (904) 306-7512 or email at jsheffield@northfloridatpo.com

Daytona Beach--Palm Coast--Port Orange, FL



Legend

- Rural Roadways
- Principal Arterial-Interstate RURAL
- Principal Arterial-Expressway RURAL
- Principal Arterial-Other RURAL
- Minor Arterial RURAL
- Major Collector RURAL
- Minor Collector RURAL
- Local RURAL
- Principal Arterial-Interstate URBAN
- Principal Arterial-Freeway and Expressway URBAN
- Principal Arterial-Other URBAN
- Minor Arterial URBAN
- Major Collector URBAN
- Minor Collector (Fed Aid) URBAN
- Local URBAN
- FDOT District Boundary
- County Boundary
- Water Body
- Urban Area

Data Sources:
 1. FDOT Roadway Characteristics Inventory
 2. U.S. Census

River to Sea TPO Chairman	Date
North Florida TPO Chairman	Date
FDOT D2 Secretary	Date
FDOT E5 Secretary	Date
Florida Department of Transportation	Date
Federal Highway Administration	Date

FDOT

2010 URBAN AREA BOUNDARY AND FUNCTIONAL CLASSIFICATION

**JOINT METROPOLITAN PLANNING AGREEMENT
BETWEEN
NORTH FLORIDA TPO AND RIVER TO SEA TPO**

THIS JOINT METROPOLITAN PLANNING AGREEMENT (“Agreement”), entered on the date indicated below, is by and between the North Florida Transportation Planning Organization (“North Florida TPO”) and River to Sea Transportation Planning Organization, a/k/a Volusia-Flagler Transportation Planning Organization (“River to Sea TPO”), hereinafter collectively referred to as “the parties”.

WITNESSETH

WHEREAS, the North Florida TPO and River to Sea TPO are metropolitan planning organizations established by Section 339.175, Florida Statutes for the purpose of encouraging and promoting the safe and efficient management, operation and development of surface transportations systems; and

WHEREAS, the metropolitan planning areas of the North Florida TPO and River to Sea TPO serve a joint Census Urban Area containing a 2020 population of 50,000 or more people (UA > 50,000 pop.); and

WHEREAS, 23 USC §134(d) and 49 USC §5303(d), require that MPOs must be designated for each urbanized area with population of more than 50,000 persons as determined by the United States Bureau of the Census, and

WHEREAS, the Daytona Beach-Palm Coast-Port Orange urbanized area was designated and described by the U.S. Bureau of the Census and includes portions of Volusia, Flagler, and St. Johns Counties; and

WHEREAS, pursuant to 23 CFR §450.310 and Section 339.175(2), Florida Statutes, the River to Sea TPO was created decades ago and currently has transportation planning jurisdiction over almost all of the Daytona Beach-Palm Coast-Port Orange urbanized area; and

WHEREAS, pursuant to 23 CFR §450.310 and Section 339.175(2), Florida Statutes, the North Florida TPO was created decades ago to have transportation planning

jurisdiction and currently has planning jurisdiction over a small portion of the Daytona Beach-Palm Coast-Port Orange urbanized area, plus the contiguous area expected to become urbanized within a 20-year forecast period for the metropolitan transportation plan, which is located in the Southern portion of St. Johns County; and

WHEREAS, 23 CFR §450.312(h)(1) provides that:

(h) Subject to paragraph (i) of this section, where the Governor(s) and MPO(s) have determined that the size and complexity of the MPA make it appropriate to have more than one MPO designated for an MPA, the MPOs within the same MPA shall, at a minimum:

(1) Establish written agreements that clearly identify coordination processes, the division of transportation planning responsibilities among and between the MPOs, and procedures for joint decisionmaking and the resolution of disagreements . . .; and

WHEREAS, 23 CFR §450.314(b) and (d) provides that:

§450.314 Metropolitan planning agreements.

* * *

(e) **If more than one MPO has been designated to serve an urbanized area there shall be a written agreement among the MPOs**, the State(s), and the public transportation operator(s) **describing how the metropolitan transportation planning processes will be coordinated to assure the development of consistent metropolitan transportation plans and TIPs across the MPA boundaries**, particularly in cases in which a proposed transportation investment extends across the boundaries of more than one MPA. If any part of the urbanized area is a nonattainment or maintenance area, the agreement also shall include State and local air quality agencies. The metropolitan transportation planning processes for affected MPOs should, to the maximum extent possible, reflect coordinated data collection, analysis, and planning assumptions across the MPAs. Alternatively, a single metropolitan transportation plan and/or TIP for the entire urbanized area may be developed jointly by the MPOs in cooperation with their respective planning partners. Coordination efforts and outcomes shall be documented in subsequent transmittals of the UPWP and other planning products, including the metropolitan

transportation plan and TIP, to the State(s), the FHWA, and the FTA.; and

WHEREAS, Section 339.175(6)(j), Florida Statutes, provides that:

(6) POWERS, DUTIES, AND RESPONSIBILITIES.—

(j)1. To more fully accomplish the purposes for which M.P.O.'s have been mandated, M.P.O.'s shall develop coordination mechanisms with one another to expand and improve transportation within the state. The appropriate method of coordination between M.P.O.'s shall vary depending upon the project involved and given local and regional needs. Consequently, it is appropriate to set forth a flexible methodology that can be used by M.P.O.'s to coordinate with other M.P.O.'s and appropriate political subdivisions as circumstances demand.

2. Any M.P.O. may join with any other M.P.O. or any individual political subdivision to coordinate activities or to achieve any federal or state transportation planning or development goals or purposes consistent with federal or state law. . . ; and

WHEREAS, Section 339.175(10)(a)2., Florida Statutes, provides that:

(10) AGREEMENTS.—

(a) Each M.P.O. shall execute the following written agreements, which shall be reviewed, and updated as necessary, every 5 years:

2. An agreement with the metropolitan and regional intergovernmental coordination and review agencies serving the metropolitan areas, specifying the means by which activities will be coordinated and how transportation planning and programming will be part of the comprehensive planned development of the area; and

WHEREAS, the primary purpose of this Agreement is to implement 23 CFR §§450.312 and 450.314, to comply with Section 339.175(10)(a)2., Florida Statutes, and to implement Section 339.175(6)(j)1. and 2., Florida Statutes, by setting forth a process by which each of the two MPOs shall conduct the metropolitan planning process in their

respective jurisdictional planning boundaries with regard to the Daytona Beach-Palm Coast-Port Orange urbanized area, plus the contiguous area expected to become urbanized within a 20-year forecast period for the metropolitan transportation plan, which is located in the Southern portion of St. Johns County; and

WHEREAS, the governing boards of the North Florida TPO and the River to Sea TPO have reviewed this Agreement and find that it is in the public interest to adopt this Agreement for the purpose of coordination of transportation planning in the Daytona Beach-Palm Coast-Port Orange urbanized area, plus the contiguous area expected to become urbanized within a 20-year forecast period for the metropolitan transportation plan; and

WHEREAS, the economic interest and for promotion of the public transportation safety in the Northeast Florida region that this Agreement is adopted; and

WHEREAS, there is a need to address transportation on a regional basis to meet growing travel demands and obtain federal and state funding in the current competitive funding process in the Daytona Beach-Palm Coast-Port Orange urbanized area, plus the contiguous area expected to become urbanized within a 20-year forecast period for the metropolitan transportation plan; and

WHEREAS, the agreement of the parties is memorialized through this Agreement, which is an interlocal agreement pursuant with Section 163.01, Florida Statutes,

NOW THEREFORE, IN CONSIDERATION of the mutual terms, understandings, and conditions, hereinafter set forth, the parties hereby agree as follows:

1. **Recitals; Definitions.**

A. The foregoing recitals are true and correct and incorporated herein by this reference.

B. The following terms as used in this Agreement are defined as follows:

(1) "Agreement" means this instrument as amended from time.

(2) "LRTP" means a Long-Range Transportation Plan created by

a MPO pursuant to Section 339.175(7), Florida Statutes.

(3) “MPA” means the metropolitan planning area and is defined as set forth in 23 CFR §450.101.

(4) “MPO” means a metropolitan planning organization as created pursuant to 23 U.S.C. §134 and Section 229.175, Florida Statutes.

(5) “TIP” means a Transportation Improvement Program plan created by a MPO pursuant to Section 339.175(8), Florida Statutes.

(6) “UPWP” means a MPO’s Unified Planning Work Program created pursuant to Section 339.175(9), Florida Statutes.

2. **Purpose.** The purpose of this Agreement is to formalize the agreement between the parties to continue to cooperate in carrying out the metropolitan transportation planning process. The North Florida TPO and River to Sea TPO enter into this Agreement to set forth the obligations and responsibilities so as to best manage the interconnections. The purpose of the Agreement is not to be an approval of a merger of the individual parties into a single metropolitan planning organization.

3. **Effective Date.** Consistent with Section 163.01(11), Florida Statutes, this Agreement shall become effective upon the recordation of this Agreement with the Clerk of the Circuit Court in the Public Records of Duval County, in the Public Records of St. Johns County, in the Public Records of Volusia County, and in the Public Records of Flagler County, Florida (“Effective Date”).

4. **Obligation and Responsibilities.** The North Florida TPO and River to Sea TPO agree to the following:

- A. The parties will cooperatively develop and share information related to transportation performance data; and
- B. The parties will provide each to the other with information on proposed alignments or transportation improvements that will impact the area in which the parties share boundaries; and
- C. The parties will coordinate to assure the development of consistent metropolitan transportation plans and five-year Transportation Improvement Programs (TIPs) with respect to that transportation

- improvement; and
- D. The parties will cooperate on the selection of performance targets and the reporting of performance targets; and
 - E. The parties will cooperate on the reporting of performance to be used in tracking progress toward attainment of critical outcomes for the region; and
 - F. The parties will cooperate on the collection of data for the State asset management plans for the National Highway System ("NHS") for the shared UA.; and
 - G. The parties will keep each other informed of changes and other information in a spirit of continuing cooperation.
 - H. The parties agree that these coordination efforts and outcomes shall be documented in subsequent transmittals of the UPWP required by Section 339.175(9), Florida Statutes, and other planning products.

5. **Planning Jurisdiction and Responsibilities.**

(a) All MPO transportation planning relating to the UPWP, TIP, LRTP, requirements of this Agreement, or any matters assigned by Federal or Florida law, relating to portions of the Daytona Beach-Palm Coast-Port Orange Urbanized Area located within St. Johns County shall be within the exclusive jurisdiction and authority of the North Florida TPO. All MPO transportation planning relating to the UPWP, TIP, LRTP, requirements of this Agreement, or any matters assigned by Federal or Florida law, relating to portions of the Daytona Beach-Palm Coast-Port Orange Urbanized Area located within Flagler or Volusia Counties shall remain within the exclusive jurisdiction and authority of the River to Sea TPO.

(b) Notwithstanding the foregoing, the North Florida TPO and the River to Sea TPO, each pledge to consult with one another in promotion of the common goal of comprehensive transportation planning with regard to matters relating to the Daytona

Beach-Palm Coast- Port Orange Urbanized Area located within St. Johns County or within Flagler County within five (5) miles of the Flagler County/St. Johns County line.

6. **Liability.**

(a) The parties agree that nothing created or contained in this Agreement shall be construed, interpreted or inferred to establish any joint liability amongst or between the parties by the actions or omissions of its individual governing board members, officials, employees or agents, in their official or personal capacities acting pursuant to the terms of this Agreement.

(b) As provided by Section 768.28(19), Florida Statutes (2024), the North Florida TPO, and the River to Sea TPO, each further agree that no provision of this Agreement shall require one party to indemnify or insure another party to this Agreement for the other party's negligence or to assume any liability for the other party's negligence. Neither the North Florida TPO, nor River to Sea TPO, each by entry into this Agreement waives any defense of sovereign immunity, or increases the limits of its liability. Each MPO shall bear its own attorneys' and paralegal fees for any action for damages or to enforce this Agreement either at law or in equity.

7. **No Joint Employment.** The parties agree that this Agreement is not intended, nor does it create any joint employment agreement status between the North Florida TPO and/or the River to Sea TPO, or the employees of one MPO to the employees of another MPO. And further, it is agreed that each employee of the respective parties shall remain under the sole direction, control and employment of only that employer.

8. **Notice.**

(a) A notice or communication, under this Agreement hereunder by one MPO to another MPO shall be sufficiently given or delivered if dispatched by hand delivery, by nationally recognized overnight courier (*i.e.* – Federal Express, United Parcel Services, *etc.*), or by U.S. certified mail, postage prepaid, return receipt requested. A receipt for giving notice by certified U.S. Mail or nationally recognized overnight courier must be obtained and maintained by the MPO giving notice. Notice is sufficient if given and addressed to the following:

To the North Florida TPO:

Executive Director
North Florida Transportation Planning Organization
980 North Jefferson Street
Jacksonville, Florida 32209

To the River to Sea TPO:

Executive Director
River to Sea TPO/Volusia-Flagler TPO
One Deuce Court- Suite 100
Daytona Beach, Florida 32124

(b) Notices; Addresses; Time. Any party to this Agreement may unilaterally change its addressee or address by giving written notice thereof to the other party but the change is not effective until the change notice is actually received by the other party. For all other noticed matters, notice given by U.S. certified mail, return receipt requested, properly addressed and with postage fully prepaid, is deemed given when deposited in the United States mail within the continental United States, if the notice is thereafter delivered in due course at the address to which properly sent. For all other noticed matters, notice given by nationally recognized overnight courier service prepaid, properly addressed is deemed given when deposited with the courier within the continental United States, if the notice is thereafter delivered in due course at the address to which properly sent. Notice given by manual hand delivery is deemed given only when actually received by the recipient.

(c) Relay of Official Notices and Communications. If either MPO receives any notice from a governmental body or governmental officer that pertains to this Agreement (including but not limited to those notices from FDOT, the Federal Transit Administration, or the Federal Highway Administration), or receives any notice of litigation or threatened litigation affecting this Agreement or matters subject to this Agreement, the receiving party shall promptly send it (or a copy of it) to the other party to this Agreement by giving notice.

9. **Term of Agreement and Termination**. This Agreement shall have a term of approximately ten (10) years commencing on the Effective Date of this Agreement.

The Agreement shall terminate on December 31, 2034, but the Agreement may be renewed or extended by amendment to the Agreement. In 2029 and 2034, the parties hereto shall examine the terms of this Agreement, and the parties may agree to amend the provisions of this Agreement as may be appropriate. The failure to amend, reaffirm, or re-examine the terms of this Agreement shall not invalidate or otherwise terminate this Agreement. A party seeking to terminate this Agreement must provide written notice to the other party. Upon receipt of the notice of intent to terminate, the parties will enter a written termination agreement memorializing the responsibilities to be provided after the date of termination. No termination shall be effective until the written termination of this Agreement shall be recorded in the Public Records of Duval, Volusia, and St. Johns Counties.

10. **Modifications**. No modification, amendment, or alteration of the terms or conditions contained herein shall be effective unless contained in a written document executed by the parties, which amendment is recorded in the Public Records of each county as required by Section 163.01(11), Florida Statutes, and said amendatory document shall also be recorded in the Public Records of St. Johns County.

11. **Entire Agreement**. This document embodies the entire agreement between the parties. It may not be modified or terminated except as provided herein.

12. **Severability**. If any provision of this Agreement is found by a court of competent jurisdiction to be invalid, it shall be considered deleted here from, and shall not invalidate the remaining provisions.

13. **Counterparts**. This Agreement may be executed in any number of counterparts each of which, when executed and delivered, shall be an original, but all counterparts shall together constitute one and the same instrument.

14. **Additional Agreements**. In addition to this Agreement, additional agreements may be executed between the North Florida TPO and River to Sea TPO.

IN WITNESS WHEREOF, the parties hereto have made and executed this Agreement on the respective dates under each signature, each party by and through its authorized representative.

NORTH FLORIDA
TRANSPORTATION
PLANNING ORGANIZATION

Christian Whitehurst, Chair

This ____ day of _____, 20__.

ATTEST:

Jennifer Lott Executive Assistant

RIVER TO SEA TRANSPORTATION
PLANNING ORGANIZATION a/k/a
VOLUSIA-FLAGLER
TRANSPORTATION PLANNING
ORGANIZATION

Bill Partington, Chairperson

This ____ day of _____, 20__.

ATTEST:

Donna Ralston, Administrative Assistant

Approved as to Form and Legality:

WEISS, SEROTA, HELMAN, COLE &
BIERMAN, P.L.

Paul R. Gougelman
TPO General Counsel

Agenda Item D.

**Urban Area Boundary and Functional
Classification Maps**

ACTION ITEM



MEMORANDUM

To: North Florida TPO Board and Committees
From: Clark Letter, Director of Planning and Analytics
Date: September 12, 2024
Subject: **Approving the 2020 Federal Highway Administration Adjusted Urban Area Boundary and Functional Classifications**

REQUIRED ACTION: APPROVAL BY RESOLUTION (2024-4)

The TPO staff requests approval of the FHWA adjusted Urban Area Boundary and Functional Classification maps at the August meetings.

At the December meetings, the process for updating the Urban Boundary and Functional Classification for the State of Florida was presented. FDOT coordinated with FHWA, the North Florida TPO and local agency partners to review changes to the urban area boundaries and functional classifications. After meeting with local partners, suggested modifications to the urban area boundaries and adjustments in functional classifications were addressed. FDOT provided the updated maps with proposed changes.

Please send your questions to Jennifer Lott at jlott@northfloridatpo.com



**RESOLUTION 2024-4
APPROVING THE 2020 FEDERAL HIGHWAY ADMINISTRATION ADJUSTED URBAN
AREA BOUNDARY AND FUNCTIONAL CLASSIFICATIONS, PREPARED BY THE
FLORIDA DEPARTMENT OF TRANSPORTATION.**

WHEREAS, the North Florida Transportation Planning Organization is the designated and constituted body responsible for the urban transportation planning and programming process for the Fernandina-Yulee, Jacksonville and St. Augustine Urbanized Areas; and

WHEREAS, the U.S. Census Bureau revised the Urban Areas based on population counts from the 2020 decennial census; and

WHEREAS, the Florida Department of Transportation prepared the Adjusted Urban Area Boundaries, which adjust the Census Urban Areas to be more consistent with transportation planning needs; and

WHEREAS, the Florida Department of Transportation reviewed and updated the functional classification of roadways in conjunction with the Adjusted Urban Area Boundaries; and

WHEREAS, the North Florida TPO reviewed and approves the Adjusted Urban Area Boundaries and Functional Classifications map for the following areas: North Florida TPO Boundary, Asbury Lake-Middleburg, Daytona Beach-Palm Coast-Port Orange, Fernandina Beach-Yulee, Jacksonville, Keystone Heights, St. Augustine and World Golf Village.

NOW, THEREFORE, BE IT RESOLVED that the North Florida Transportation Planning Organization approves and endorses the Adjusted Urban Area Boundary and Functional Classification maps.

Adopted by the North Florida Transportation Planning Organization in regular meeting assembled in the City of Jacksonville the 12th day of September 2024.

ATTEST:

The Honorable Christian Whitehurst, Chairman

Jeff Sheffield, Executive Director

Information

- **Status Report of FDOT Projects in the North Florida TPO area**

CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 7/14/2024)

Jacksonville Construction:

1. **SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**
E2U46/FIN 213323-1-52-01 FHWA: 0955313 I Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: FIGG FDOT: Lansdale/Benton
\$186.51 Million/3021 days NTP: 7/22/16 Time Began: 7/22/16.
Project is 99% paid with 96% time utilized.
Work Items: Drainage; foundations; asphalt paving; MSE walls; embankment; concrete pavement; traffic railing.
Projected Completion: Winter 2025.
2. **SR 9A (I-295) FROM I-95 TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**
E2X74/FIN 437728-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Hitchman/Tippett
\$1.42 Million/1000 days NTP: 6/15/21 Time Began: 10/27/21.
Construction (\$1.08 Million/270 days) is 100% paid with 100% time utilized.
Establishment (\$340K/730 days) is 96% paid with 98% time utilized.
Project is 96% paid with 98% time utilized.
Work Items: N/A. Establishment period thru 9/24.
Projected Completion: Fall 2024.
3. **SR 9A (I-295) FROM BUCKMAN BRIDGE TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**
E2X75/FIN 437728-2-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Hitchman/Tippett
\$1.53 Million/980 days NTP: 12/16/21 Time Began: 4/28/22.
Construction (\$1.17 Million/250 days) is 100% paid with 100% time utilized.
Establishment (\$368K/730 days) is 67% paid with 75% time utilized.
Project is 91% paid with 82% time utilized.
Work Items: N/A. Establishment period thru 2/25.
Projected Completion: Spring 2025.
4. **SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**
E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01 FHWA: N/A County: Nassau
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$6.95 Million/1371 days NTP: 1/9/23 Time Begins: 1/24/2023.
Construction (\$5.28 Million/641 days) is 54% paid with 80% time utilized.
Establishment (\$1.66 Million/730 days) is 0% paid with 0% time utilized.
Project is 54% paid with 39% time utilized.
Work Items: Processing S.A #1; Directional Bores; Water Main Tapping; 180-days' Time Extension Approved.
Projected Completion: Fall 2026
5. **SR 201 FROM S OF BALDWIN TO N OF BALDWIN (BYPASS) LANDSCAPE (MAINTENANCE)**
E2Y16/FIN 439531-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$1.06 Million/976 days NTP: 6/22/21 Time Began: 7/30/21.
Construction (\$805K/246 days) is 100% paid with 100% time utilized.
Establishment (\$255K/730 days) is 100% paid with 100% time utilized.
Project is 100% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 4/11/2024

6. **SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM W OF I-295 TO I-95 (DESIGN BUILD)**
E2Y63/FIN 439100-1-52-01; 439100-1-56-01 FHWA: D217128B Assumed/State Administered County: Duval
 DB Team: Superior/WGI CEI: HW Lochner FDOT: Butler/Ausher
 \$183.30 Million/2012 days NTP 12/12/19 Time Began: 12/12/19.
 Project is 85% paid with 83% time utilized.
 Work Items: Maintenance of traffic; concrete pavement; asphalt paving; pavement grinding; joint sealing; sidewalk; noise wall; barrier wall; MSE wall; lighting; bridge substructure and superstructure construction.
 Projected completion: Summer 2025.
7. **SR 23 (FIRST COAST EXPY) AT I-10 LANDSCAPE (MAINTENANCE)**
E2Z15/FIN 439528-1-52-01 FHWA: N/A County: Duval
 Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
 \$730K/880 days NTP: 4/05/21 Time Began: 5/10/21.
 Construction (\$555K/150 days) is 100% paid with 100% time utilized.
 Establishment (\$175K/730 days) is 100% paid with 100% time utilized.
 Project is 100% paid with 100% time utilized.
 Work Items: N/A; Final CFPR with all signatures received on 2/5/24.
Final Accepted: 10/24/2023
8. **SR 9 (I-95) BRIDGE REPAIR / REHAB OVER NASSAU RIVER**
E20F7/FIN 439201-1-52-01 FHWA: N/A County: Duval
 Contractor: Superior Designer: KCA/HDR/Meskel CEI: RS&H FDOT: Smith/Byrd
 \$20.04 Million/1150 days NTP: 10/26/21 Time Began: 2/23/22 **Delayed Start: 4/21/22.**
 Project is 45% paid with 71% time utilized.
 Work Items: Drilled shafts; mass concrete substructure; post tensioning.
 Projected Completion: Spring 2025.
9. **SR 23 (FIRST COAST EXPY) FROM E OF CR-16A SPUR TO E OF CR-209 (DESIGN BUILD)**
E20F8/FIN 422938-7-52-01 FHWA: D218123B PODI/State Administered County: Clay & St. Johns
 DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton
 \$596.61 Million/2653 days NTP: 11/9/22 Time Began: 12/13/22.
 Project is 21% paid with 22% time utilized.
 Work Items: Design services; clearing / grubbing; trestle installation.
 Projected Completion: Spring 2030.
10. **SR 10A MATHEWS BRIDGE STEEL REPAIRS**
E20G1/FIN 434514-1-52-01 FHWA: N/A County: Duval
 Contractor: Seacoast, Inc. Designer: Kisinger Campo & Associates CEI: GPI FDOT: Méndez-Torres/Byrd
 \$10.92 Million/716 days; NTP: 2/4/22 Time Began: 6/6/22.
 Project is 102% paid with 98% time utilized.
 Work Items: N/A
Final Accepted: 5/7/2024
11. **SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR 13 OVER GOODBYS LAKE CATHODIC PROTECTION**
E20L2/FIN's 439294-1-52-01; 439296-1-52-01 FHWA: N/A County: Duval
 Contractor: Underwater Mechanix Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler & Graves/Kirts
 \$1.99 Million/612 days NTP: 5/17/22 Time Begin: 8/15/22 – **Delayed Start 9/26/22.**
 Project is 84% paid with 108% time utilized. Retainage: \$37,794.17. LD Rate @ \$1,694 / day. Waived LD's - Adding 63 days for AT&T Utility delay / surface CP.
 Work Items: Completing installation of articulating block mats at Goodby's Lake.
 Project Completion: Fall 2024

- 12. SR 9A (I-295) FROM SR 9B TO J TURNER BUTLER LANDSCAPE (MAINTENANCE)**
E20Q7/FIN 437653-1-52-01 FHWA: N/A County: Duval
 Contractor: Arazoza Brothers Designer: AECOM CEI: Consor FDOT: Hitchman/Tippett
 \$4.07 Million/1045 days NTP: 2/13/23 Time Began: 3/3/2023.
 Construction (\$3.09 Million/315 days) is 100% paid with 100% time utilized.
 Establishment (\$977K/730 days) is 10% paid with 10% time utilized.
 Overall project is 81% paid with 41% time utilized.
 Work Items: N/A. Establishment Period thru 2/26
 Projected Completion: Spring 2026.
- 13. SR 5 (US-1) FROM SR 152 (BAYMEADOWS RD) to CR-116 (SUNBEAM RD) & FROM N OF CR-210A TO RACETRACK RD LIGHTING (DESIGN BUILD)**
E20S3/FIN 447525-1-52-01; 447526-1-52-01 FHWA: N/A Counties: Duval & St. Johns
 Contractor: Traffic Control Devices/BCC Engineering CEI: WSB FDOT: Salter/Carvalho/Tippett
 \$3.30 Million/ 747 days (approximate) NTP:8/18/22 Time Began 8/18/22.
 Project is 80% paid with 94% time utilized. (with utility extension)
 Work Items: 90 Day Utility Time Extension will be granted due to UAO delay.
 Projected completion: Summer 2024
- 14. SR 202 (J TURNER BUTLER) BRIDGE AT INTRACOASTAL WATERWAY CATHODIC PROTECTION**
E20T6/FIN 442780-1-52-01 FHWA: N/A County: Duval
 Contractor: Oceanik US, Inc. Designer: GRAEF-USA, Inc. CEI: GPI FDOT: Butler/Ausher
 \$1.69 Million/323 days; NTP: 4/19/23; Time Began: 8/17/23; **Delayed Start: 10/2/23.**
 Project is 29% paid with 89% time utilized. Retainage: \$14,194.11 - Adding 140 Contract days for MOT barrier wall issue.
 Work Items: Continuity corrections; building structural jacket cages.
 Projected Completion: Summer 2024.
- 15. SR 9 (I-95) NB AT ST. MARY'S RIVER BRIDGE 740089**
E20W2/FIN 213463-2-52-01 FHWA: N/A County: Nassau
 Contractor: Seacoast, Inc. Designer: Stantec Consulting Services CEI: GPI FDOT: Carvalho/Benton
 \$5.94 Million/270 days NTP: 10/20/23 Time Begins: 2/17/24 **Delayed Start: 7/16/24.**
 Project is 7% paid with 0% time utilized.
 Work Items: Contractor working on submittals and began fabrication on 4/22/24.
 Projected Completion: Winter 2025.
- 16. SR 13 FROM JULINGTON CREEK TO I-295 LANDSCAPE (MAINTENANCE)**
E20X5/FIN 448495-1-52-01 FHWA: N/A County: Duval
 Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
 \$2.38 Million/957 days NTP: 9/19/22 Time Began: 10/6/22.
 Construction (\$1.81 Million/227 days) is 100% paid with 100% time utilized.
 Establishment (\$572K/730 days) is 49% paid with 49% time utilized.
 Overall project is 88% paid with 62% time utilized.
 Work Items: N/A. Establishment Period thru 6/25.
 Projected Completion: Summer 2025
- 17. SR 8 (I-10) AT SR 200 (US-301) INTERCHANGE LANDSCAPE (MAINTENANCE)**
E20X6/FIN 431975-1-52-01 FHWA: N/A County: Duval
 Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
 \$1.31 Million/905 days NTP: 4/16/24 Time Will Begin: 7/8/24 **Delayed Start:**
 Construction (\$997K/175 days) is 0% paid with 0% time utilized.
 Establishment (\$313/730 days) is 0% paid with 0% time utilized.
 Overall project is 0% paid with 0% time utilized.
 Work Items: Delayed start due to schedule conflict with T2591.
 Projected Completion: Summer 2025

18. SR 10 (ATLANTIC BLVD) FROM SAN MATEO TO UNIVERSITY LANDSCAPE (MAINTENANCE)

E20X7/FIN 443628-1-52-01 FHWA: N/A County: Duval
Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$1.12 Million/850 days NTP: 1/8/24 Time Began: 2/1/24.
Construction (\$851K/120 days) is 100% paid with 100% time utilized.
Establishment (\$269K/730 days) is 4% paid with 4% time utilized.
Overall project is 75% paid with 25% time utilized.
Work Items: N/A. Establishment Period thru 5/26.
Projected Completion: Summer 2026

19. SR 9B FROM I-95 TO I-295 LANDSCAPE (MAINTENANCE)

E20Y1/FIN 435932-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: Prosser CEI: Consor FDOT: Hitchman/Tippett
\$4.24 Million/1080 days NTP: 8/15/21 Time Began: 8/31/22.
Construction (\$3.22 Million/350 days) is 100% paid with 65% time utilized.
Establishment (\$1.02 Million/730 days) is 57% paid with 57% time utilized.
Overall project is 91% paid with 67% time utilized.
Work Items: N/A. Establishment Period thru 4/25.
Projected Completion: Spring 2025

20. SR 13 (SAN JOSE BLVD) FROM ST. AUGUSTINE RD TO VIA DE LA REINA ST SCHOOL ZONE UPGRADE

E200K/FIN 437375-1-52-01 FHWA: N/A County: Duval
Contractor: American Lighting and Signalization Designer: Kimley-Horn CEI: In-house FDOT: Sibley/Kirts
\$596K/188 days NTP: 7/13/23 Time Began: 12/11/23 **Delayed Start: 12/11/23.**
Project is 97% paid with 95% time utilized.
Work Items: N/A.
Final Accepted: 6/5/24.

21. SR 9 (I-95) FROM S OF EMERSON ST TO ATLANTIC BLVD (DESIGN BUILD)

E200Z/FIN 432259-2-52-01; 432259-2-56-01; 445343-1-52-01 FHWA: D220122B Assumed/State
Administered County: Duval
DB Team: Superior/WGI CEI: Eisman & Russo FDOT: Méndez-Torres/Byrd
\$247.16 Million/1539 days NTP: 8/31/23 Time Began: 8/31/23.
Project is 21% paid with 21% time utilized.
Work Items: Design services. Erosion Control; MOT, Clearing & Grubbing SB Temporary Barrier Wall
Projected Completion: Fall 2027

22. SR-115, SR-10, & SR-9 PEDESTRIAN OVERPASS STRUCTURAL COATING & REHABILITATION

E21B3/FIN 435562-2-52-01 FHWA: N/A County: Duval
Contractor: Seacoast, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/Tippett
\$2.53 Million/290 days; Award: 6/21/24 NTP: N/A Time Begins: N/A
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Fall 2025.

23. SR 9A (I-295 WEST BELT) AT ST JOHNS RIVER BUCKMAN BRIDGE FINGER JOINT REPLACEMENT

E21B4/FIN 447039-2-52-01 FHWA: N/A County: Duval
Contractor: Cerka, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/Tippett
\$5.38 Million/150 days; NTP 5/9/24 Time Began: 1/7/23 (Special Start Date) **Delayed Start in process: 2/12/25**
Project is 0% paid with 0% time utilized.
Work Items: Providing submittals.
Projected Completion: Fall 2025.

24. SR 212 (BEACH BLVD) FROM CEDAR SWAMP CREEK TO BROUGHAM AVE

E21F5/FIN 432849-1-52-01; 432849-1-52-02 FHWA: **ARPA** County: Duval
DB Team: JB Coxwell/GAI CEI: ETM FDOT: Carvalho/Benton
\$13.73 Million/491 days NTP: 3/11/24 Time Began: 4/22/24 **Delayed Start: 4/22/24.**
Project is 16% paid with 17% time utilized.
Work Items: MOT, Erosion Control, Concrete Removal, Repair Work at Kernan.
Projected completion: Fall 2025

25. SR 8 (I-10) / SR 200 (US-301) INTERCHANGE OPERATIONAL IMPROVEMENTS

T2591/FIN 428865-1-52-01; 428865-1-56-03; 428865-1-52-03; 428865-1-G2-01 FHWA: 0105152 I

PODI/State Administered County: Duval

Contractor: Superior Designer: Connelly & Wicker CEI: GPI FDOT: Milovidov/Benton

\$108.07 Million/3079 days NTP: 12/30/15 Time Began: 1/14/16 **Delayed Start: 2/29/16.**

Project is 103% paid with 100% time utilized.

Work Items: Punchlist work; fencing; CSX drainage.

Projected Completion: Summer 2024.

26. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)

T2692/FIN 439524-1-52-01; 438171-1-52-01 FHWA: D217103B Assumed/State Administered County: Duval

Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd

Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA

\$18.02 Million/1573 days NTP: 7/20/18 Time Began: 7/7/19.

Project is 92% paid with 113% time utilized. The last allowable contract day was 2/24/2022. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.

Work Items: Electrical conduit/ services; ITS cabinet; fiber optic cable; Plan Revision 14 (ITS cabinet installation); Plan Revision 15 design.

Projected Completion: Fall 2024.

27. SR 105/SR A1A HECKSCHER DR. SIMPSON/MYRTLE BRIDGE REPLACEMENTS AND TIMUCUAN TRAIL

T2772/FIN 434041-1-52-01; 434042-1-52-01; 435619-1-52-01 FHWA: D219034B; D219035B; D219038B

Assumed/State Administered County: Duval

Contractor: Superior Designer: STV CEI: Parsons FDOT: Salter/Tippett

\$11.14 Million/1193 days NTP: 8/6/20 Time Began: 8/31/20.

Project is 105% paid with 100% time utilized.

Work Items: N/A

Final Accepted: 12/06/23. Paid Off 4/11/2024.

28. SR 115 (SOUTHSIDE BLVD) INTERSECTION IMPROVEMENTS AT GATE PKWY

T2804/FIN 441372-1-52-01 FHWA: D220104B County: Duval

Contractor: Watson Civil Designer: Stantec CEI: Eisman & Russo FDOT: Tippett/Benton

\$7.43 Million/903 days NTP: 6/17/21 Time Begins: 7/6/21 **Delayed Start: 9/12/21.**

Project is 101% paid with 100% time utilized.

Work Items: N/A.

Final Accepted: 3/2/24.

29. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR

T2814/FIN 439368-1-52-01 FHWA: D220086B County: Duval

Contractor: Watson Civil Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippett/Benton

\$8.43 Million/844 days NTP: 8/12/21 Time Begins: 9/7/21 **Delayed Start: 11/29/21.**

Project is 104% paid with 123% time utilized.

Work Items: N/A

Final Accepted: 4/4/24.

30. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN

T2818/FIN 428796-3-52-01 FHWA: D221010B Assumed/State Administered County: Duval

Contractor: Watson Civil Designer: GAI CEI: ETM FDOT: Lansdale/Benton

\$28.52 Million/886 days NTP: 3/29/22 Time Began: 6/06/22.

Project is 72% paid with 87% time utilized.

Work Items: Injection grout; contamination removal; embankment; drainage; asphalt base; curb / gutter.

Projected Completion: Spring 2025

- 31. SR 9A (I-295) US-17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO W OF US-17**
T2823/FIN 435575-1-52-01; 435575-1-56-01; 446044-1-52-01 FHWA: D221018B, D221092B (State Administered) County: Clay, Duval
 Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippet/Benton
 \$31.22 Million/736 days NTP: 6/28/22 Time Began: 7/14/22 **Delayed Start: 10/17/22.**
 Project is 59% paid with 87% time utilized.
 Work Items: concrete removal; inlets; manhole (and utility) adjustments; cleaning and sealing existing pipe joints; ped. handrail; curb and gutter Type F; 4" and 6" sidewalk; guardrail removal; sod; temp. striping (SR 15 and SR 9A); sign removal; lighting conductors; open trench conduit (Signalization); pull boxes (Signalization); Type P-II service pole; signal pole removal; traffic controller assembly; sign panel install; partial inlets; ditch bottom inlets; drainage pipe.
 Projected Completion: Fall 2024.
- 32. SR 134 (103rd ST) FROM HILLMAN/MCMANUS DR. TO LA VENTURA**
T2828/FIN 441050-1-52-01; 441050-1-56-01 FHWA: D221036B County: Duval
 Contractor: SICE, Inc. Designer: Waitz & Moye, Inc. CEI: Adaptive Consulting FDOT: Byrd/Byrd
 \$2.90 Million/550 days NTP: 2/15/22 Time Began: 6/15/22 **Delayed Start: 8/29/22.**
 Project is 98% paid with 117% time utilized 93 Days of LDs @ \$2,592/day.
 Work Items: Negotiations on full and final SA.
 Projected Completion: Spring 2024.
- 33. SR 134 (TIMUQUANA RD) FROM WESCONNETT BLVD TO US-17**
T2834/FIN 443261-1-52-01; 443261-1-56-01 FHWA: D221054B County: Duval
 Contractor: Duval Asphalt Designer: CES, Inc. CEI: Adaptive Consulting FDOT: Byrd/Byrd
 \$9.93 Million/588 days NTP: 4/1/22 Time Began: 4/17/22 **Delayed Start: 7/4/22.**
 Project is 99% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 2/9/24
- 34. SR 9A (I-295) FROM NEW BERLIN RD TO S END OF THE DAMES POINT BRIDGE**
T2838/FIN 443420-1-52-01 FHWA: D221066B (State Administered) County: Duval
 Contractor: Preferred Materials Designer: HDR CEI: KCI FDOT: Butler/Byrd
 \$11.97 Million/658 days NTP: 6/28/22 Time Began: 7/14/22 - **Delayed start: 9/26/22.**
 Project is 100% paid with 100% time utilized. LD Rate @ \$4,769
 Work Items: MOT; guardrail; lighting.
 Projected completion: Summer 2024
- 35. SR 5 (US-1 / PHILIPS HWY) RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD**
T2844/FIN 439356-1-52-01 FHWA: D221033B County: Duval
 Contractor: Watson Civil Designer: Kimley-Horn CEI: KCI FDOT: Tippet/Benton
 \$20.12 Million/592 days NTP: 8/18/22 Time Began: 9/7/22 **Delayed Start: 1/16/23.**
 Project is 57% paid with 92% time utilized.
 Work Items: utility work (JEA water); drainage; curb & gutter; excavation; embankment; traffic signals; ITS work; sod placement.
 Projected Completion: Summer 2024.
- 36. SR A1A (3rd ST) AT 2nd AVE N PEDESTRIAN SAFETY IMPROVEMENT**
T2845/FIN 441194-2-52-01 FHWA: D221039B Assumed/State Administered County: Duval
 Contractor: American Lighting and Signalization Designer: Patel, Greene & Associates CEI: In-house FDOT: Brown/Ausher
 \$917K/302 days NTP: 7/20/22 Time Began: 2/14/23.
 Project is 106% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 1/11/24. Paid off 5/29/24

37. SR 202 (JTB BLVD) AT KERNAN BLVD

T2853/FIN 447149-1-52-01; 447149-1-56-01 FHWA: D221110B (State Administered) County: Duval
Contractor: JB Coxwell Designer: Parsons CEI: Creative Engineering Group, Inc. FDOT: Salter/Kirts
\$17.40 Million/658 days NTP: 8/11/22 Time Began: **Delayed Start: 11/7/22.**
Project is 97% paid with 94% time utilized.
Work Items: MOT, Litter and Mowing, guardrail, ADA Ramps, Loops, Signage, Thermoplastic.
Projected completion: Summer 2024

38. SR 5 (US-17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT

T2863/FIN 437441-1-52-01 FHWA: D218132B County: Duval
Contractor: Superior Designer: STV Incorporated CEI: ETM FDOT: Lansdale/Benton
\$15.77 Million/938 days NTP: 3/15/22 Time Began: 6/13/22.
Project is 74% paid with 81% time utilized.
Work Items: SB Bridge foundations; bank/ shore; curb/gutter; soil stabilization/ rigid inclusions.
Projected Completion: Fall 2024.

39. EDGEWOOD AVE S FROM SR 15 (US-17) ROOSEVELT BLVD TO SR-211 (CASSAT AVE)

T2865/FIN 443517-1-52-01 FHWA: D220106B County: Duval
Contractor: Superior Designer: Mott MacDonald CEI: HW Lochner FDOT: Salter/Tippett
\$7.70 Million/462 days NTP: 1/30/23 Time Began: 6/5/23.
Project is 96% paid with 88% time utilized.
Work items: SR 15 (US-17) Lighting; Median construction; milling/resurface of median areas.
Projected Completion: Fall 2024

40. SR 105 (HECKSCHER DR) FROM I-95 TO MAIN ST (ITS)

T2866/FIN 438082-1-52-01 FHWA: D222022B County: Duval
Contractor: Chinchor Electric Designer: Metric Engineering, Inc. CEI: In-house FDOT: Palmer/Kirts
\$1.88 Million/479 days NTP: 8/16/22 Time Began: 3/6/23.
Project is 89% paid with 104% time utilized.
Work Items: MOT, Conduit, Fiber Optic Cable Locator, Fiber Optic Cable Install & Hardware, Electrical Service Wire, Electrical Service Disconnects, Vehicle Detection AVI, CCTV Cameras, RPMUs.
Projected Completion: Fall 2024
Note: Time extension work order is forthcoming for CSX Railroad delays.

41. SR 109A (CESERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE

T2868/FIN 434044-1-52-01 FHWA: N/A County: Duval
Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Ausher
\$3.22 Million/572 days; NTP: 8/18/22 Time Began: 1/4/23.
Project is 75% paid with 98% time utilized. Retainage: \$145,734.60. LD Rate @ \$2,592.
Work Items: Preparing piles for CP jackets; pour structural CP jackets; repair broken prestressing strands.
Projected Completion: Winter 2024.

42. D/W SAFETY FLEXIBLE BACKPLATE INSTALLATION AT VARIOUS LOCATIONS

T2874/FIN 449129-1-52-01 FHWA: **ARPA** Assumed/State Administered County: Duval
Contractor: Hinson Electric Designer: Peters & Yaffee CEI: In-house FDOT: Brown/Ausher
\$679K/306 days NTP: 8/15/22 Time Began: 1/16/23.
Project is 65% paid with 178% time utilized. LD Rate @ \$1,694/day
Work Items: Punchlist; Time extension pending.
Projected Completion: Winter 2024.

43. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS

T2876/FIN 449129-3-52-01 FHWA: **ARPA** Assumed/State Administered County: Duval
Contractor: Hinson Electric Designer: Peters & Yaffee CEI: In-house FDOT: Brown/Ausher
\$4.30 Million/250 days NTP: 8/15/22 Time Began: 12/13/22 **Delayed Start: 3/27/23.**
Project is 15% paid with 190% time utilized.
Work Items: Material Acquisition; Location 1: SR 26 at NW 98th St (Alachua County), Location 2: SR 21 at Blairmore Blvd (Clay County), Location 3: SR 21 at Edson Dr (Clay County), Location 4: SR 21 at Arora Blvd (Clay County), Location 5: SR 21 at Parkwood Dr (Clay County), Location 6: SR 228 at Blair Rd S (Duval County), Location 7: SR 212 at Beachwood Blvd (Duval County). Time Extension Pending.
Projected Completion: Winter 2024.

- 44. SR 122 (GOLFAIR BLVD) PEDESTRIAN SAFETY IMPROVEMENTS FROM W OF WALGREEN RD / STUART ST TO E OF DAVIS ST**
T2882/FIN 445561-1-52-01 FHWA: D222079B Assumed/State Administered County: Duval
 Contractor: DB Civil Construction Designer: Civil Services CEI: In-house FDOT: Palmer/Ausher
 \$1.20 Million/145 days NTP: 1/31/23 Time Began: 5/31/23 **Delayed Start: 2/5/24.**
 Project is 82% paid with 111% time utilized.
 Work Items: Asphalt Depression Repair, Pre-Punchlist items. Time extension pending for delivery of signal cabinet enclosed bottom.
 Projected Completion: Summer 2024.
- 45. SR 115 (LEM TURNER RD) FROM SOUTEL DR TO NASSAU CO LINE**
T2884/FIN 437320-1-52-01 FHWA: D222039B County: Duval
 Contractor: Duval Asphalt Designer: Jacobs CEI: Keville FDOT: Smith/Byrd
 \$18.11 Million/651 days NTP: 4/11/23 Time Began: 4/27/23.
 Project is 46% paid with 68% time utilized.
 Work Items: Milling & Paving, Widening, Pier Protection, JPA Lighting, Signals, Drainage
 Projected Completion: Winter 2025
- 46. SR 115 (MARTIN LUTHER KING JR PKWY) ITS FROM BOULEVARD ST TO PARENTAL HOME RD**
T2889/FIN 435756-1-52-01 FHWA: D219134B County: Duval
 Contractor: Chinchor Electric Designer: Atkins CEI: ETM FDOT: Forbes/Kirts
 \$4.01 Million/371 days NTP: 1/12/23 Time Began: 7/11/23 **Delayed Start: 9/8/23.**
 Project is 66% paid with 84% time utilized.
 Work Items: Installing power service; conduit; fiber; CSX coordination.
 Projected Completion: Fall 2024.
- 47. SR 9 (I-95) AT SR 115 (MARTIN LUTHER KING JR PKWY)**
T2891/FIN 433899-2-52-01; 433899-2-56-01 FHWA: D222030B County: Duval
 Contractor: Webber Designer: Parsons CEI: ETM FDOT: Benton
 \$80.39 Million/1108 days NTP: 5/12/23 Time Began: 9/8/23.
 Project is 31% paid with 30% time utilized.
 Work Items: Foundations/substructure/retaining wall for pedestrian bridge; sign removal; earthwork & paving for temporary detour; shoulder concrete barrier; guardrail removal; temporary pavement markings; drainage installation; excavation; subsoil removal; embankment; JEA water/sewer.
 Projected Completion: Fall 2026.
- 48. SR 111 (EDGEWOOD AVE) LIGHTING FROM BEAVER ST TO I-95**
T2896/FIN 442848-1-52-01 FHWA: D221044B County: Duval
 Contractor: Chinchor Electric Designer: DRMP CEI: ETM FDOT: Salter/Kirts
 \$3.80 Million/348 days NTP: 1/20/23 Time Began: 5/20/23.
 Project is 96% paid with 99% time utilized.
 Work items: Final Walk-Thru on 4/25/2024.
Final Accepted: 5/1/24. OFP Received: 5/13/24.
- 49. SR 9A (I-295) FROM ST. JOHNS BLUFF TO BEACH BLVD**
T2898/FIN 446047-1-52-01 FHWA: D222086B (State Administered) County: Duval
 Contractor: Preferred Materials Designer: Inwood Consulting Engineers. CEI: KCI FDOT: James Salter
 \$10.60 Million/513 days NTP: 2/10/23 Time Began: **Delayed Start: 3/28/23.**
 Project is 88% paid with 93% time utilized.
 Work Items: Thermoplastic, Sod, Signalization, ITS, Mowing and Litter pickup, Detectable Warnings and Outstanding Items Work List.
 Projected completion: Summer 2024.

50. SR 9A (I-295) AT NORMANDY BLVD OPERATIONAL IMPROVEMENTS AND I-295 FROM MORSE AVE TO US-90 RESURFACING

T2904/FIN 435844-1-52-01; 435844-4-52-01; 445643-1-52-01 FHWA: D222037B, D223002B, D222084B

Assumed/State Administered; County: Duval

Contractor: Hubbard Construction Designer: Civil Services/Connelly & Wicker CEI: Parsons FDOT: Smith/Byrd

\$33.90 Million/411 days; NTP: 4/18/23; Time Began: 5/4/23 **Delayed Start: 8/2/23.**

Project is 59% paid with 85% time utilized.

Work Items: Normandy Ramp Phase 2: Barrier Wall Construction, Slope Protection Installation, Drainage Installation, and Turf Installation; Normandy Interchange Phase 1/2/3/4: Signal Installation; I-295: Bridge Deck Joint Sealant Repairs, High Mast Light Pole Luminaire Installation, Guardrail Repairs, and Asphalt Shoulder Mill/Resurface. Note: Retainage was not applied due to Pending Time Extension.

Projected Completion: Fall 2024.

51. SR 224 (KINGSLEY AVE) FROM E OF SR 21 (BLANDING BLVD) TO W OF SR 15 (US-17)

T2908/FIN 445342-1-52-01 FHWA: D221078B County: Clay

Contractor: Preferred Materials Designer: Waitz & Moye CEI: GAI FDOT: Carvalho/Benton

\$7.66 Million/339 days NTP: 5/12/23 Time Began: 9/9/23.

Project is 93% paid with 91% time utilized.

Work Items: Signalization; Lighting; Thermoplastic Striping

Projected Completion: Summer 2024.

52. SR 9A (I-295) FROM MONUMENT RD TO THE S END OF THE DAMES POINT BRIDGE

T2909/FIN 446079-1-52-01 FHWA: D222087B (State Administered) County: Duval

Contractor: Hubbard Construction Designer: HW Lochner CEI: KCI FDOT: James Salter

\$7.10 Million/430 days NTP: 5/5/22 Time Began: **Delayed Start: 6/20/22.**

Project is 103% paid with 91% time utilized.

Work Items: MOT, Mowing and Litter, FC 5 Asphalt, and shoulder grading.

Projected completion: Summer 2024.

53. SR 228 (NORMANDY BLVD) FROM LAMPLIGHTER TO I-295 RESURFACING

T2910/FIN 445352-1-52-01 FHWA: N/A County: Duval

Contractor: Preferred Materials Designer: Apex Engineers, Inc. CEI: ICE FDOT: Zeaiter/Byrd

\$5.90 Million/377 days NTP: 1/30/23 Time Began: 9/5/23 **Delayed Start: 12/4/23.**

Project is 21% paid with 59% time utilized.

Work Items: Drainage repairs. Non-structural concrete work.

Projected Completion: Fall 2024.

54. SR 15 (US-17) FROM N OF EAGLE HARBOR PKWY TO DOCTORS INLET BRIDGE MILLING & RESURFACING

T2915/FIN 447180-1-52-01 FHWA: D222095B County: Clay

Contractor: Duval Asphalt Designer: Protean Design Group CEI: GAI FDOT: Carvalho/Benton

\$11.74 Million/354 days NTP: 6/14/23 Time Began: 9/7/23 **Delayed Start: 9/7/23.**

Project is 69% paid with 88% time utilized.

Work Items: Signal Work; Lighting Work; Milling & Resurfacing; Sod.

Projected completion: Summer 2024.

55. SR 5 (US-17 / MAIN ST) FROM STATE ST TO TROUT RIVER

T2917/FIN 445417-1-52-01; 443304-1-52-01 FHWA: D222068B County: Duval

Contractor: Hubbard Construction Designer: CMA CEI: Eisman & Russo FDOT: Tippett/Benton

\$23.95 Million/388 days NTP: 8/2/23 Time Began: 10/31/23.

Project is 40% paid with 66% time utilized.

Work Items: MOT; sidewalk; curb and median separators; directional bores; signal conduit; milling & resurfacing.

Projected Completion: Winter 2025.

56. SR 9A (I-295) FROM SR 212 (BEACH BLVD) TO SR 202 (J TURNER BUTLER) ADD LANES AND RECONSTRUCT

T2924/FIN 209301-8-52-01 FHWA: **ARPA** County: Duval

Contractor: Hubbard Construction Designer: HDR CEI: VIA FDOT: Smith/Byrd

\$19.36 Million/457 days; NTP: 6/20/23; Time Began: 7/10/23 **Delayed Start: 10/8/23.**

Project is 49% paid with 61% time utilized.

Work Items: MOT throughout the project, erosion control, inlet protection, litter removal and mowing throughout the project, clearing, and grubbing, removal and relocation of sign panels, and installation of conduit.

Projected Completion: Summer 2024.

57. SR 212 (BEACH BLVD) AND HODGES BLVD INTERSECTION IMPROVEMENTS – ARPA

T2928/FIN 431955-2-52-01 FHWA: **ARPA** County: Duval

Contractor: American Lighting & Signalization Designer: Peters & Yaffee CEI: In-house FDOT: Smith/ Byrd

\$1.15 Million/307 days NTP: 11/10/22 Time Begins: 3/10/23 **Delayed Start: 6/1/23.**

Project is 103% paid with 100% time utilized.

Work Items: N/A

Final Accepted 4/2/2024

58. SR 105 (HECKSCHER DR) AT SR 9A (I-295) TURN LANE

T2930/FIN 446123-1-52-01 FHWA: N/A County: Duval

Contractor: JB Coxwell Designer: Arcadis CEI: Eisman & Russo FDOT: Salter/Tippett

\$4.50 Million/332 days NTP: 8/1/23 Time Began: 11/29/23 **Delayed Start: 4/29/24.**

Project is 36% paid with 25% time utilized.

Work Items: Roadway Excavation & Embankment; Construction of Type B Stabilization; Installation of Performance Turf; Drainage Installation; Signalization Installation.

Projected Completion: Winter 2025.

59. SR 115 (LEM TURNER RD) FROM SR 9 (I-95) TO SR 111 (EDGEWOOD AVE) ROADWAY LIGHTING

T2931/FIN 447226-1-52-01 FHWA: N/A County: Duval

Contractor: Chinchor Electric Designer: Peters & Yaffee CEI: Eisman & Russo FDOT: Sibley/Kirts

\$595K/90 days NTP: 8/9/23 Time Began: 1/16/24. **Delayed Start: 1/16/24.**

Project is 89% paid with 98% time utilized.

Work Items: N/A

Final Accepted: 04/12/2024.

60. SR 115 (ARLINGTON EXPY) RESURFACING FROM MATHEWS BRIDGE TO SOUTHSIDE BLVD

T2934/FIN 443310-1-52-01 FHWA: D221062B County: Duval, Clay

Contractor: Superior Designer: Burgess & Niple CEI: KCI FDOT: Tippett/Benton

\$26.15 Million/528 days NTP: 2/16/23 Time Began: 3/4/23 **Delayed Start: 4/3/23.**

Project is 76% paid with 89% time utilized.

Work Items: milling and resurfacing; concrete pavement grinding; curb & gutter; sign structure bases; striping.

Projected Completion: Summer 2024.

61. SR 15 (US-1) FROM INGHAM RD TO GEORGIA STATE LINE

T2941/FIN 445351-1-52-01 FHWA: D220-042-B Assumed/State Administered County: Nassau

Contractor: Anderson Columbia Designer: In-house CEI: Keville Enterprises FDOT: Méndez-Torres/Byrd

\$12.72 Million/262 days; NTP: 10/17/23 Time Began: 1/8/24.

Project is 58% paid with 72% time utilized.

Work Items: MOT; Optional Base Group 01; Milling; Paving Temporary Pavement Markings.

Projected Completion: Fall 2024.

62. SR 9A (I-295) FROM PULASKI RD TO NEW BERLIN RD

T2943/FIN 446046-1-52-01 FHWA: D223071B County: Duval

Contractor: Preferred Materials Designer: HNTB CEI: In-house FDOT: Palmer/Kirts

\$16.11 Million/365 days NTP: 12/15/23 Time Began: 4/7/24.

Project is 25% paid with 27% time utilized.

Work Items: Mobilization, MOT, Traffic control officer, Arrow Board, Portable Regulatory sign, Radar Speed display, litter removal, Mowing, Milling 1 ½, Milling 5 ¼", Milling 3 ¾", Asphalt TLE, Asphalt TLC, Miscellaneous Asphalt, 4" Concrete Sidewalk, 6" Concrete Sidewalk, Fiber Optic Cable Locator, Relocate Sign Post Sign, Pavement Marker, Painted Pavement Markings white and Painted Pavement Markings yellow.

Projected Completion: Spring 2025

63. SR 115 (SOUTHSIDE BLVD) AT SR 10 (US-90 / ATLANTIC BLVD)

T2944/FIN 449843-1-52-01 FHWA: D223107B County: Duval

Contractor: Maer Homes, LLC: Designer: Peters & Yaffee CEI: In-house FDOT: Sibley/Kirts

\$1.79 Million/160 days NTP: 11/27/23 Time Began: 3/26/24.

Project is 57% paid with 69% time utilized.

Work Items: Mill & Resurface, Ped Pole, Sidewalk and Curb & Gutter, Sod.

Projected Completion: Fall 2024.

64. SR 109 (UNIVERSITY BLVD) RESURFACING FROM CRUZ RD TO WATEREDGE LN

T2945/FIN 445427-1-52-01 FHWA: D223104B County: Duval

Contractor: Watson Civil Designer: The Balmoral Group CEI: Halff FDOT: Forbes/Byrd

\$6.90 Million/307 days NTP: 2/14/24 Time Began: 3/30/24.

Project is 21% paid with 35% time utilized.

Work Items: Pier protection; post-mounted signs; sodding; drainage structures; sidewalk; ditch pavement.

Projected Completion: Winter 2025.

65. SR 152 (BAYMEADOWS RD) RESURFACING FROM BAYBERRY TO SR 115 (SOUTHSIDE BLVD)

T2948/FIN 447123-1-52-01 FHWA: D223114B County: Duval

Contractor: Duval Asphalt Designer: In-house CEI: Halff FDOT: Forbes/Byrd

\$5.80 Million/303 days NTP: 1/24/24 Time Began: 5/23/24.

Project is 6% paid with 17% time utilized.

Work Items: Survey; station markers; mobilization.

Projected Completion: Fall 2024

66. SR 13 (HENDRICKS AVE) AT SAN MARCO BLVD

T2949/FIN 209697-4-52-01 FHWA: D223108B County: Duval

Contractor: Janus Construction Corp. Designer: CES, Inc. CEI: WSB FDOT: Varikuti/Benton

\$1.87 Million/272 days NTP: 2/8/24. Time Began: 6/7/24.

Project is 14% paid with 14% time utilized.

Work Items: Removal of existing concrete; regular excavation; borrow excavation; subsoil excavation; Type B stabilization.

Projected Completion: Spring 2025.

67. SR 10 (ATLANTIC BLVD) RESURFACING FROM KERNAN OVERPASS TO MAYPORT RD

T2951/FIN 445430-1-52-01 FHWA: D223098B County: Duval

Contractor: Preferred Materials Designer: Michael Baker Int'l CEI: GAI FDOT: Zeaiter/Byrd

\$14.92 Million/363 days NTP: 2/15/24 Time Began: 5/31/24 **Delayed Start: 5/31/24**

Project is 5% paid with 12% time utilized.

Work Items: Valve adjustments; Pavement reconstruction; Pipe lining; Milling & Paving.

Projected Completion: Summer 2025

68. SR 212 (US-90) FROM 12TH ST TO SR A1A

T2954/FIN 445420-1-52-01; 447359-1-52-01 FHWA: D223065B; D223066B County: Duval

Contractor: Watson Civil Designer: Hanson Professional Services CEI: GAI FDOT: Carvalho/Benton

\$3.82 Million/270 days NTP: 2/14/24 Time Begins: 6/13/24.

Project is 8% paid with 12% time utilized.

Work Items: Acquisition Time; Mobilization.

Projected Completion: Spring 2025.

- 69. SR 208 (WILSON BLVD) FROM DEBRA DR TO LANE AVE RESURFACING**
T2957/FIN 447129-1-52-01 FHWA: D223007B Assumed/State Administered County: Duval
Contractor: Duval Asphalt Designer: CMT CEI: JEAces FDOT: Salter/Tippett
\$2.50 Million/164 days NTP: 8/16/23 Time Began: 1/8/24.
Project is 97% paid with 94% time utilized.
Work Items: MOT items; Fiber Optic Cable Locator; Litter/Mowing; 4" Sidewalk; Detectable Warnings; Perf. Turf; Lighting Conductors; Light Pole; and Signs. WO#25-07 paid in full.
Final Accepted: 6/12/24
- 70. SR 8 (I-10) FROM NASSAU COUNTY LINE TO SR 23 (FIRST COAST EXPY)**
T2960/FIN 447559-1-52-01 FHWA: D223053B County: Duval
Contractor: Hubbard Construction Designer: PEC, Inc. CEI: GPI FDOT: Smith/Byrd
\$19.00 Million/360 days NTP: 2/19/24 Time Began: 2/19/24 **Delayed Start: 6/11/24.**
Project is 18% paid with 9% time utilized.
Work Items: Milling and resurfacing structural asphalt; temporary pavement markings, erosion control.
Projected Completion: Fall 2025.
- 71. SR 228A (EMERSON ST EXPY) & SR 126 (EMERSON ST EXT) CONCRETE REHAB**
T2964/FIN 447126-1-52-01 FHWA: D223060B State Administered County: Duval
Contractor: De Moya Infrastructure Designer: Civil Services CEI: Eisman & Russo FDOT:
Salter/Ausher/Tippett
\$10.40 Million/403 days NTP: 3/18/24 Time Began: 3/24/24.
Project is 101% paid with 28% time utilized.
Work Items: Placement of Miscellaneous Asphalt; Grinding of Concrete Pavement; Sawing & Sealing of Pavement Joints; Placement of Concrete Pier Protection Barrier Wall; Removal/Installation of Guardrail; Placement of Concrete Sidewalk; Installation of Performance Turf; Placement of Concrete Sidewalk; Installation of Permanent Striping; Concrete Pavement Spall Repairs.
Projected Completion: Spring 2025.
- 72. SR 109 (UNIVERSITY BLVD) FROM SR 13 (SAN JOSE BLVD) TO I-95**
T2965/FIN 447125-1-52-01 FHWA: D223105B County: Duval
Contractor: Preferred Materials Designer: Haskell CEI: Half FDOT: Forbes/Byrd
\$9.10 Million/300 days NTP: 4/4/24 Time Begins: 8/2/24.
Project is 3% paid with 0% time utilized.
Work Items: N/A
Projected Completion: Winter 2025.
- 73. SR 10 (BEAVER ST) MCCARGO ST TO EDGEWOOD ST**
T2967/FIN 445354-1-52-01 FHWA: D223134B Assumed/State Administered County: Duval
Contractor: Preferred Materials. Designer: Garrett Engineering CEI: KCI FDOT: Méndez-Torres/Byrd
\$7.50 Million/330 days NTP: 4/4/24 Time Begins: 8/2/24.
Project is 2% paid with 0% time utilized.
Work Items: N/A
Projected Completion: Spring 2025
- 74. SR 202 (J TURNER BUTLER) FROM INTERCOASTAL WATERWAY BRIDGE TO SR A1A RESURFACING**
T2970/FIN 447128-1-52-01 FHWA: D223074B Assumed/State Administered County: Duval
Contractor: Preferred Materials Designer: In-house CEI: JEAces FDOT: Brown/Ausher
\$6.50 Million/180 days NTP: 5/1/2024 Time Begins: 9/10/2024.
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected Completion: Spring 2025.
- 75. SR 211 (HERSCHEL ST / ST. JOHNS AVE / RIVERSIDE AVE) FROM SR 128 (SAN JUAN AVE) TO I-95**
T2972/FIN 445431-1-52-01 FHWA: D224002B County: Duval
Contractor: Watson Civil Designer: Burgess & Niple CEI: ETM FDOT: Lansdale/Benton
\$11.16 Million/360 days Awarded: 4/16/24 Time Begins: 9/26/24
Project is 0% paid with 0% time utilized.
Work Items: Traffic signalization and lighting fabrication.
Projected Completion: Spring 2026.

- 76. SR 111 (EDGEWOOD AVE) FROM US 90 (BEAVER ST) TO OLD KINGS RD**
T2973/FIN 445429-1-52-01 FHWA: D223106B Assumed/State Administered County: Duval
 Contractor: Watson Civil Designer: Mead & Hunt CEI: KCI FDOT: Méndez-Torres/Byrd
 \$11.48 Million/450 days NTP: 5/29/24 Time Begins: 9/26/24
 Project is 2% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Fall 2025
- 77. SR 8 (I-10) FROM CHAFFEE RD TO SR 9A (I-295)**
T2976/FIN 447557-1-52-01 FHWA: D223050B County: Duval
 Contractor: Anderson Columbia Designer: Mott MacDonald CEI: GPI FDOT: Smith/Byrd
 \$25.90 Million/369 days NTP: 4/15/24 Time Began: 4/15/24 **Delayed Start: 4/21/24.**
 Project is 61% paid with 23% time utilized.
 Work Items: Milling and resurfacing structural asphalt; concrete sidewalk, curb and gutter, temporary pavement markings.
 Projected Completion: Fall 2024.
- 78. SR 13 (SAN JOSE BLVD) FROM S OF I-295 TO N OF SUNBEAM RD**
T2979/FIN 437728-4-52-01; 445426-1-52-01 FHWA: D223133B; D223109B County: Duval
 Contractor: Watson Civil Designer: STV Incorporated CEI: KCI FDOT: Carvalho/Benton
 \$16.81 Million/400 days NTP: N/A Time Begins: 8/23/24
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Winter 2025.
- 79. D/W RUMBLE STRIPING**
T2980/FIN 452201-1-52-01 FHWA: D223028B Assumed/State Administered County: Putnam & St Johns
 Contractor: TRP Construction Group. Designer: In-house CEI: The Gibbs Group FDOT: Brown/Kirts
 \$1.20 Million/75 days NTP: 1/11/24 Time Began: 1/27/24.
 Project is 95% paid with 92% time utilized.
 Work Items: N/A
Final Accepted: 4/4/24
- 80. SR 134 (103rd ST) FROM SHINDLER DR TO FIRESTONE RD RESURFACING**
T2985/FIN 437614-1-52-01 FHWA: D223132B Assumed/State Administered; County: Duval
 Contractor: Reeves Construction Designer: DRMP CEI: Parsons FDOT: Salter/Byrd/Tippett
 \$7.30 Million/278 days NTP: 1/24/24; Time Began: 3/24/24.
 Project is 22% paid with 41% time utilized.
 Work Items: Concrete Removal, Concrete Sidewalks, Concrete Curb, Median Turn Lanes, ADA Mat Installation.
 Projected Completion: Winter 2024.
- 81. SR 10 (US-90 / ATLANTIC BLVD) FROM ANNISTON RD TO DIBBLE CIR AND SR 104 (DUNN AVE) FROM BISCAIYNE BLVD TO HARTS RD**
T2988/FIN 447211-3-52-01 FHWA: D223044B Assumed/State Administered; County: Duval
 Contractor: De Moya Infrastructure Designer: RS&H CEI: The Gibbs Group FDOT: Brown/Kirts
 \$1.56 Million/180 days NTP: 6/26/24; Time Began: 7/15/24.
 Project is 4% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Winter 2025.

(10 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION:	\$ 2,013,737,672.16
TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION:	\$ 38,219,490.38

Lake City Construction:

- 82. PUSH BUTTON CONTRACT RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E20F5-R1/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: 06/08/22 Time Began: 06/08/22.
Project is 93% paid with 120% time utilized.
Work Items: N/A
Final Accepted 5/02/2024.
- 83. PUSH BUTTON CONTRACT 2nd RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E20F5-R2/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: 03/21/23 Time Began: 03/21/23.
Project is 55% paid with 132% time utilized.
Work Items: TWO 21 St Johns SRA1A at Green Rd, Install Mast Arm, Electric Service, Activate PHB, Lighting; TWO 25 SRA1A at Euclid Av., Electric Service, Activate PHB.
Project completion: Summer 2024
- 84. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E21F7-R0/FIN 409311-6-52-02 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: 07/10/24 Time Began 07/10/24 With Issuance of 1st
Work Document
Project is 0% paid with 0% time utilized.
Work Items: Preconstruction Conference, Preconstruction Submittals; TWO 1 Freedom Trail Crossing
Project completion: Fall 2025
- 85. SR 231 AT SR 121 FROM SW 9TH STREET TO SW 3RD STREET**
E200W/FIN 44572645201 FHWA: County: Union
Contractor: Preferred Materials, Inc., Designer: FDOT / Christopher Q. Dicks, P.E.
CEI: In-House FDOT: Lovelace
\$2.9M / 180 Days NTP: 6/19/24 Time Begins: 10/17/24
Project is 0% paid with 0% time utilized.
Work items: Preconstruction submittals.
Project completion: Summer 2025
- 86. I-10 (SR-8) "LANDSCAPING" SUWANNEE COUNTY EB REST AREA & COLUMBIA COUNTY WB REST AREA (MAINTENANCE)**
E20B2 442411-1-52-01, 442412-1-52-01 FHWA: N/A, County: Suwannee/Columbia
Contractor: Fernandina Mulch & Stone, LLC dba Liberty Landscape Supply. Designer: Gilman AECOM Technical Service, Inc. CEI: IH FDOT: Keen
\$985,000 / 930 days NTP: 2/22/23 Time Began: 3/29/23
Project is 93% paid with 72% time utilized.
Work Items: Plant installations complete. Establishment period began 12/06/23.
Projected Completion: Winter 2025
- 87. I-75 (SR-93) "LANDSCAPING" COLUMBIA COUNTY @ US90 INTERCHANGE (MAINTENANCE)**
E21L4 \ 445374-1-52-01 FHWA: N/A, County: Columbia
Contractor: Oasis Landscape Service, Inc. Designer: Bolduc CHW, Inc. CEI: IH FDOT: Keen
\$954,118.83 / 910 days NTP: 3/15/24 Time Began: 4/19/24
Project is 35% paid with 56% time utilized.
Work Items: Installing irrigation.
Projected Completion: Spring 2025

- 88. US441/41 FROM I-75 TO CR-252 - DESIGN BUILD**
E20S0/FIN 208352-3-52-01 FHWA: **ARPA** COUNTY: Columbia
 Contractor: Anderson Columbia Designer: GPI CEI: Inhouse FDOT: Gurganious
 \$10.7 million / 799 days NTP: 8/17/22 Time Began: 8/17/22.
 Project is 25% paid with 87 % time utilized.
 Work Items: Drainage; MOT
 Projected completion: Winter 2024
- 89. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE - DESIGN BUILD**
E20S1/FIN 208418-3-52-01 FHWA: **ARPA** County: Columbia
 Contractor: Anderson Columbia, Designer: NFPS CEI: Inhouse FDOT: Whichard
 \$11.8 Million / 709 Days NTP: 08/17/22 Time Began: 08/17/22.
 Project Is 54% Paid with 92% time utilized.
 Work Items: Drainage, Widening, Signalization, Lighting, Guardrail.
 Project Completion: Spring 2025
- 90. SR10/US90 FROM EAST OF GREENVILLE TO MADISON - DESIGN BUILD**
E20S2/FIN 210545-4-52-01 FHWA: **ARPA** COUNTY: Madison
 Contractor: Anderson Columbia Designer: BCC Engineering Inc. CEI: Inhouse
 FDOT: Lovelace
 \$8.6 million / 633 days NTP: 8/15/22 Time Began: 8/15/22.
 Project is 43% paid with time 92% utilized.
 Work Items: MOT, widening and drainage construction
 Projected completion: Fall 2024
- 91. SR-47 (US441); FROM NORTH OF SR 8 (I-10) TO DEEP CREEK - DESIGN BUILD**
E20X8/FIN 208402-6-52-01 FHWA: **ARPA** County: Columbia
 Contractor: Anderson Columbia Inc. Designer: North Florida Professional Engineers –
 DB Firm CEI: Inhouse FDOT: Smith
 \$9.4 Million / 576 days NTP: 6/06/23 Time Began: 6/06/23.
 Project is 9% paid with 70% time utilized.
 Work Items: Design Phase, 100 Percent Plans out for review.
 Projected completion: Winter 2024
- 92. SR51 FROM 1ST AVENUE SOUTH TO DIXIE COUNTY LINE - DESIGN BUILD**
E20X9/FIN 447076-1-52-01 FHWA: **ARPA** COUNTY: Taylor
 Contractor: Anderson Columbia Designer: BCC Engineering
 CEI: AE Engineering FDOT: Lovelace
 \$11.2 million / 490 days NTP: 5/24/23 Time Began: 5/24/23
 Project is 9% paid with 76% time utilized.
 Work Items: RFC plans approved. Mobilization of crews.
 Projected completion: Fall 2024
- 93. I-10 (SR-8) RESURFACING: FROM WEST OF CR-250 TO WEST OF SR-121**
T2839/FIN 443421-1-52-01, 443422-1-52-01, 443423-1-52-01 FHWA: D221067B, D221068B, D221069B,
 County: Baker/Columbia
 Contractor: Anderson Columbia Designer: Crews, Miles, Beauchamp CEI: IH FDOT: Keen
 \$31.9 Million / 573 days NTP: 4/08/22 Time Began: 4/24/22.
 Project is 83% paid with 95% time utilized.
 Work Items: Final Estimate & Submittals.
Final Accepted 6/14/24
- 94. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE**
T2854/FIN 445545-1-52-01 FHWA: D221090B COUNTY: Suwannee
 Contractor: Anderson Columbia Designer: Peters & Yaffee Inc. FDOT: Smith
 \$10.1 Million / 559 days NTP: 8/11/22 Time Begins: 9/7/22 **Delayed Start: 1/23/23.**
 Project is 89% paid with 99% time utilized.
 Work Items: Paving Friction.
 Projected completion: Summer 2024

- 95. I-10 (SR-8) PIDDLING CREEK BRIDGE REPLACEMENT**
T2878/FIN 432054-2-52-01 FHWA: D222029B County: Madison
 Contractor: Anderson Columbia Inc. Designer: CEI: ATKINS FDOT: Hardy
 \$9.5 Million /658 days NTP: 1/30/23 Time Begins: 2/15/23 **Delayed Start: 3/17/23.**
 Project is 62% paid with 74% time utilized.
 Work Items: Traffic railing / MOT Phase Change - Swap traffic to EB bridge
 Projected completion: Winter 2025
- 96. I-10 (SR 8) RESURFACING: FROM US129 TO EAST OF COLUMBIA COUNTY LINE**
T2886/FIN 445544-2-52-01 FHWA: D222-076-B County: Suwannee/Columbia
 Contractor: Anderson Columbia Designer: Palmer Engineering Co., Robert Masucci
 CEI: Inhouse FDOT: Hardy
 \$16.7 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**
 Project is 55% paid with 88% time utilized.
 Work Items: Paving shoulder and mainline structural course.
 Projected completion: Fall 2024
- 97. SR-93/I-75 RESURFACING FROM S. OF CR 240 TO N. OF SR 47 AND FROM N. OF SR 8 (I-10) TO THE SUWANNEE COUNTY LINE.**
T2890/FIN 445547-1-52-01 & 446045-1-52-01 FHWA: TBD County: Columbia
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Lovelace
 \$25.5 Million /385 days NTP: 01/23/23 Time Begins: 2/8/23 **Delayed Start: 3/9/23.**
 Project is 76% paid with 106% time utilized.
 Work Items: MOT, paving friction course mainline, Misc Asphalt, Guardrail installation.
 Projected completion: Fall 2024
- 98. SR-47 RESURFACING FROM US 27 (FT. WHITE) TO JUST SOUTH OF I-75**
T2894/FIN 445402-1-52-01 FHWA: **D222067B** N/A County: Columbia
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Whichard
 \$12.4 Million/519 days NTP: 1/30/23 Time Begins: 2/15/23
 Project is 100% paid with 99% time utilized.
 Work Items: Signalization, Final Inspection
 Projected completion: Summer 2024
- 99. CR 361B OVER ROCKY CREEK BRIDGE**
T2901/FIN 439935-1-52-01 FHWA: D222050B County: Taylor
 Contractor: Anderson Columbia Inc. Designer: CEI: Lochner FDOT: Smith
 \$5.4 Million / 341 days NTP: Time Begins: 08/16/23 **Delayed Start 11/4/23.**
 Project is 73% paid with 74% time utilized.
 Work Items: Setting of beams, deck steel placement, span #2 deck pour,
 drainage operations, and revetment/bank & shore operations at EB #1 and EB #3.
 Projected completion: Fall 2024
- 100. SR-20 (US27); FROM LAFAYETTE COUNTY LINE TO BUCKVILLE**
T2912/FIN 447040-1-52-01 FHWA: D222091B County: Lafayette
 Contractor: Anderson Columbia Inc. Designer: Panhandle Engineering & Construction Inc.:
 Inhouse FDOT: Gurganious
 \$5.7 Million /272 days NTP:6/14/23 Time Begins: 7/10/23. **Delayed Start: 10/11/23.**
 Project is 100% paid with 86% time utilized.
 Work Items: N/A
Final Accepted 7/3/24
- 101. SR 14 FROM I-10 TO SR 53**
T2913/FIN 447078-1-52-01 FHWA: D221103B County: Madison
 Contractor: Anderson Columbia Inc. Designer: BES, Inc. FDOT: Smith
 \$6.1 Million /150 days NTP: 8/16/23 Time Begins: 1/09/24. **Delayed Start: 5/8/24.**
 Project is 12% paid with 43% time utilized.
 Work Items: Mobilization, MOT signage
 Projected completion: Winter 2024

102. CR361 SPRING WARRIOR CREEK BRIDGE REPLACEMENTS

T2916/439937-1-52-01 & 439938-1-52-01 FHWA: D222051B & D222052B
County: Taylor Contractor: Anderson Columbia Co. Designer: FBT Bassel Kassem
CEI: RS&H Matt Young FDOT: Lovelace
\$10.3 Million/425 days NTP: 5/23/23 Time Began: 7/22/23.
Project is 66% paid with 76% time utilized.
Work Items: Temporary Diversions Open, Pour Pile Caps, Rubble Rip Rap, FSB
Installation, Tie Steel Deck, Form Up Deck, Poor Deck, Place RCP Pipe, Begin
Roadway Reconstruction.
Projected completion: Fall 2024

103. SR 121 FROM UNION C/L TO SOUTH OF SR 8 (I-10)

T2921/445436-1-52-01 FHWA: **ARPA** County: Baker
Contractor: Preferred Materials Inc. CEI: Inhouse FDOT: Keen
\$7.5 Million/250 days NTP: 8/17/23 Time Begins: 12/4/23.
Project is 87% paid with 66% time utilized.
Work Items: FC 12.5 completed, Awaiting final Signs and Thermo.
Projected completion: Summer 2024

104. I-10 (SR 8) @ SR 121 OPERATIONAL IMPROVEMENTS

T2932/435745-1-52-01 FHWA: **ARPA** County: Baker
Contractor: J.B. Coxwell Designer: CEI: WSP FDOT: Gurganious/Joann
\$8.8 Million/250 days NTP: TBD Time Begins: 1/8/2024.
Project is 66 % paid with 70% time utilized.
Work Items: Ramp Construction; Embankment, Stabilized Subgrade, and Limerock
Projected completion: Fall 2024

105. SR-55 (US221); FROM CEDAR ST. TO MADISON CO. LINE (INCLUDES SR 359A)

T2933/FIN 441058-1-52-01 FHWA: **ARPA** County: Taylor
Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Gurganious
\$10.78 Million /466 days NTP:1/30/23 Time Begins: 2/15/23. **Delayed Start: 3/17/23.**
Project is 99% paid with 97% time utilized.
Work Items: Final submittals.
Final Accepted 7/3/24

106. I-10 (SR 8) RESURFACING: FROM SR 121 TO DUVAL COUNTY LINE

T2939/446042-1-52-01 FHWA: D223067B, D223064B County: Baker / Nassau
Contractor: Anderson Columbia Designer: Eisman & Russo CEI: IH FDOT: Gurganious
\$13 Million/360 days NTP: 10/11/23 Time Begins: 07/09/2024. **Delayed Start: 7/09/24.**
Project is 0% paid with 0% time utilized.
Work Items: Preconstruction Submittals
Projected completion: Summer 2025

107. SR 51 (US 129); FROM THE SUWANNEE COUNTY LINE TO I-75

T2947 \ 447077-1-52-01 FHWA: D223046B County: Hamilton
Contractor: Anderson Columbia, Inc. Designer: Beauchamp FDOT: IH FDOT: Keen
\$3.6M / 100 days NTP: 1/24/24 Time Began: 2/09/24 **Delayed Started: 8/04/24**
Project is 0% paid with 0% time utilized.
Work Items: Preconstruction submittals.
Projected Completion: Fall 2024

108. DENNIS HOWELL ROAD OVER WARRIOR CREEK (BRIDGE NO. 384029)

T2953/FIN 437423-1-52-01 FHWA: D223036B County: Taylor
Contractor: Anderson Columbia, Designer: Comprehensive Engineering Services, INC.,
Timothy William Linder, P.E. CEI: Inhouse, FDOT: Hardy
\$3.15M / 180 Days NTP: 02/15/24 Time Begins: 03/02/24 **Delayed Start: 6/30/24**
Project is 5% paid with 8% time utilized.
Work items: Clearing and grubbing, utility relocation, sheet pile installation.
Project completion: Winter 2024

109. CLET HARVEY ROAD OVER MUD LAKE SWAMP AND TURKEY CREEK IN BAKER CO.

T2961/436330-1-52-01 \ 436331-1-52-01 FHWA: D223023B \ D223024B County: Baker
Contractor: Leware Construction Co. of FL, Inc CEI: CSI-Geo, Inc FDOT: Keen
\$3.5 Million/400 days NTP: 2/05/24 Time Begins: 2/21/24.
Project is 30% paid with 36% time utilized.
Work Items: Placing rip rap and embankment
Projected completion: Spring 2025

110. SR20/US27 FROM END OF 4 LANE TO FENHOLLOWAY CREEK

T2966/FIN 210865-5-52-01 FHWA: D223079B County: Taylor
Contractor: Anderson Columbia, Designer: CSI CEI: Inhouse FDOT: Gurganious
\$2.9 Million / 120 Days NTP: 04/04/24 Time Begin: 06/19/24. **Delayed Start: 7/19/24.**
Project Is 0% Paid with 0% time utilized.
Work Items: Preconstruction Submittals
Project Completion: Winter 2024

111. SR 47 (US 441) FROM SR 100A (NW BASCOM NORRIS DR) TO I-10

T2975/FIN 445434-1-52-01 FHWA: D223054B County: Columbia
Contractor: Anderson Columbia Inc. Designer: IH FDOT: Smith
\$5.7 Million /180 days NTP: 1/24/24 Time Begins: 5/23/24. **Delayed Start 8/21/24.**
Project is 2% paid with 0% time utilized.
Work Items: Pework submittals.
Projected completion: Winter 2025

112. DISTICTWIDE RUMBLE STRIPING

T2982/FIN 452201-3-52-01 FHWA: **ARPA** County: Districtwide
Contractor: Emerald Coast Striping LLC Designer: CEI: WSP IH FDOT: Lovelace/Joann
\$3.0 Million /420 days NTP: TBD Time Begins: TBD
Project is 0% paid with 0% time utilized.
Work Items: Pework submittals.
Projected completion: Fall 2025

113. I-10 (SR8) OVER SUWANNEE RIVER RELIEF BRIDGE NO 350036 & 350053 (Goes with 447346-1-52-01)

T2984/FIN 447340-1-52-01 FHWA: D223068B County: Madison
Contractor: Anderson Columbia, Designer: Consor Engineers LLC,
Charles R. Rodriguez, P.E. CEI: JEAces, FDOT: Hardy
\$9.56M / 530 Days NTP: 05/01/24 Time Begins: 07/30/24
Project is 3% paid with 0% time utilized.
Work Items: Preconstruction submittals, shop drawings.
Projected completion: Summer 2025

114. SR10(US90) OVER AUCILLA RIVER BRIDGE NO 350001 (Goes with 447340-1-52-01)

T2984/FIN 447346-1-52-01 FHWA: D223101B County: Madison
Contractor: Anderson Columbia, Designer: Consor Engineers LLC,
Charles R. Rodriguez, P.E. CEI: JEAces, FDOT: Hardy
\$9.56M / 530 Days NTP: 05/01/24 Time Begins: 07/30/24
Project is 0% paid with 0% time utilized.
Work items: Preconstruction submittals, shop drawings.
Project completion: Winter 2026

TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:	\$ 258,692,724.51
TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:	\$ 10,398,030.32

Gainesville Construction:

- 115. SR 200 (US 301) BRIDGE PAINTING @ SR 24 CSX BRIDGE 260001 AND SR 25 (US 441) PED OVRP BRIDGE 260003**
E20I2/FIN 435564-1-52-01 FHWA: N/A County: Alachua
Contractor: Seacoast, Inc. Designer: Kissinger Campo and Associates CEI: GPI FDOT: Hartwell/Cheshire
\$742K/643 days NTP: 8/18/22 Time Began: 11/16/22.
Project is 62% paid with 94% time utilized.
Work Items: Blasting and bridge coatings.
Projected completion: Summer 2024
- 116. SR 223 (ALT US 301 TRUCK ROUTE) LANDSCAPE SB US 301 TO NB 301 (MAINTENANCE)**
E20N4/FIN 439502-1-52-01 FHWA: N/A County: Bradford
Contractor: Arazoza Brothers Corp. Designer: CHW, Inc. CEI: Consor FDOT: Cheshire
\$3.87 Million/300 days NTP: 1/9/23 Time Began: 2/22/23.
Project is 83% paid with 48% time utilized.
Work Items: Construction completed 11/30/23. Establishment period through 11/30/25.
Projected completion: Winter 2025
- 117. SR 20 LANDSCAPE FROM E OF US 301 TO PUTNAM COUNTY LINE (MAINTENANCE)**
E20U8/FIN 439533-1-52-01 FHWA: N/A County: Alachua
Contractor: Oasis Landscape Services Designer: CHW, Inc. CEI: Consor FDOT: Cheshire
\$1.19 Million/850 days NTP: 2/8/23 Time Began: 3/7/23.
Project is 90% paid with 56% time utilized.
Work Items: Construction completed 05/09/23. Establishment period through 5/9/25
Projected Completion: Summer 2025
- 118. SR 55 LANDSCAPE PUSHBUTTON (MAINTENANCE)**
E21F0/FIN 424781-2-52-23 FHWA: N/A County: District-Wide
Contractor: Midwestern Construction Designer: CHW CEI: Consor FDOT: Cheshire
\$1.01 Million/379 days NTP: 3/25/24 Time Began: 3/25/24.
Project is 6% paid with 2% time utilized.
Work Items: Construction completed 4/24/24. Establishment period through 4/24/25.
Projected Completion: Spring 2025
- 119. SR 20 (US 441) FROM CR 2054 TO NW 147TH DRIVE LANDSCAPE PUSHBUTTON (MAINTENANCE)**
E21L5/FIN 207648-5-52-01 FHWA: N/A County: District-Wide
Contractor: Oasis Landscape Services Designer: IH CEI: Consor FDOT: Evans
\$873K/830 days NTP: 3/15/24 Time Began: 5/16/24.
Project is 0% paid with 0% time utilized.
Work Items: Soil excavation.
Projected Completion: Summer 2026
- 120. SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK**
E2Y80/FIN 208211-5-52-01 FHWA: N/A County: Clay
Contractor: Sacyr Construccion SA, Inc. Designer: Comprehensive Engineering CEI: KCCS FDOT: Cheshire
\$16.96 Million/1117 days NTP: 12/23/23 Time Began: 2/7/20.
Project is 100% paid with 99% time utilized.
Work Items: N/A.
Final Accepted: 3/21/23
- 121. SR 100 RAIL CAPACITY PROJECT STARKE RAILROAD OVERPASS FROM US 301 TO EAST OF CSX RR**
E2Z23/FIN 436558-1-52-01; 436558-1-56-01 FHWA: N/A County: Bradford
Contractor: J.B. Coxwell Contracting, Inc. Designer: WSP USA CEI: GPI FDOT: Mobley/Gallagher
\$26.83 Million/1353 days NTP: 6/22/20 Time Began: 7/13/20.
Project is 105% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 3/26/24

- 122. SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218**
E2Z53/FIN 430352-4-52-01 FHWA: D 217 069 B Assumed/State Administered County: Clay
 Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Bendig/Gallagher
 \$32.39 Million/1335 days NTP: 11/6/20 Time Began: 11/30/20.
 Project is 97% paid with 99% time utilized.
 Work Items: Sod installation; DMS installation; asphalt repair; final thermo.
 Completion Project: Summer 2024
- 123. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)**
T2717/FIN 422938-6-52-01; 422938-6-56-01 FHWA: D218 017 B PODI/State Administered County: Clay
 Contractor: Sacyr Construccion SA, Inc. Designer: RS&H CEI: HNTB FDOT: Bosnoian/Olivella
 \$232.55 Million/2376 days NTP: 1/29/19 Time Began: 3/4/19.
 Project is 90% paid with 82% time utilized.
 Work Items: Erosion control; MOT; stabilized subgrade; limerock base; asphalt paving; drainage pipe and structures; concrete curb and gutter; bridge superstructure; concrete barrier wall; concrete slope pavement; concrete ditch pavement; concrete sidewalk; guardrail installation; fence installation; ITS conduit; ITS pull boxes; Toll buildings; Toll Gantry; performance turf and CCTV poles.
 Projected completion: Summer of 2025.
- 124. SR 24 ADD LEFT TURN LANE FROM NE 92ND PLACE TO NE 99TH PLACE; RESURFACING FROM BRONSON TO ALACHUA C/L**
T2763/FIN 443487-1-52-01; 445433-1-52-01 FHWA: D-219-103B, D222-073B Assumed/State Administered County: Levy
 Contractor: Anderson Columbia, Inc. Designer: Civil Services, Inc. CEI: JEAces FDOT: Weintraub/Morris
 \$7.12 Million/220 days NTP: N/A Time Begins: N/A. **Delayed Start: 7/8/23.**
 Project is 3% paid with 3% time utilized.
 Work Items: Installing zone signs.
 Projected completion: Spring 2025
- 125. SR 121 TRAFFIC OPS IMPROVEMENT FROM NW 16TH AVE TO US 441**
T2779/FIN 439490-1-52-01 FHWA: D219 172 B Assumed/State Administered County: Alachua
 Contractor: R.E. Arnold Construction, Inc. Designer: DRMP, Inc. CEI: Consor FDOT: Smith
 \$5.62 Million/694 days NTP: 10/15/20 Time Began: 11/30/20.
 Project is 96% paid with 100% time utilized.
 Work Items: N/A
Final Accepted: 10/24/22
- 126. SR 26 (W UNIVERSITY AVE) TRAFFIC OPS IMPROVEMENT FROM GALE LEMERAND DR TO NW 14TH ST**
T2864/FIN 207658-2-52-01 FHWA: D221-157 B Assumed/State Administered: County: Alachua
 Contractor: Anderson Columbia Co., Inc. Designer: STV, Inc. CEI: IH FDOT: Wagner/Evans
 \$2.67 Million/339 days NTP: 4/26/22 Time Began: 8/24/22 **Delayed Start: 5/30/23.**
 Project is 93% paid with 121% time utilized. 5 days LDs @ \$2,592.00 = \$12,960.00
 Work Items: Concrete sidewalk; highway lighting; signalization.
 Projected completion: Summer 2024
- 127. SR 26 RESURFACING FROM FANNING SPRINGS TO TRENTON**
T2895/FIN 441259-1-52-01 FHWA: D222-057-B Assumed/State Administered County: Gilchrist
 Contractor: V.E. Whitehurst & Sons, Inc., Designer: IH CEI: IH FDOT: Evans
 \$6.67 Million/ 327 days NTP: 2/6/23 Time Began: 2/22/23 **Delayed Start: 4/24/23.**
 Project is 102% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 3/14/24

- 128. SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8TH STREET**
T2907/FIN 443629-1-52-01 FHWA: D222-059-B Assumed/State Administered: County: Dist/St-Wide, Levy
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: Volkert FDOT: White/Morris
 \$18.47 Million/456 days NTP: 3/28/23 Time Began: 5/11/23 **Delayed Start: 7/10/23.**
 Project is 59% paid with 81% time utilized.
 Work Items: Milling; paving; striping.
 Projected completion: Fall 2024
- 129. SR 25 (US 441) RESURFACING FROM SR 331 TO SR 24 (ARCHER ROAD)**
T2911/FIN 447033-1-52-01 FHWA: D-222-090B Assumed/State Administered: County: Alachua
 Contractor: Anderson Columbia, Inc. Designer: H.W. Lochner, Inc. CEI: RS&H FDOT: Blansit/Slaughter
 \$5.92 Million/305 days NTP: 7/28/23 Time Began: 9/25/23.
 Project is 97% paid with 85% time utilized.
 Work Items: N/A.
Final Accepted: 7/10/24
- 130. SR 47 RESURFACING FROM US 129 TO CR 232 AND FROM CR 232 TO COLUMBIA CO LINE**
T2919/FIN 445355-1-52-01 and 445432-1-52-01 FHWA: D222-065-B and D222-072-B Assumed/State Administered County: Gilchrist
 Contractor: Preferred Materials, Inc., Designer: Patel, Greene & Assoc. CEI: Consor FDOT: Wagner/Evans
 \$13.29 Million/ 376 days NTP: 8/18/23 Time Began: 9/5/23.
 Project is 76% paid with 82% time utilized.
 Work Items: Guardrail upgrades at Santa Fe River Bridge; friction course paving.
 Projected Completion: Fall 2024
- 131. SR 21 RESURFACING FROM CR 215 TO CR 218**
T2922/FIN 447176-1-52-01 FHWA: D-222-094B Assumed/State Administered: County: Clay
 Contractor: Anderson Columbia, Inc. Designer: Baker United Eng CEI: VIA Consulting Serv FDOT: Brinkley/Cheshire
 \$4.77 Million/251 days NTP: 7/28/23 Time Began: 8/27/23 **Delayed Start: 11/10/23.**
 Project is 104% paid with 96% time utilized.
 Work Items: Punchlist items.
 Projected completion: Summer 2024
- 132. SR 223 (ALT US 301/TRUCK ROUTE) LIGHTING AT SR 16 AND SR 100 INTERCHANGE**
T2925/FIN 447034-1-52-01 and 447035-1-52-01 FHWA: **ARPA** County: Bradford
 Contractor: Traffic Control Devices, LLC Designer: Civil Services CEI: VIA Consulting FDOT: Brinkley/Cheshire
 \$4.23 Million/ 299 days NTP: 8/10/23 Time Began: 12/8/23.
 Project is 79% paid with 74% time utilized.
 Work Items: MOT; conduit open trench; pull and splice boxes installation; lighting conductors installation.
 Projected Completion: Fall 2024
- 133. SR 500 RESURFACING FROM BRONSON TO WILLISTON**
T2926/FIN 447037-1-52-01 FHWA: **ARPA** County: Levy
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: JEAces FDOT: Weintraub/Morris
 \$12.49 Million/260 days NTP: 6/28/23 Time Began: 7/14/23 **Delayed Start: 9/14/23.**
 Project is 102% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 5/28/24
- 134. SR 26 ADD TURN LANES AT US 129**
T2929/FIN 445724-1-52-01; 445724-1-52-02 FHWA: **ARPA** County: Gilchrist
 Contractor: Anderson Columbia, Inc. Designer: DRMP, Inc. CEI: VIA Consulting Services FDOT: Burrell/Cheshire
 \$2.53 Million/260 days NTP: 7/28/23 Time Began: 11/27/23.
 Project is 74% paid with 89% time utilized.
 Work Items: Friction course paving; clean-up; restoration; punchlist; install signs, thermo.
 Projected completion: Summer 2024

- 135. SR 45 (US 41) SIDEWALK FROM END OF SIDEWALK TO NW 9TH RD; SR 20 (US 27) FROM HEALTH DEPT TO END OF SIDEWALK**
T2935/FIN 439177-1-52-01; 446125-1-52-02 FHWA: D-223-057B; D-223-080B Assumed/State Administered County: Alachua/LaFayette
 Contractor: CDM Contracting, Inc. Designer: IH CEI: IH FDOT: Evans
 \$689K/145 days NTP: 10/13/23 Time Began: 10/29/23.
 Project is 96% paid with 94% time utilized.
 Work Items: N/A.
 Final Accepted: 3/13/24
- 136. SR 500 (US 27A) RESURFACING FROM BEG CURB/GUTTER TO END CURB/GUTTER IN BRONSON**
T2942/FIN 445491-1-52-01 FHWA: D223-049B Assumed/State Administered County: Levy
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: IH FDOT: Slaughter
 \$3.47 Million/210 days NTP: 11/15/23 Time Began: 1/14/24.
 Project is 87% paid with 87% time utilized.
 Work Items: Thermos; permanent sign installation.
 Projected completion: Summer 2024
- 137. SR 331 RESURFACING FROM SR 25 (US 441) TO SR 26**
T2962/FIN 447962-1-52-01 FHWA: D-223-058B Assumed/State Administered County: Alachua
 Contractor: V.E. Whitehurst & Sons, Inc. Designer: GAI Consultants, Inc. CEI: HNTB FDOT: Jeffries/Morris
 \$7.96 Million/180 days NTP: 4/4/24 Time Begins: 8/2/24.
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Winter 2025
- 138. SR 222 (39th AVE) RESURFACING FROM NW 95th BLVD TO NW 40th TERRACE**
T2968/FIN 447032-1-52-01 FHWA: D-223-063B Assumed/State Administered County: Alachua
 Contractor: Preferred Materials, Inc. Designer: Kimley-Horn & Assoc. CEI: JEAcEs FDOT: Beury/Cheshire
 \$10.54 Million/360 days NTP: 5/21/24 Time Begins: 8/19/24.
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Summer 2025
- 139. SR 49 (US 129) RESURFACING FROM HILLIARD AVE TO SUWANNEE CO LINE**
T2969/FIN 447036-1-52-01 FHWA: D-223-052B Assumed/State Administered County: Gilchrist
 Contractor: Anderson Columbia, Inc. Designer: HNTB Corp. CEI: KCA FDOT: Doke/Morris
 \$10.92 Million/300 days NTP: 5/1/24 Time Began: 7/9/24.
 Project is 0% paid with 0% time utilized.
 Work Items: MOT.
 Projected completion: Spring 2025
- 140. SR 45 (US 41) RESURFACING FROM THE LEVY COUNTY LINE TO SR 24**
T2971/FIN 207798-7-52-01 FHWA: D-223-056B Assumed/State Administered County: Alachua
 Contractor: Anderson Columbia, Inc. Designer: Connelly & Wicker CEI: JEAcEs FDOT: Beury/Cheshire
 \$3.85 Million/180 days NTP: 5/1/24 Time Began: 6/3/24. **Delayed Start: 6/3/24.**
 Project is 30% paid with 23% time utilized.
 Work Items: Milling; structural course asphalt; temporary striping; RPMs.
 Projected completion: Fall 2024
- 141. SR 200 (US 301) RESURFACING FROM ALACHUA COUNTY LINE TO CONTAINER ROAD**
T2974/FIN 447204-1-52-01 FHWA: D-223-077B Assumed/State Administered County: Bradford
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: KCI Technologies FDOT: Smith/Evans
 \$18.34 Million/300 days NTP: 5/29/24 Time Began: 6/14/24 **Delayed Start: 7/8/24.**
 Project is 4% paid with 2% time utilized.
 Work Items: Mobilization.
 Projected completion: Spring 2025

- 142. SR 24 (NE WALDO RD) RESURFACING FROM SR 222 TO SR 200 (US 301)**
T2977/FIN 447964-1-52-01 FHWA: D-223-059B Assumed/State Administered County: Alachua
 Contractor: V.E. Whitehurst & Sons, Inc. Designer: STV, Inc. CEI: Consor FDOT: Wagner/Slaughter
 \$20.98 Million/315 days NTP: 5/21/24 Time Began: 6/20/24.
 Project is 5% paid with 8% time utilized.
 Work Items: Milling and paving structural course asphalt; drainage improvements.
 Projected completion: Summer 2025
- 143. SAFETY PROJECT SWRS ON-SYSTEM RUMBLE STRIPS & LANE DEPARTURE**
T2981/FIN 452201-2-52-01 FHWA: D-224-008B Assumed/State Administered County: Various
 Contractor: TRP Construction Group, Inc. Designer: Comprehensive Engineering CEI: RS&H FDOT:
 Blansit/Slaughter
 \$2.91 Million/275 days NTP: 4/4/24 Time Began: 4/20/24. **Delayed Start: 5/4/24.**
 Project is 19% paid with 25% time utilized.
 Work Items: Rumble striping.
 Projected completion: Winter 2025
- 144. SR 55 (SE HWY 19) MCCO WEIGH STATION STATIC ONLY AT OLD TOWN WEIGH STATION**
T9034/FIN 446278-1-52-12 FHWA: N/A County: Dixie
 Contractor: Anderson Columbia, Inc. Designer: WGI, Inc. CEI: Mehta and Assoc. FDOT: Blake/Slaughter
 \$800K/92 days NTP: 5/29/24 Time Began: 6/13/24.
 Project is 25% paid with 34% time utilized.
 Work Items: Demo/removing and hauling away existing concrete on both north and southbound weigh
 stations; embankment.
 Projected completion: Fall 2024

(4 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION:	\$404,459,059.76
TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION:	\$ 12,134,375.26

Palatka Construction:

- 145. SR5A (KING ST) FROM SRA1A (AVENIDA MENENDEZ) TO BAYWALL**
E20T7/FIN 430897-1-52-01 FHWA: N/A County: St. Johns
 Contractor: Superior Construction Company Southeast LLC Designer: Hanson Professional Services CEI:
 Eisman & Russo FDOT: Spellerberg
 \$4.19 Million/316 days NTP: 11/16/22 Time Began: 3/16/23 **Delayed Start: 3/27/23**
 Project is 102% paid with 108% time utilized.
 Work Items: N/A
 Paid: 05/14/24
- 146. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16**
T2724/FIN 422938-5-52-01 FHWA: D217 011 B PODI/State Administered County: Clay
 Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd
 \$186.97 Million/2202 days NTP: 2/20/19 Time Began: 3/8/19 **Delayed Start: 4/4/19**
 Project is 94% paid with 88% time utilized.
 Work Items: Friction course; type E curb; signs throughout project limits; ITS service wire; erosion control maintenance.
 Projected completion: Spring 2025.
- 147. SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE**
T2736/FIN 210024-4-52-01 FHWA: SR20 001 P Assumed/State Administered County: Putnam
 Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAces FDOT: DeVenny
 \$49.17 Million/1,343 days NTP: 12/2/19 Time Began: 1/6/2020
 Project is 96% paid and 99% time utilized.
 Work Items: N/A
 Final Accepted: 9/9/23

- 148. SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES**
T2790/FIN 436168-1-52-01 FHWA: D219 140 B Assumed/State Administered County: St. Johns
 Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Campo & Associates CEI: Eisman & Russo
 FDOT: Spellerberg
 \$16.24 Million/992 days NTP: 4/12/21 Time Began: 4/28/21 **Delayed Start: 5/28/21**
 Project is 91% paid with 115% time utilized.
 Work Items: Grinding concrete pavement; joint-cleaning & sealing; concrete sidewalk and curb; painted pavement markings-final surface; signalization work; sod; permanent sign installation.
 Projected completion: Summer 2024
- 149. SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS**
T2793/FIN 434615-1-52-01, 434615-2-52-01; etc. FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns
 Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg
 \$31.05 Million/1227 days NTP: 8/12/2021 Time Began: 9/7/2021 **Delayed Start: 10/7/2021**
 Project is 77% paid with 82% time utilized.
 Work Items: I-95: Shoulder Treatment; SR 207: milling & resurfacing, shoulder widening; SR 16: ITS, signalization, sign structure drill shaft, drainage. and widening.
 Projected Completion: Winter 2025.
- 150. SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138**
T2819/FIN 433843-2-52-01 FHWA: D221 014 B Assumed/State Administered County: St. Johns
 Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny
 \$4.85 Million/686 days NTP: 1/5/22 Time Began: 3/6/22 **Delayed Start: 4/4/22**
 Project is 70% paid with 121% time utilized.
 Work Items: Engineering and design of box culvert repair procedure, Contractor has addressed the 100% design review comments; monitor MOT and devices; monitor erosion control and environmental items.
 Projected completion: Spring 2025
- 151. SR 312 EXTENSION (NEW ROAD CONSTRUCTION) FROM SR 207 TO S. HOLMES BLVD.**
T2843/FIN 210230-4-52-01 FHWA: D221 005 B Assumed/State Administered County: St. Johns
 Contractor: P&S Paving Designer: DRMP CEI: GAI FDOT: DeVenny
 \$12.29 Million/733 days NTP: 07/22/22 Time Began: 8/6/22
 Project is 95% paid with 97% time utilized.
 Work Items: Signalization, Lighting, Grassing, Punch List.
 Projected Completion: Summer 2024
- 152. SR 206 MILLING & RESURFACING FROM SR 207 to I 95**
T2879/FIN 445353-1-52-01 FHWA: D222-064-B Assumed/State Administered County: St. Johns
 Contractor: P&S Paving Designer: IH CEI: JEAcés FDOT: DeVenny
 \$5.04 Million/256 days NTP: 4/25/23 Time Began: 5/11/23
 Project is 100% paid with 100% time utilized.
 Work Items: N/A
Paid: 6/18/24
- 153. SR 207 MILLING & RESURFACING FROM I 95 TO SR 312**
T2897/FIN 445546-1-52-01 & 445546-1-52-02 FHWA: **ARPA** County: St. Johns
 Contractor: Halifax Paving Designer: IH CEI: JEAcés FDOT: DeVenny
 \$7.95 Million/386 days NTP: 2/8/23 Time Began: 2/24/23 **Delayed Start: 3/26/23**
 Project is 103% paid with 100% time utilized.
 Work Items: N/A
Final Accepted: 05/22/24.
- 154. SRA1A (ANASTASIA BLVD) AT ZORAYDA AVENUE**
T2900/FIN 403920-4-52-01 FHWA: D221 132 B Assumed/State Administered County: St. Johns
 Contractor: American Lighting and Signalization, LLC Designer: Metric Engineering, Inc CEI: Eisman & Russo
 FDOT: Spellerberg
 \$869,246.66 /390 days NTP: 8/16/22 Time Began: 1/04/23 **Delayed Start: 7/10/23**
 Project is 99% paid with 95% time utilized.
 Work Items: Final inspection deficiency list.
 Projected completion: Summer 2024

- 155. SR 115 (SOUTHSIDE BLVD) RESURFACING FROM US 1 TO SR 202; INTERSECTION IMPROVEMENTS AT DEERWOOD PARK BLVD**
T2906/FIN 439468-1-52-01; 439468-1-56-01; 445340-1-52-01 FHWA: D222 049 B; D222 062B
 Assumed/State Administered County: Duval
 Contractor: Preferred Materials Designer: Hanson/Stantec CEI: RS&H FDOT: DeVenny
 \$29.68 Million/619 days NTP: 8/18/23 Time Began: 9/5/23 **Delayed Start: 11/6/23**
 Project is 40% paid with 41% time utilized.
 Work Items: MOT; mowing & litter, drainage; lighting; interconnect; signal; striping.
 Projected completion: Summer 2025.
- 156. SR 5/US 1 FROM SR 206 TO MOULTRIE CREEK MILLING AND RESURFACING**
T2914/FIN 447172-1-52-01 FHWA: D222 093 B Assumed/State Administered County: St. Johns
 Contractor: P&S Paving Inc. Designer: Arcadis CEI: JEAcEs FDOT: Scott Livingston
 \$14.7 Million/426 days NTP: 8/15/23 Time Began: 8/31/23
 Project is 65% paid and 75% time utilized.
 Work Items: MOT; Optional Base for turn lane widening; Milling and Resurfacing; Drainage; Concrete Curb and Gutter and Ditch Pavement; Polyurethane Injection (SA No. 10) and Striping.
 Projected completion: Fall 2024.
- 157. SR 15 (US 17) FROM N. BOUNDARY RD TO SR 207**
T2918/FIN 439115-1-52-01 FHWA: **ARPA** County: Putnam
 Contractor: Halifax Paving, Inc. Designer: The Balmoral Group CEI: NEI FDOT: Livingston
 \$8.334 Million/341 days NTP: 7/28/23 Time Began: 8/27/23 **Delayed Start: 10/26/23**
 Project is 76% paid with 77% time utilized.
 Work Items: Drainage, lighting, earthwork, paving.
 Projected completion: Winter 2024
- 158. SR15(US17) FROM WATER OAK LANE TO EAGLE HARBOR PARKWAY**
T2936/FIN 443302-1-52-01, 443569-1-52-01 FHWA: D223 111 B, D223 003 B Assumed/State Administered County: Clay
 Contractor: Duval Asphalt Designer: WGI CEI: GAI FDOT: Spellerberg
 \$16.81 million /372 days NTP: 10/11/23 Time Began: 12/10/23 **Delayed Start: 1/2/2024**
 Project is 23% paid with 52% time utilized.
 Work Items: MOT, Shoulder widening
 Projected completion: Winter 2024
- 159. SR 100 FROM US 17 TO THE FLAGLER COUNTY LINE**
T2950/FIN 445419-1-52-01 FHWA: D223103B Assumed/State Administered County: Putnam
 Contractor: P & S Paving, Inc. Designer: 3D Highway Engineering, LLC CEI: NEI FDOT: Milovidov / Livingston
 \$3.345 Million/223 days NTP: 4/24/2024 Time Began: 5/10/2024.
 Project is 40% paid with 30% time utilized.
 Work Items: Mobilization
 Projected completion: Winter 2024
- 160. SR-15 (US-17) Bike Path from Ball Road to Black Creek**
T2958/FIN 446154-2-52-01, FHWA: D223119B Assumed/State Administered County: Clay
 Contractor: Superior Construction Company Southeast, LLC. Designer: Civil Services Inc. CEI: JEACES
 FDOT: Milovidov
 \$3.79 Million/212 days NTP: 8/16/23 Time Began: 9/5/22
 Project is 99% paid with 100% time utilized.
 Work Items: N/A
Final Accepted: 4/4/24

TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:	\$ 295,955,064.23
TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:	\$ 5,822,537.85

TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:	\$ 2,972,844,520.66
TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:	\$ 66,574,433.81
