



**North Florida
Transportation Planning Organization**

Agenda Book

10:00 am
Thursday, October 13, 2022

North Florida TPO Board Room
980 North Jefferson St.
Jacksonville, FL 32209



Meeting Agenda

Thursday, October 13, 2022
10 a.m.

- Call to Order
- Pledge of Allegiance
- Introductions
- Public Comment

Consent Agenda

1. North Florida TPO Minutes of September 8, 2022 APPROVE

TPO Agenda

A. Finance Committee Report

- August Monthly Financial Statement

- B. FDOT Requests Amending the FY 2022/23 through FY 2026/27 Transportation Improvement Program (TIP) ACTION ITEM

A copy of the request is included in Section B, which includes the following projects:

Duval County

- 435844-4 – SR 228 (Normandy Blvd.) @ I-295 (SR 9A) Operational Improvements – Interchange Improvement
- 446386-1 – SR 202 (JTB) @ Belfort Road Interchange – Add Lanes

- C. Annual Mobility Report Presentation Information Only

Terry Shaw of Kimley-Horn will give a brief presentation on the Annual Mobility Report.

- D. Smart North Florida Update Information Only

Erin Rothman of StormSensor will give a brief presentation.

- E. **Executive Director’s Report** Information
Only
 - Legislative Committee
 - Federal Funding Presentation

- F. **Secretary of Transportation’s Report** Information
Only

- G. **Authority Reports** Information
Only

- H. **Old Business**

- I. **New Business**

- J. **Public Comment**

- K. **Adjourn**

- L. **Information**
 - Status Report of FDOT Projects in the North Florida TPO area

The next meeting will be November 10, 2022

NOTICE

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

Agenda Item 1.

Minutes of September 8, 2022 Meeting

Approve



NORTH FLORIDA TPO BOARD
MEETING SUMMARY

Thursday, September 8, 2022 - 10 a.m.
980 North Jefferson Street
Jacksonville, FL 32209

MEMBERS PRESENT:

Wayne Bolla, Clay County Commission – **CHAIRMAN**
Mike Cole, Nassau Ocean Highway & Port Authority – **VICE CHAIRMAN**
Fernando Acosta-Rua, Jacksonville Aviation Authority
Daniel Bean, JaxPort
Dr. Kristen Burke, Clay County Commission
Terrance Freeman, Jacksonville City Council
Ari Jolly, JTA Board
Reba Ludlow, St. Augustine/St. Johns County Airport Authority
Nancy Sikes-Kline, City of St. Augustine
Randy White, Jacksonville City Council
Christian Whitehurst, St. Johns County Commission – **TREASURER**

MEMBERS ABSENT:

Elaine Brown, Mayor, City of Neptune Beach
LeAnna Cumber, Jacksonville City Council
Thomas Ford, Nassau County Commission
Ju'Coby Pittman, Jacksonville City Council

NON-VOTING ADVISOR ABSENT:

Greg Evans, Florida Dept. of Transportation

EX-OFFICIO MEMBERS PRESENT:

James Bennett, Baker County Commission

EX-OFFICIO MEMBERS PRESENT:

Matt Schellhorn, U.S. Navy (for Captain Marcos Cantu)

OTHERS PRESENT:

David Tyler, FDOT
Jim Knight, FDOT
Mila Vega, JTA
April Bacchus, ETM
Achaia Brown, FDOT
Mark Manwell, ETM
Clayton Levins, SNF

TPO STAFF PRESENT:

Jeff Sheffield, Executive Director
Clark Letter, Director of Planning and Analytics
Jennifer Lott, Executive Assistant
Angela Session, Chief Financial Officer

CALL TO ORDER

Chairman Bolla called the meeting to order at 10:04 a.m. and led the Pledge of Allegiance.

PUBLIC COMMENT

None at this time.

CONSENT AGENDA

▶ 1. **NORTH FLORIDA TPO MINUTES OF AUGUST 11, 2022**

▶ 2. **CAC MEMBERSHIP APPROVAL REQUESTED**

- Approval is requested for Scott Cowitt representing Duval County. His application is included in Section 2.

Daniel Bean moved to approve the Consent Agenda; Christian Whitehurst seconded; motion unanimously carried.

AGENDA

A. FINANCE COMMITTEE REPORT

Representing the Finance Committee, Angela Session reported that the July financials have been accepted.

▶ B. **PROJECT RECOMMENDATIONS FOR SU FUNDING FOR FY 2023/24 THROUGH FY 2027/28**

Jeff Sheffield presented the project recommendations for SU funding for FY 2023/24 through FY 2027/28. A draft was presented to the TPO Board last month.

- The Baptist Hospital technology study has been deleted from the list. FDOT will fund this study with planning funds and is anticipated to begin within the next few weeks. The \$500,000 earmarked for this project is being held for potential cost overruns for the remaining projects on the list.

Mr. Sheffield asked for questions. There were no questions at this time.

Christian Whitehurst moved to approve the project recommendations for SU funding for FY 2023/24 through FY 2027/28; Daniel Bean seconded; motion unanimously carried.

► C. PROJECT RECOMMENATIONS FOR CMAQ FUNDING FOR FY 2023/24 THROUGH FY 2027/28

Jeff Sheffield presented the project recommendations for CMAQ funding for FY 2023/24 through FY 2027/28. A draft was presented to the TPO Board last month.

Mr. Sheffield asked for questions.

- Christian Whitehurst asked if the US-1@ Race Track Road project dollars reflect inflation.

Mr. Sheffield responded that the dollars reflected on the chart is FDOT's current estimate for the project. There could be some inflationary problems, which is why we are holding the \$500,000 in funding.

- Mr. Sheffield informed the group that the federal Carbon Reduction Program mirrors the CMAQ program. The Carbon Reduction Program requires 65 percent of the funds be spent in the urbanized area. From an annual funding perspective, it is estimated to be \$2.3 to \$2.5 million. Next year we will have \$3.8 to \$4 million combined funding to support a single project. These funds are allocated federally; however, the state does not have authorization to spend those dollars yet. Therefore, next year we will be doing two years of funding.
- Mr. Sheffield asked the Board for permission, if the Carbon Reduction funds become available within the next 30 days, to advance a project on the CMAQ list.

Chairman Bolla asked the Board if anyone has an issue with Mr. Sheffield's proposal.

No opposition was given to Mr. Sheffield's proposal.

- Nancy Sikes-Kline commented this is a wise choice to proceed in that direction. Ms. Sikes-Kline also commented that in the future we should look at what kinds of projects are eligible for the carbon reduction funds.

Mr. Sheffield responded that we would not want to do anything that the Board has not taken action on. We would only advance a project that has already been approved by the Board.

Daniel Bean moved to approve the project recommendations for CMAQ funding for FY 2023/24 through FY 2027/28; Ari Jolly seconded; motion unanimously carried.

D. STRATEGIC INTERMODEL SYSTEM (SIS) POLICY PLAN PRESENTATION

David Tyler of FDOT gave a brief presentation on the Strategic Intermodal System (SIS) Policy Plan.

Mr. Tyler asked for questions.

- Mr. Sheffield informed the Board that the SIS program has been around for 20 years. This is 75 percent of the state's funds going to the designated roadways within the SIS. This leaves 85 percent of the roads within the state not within the SIS. MPOs have been asking that roadways not within the SIS that provide benefit to the system be eligible for the funding.
- Nancy Sikes-Kline asked if you know what the process will be to get new roads in the network.

Mr. Sheffield responded that he does not yet know what that process will be. Some roads may never need to be in the SIS if we have the flexibility to invest in them because it improves the existing network.

E. SMART NORTH FLORIDA UPDATE

Clayton Levins gave the following update.

- Last year, the University of Florida's Masters of Data Science students did a few projects with SNF. This year 30 students signed up to participate. A few projects they will be working on are as follows:
 - Neptune Beach Parking Management and data analytics with Storm Sensor
 - UNF Hunger Network Program
 - NEFL Regional Council Report Card
 - LISC Jacksonville - project to be determined
 - DuPont Fund and Community Foundation – project to be determined

F. EXECUTIVE DIRECTOR'S REPORT

Mr. Sheffield gave the following update.

- For a number of years, there has been guidelines establishing the need for performance measures among the states. At the state level, performance measures are done relative to the transportation system in support of the federal requirements. Green House Omissions is being added as a performance measure. FDOT's Central Office is drafting a response, with the support of the state-wide MPOs, to the addition of this performance measure.
- Some of the points are:
 - Targets and timelines are prescriptive. FDOT is asking for more flexibility to address the characteristics of each state.
 - The targets need to be set by October 1 and comments are due by October 12. FDOT is asking for an extension.
 - Establish a baseline and show decline in emissions. This does not take into account Florida's increase in population and vehicle miles traveled.
 - MPOs are to establish their own targets. We are a planning organization, so to hold us accountable for a deliverable by another agency is an issue.
 - There are 27 MPOs in the state and ten urbanized areas. This would result in 115 new targets. Every MPO has the ability to set their own targets.
- Chairman Bolla asked if there are any repercussions if the targets are not met.

Mr. Sheffield responded that this process is looking into that, as well as several other issues.

G. SECRETARY OF TRANSPORTATION'S REPORT

Jim Knight informed the group that FDOT received bids last week for the Shands Bridge replacement project. FDOT's estimate for this project was \$420 million and the low bid came in at \$600 million. Staff is reviewing the bid to see if it can be awarded and where the additional funds would come from.

- Fernando Acosta-Rua asked what the project entails.

Mr. Knight responded that the project will take the existing two-lane Shands Bridge and replace it with a new four-lane bridge with a multi-use trail over the St. Johns River.

- Kristen Burke asked if there was any way to expand the existing bridge.

Mr. Knight responded that the bridge is still in good shape. However, it is over 60 years old and limits the vertical traffic to 35 feet. This prevents economic development south of the bridge.

H. AUTHORITY REPORTS

Fernando Acosta-Rua – Jacksonville Aviation Authority – Cecil Field's Boeing project will construct 400,000 square feet of buildings for military aircrafts. It will open in August 2023 and will double Cecil Field's annual revenue. The goal is to make Cecil Field a hub for defense work.

Daniel Bean – JAXPORT – James Bennett has been promoted to Chief Operating Officer. JaxPort is hosting the Paper Product Industry Transportation Symposium September 18-20. Two of the lead Asian ocean carriers have made JaxPort their first stop instead of the last. JaxPort has been voted the top port in the nation for value and the top port on the east coast in customer satisfaction.

Mike Cole – Nassau County Ocean Highway and Port Authority – The new owner/operator has hit the ground running. Tonnage is expected to hit a record high this month.

Ari Jolly – Jacksonville Transportation Authority - The U.S. Department of Transportation awarded the JTA \$15.4 million through the Low or No Emissions Buses & Bus Facilities Grant Program. The Low-No Grant Program assists agencies in the financing of buses and bus facilities capital projects, including replacing, rehabilitating, purchasing or leasing buses or related equipment, and rehabilitating, purchasing, constructing or leasing bus-related facilities. The program provides funding to state and local governmental authorities for the purchase or lease of zero-emission and low-emission transit buses, including acquisition, construction, and leasing of required supporting facilities. Using this funding, the JTA will retire 21 diesel buses that have reached or exceeded their useful life and replace them with the CNG-powered buses. The JTA is also preparing for the next generation of carbon neutral electric buses by building the necessary infrastructure to support six additional battery electric buses funded through the State of Florida's Volkswagen Settlement Program.

In August, the JTA Board of Directors unanimously approved a permanent expansion of My Ride 2 School, which provides free fares to Duval County public and private middle and high school students. The program launched as a pilot in

January during school hours and was expanded over the summer to 24 hours a day, seven days a week.

The JTA Board also approved free fares for full and part-time college students attending an accredited college or university. The free college fare pilot was first launched during the Fall 2021 semester. College students can sign up through our mobile ticketing application, Token Transit, following the steps to verify their enrollment through ID.Me. Once verified, students can access and download their mobile passes through the Token Transit mobile app for iOS and/or Android smart mobile devices.

- Christian Whitehurst asked if the students that are utilizing the service are within a two-mile radius of a school.

Ms. Jolly responded any student in Duval County can ride the bus for free.

Terrance Freeman expressed his excitement for the program. This program is available to all children in Duval County. Mr. Freeman asked if JTA has started discussions with The Working Poor to develop a program to offer access to jobs.

Ms. Jolly responded that we are always evaluating programs and initiatives, and will pass this information along to staff.

Chairman Bolla commented that it is a problem when we offer a program, but the bus does not go there.

Reba Ludlow – St. Augustine-St. Johns County Airport Authority – Elite Airways is no longer operating out of our airport, as the grant money is expanded. We have a grant to repair taxiway B for commercial aviation. There is a two-year waiting list on building hangars due to lack of money.

Matt Schellhorn (for Captain Jeff Hill) U.S. Navy – Change of Command at Mayport has taken place. NAS Mayport is the new homeport of the U.S.S Mason.

- I. **OLD BUSINESS**
- J. **NEW BUSINESS**
- K. **PUBLIC COMMENT**
- L. **ADJOURNMENT**

There being no further business, the meeting was adjourned at 11:00 a.m. The next TPO Board meeting will be October 13, 2022.

Agenda Item A.

Finance Committee Report

Information Only

Summary of August 2022 Financial Statements

	Year-to-Date 2022/2023	Year-to-Date 2021/2022	Difference (+/-)
Revenues	\$ 243,433.25	\$ 285,602.33	\$ (42,169.08)
Expenditures	\$ 231,880.79	\$ 220,293.47	\$ 11,587.32
Change in Net Assets	<u>\$ 11,552.46</u>	<u>\$ 65,308.86</u>	<u>\$ (53,756.40)</u>

During the month of :	August 2022	August 2021	Difference (+/-)
Revenues			
FTA	\$ 60,666.31	\$ 9,982.04	\$ 50,684.27
CMAQ	\$ 3,251.59	\$ 5,117.54	\$ (1,865.95)
PL	\$ 17,866.45	\$ 95,999.83	\$ (78,133.38)
SU	\$ -	\$ -	\$ -
US DOE Grant	\$ -	\$ -	\$ -
Member Assessments	\$ 36,643.83	\$ 36,012.89	\$ 630.94
Interest Income	\$ 649.66	\$ 26.83	\$ 622.83
Total Revenues:	<u>\$ 119,077.84</u>	<u>\$ 147,139.13</u>	<u>\$ (28,061.29)</u>

Expenditures			
Office Supplies	\$ -	\$ -	\$ -
Building Expenses	\$ 503.96	\$ 395.28	\$ 108.68
Employee Travel	\$ 3,256.30	\$ 3,438.68	\$ (182.38)
Advertising	\$ -	\$ 745.00	\$ (745.00)
Bank Fees	\$ -	\$ -	\$ -
Equipment Rental	\$ 1,599.34	\$ 1,058.81	\$ 540.53
Consulting Services	\$ 9,446.00	\$ -	\$ 9,446.00
Printing/Copying	\$ 32.06	\$ -	\$ 32.06
Promotional Material	\$ -	\$ -	\$ -
Meeting	\$ 86.43	\$ 26.67	\$ 59.76
Insurance	\$ 2,056.58	\$ 2,025.25	\$ 31.33
Legal	\$ -	\$ -	\$ -
Exhibit Fees	\$ 300.00	\$ -	\$ 300.00
Memberships	\$ 365.00	\$ 354.00	\$ 11.00
Sponsorships	\$ -	\$ -	\$ -
Subscriptions	\$ 9.99	\$ -	\$ 9.99
Equipment	\$ 160.00	\$ 5,746.33	\$ (5,586.33)
Miscellaneous	\$ 69.28	\$ 61.25	\$ 8.03
Software	\$ -	\$ 999.00	\$ (999.00)
Telephone	\$ 257.73	\$ 258.03	\$ (0.30)
Postage	\$ -	\$ -	\$ -
Payroll Processing	\$ 219.35	\$ 199.58	\$ 19.77
Administrative and IT			
Support	\$ 2,500.00	\$ 2,500.00	\$ -
Worker's Comp	\$ 183.33	\$ 183.33	\$ -
Salary Expense	\$ 64,898.07	\$ 62,886.16	\$ 2,011.91
Employee Benefits	\$ 26,299.39	\$ 41,244.30	\$ (14,944.91)
Total Expenses	<u>\$ 112,242.81</u>	<u>\$ 122,121.67</u>	<u>\$ (9,878.86)</u>
Change in Net Assets	<u>\$ 6,835.03</u>	<u>\$ 25,017.46</u>	<u>\$ (18,182.43)</u>

Please Note:

There is a positive Year-to-date Change in Net Assets as well as a monthly positive change in Net Assets. Overall the agency is financially sound.

Agenda Item B.

**FDOT Requests Amending the FY 2022/23 through
FY 2026/27 Transportation Improvement Program
(TIP)**

ACTION ITEM



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

September 16, 2022

Elizabeth DeJesus
Transportation Planning Manager
North Florida TPO
980 North Jefferson Street
Jacksonville, FL 32209

Re: FDOT Amendment request for the North Florida TPO Transportation Improvement Program (TIP) for FY 2022/23 – FY 2026/27

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests Board approval for an amendment to the Transportation Improvement Program (TIP) for FY 2022/23 through FY 2026/27. Please add the following TIP Amendment requests for action by the TPO Board at their October meeting.

The amounts listed below are the total project costs to be shown in the TIP amendment report.

DUVAL COUNTY

435844-4 SR228 (Normandy Blvd) @ I-295(SR9A) Operational Improvements

Interchange Improvement

<u>Phase</u>	<u>Fund</u>	<u>FY 2023</u>
CST	ACNP	\$1,511,444
CST	DS	\$1,692,351
CST	DIH	\$58,517
<i>Prior Costs > FY 22/23</i>		\$0


446386-1 SR202 (JTB) @ Belfort Road Interchange

Interchange – Add Lanes

<u>Phase</u>	<u>Fund</u>	<u>FY 2023</u>
CST	ACNP	\$12,685,016
CST	ACNP	\$253,701
CST	ACNP	\$1,141,651
CST	ACNP	\$190,275
CST	ACNP	\$221,988
RRU	ACNP	\$500,000
<i>Prior Costs > FY 22/23</i>		<i>\$0</i>

If you have any questions about this project or this amendment request, please call me at (904) 360.5414.

Sincerely,



Achaia Brown
North Florida TPO Liaison
FDOT District Two

cc: Karen Taulbee

Information

- **Status Report of FDOT Projects in the North Florida TPO area**

CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 08/21/2022)

Jacksonville Construction:

1. SR 134 (TIMUQUANA) AT ORTEGA BRIDGE CATHODIC PROTECTION

E20B4/FIN 433911-1-52-01; FHWA: N/A; COUNTY: Duval

Contractor: Coastal Gunitite Construction Comp. Designer: GRAEF-USA CEI: JEACES FDOT: Salter/Cash
\$3.39 Million/567 days, NTP: 12/30/20, Time Begins: 3/30/21

Project is 91% paid with 88% time utilized

Work Items: Punchlist.

Final Accepted: 8/8/2022.

2. BUCKMAN AND MAIN ST. BRIDGES FENDER REPLACEMENT

E20C7/FIN 424421-1-52-01 FHWA: NA County: Duval

Contractor: Seacoast Inc.: Design: Stantec Consulting Svc. Inc.: CEI: GPI Southeast FDOT: Lahey/Perry
\$2.27 Million/399 days NTP: 3/23/21 Time Began: 8/21/21

Project is 80% paid with 92% time utilized.

Work Items: Structural Steel replacement on the Buckman Bridge Fenders; Navigation Lights on Buckman Fenders; Timber Replacement on Buckman Fenders; 1 NOI (Time Ext for SS Springs)

Projected completion: Late Summer 2022

3. I-95 BRIDGE REPAIR/REHAB OVER NASSAU RIVER

E20F7/FIN 439201-1-52-01 FHWA: N/A County: Duval

Contractor: Superior Construction; Design: KCA/HDR/Meskel; CEI: RS&H; FDOT: Lahey/Perry
\$11.79 Million/540 days NTP: 10/26/21 Time Began: 4/21/22

Project is 22% paid with 23% time utilized.

Work Items: Project is under temporary work suspension since 5/19/22 pending approval of environmental permits associated with access tied to maintaining three lane configurations along I-95 in both directions
Projected Completion: TBD.

4. SR 10A MATHEWS BRIDGE STEEL REPAIRS

E20G1/FIN 434514-1-52-01 FHWA: N/A; County: Duval

Contractor: Seacoast, Inc. Designer: Kisinger Campo & Assoc. Corp CEI: GPI FDOT: Perry/Perry
\$8.14 Million/313 days; NTP: 2/04/22 Time Began: 6/6/22

Project is 12% paid with 25% time utilized.

Work Items: Mobilize equipment and personnel; steel repair; bolt replacement; abrasive blasting and application of primer coat.

Project Completion: Spring 2023.

5. MSE WALL REPAIR BRIDGE 720739 FAST RESPONSE

E200L/FIN 410221-3-72-20; FHWA: N/A County: Duval

Contractor: Foundation Professionals of FL Designer: N/A CEI: Parsons FDOT: Méndez-Torres/Williams
\$107 K/30 days NTP: 9/6/2022 Time Begins: TBD

Project is 0% paid with 0% time utilized.

Work Items: Preconstruction meeting scheduled for 8/30/2022 at 2:00pm

Projected Completion: Summer 2022.

6. SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR13 OVER GOODSBY LAKE CATHODIC PROTECTION

E20L2/FIN's 439294-1-52-01, 439296-1-52-01 FHWA: N/A County: Duval

Contractor: Underwater Mechanix Services, Inc. Designer: Kisinger Campo & Associates CEI: GPI
FDOT: Patterson/Perry

\$1.97 Million/500 days NTP: 5/17/22 Time Begins: 9/6/22

Project is 4% paid with 0% time utilized.

Work Items: Mobilization.

Project Completion: Winter 2024

7. SR-9 (I-95 SB) OVER 5TH ST. BRIDGE 720173 EMERGENCY REPAIRS

E200Q/FIN 442778-3-H2-01 FHWA: N/A County: Duval

Contractor: Superior Construction Co. Designer: Legacy CEI: RSH FDOT: Lahey/Ausher

Phase A: \$187K Phase B: \$1.77M/53 days NTP: 8/19/2022 Time began: 8/19/2022

Phase A is 100% complete: Phase B Begins 9/6/2022 6% time utilized.

Work Items: Mobilize & set up MOT; Remove bridge deck; SIP forms; Tie in new steel rebar; Place new concrete deck; seal joints.

Project Completion: Fall 2022

8. SR 5 (US 1) FROM SR152 (BAYMEADOWS RD) TO CR 116 (SUNBEAM RD) & FROM NORTH OF CR210A TO RACETRACK RD LIGHTING (DESIGN BUILD)

E20S3/FIN 447525-1-52-01, 447526-1-52-01 FHWA: N/A Counties: Duval & St. Johns

DB Team: Traffic Control Devices/BCC Engineering CEI: AE Engineering FDOT: Patterson/Perry

\$3.18 Million/480 days NTP: 8/18/22 Time Began: 8/18/22

Project is 0% paid with 1% time utilized.

Work Items: Design phase.

Project Completion: Fall 2023

9. SR 9 (I-95) OVER HENDRICKS AVE BRIDGE 720529 EMERGENCY REPAIRS

E20W6/FIN 213304-4-H2-01 FHWA: N/A County: Duval

Contractor: Superior Construction Co. Designer: Consor CEI: Parsons FDOT: Lahey/Perry

\$2.00 Million/67 days NTP: 3/11/22 Time Began: 3/11/22

Project is 100% paid with 100% time utilized.

Work Items: Work complete. SA for carbon fiber wrapping for damaged beam processed.

Final accepted 5/25/22

10. SR 111 (EDGEWOOD) OVER NORFOLK SOUTHERN YARD BRIDGE 720125 EMERGENCY REPAIRS

E20X0/FIN 431224-5-H2-01 FHWA: N/A County: Duval

Contractor: Vecellio & Grogan, Inc. (Hal Jones); Designer: Bergmann; CEI: Parsons; FDOT: Salter/Cash

\$1.44 Million/40 days NTP: 4/2/22 Time Began: 5/2/22

Project is 13% paid with 53% time utilized.

Work Items: No estimate for July 2022 cut-off. Place new beams; diaphragms, deck formwork; June estimate pending LD calculations.

Projected Completion: Spring 2022.

Final Accepted 7/22/2022

11. SR 9B FROM I-95 TO I-295 LANDSCAPE (MAINTENANCE)

E20Y1/FIN 435932-1-52-01 FHWA: N/A County: Duval

Contractor: Arazoza Brothers Designer: Prosser CEI: Consor FDOT: Zeaiter/Méndez-Torres

\$4.24 Million/1080 days NTP: 8/15/21 Time Began: Not Yet

Construction (\$3.22 Million/350 days) is 0% paid with 0% time utilized

Establishment (\$1.02 Million/730 days) is 0% paid with 0% time utilized

Overall project is 0% paid with 0% time utilized.

Work Items: Pre-Con Submittals, Pre-Construction Conference held on 8/22/22.

Projected Completion: Fall 2025

12. SR 9A (I-295) AT COMMONWEALTH AVE EMERGENCY BEAM REPLACEMENT BRIDGE 720412

E20Z4/FIN 213259-8-H2-01 FHWA: N/A; County: Nassau

Contractor: Superior Construction Designer: Parsons CEI: HW Lochner FDOT: Butler/Cash

\$1.285 Million /45 days; NTP: 7/5/22 Time Began: 7/5/22

Project is 100% paid with 39% time utilized.

Work Items: N/A.

Final Accepted: 8/12/22.

13. SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)

E2U46/FIN 213323-1-52-01 FHWA: 0955 313 I Assumed/State Administered County: Duval

DB Team: Archer Western/RS&H CEI: FIGG FDOT: Lansdale/Benton

\$182.29 Million/2394 days NTP: 7/22/16 Time Began: 7/22/16

Project is 87% paid with 93% time utilized.

Work Items: Drainage; asphalt paving; MSE walls; embankment; concrete pavement/ bridge deck; beams; traffic railing; ramps; foundations; ITS fiber

Projected Completion: Spring 2024

14. SR 228 (HART EXPY) LANDSCAPE (MAINTENANCE)

E2U56/FIN 428756-1-52-01 FHWA: N/A County: Duval

Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres

\$895K/837 days NTP: 4/22/20 Time Began: 5/13/20

Construction (\$680K/107 days) is 100% paid with 100% time utilized

Establishment (\$215K/730 days) is 88% paid with 88% time utilized

Overall project is 97% paid with 89% time utilized

Work Items: N/A. Establishment Period thru 11/22.

Projected Completion: Fall 2022.

15. SR 9 (I-95) OPERATIONAL IMPROVEMENTS AT SR 8 (I-10) INTERCHANGE (DESIGN BUILD)

E2V58/FIN 433036-1-52-01 FHWA: 0955 314 I Assumed/State Administered County: Duval

DB Team: Archer Western/GAI CEI: Eisman Russo FDOT: Perry/Perry

\$123.34 Million/1924 days NTP: 2/28/17 Time Began: 2/28/17

Project is 100% paid with 104% time utilized.

Work Items: Integral diaphragm cap; deck pour; decorative handrail; ITS installation; overhead signing. LD's to be offset with future time extension.

Projected Completion: Winter 2022.

16. INSTALL SIGNS AND PVT MARKINGS ON D2 INTERCHANGE OFF RAMPS PUSHBUTTON

E2W56-R1/FIN 437379-2-52-01 FHWA: N/A County: Duval.

Contractor: James D. Hinson Electrical Designer: Connelly Wicker CEI: IH FDOT: Brown/Cash

\$2.00 Million/365 days NTP: 10/19/17 Time Began: 11/04/17

Project is 95% paid with 100% time utilized.

Work Items: N/A.

Final Accepted: 11/02/20

17. SR 9 (I-95) OVERLAND BRIDGE LANDSCAPE (MAINTENANCE)

E2X73/FIN 437697-1-52-01 FHWA: N/A County: Duval

Contractor: Midwestern Construction Designer: AECOM CEI: Consor FDOT: Zeaiter/ Méndez-Torres

\$2.21 Million/910 days NTP: 7/02/19 Time Began: 8/31/19

Construction (\$1.68 Million/180 days) is 100% paid with 173% time utilized

Establishment (\$530K/730 days) is 96% paid with 96% time utilized

Overall project is 99% paid with 110% time utilized. 132 days LDs @ \$1,645/day = \$217,140.

Work Items: N/A. Establishment Period thru 8/22.

Allowable contract time expired 3/28/20. Final construction acceptance 8/7/20.

Finalizing punch list repairs. Some plant material going into 90-day extended warranty

Projected Completion: Summer 2022.

18. SR 9A (I-295) FROM I-95 TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)

E2X74/FIN 437728-1-52-01 FHWA: N/A County: Duval

Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres

\$1.42 Million/1000 days NTP: 6/15/21 Time Began: 10/27/21

Construction (\$1.08 Million/270 days) is 87% paid with 96% time utilized

Establishment (\$340K/730 days) is 0% paid with 0% time utilized

Overall project is 66% paid with 26% time utilized.

Work Items: Punch list repairs for Construction Acceptance.

Projected Completion: Fall 2024.

19. SR 9A (I-295) FROM BUCKMAN BRIDGE TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)

E2X75/FIN 437728-2-52-01 FHWA: N/A County: Duval

Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres

\$1.53 Million/980 days NTP: 12/16/21 Time Began: 4/28/22

Construction (\$1.17 Million/250 days) is 4% paid with 44% time utilized

Establishment (\$368K/730 days) is 0% paid with 0% time utilized
Overall project is 3% paid with 11% time utilized.
Work Items: Installation of MOT, Utility Locating
Projected Completion: Spring 2025.

20. SR 201 FROM S OF BALDWIN TO N OF BALDWIN (BYPASS) LANDSCAPE (MAINTENANCE)

E2Y16/FIN 439531-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.06 Million/976 days NTP: 6/22/21 Time Began: 7/30/21
Construction (\$805K/246 days) is 100% paid with 100% time utilized
Establishment (\$255K/730 days) is 17% paid with 17% time utilized
Overall project is 80% paid with 38% time utilized.
Work Items: N/A. Establishment period thru 4/24.
Projected Completion: Winter 2024.

21. SR 9A (I-295) AT HECKSCHER DR INTERCHANGE LANDSCAPE (MAINTENANCE)

E2Y17/FIN 431974-1-52-01 FHWA: N/A County: Duval
Contractor: Frankie Valdez Co. Designer: CHW Inc Eng. CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$839K/886 days NTP: 4/25/19 Time Began: 6/21/19
Construction (\$637 K/156 days) is 100% paid with 100% time utilized
Establishment (\$202 K/730 days) is 100% paid with 100% time utilized
Overall project is 100% paid with 100% time utilized
Work Items: Waiting on CFPR signature(s) to officially closeout the project.
Final Accepted: 6/15/22.

22. SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM WEST OF I-295 TO I-95 (DESIGN BUILD)

E2Y63/FIN 439100-1-52-01; 439100-1-56-01 FHWA: D217-128-B Assumed/State Administered County:
Duval
DB Team: Superior Construction/Wantman Group, Inc. CEI: HW Lochner FDOT: Butler/Cash
\$181.24 Million/1861 days NTP 12-12-19 Time Began: 12-12-19
Project is 58% paid with 53% time utilized
Work Items: Maintenance of traffic; excavation for structures; stabilized subgrade; optional base; concrete pavement; barrier wall; drainage; MSE wall; bridge substructure and superstructure construction; beam installation.
Projected completion: Winter 2024.

23. SR-9A/I-295 AT DAMES POINT BRIDGE, BRIDGE LIGHTING

E2Y76/FIN 209722-5-52-01 FHWA: N/A; County: Duval
Contractor: James D. Hinson Electrical Designer: Fred Wilson & Assoc. CEI: GPI FDOT: Butler/Cash
\$4.40 Million/604 days; NTP: 6/19/20 Time Began: **Delayed Start: on 11/30/20**
Project is 88% paid with 104% time utilized. LDs = 26 days @ \$2,579/day = \$67,054
Work Items: Installing navigational lights; conduits and conductors on dolphins; installing sub-cable U-Guard; replacing fuel piping in generator room; removing / replacing conduit and conductors on towers.
Evaluating TE request for 149 days
Projected Completion: Summer 2022

24. SR 5 (PHILIPS HWY) INTERSECTION IMPROVEMENTS AT REBA AVE

E2Y83/FIN 435981-1-52-01 FHWA: N/A County: Duval
Contractor: Traffic Control Devices Designer: Protean Design Group CEI: Hill Int. FDOT: Patterson/Perry
\$2.13 Million/575 days NTP: 3/18/20 Time Began: 8/17/20
Project is 98% paid with 99% time utilized.
Work Items: N/A.
Final Accepted: 3/11/22.

25. SR 23 (FIRST COAST EXPY) AT I-10 LANDSCAPE (MAINTENANCE)

E2Z15/FIN 439528-1-52-01 FHWA: N/A County: Duval
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$730K/880 days NTP: 4/05/21 Time Began: 5/10/21
Construction (\$555K/150 days) is 100% paid with 100% time utilized

Establishment (\$175K/730 days) is 38% paid with 38% time utilized
Overall project is 85% paid with 48% time utilized
Work Items: N/A. Establishment Period thru 10/23.
Projected Completion: Fall 2023.

26. SR 8 (I-10) AT CHAFFEE RD LANDSCAPE (MAINTENANCE)

E2Z16/FIN 443626-1-52-01 FHWA: N/A County: Duval
Contractor: LaFleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$255K/834 days NTP: 6/23/20 Time Began: 8/04/20
Construction (\$189K/98 days) is 96% paid with 100% time utilized
Establishment (59K/730 days) 88% paid with 88% time utilized
Overall project is 96% paid with 88% time utilized.
Work Items: N/A. Establishment Period thru 11/22.
Projected completion: Fall 2022.

27. SR 10 (ATLANTIC BLVD) AT REGENCY LANDSCAPE (MAINTENANCE)

E2Z17/FIN 443655-1-52-01 FHWA: N/A County: Duval
Contractor: LaFleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$280K/834 days NTP: 6/15/20 Time Began: 7/29/20
Construction (\$212K/104 days) is 100% paid with 100% time utilized
Establishment (\$68K/730 days) is 89% paid with 89% time utilized
Overall project is 97% paid with 88% time utilized.
Work Items: N/A. Establishment Period thru 11/22.
Projected completion: Fall 2022.

28. SR 105 (HECKSCHER DR) LANDSCAPE (MAINTENANCE)

E2Z18/FIN 443625-1-52-01 FHWA: N/A County: Duval
Contractor: Sun State Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$860K/834 days NTP: 6/23/20 Time Began: 8/07/20
Construction (\$642K/104 days) is 100% paid with 100% time utilized
Establishment (\$204K/730 days) is 79% paid with 79% time utilized
Overall project is 95% paid with 82% time utilized
Work Items: N/A. Establishment Period thru 12/22.
Projected completion: Fall 2022.

29. SR A1A (HECKSCHER DR) AT FORT GEORGE INLET LANDSCAPE (MAINTENANCE)

E2Z27/FIN 441283-1-52-01 FHWA: N/A County: Duval
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$377K/856 days NTP: 4/21/20 Time Began: 6/04/20
Construction (\$286K/126 days) is 100% paid with 100% time utilized
Establishment (\$91K/730 days) is 92% paid with 92% time utilized
Overall project is 96% paid with 93% time utilized.
Work Items: N/A. Establishment Period thru 10/22.
Projected Completion: Fall 2022.

30. SR 13 (HENDRICKS AVE) FROM LA VACA RD TO DUNSFORD RD LANDSCAPE (MAINTENANCE)

E2Z28/FIN 441296-1-52-01 FHWA: N/A County: Duval
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor Zeaiter/Méndez-Torres
\$440K/842 days NTP: 4/28/20 Time Began: 6/12/20
Construction (\$337K/84 days) is 100% paid with 100% time utilized
Establishment (\$103K/730 days) is 96% paid with 96% of time utilized
Overall project is 99% paid with 93% time utilized.
Work Items: N/A. Establishment Period thru 9/22.
Projected Completion: Fall 2022.

31. SR 8 (I-10)/SR 200 (US 301) INTERCHANGE OPERATIONAL IMPROVEMENTS

T2591/FIN 428865-1-52-01 FHWA: 0105 152 I PODI/State Administered County: Duval
Contractor: Superior Construction Designer: Connelly/Wicker CEI: GPI FDOT: Milovidov/Benton
\$107.10 Million/2602 days NTP: 12/30/15 Time Began: 1/14/16 **Delayed Start: 2/29/16**

Project is 87% paid with 91% time utilized.

Work Items: Bridge No. 720824/720825 approach slabs, Bridge No. 720829 pile driving, Embankment, Subgrade, Base, Barrier wall, and Sign structures

Projected Completion: Spring 2023

32. SR-105 HECKSCHER DRIVE FROM DUNNS CREEK TO BLOUNT ISLAND DRIVE (ITS)

T2630/FIN 438080-1-52-01 FHWA: 4881069P County: Duval

Contractor: SICE, Inc. Designer: DRMP, Inc. CEI: In-house FDOT: Graves/Cash

\$1.52 Million/249 days NTP: 04/02/21 Time Begins: 10/07/21

Project is 90% paid with 128% time utilized.

Work Items: MOT, Install Type-B Fencing and Gate, Install Conduit, Install Patch Panel, Install Pull Box, Install Electrical Wire, Install Service Disconnect, Install Electrical Power Service Transformer

Projected Completion: Fall 2022.

33. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)

T2692/FIN 439524-1-52-01; 438171-1-52-01 FHWA: D217 103 B Assumed/State Administered County: Duval

Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Perry

Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA

\$16.22 Million/823 days NTP: 7/20/18 Time Began: 7/7/19

Project is 93% paid with 139% time utilized. Last allowable contract day was 9/2/2021. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.

Work Items: Final configuration NB & SB; insulation; conductors and transformers (on bridge); CCTV cabinet connections; sign structures.

Projected Completion: Winter 2022.

34. DISTRICT WIDE PUSH BUTTON SAFETY CONTRACT (IN-HOUSE)

T2698-R1/FIN 440522-1-52-01 FHWA: D217 107 B Assumed/State Administered County: Districtwide

Completion Contractor: Watson Civil Designer: Metric Engineering, Pond & Comp CEI: IH FDOT: Brown/Cash

\$3.00 Million/727 days NTP: 8/9/18 Time Began: 8/25/18

Project is 96% paid with 100% time utilized.

Work Items: N/A.

Final Accepted: 06/19/2021.

35. SR 202 (JTB) AT SAN PABLO ROAD INTERCHANGE IMPROVEMENTS

T2749/FIN 439467-1-52-01 FHWA: D219 068 B Assumed/State Administered County: Duval

Contractor: Watson Civil Designer: Burgess & Niple CEI: CEG FDOT: Perry/Perry

\$12.24 Million/965 days NTP: 12/02/19 Time Began: 1/06/20

Project is 92% paid with 100% time utilized.

Work Items: ITS; sidewalk; lighting; signalization; striping.

Projected Completion: Summer 2022.

36. SR-113 (SOUTHSIDE CONNECTOR) TO I-295 SB RESURFACING

T2757/FIN 437611-1-52-01 FHWA: D219-055-B Assumed/State Administered County: Duval

Contractor: Duval Asphalt Designer: Fred Wilson & Assoc. CEI: Keville FDOT: Perry/Perry

\$9.13 Million/665 days NTP: 7/22/20 Time Began: 10/19/20

Project is 101% paid with 100% time utilized.

Work Items: N/A

Final Accepted: 8/14/22

37. SR 9A (I-295) AT COLLINS RD INTERCHANGE IMPROVEMENTS

T2771/FIN 439484-1-52-01 FHWA: D21 9079 B Assumed/State Administered County: Duval

Contractor: J. B. Coxwell Contracting, Inc.: Design: GAI CEI: RS&H FDOT: Lahey/Perry

\$6.64 Million/609 days NTP: 6/30/20 Time Began: 8/31/20

Project is 100% paid with 98% time utilized.

Work Items: N/A.

Final Accepted: 04/20/2022

- 38. SR 105/SR A1A HECKSCHER DR. SIMPSON/MYRTLE BRIDGE REPLACEMENTS AND TIMUCUAN TRAIL**
T2772/FIN 434041-1-52-01; 434042-1-52-01; 435619-1-52-01 FHWA: D219034B; D219035B; D219038B
 Assumed/State Administered County: Duval
 Contractor: Superior Construction Designer: STV CEI: Parsons Transportation FDOT: Salter/Cash
 \$10.97 Million/934 days NTP: 8/6/20 Time Began: 8/31/20
 Project is 74% paid with 77% time utilized.
 Work Items: Simpson Creek - Phase 5 Special Detour Traffic Shift, Existing Bridge Demolition, and Clearing/Grubbing.
 Projected Completion: Spring 2023
- 39. COUNTY WIDE SAFETY PUSH BUTTON CONTRACT**
T2775/FIN 446031-1-52-01; 446031-2-52-01 FHWA: D220 002 B; D219 175 B Assumed/State Administered County: Duval
 Contractor: SICE, Inc Designer: RS&H Inc CEI: IH FDOT: Brown/Cash
 \$1.68 Million/734 days NTP: 8/11/20 Time Began: 8/27/20
 Project is 88% paid with 99% time utilized. Time Extension is processing.
 Work Items: Wrong way vehicle detection system.
 Project Completion: Fall 2022.
- 40. US-1/US-17/SR-211/CR-211 (JAXPORT TALLEYRAND AVE ITS)**
T2782/FIN 438084-2-52-01, 438084-2-56-01 FHWA: D219171B County: Duval
 Contractor: Traffic Control Devices Designer: Metric Engineering, Inc. CEI: In-house FDOT: Graves/Cash
 \$737 Thousand/272 days NTP: 06/16/21 Time Begins: 10/14/21
 Project is 94% paid with 100% time utilized.
 Work Items: MOT, Litter Removal, Mowing, Clearing and Grubbing, Removal of Existing Concrete, Install 6" Concrete Sidewalk, Install Electrical Service Wire, Install DMS Sign, Lump Sum Payment for Work Order 999-25-003 (Plan Revision 01)
Final Accepted: 07/12/2022
- 41. SR 211 (HERSCHEL ST) ROUNDABOUTS FROM MELROSE AVE TO CANTERBURY ST**
T2791/FIN 443551-1-52-01 FHWA: D219155B Assumed/State Administered County: Duval
 Contractor: American Lighting and Signalization Designer CSI CEI: ETM FDOT: Lansdale/Ausher
 \$1.77 Million/290 days Awarded: 5/24/21 Time Began: 1/03/22
 Project is 98% paid with 80% time utilized.
 Work Items: Asphalt paving; signs/pavement markings; bridge joints; sod
 Projected Completion: Fall 2022.
- 42. SR A1A (3RD ST) FROM 15TH AVE N TO BAY ST PEDESTRIAN SAFETY IMPROVEMENT SR 10 (ATLANTIC BLVD) AT SR A1A (3RD ST) INTERSECTION IMPROVEMENT**
T2796/FIN 441194-1-52-01*, 443553-1-56-01 FHWA: D220093B*; D219154B County: Duval
 Contractor: American Lighting and Signalization Designer: Patel, Greene & Associates*; Civil Services Inc
 CEI: In-house FDOT: Brown/Cash
 \$1.88M/211 days NTP: 6/17/21 Time Began: 1/03/22
 Project is 27% paid with 109% time utilized. Time Extension is processing.
 Work Items: Curb and Gutter, Sidewalk, Base Work.
 Projected Completion: Summer 2022.
- 43. SR 10 RESURFACING (WEST OF SR 111 TO MCDUFF AVENUE)**
T2797/FIN 437319-1-52-01 FAP: D219144B (State Administered) County: Duval
 Contractor: Preferred Materials Designer: Inwood Consulting Engineers CEI: KCI FDOT: Tippett/Benton
 \$6.00 Million/476 days NTP: 04/02/2021 Time Began: 04/18/2021
 Project is 94% paid with 96% time utilized.
 Work Items: N/A.
Final Accepted: 8/12/22.
- 44. SR-202 J.T. BUTLER BOULEVARD FROM I-95 TO INTERCOSTAL BRIDGE (ITS)**
T2802/FIN 435757-1-52-01 FHWA: N/A County: Duval
 Contractor: Traffic Control Devices Designer: Arcadis CEI: In-house FDOT: Graves/Cash
 \$1.27 Million/399 days NTP: 04/20/21 Time Begins: 07/19/21

Project is 99% paid with 100% time utilized.
Work Items: N/A, unpaid bill being addressed
Projected Completion: Summer 2022.

45. SR 134 (103RD ST) FROM E OF I-295 TO EAST OF SR 21

T2803/FIN 441261-1-52-01 FHWA: D220100B Assumed/State Administered County: Duval
Contractor: Duval Asphalt; Design: McCranie and Associates CEI: RS&H FDOT: Lahey/Perry
\$3.68 Million/370 days NTP: 8/12/21 Time Began: 9/7/21
Project is 83% paid with 94% time utilized.
Work Items: Milling and resurfacing, sidewalk replacement, curb and gutter replacement, traffic and pedestrian signal improvements, highway signing, and JEA sanitary sewer force main installation
Projected completion: Summer 2022

46. SR 115 (SOUTHSIDE BLVD) INTERSECTION IMPROVEMENTS AT GATE PARKWAY

T2804/FIN 441372-1-52-01 FHWA: D220104B County: Duval
Contractor: Watson Civil Designer: Stantec CEI: Eisman & Russo FDOT: Tippet/Benton
\$7.40 Million/428 days NTP: 6/17/21 Time Began: 6/17/21
Project is 51% paid with 80% time utilized.
Work Items: Lighting base; conduit; drainage structure.
Projected completion: Fall 2022.

47. SR 115 (LEM TURNER RD) CROSSWALK WEST OF I-95

T2807/FIN 441173-1-52-01 FHWA: D220092B Assumed/State Administered County: Duval
Contractor: American Lighting & Signalization Designer: Petal Greene & Assoc. CEI: In-house FDOT: Brown/Cash
\$702K/152 days NTP: 6/17/21 Time Began: 1/03/22
Project is 94% paid with 100% time utilized.
Work Items: N/A.
Final accepted: 06/03/22.

48. SR 117 (NORWOOD AVE) OVER MONCRIEF CREEK BRIDGE REPLACEMENT

T2810/FIN 437438-1-52-01 FHWA: D220080B County: Duval
Contractor: Kiewit Infrastructure South Designer: Atkins North America CEI: ETM FDOT: Patterson/Perry
\$5.68 Million/398 days NTP: 8/12/21 Time Began: 11/08/21
Project is 55% paid with 72% time utilized.
Work Items: Form & pour phase 2 bridge deck, approach slabs; phase 3 traffic shift; phase 3 existing bridge demolition
Project Completion: Fall 2022.

49. SR 105 (ZOO PKWY) RESURFACING FROM BROWARD RD TO WEST OF ROTA AVE-

T2812/FIN 441321-1-52-01 FHWA: D220102B County: Duval
Contractor: Preferred Materials Inc. Designer: Pegasus Eng. CEI: KCI FDOT: Tippet/Benton
\$3.33 Million/19 days NTP: 6/17/21 Time Began: 7/26/21
Project is 93% paid with 94% time utilized.
Work Items: Wrong Way Detection System material procurement, Misc. Asphalt and MOT.
Projected completion: Summer 2022.

50. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR

T2814/FIN 439368-1-52-01 FHWA: D220086B County: Duval
Contractor: Watson Civil Construction Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippet/Benton
\$7.40 Million/424 days NTP: 8/12/21 Time Began: 9/07/21 **Delayed Start: 11/29/2021.**
Project is 52% paid with 63% time utilized.
Work Items: Signal work; lighting; asphalt base; grading.
Projected completion: Winter 2022.

51. CR 200A OVER LOFTON CREEK BRIDGE REPLACEMENT

T2816/FIN 437407-1-52-01 FHWA: D219147B County: Nassau

Contractor: Superior Construction Designer: Civil Services, Inc. CEI: ETM FDOT: Patterson/Perry
\$4.55 Million/422 days NTP: 3/30/21 Time Began: 7/06/21
Project is 87% paid with 98% time utilized.
Work Items: Pave bridge approaches; phase 3 traffic shift; remove ACROW bridge.
Projected Completion: Summer 2022

52. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN.

T2818/FIN 428796-3-52-01 FHWA: D221010B Assumed/State Administered County: Duval
Contractor: Watson Civil Construction Designer GAI CEI: ETM FDOT: Lansdale/Benton
\$29.14 Million/732 days Awarded: 2/15/22 Time Began: 6/06/22
Project is 13% paid with 11% time utilized.
Work Items: Clearing & grubbing; milling; injection grout; contamination removal; embankment; stormwater pipe installation
Projected Completion: Fall 2024.

53. SR 9A (I-295) US17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO WEST OF US17

T2823/FIN 435575-1-52-01, 435575-1-56-01, 446044-1-52-01 FAP: D221018B, D221092B (State Administered) County: Clay, Duval
Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippet/Benton
\$30.47 Million/600 days NTP: 6/28/22 Time Begins: 7/14/22 **Delayed Start: 10/17/22**
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Fall 2024.

54. SR 134 (103RD ST) FROM HILLMAN TO REDSTONE INTERSECTION IMPROVEMENTS

T2828/FIN 441050-1-52-01 FHWA: D221 054B Assumed/State Administered County: Duval
Contractor: SICE, Inc.: Design: Waitz & Moye CEI: Adaptive FDOT: Lahey/Perry
\$2.86 Million/200 days NTP: 2/15/22 Time Begins: 8/29/22
Project is 0% paid with 0% time utilized.
Work Items: Acquisition and mobilization.
Projected Completion: Spring 2023.

55. SR-212 (BEACH BLVD) FM SAN MATEO/WALTON ST TO LINDEN AVE/SCHUMACHER AVE SIGNAL UPGRADES MID-BLOCK CROSSWALK

T2829/FIN 441208-1-52-01 FHWA: D221 041B County: Duval
Contractor: Traffic Control Devices Designer: Kimley-Horn CEI: GAI FDOT Milovidov/Benton
\$1.05 Million/150 days NTP: 6/23/22 Time Begins: 10/21/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Spring 2023

56. SR243 (INTERNATIONAL AIRPORT BLVD) FROM I-295 (SR 9A) TO SR 102 (AIRPORT RD)

T2830/FIN 443260-1-52-01 FAP: D221053B (State Administered) County: Duval
Contractor: Preferred Materials, Inc. Designer: FDOT D2 Roadway Design CEI: KCI Technologies, Inc.
FDOT: James Salter
\$2.6 Million/100 days NTP: 05/31/2022 Time Begins: 06/16/22 **Delayed Start: 08/01/22**
Project is 13% paid with 21% time utilized.
Work Items: MOT, Milling & Paving, and Pavement Markings
Projected completion: Fall 2022.

57. SR-134 (TIMUQUANA) FROM BLANDING TO CSX RR

T2834/FIN 443261-1-52-01, 443261-1-56-01 FHWA: D221054B County: Duval
Contractor: Duval Asphalt Products, Inc. Designer: CES, Inc. CEI: Adaptive Consulting FDOT: Lahey/Perry
\$9.75 Million/324 days NTP: 4/1/22 Time Began: 07/04/22
Project is 10% paid with 16% time utilized.
Work Items: Phase 1 – Water Utility, Drainage
Projected completion: Fall 2023.

- 58. SR10 (US90) FROM: NASSAU COUNTY LINE TO DELMONTE STREET**
T2836/FIN 443259-1-52-01 FAP: D221052B (State Administered) County: Duval
 Contractor: Preferred Materials, Inc. Designer: Michael Baker International, Inc. CEI: KCI Technologies, Inc.
 FDOT: James Salter
 \$4.1 Million/211 days NTP: 04/26/2022 Time Begins: 05/12/22 **Delayed start: 07/05/22**
 Project is 29% paid with 23% time utilized.
 Work Items: Litter & Mowing, Concrete Removal & Placement, Milling & Paving, and Clearing & Grubbing
 Projected completion: February 2023.
- 59. SR-101 (MAYPORT RD) FROM SR10 (ATLANTIC BLVD) TO NAVAL BASE SAFETY IMPROVEMENTS**
T2837/FIN 443294-1-52-01 FHWA: D221060B County: Duval
 Contractor: Traffic Control Devices Designer: RS&H CEI: GAI FDOT: Milovidov/Benton
 \$1.37 Million/187 days NTP: 1/5/22 Time Began: 5/5/22
 Project is 25% paid with 59% time utilized.
 Work Items: Installation of conduit; Installation of drilled shafts
 Projected completion: Fall 2022.
- 60. SR 9A (I-295) RESURFACING FROM NEW BERLIN TO SOUTH END OF DAMES POINT**
T2838/FIN 443420-1-52-01 FHWA: D221066B (State Administered) County: Duval
 Contractor: Preferred Materials Inc. Designer: HDR Eng. CEI: KCI FDOT: Butler/Cash
 \$11.95 Million/300 days NTP: 06/28/22 Time Begins: 07/14/22 **Delayed Start: 9/26/2023**
 Work Items: N/A.
 Projected completion: Fall 2023
- 61. SR 5/US 1/ PHILIPS HWY RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD**
T2844/FIN 439356-1-52-01 FAP: D221033B County: Duval
 Contractor: Watson Civil Designer: Kimley-Horn. CEI: KCI FDOT: Tippet/Benton
 \$19.89 Million/480 days Awarded: 7/6/22 Time Begins: 09/07/22 **Delayed Start: 01/16/23**
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Winter 2023.
- 62. SR A1A (3rd ST) AT 2ND AVE N PEDESTRIAN SAFETY IMPROVEMENT**
T2845/FIN 441194-2-52-01 FHWA: D221039B Assumed/State Administered County: Duval
 Contractor: American Lighting and Signalization. Designer: Patel, Greene & Associates CEI: In-house FDOT:
 Brown/Cash
 \$917K/100 days NTP: 7/20/22 Time Begins: 11/17/22
 Project is 0% paid with 0% time utilized.
 Work Items: Mill and Resurfacing, Midblock Crosswalk, Traffic Signals, Curb and Gutter
 Projected Completion: Spring 2023.
- 63. SR 200 (SR A1A) FROM STRATTON RD TO GRIFFIN RD**
T2846/FIN 441260-1-52-01 FHWA: D221-043-B Assumed/State Administered County: Nassau
 Contractor: Duval Asphalt Designer: Waitz & Moye CEI: Keville FDOT: Perry/Perry
 \$9.55 Million/305 days NTP: 3/18/22 Time Began: 4/3/22
 Project is 11% paid with 46% time utilized.
 Work Items: Guardrail; curb & gutter; milling; structural course.
 Projected Completion: Winter 2022.
- 64. DISTRICT WIDE PUSH BUTTON SAFETY CONTRACT (IN-HOUSE)**
T2852/FIN 440552-4-52-01 FHWA: D220134B Assumed/State Administered County: Duval
 Contractor: TRP Construction Group. Designer RS&H: CEI: In-house FDOT: Brown/Cash
 \$486K/365 days NTP: 7/26/22 Time Began: 8/11/22
 Project is 0% paid with 0% time utilized.
 Work Items: Signing & Pavement Markings, Shoulder Treatment.
 Projected Completion: Summer 2023

- 65. SR 202 (J Turner Butler Blvd) at Kernan Blvd**
T2853/FIN 447149-1-52-01/447149-1-56-01 FAP: D221110B (State Administered) County: Duval
 Contractor: JB. Coxwell Inc. Designer: Parsons CEI: Creative engineering group, Inc. FDOT: James Salter
 \$17.1 Million/540 days NTP: 8/11/22 Time Began: Delayed start to 11/7/2022
 Project is 2% paid with 0% time utilized.
 Work Items: Mobilization
 Projected completion: Spring 2024.
- 66. SR 10 (ATLANTIC BLVD) MEDIAN MODIFICATIONS @ CENTRY 21DR/ACME ST AND FROM MONUMENT RD TO ANNISTONRD**
T2857/FIN 447211-1-52-01 FHWA: D220133B Assumed/State Administered County: Duval
 Contractor: Preferred Materials. Designer RS&H CEI: In-house FDOT: Brown/Cash
 \$1.08M/170 days NTP: 3/28/22 Time Began: 4/13/22
 Project is 87% paid with 77% time utilized.
 Work Items: Thermoplastic, Signs, and Loops.
 Projected Completion: Fall 2022.
- 67. SR 128 (SAN JUAN AVE) MEDIAN MODIFICATIONS FROM SR 15 (US 17/ROOSEVELT BLVD) TO SR 211 (HERSCHEL ST)**
T2862/FIN 447122-2-52-01 FHWA: D222003B Assumed/State Administered County: Duval
 Contractor: Duval Asphalt Products. Designer: Peters And Yaffee CEI: In-house FDOT: Brown/Cash
 \$992K/120 days NTP: 7/26/22 Time Begins: 10/10/22
 Project is 0% paid with 0% time utilized.
 Work Items: Mill and Resurfacing, Midblock Crosswalk, Traffic Signals, Curb and Gutter
 Projected Completion: Winter 2022.
- 68. SR 5 (US 17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT**
T2863/FIN 437441-1-52-01 FHWA: D218132B County: Duval
 Contractor: Superior Construction Designer: STV Incorporated CEI: ETM FDOT: Patterson/Perry
 \$14.03 Million/551 days NTP: 3/15/22 Time Began: 6/13/22
 Project is 9% paid with 13% time utilized.
 Work Items: Removal of existing curb & gutter; Median stabilization and base.
 Project Completion: Winter 2024
- 69. SR 109A (CECERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE**
T2868/FIN 434044-1-52-01 FHWA: N/A; County: Duval
 Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Cash
 \$3.1 Million/394 days; NTP: 8/18/22 Time Begins: 1-4-22
 Project is 5% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Winter 2024.
- 70. D/W SAFETY FLEXIBLE BACKPLATE INSTALLATION AT VARIOUS LOCATIONS**
T2874/FIN 449129-1-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval
 Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters And Yaffee CEI: In-house
 FDOT: Brown/Cash
 \$679K/60 days NTP: 8/15/22 Time Begins: 10/14/22
 Project is 0% paid with 0% time utilized.
 Work Items: Flexible Backplates.
 Projected Completion: Winter 2022.
- 71. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS**
T2876/FIN 449129-3-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval
 Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters And Yaffee CEI: In-house
 FDOT: Brown/Cash
 \$4.4M/250 days NTP: 8/15/22 Time Begins: 12/13/22
 Project is 0% paid with 0% time utilized.
 Work Items: Mill and Resurfacing, Base Work, Curb and Gutter, Traffic Signals, Signing.
 Projected Completion: Summer 2023.

72. SR-212 (US90, BEACH BLVD) AT EUNICE RD INTERSECTION IMPROVEMENTS

T2877/FIN 209543-5-52-01 FHWA: N/A County: Duval
Contractor: AJ General Construction Services Designer: RS&H CEI: Gibbs FDOT: Milovidov/Benton
\$744K/60 days NTP: 8/12/22 Time Begins: 9/7/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Winter 2022.

(13 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION: \$918,509,016.11
TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION: \$17,083,377.51

Lake City Construction:

73. SR100 LANDSCAPING FROM 6TH AVENUE TO EAST OF SE 2ND ROAD THRU LAKE BUTLER

E20B7/FIN 445404-1-52-01 FHWA: N/A County: Union
Contractor: Oasis Landscaping Designer: CHW, Inc. FDOT: Hardy
\$164K/775 days NTP: 06/11/20 Time Began: 08/17/20
Project is 99% paid with 94% time utilized
Work Items: Establishment period watering and maintenance through 08/22
Projected completion: Summer 2022

74. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E20F5-R0/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: 04/27/21 Time Began: 05/30/21
Project is 41% paid with 96% time utilized. (Approved Contract Time Ext 90 Days)
Work Items: TWO 7 Putnam SR100/SR26, Connect Power (Clay Elect), Remove Mast Arm; TWO 10 Alachua SR120/NE 14 St-15 Terr., School Zone Mast Arms, Construct Drilled Shafts
Project completion: Summer 2022

75. PUSH BUTTON CONTRACT RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E20F5-R1/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: 06/08/22 Time Began: 06/08/22
Project is 0% paid with 18% time utilized.
Work Items: TWO 11 Clay SR21/Suzanne, modify signals; TWO 12 Duval SR13/Kingswood, modify median; TWO 13 St Johns SRA1A Matanzas Mast Arm for midblock crossing; TWO 14 St Johns SRA1A at Dondanville, Install Mast Arm, remove temporary signalization.
Project completion: Summer 2023

76. US441/41 FROM I-75 TO CR-252 – DESIGN BUILD

E20S0/FIN 208352-3-52-01 FHWA: N/A COUNTY: Columbia
Contractor: Anderson Columbia Designer:
CEI: Inhouse FDOT: Gurganious/Moseley
\$10.7 million / 659 days NTP: 8/17/22 Time Began: 8/17/22
Project is 0% paid with 0% time utilized.
Work Items: Kickoff Meeting, Design Phase
Projected completion: Fall 2024

77. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE – DESIGN BUILD

E20S1/FIN 208418-3-52-01 FHWA: N/A COUNTY: Columbia
Contractor: Anderson Columbia Designer:
CEI: Inhouse FDOT: Whichard/Moseley
\$11.8 million / 709 days NTP: 8/17/22 Time Began: 8/17/22
Project is 0% paid with 0% time utilized.
Work Items: Kickoff Meeting, Design Phase

Projected completion: Winter 2024

78. SR10/US90 FROM EAST OF GREENVILLE TO MADISON – DESIGN-BUILD

E20S2/FIN 210545-4-52-01 FHWA: N/A COUNTY: Madison

Contractor: Anderson Columbia Designer:

CEI: Inhouse FDOT: Lovelace/Moseley

\$8.6 million / 609 days NTP: 8/15/22 Time Began: 8/15/22

Project is 0% paid with 0% time utilized.

Work Items: Kickoff Meeting, Design Phase

Projected completion: Fall 2024

79. SUWANNEE CO. EAST BOUND REST AREA / COLUMBIA CO. WEST BOUND REST AREA IMPROVEMENTS – Design Build

E2Z33/FIN 438608-1,438609-1 FHWA: D219 058B County: Suwannee

Contractor: J.B. Coxwell Contracting, Inc.; CEI: RS&H; FDOT: Smith/Crossman

\$25.7 Million/719 days NTP: 05/11/20; Time Began: 05/11/20

Project is 91% paid with 94% time utilized.

Work Items: Plumbing, HVAC, Electrical, Site Lighting & Punch-list items.

Projected completion: Summer 2022

80. DISTRICT-WIDE LIGHTING RETROFIT PUSH-BUTTON

T2699-R0/R1/FIN 440129-1-52-01 FHWA: D217 104 B Assumed/State Administered County: District Wide

Contractor: American Lighting and Signalization Designer: IH/Consultant CEI: IH FDOT: Smith

\$1.85 Million/766 days, T2699 NTP Issued: 1/2/18

R0 – Complete – Final Accepted: 10/31/19, Time Began: 4/16/18, Time Ended: 10/31/19, Phase of this project ended at 83% paid with 119% time utilized. Work completes on all Task Work Orders for R0.

R1 – Time Began: 01/19/20, Delayed Start: 03/10/20, \$1.50 Million, Project is 36% paid (Awaiting Final Invoices) with 100% time utilized.

Work Items for R1: Complete – Processing Final Estimate Paperwork

Final Accepted 07/28/22

81. SR-25 (US-41) RESURFACING US90 to I-10 & ROUNDABOUT AT BASSCOM NORRIS RD.

T2813 / FIN(s) 436178-1-52-01, 446295-1-52-01, and 446295-1-52-02 FHWA: D219141B, D220111B County: Columbia

Contractor: Anderson Columbia Co. Designer: Ryan Jensen, P.E. ATKINS N.A. Inc. & FDOT: Carlee Beauchamp, P.E. CEI: IH FDOT: Smith

\$6.2 Million / 395 days NTP: 8/12/21 Time Began: 9/07/21

Project is 62% paid with 88% time utilized.

Work Items: Asphalt paving mainline US 41, Concrete (Curb line and Truck Apron).

Projected completion: Fall 2022

82. SR53 NORTH FROM: SR10(US90) TO: GEORGIA STATE LINE

T2820/FIN 432316-1-52-01 FHWA: D221-012-B County: Madison

Contractor: Anderson Columbia Designer: FDOT – Miles CEI: NA FDOT: Hardy

\$6.5 Million / 181 days NTP: 11/30/2021 Time Began: 01/04/2022

Project is 85% paid with 98% time utilized.

Work Items: Final Estimates Submittal

Final Accepted 08/05/2022

83. SR 10 / US 90 FROM LAKE CITY AVE TO BAYA AVE W.

T2822/FIN 443313-1-52-01 FHWA: D221 064B County: Columbia

Contractor: Anderson Columbia, Designer: Crews; CEI: IH FDOT: Whichard

\$9.2 Million/ 256 days NTP:12/02/21 Time Began: 3/4/22

Project Is 50% paid with 62% time utilized.

Work Items: Signalization, Sidewalks/Curb Ramps, Friction

Project Completion: Winter 2022

84. SR-30 (US98) RESURFACING FROM CABBAGE GROVE ROAD TO US19

T2826 443311-1-52-01 FHWA: D221063B County: Taylor

Contractor: Anderson Columbia Co. Designer: FDOT-Dicks CEI: IH FDOT: Lovelace
 \$8.6 Million/220 days NTP:6/28/22 Time Began: 8/15/22
 Project is 0% paid with 0% time utilized.
 Work Items: MOT Signage.
 Projected completion: Spring 2023

85. I-10 (SR-8) FROM WEST OF CR-250 TO WEST OF SR-121

T2839/FIN 443421-1-52-01, 443422-1-52-01, 443423-1-52-01 FHWA: D221067B, D221068B, D221069B,
 County: Baker/Columbia
 Contractor: Anderson Columbia Designer: Crews, Miles, Beauchamp CEI: IH FDOT: Keen
 \$31,969,186.10 M / 480 days NTP: 4/08/22 Time Begins: 4/24/22
 Project is 3% paid with 10% time utilized.
 Work Items: Milling & paving structural course (night work).
 Projected completion: Spring 2023

86. SR-10 (US-90) FROM CR-49 TO COULMBIA COUTNY LINE

T2847-FIN 443283-1-52-01 FHWA: D221-059-B: County: Suwannee
 Contractor: Anderson Columbia Designer: CEI: RS&H FDOT: Hardy
 \$ 8.6 Million/ 197 days NTP: 06/08/22 Time Begins: 08/07/22
 Project is 0% paid with 7.6% time utilized.
 Work Items: Advanced Warning Signage, Mobilization
 Projected completion: Winter 2023

87. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE

T2854/FIN 445545-1-52-01 FHWA: D221090B COUNTY: Suwannee
 Contractor: Anderson Columbia Designer: Peters & Yaffee Inc.
 CEI: Inhouse FDOT: Smith /Moseley
 \$10.1 million / 210 days NTP: 8/11/22 Time Begins: 09/06/22 **Delayed Start 10/26/22**
 Project is 0% paid with 0% time utilized.
 Work Items: Preconstruction Submittals
 Projected completion: Spring 2023

88. SR-103 (LANE AVE.) FROM SR-208 TO SR-228

T2855/FIN 439358-1-52-01 FHWA: D219137B COUNTY: Duval
 Contractor: Anderson Columbia Designer: The Balmoral Group CEI: Eisman & Russo FDOT:
 Gurganious/Mosely
 \$7.92 million / 381 days NTP: 08/12/21 Time Began: 11/22/21
 Project is 44% paid with 72% time utilized.
 Work Items: MOT, signalization, sidewalk, curb, structural asphalt.
 Projected completion: Winter 2023

89. US90 SIDEWALK FROM BIRLEY TO BROWN RD. & SR-345 FROM US19 TO WEST OF CEMETERY

T2869/FIN 435679-2-52-01 & 437332-1-52-01 FHWA: 219-132B COUNTY: Columbia & Levy
 Contractor: Anderson Columbia Designer:
 CEI: Inhouse FDOT: Gurganious /Moseley
 \$1.3 million / 180 days NTP: 8/11/22 Time Begins: 09/06/22 **Delayed Start 10/24/22**
 Project is 0% paid with 0% time utilized.
 Work Items: Preconstruction Submittals
 Projected completion: Spring 2023

TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:	\$ 159,632,398.74
TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:	\$ 6,414,156.83

Gainesville Construction:

90. SR 25 (US 441) TRAFFIC SIGNAL UPDATE @ SW 14th DRIVE
E20G0/FIN 434400-1-52-01 FHWA: N/A County: Alachua

Contractor: Chinchor Electric, Inc., Designer: Garrett Engineering Group CEI: IH FDOT: Cheshire
\$1.30 Million/100 days Award: 5/27/22 NTP: 7/18/22 Time Begins: 11/15/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Spring 2023

91. SR 45 ADD TURN LANES @ SW 15TH AVENUE

E20G3/FIN 439300-1-52-01 FHWA: N/A County: Alachua
Contractor: V.E. Whitehurst & Sons, Inc., Designer: Connelly & Wicker, Inc. CEI: IH FDOT: Ruiz
\$674K/70 days Award: 5/27/22 NTP: 7/14/22 Time Begins: 7/30/22 **Delayed Start 8/30/22**
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Winter 2022

92. SR 226 (SW 16TH AVE) PEDESTRIAN SAFETY IMPROVEMENT AT SW 10TH TERRACE

E20H1/FIN 437377-1-52-01 FHWA: N/A County: Alachua
Contractor: AJ General Construction Services, Inc. Designer: Patel, Greene & Assoc CEI: IH
FDOT: Wagner/Gallagher
\$613K/60 days Award: 5/6/22 NTP: 6/24/22 Time Begins: 10/22/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Spring 2023

93. CR 18 BIKE PATH FROM SR 100 TO SE 36TH AVE

E20I1/FIN 433171-5-52-01 FHWA: N/A County: Bradford
Contractor: Anderson Columbia, Inc., Designer: Pond & Co., CEI: HNTB FDOT: Smith
\$5.31 Million/300 days Award: 5/27/22 NTP: 7/13/22 Time Begins: 9/11/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Summer 2023

94. SR 200 (US 301) BRIDGE PAINTING @ SR 24 CSX BRIDGE 260001 AND SR 25 (US 441) PED OVRP BRIDGE 260003

E20I2/FIN 435564-1-52-01 FHWA: N/A County: Alachua
Contractor: Seacoast, Inc., Designer: Kissinger Campo and Associates, CEI: GPI FDOT: Ruiz
\$742K/550 days Award: 6/24/22 NTP: 8/18/22 Time Begins: 11/16/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Winter 2024

95. CR 18 BIKE PATH HAMPTON TRAIL (CR325 TO CR18) AND TRAIL HEAD

E20S7/FIN 433171-3-52-01 FHWA: N/A County: Bradford
Contractor: Anderson Columbia, Inc. Designer: Pond & Co., CEI: HNTB FDOT: Smith
\$886K/90 days Award: 5/27/22 NTP: 7/18/22 Time Begins: 8/03/22 **Delayed Start: 8/15/22**
Project is 11% paid with 8% time utilized.
Work Items: Clearing & grubbing; erosion control installation.
Projected Completion: Fall 2022

96. BRIDGE REPAIR/REHAB OVER THE SANTA FE AND SUWANNEE RIVER BRIDGES 260006, 290030, 310005, 310007, 370023 & 370030

E20W3/FIN 437442-1-52-01 FHWA: N/A County: District Wide
Contractor: Seacoast, Inc. Designer: Kissinger Campo & Assoc., CEI: GPI FDOT: Ruiz
\$2.40Million/300 days Award: 6/4/22 NTP: 8/11/22 Time Begins: 11/09/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Fall 2023

97. SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 220 (LONG BAY RD) TO ALLIE MURRAY ROAD

E2X67/FIN 208211-8-52-01 FHWA: N/A County: Clay
Contractor: R. B. Baker Construction Designer: Arcadis CEI: KCCS FDOT: Cheshire
\$19.32 Million/1343 days NTP: 1/3/19 Time Began: 1/19/19
Project is 94% paid with 98% time utilized.
Work Items: Highway lighting; traffic signals; ITS; drainage structures; concrete traffic separators; turn lanes; friction course asphalt.
Projected completion: Summer 2022

98. SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK

E2Y80/FIN 208211-5-52-01 FHWA: N/A County: Clay
Contractor: Sacyr Construction SA Designer: Comprehensive Engineering Services CEI: KCCS FDOT: Cheshire
\$16.50 Million/948 days NTP: 12/23/19 Time Began: 02/07/20
Project is 82% paid with 98% time utilized. LD rate = \$5,818.00/day
Work Items: SR-21 drainage and roadway widening; CR-218 roadway construction; friction course asphalt; lighting; signalization; signing and pavement markings.
Projected completion: Winter 2022

99. SR 100 RAIL CAPACITY PROJECT STARKE RAILROAD OVERPASS FROM US 301 TO EAST OF CSX RR

E2Z23/FIN 436558-1-52-01; 436558-1-56-01 FHWA: N/A County: Bradford
Contractor: J.B. Coxwell Contracting, Inc. Designer: WSP USA CEI: GPI FDOT: Ruiz
\$24.39 Million/997 days NTP: 6/22/20 Time Began: 7/13/20
Project is 67% paid with 77% time utilized.
Work Items: Bridge substructure; MSE wall; highway lighting conduit.
Projected completion: Spring 2023

100. SR 121 (NW 34TH ST) TRAFFIC SIGNAL UPDATE AT CR (232 (NW 53RD RD)

E2Z34/434397-1-52-01 FHWA N/A County: Alachua
Contractor: PowerCore, Inc. Designer: Peters and Yaffee, Inc. CEI: Consor FDOT: Smith
\$503K/94 days NTP: 8/10/20 Time Began: 2/6/21
Project is 91% paid with 136% time utilized. 64 days of LDs @ \$1,665.00/day= \$106,560.00
Work Items: N/A.
Final Accepted: 07/13/21

101. SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218

E2Z53/FIN 430352-4-52-01 FHWA: D 217 069 B County: Clay
Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Gallagher
\$21.20 Million/898 days NTP: 11/6/20 Time Began: 11/30/20
Project is 81% paid with 70% time utilized.
Work Items: MOT; signalization.
Projected completion: Spring 2023

102. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)

T2717/FIN 422938-6-52-01; 422938-6-56-01 FHWA: D218 017 B PODI/State Administered County: Clay
Contractor: Sacyr Construction SA Designer: RS&H CEI: HNTB FDOT: Olivella
\$230.60 Million/2228 days NTP: 1/29/19 Time Began: 3/4/19
Project is 62% paid with 57% time utilized.
Work Items: Erosion control; MOT; special detour; embankment, excavation; limerock base; drainage pipe and structures; bridge substructure; bridge superstructure; production piles; MSE wall; MSE wall barrier; performance turf.
Projected completion: Spring 2025

103. SR 93 (I-75) ADD LANES @ SR 24 (ARCHER ROAD) INTERCHANGE

T2725/FIN 423071-4-52-01 FHWA: D218 018 B Assumed/State Administered County: Alachua
Contractor: D.A.B. Constructors Designer: Connelly & Wicker CEI: Consor FDOT: Ruiz
\$7.64 Million/737 days NTP: 2/12/19 Time Began: 6/12/19
Project is 102% paid with 100% time utilized.
Work Items: N/A.

Final Accepted: 06/17/21

104. C STREET BRIDGE REPLACEMENT @ CEDAR KEY CHANNEL BRIDGE #340014

T2739/FIN 411423-1-52-01; 411423-1-56-01 FHWA: 00B2 102 B Assumed/State Administered County: Levy
Contractor: Anderson Columbia Co. Designer: DRMP CEI: JEAcés FDOT: Olivella
\$9.18 Million/901 days NTP: 7/10/19 Time Began: 11/7/19
Project is 95% paid with 113% time utilized. 118 days LDs @ \$3,447.00/day = \$406,746.00
Work Items: Concrete sidewalk; bridge pedestal wall.
Projected completion: Fall 2022

105. SR-21 RESURFACING PUTNAM C/L TO COMMERCIAL CIRCLE: SR-21/S LAWRENCE BLVD TO CTY LIMITS

T2758/439399-1-52-01 FHWA: D219 067 B Assumed/State Administered County: Bradford, Clay
Contractor: Anderson Columbia Company Designer: WBQ Design & Engineering CEI: Consor FDOT: Ruiz
\$6.91 Million/461 days NTP: 4/27/20 Time Began: 5/13/20
Project is 92% paid with 100% time utilized.
Work Items: N/A.

Final Accepted: 08/16/21

106. SR 26 RESURFACING FROM SR 45 (US-41) TO CR 241 SOUTH

T2777/441262-1-52-01 FHWA: D220 101 B Assumed/State Administered County: Alachua
Contractor: Preferred Materials, Inc. Designer: IH CEI: Infrastructure Consulting & Engineering FDOT: Smith
\$3.57 Million/245 days NTP: 9/30/20 Time Began: 10/16/20
Project is 99% paid with 99% time utilized.
Work Items: N/A. Passed 7/14/22

Final Accepted: 06/14/21

107. SR 121 TRAFFIC OPS IMPROVEMENT FROM NW 16TH AVE TO US 441

T2779/439490-1-52-01 FHWA: D219 172 B Assumed/State Administered County: Alachua
Contractor: R.E. Arnold Construction, Inc. Designer: DRMP, Inc. CEI: Consor FDOT: Smith
\$5.62 Million/663 days NTP: 10/15/20 Time Began: 11/30/20
Project is 94% paid with 95% time utilized.
Work Items: ITS; signalization; final striping; incomplete items list.
Projected completion: Summer 2022

108. SR 25 (US 441) RESURFACING FROM MARION CO. LINE TO SR 331

T2785/436157-1-52-01; 436157-1-52-02 FHWA: D219 139 B Assumed/State Administered: County: Alachua
Contractor: Preferred Materials, Inc. Designer: HNTB Corporation CEI: KCCS FDOT: Ruiz
\$14.31 Million/617 days NTP: 01/08/21 Time Began: 01/24/21
Project is 86% paid with 93% time utilized.
Work Items: Median ditch grading; sodding; signalization and lighting at CR 234 W; performance turf; median drainage improvements.
Projected completion: Summer 2022

109. SR 55 (SE US19/US98/US 27A) RESURFACING FROM N OF CROSS CITY TO S OF CROSS CITY

T2827/439357-1-52-01 FHWA: D221-034 B Assumed/State Administered: County: Dixie
Contractor: Anderson Columbia Co., Inc. Designer: IH CEI: IH FDOT: Smith
\$6.66 Million/308 days Award: 03/15/22 NTP: 4/26/22 Time Begins: 5/12/22 **Delayed Start: 6/6/22**
Project is 47% paid with 25% time utilized.
Work Items: Concrete flatwork.
Projected completion: Spring 2023

110. SR 20 (SE HAWTHORNE RD) RESURFACING FROM CR 325 TO W OF US 301

T2833/443258-1-52-01 FHWA: D221-051 B Assumed/State Administered: County: Alachua
Contractor: Anderson Columbia Co., Inc. Designer: Ebbstone, Inc. CEI: CSI Geo FDOT: Gallagher
\$6.17 Million/219 days Award: 02/01/22 NTP: 3/18/22 Time Began: 4/3/22
Project is 62% paid with 63% time utilized.
Work Items: MOT; friction course asphalt; striping; driveway replacement.
Projected completion: Fall 2022

111. SR 21 RESURFACING FROM COMMERCIAL CIRCLE TO SR 16

T2848/443305-1-52-01 FHWA: D221-061-B Assumed/State Administered: County: Clay
Contractor: Anderson Columbia, Inc. Designer: Volkert, Inc. CEI: AE Engineering FDOT: Cheshire
\$13.37 Million/360 days Award: 4/19/22 NTP: 6/1/22 Time Begins: 6/17/22 **Delayed Start: 7/17/22**
Project is 3% paid with 10% time utilized.
Work Items: Drainage, limerock base; stabilized subgrade; erosion control; structural asphalt paving.
Projected completion: Summer 2023

112. SR 26 (W UNIVERSITY AVE) TRAFFIC SIGNALS FROM NW 19TH ST TO NW 16TH ST

T2856/429830-2-52-01 FHWA: D220 133 B Assumed/State Administered: County: Alachua
Contractor: American Lighting & Signalization, LLC Designer: Peters & Yaffee, Inc. CEI: IH FDOT: Gallagher
\$998K/115 days Award: 12/7/21 NTP: 2/1/22 Time Began: 6/1/22
Project is 16% paid with 71% time utilized.
Work Items: Pedestrian MOT.
Projected completion: Fall 2022

113. SR 26 (W UNIVERSITY AVE) TRAFFIC OPS IMPROVEMENT FROM GALE LEMERAND DR TO NW 14TH ST

T2864/207658-2-52-01 FHWA: D221-157 B Assumed/State Administered: County: Alachua
Contractor: Anderson Columbia Co., Inc. Designer: STV, Inc. CEI: IH FDOT: Wagner/Gallagher
\$2.57 Million/140 days Award: 03/15/22 NTP: 4/26/22 Time Begins: 8/24/22 **Delayed Start: 11/14/22**
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Winter 2023

114. SR 222 (NE 39th AVE) PEDESTRIAN SAFETY IMPROVEMENT AT NE 28TH DRIVE

T2899/207611-7-52-01 FHWA: D221-131-B Assumed/State Administered: County: Alachua
Contractor: Hinson Electrical Contracting Designer: Metric Engineering CEI: IH FDOT: Morris/Cheshire
\$679K/90 days Award: 07/06/22 NTP: 8/15/22 Time Begins: 12/13/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Spring 2023

(1 of the above projects are Maintenance and \$\$ not included in total. Value: \$308,118.83)

TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION:	\$383,488,302.76
TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION:	\$ 9,694,959.87

Palatka Construction:

115. SR A1A AT MARY STREET ADD LEFT TURN LANE FROM A1A TO MARY STREET

E20G7/FIN 437374-1-52-01 FHWA: N/A County: St. Johns
Contractor: P&S Paving Designer: Civil Services, Inc. CEI: IH FDOT: Spellerberg
\$971K/120 days NTP: 6/15/22 Time Begins: 7/6/22 **Delayed Start: 7/11/2022**
Project is 37% paid and 35% time utilized.
Work Items: Demo driveways and shoulder on southbound lane; place widening base and structural asphalt; place new shoulder base; demo 18" side drains; regrade and sod ditch lines; replace concrete driveways.
Projected Completion: Fall 2022.

116. SR 9A (I-295) EXPRESS LANES FROM SR 202 JTB BLVD TO SR 9B (DESIGN BUILD)

E2T38/FIN 209301-3-52-01 FHWA: 2955 314 I Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: HNTB FDOT: Byrd
\$190.12 Million/2509 days NTP: 2/23/16 Time Began: 2/23/16
Project is 99% paid and 95% time utilized.
Work Items: Punchlists for signs/light poles/ITS, punchlist for bridge structures and roadway; ramp A lighting.
Projected Completion: Late Fall 2022.

117. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16

T2724/FIN 422938-5-52-01 FHWA: D217 011 B PODI/State Administered County: Clay
Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd
\$183.54 Million/2128 days NTP: 2/20/19 Time Begins: 3/8/19 **Delayed Start: 4/4/19**
Project is 83% paid with 58% time utilized.
Work Items: Limerock base; paving; sidewalk placement; bridge 710147 approach slabs steel and concrete placement; embedded conduit; retaining wall system; drainage; erosion control maintenance; sod and seed placement; mowing and litter removal.
Projected Completion: Winter 2025.

118. SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE

T2736/FIN 210024-4-52-01 FHWA: SR20 001 P Assumed/State Administered County: Putnam
Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAces FDOT: DeVenny
\$49.15 Million/1161 days NTP: 12/2/19 Time Began: 1/6/20
Project is 69% paid with 83% time utilized.
Work Items: Clearing and grubbing; earthwork; asphalt; concrete sidewalk, curb and gutter and driveways; drainage (underdrain, trench drain and storm drain); subgrade and limerock base construction; bridge substructure; prestressed beams.
Projected Completion: Winter 2023.

119. SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES

T2790/FIN 436168-1-52-01 FHWA: D219140B Assumed/State Administered County: St. Johns
Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Compo & Associates CEI: Eisman & Russo
FDOT: Spellerberg
\$15.81 Million/818 days NTP: 4/12/21 Time Begins: 4/28/21 **Delayed Start: 5/28/21**
Project is 39% paid with 55% time utilized.
Work Items: Continue saw-cutting of existing concrete pavement, Phase 4; remove and replace 9" concrete slabs between Sta 1018 to Sta 1023; continue cement grout stabilization; continue Phase 4 ditch & shoulder work; install riprap for ditch lining, continue desilting and video inspection for pipe lining, directional bores for signalization at W. Castillo Dr. and Rambla St. intersections.
Projected Completion: Summer 2023.

120. SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS

T2793/FIN 434615-1-52-01, 434615-2-52-01 FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns
Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Byrd
\$30.56 Million/664 days NTP: 8/12/2021 Time Began: 9/7/2021 **Delayed Start: 10/7/21**
Project is 36% paid with 48% time utilized.
Work Items: I-95: Mill and paving structural course; SR 16: box culvert extensions; installation of drainage items; installation on water main on hold pending SJC shutdown issue; installation of conduit, pull boxes and sign bases for the WWD equipment; placement of light pole foundations.
Projected Completion: Summer 2023.

121. DRAYTON ISLAND RD OVER ST JOHNS RIVER, BR NO. 764060 & NO. 764061

T2805/FIN 437418-1-52-01 FHWA: D220 078 B Assumed/State Administered County: Putnam
Contractor: Brothers Construction Designer: JTM CEI: JEAces FDOT: Livingston
\$4.03 Million/343 days NTP: 7/1/2021 Time Begins: 9/29/21 **Delayed Start: 10/6/21**
Project is 95% paid with 93% time utilized.
Work Items: Removal of existing structures; removal of existing fender systems; earthwork; curb; bridge deck grooving; dolphin piles.
Projected completion: Fall 2022.

122. SR100 AT EAST END ROAD INTERSECTION IMPROVEMENT

T2806/FIN 437629-1-52-01 FHWA: D220082B Assumed/State Administered County: Putnam
Contractor: Halifax Paving Designer: Patel, Greene & Associates CEI: JEAces FDOT: Livingston
\$1.27 Million/252 days NTP: 6/17/2021 Time Begins: 10/15/21 **Delayed Start: 1/3/22**
Project is 70% paid with 92% time utilized.

Work Items: Earthwork; stabilization; base; milling; asphalt; pavement markings; MOT items; Retainage held.

Projected completion: Fall 2022.

123. SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138

T2819/FIN 433843-2-52-01 FHWA: D221 014 B Assumed/State Administered County: St. Johns
Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny
\$4.66 Million/285 days NTP: 1/5/2022 Time Begins: 3/6/22 **Delayed Start: 4/4/22**

Project is 35% paid with 49% time utilized.

Work Items: Install concrete sheet pile for NW barrel; remove existing NW box culvert & wingwall; regular excavation; subsoil excavation; install precast box-sections NW barrel.

Projected Completion: Winter 2023.

124. SR 206 FROM I-95 TO ICWW BRIDGE

T2821/FIN 443273-1-52-01 FHWA: D221 056 B Assumed/State Administered County: St. Johns
Contractor: Preferred Materials Inc. Designer: IH CEI: GAI FDOT: DeVenny
\$4.98 Million/248 days NTP: 12/2/21 Time Began: 1/4/22

Project is 88% paid with 93% time utilized.

Work Items: Thermoplastic pavement markings; punchlist; beacon installation.

Projected Completion: Summer 2022.

125. SR 100 BOX CULVERT/RESURFACING FROM ST. JOHNS RIVER WATER MANAGEMENT DIST. TO US 17

T2824/FIN 443274-1-52-01 FHWA: N/A County: Putnam
Contractor: Halifax Paving Designer: IH CEI: RS&H FDOT: Livingston
\$3.47 Million/264 days NTP: 1/6/22 Time Begins: 1/22/22 **Delayed Start: 2/6/22**

Project is 22% paid with 75% time utilized.

Work Items: MOT; regular excavation; clearing & grubbing; precast box culvert.

Projected Completion: Fall 2022.

126. SR 16 FROM CR 13 TO CR 16A

T2832/FIN 443488-1-52-01 FHWA: N/A County: St. Johns
Contractor: American Lighting & Signalization Designer: Avant Engineering CEI: VIA FDOT: Byrd
\$294K/45 days NTP: 2/9/22 Time Begins: 5/10/22 **Delayed Start: 8/1/2022**

Project is 11% paid with 47% time utilized.

Work Items: N/A.

Projected Completion: Summer 2022.

127. SR 15 (US 17) RESURFACING IMPROVEMENTS FROM W RIVER RD. TO CLAY CO. LINE

T2835/FIN 443272-1-52-01 FHWA: D221 055 B Assumed/State Administered County: Putnam
Contractor: Duval Asphalt Designer: Connelly & Wicker CEI: RS&H FDOT: Livingston
\$9.73 Million/251 days NTP: 3/29/22 Time Begins: 4/14/22 **Delayed Start: 6/13/22**

Project is 7% paid with 28% time utilized.

Work Items: Erosion; mowing; litter removal; drainage; signalization.

Projected completion: Winter 2023.

128. SR 312 EXTENSION (NEW ROAD CONSTRUCTION) FROM SR 207 TO S. HOLMES BLVD.

T2843/FIN 210230-4-52-01 FHWA: D221 005 B Assumed/State Administered County: St. Johns
Contractor: P&S Paving Designer: DRMP CEI: GAI FDOT: DeVenny
\$12.09 Million/450 days NTP: 7/22/22 Time Began: 8/6/22

Project is 3% paid with 4% time utilized.

Work Items: Clearing and grubbing; erosion control.

Projected completion: Fall 2023.

129. SR A1A PEDESTRIAN HYBRID BEACON AT ZORAYDA AVE.

T2900/FIN 403920-4-52-01 FHWA: D221 132 B Assumed/State Administered County: St. Johns
Contractor: American Lighting Designer: Metric CEI: Eisman & Russo FDOT: Spellerberg
\$869K/100 days NTP: 8/16/2022 Time Begins: 1/4/23

Project is 0% paid with 0% time utilized.

Work Items: N/A.

Projected completion: Spring 2023.

**130. SR A1A (MAY STREET) DRAINAGE IMPROVEMENTS FROM SAN MARCO TO MAGNOLIA AVENUE;
US 1 INTERSECTION IMPROVEMENTS AT SAN CARLOS AVENUE**

E2U39/FIN 210452-4-52-01; 210452-4-56-01; 434556-1-52-01; 434556-1-56-01 FHWA: N/A County: St. Johns

Contractor: Petticoat-Schmitt Designer: Jacobs Eng./Hanson Professional CEI: JEAces FDOT: Byrd
\$10.02 Million/1404 days NTP: 9/13/17 Time Began: 10/30/17

Project is 100% paid with 101% time utilized. 12 days LDs @ \$3,645/day = \$43,740.

Work Items: Final SA executed 4/12/2022. Waiting on contractor to submit outstanding items.

Final Accepted: 9/14/2021.

TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:	\$511,550,866.86
TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:	\$ 6,440,432.13

TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:	\$ 1,973,180,584.46
--	----------------------------

TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:	\$ 39,632,926.38
--	-------------------------
