



**North Florida  
Transportation Planning Organization**

**Agenda Book**

10:00 am  
Thursday, March 14, 2024

North Florida TPO Board Room  
980 North Jefferson St.  
Jacksonville, FL 32209



# Meeting Agenda

Thursday, March 14, 2024  
10 a.m.

- Call to Order
- Pledge of Allegiance
- Introductions
- Public Comment

## Consent Agenda

1. North Florida TPO Minutes of February 8, 2024 APPROVE

## TPO Agenda

- A. Finance Report Information Only

- January Monthly Financial Statement

- B. FDOT Requests Amending the FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP) ACTION ITEM

A copy of the request is included in Section B, which includes the following project:

- 451150-3 – Capital – Jacksonville UZA – JTA Capital for Fixed Route Duval County

- C. Approval of 2024 List of Priority Projects (LOPP) ACTION ITEM

The 2024 LOPP identifies potential projects to be funded in the FDOT Tentative Work Program for FY 2025/26 – FY 2029/30. A draft was presented at the February meeting.

- D. Annual Assessments for FY 2024/25 Information Only

Information included in Section D.

- E. DRAFT FY 2024/25 – FY 2025/26 Unified Planning Work Program (UPWP) Information Only

The draft FY 2024/25 – FY 2025/26 UPWP is located on the TPO website.

- F. **Smart North Florida Update** Information Only
- G. **Executive Director’s Report** Information Only
- H. **Secretary of Transportation’s Report** Information Only
- I. **Authority Reports** Information Only
- J. **Old Business**
  - Federal Certification Update
  - LRTP Update
- K. **New Business**
  - Bylaws Committee
  - Deobligation
  - TIP Software
- L. **Public Comment**
- M. **Adjourn**
- N. **Information**
  - Status Report of FDOT Projects in the North Florida TPO area

**The next meeting will be April 11, 2024**

**NOTICE**

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

# **Agenda Item 1.**

**Minutes of February 8, 2024 Meeting**

***Approve***



**NORTH FLORIDA TPO BOARD**  
**MEETING SUMMARY**

Thursday, February 8, 2024 - 10 a.m.  
980 North Jefferson Street  
Jacksonville, FL 32209

**MEMBERS PRESENT:**

Christian Whitehurst, St. Johns County Commission – **CHAIRMAN**  
Dr. Kristen Burke, Clay County Commission - **TREASURER**  
Betsy Condon, Clay County Commission  
Klynt Farmer, Nassau County Commission  
Terrance Freeman, Jacksonville City Council  
Soo Gilvary, JAXPORT  
Bill Gulliford, Jacksonville Aviation Authority  
Miriam Hill, Nassau County Ocean Highway & Port Authority  
Reba Ludlow, St. Augustine/St. Johns County Airport Authority  
Jimmy Peluso, Jacksonville City Council  
Nancy Sikes-Kline, Mayor, City of St. Augustine  
Randy White, Jacksonville City Council – **VICE-CHAIRMAN**

**MEMBERS ABSENT:**

Elaine Brown, Mayor, City of Neptune Beach  
Debbie Buckland, JTA Board  
Ju'Coby Pittman, Jacksonville City Council

**NON-VOTING ADVISOR ABSENT:**

Greg Evans, Florida Dept. of Transportation

**EX-OFFICIO MEMBERS PRESENT:**

James Bennett, Baker County Commission

**EX-OFFICIO MEMBERS PRESENT:**

Mark McManus, U.S. Navy (for Captain Marcos Cantu)

**OTHERS PRESENT:**

Victoria Kutney, FDOT  
Tammy Tousseus, Volkert  
Wiley Page, Atkins Realis  
Jim Knight, FDOT  
Mollie Peterson, The Southern Group  
Jim Gilmore, The Southern Group  
Wiatt Bowers, Atkins Realis

Laurie Santana, COJ Planning Dept.  
David Kaufman, Checkmate Consulting  
Paula Gendreau, TECO Peoples Gas  
Joel Fasnacht, TECO Peoples Gas  
Terry Shaw, Kimley-Horn  
April Bacchus, ETM  
Jeremy Norsworthy, JTA  
Ashley Adams, Volkert  
Mark Manwell, ETM  
Soliman Salem, COJ Planning Dept.  
Clayton Levins, SNF

**TPO STAFF PRESENT:**

Jeff Sheffield, Executive Director  
Marci Larson, Public Affairs Manager  
Clark Letter, Director of Planning and Analytics  
Jennifer Lott, Executive Assistant  
Angela Session, Chief Financial Officer

**CALL TO ORDER**

Chairman Christian Whitehurst called the meeting to order at 10 a.m. and led the Invocation and Pledge of Allegiance.

**PUBLIC COMMENT**

**CONSENT AGENDA**

**► 1. NORTH FLORIDA TPO MINUTES OF DECEMBER 14, 2023**

**Miriam Hill moved to approve the Consent Agenda; Klynt Farmer seconded; motion unanimously carried.**

**AGENDA**

**A. FINANCE COMMITTEE REPORT**

Representing the Finance Committee, Angela Session reported the November and December financials have been accepted.

Ms. Session asked for questions. There were no questions at this time.

► **B. FDOT REQUESTS AMENDING THE FY 2023/24 THROUGH FY 2027/28 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**

Victoria Kutney presented the following amendments to the Transportation Improvement Program for FY 2023/24 through FY 2027/28.

- **452488-1** – 5310 Operating – Jacksonville UZA – The ARC of Jacksonville, Inc. – Operating for Fixed Route – Duval County \*NON-SIS\*
- **452554-2** – 5310 District Capital – Jacksonville UZA – JTA Capital for Fixed Route – Duval County \*NON-SIS\*

Ms. Kutney asked for questions. There were no questions at this time.

**Betsy Condon moved to approve the FDOT’s request to amend the FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP); Bill Gulliford seconded; motion unanimously carried.**

► **C. RESOLUTION ADOPTING 2024 SAFETY PERFORMANCE TARGETS**

Clark Letter informed the group that 23 CFR 490 requires FDOT to adopt aspirational targets for *number of fatalities, number of serious injuries, fatality rate, serious injury rate, total number of non-motorized fatalities and serious injuries*. The North Florida TPO is also required to adopt annual performance targets for these measures and would like to adopt FDOT’s safety performance targets.

Mr. Letter asked for questions. There were no questions at this time.

**Reba Ludlow moved to approve the 2024 Safety Performance Targets as presented; Kristen Burke seconded; motion unanimously carried.**

► **D. RESOLUTION ENDORSING THE JACKSONVILLE TRANSPORTATION AUTHORITY’S 2024 PERFORMANCE TARGETS FOR TRANSIT ASSET MANAGEMENT**

Jeremy Norsworthy of JTA informed the group that in accordance with the Moving Ahead for Progress in the 21st Century (MAP-21) Act, Fixing America’s Surface Transportation (FAST), and the Transit Asset Management Final Rule, JTA seeks the North Florida TPO’s concurrence with the compiled State of Good Repair (SGR) targets.

Mr. Norsworthy asked for questions. There were no questions at this time.

**Soo Gilvary moved to approve the endorsement of the Jacksonville Transportation Authority’s (JTA) 2024 Performance Targets for Transit Asset Management; Klynt Farmer seconded; motion unanimously carried.**

**E. DRAFT 2024 LIST OF PRIORITY PROJECTS (LOPP)**

Clark Letter presented the draft 2024 List of Priority Projects (LOPP).

This is a candidate list of projects for the new fifth year of the Florida Department of Transportation's Five-Year Work Program. Our expectation will be to adopt the LOPP in March.

Mr. Letter asked for questions.

- Jeff Sheffield informed the Board this list has been capped at 20 projects for over a decade. The key is to be on the list, not your position on the list.
- Betsy Condon asked Mr. Sheffield to explain the Resiliency and Vulnerability Study.

Mr. Sheffield responded we look to those projects within the resiliency plan done by the Northeast Florida Regional Council, as well as projects that are on our list that align with the vulnerability assessment.

- Jimmy Peluso asked if the City feels they can't wait for DOT to do the work on Beaver Street and the contractor gets a permit to go ahead with the work does this allow for another slot to open up for another project.

Mr. Sheffield responded once the list is approved it will remain static until next year.

- Nancy Sikes-Kline commented SR 313 has been on this list for a long time. The St. Augustine urbanized area is the largest urbanized area other than Duval County. There is not one project within our urbanized area.
- Mr. Sheffield responded we are planning to kick-off a review of our processes to ensure they are still meeting the needs of the region. Mr. Sheffield commented he would like to have at least one representative from each of the four counties to serve on a committee to review the TPO's processes.
- Chairman Whitehurst commented he and Mr. Sheffield spoke about the fact that St. Augustine did not have a project on the list.
- Nancy Sikes-Kline commented she would be willing to serve on the committee and assist in any way she can.



**F. DRAFT REQUESTED STUDIES FOR FY 2024/25 – FY 2025/26 UNIFIED PLANNING WORK PROGRAM (UPWP)**

Clark Letter presented the draft requested studies for the FY 2024/25 – FY 2025/26 Unified Planning Work Program (UPWP).

Mr. Letter asked for questions.

- Betsy Condon commented the most important project to Clay County is the Cheswick Oaks Avenue Corridor Study that also impacts Duval County. There is only one way in and one way out for the residents within this area. Ms. Condon informed the Board before COVID this project was quoted at \$30 million.

Mr. Sheffield responded there is more than sufficient room to consider that project.

- Nancy Sikes-Kline commented we have been watching what has been happening with the Argyle Forest area. They also only have one way in and one way out for a large number of citizens.

Ms. Sikes-Kline commented that Senate President, Kathleen Passidomo, stated over the next five years a population increase in the State of Florida of 3 million people per year is expected. It is important that we plan well for the projected growth in our state.

- Randy White asked Jim Knight if the sweeping of I-10 is helping with the debris issue and how many times a week is it being swept.

Mr. Knight responded I-10 is being swept every night and it seems to be helping.

- Klynt Farmer commented Old Nassauville Road to the Shave Bridge has the same issue.

Mr. Knight commented we will be sweeping that area daily and looking into advancing that project.

- Randy White commented the TPO did a study from Chaffee Road north from Beaver Street to Old Plank Road several years ago. This area was designated by DOT as a certified truck road. Mr. White asked whose responsibility is it to repave this road.

Mr. Sheffield responded he will get with Mr. White and they can discuss it further after the meeting.

## **G. LONG RANGE TRANSPORTATION PLAN UPDATE**

Wiley Page of Atkins gave a brief update on the LRTP.

Mr. Page asked the group to provide Marci Larson with any civic groups/professional organizations that he could present the LRTP to. For the TPO's federal certification, they have to show they have been out in the community to present on this.

Mr. Page asked for questions.

- Bill Gulliford wanted to know in the future how the offset of the loss of the gas tax will be handled with electric vehicles.

Mr. Sheffield responded there has not been a deliberate effort to fix this issue. The State of Oregon is moving towards a Vehicle Miles Traveled (VMT) system where you pay for every mile driven regardless of the car and the kind of energy you consume to operate it. The electric vehicle space is not the problem and has not affected the market significantly.

## **H. SMART NORTH FLORIDA UPDATE**

Clayton Levins gave the following update.

- Automotus – AI analysis of commercial loading zones  
The City of St. Augustine will conduct a pilot of this technology along King Street, as well as some other side streets.
- Cyvl – Lidar analysis for asset conditions  
A pilot of this technology will take place in the City of Neptune Beach.
- GeoMate – Satellite images for roadway inventory

## **I. EXECUTIVE DIRECTOR'S REPORT**

Jeff Sheffield gave the following update.

- HB 7049 and SB 1032
  - Creates moratorium on new MPOs adjacent to existing ones
  - Repeals the MPOAC
  - Requires FDOT to, at least annually, convene MPOs of similar size to exchange best practices
  - Requires FDOT to create performance metrics to evaluate each MPO annually

- MPOs that fall under a certain metric will be placed under the control of the Florida Secretary of Transportation for one year
- Highest performing MPO each year receives \$5 million
- Sets requirements for what must be included in a LRTP
- This proposed legislation is not consistent with the federal legislation that creates MPOs

**J. SECRETARY OF TRANSPORTATION'S REPORT**

Jim Knight informed the Board the gas tax revenue is slowing declining and prices have doubled within the last five years.

**K. AUTHORITY REPORTS**

**Bill Gulliford – Jacksonville Aviation Authority** – Dedication Ceremony of the Boeing facility at Cecil Field will be held tomorrow. Breeze Airways will operate out of Jacksonville with nonstop service to seven cities. Passenger numbers have exceeded pre-COVID numbers and have set a record. Angie's Subs is now open for business.

**Soo Gilvarry – JAXPORT** – The conflict in the Middle East is causing service disruptions for ships moving through the Suez Canal, which is a major route for transporting goods around the world. This has also caused some minor schedule disruptions in Jacksonville. Norwegian Cruise Line will provide seasonal cruises from November to April, beginning in 2025 through 2028. They will offer four- and five-day cruises to the Bahamas and three 12-day and two 11-day round trip eastern Caribbean cruises. JAXPORT entered into an agreement with Primark, an international clothing retailer. They will open a new distribution center in Jacksonville. Last month, Enstructure entered into an agreement with JAXPORT to expand their existing footprint at the Talleyrand terminal. Our State of the Port address will be held February 15 at the Hyatt Regency.

**Miriam Hill – Nassau County Ocean Highway and Port Authority** – The Fort Clinch tugboat will be sold, and we are working with the federal government to properly dispose of it. Nearing an agreement with Zyscovich and Associates to build a customs and border portal facility. Ms. Hill attended the Florida Ports Council meeting that focused on the impact of conservation efforts for the whales along the eastern seaboard and the gulf coast. Partnering with the City of Fernandina on a resiliency plan, which includes our short rail line and the erection of a sea wall. Working with the City of Fernandina to put murals on public buildings; specifically, warehouse #3.

**Reba Ludlow – St. Augustine-St. Johns County Airport Authority** – No new commercial airlines. Our interim Executive Director is now our Executive Director. We have also hired a Director of Operations. Our sign will now include "St. Augustine" in our name.

**Mark McManus – (for Captain Marcos Cantu) – U.S. Navy Representative –** Change of Command will take place February 29. Captain deWindt will replace Captain Cantu. F35s are leaving next week. Anticipating a Notice of Funding Opportunity for the Defense Community Infrastructure Program Grant that ties directly to a DOD installation and funds up to 70 percent of a project. If anyone has an infrastructure project that ties into a DOD installation, please let me know.

**L. OLD BUSINESS**

- **Federal Certification Update** – Jeff Sheffield informed the group FHWA has indicated the four areas that they will focus on for the certification. We are awaiting questions and will provide the answers. The certification will take place May 2. We may call upon a few of you to share your experience with working with the TPO.

**M. NEW BUSINESS**

**N. PUBLIC COMMENT**

**O. ADJOURNMENT**

**P. INFORMATION**

- Status Report of FDOT Projects in the North Florida TPO area

There being no further business, the meeting was adjourned at 11:20 a.m. The next TPO Board meeting will be March 14, 2024.

# **Agenda Item A.**

**Finance Committee Report**

*Information Only*

**Summary of January 2024 Financial Statements**

	<b>Year-to-Date 2023/2024</b>	<b>Year-to-Date 2022/2023</b>	<b>Difference (+/-)</b>
<b>Revenues</b>	\$ 1,810,374.38	\$ 1,475,493.73	\$ 334,880.65
<b>Expenditures</b>	\$ 1,660,340.94	\$ 1,394,099.64	\$ 266,241.30
<b>Change in Net Assets</b>	<u>\$ 150,033.44</u>	<u>\$ 81,394.09</u>	<u>\$ 68,639.35</u>
<b>During the month of :</b>	<b>January 2024</b>	<b>January 2023</b>	<b>Difference (+/-)</b>
<b>Revenues</b>			
FTA	\$ -	\$ -	\$ -
CMAQ	\$ 6,130.88	\$ 14,426.62	\$ (8,295.74)
PL	\$ 236,706.54	\$ 227,934.01	\$ 8,772.53
SU	\$ 109,033.98	\$ 10,093.09	\$ 98,940.89
US DOE Grant	\$ -	\$ -	\$ -
Member Assessments	\$ 38,961.33	\$ 38,148.00	\$ 813.33
Interest Income	\$ 3,652.46	\$ 2,633.91	\$ 1,018.55
<b>Total Revenues:</b>	<u>\$ 394,485.19</u>	<u>\$ 293,235.63</u>	<u>\$ 101,249.56</u>
<b>Expenditures</b>			
Office Supplies	\$ 7.19	\$ 216.51	\$ (209.32)
Building Expenses	\$ 482.15	\$ 517.24	\$ (35.09)
RTC Expenses	\$ -	\$ -	\$ -
Bank Fees	\$ 35.00	\$ -	\$ 35.00
Employee Travel	\$ 263.13	\$ (1,540.01)	\$ 1,803.14
Advertising	\$ 440.00	\$ -	\$ 440.00
Equipment Rental	\$ 424.67	\$ 502.65	\$ (77.98)
Consulting Services	\$ 245,276.24	\$ 157,585.25	\$ 87,690.99
Printing/Copying	\$ 225.00	\$ 26.13	\$ 198.87
Promotional Material	\$ 980.71	\$ -	\$ 980.71
Meeting	\$ 609.49	\$ 361.61	\$ 247.88
Insurance	\$ 2,457.08	\$ 2,113.17	\$ 343.91
Workshop/Summiy	\$ 150.00	\$ -	\$ 150.00
Legal	\$ -	\$ -	\$ -
Memberships	\$ 1,650.00	\$ 550.00	\$ 1,100.00
Sponsorships	\$ 21,300.00	\$ 22,300.00	\$ (1,000.00)
Subscriptions	\$ 24.99	\$ -	\$ 24.99
Software Maintenance	\$ 3,600.00	\$ 4,800.00	\$ (1,200.00)
Equipment	\$ 185.07	\$ -	\$ 185.07
Telephone	\$ 440.08	\$ 256.95	\$ 183.13
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 393.90	\$ 397.00	\$ (3.10)
Administrative and IT Support	\$ 2,500.00	\$ 2,500.00	\$ -
Worker's Comp Insurance	\$ 183.33	\$ 183.37	\$ (0.04)
Salary Expense	\$ 85,343.37	\$ 68,628.07	\$ 16,715.30
Employee Benefits	\$ 31,342.20	\$ 28,307.38	\$ 3,034.82
<b>Total Expenses</b>	<u>\$ 398,313.60</u>	<u>\$ 287,705.32</u>	<u>\$ 110,608.28</u>
<b>Change in Net Assets</b>	<u>\$ (3,828.41)</u>	<u>\$ 5,530.31</u>	<u>\$ (9,358.72)</u>

Please Note:

There is a monthly negative change in Net Assets and a positive Year-to-date Change in Net Assets. Overall the agency is financially sound.

# **Agenda Item B.**

**FDOT Requests Amending the FY 2023/24 through  
FY 2027/28 Transportation Improvement Program  
(TIP)**

***ACTION ITEM***



*Florida Department of Transportation*

RON DESANTIS  
GOVERNOR

605 Suwannee Street  
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.  
SECRETARY

February 15, 2024

Elizabeth DeJesus  
Transportation Planning Manager  
North Florida TPO  
980 North Jefferson Street  
Jacksonville, FL 32209

**Re: FDOT Amendment request for the North Florida TPO Transportation Improvement Program (TIP) for FY 2023/24 – FY 2027/28**

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests Board approval for an amendment to the Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28. Please add the following TIP Amendment requests for action by the TPO Board at their March meeting.

Please include the amounts listed for the total project in the TIP amendment report.

The following are new individual projects added to the current STIP:

**451150-3      5310- Capital-Jacksonville UZA- JTA**

**Capital For Fixed Route- Duval County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2024</u>
DPTO	CAP	\$54,784
DU	CAP	\$438,261
LF	CAP	\$54,782

If you have any questions about this project or this amendment request, please call me at (904) 360.5668.

Sincerely,

Victoria Kutney  
North Florida TPO Liaison  
FDOT District Two  
cc: Achaia Brown



# **Agenda Item D.**

**Annual Assessments for FY 2024/25**

*Information Only*




### 2024 Annual Assessment

	BEBR Population Estimate 2023	Annual Assessment = 25¢ per capita	2023 Assessment	\$ Increase
Clay	231,042	\$ 57,761	\$ 56,388	\$ 1,372
Duval	1,051,278	\$ 262,820	\$ 258,383	\$ 4,436
Nassau	100,763	\$ 25,191	\$ 23,952	\$ 1,239
St. Johns	315,317	\$ 78,829	\$ 74,230	\$ 4,600
<b>TOTAL</b>	<b>1,698,400</b>	<b>\$ 424,600</b>	<b>\$ 412,954</b>	<b>\$ 11,647</b>

### 2024 Annual Assessment

Jacksonville Aviation Authority	\$ 16,426	\$ 16,149	\$ 277
Jacksonville Port Authority	\$ 16,426	\$ 16,149	\$ 277
Jacksonville Transportation Authority	\$ 16,426	\$ 16,149	\$ 277
Nassau County Ocean Highway and Port Authority	\$ 1,574	\$ 1,497	\$ 77
St. Augustine-St. Johns County Airport Authority	\$ 4,927	\$ 4,639	\$ 287
<b>TOTAL</b>	<b>\$ 55,780</b>	<b>\$ 54,583</b>	<b>\$ 1,197</b>
<b>GRAND TOTAL</b>	<b>\$ 480,380</b>	<b>\$ 467,537</b>	<b>\$ 12,843</b>

North Florida TPO Population by County



# **Information**

- **Status Report of FDOT Projects in the North Florida TPO area**

## CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 2/18/2024)

### Jacksonville Construction:

- 1. SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**  
**E2U46/FIN 213323-1-52-01** FHWA: 0955 313 | Assumed/State Administered County: Duval  
DB Team: Archer Western/RS&H CEI: FIGG FDOT: Lansdale/Benton  
\$185.42 Million/2799 days NTP: 7/22/16 Time Began: 7/22/16  
Project is 96% paid with 99% time utilized.  
Work Items: Drainage; asphalt paving; MSE walls; embankment; concrete pavement; traffic railing.  
Projected Completion: Winter 2025.
- 2. SR 9 (I-95) OPERATIONAL IMPROVEMENTS AT SR 8 (I-10) INTERCHANGE (DESIGN BUILD)**  
**E2V58/FIN 433036-1-52-01** FHWA: 0955 314 | Assumed/State Administered County: Duval  
DB Team: Archer Western/GAI CEI: Eisman Russo FDOT: Kirts/Ausher  
\$130.24 Million/2440 days NTP: 2/28/17 Time Began: 2/28/17  
Project is 101% paid with 100% time utilized.  
Work Items: N/A.  
Final Accepted: 10/31/23.
- 3. SR 9A (I-295) FROM I-95 TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**  
**E2X74/FIN 437728-1-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$1.42 Million/1000 days NTP: 6/15/21 Time Began: 10/27/21  
Construction (\$1.08 Million/270 days) is 100% paid with 100% time utilized.  
Establishment (\$340K/730 days) is 71% paid with 71% time utilized.  
Overall project is 93% paid with 79% time utilized.  
Work Items: N/A. Establishment period thru 9/24.  
Projected Completion: Fall 2024.
- 4. SR 9A (I-295) FROM BUCKMAN BRIDGE TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**  
**E2X75/FIN 437728-2-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$1.53 Million/980 days NTP: 12/16/21 Time Began: 4/28/22  
Construction (\$1.17 Million/250 days) is 100% paid with 100% time utilized.  
Establishment (\$368K/730 days) is 46% paid with 46% time utilized.  
Overall project is 87% paid with 60% time utilized.  
Work Items: N/A. Establishment period thru 2/25.  
Projected Completion: Spring 2025.
- 5. SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**  
**E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01** FHWA: N/A County: Nassau  
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$6.95 Million/1104 days NTP: 1/9/23 Time Began: 1/24/23  
Construction (\$5.28 Million/374 days) is 62% paid with 83% time utilized.  
Establishment (\$1.66 Million/730 days) is 0% paid with 0% time utilized.  
Overall project is 47% paid with 32% time utilized.  
Work Items: Processing S.A #1 (will include time); directional bores; water main tapping.  
Projected Completion: Spring 2026.

6. **SR 201 FROM S OF BALDWIN TO N OF BALDWIN (BYPASS) LANDSCAPE (MAINTENANCE)**  
**E2Y16/FIN 439531-1-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$1.06 Million/976 days NTP: 6/22/21 Time Began: 7/30/21  
Construction (\$805K/246 days) is 100% paid with 100% time utilized.  
Establishment (\$255K/730 days) is 88% paid with 88% time utilized.  
Overall project is 97% paid with 91% time utilized.  
Work Items: N/A. Establishment period through 4/24.  
Projected Completion: Spring 2024.
  
7. **SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM WEST OF I-295 TO I-95 (DESIGN BUILD)**  
**E2Y63/FIN 439100-1-52-01; 439100-1-56-01** FHWA: D217-128-B Assumed/State Administered County: Duval  
DB Team: Superior Construction/ Wantman Group, Inc. CEI: HW Lochner FDOT: Butler/Ausher  
\$183.11 Million/1991 days NTP 12/12/19 Time Began: 12/12/19  
Project is 79% paid with 77% time utilized.  
Work Items: MOT; concrete pavement; drainage; barrier/noise wall; pier protection barrier wall; MSE wall; bridge superstructure and substructure construction.  
Projected Completion: Spring 2025.
  
8. **SR 23 (FIRST COAST EXPY) AT I-10 LANDSCAPE (MAINTENANCE)**  
**E2Z15/FIN 439528-1-52-01** FHWA: N/A County: Duval  
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$730K/880 days NTP: 4/05/21 Time Began: 5/10/21  
Construction (\$555K/150 days) is 100% paid with 100% time utilized.  
Establishment (\$175K/730 days) is 96% paid with 96% time utilized.  
Overall project is 100% paid with 100% time utilized.  
Work Items: N/A. Final CFPR with all signatures received 2/5/24.  
**Final Accepted: 10/24/23.**
  
9. **I-95 BRIDGE REPAIR/REHAB OVER NASSAU RIVER**  
**E20F7/FIN 439201-1-52-01** FHWA: N/A County: Duval  
Contractor: Superior Construction; Design: KCA/HDR/Meskel; CEI: RS&H; FDOT: Smith/Byrd  
\$20.12 Million/1144 days NTP: 10/26/21 Time Begins: 2/23/22 **Delayed Start: 4/21/22**  
Project is 42% paid with 58% time utilized.  
Work Items: Drilled shafts; mass concrete substructure; post tensioning.  
Projected Completion: Spring 2025.
  
10. **SR 23 (FIRST COAST EXPRESSWAY) FROM EAST OF CR 16A SPUR TO EAST OF CR 209 (DESIGN BUILD)**  
**E20F8/FIN 422938-7-52-01** FHWA: D218 123 B PODI/State Administered County: Clay & St. Johns  
DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton  
\$596.61 Million/2644 days NTP: 11/9/22 Time Began: 12/13/22  
Project is 19% paid with 16% time utilized.  
Work Items: Design services; clearing/ grubbing.  
Projected Completion: Spring 2030.
  
11. **SR 10A MATHEWS BRIDGE STEEL REPAIRS**  
**E20G1/FIN 434514-1-52-01** FHWA: N/A; County: Duval  
Contractor: Seacoast, Inc. Designer: Kisinger Campo & Assoc. Corp CEI: GPI FDOT: Méndez-Torres/Byrd  
\$10.70 Million/693 days; NTP: 2/04/22 Time Began: 6/6/22  
Project is 97% paid with 90% time utilized. Retainage: \$0.866 Million  
Work Items: Installation of rubble riprap at Pier 30; continue structural steel repairs and spot painting.  
Project Completion: Spring 2024.

- 12. SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR13 OVER GOODSBY LAKE CATHODIC PROTECTION**  
**E20L2/FIN's 439294-1-52-01, 439296-1-52-01** FHWA: N/A County: Duval  
 Contractor: Underwater Mechanics Services, Inc. Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler & Graves/Kirts  
 \$1.97 Million/578 days NTP: 5/17/22 Time Begins: 8/15/22 **Delayed Start: 9/26/22**  
 Project is 69% paid with 88% time utilized.  
 Work Items: Pile jackets at Bridge 720941 Little Pottsburg; articulating block mats at 72027/720271 Goodby's Lake.  
 Project Completion: Winter 2024.
- 13. SR 9A (I-295) FROM SR-9B to J. TURNER BUTLER LANDSCAPE (MAINTENANCE)**  
**E20Q7/FIN 437653-1-52-01** FHWA: N/A County: Duval  
 Contractor: Arazoza Brothers Designer: AECOM CEI: Consor FDOT: Zeaiter/Méndez-Torres  
 \$4.07 Million/1045 days NTP: 2/13/23 Time Began: 3/3/2023  
 Construction (\$3.09 Million/315 days) is 100% paid with 100% time utilized.  
 Establishment (\$977K/730 days) is 0% paid with 0% time utilized.  
 Overall project is 76% paid with 30% time utilized.  
 Work Items: Punch list. 100% Construction acceptance to the Department email sent on 2/6/24.  
 Projected Completion: Spring 2026.
- 14. SR 5 (US 1) FROM SR 152 (BAYMEADOWS RD) TO CR 116 (SUNBEAM RD) & FROM NORTH OF CR210A TO RACETRACK RD LIGHTING (DESIGN BUILD)**  
**E20S3/FIN 447525-1-52-01, 447526-1-52-01** FHWA: N/A Counties: Duval & St. Johns  
 Contractor: Traffic Control Devices/BCC Engineering CEI: AE Engineering FDOT: Salter/Carvalho/Benton.  
 \$3.33 Million/ 645 days NTP:8/18/22 Time Began 8/18/22.  
 Project is 61% paid with 85% time utilized.  
 Work Items: Underdeck lighting; pull boxes; light pole assemblies; pole bases; conduit.  
 Projected Completion: Spring 2024.
- 15. SR 202/JTB BRIDGE AT INTRACOASTAL WATERWAY CATHODIC PROTECTION**  
**E20T6/FIN 442780-1-52-01** FHWA: N/A; County: Duval  
 Contractor: Oceanik US, Inc. Designer: GRAEF-USA, Inc. CEI: GPI FDOT: Butler/Ausher  
 \$1.68 Million/307 days; NTP: 4/19/23; Time Begins: 8/17/23 **Delayed Start: 10/2/23**  
 Project is 13% paid with 46% time utilized.  
 Work Items: Temp barrier wall.  
 Projected Completion: Summer 2024.
- 16. I-95 (SR 9) NB/ST. MARY'S RIVER BRIDGE 740089**  
**E20W2/FIN 213463-2-52-01** FHWA: N/A County: Nassau  
 Contractor: Seacoast Incorporated Designer: Stantec Consulting Services CEI: GPI FDOT: Carvalho/Benton  
 \$5.94 Million/270 days NTP: 10/20/23 Time Begins: 2/17/24 **Delayed Start: 4/17/24**  
 Project is 5% paid with 0% time utilized.  
 Work Items: Submittals.  
 Projected Completion: Winter 2025.
- 17. SR 13 FROM JULINGTON CREEK TO I-295 LANDSCAPE (MAINTENANCE)**  
**E20X5/FIN 448495-1-52-01** FHWA: N/A County: Duval  
 Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres  
 \$2.38 Million/957 days NTP: 9/19/22 Time Began: 10/6/22  
 Construction (\$1.81 Million/227 days) is 100% paid with 100% time utilized.  
 Establishment (\$572K/730 days) is 29% paid with 29% time utilized.  
 Overall project is 83% paid with 46% time utilized.  
 Work Items: N/A. Establishment period through 6/25.  
 Projected Completion: Summer 2025.

- 18. SR 10 (ATLANTIC BLVD) FROM SAN MATEO TO UNIVERSITY LANDSCAPE (MAINTENANCE)**  
**E20X7/FIN 443628-1-52-01** FHWA: N/A County: Duval  
 Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres  
 \$1.12 Million/850 days NTP: 1/8/24 Time Began: 2/1/24  
 Construction (\$851K/120 days) is 0% paid with 15% time utilized.  
 Establishment (\$269K/730 days) is 0% paid with 0% time utilized.  
 Overall project is 0% paid with 2% time utilized.  
 Work Items: Removal of existing trees/soil.  
 Projected Completion: Summer 2026
- 19. SR 9B FROM I-95 TO I-295 LANDSCAPE (MAINTENANCE)**  
**E20Y1/FIN 435932-1-52-01** FHWA: N/A County: Duval  
 Contractor: Arazoza Brothers Designer: Prosser CEI: Consor FDOT: Zeaiter/Méndez-Torres  
 \$4.24 Million/1080 days NTP: 8/15/21 Time Began: 8/31/22  
 Construction (\$3.22 Million/350 days) is 100% paid with 65% time utilized.  
 Establishment (\$1.02 Million/730 days) is 42% paid with 42% time utilized.  
 Overall project is 86% paid with 58% time utilized.  
 Work Items: N/A. Establishment Period thru 4/25.  
 Projected Completion: Spring 2025.
- 20. SR 13 (SAN JOSE BLVD) FROM ST. AUGUSTINE RD TO VIA DE LA REINA ST SCHOOL ZONE UPGRADE**  
**E200K/FIN 437375-1-52-01** FHWA: N/A County: Duval  
 Contractor: American Lighting and Signalization Designer: Kimley-Horn CEI: In-house FDOT: Sibley/Kirts  
 \$596K/101 days NTP: 07/13/23 Time Begins: 10/11/23 **Delayed Start: 12/11/23**  
 Project is 76% paid with 66% time utilized.  
 Work Items: Completed sidewalk replacement and construction of new island. Requested JEA connections.  
 Projected Completion: Winter 2024.
- 21. I-95 FROM S. OF EMERSON ST. TO ATLANTIC BLVD (DESIGN BUILD)**  
**E200Z/FIN 432259-2-52-01; 432259-2-56-01; 445343-1-52-01** FHWA: D220-122-B Assumed/State Administered County: Duval  
 DB Team: Superior/WGI CEI: Eisman & Russo FDOT: Méndez-Torres/Byrd  
 \$247.16 Million/1529 days NTP: 8/31/23 Time Began: 8/31/23  
 Project is 11% paid with 11% time utilized.  
 Work Items: Design services.  
 Projected Completion: Fall 2027.
- 22. SR 8 (I-10)/SR 200 (US 301) INTERCHANGE OPERATIONAL IMPROVEMENTS**  
**T2591/FIN 428865-1-52-01** FHWA: 0105 152 I PODI/State Administered County: Duval  
 Contractor: Superior Construction Designer: Connelly/Wicker CEI: GPI FDOT: Milovidov/Benton  
 \$108.00 Million/2951 days NTP: 12/30/15 Time Begins: 1/14/16 **Delayed Start: 02/29/16**  
 Project is 99% paid with 99% time utilized.  
 Work Items: Milling & resurfacing; fencing; sod; signage; striping; punch list.  
 Projected Completion: Spring 2024.
- 23. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**  
**T2692/FIN 439524-1-52-01; 438171-1-52-01** FHWA: D217 103 B Assumed/State Administered County: Duval  
 Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd  
 Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA  
 \$16.55 Million/964 days NTP: 7/20/18 Time Began: 7/7/19  
 Project is 99% paid with 165% time utilized. Last allowable contract day was 2/24/2022. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.  
 Work Items: Electrical conduit/ services; ITS cabinet; fiber optic cable; Plan Revision 14 (ITS cabinet installation); ITS testing; DMS burn-in period.  
 Projected Completion: Fall 2024.

- 24. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16**  
**T2724/FIN 422938-5-52-01** FHWA: D217 011 B PODI/State Administered County: Clay  
 Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd  
 \$186.43 Million/2202 days NTP: 2/20/19 Time Begins: 3/8/19 **Delayed Start: 4/4/19**  
 Project is 95% paid with 81% time utilized.  
 Work Items: ITS conduit and pull boxes; signalization conduit; sign panels; concrete sidewalk pavement; asphalt; erosion control maintenance; seed; mowing and litter removal.  
 Projected completion: Spring 2025.
- 25. SR 105/SR A1A HECKSCHER DR. SIMPSON/MYRTLE BRIDGE REPLACEMENTS AND TIMUCUAN TRAIL**  
**T2772/FIN 434041-1-52-01; 434042-1-52-01; 435619-1-52-01** FHWA: D219034B; D219035B; D219038B  
 Assumed/State Administered County: Duval  
 Contractor: Superior Construction, Designer: STV CEI: Parsons Transportation, FDOT: Salter/Cash  
 \$11.14 Million/1193 days NTP: 8/6/20 Time Began: 8/31/20  
 Project is 105% paid with 100% time utilized.  
 Work Items: 3<sup>rd</sup> party guardrail repair.  
**Final Accepted: 12/06/23.**
- 26. SR A1A (3<sup>RD</sup> ST) FROM 15<sup>TH</sup> AVE N TO BAY ST PEDESTRIAN SAFETY IMPROVEMENT SR 10 (ATLANTIC BLVD) AT SR A1A (3<sup>RD</sup> ST) INTERSECTION IMPROVEMENT**  
**T2796/FIN 441194-1-52-01\*, 443553-1-56-01** FHWA: D220093B; D219154B County: Duval  
 Contractor: American Lighting and Signalization Designer: Patel, Greene & Associates; Civil Services Inc CEI:  
 In-house FDOT: Brown/Ausher  
 \$1.99 Million/703 days NTP: 6/17/21 Time Began: 01/03/22  
 Project is 96% paid with 100% time utilized. LD Rate @ \$1,694/day.  
 Work Items: N/A.  
**Final Accepted: 12/06/23.**
- 27. SR 115 (SOUTHSIDE BLVD) INTERSECTION IMPROVEMENTS AT GATE PARKWAY**  
**T2804/FIN 441372-1-52-01** FHWA: D220104B County: Duval  
 Contractor: Watson Civil Designer: Stantec CEI: Eisman & Russo FDOT: Tippet/Benton  
 \$7.43 Million/784 days NTP: 6/17/21 Time Begins: 7/06/21 **Delayed Start: 09/12/21**  
 Project is 101% paid with 114% time utilized. Pending time extension for procurement of requested signs.  
 Work Items: Signal punch list.  
 Projected Completion: Winter 2024.
- 28. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR**  
**T2814/FIN 439368-1-52-01** FHWA: D220086B County: Duval  
 Contractor: Watson Civil Construction Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippet/Benton  
 \$7.93 Million/659 days NTP: 8/12/21 Time Begins: 9/07/21 **Delayed Start: 11/29/21**  
 Project is 104% paid with 123% time utilized. Time extension pending for truss signs delay.  
 Work Items: Punchlist; replacing damaged ped pole.  
 Projected Completion: Winter 2024.
- 29. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN.**  
**T2818/FIN 428796-3-52-01** FHWA: D221010B Assumed/State Administered County: Duval  
 Contractor: Watson Civil Construction Designer GAI CEI: ETM FDOT: Lansdale/Benton  
 \$28.37 Million/877 days Awarded: 2/15/22 Time Began: 6/06/22  
 Project is 64% paid with 71% time utilized.  
 Work Items: Injection grout; contamination removal; embankment; drainage; asphalt base; curb/gutter.  
 Projected Completion: Spring 2025.



- 30. SR 9A (I-295) US17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO WEST OF US17**  
**T2823/FIN 435575-1-52-01, 435575-1-56-01, 446044-1-52-01** FAP: D221018B, D221092B (State Administered) County: Clay, Duval  
 Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippet/Benton  
 \$30.91 Million/704 days NTP: 6/28/22 Time Begins: 7/14/22 **Delayed Start: 10/17/22**  
 Project is 49% paid with 70% time utilized.  
 Work Items: Clearing and grubbing; concrete removal; milling; temporary striping; drainage structures and pipe; sidewalk; curb and gutter; conduit; service poles; ped poles, traffic and ped signals; illuminated signs; sign panels; lighting; signalization; ITS.  
 Projected Completion: Fall 2024.
- 31. SR134 (103<sup>RD</sup> ST.) FROM: HILLMAN/MCMANUS DR. TO: LA VENTURA**  
**T2828/FIN 441050-1-52-01, 441050-1-56-01** FHWA: D221036B County: Duval  
 Contractor: Sice Inc. Designer: Waitz & Moye, Inc. CEI: Adaptive Consulting FDOT: Byrd/Byrd  
 \$2.90 Million/550 days NTP: 2/15/22 Time Begins: 6/15/22 **Delayed Start: 8/29/22**  
 Project is 98% paid with 98% time utilized.  
 Work Items: Installing signal controller; finalizing Contract work.  
 Projected Completion: Winter 2024.
- 32. SR134 (TIMUQUANA ROAD) FROM: WESCONNETT BLVD TO: US17**  
**T2834/FIN 443261-1-52-01, 443261-1-56-01** FHWA: D221054B County: Duval  
 Contractor: Duval Asphalt Products, Inc. Designer: CES, Inc. CEI: Adaptive Consulting FDOT: Byrd/Byrd  
 \$9.76 Million/553 days NTP: 4/1/22 Time Began: 4/17/22 **Delayed Start: 7/4/22**  
 Project is 98% paid with 98% time utilized.  
 Work Items: N/A.  
**Final Accepted: 2/9/24.**
- 33. I-295 (SR 9A) FROM NEW BERLIN ROAD TO SOUTH END OF THE DAMES POINT BRIDGE**  
**T2838/FIN 443420-1-52-01** FAP: D221066B (State Administered) County: Duval  
 Contractor: Preferred Materials, Inc. Designer: HDR Engineering, Inc. CEI: KCI Technologies, Inc. FDOT: Butler/Byrd  
 \$11.90 Million/531 days NTP: 06/28/22 Time Began: 09/26/22.  
 Project is 87% paid with 96% time utilized.  
 Work Items: MOT; litter & mowing; signalization; ITS.  
 Projected Completion: Winter 2024.
- 34. SR 5/US 1/ PHILIPS HWY RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD**  
**T2844/FIN 439356-1-52-01** FAP: D221033B County: Duval  
 Contractor: Watson Civil Designer: Kimley-Horn. CEI: KCI FDOT: Tippet/Benton  
 \$20.00 Million/577 days Awarded: 7/6/22 Time Begins: 09/07/22 **Delayed Start: 01/16/23**  
 Project is 42% paid with 69% time utilized.  
 Work Items: Erosion control; utility work (JEA water); drainage; curb & gutter; excavation; embankment; stabilization; widening; milling; structural placement; striping; sod placement.  
 Projected Completion: Summer 2024.
- 35. SR A1A (3<sup>RD</sup> ST) AT 2<sup>ND</sup> AVE N PEDESTRIAN SAFETY IMPROVEMENT**  
**T2845/FIN 441194-2-52-01** FHWA: D221039B Assumed/State Administered County: Duval  
 Contractor: American Lighting and Signalization. Designer: Patel, Greene & Associates CEI: In-house FDOT: Brown/Ausher  
 \$917K/302 days NTP: 7/20/22 Time Began: 2/14/23  
 Project is 106% paid with 100% time utilized. LD Rate @ \$1,694/day  
 Work Items: N/A.  
**Final Accepted: 1/11/24.**

**36. SR 202 (J TURNER BUTLER BLVD) AT KERNAN BLVD**

**T2853/FIN 447149-1-52-01/447149-1-56-01** FAP: D221110B (State Administered) County: Duval  
Contractor: JB. Coxwell Inc. Designer: Parsons CEI: Creative engineering group, Inc. FDOT: Salter/Kirts  
\$17.29 Million/658 days NTP: 8/11/22 Time Began: 11/07/22  
Project is 74% paid with 71% time utilized.  
Work Items: MOT; traffic shift; erosion control; regular excavation; OBG 02,04,03 & 09; curb & gutter;  
drainage; pavement markings.  
Projected Completion: Spring 2024.

**37. SR 5 (US 17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT**

**T2863/FIN 437441-1-52-01** FHWA: D218132B County: Duval  
Contractor: Superior Construction Designer: STV Incorporated CEI: ETM FDOT: Lansdale/Benton  
\$15.54 Million/840 days NTP: 3/15/22 Time Began: 6/13/22  
Project is 56% paid with 73% time utilized.  
Work Items: Water main relocation; soil stabilization; rigid inclusions.  
Projected Completion: Fall 2024.

**38. EDGEWOOD AVE SOUTH FROM SR-15 (US-17) ROOSEVELT BLVD TO SR-211 (CASSATT AVE)**

**T2865/FIN 443517-1-52-01** FHWA: D220106B County: Duval  
Contractor: Superior Construction Company Southeast, LLC Designer: Mott MacDonald CEI: Adaptive  
Consulting Engineers. FDOT: Salter/Ausher  
\$7.66 Million/436 days NTP: 01/30/23 Time Began: 06/05/23  
Project is 59% paid with 59% time utilized.  
Work items: 4" & 6" sidewalk; driveway; curb & gutter.  
Projected Completion: Summer 2024.

**39. SR-105 HECKSCHER DRIVE FROM I-95 TO MAIN ST (ITS)**

**T2866/FIN 438082-1-52-01** FHWA: D222022B County: Duval  
Contractor: Chinchor Electric Designer: Metric Engineering, Inc. CEI: In-house FDOT: Graves/Ausher  
\$1.88 Million/456 days NTP: 08/16/22 Time Began: 03/06/23  
Project is 63% paid with 77% time utilized.  
Work Items: MOT; litter removal; mowing; fiber optic cable locator; install electrical service wire; install DMS  
sign; install DMS support structure.  
Projected Completion: Spring 2024

**40. SR 109A (CECERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE**

**T2868/FIN 434044-1-52-01** FHWA: N/A; County: Duval  
Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Ausher  
\$3.12 Million/464 days; Awarded: 6/28/22 Time Began: 01/04/23  
Project is 37% paid with 89% time utilized.  
Work Items: 300 LF of jackets delivered; prepping piles for jackets & concrete pour.  
Projected Completion: Winter 2024.

**41. SR 200 (SR A1A) FROM GRIFFIN RD TO I-95**

**T2872/FIN 445341-1-52-01** FHWA: N/A County: Nassau  
Contractor: Atlantic Coast Asphalt Designer: In-House CEI: Keville FDOT: Smith/Byrd  
\$13.2 Million/355 days NTP: 8/15/22 Time Began: 9/7/22  
Project is 96% paid with 99% time utilized.  
Work Items: N/A.  
Final Accepted: 8/23/23.

**42. D/W SAFETY FLEXIBLE BACKPLATE INSTALLATION AT VARIOUS LOCATIONS**

**T2874/FIN 449129-1-52-01** FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval  
Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house  
FDOT: Brown/Ausher  
\$679K/306 days NTP: 8/15/22 Time Began: 1/16/2023  
Project is 65% paid with 130% time utilized. LD Rate @ \$1,694/day  
Work Items: Punchlist. Time extension pending.  
Projected Completion: Winter 2024.

- 43. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS**  
**T2876/FIN 449129-3-52-01** FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval  
 Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house  
 FDOT: Brown/Ausher  
 \$4.3 Million/250 days NTP: 8/15/22 Time Begins: 12/13/22 **Delayed Start: 3/27/23**  
 Project is 14% paid with 132% time utilized.  
 Work Items: Material Acquisition; Location 1: SR 26 at NW 98<sup>th</sup> Street (Alachua County), Location 2: SR 21 at Blairmore Blvd (Clay County), Location 3: SR 21 at Edson Dr (Clay County), Location 4: SR 21 at Arora Blvd (Clay County), Location 5: SR 21 at Parkwood Dr (Clay County), Location 6: SR 228 at Blair Rd S (Duval County), Location 7: SR 212 at Beachwood Blvd (Duval County). Time Extension Pending.  
 Projected Completion: Winter 2024.
- 44. SR 228 YELLOW WATER TO SOLOMON INTERSECTION IMPROVEMENT AND WIDENING**  
**T2881/FIN 445540-1-52-01** FHWA N/A County: Duval  
 Contractor: Reeves - Coastal, Inc. Designer: RS&H, Inc. CEI: ICE FDOT: Lahey/Byrd  
 \$1.96 Million/293 days NTP: 1/30/23 Time Begins: 2/15/23 **Delayed Start: 3/1/23**  
 Project is 99% paid with 100% time utilized.  
 Work Items: N/A.  
**Final Accepted: 12/4/23.**
- 45. SR 122 (GOLFAIR BLVD) PEDESTRIAN SAFETY IMPROVEMENTS FROM W OF WALGREEN RD/STUART ST TO E OF DAVIS ST**  
**T2882/FIN 445561-1-52-01** FHWA: D222079B Assumed/State Administered County: Duval  
 Contractor: DB Civil construction, LLC. Designer: Civil Services, Inc. CEI: In-house FDOT: Palmer/Ausher  
 \$1.28 Million/100 days NTP: 1/31/23 Time Begins: 5/31/23 **Delayed Start: 2/5/24**  
 Project is 9% paid with 14% time utilized.  
 Work Items: Mobilization; erosion control; conduit & pull box installation.  
 Projected Completion: Winter 2024.
- 46. HIGH FRICTION SURFACE TREATMENT FOR 3 RAMPS (I-10WB TO I-295SB, I-75SB TO SR26, I-295 WB TO SR13 SB)**  
**T2883/FIN 449129-5-52-01** FHWA: D222103B County: District-Wide  
 Contractor: Anderson Columbia Designer: RS&H CEI: ETM FDOT: Forbes/Kirts  
 \$2.19 Million/188 days NTP: 1/23/23 Time Began: 3/26/23  
 Project is 88% paid with 100% time utilized.  
 Work Items: N/A.  
**Final Accepted: 09/29/23.**
- 47. SR 115 FROM SOUTEL DR TO NASSAU CO LINE**  
**T2884/FIN 437320-1-52-01, 437320-1-5-01** FHWA: D222039B County: Duval  
 Contractor: Duval Asphalt Designer: Jacobs CEI: Keville FDOT: Smith/Byrd  
 \$16.57 Million/488 days NTP: 4/11/23 Time Began: 4/27/23  
 Project is 32% paid with 61% time utilized.  
 Work Items: Widening; pier protection; JPA lighting; signals.  
 Projected Completion: Summer 2024.
- 48. SR 115 (LEM TURNER RD) FROM CAMPUS AVE TO TROUT RIVER BRIDGE LIGHTING SR 10 (W BEAVER ST) AT BROAD ST**  
**T2888/FIN 403920-5-52-01\*, 447210-1-56-01** FHWA: D220133B\*; D220133B County: Duval  
 Contractor: American Lighting & Signalization Designer: Metric Engineering CEI: In-house FDOT: Brown/Cash  
 \$929K/246 days NTP: 7/28/22 Time Began: 2/8/23  
 Project is 87% paid with 100% time utilized.  
 Work Items: N/A.  
**Final Accepted: 10/11/23.**

- 49. SR 115 MLK ITS FROM BOULEVARD ST. TO PARENTAL HOME ROAD**  
**T2889/FIN 435756-1-52-01** FHWA: D219134B County: Duval  
Contractor: Chinchor Electric Designer: Atkins CEI: ETM FDOT: Forbes/Kirts  
\$3.90 Million/341 days NTP: 1/12/23 Time Begins: 7/11/23 **Delayed Start: 9/8/23**  
Project is 50% paid with 48% time utilized.  
Work Items: Drilled shaft's; conduit; pull box's; fiber; CSX coordination; power source installation.  
Projected Completion: Summer 2024.
- 50. SR 9/I-95 AT MARTIN LUTHER KING BLVD**  
**T2891/FIN 433899-2-52-01, 433899-2-56-01** FAP: D222030B County: Duval  
Contractor: Webber Designer: PTG CEI: ETM FDOT: Tippet/Benton  
\$79.83 Million/1062 days NTP: 5/12/23 Time Began: 9/08/23  
Project is 21% paid with 17% time utilized.  
Work Items: Jack and bore; inlets; pipe culvert; paving-overbuild; painted pavement markings; concrete removal; subsoil; embankment; temporary detours – earthwork & paving; erosion control; noise wall foundation; MOT.  
Projected Completion: Fall 2026.
- 51. SR 111 (EDGEWOOD DR.) LIGHTING FROM BEAVER ST TO I-95**  
**T2896/FIN 442848-1-52-01** FHWA: D221044B County: Duval  
Contractor: Chinchor Electric, Inc. Designer: DRMP, Inc. CEI: ETM FDOT: Salter/Kirts  
\$3.80 Million/345 days NTP: 1/20/23 Time Began: 5/20/23  
Project is 90% paid with 80% time utilized.  
Work items: Pole installations; luminaire installation; sidewalk; pull box installation.  
Projected Completion: Spring 2024.
- 52. SR 9A (I-295); FROM ST. JOHNS BLUFF TO BEACH BLVD**  
**T2898/FIN 446047-1-52-01** FAP: D222086B (State Administered) County: Duval  
Contractor: Preferred Materials, Inc. Designer: Inwood Consulting Engineers. CEI: KCI Technologies, Inc.  
FDOT: Salter/Byrd  
\$10.45 Million/435 days NTP: 02/10/23 Time Began: 03/28/23  
Project is 69% paid with 75% time utilized.  
Work Items: MOT; guardrail; embankment.  
Projected Completion: Spring 2024.
- 53. I-295 AT NORMANDY BLVD. OPERATIONAL IMPROVEMENTS AND I-295 FROM MORSE AVE. TO US-90 RESURFACING**  
**T2904/FIN: 435844-1-52-01, 435844-4-52-01, 445643-1-52-01;** FHWA: D222037B, D223002B, D222084B  
Assumed/State Administered; County: Duval  
Contractor: Hubbard Construction; Designer: Civil Services/Connelly & Wicker; CEI: Parsons Transportation;  
FDOT: Smith/Byrd  
\$33.90 Million/400 days; NTP: 4/18/23; Time Begins: 5/4/23 **Delayed Start: 8/2/23**  
Project is 29% paid with 50% time utilized.  
Work Items: Normandy Ramp Phase 1: traffic railing with junction slab; subgrade; Normandy Interchange Phase 1/2: clearing; embankment; subgrade; base; traffic separator; lighting; signalization; open trench and directional bore conduit; I-295: WWDS; asphalt milling & resurfacing.  
Projected Completion: Summer 2024
- 54. SR224 (KINGSLEY AVE) FROM E OF SR21(BLANDING BLVD) TO W OF SR15(US17)**  
**T2908/FIN 445342-1-52-01** FHWA: D221078B County: Clay  
Contractor: Preferred Materials Designer: Waitz & Moyer CEI: GAI FDOT: Carvalho/Benton  
\$7.66 Million/294 days NTP: 5/12/23 Time Began: 9/09/23  
Project is 21% paid with 55% time utilized.  
Work Items: Milling & resurfacing; type B stabilization; traffic separator; signalization.  
Projected Completion: Summer 2024.

- 55. SR 9A (I-295) FROM MONUMENT RD TO THE SOUTHERN END OF THE DAMES POINT BRIDGE**  
**T2909/FIN 446079-1-52-01** FAP: D222087B (State Administered) County: Duval  
 Contractor: Hubbard Construction Company, Designer: H.W. Lochner, Inc., CEI: KCI, FDOT: Salter/Byrd  
 \$7.13 Million/303 Days NTP: 05/05/2023 Time Begins: 05/21/23 **Delayed Start: 6/20/23**  
 Project is 67% paid with 81% time utilized.  
 Work Items: MOT; embankment; misc. asphalt; guardrail; lighting; litter pickup and mowing.  
 Projected Completion: Spring 2024.
- 56. SR 228 LAMPLIGHTER TO I-295 RESURFACING**  
**T2910/FIN 445352-1-52-01** FHWA N/A County: Duval  
 Contractor: Preferred Materials, Inc. Designer: Apex Engineers, Inc. CEI: ICE FDOT: Byrd/Byrd  
 \$5.90 Million/355 days NTP: 1/30/23 Time Began: 9/5/23 **Delayed Start: 12/4/23**  
 Project is 9% paid with 22% time utilized.  
 Work Items: Drainage repairs.  
 Projected Completion: Fall 2024.
- 57. SR 15 (US17) FROM NORTH OF EAGLE HARBOR PKWY TO DOCTORS INLET BRIDGE**  
**T2915/FIN 447180-1-52-01** FHWA: D222095B County: Clay  
 Contractor: Duval Asphalt Products Designer: Protean Design Group CEI: GAI FDOT: Carvalho/Benton  
 \$11.74 Million/329 days NTP: 6/14/23 Time Begins: 7/10/23 **Delayed Start: 9/7/23**  
 Project is 20% paid with 50% time utilized.  
 Work Items: Widening; signal work; milling & resurfacing.  
 Projected Completion: Summer 2024.
- 58. SR 5/US17/ MAIN STREET FROM STATE STREET TO TROUT RIVER**  
**T2917/FIN 445417-1-52-01, 443304-1-52-01** FAP: D222068B County: Duval  
 Contractor: Hubbard Construction Designer: CMA CEI: Eisman & Russo FDOT: Tippet/Benton  
 \$23.95 Million/367 days NTP: 8/02/23 Time Began: 10/31/23  
 Project is 21% paid with 30% time utilized.  
 Work Items: MOT; manhole and valve adjustments; sidewalk; curb and median separators; installing pipe liner; low profile barrier; excavating for the proposed left turn lanes; Norfolk Southern Railroad flagman on site.  
 Projected Completion: Winter 2025.
- 59. I-295(SR9A) FROM SR212(BEACH BLVD) TO SR202(JTB) ADD LANES AND RECONSTRUCT**  
**T2924/FIN: 209301-8-52-01**; FHWA: NA; County: Duval  
 Contractor: Hubbard Construction; Designer: HDR Engineering, Inc.; CEI: VIA; FDOT: Smith/Byrd.  
 \$19.36 Million/341 days; NTP: 6/20/2023; Time Begins: 7/10/23 **Delayed Start: 10/8/23**  
 Project is 28% paid with 39% time utilized.  
 Work Items: MOT; erosion control; inlet protection; inlets; pipe culverts; guardrail removal.  
 Projected Completion: Summer 2024.
- 60. SR 212 (BEACH BLVD) AND HODGES BLVD INTERSECTION IMPROVEMENTS – ARPA**  
**T2928/FIN 431955-2-52-01** FHWA: N/A County: Duval  
 Contractor: American Lighting & Signalization Designer: Peters & Yaffee CEI: In-house FDOT: Smith/ Byrd  
 \$1.15 Million/255 days NTP: 11/10/22 Time Begins: 3/10/23 **Delayed Start: 6/1/23**  
 Project is 77% paid with 92% time utilized.  
 Work Items: thermoplastic striping; signal loops.  
 Projected Completion: Winter 2024.
- 61. SR 105/HECKSCHER DR. AT SR 9A/I-295 TURN LANE**  
**T2930/446123-1-52-01** FHWA: N/A County: Duval  
 Contractor: JB Coxwell Designer: Arcadis CEI: Eisman-Russo FDOT: Salter/Benton  
 \$4.45 Million/330 days NTP: 8/01/23 Time Begins: 11/29/23. **Delayed Start: 4/1/24**  
 Project is 4% paid with 0% time utilized.  
 Work Items: N/A.  
 Projected Completion: Winter 2025.

- 62. SR 115 (LEM TURNER BLVD) FROM SR 9 (I-95) TO SR 111 (EDGEWOOD AVE) ROADWAY LIGHTING**  
**T2931/FIN 447226-1-52-01** FHWA: N/A County: Duval  
 Contractor: Chinchor Electric Inc Designer: Peters and Yaffee Inc CEI: E&R Inc FDOT: Sibley/Kirts  
 \$595K/90 days NTP: 08/09/23 Time Began: 12/07/23  
 Project is 55% paid with 38% time utilized.  
 Work Items: Waiting delivery for remaining luminaire items to install and prep for JEA connectivity; completed all 4" concrete sidewalk; installed 35' type 2 concrete poles.  
 Projected Completion: Winter 2024.
- 63. SR 115/ARLINGTON EXPRESSWAY RESURFACING FROM MATHEWS BRIDGE TO SOUTHSIDE BLVD**  
**T2934/FIN 443310-1-52-01** FAP: D221062B County: Duval, Clay  
 Contractor: Superior Construction Designer: Burgess & Niple. CEI: KCI FDOT: Tippet/Benton  
 \$26.15 Million/505 days NTP: 02/16/23 Time Begins: 3/04/23 **Delayed Start: 4/03/23**  
 Project is 47% paid with 64% time utilized.  
 Work Items: Bridge reinforcing steel & UHPC; milling & resurfacing; special detours; concrete pavement rehab.  
 Projected Completion: Summer 2024.
- 64. SR-15 (US-1) FROM INGHAM RD. TO GEORGIA STATE LINE**  
**T2941/FIN 445351-1-52-01** FHWA: D220-042-B Assumed/State Administered County: Nassau  
 Contractor: Anderson Columbia. Designer: In-House CEI: Keville Enterprises FDOT: Méndez-Torres/Byrd  
 \$12.72 Million/250 days; NTP: 10/17/23 Time Begins: 11/15/23 **Delayed Start: 1/08/24**  
 Project is 7% paid with 17% time utilized.  
 Work Items: MOT; erosion control; removal of existing concrete; borrow excavation; inlet/base repair.  
 Projected Completion: Fall 2024.
- 65. SR-9A (I-295) FROM PULASKI ROAD TO NEW BERLIN ROAD**  
**T2943/FIN 446046-1-52-01** FHWA: D223071B County: Duval  
 Contractor: Preferred Materials, Inc. Designer: HNTB Corporation CEI: In-house FDOT: Graves/Ausher  
 \$16.11 Million/360 days NTP: 12/15/23 Time Begins: 1/08/24 **Delayed Start: 4/07/24**  
 Project is 0% paid with 0% time utilized.  
 Work Items: N/A. Work order 999-25-01 for 90 day delayed start has been processed.  
 Projected Completion: Spring 2025.
- 66. SR 115 (SOUTHSIDE BLVD) AT SR10 (US 90) (ATLANTIC BLVD)**  
**T2944/FIN 44983-1-52-01** FHWA: D223107B County: Duval  
 Contractor: Maer Homes, LLC; Designer: Peters and Yaffee Inc CEI: In-house FDOT: Sibley/Kirts  
 \$1.79 Million/150 days NTP: 11/27/23 Time Begins: 3/26/24.  
 Project is 0% paid with 0% time utilized.  
 Work Items: N/A.  
 Projected Completion: Fall 2024.
- 67. SR 13/HENDRICKS AVENUE AT SAN MARCO BLVD**  
**T2949/FIN 209697-4-52-01** FAP: D223108B County: Duval  
 Contractor: Janus Construction Corp. Designer: CES, Inc. CEI: AE Engineering FDOT: Tippet/Benton  
 \$1.87 Million/270 days NTP: 2/8/24. Time Begins: 6/7/24.  
 Project is 2% paid with 0% time utilized.  
 Work Items: N/A.  
 Projected Completion: Winter 2024.
- 68. SR-212 (US 90); FROM 12<sup>TH</sup> ST TO SR A1A**  
**T2954/FIN 445420-1-52-01; 447359-1-52-01** FHWA: D223065B; D223066B County: Duval  
 Contractor: Watson Civil Construction, Inc Designer: Hanson Professional Services CEI: GAI Consultants  
 FDOT: Carvalho/Benton  
 \$3.82 Million/270 days NTP: 2/14/24 Time Begins: 6/13/24  
 Project is 0% paid with 0% time utilized.  
 Work Items: Acquisition Time  
 Projected Completion: Spring 2025.

**69. SR 208 (WILSON BLVD) M/R; FROM DEBRA DR TO LANE AVE**

**T2957/FIN 447129-1-52-01** FHWA: D223007B Assumed/State Administered County: Duval  
Contractor: Duval Asphalt Products Designer: CMT CEI: JEAcēs FDOT: Salter/Ausher  
\$2.43 Million/154 days NTP: 8/16/23 Time Began: 1/08/24.  
Project is 16% paid with 27% time utilized.  
Work Items: MOT; erosion control; fiber optic cable locator; litter/mowing; sidewalk; F curb; directional bores.  
Projected Completion: Summer 2024.

**70. D/W RUMBLE STRIPING**

**T2980/FIN 452201-1-52-01** FHWA: D223028B Assumed/State Administered County: Putnam & St Johns  
Contractor: TRP Construction Group. Designer: In-house CEI: The Gibbs Group, Inc. FDOT: Brown/Kirts  
\$1.19 Million/68 days NTP: 1/11/24 Time Began: 1/27/24  
Project is 26% paid with 34% time utilized.  
Work Items: Mobilization; MOT; ground-in rumble strips 8" sinusoidal; painted pavement markings final surface.  
Projected Completion: Spring 2024.

**71. SR 134 (103<sup>rd</sup> ST) RESURFACING FROM SHINDLER DR TO FIRESTONE RD**

**T2985/FIN: 437614-1-52-01** FHWA: D223132B Assumed/State Administered; County: Duval  
Contractor: Reeves Construction; Designer: DRMP; CEI: Parsons Transportation; FDOT: Salter/Byrd  
\$7.31 Million/270 days NTP: 1/24/24 Time Begins: 3/24/24  
Project is 2% paid with 0% time utilized.  
Work Items: Mobilization.  
Projected Completion: Winter 2024.

---

(16 of the above projects are Maintenance and \$ not included in total.)

<b>TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION:</b>	<b>\$ 1,936,915,832.46</b>
<b>TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION:</b>	<b>\$ 28,406,504.29</b>

---

**Lake City Construction:**

**72. PUSH BUTTON CONTRACT RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**

**E20F5-R1/FIN 409311-6-52-01** FHWA: N/A County: Districtwide  
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard  
\$1.5 Million/365 days NTP: 06/08/22 Time Began: 06/08/22.  
Project is 88% paid with 109% time utilized.  
Work Items: TWO 13 St Johns SRA1A Matanzas Mast Arm for PHB, FPL Lighting; TWO 16 Clay SR16, Final Inspection, Transfer of Maintenance; TWO 17 Duval SR105, Enhance Pedestrian Safety Sisters Creek Bridge, Install Fence  
Project completion: Winter 2024

**73. PUSH BUTTON CONTRACT 2<sup>nd</sup> RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**

**E20F5-R2/FIN 409311-6-52-01** FHWA: N/A County: Districtwide  
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard  
\$1.5 Million/365 days NTP: 03/21/23 Time Began: 03/21/23.  
Project is 4% paid with 92% time utilized.  
Work Items: TWO 19 St Johns SRA1A at Treasure Bch Rd, Drilled Shaft, Install Mast Arm, PHB, Lighting; TWO 20 St Johns SRA1A at Nease Beachfront Park, Install Mast Arm, PHB, Lighting; TWO 21 St Johns SRA1A at Green Rd, Drilled Shaft, Install Mast Arm, PHB, Lighting; TWO 22 Bradford SR 100 at CR100A, Install Intersection Conflict Warnings; TWO 23 Putnam SR100 at Bardin Rd, Final Inspection Conflict Warning, Transfer of Maintenance; TWO 24 Duval US1 at Shad Rd, Final Inspection Ped Features, Transfer of Maintenance; TWO 25 SRA1A at Euclid Av. Drilled Shaft, Install Mast Arm, PHB.  
Project completion: Spring 2024

**74. I-10 (SR-8) LANDSCAPING SUWANNEE COUNTY EB REST AREA & COLUMBIA COUNTY WB REST AREA (MAINTENANCE)**

**E20B2 442411-1-52-01, 442412-1-52-01** FHWA: N/A, County: Suwannee/Columbia  
Contractor: Fernandina Mulch & Stone, LLC dba Liberty Landscape Supply. Designer: Gilman AECOM Technical Service, Inc. CEI: IH FDOT: Keen  
\$985,000 / 930 days NTP: 2/22/23 Time Began: 3/29/23  
Project is 51% paid with 72% time utilized.  
Work Items: Plant installations complete. Establishment period began 12/06/23.  
Projected Completion: Winter 2025

**75. US441/41 FROM I-75 TO CR-252 - DESIGN BUILD**

**E20S0/FIN 208352-3-52-01** FHWA: N/A COUNTY: Columbia  
Contractor: Anderson Columbia Designer: GPI CEI: Inhouse FDOT: Gurganious  
\$10.7 million / 695 days NTP: 8/17/22 Time Began: 8/17/22.  
Project is 13% paid with 73% time utilized.  
Work Items: Design Phase, RFC plans, Pre-con 3/6/24.  
Projected completion: Fall 2024

**76. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE - DESIGN BUILD**

**E20S1/FIN 208418-3-52-01** FHWA: ARPA County: Columbia  
Contractor: Anderson Columbia, Designer: NFPS CEI: Inhouse FDOT: Whichard  
\$11.8 Million / 734 Days NTP: 08/17/22 Time Began: 08/17/22.  
Project Is 20% Paid with 73% time utilized.  
Work Items: RFC 2/01/24, Preconstruction Conference Submittals.  
Project Completion: Fall 2024

**77. SR10/US90 FROM EAST OF GREENVILLE TO MADISON - DESIGN BUILD**

**E20S2/FIN 210545-4-52-01** FHWA: N/A COUNTY: Madison  
Contractor: Anderson Columbia Designer: BCC Engineering Inc. CEI: Inhouse FDOT: Lovelace  
\$8.6 million / 633 days NTP: 8/15/22 Time Began: 8/15/22.  
Project is 12% paid with 84% time utilized.  
Work Items: RFC Plans Completed. Preconstruction Meeting 11/30/23  
Projected completion: Fall 2024

**78. SR-47 (US441); FROM NORTH OF SR 8 (I-10) TO DEEP CREEK - DESIGN BUILD**

**E20X8/FIN 208402-6-52-01** FHWA: N/A County: Columbia  
Contractor: Anderson Columbia Inc. Designer: North Florida Professional Engineers – DB Firm CEI: Inhouse FDOT: Smith  
\$9.4 Million / 573 days NTP: 6/06/23 Time Began: 6/06/23.  
Project is 6% paid with 45% time utilized.  
Work Items: Design Phase, 60 Percent Plans in ERC.  
Projected completion: Winter 2025

**79. SR51 FROM 1<sup>ST</sup> AVENUE SOUTH TO DIXIE COUNTY LINE - DESIGN BUILD**

**E20X9/FIN 447076-1-52-01** FHWA: N/A COUNTY: Taylor  
Contractor: Anderson Columbia Designer: BCC Engineering  
CEI: AE Engineering FDOT: Lovelace  
\$11.2 million / 490 days NTP: 5/24/23 Time Began: 5/24/23.  
Project is 8% paid with 53% time utilized.  
Work Items: Design Phase, Preconstruction submittals.  
Projected completion: Fall 2024



- 80. I-10 (SR-8) FROM WEST OF CR-250 TO WEST OF SR-121**  
**T2839/FIN 443421-1-52-01, 443422-1-52-01, 443423-1-52-01** FHWA: D221067B, D221068B, D221069B,  
 County: Baker/Columbia  
 Contractor: Anderson Columbia Designer: Crews, Miles, Beauchamp CEI: IH FDOT: Keen  
 \$31.9 Million / 573 days NTP: 4/08/22 Time Began: 4/24/22.  
 Project is 69% paid with 84% time utilized.  
 Work Items: Placing FC-5 on mainline, signage & thermo striping.  
 Projected completion: Spring 2024
- 81. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE**  
**T2854/FIN 445545-1-52-01** FHWA: D221090B COUNTY: Suwannee  
 Contractor: Anderson Columbia Designer: Peters & Yaffee Inc. FDOT: Smith  
 \$10.1 Million / 433 days NTP: 8/11/22 Time Begins: 9/7/22 **Delayed Start: 1/23/23.**  
 Project is 20% paid with 84% time utilized.  
 Work Items: Milling and paving structural.  
 Projected completion: Summer 2024
- 82. I-10 (SR-8) PIDDLING CREEK BRIDGE REPLACEMENT**  
**T2878/FIN 432054-2-52-01** FHWA: D222029B County: Madison  
 Contractor: Anderson Columbia Inc. Designer: CEI: ATKINS FDOT: Hardy  
 \$9.3 Million / 611 days NTP: 1/30/23 Time Begins: 2/15/23 **Delayed Start: 3/17/23.**  
 Project is 48% paid with 55% time utilized.  
 Work Items: bridge demo, pile driving.  
 Projected completion: Fall 2024
- 83. SR 8 (I-10): FROM US129 TO EAST OF COLUMBIA COUNTY LINE**  
**T2886/FIN 445544-2-52-01 FHWA:** D222-076-B County: Suwannee/Columbia  
 Contractor: Anderson Columbia Designer: Palmer Engineering Co., Robert Masucci  
 CEI: Inhouse FDOT: Hardy  
 \$16.7 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**  
 Project is 32% paid with 90% time utilized.  
 Work Items: Paving structural course mainline, Misc Asphalt, Guardrail work @ CR-137 overpass.  
 Projected completion: Spring 2024
- 84. SR-93/I-75 RESURFACING FROM S OF CR 240 TO N OF SR 47 AND FROM N OF SR 8 (I-10 TO THE SUWANNEE COUNTY LINE.**  
**T2890/FIN 445547-1-52-01 & 446045-1-52-01** FHWA: TBD County: Columbia  
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Lovelace  
 \$25.5 Million / 385 days NTP: 01/23/23 Time Begins: 2/8/23 **Delayed Start: 3/9/23.**  
 Project is 63% paid with 79% time utilized.  
 Work Items: Milling & Paving structural course, Pier protection barrier wall construction.  
 Projected completion: Spring 2024
- 85. US 129: RESURFACING FROM MCALPIN TO LIVE OAK**  
**T2892/FIN 445401-1-52-01 (Goes with 210719-3-52-01)** FHWA: D222-023-B  
 County: Suwannee  
 Contractor: Anderson Columbia Designer: RS&H, Stephen J. Park CEI: Inhouse  
 FDOT: Hardy  
 \$9.3 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**  
 Project is 92% paid with 88% time utilized.  
 Work Items: Thermoplastic.  
 Final Acceptance: 12/05/2023
- 86. SR-47 RESURFACING FROM US 27 (FT. WHITE) TO JUST SOUTH OF I-75**  
**T2894/FIN 445402-1-52-01** FHWA: N/A County: Columbia  
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Whichard  
 \$12.5 Million / 255 days NTP: 1/30/23 Time Began: 2/15/23.  
 Project is 93% paid with 89% time utilized.  
 Work Items: Shoulder Work, Signalization, Rumble Strips, Signage, Pavement Markings  
 Projected completion: Winter 2024

**87. CR 361B OVER ROCKY CREEK BRIDGE**

**T2901/FIN 439935-1-52-01** FHWA: D222050B County: Taylor  
Contractor: Anderson Columbia Inc. Designer: CEI: Lochner FDOT: Smith  
\$5.4 Million / 276 days NTP: Time Begins: 08/16/23 **Delayed Start 11/4/23.**  
Project is 22% paid with 39% time utilized.  
Work Items: Pile driving operations.  
Projected completion: Spring 2024

**88. 180<sup>th</sup> STREET BRIDGE OVER LITTLE RIVER (BRIDGE NO. 374022)**

**T2902/FIN 439280-1-52-01** FHWA: D222047B County: Suwannee  
Contractor: Anderson Columbia, Designer: Patel Greene & Associates, LLC,  
Trevor Hawkins, P.E. CEI: H.W. Lochner, Patrick Stanford, P.E. FDOT PM: Smith  
\$3.5 Million / 285 days NTP: 2/16/23 Time Begins: 3/4/23. **Delayed Start: 4/4/23.**  
Project is 100% paid with 99% time utilized.  
Work Items: N/A  
**Final Acceptance: 1/29/2024**

**89. SR-20 (US27); FROM LAFAYETTE COUNTY LINE TO BUCKVILLE**

**T2912/FIN 447040-1-52-01** FHWA: D222091B County: Lafayette  
Contractor: Anderson Columbia Inc. Designer: Panhandle Engineering & Construction Inc.:  
Inhouse FDOT: Gurganious  
\$5.7 Million /168 days NTP:6/14/23 Time Begins: 7/10/23. **Delayed Start: 10/11/23.**  
Project is 56% paid with 58% time utilized.  
Work Items: Milling and paving structural course; side streets; drainage; utility relocates.  
Projected completion: Summer 2024

**90. SR 14 FROM I-10 TO SR 53**

**T2913/FIN 447078-1-52-01** FHWA: D221103B County: Madison  
Contractor: Anderson Columbia Inc. Designer: BES, Inc. FDOT: Smith  
\$6.1 Million /150 days NTP: 8/16/23 Time Begins: 1/09/24. **Delayed Start: 4/8/24.**  
Project is 0% paid with 0% time utilized.  
Work Items: Pework submittals.  
Projected completion: Fall 2024

**91. CR361 SPRING WARRIOR CREEK BRIDGE REPLACEMENTS**

**T2916/439937-1-52-01 & 439938-1-52-01** FHWA: D222051B & D222052B  
County: Taylor Contractor: Anderson Columbia Co. Designer: FBT Bassel Kassem  
CEI: RS&H Matt Young FDOT: Lovelace  
\$10.3 Million/425 days NTP: 5/23/23 Time Began: 7/22/23.  
Project is 30% paid with 46% time utilized.  
Work Items: Temporary Diversions Open, Bridge Demo, Pile Driving Operations.  
Projected completion: Fall 2024

**92. SR 121 FROM UNION C/L TO SOUTH OF SR 8 (I-10)**

**T2921/445436-1-52-01** FHWA: D222074B County: Baker  
Contractor: Preferred Materials Inc. CEI: Inhouse FDOT: Keen  
\$7.5 Million/250 days NTP: 8/17/23 Time Begins: 12/4/23.  
Project is 16% paid with 19% time utilized.  
Work Items: Paving structural on mainline.  
Projected completion: Summer 2024

**93. I-10 (SR 8) @ SR 121 OPERATIONAL IMPROVEMENTS**

**T2932/435745-1-52-01** FHWA: NA County: Baker  
Contractor: J.B. Coxwell Designer: CEI: AE Engineering FDOT: Gurganious  
\$8.8 Million/250 days NTP: TBD Time Begins: 1/8/2024.  
Project is 18% paid with 17% time utilized.  
Work Items: Clearing/grubbing in preparation for utility adjustments.  
Projected completion: Fall 2024

94. **SR-55 (US221); FROM CEDAR ST. TO MADISON CO. LINE (INCLUDES SR 359A)**  
**T2933/FIN 441058-1-52-01** FHWA: D220088B County: Taylor  
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Gurganious  
 \$10.78 Million /313 days NTP: 1/30/23 Time Begins: 2/15/23. **Delayed Start: 3/17/23.**  
 Project is 60% paid with 108% time utilized.  
 Work Items: MOT; guardrail, friction course; shoulder treatment; sod; signalization.  
 Projected completion: Winter 2024
95. **CLET HARVEY ROAD OVER MUD LAKE SWAMP AND TURKEY CREEK IN BAKER CO.**  
**T2961/436330-1-52-01 \ 436331-1-52-01** FHWA: D223023B \ D223024B County: Baker  
 Contractor: Leware Construction Co. of FL, Inc CEI: CSI-Geo, Inc FDOT: Keen  
 \$3.5 Million/400 days NTP: 2/05/24 Time Begins: 2/20/24.  
 Project is 0% paid with 0% time utilized.  
 Work Items: Preconstruction Submittals  
 Projected completion: Spring 2025
96. **SR 47 (US 441) FROM SR 100A (NW BASCOM NORRIS DR) TO I-10**  
**T2975/FIN 445434-1-52-01** FHWA: D223054B County: Columbia  
 Contractor: Anderson Columbia Inc. Designer: TBD FDOT: Smith  
 \$5.7 Million /180 days NTP: 1/24/24 Time Begins: 5/23/24.  
 Project is 0% paid with 0% time utilized.  
 Work Items: Pework submittals.  
 Projected completion: Winter 2024

---

<b>TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:</b>	<b>\$231,550,144.52</b>
<b>TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:</b>	<b>\$ 11,497,953.46</b>

---

**Gainesville Construction:**

97. **SR 226 (SW 16<sup>TH</sup> AVE) PEDESTRIAN SAFETY IMPROVEMENT AT SW 10<sup>TH</sup> TERRACE**  
**E20H1/FIN 437377-1-52-01** FHWA: N/A County: Alachua  
 Contractor: AJ General Construction Services, Inc. Designer: Patel, Greene & Assoc CEI: IH  
 FDOT: Wagner/Evans  
 \$613K/73 days NTP: 6/24/22 Time Begins: 10/22/22 **Delayed Start 9/13/23**  
 Project is 86% paid with 100% time utilized.  
 Work Items: N/A - Passed 2/20/24.  
**Final Accepted: 12/5/23**
98. **CR 18 BIKE PATH FROM SR 100 TO SE 36<sup>TH</sup> AVE**  
**E20I1/FIN 433171-5-52-01** FHWA: N/A County: Bradford  
 Contractor: Anderson Columbia, Inc., Designer: Pond & Co., CEI: HNTB FDOT: Evans  
 \$5.31 Million/480 days NTP: 7/13/22 Time Began: 9/11/22  
 Project is 96% paid with 100% time utilized.  
 Work Items: N/A.  
**Final Accepted: 1/3/24**
99. **SR 200 (US 301) BRIDGE PAINTING @ SR 24 CSX BRIDGE 260001 AND SR 25 (US 441) PED OVRP BRIDGE 260003**  
**E20I2/FIN 435564-1-52-01** FHWA: N/A County: Alachua  
 Contractor: Seacoast, Inc. Designer: Kissinger Campo and Associates CEI: GPI FDOT: Cheshire  
 \$742K/612 days NTP: 8/18/22 Time Began: 11/16/22  
 Project is 44% paid with 73% time utilized.  
 Work Items: Contractor awaiting CSX Flagman to begin coatings work at CSX Bridge #260001.  
 Projected Completion: Summer 2024

100. **SR 223 (ALT US 301 TRUCK ROUTE) LANDSCAPE SB US 301 TO NB 301 (MAINTENANCE)**  
**E20N4/FIN 439502-1-52-01** FHWA: N/A County: Bradford  
Contractor: Arazoza Brothers Corp. Designer: CHW, Inc. CEI: Consor FDOT: Cheshire  
\$3.87 Million/300 days NTP: 1/9/23 Time Began: 2/22/23  
Project is 77% paid with 103% time utilized.  
Work Items: Construction completed 11/30/23. Establishment period thru 11/30/25.  
Projected Completion: Winter 2024
101. **SR 20 LANDSCAPE FROM E OF US 301 TO PUTNAM COUNTY LINE (MAINTENANCE)**  
**E20U8/FIN 439533-1-52-01** FHWA: N/A County: Alachua  
Contractor: Oasis Landscape Services Designer: CHW, Inc. CEI: Consor FDOT: Cheshire  
\$1.19 Million/850 days NTP: 2/8/23 Time Began: 3/7/23  
Project is 85% paid with 39% time utilized.  
Work Items: Construction completed 05/09/23. Establishment period thru 5/9/25  
Projected Completion: Summer 2025
102. **BRIDGE REPAIR/REHAB OVER THE SANTA FE AND SUWANNEE RIVER BRIDGES 260006, 290030, 310005, 310007, 370023 & 370030**  
**E20W3/FIN 437442-1-52-01** FHWA: N/A County: District Wide  
Contractor: Seacoast, Inc. Designer: Kissinger Campo & Assoc. CEI: GPI FDOT: Cheshire  
\$2.45 Million/412 days NTP: 8/11/22 Time Begins: 11/09/22 **Delayed Start: 12/12/22**  
Project is 99% paid with 100% time utilized.  
Work Items: N/A.  
**Final Accepted: 1/26/24**
103. **SR 16 BRIDGE REPAIR/REHAB S FORK OF BLACK CREEK BRIDGE NO. 710022**  
**E20W8/FIN 442779-1-52-01** FHWA: N/A County: Clay  
Contractor: Superior Construction Company Designer: Graef-USA, Inc. CEI: IH FDOT: Morris  
\$1.76Million/182 days NTP: 2/8/23 Time Began: 6/8/23  
Project is 102% paid with 99% time utilized.  
Work Items: N/A.  
**Final Accepted: 12/5/23**
104. **SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK**  
**E2Y80/FIN 208211-5-52-01** FHWA: N/A County: Clay  
Contractor: Sacyr Construction SA Designer: Comprehensive Engineering Services CEI: KCCS FDOT: Cheshire  
\$16.96 Million/1117 days NTP: 12/23/19 Time Began: 02/07/20  
Project is 100% paid with 99% time utilized.  
Work Items: N/A.  
**Final Accepted: 3/21/23**
105. **SR 100 RAIL CAPACITY PROJECT STARKE RAILROAD OVERPASS FROM US 301 TO EAST OF CSX RR**  
**E2Z23/FIN 436558-1-52-01; 436558-1-56-01** FHWA: N/A County: Bradford  
Contractor: J.B. Coxwell Contracting, Inc. Designer: WSP USA CEI: GPI FDOT: Gallagher  
\$26.67 Million/1330 days NTP: 6/22/20 Time Began: 7/13/20  
Project is 103% paid with 99% time utilized.  
Work Items: Asphalt; signage; sod; striping; litter removal; punchlist.  
Projected completion: Spring 2024
106. **SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218**  
**E2Z53/FIN 430352-4-52-01** FHWA: D 217 069 B Assumed/State Administered County: Clay  
Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Gallagher  
\$32.36 Million/1299 days NTP: 11/6/20 Time Began: 11/30/20  
Project is 76% paid with 90% time utilized.  
Work Items: MOT; litter; mowing; clearing/grubbing; milling; data collection by SMO; SMO conduit.  
Completion Project: Summer 2024

107. **SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)**  
**T2717/FIN 422938-6-52-01; 422938-6-56-01** FHWA: D218 017 B PODI/State Administered County: Clay  
 Contractor: Sacyr Construction SA Designer: RS&H CEI: HNTB FDOT: Olivella  
 \$232.09 Million/2363 days NTP: 1/29/19 Time Began: 3/4/19  
 Project is 85% paid with 77% time utilized.  
 Work Items: Erosion control; MOT: embankment; excavation; limerock base; asphalt paving; drainage pipe and structures; concrete shoulder gutter; bridge substructure; bridge approach slabs; bridge traffic railing; riprap; highway lighting conduit; highway light poles; guardrail installation; performance turf; drilled shafts; concrete slope pavement; toll building sites and fence installation.  
 Projected completion: Summer of 2025.
108. **SR 121 TRAFFIC OPS IMPROVEMENT FROM NW 16<sup>TH</sup> AVE TO US 441**  
**T2779/FIN 439490-1-52-01** FHWA: D219 172 B Assumed/State Administered County: Alachua  
 Contractor: R.E. Arnold Construction, Inc. Designer: DRMP, Inc. CEI: Consor FDOT: Smith  
 \$5.62 Million/694 days NTP: 10/15/20 Time Began: 11/30/20  
 Project is 96% paid with 100% time utilized.  
 Work Items: N/A  
**Final Accepted: 10/24/22**
109. **SR 26 (W UNIVERSITY AVE) TRAFFIC OPS IMPROVEMENT FROM GALE LEMERAND DR TO NW 14<sup>TH</sup> ST**  
**T2864/FIN 207658-2-52-01** FHWA: D221-157 B Assumed/State Administered: County: Alachua  
 Contractor: Anderson Columbia Co., Inc. Designer: STV, Inc. CEI: IH FDOT: Wagner/Evans  
 \$2.67 Million/271 days NTP: 4/26/22 Time Begins: 8/24/22 **Delayed Start: 5/30/23**  
 Project is 58% paid with 98% time utilized.  
 Work Items: Drainage installation; concrete sidewalk; signalization.  
 Projected completion: Spring 2024
110. **SR 93 (I-75) INTERCHANGE IMPROVEMENTS EB OFF RAMP AT SR 222 (NW 39<sup>TH</sup> AVE) AND SR 24 (SW ARCHER RD) LIGHTING AT SW 16<sup>TH</sup> ST**  
**T2880/FIN 212934-6-52-01; 434396-4-52-01** FHWA: D222-027 B and D222-033 B Assumed/State Administered: County: Alachua  
 Contractor: American Lighting and Signalization Designer: Peters and Yaffee CEI: IH DOT: Slaughter  
 \$626K/265 days NTP: 10/21/22 Time Began: 2/18/23  
 Project is 70% paid with 100% time utilized.  
 Work Items: Passed 2/20/24.  
**Final Accepted: 11/9/23**
111. **SR 26 RESURFACING FROM FANNING SPRINGS TO TRENTON**  
**T2895/FIN 441259-1-52-01** FHWA: D222-057-B Assumed/State Administered County: Gilchrist  
 Contractor: V.E. Whitehurst & Sons, Inc., Designer: IH CEI: IH FDOT: Evans  
 \$6.67 Million/ 279 days NTP: 2/6/23 Time Begins: 2/22/23 **Delayed Start: 4/24/23**  
 Project is 98% paid with 108% time utilized.  
 Work Items: Punchlist items.  
 Projected Completion: Winter 2023
112. **SR 222 (NE 39<sup>th</sup> AVE) PEDESTRIAN SAFETY IMPROVEMENT AT NE 28<sup>TH</sup> DRIVE**  
**T2899/FIN 207611-7-52-01** FHWA: D221-131-B Assumed/State Administered: County: Alachua  
 Contractor: Hinson Electrical Contracting Designer: Metric Engineering CEI: IH FDOT: Morris  
 \$679K/214 days NTP: 8/15/22 Time Began: 12/13/22  
 Project is 82% paid with 100% time utilized.  
 Work Items: N/A.  
**Final Accepted: 7/14/23**

113. **SR 45 (US 41) SAFETY PROJECT AT CR 323 (SE 32<sup>ND</sup> PL) AND CR 326 (SE 30<sup>TH</sup> ST)**  
**T2903/FIN 445569-1-52-01** FHWA: D222-082-B Assumed/State Administered County: Levy  
 Contractor: Blacktip Services, Inc. Designer: Comprehensive Engineering Serv CEI: IH FDOT: Cheshire  
 \$203K/109 days NTP: 3/28/23 Time Begins: 7/26/23 **Delayed Start: 9/4/23**  
 Project is 94% paid with 100% time utilized.  
 Work Items: N/A  
**Final Accepted: 12/21/23**
114. **SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8<sup>TH</sup> STREET**  
**T2907/FIN 443629-1-52-01** FHWA: D222-059-B Assumed/State Administered: County: Dist/St-Wide, Levy  
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: Volkert FDOT: Morris  
 \$18.47 Million/395 days NTP: 3/28/23 Time Begins: 5/11/23 **Delayed Start: 7/10/23**  
 Project is 28% paid with 57% time utilized.  
 Work Items: MOT; Milling; asphalt paving; roadway widening; underground structures.  
 Projected completion: Summer 2024
115. **SR 25 (US 441) RESURFACING FROM SR 331 TO SR 24 (ARCHER ROAD)**  
**T2911/FIN 447033-1-52-01** FHWA: D-222-090B Assumed/State Administered: County: Alachua  
 Contractor: Anderson Columbia, Inc. Designer: H.W. Lochner, Inc. CEI: RS&H FDOT: Slaughter  
 \$5.90 Million/299 days NTP: 7/28/23 Time Began: 9/25/23  
 Project is 57% paid with 49% time utilized.  
 Work Items: MOT; milling/paving; signalization.  
 Projected completion: Summer 2024
116. **SR 47 RESURFACING FROM US 129 TO CR 232 AND FROM CR 232 TO COLUMBIA CO LINE**  
**T2919/FIN 445355-1-52-01 and 445432-1-52-01** FHWA: D222-065-B and D222-072-B Assumed/State Administered County: Gilchrist  
 Contractor: Preferred Materials, Inc., Designer: Patel, Greene & Assoc. CEI: Consor FDOT: Evans  
 \$13.29 Million/ 359 days NTP: 8/18/23 Time Began: 9/5/23  
 Project is 43% paid with 45% time utilized.  
 Work Items: Upgrades at Santa Fe River Bridge; shoulder treatment; sod.  
 Projected Completion: Summer 2024
117. **SR 21 RESURFACING FROM CR 215 TO CR 218**  
**T2922/FIN 447176-1-52-01** FHWA: D-222-094B Assumed/State Administered: County: Clay  
 Contractor: Anderson Columbia, Inc. Designer: Baker United Eng CEI: VIA Consulting Serv FDOT: Cheshire  
 \$4.77 Million/220 days NTP: 7/28/23 Time Begins: 8/27/23 **Delayed Start: 11/10/23**  
 Project is 45% paid with 44% time utilized.  
 Work Items: Widening and sidewalk construction.  
 Projected completion: Spring 2024
118. **SR 223 (ALT US 301/TRUCK ROUTE) LIGHTING AT SR 16 AND SR 100 INTERCHANGE**  
**T2925/FIN 447034-1-52-01 and 447035-1-52-01** FHWA: N/A County: Bradford  
 Contractor: Traffic Control Devices, LLC Designer: Civil Services CEI: VIA Consulting FDOT: Cheshire  
 \$4.23 Million/ 296 days NTP: 8/10/23 Time Began: 12/8/23  
 Project is 50% paid with 26% time utilized.  
 Work Items: Lighting conduit and conductors installation.  
 Projected Completion: Fall 2024
119. **SR 500 RESURFACING FROM BRONSON TO WILLISTON**  
**T2926/FIN 447037-1-52-01** FHWA: N/A County: Levy  
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: JEAces FDOT: Morris  
 \$12.49 Million/225 days NTP: 6/28/23 Time Begins: 7/14/23 **Delayed Start: 9/14/23**  
 Project is 78% paid with 71% time utilized.  
 Work Items: Placing RAP driveways and sod.  
 Projected completion: Spring 2024

120. **SR 24/SR 331 (SE WILLISTON RD) TRAFFIC SIGNAL UPDATE AT HAWTHORNE TRAIL CROSSING**  
**T2927/FIN 447629-3-52-01** FHWA: N/A County: Alachua  
Contractor: Chinchor Electric, Inc. Designer: Kimley-Horn and Assoc. CEI: IH FDOT: Slaughter  
\$738K/93 days NTP: 8/9/23 Time Begins: 12/7/23 **Delayed Start: 1/8/24**  
Project is 49% paid with 45% time utilized.  
Work Items: Conduit and pull box installation; mast arm installation.  
Projected Completion: Spring 2024
121. **SR 26 ADD TURN LANES AT US 129**  
**T2929/FIN 445724-1-52-01; 445724-1-52-02** FHWA: N/A County: Gilchrist  
Contractor: Anderson Columbia, Inc. Designer: DRMP, Inc. CEI: VIA Consulting Services FDOT:  
Cheshire  
\$2.53 Million/172 days NTP: 7/28/23 Time Began: 11/27/23  
Project is 11% paid with 49% time utilized.  
Work Items: Mobilization; MOT.  
Projected completion: Spring 2024
122. **SR 45 (US 41) SIDEWALK FROM END OF SIDEWALK TO NW 9<sup>TH</sup> RD; SR 20 (US 27) FROM HEALTH DEPT TO END OF SIDEWALK**  
**T2935/FIN 439177-1-52-01; 446125-1-52-02** FHWA: D-223-057B; D-223-080B Assumed/State  
Administered County: Alachua/LaFayette  
Contractor: CDM Contracting, Inc. Designer: IH CEI: IH FDOT: Evans  
\$689K/139 days NTP: 10/13/23 Time Began: 10/29/23  
Project is 92% paid with 81% time utilized.  
Work Items: Punchlist items.  
Projected completion: Spring 2024
123. **SR 500 (US 27A) RESURFACING FROM BEG CURB/GUTTER TO END CURB/GUTTER IN BRONSON**  
**T2942/FIN 445491-1-52-01** FHWA: D223-049B Assumed/State Administered County: Levy  
Contractor: Anderson Columbia, Inc. Designer: IH CEI: IH FDOT: Slaughter  
\$3.47 Million/186 days NTP: 11/15/23 Time Began: 1/14/24  
Project is 5% paid with 19% time utilized.  
Work Items: Drainage installation, MOT; erosion control.  
Projected completion: Summer 2024
124. **SR 331 RESURFACING FROM SR 25 (US 441) TO SR 26**  
**T2962/FIN 447962-1-52-01** FHWA: D-223-058B Assumed/State Administered County: Alachua  
Contractor: V.E. Whitehurst & Sons, Inc. Designer: GAI Consultants, Inc. CEI: HNTB FDOT: Morris  
\$7.96/180 days Award: 2/20/24 NTP: N/A Time Begins: N/A  
Project is 0% paid with 0% time utilized.  
Work Items: N/A.  
Projected completion: Winter 2025
125. **SAFETY PROJECT SWRS ON-SYSTEM RUMBLE STRIPS & LANE DEPARTURE**  
**T2981/FIN 452201-2-52-01** FHWA: D-224-008B Assumed/State Administered County: Various  
Contractor: TRP Construction Group, Inc. Designer: Comprehensive Engineering CEI: RS&H FDOT:  
Slaughter  
\$2.91 Million/275 days Award: 2/20/24 NTP: N/A Time Began: N/A  
Project is 0% paid with 0% time utilized.  
Work Items: N/A.  
Projected completion: Winter 2025

---

(2 of the above projects are Maintenance and \$ not included in total.)

<b>TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION:</b>	<b>\$386,413,686.43</b>
<b>TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION:</b>	<b>\$ 10,544,274.42</b>

---

**Palatka Construction:**

- 126. SR5A (KING ST) FROM SRA1A (AVENIDA MENENDEZ) TO BAYWALL**  
**E20T7/FIN 430897-1-52-01** FHWA: N/A County: St. Johns  
Contractor: Superior Construction Company Southeast LLC Designer: Hanson Professional Services CEI: Eisman & Russo FDOT: Spellerberg  
\$4.19 Million/316 days NTP: 11/16/22 Time Begins: 3/16/23 **Delayed Start: 3/27/23**  
Project is 101% paid with 104% time utilized.  
Work Items: Sidewalk & curb, install Pergola, electrical components, pedestrian railing, sodding, punchlist items.  
Projected completion: Winter 2024
  
- 127. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16**  
**T2724/FIN 422938-5-52-01** FHWA: D217 011 B PODI/State Administered County: Clay  
Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd  
\$186.43 Million/2202 days NTP: 2/20/19 Time Begins: 3/8/19 **Delayed Start: 4/4/19**  
Project is 94% paid with 81% time utilized.  
Work Items: ITS conduit and pull boxes; signalization conduit; sign panels; concrete sidewalk pavement; asphalt; erosion control maintenance; seed; mowing and litter removal.  
Projected completion: Spring 2025.
  
- 128. SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE**  
**T2736/FIN 210024-4-52-01** FHWA: SR20 001 P Assumed/State Administered County: Putnam  
Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAces FDOT: DeVenny  
\$49.17 Million/1,343 days NTP: 12/2/19 Time Began: 1/6/2020  
Project is 96% paid and 99% time utilized.  
Work Items: N/A  
**Final Accepted: 9/9/23**
  
- 129. SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES**  
**T2790/FIN 436168-1-52-01** FHWA: D219 140 B Assumed/State Administered County: St. Johns  
Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Campo & Associates CEI: Eisman & Russo FDOT: Spellerberg  
\$16.24 Million/992 days NTP: 4/12/21 Time Begins: 4/28/21 **Delayed Start: 5/28/21**  
Project is 79% paid with 100% time utilized.  
Work Items: Shoulder widening, concrete slab - remove & replace; spall repairs on inlet structures, grinding concrete pavement; continue joint-cleaning & sealing, concrete sidewalk and bus pads, temporary striping, signalization work.  
Projected completion: Spring 2024
  
- 130. SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS**  
**T2793/FIN 434615-1-52-01, 434615-2-52-01; etc.** FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns  
Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg  
\$31.05 Million/1062 days NTP: 8/12/21 Time Begins: 9/7/2021 **Delayed Start: 10/7/21**  
Project is 70% paid with 81% time utilized.  
Work Items: Excavation, embankment, subgrade stabilization, paving, curb & gutter, sidewalk, lighting.  
Projected Completion: Fall 2024.
  
- 131. SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138**  
**T2819/FIN 433843-2-52-01** FHWA: D221 014 B Assumed/State Administered County: St. Johns  
Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny  
\$4.85 Million/686 days NTP: 1/5/22 Time Begins: 3/6/22 **Delayed Start: 4/4/22**  
Project is 70% paid with 100% time utilized.  
Work Items: Continue engineering and design of box culvert repair procedure, monitor MOT and devices, monitor erosion control and environmental items.  
Projected completion: Winter 2025



132. **SR 15 (US 17) RESURFACING IMPROVEMENTS FROM W RIVER RD. TO CLAY CO. LINE**  
**T2835/FIN 443272-1-52-01** FHWA: D221 055 B Assumed/State Administered County: Putnam  
 Contractor: Duval Asphalt Designer: Connelly & Wicker CEI: RS&H FDOT: Livingston  
 \$9.75 Million/442 days NTP: 3/29/22 Time Begins: 4/14/22 **Delayed Start: 6/13/22**  
 Project is 105% paid with 100% time utilized.  
 Work Items: MOT; litter removal; drainage; thermoplastic striping.  
 Projected completion: Fall 2023.  
**Final Accepted: 08/28/23**
133. **SR 312 EXTENSION (NEW ROAD CONSTRUCTION) FROM SR 207 TO S. HOLMES BLVD.**  
**T2843/FIN 210230-4-52-01** FHWA: D221 005 B Assumed/State Administered County: St. Johns  
 Contractor: P&S Paving Designer: DRMP CEI: GAI FDOT: DeVenny  
 \$12.22 Million/635 days NTP: 07/22/22 Time Began: 8/6/22  
 Project is 79% paid with 89% time utilized.  
 Work Items: Placing Embankment, Drainage, Type B Stabilization, Asphalt Base, Curb Asphalt, Paving, Curb Installation, COSA 6" Temporary Watermain Tap, COSA Type B Deflections on the existing 6" Watermain.  
 Projected Completion: Spring 2024
134. **SR 206 MILLING & RESURFACING FROM SR 207 to I 95**  
**T2879/FIN 445353-1-52-01** FHWA: **D222-064-B** Assumed/State Administered County: St. Johns  
 Contractor: P&S Paving Designer: IH CEI: JEAcce FDOT: DeVenny  
 \$5.04 Million/256 days NTP: 4/25/23 Time Began: 5/11/23  
 Project is 100% paid with 100% time utilized.  
 Work Items: N/A  
**Final Accepted: 01/24/2024.**
135. **SR 207 MILLING & RESURFACING FROM I 95 TO SR 312**  
**T2897/FIN 445546-1-52-01 & 445546-1-52-02** FHWA: D222-077-B Assumed/State Administered County: St. Johns  
 Contractor: Halifax Paving Designer: IH CEI: JEAcce FDOT: DeVenny  
 \$7.95 Million/343 days NTP: 2/8/23 Time Begins: 2/24/23 **Delayed Start: 3/26/23**  
 Project is 78% paid with 96% time utilized.  
 Work Items: MOT items; Clearing & Grubbing; Litter/Mowing; Base Group 9; Milling; Structural Asphalt; Friction Course; Pavement Markings; Perf. Turf; and Utility Adjustments.  
 Projected Completion: Spring 2024.
136. **SRA1A (ANASTASIA BLVD) AT ZORAYDA AVENUE**  
**T2900/FIN 403920-4-52-01** FHWA: D221 132 B Assumed/State Administered County: St. Johns  
 Contractor: American Lighting and Signalization, LLC Designer: Metric Engineering, Inc CEI: Eisman & Russo FDOT: Spellerberg  
 \$869,246.66 /311 days NTP: 8/16/22 Time Begins: 1/04/23 **Delayed Start: 7/10/23**  
 Project is 85% paid with 72% time utilized.  
 Work Items: Type B stabilization, optional base asphalt, concrete curb & gutter, concrete sidewalk, asphalt milling, friction course.  
 Projected completion: Winter 2024
137. **SR 115 (SOUTHSIDE BLVD) RESURFACING FROM US 1 TO SR 202; INTERSECTION IMPROVEMENTS AT DEERWOOD PARK BLVD**  
**T2906/FIN 439468-1-52-01; 439468-1-56-01; 445340-1-52-01** FHWA: D222 049 B; D222 062B  
 Assumed/State Administered County: Duval  
 Contractor: Preferred Materials Designer: Hanson/Stantec CEI: RS&H FDOT: DeVenny  
 \$29.68 Million/597 days NTP: 8/18/23 Time Begins: 9/5/23 **Delayed Start: 11/6/23**  
 Project is 18% paid with 18% time utilized.  
 Work Items: MOT; mobilization, drainage; milling & paving; striping.  
 Projected completion: Spring 2025.

138. **SR 5/US 1 FROM SR 206 TO MOULTRIE CREEK MILLING AND RESURFACING**  
**T2914/ FIN: 447172-1-52-01** F.A.P: D222 093 B Assumed/State Administered County: St. Johns  
Contractor: P&S Paving Inc. Designer: Arcadis CEI: JEAcēs FDOT: Scott Livingston  
\$14.5 Million/395 days NTP: 8/15/23 Time Began: 8/31/23  
Project is 33% paid and 44% time utilized.  
Work Items: MOT; Earthwork, Turn lane widening; Drainage; Milling and Resurfacing.  
Projected completion: Summer 2024.
139. **SR 15 (US 17) FROM N. BOUNDARY RD. TO SR 207**  
**T2918/FIN 439115-1-52-01** FHWA: D222 046 B Assume/State Administered County: Putnam  
Contractor: Halifax Paving, Inc. Designer: The Balmoral Group CEI: NEI FDOT: Scott Livingston  
\$8.27 Million/324 days NTP: 7/28/23 Time Begins: 8/27/2023 **Delayed Start: 10/26/23**  
Project is 24% paid with 36% time utilized as of today.  
Work Items: Survey, MOT, Signals, Drainage, and Widening.  
Projected completion: Winter 2024
140. **SR15(US17) FROM WATER OAK LANE TO EAGLE HARBOR PARKWAY**  
**T2936/FIN 443302-1-52-01, 443569-1-52-01** FHWA: D223 111 B, D2223 003 B Assumed/State  
Administered County: Clay  
Contractor: Duval Asphalt Designer: WGI CEI: GAI FDOT: Spellerberg  
\$16.81 million /350 days NTP: 10/11/23 Time Began: 12/10/23 **Delayed Start: 1/2/24**  
Project is 6% paid with 14% time utilized.  
Work Items: Mobilization, MOT  
Projected completion: Fall 2024
141. **SR-15 (US-17) BIKE PATH FROM BALL ROAD TO BLACK CREEK**  
**T2958/FIN 446154-2-52-01**, FHWA: D223119B County: Clay  
Contractor: Superior Construction Company Southeast, LLC. Designer: Civil Services Inc. CEI: JEACES  
FDOT: Milovidov  
\$3.79 Million/190 days NTP: 8/16/23 Time Began: 9/5/23  
Project is 93% paid with 88% time utilized.  
Work Items: Pedestrian Railing, friction course, striping.  
Project Completion: Spring 2024

---

<b>TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:</b>	<b>\$ 308,585,595.14</b>
<b>TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:</b>	<b>\$ 6,070,872.59</b>

---



---

<b>TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:</b>	<b>\$ 2,863,465,258.55</b>
<b>TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:</b>	<b>\$ 56,519,604.76</b>

---