



**North Florida
Transportation Planning Organization**

Agenda Book

10:00 am
Thursday, May 11, 2023

North Florida TPO Board Room
980 North Jefferson St.
Jacksonville, FL 32209



Meeting Agenda

Thursday, May 11, 2023
10 a.m.

- Call to Order
- Pledge of Allegiance
- Introductions
- Public Comment

Consent Agenda

1. North Florida TPO Minutes of April 13, 2023 APPROVE

TPO Agenda

- A. Finance Committee Report Information Only
- February Monthly Financial Statement
- B. FDOT Requests Amending the FY 2022/23 through FY 2026/27 Transportation Improvement Program (TIP) ACTION ITEM

A copy of the request is included in Section B, which includes the following projects:

- 452917-1 – JTA Mandarin Pedestrian Safety Improvements Urban Corridor Improvements – Duval County
- 424367-3 – JTA Bus Stop Cleanliness, Safety, and Security Improvements Earmark Transit Improvement – Duval County
- 443297-2 – JTA Low No Emission Grant - Purchase Vehicles/Equipment – Duval County
- 443302-1 – SR 15 (US 17) from Water Oak Lane to Eagle Harbor Parkway – Resurfacing – Clay County
- 446046-1 – I-295 (SR 9A) from Pulaski Road to New Berlin Road – Resurfacing – Duval County
- 443569-1 – SR 15 (US 17) from Water Oak Lane to North of Eagle Harbor Parkway – Intersection Improvement – Duval County

- C. Metropolitan Planning Organization Agreement ACTION ITEM

A copy of the resolution is included in Section C.

- D. Amendment of the Unified Planning Work Program (UPWP) for FY 2022/23 through FY 2023/24 (Addition of Second Year Projects)** **ACTION ITEM**

A copy of the request is included in Section D.

- E. Approval of Public Participation Plan Update** **ACTION ITEM**

Draft changes to the Public Participation Plan were presented at the April meeting.

- F. Staff Presentation on the DRAFT FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP)** Information Only

A memo identifying the changes is included in Section F. A final draft of the TIP is available on the TPO website. Approval will be requested at the June meeting.

- G. DRAFT Project Recommendations for SU Funding for FY 2019/20 through FY 2028/29** Information Only

Jeff Sheffield will discuss the draft project recommendations.

- H. DRAFT Project Recommendations for CMAQ Funding for FY 2019/20 through FY 2028/29** Information Only

Jeff Sheffield will discuss the draft project recommendations.

- I. Smart North Florida Update** Information Only

- J. Executive Director's Report** Information Only

- K. Secretary of Transportation's Report** Information Only

- L. Authority Reports** Information Only

- M. Old Business**

- N. New Business**

- O. Public Comment**

P. Adjourn

Q. Information

- Status Report of FDOT Projects in the North Florida TPO area

The next meeting will be June 8, 2023

NOTICE

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

Agenda Item 1.

Minutes of April 13, 2023 Meeting

Approve



NORTH FLORIDA TPO BOARD
MEETING SUMMARY

Thursday, April 13, 2023 - 10 a.m.
980 North Jefferson Street
Jacksonville, FL 32209

MEMBERS PRESENT:

Mike Cole, Nassau County Ocean Highway & Port Authority – **CHAIRMAN**
Debbie Buckland, JTA Board
Dr. Kristen Burke, Clay County Commission
Betsy Condon, Clay County Commission
Klynt Farmer, Nassau County Commission
Reba Ludlow, St. Augustine/St. Johns County Airport Authority
Ju'Coby Pittman, Jacksonville City Council
Randy White, Jacksonville City Council - **TREASURER**
Christian Whitehurst, St. Johns County Commission – **VICE-CHAIRMAN**

MEMBERS ABSENT:

Fernando Acosta-Rua, Jacksonville Aviation Authority
Daniel Bean, JaxPort
Elaine Brown, Mayor, City of Neptune Beach
LeAnna Cumber, Jacksonville City Council
Terrance Freeman, Jacksonville City Council
Nancy Sikes-Kline, Mayor, City of St. Augustine

NON-VOTING ADVISOR PRESENT:

Greg Evans, Florida Dept. of Transportation

EX-OFFICIO MEMBERS PRESENT:

James Bennett, Baker County Commission

EX-OFFICIO MEMBERS PRESENT:

Mark McManus, U.S. Navy (for Captain Marcos Cantu)

OTHERS PRESENT:

David Kaufman, Nassau County Ocean Hwy. & Port Authority
Ryan Trespalacios, FDOT
Laurie Santana, COJ
Greer Johnson Gillis, JTA
Mollie Peterson, The Southern Group
Jim Gilmore, The Southern Group
Achaia Brown, FDOT

Victoria Kutney, FDOT
Nigel Atkinson, DRMP
Terry Shaw, Kimley-Horn
Miriam Hill, Nassau County Ocean Hwy. & Port Authority
April Bacchus, ETM
Phil Shad, Atkins
Clayton Levins, SNF

TPO STAFF PRESENT:

Jeff Sheffield, Executive Director
Elizabeth De Jesus, Transportation Programs Manager
Marci Larson, Public Affairs Manager
Clark Letter, Director of Planning and Analytics
Milton Locklear, Transportation Planner/Modeling Specialist
Jennifer Lott, Executive Assistant
Angela Session, Chief Financial Officer

CALL TO ORDER

Chairman Mike Cole called the meeting to order at 10:01 a.m. and led the Pledge of Allegiance.

PUBLIC COMMENT

None at this time.

CONSENT AGENDA

► 1. **NORTH FLORIDA TPO MINUTES OF FEBRUARY 9, 2023**

Christian Whitehurst moved to approve the Consent Agenda; Kristen Burke seconded; motion unanimously carried.

AGENDA

A. FINANCE COMMITTEE REPORT

Representing the Finance Committee, Angela Session reported that the January financials have been accepted.

Ms. Session asked for questions. There were no questions at this time.

► **B. FDOT REQUESTS AMENDING THE FY 2022/23 – FY 2026/27 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**

Victoria Kutney presented the following amendment to the Transportation Improvement Program for FY 2022/23 through FY 2026/27.

- **452405-1** – I-10 (SR 8) Electric Vehicle Charging Gap Phase 8 Electric Vehicle Charging
- **439181-3** – Nassau County Trail Rehabilitation Study – Bike Path/Trail
- **439181-4** – St. Johns County Trail Rehabilitation Study – Bike Path/Trail
- **439181-5** – Duval County Trail Rehabilitation Study – Bike Path/Trail
- **439181-6** – Clay County Trail Rehabilitation Study – Bike Path/Trail
- **432849-1** – SR 212 (Beach Blvd.) from Cedar Swap Creek to Brougham Ave. Drainage Improvements
- **446386-1** – SR 202 (JTB) at Belfort Road Interchange – Interchange – Add Lanes

Ms. Kutney asked for questions. There were no questions at this time.

Betsy Condon moved to approve the FDOT’s request to amend the FY 2022/23 through FY 2026/27 Transportation Improvement Program (TIP); Debbie Buckland seconded; motion unanimously carried.

► **C. 2023 LIST OF PRIORITY PROJECTS (LOPP) APPROVAL**

Jeff Sheffield presented the 2023 List of Priority Projects (LOPP) for approval. A draft was presented at the February meeting.

Mr. Sheffield informed the committee of the following changes to the LOPP.

- “Region-wide Priority Projects” Project #18 Feed Mill Road to be replaced with the widening of CR 217.
- “Region-wide Priority Projects” Project #19 Southside Blvd. and #20 Southside Blvd. to be combined into one project with limits extended.
- “Port Priorities – Port of Fernandina” Request removal of Construction of Multi-purpose Port-of-Call cruise facility.

Mr. Sheffield asked for questions.

- Christian Whitehurst, on behalf of St. Johns County, requested removal of the SR 313 project from the “Funded” list and it to be replaced with the SR 16 project from the “Unfunded” list. Mr. Whitehurst, apologized for the late request. This action was approved at last night’s St. Johns County Commission meeting.

Mr. Sheffield responded the TAC approved this list last month. TPO staff was not aware of this change.

- Christian Whitehurst commented due to the demographic impacts of the SR 313 project, county staff would like to remove it from the list and seek other funding opportunities. SR 16 has had many challenges and we would like to make it a priority.

Mr. Sheffield responded as it relates to this list, SR 16 is reflected as your county's top priority.

Mr. Whitehurst suggested this discussion continue off-line. In the meantime, he will circle back with county staff.

- Jeff Sheffield commented we have not been contacted by St. Johns County staff regarding this request. Mr. Sheffield commented, to a degree, these projects are somewhat slotted at this time. If St. Johns County wants to make a change, it would only be within their projects. If the Board is comfortable taking action knowing that none of the other projects will move or be impacted, we could reconcile that answer with St. Johns County and make sure the county's wants are reflected.
- Kristen Burke commented that St. Johns County is asking to have SR 313 removed from the list and for SR 16 to move from the "Unfunded" list to the "Funded" list.

Klynt Farmer moved to approve the List of Priority Projects (LOPP) as amended; Betsy Condon seconded; motion unanimously carried.

► D. DRAFT JOINT CERTIFICATION OF THE METROPOLITAN TRANSPORTATION PLANNING PROCESS

Clark Letter presented the annual Joint Certification of the Metropolitan Transportation Planning Process conducted with FDOT.

Mr. Letter asked for questions.

- Jeff Sheffield informed the group that every four years MPOs go through a federal certification process. In the interim years, we do a self-certification with FDOT District 2. There were no recommendations or corrective actions noted.

Klynt Farmer moved to approve the Joint Certification of the Metropolitan Transportation Planning Process; Reba Ludlow seconded; motion unanimously carried.

E. DRAFT 2022/23 THROUGH FY 2023/24 UNIFIED PLANNING WORK PROGRAM (UPWP)

Clark Letter presented the draft FY 2023/24 through FY 2024/25 Unified Planning Work Program.

Mr. Letter asked for questions.

- Clark Letter informed the Board that a regional study for first and last mile pedestrian improvements for transit stops was added to the draft list of requested studies.
- Jeff Sheffield informed the Board that the studies are the return on investment to the counties. This is the opportunity to create new projects and studies.
- Debbie Buckland asked for clarification how the regional study just mentioned will play out.

Mr. Sheffield responded, as an example, the TPO funded a transit study in Nassau County that ultimately created alignments and/or services they may need. The TPO engaged the JTA and facilitated conversations, which led to service being implemented. The last mile first mile study will look at a handful of locations. We will engage the consultant and they will build a stakeholder group. Based on the recommendations, we will see if any have merit can move forward in the process.

- Randy White requested to talk to Jeff Sheffield after the meeting regarding the concerns his constituents have about the intersections along Normandy Blvd.

Mr. Sheffield responded FDOT has a bucket of planning funds we could ask them to use to look at some of those intersections along Normandy Blvd.

F. ANNUAL ASSESSMENTS FOR FY 2023/24

Clark Letter presented the annual assessments for FY 2023/24.

Mr. Letter asked for questions.

- Jeff Sheffield commented the TPO's goal is to meet the total assessment number over a five-year window from an equity standpoint as it relates to the counties. The TPO's focus is on pooling the money to deliver a single project for a county.

- Debbie Buckland asked if this is a Board approved allocation.

Mr. Sheffield responded the strategy and approach was approved by the Board.

- On behalf of FDOT, Secretary Evans commended the partnership with the TPO to create an environment where projects can move forward to completion.

Chairman Cole, on behalf of the TPO Board, thanked Secretary Evans for the continued partnership with FDOT.

G. DRAFT PROJECT SECTIONS FOR THE FY 2023/24 THROUGH FY 2027/28 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

Elizabeth De Jesus presented the FY 2023/24 through FY 2027/28 draft project sections for the Transportation Improvement Program (TIP). Approval of the complete draft will be requested at the June meeting.

Ms. De Jesus asked for questions.

- Jeff Sheffield informed the group this year there will be a virtual meeting for each county instead of in-person presentations. The TIP public meeting will be virtual as well. Staff will make every effort to fulfill requests for in-person presentations.

H. PUBLIC PARTICIPATION PLAN UPDATE

Marci Larson gave a brief update on modest changes to the Public Participation Plan. This will be brought before the Board in May for approval.

The following changes have been made.

- All references to the Transportation Disadvantaged (TD) Coordinating Board were removed. The Northeast Florida Regional Council now handles TD.
- We no longer have to advertise our monthly meetings in the Florida Times Union.
- Minor Scribner changes were made.

Ms. Larson asked for questions.

- Ju'Coby Pittman asked for clarification on advertising the meetings.

Ms. Larson responded the TPO ran a monthly ad in the Florida Times Union that gave the time, date and location of the committee and Board meetings.

- Ju'Coby Pittman asked if this is a result of the recent legislation.

Ms. Larson responded that is correct. We reach out to the public through our newsletter and social media. The ad was usually in the back section of the newspaper.

- Ju'Coby Pittman asked if the discontinuation of the ad in the newspaper is a savings to the TPO.

Ms. Larson responded the decision to discontinue the advertising is not so much about saving money. We are no longer required to do this and do not see a need to use this mechanism to inform the public of the meetings.

- Debbie Buckland stated the readership of the Florida Times Union is less than 15,000 people. Ms. Buckland also feels we need to figure out creative ways to engage the public.

I. SMART NORTH FLORIDA UPDATE

Clayton Levins gave the following update.

- SNF has a new logo with a focus on “smart” technologies.
- Project with Clay County along Wells Road and Blanding Blvd. with Streetscope that uses dash cams and a mobile AI.
- Street Simplified uses automated traffic safety analytics to improve roadway safety. They are currently working on a project that is looking at four-way intersections.
- Street Simplified is also working with the Urban Land Institute for a technology advisory panel in June where they will highlight the data from their current project.
- TrainFo is currently working on a project in St. Augustine.
- Debbie Buckland thanked Mr. Levins for his work in the “smart” space. Ms. Buckland also suggested Mr. Levins look into addressing the issue of public participation and outreach.

J. EXECUTIVE DIRECTOR'S REPORT

Jeff Sheffield gave the following update:

- In an effort to better align the TPO's core processes and timelines with FDOT District 2, we would like to meet in July. This would allow us to be in line with the June/July timeframe for the SU and CMAQ exercise. Board members will be poled via email of their availability. If we meet in July, we would not meet in August. Staff would like to make this a permanent change going forward.

- The MPOAC Weekend Institute is for TPO Board members. It gives them an overview of how an MPO operates. The next session is May 5 and 6. If you are interested, please let me know.
- Elected Officials survey related to the Clean Fuels Master Plan Update – Reminded Board members to complete the survey.
- The state has shown an interest in engaging the company Robotics in a pavement management pilot. The TPO will pilot a project on the Baldwin Trail to ensure it will work the same on a trail as on the road.

K. SECRETARY OF TRANSPORTATION’S REPORT

Secretary Evans informed the Board District 2 recently held their 10th annual Construction Career Day at the equestrian facility on Normandy Blvd. We had learning labs and numerous pieces of equipment for the kids to try out. Florida’s Youth Challenge at Camp Blanding assists with this event. They are a great organization.

Secretary Evans thanked Councilwoman Pittman for attending the ribbon cutting of the shared use path on the Fuller Warren Bridge. Over 100 attended. The announcement was on social media and had the highest attendance of any event to date. In 2013, we were asked if we had a project we could advance and we submitted this project for funding consideration. Our official ribbon cutter was a young man who is an active runner. He was named honorary FDOT Engineer for the day.

L. AUTHORITY REPORTS

James Bennett – JAXPORT – Received a refund check of \$35 million from the Army Corps of Engineers in relation to the harbor deepening project. This project was completed ahead of time and under budget. New European container service with Mediterranean Shipping Company. This is our fifth new service in less than twenty-four months. Signed a Memorandum of Understanding with Eagle LNG Partners LLC and Aruba. Welcomed new Board member, Soo Gilvarry.

Debbie Buckland – Jacksonville Transportation Authority – The Transportation Security Administration has awarded the JTA with the Gold Standard Award for the Authority’s commitment to safety and security. JTA’s CEO, Nathaniel Ford, accepted the award at the JTA Board of Directors meeting Thursday, March 30. The Gold Standard Award is the highest level of recognition from the TSA and is presented to a transit agency for receiving top scores during an annual review of security and emergency preparedness elements. The TSA evaluated 17 categories of JTA’s security and emergency preparedness elements such as its security plan, security training, background check

procedures, public outreach efforts, and drill and exercise programs. The JTA was one of only four agencies in the country to be recognized for this achievement.

The JTA was well represented at the 2023 Florida Triple Crown Bus Rodeo, which is an annual event in which bus operators and technicians showcase their skills by performing real-life scenarios through competitive and friendly competition. Bus operators tested their driving skills, and maintenance teams demonstrated their vehicle maintenance skills. This year's Rodeo was held in Orlando March 31– April 1. Bus Operator, Ramon Farfan, won his fifth State Rodeo Champion title. He also was honored with the Yard Stick Award. Paratransit maintenance employee, Sherman Polydore, received second place in the Paratransit Maintenance Division along with being recognized for the Highest Paratransit Maintenance Written Test Score, Highest ACC Air Conditioning Module Score, and the Highest Paratransit Bus Inspection Score. Our maintenance technician team consisting of Richard Ballard, Michael Paskanik, and Tommy Crews were awarded first place in the I/O Controls Module competition and third place overall in the Maintenance competition.

On Thursday, April 6, JTA and Corner Lot Development Group broke ground on Artea, a \$93 million new luxury apartment complex on the Southbank. The four-story, 340-unit structure will include studio, one bedroom, and two-bedroom units, a pool, multiple amenity spaces, a rooftop deck for public and private use, and a 425-space parking garage. In October, Corner Lot entered into a 99-year lease with JTA for the 3.87-acre site owned by JTA near the Kings Avenue Parking Garage and Skyway station. The project is JTA's latest Transit Oriented Development (TOD) project and is scheduled to be completed by summer 2025.

Mike Cole – Nassau County Ocean Highway and Port Authority – Master Plan has been approved. New port operator is doing great. Tonnage is up.

Reba Ludlow – St. Augustine-St. Johns County Airport Authority – Executive Director search is on hold. We have three new Board members; as well as legal counsel. Southeast Section Conference for Women Pilots will be April 27. Swag donations will be greatly appreciated.

M. OLD BUSINESS

Secretary Evans informed the Board AAE Systems, who do vessel rehab and restoration, is moving forward with a project to build the largest ship lift in the Americas. It will create 1,000 high paying technical jobs.

N. NEW BUSINESS

O. PUBLIC COMMENT

P. ADJOURNMENT

There being no further business, the meeting was adjourned at 11:20 a.m. The next TPO Board meeting will be May 11, 2023.

Agenda Item A.

Finance Committee Report

Information Only

Summary of February 2023 Financial Statements

	Year-to-Date 2022/2023	Year-to-Date 2021/2022	Difference (+/-)
Revenues	\$ 1,791,805.13	\$ 1,704,418.65	\$ 87,386.48
Expenditures	\$ 1,681,004.26	\$ 1,558,463.87	\$ 122,540.39
Change in Net Assets	<u>\$ 110,800.87</u>	<u>\$ 145,954.78</u>	<u>\$ (35,153.91)</u>
During the month of :	February 2023	February 2022	Difference (+/-)
Revenues			
FTA	\$ -	\$ 49,404.21	\$ (49,404.21)
CMAQ	\$ 13,105.53	\$ 14,476.05	\$ (1,370.52)
PL	\$ 223,582.05	\$ 45,919.45	\$ 177,662.60
SU	\$ 38,947.57	\$ 27,594.20	\$ 11,353.37
Transportation Disadvantage	\$ -	\$ -	\$ -
US DOE Grant	\$ -	\$ -	\$ -
Regional Transportation Commission	\$ -	\$ -	\$ -
AS805- EV Charging Stations	\$ -	\$ -	\$ -
Member Assessments	\$ 38,148.00	\$ 36,643.76	\$ 1,504.24
Interest Income	\$ 2,542.06	\$ 96.29	\$ 2,445.77
Total Revenues:	<u>\$ 316,325.21</u>	<u>\$ 174,133.96</u>	<u>\$ 142,191.25</u>
Expenditures			
Office Supplies	\$ 86.21	\$ 134.27	
Building Expenses	\$ 1,351.61	\$ 582.76	\$ 768.85
RTC Expenses	\$ -	\$ -	\$ -
Bank Fees	\$ 25.00	\$ -	\$ 25.00
Employee Travel	\$ 1,909.24	\$ (306.03)	\$ 2,215.27
Board Member Travel	\$ -	\$ -	\$ -
Advertising	\$ 682.17	\$ 745.00	\$ (62.83)
Equipment Rental	\$ 398.31	\$ 1,693.17	\$ (1,294.86)
Consulting Services	\$ 160,506.29	\$ 71,690.08	\$ 88,816.21
Printing/Copying	\$ 88.25	\$ 2,465.70	\$ (2,377.45)
Promotional Material	\$ -	\$ -	\$ -
Meeting	\$ 26.35	\$ 40.00	\$ (13.65)
Insurance	\$ 2,113.17	\$ 2,056.58	\$ 56.59
Legal	\$ 48.41	\$ 305.50	\$ (257.09)
Memberships	\$ 155.00	\$ -	\$ 155.00
Sponsorships	\$ 250.00	\$ -	\$ 250.00
Subscriptions	\$ -	\$ -	\$ -
Software Maintenance	\$ -	\$ 9,785.00	\$ (9,785.00)
Equipment	\$ -	\$ -	\$ -
Miscellaneous	\$ (500.00)	\$ -	\$ (500.00)
Telephone	\$ 256.95	\$ 247.32	\$ 9.63
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 264.34	\$ 269.41	\$ (5.07)
Administrative and IT Support	\$ 2,500.00	\$ 2,500.00	\$ -
Worker's Comp Insurance	\$ 183.37	\$ 183.33	\$ 0.04
Salary Expense	\$ 87,928.53	\$ 63,007.82	\$ 24,920.71
Employee Benefits	\$ 28,631.42	\$ 18,190.48	\$ 10,440.94
Total Expenses	<u>\$ 286,904.62</u>	<u>\$ 173,590.39</u>	<u>\$ 113,362.29</u>
Change in Net Assets	<u>\$ 29,420.59</u>	<u>\$ 543.57</u>	<u>\$ (113,362.29)</u>

Please Note:

There is a positive Year-to-date Change in Net Assets as well as a monthly positive change in Net Assets. Overall the agency is financially sound.

Agenda Item B.

**FDOT Requests Amending the FY 2022/23 –
FY 2026/27 Transportation Improvement Program
(TIP)**

ACTION ITEM



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

May 5, 2023

Elizabeth DeJesus
Transportation Planning Manager
North Florida TPO
980 North Jefferson Street
Jacksonville, FL 32209

Re: FDOT Amendment request for the North Florida TPO Transportation Improvement Program (TIP) for FY 2022/23 – FY 2026/27 *AMENDED*

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests Board approval for an amendment to the Transportation Improvement Program (TIP) for FY 2022/23 through FY 2026/27. Please add the following TIP Amendment requests for action by the TPO Board at their May meeting.

Please include the amounts listed for the total project in the TIP amendment report.

The following are new individual projects added to the current STIP:

**452917-1 JTA Mandarin Pedestrian Safety Improvements
Urban Corridor Improvements- Duval County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
CD23	CAP	\$3,000,000
FTAT	CAP	\$3,000,000

**424367-3 JTA Bus Stop Cleanliness, Safety, and Security Improvements Earmark
Transit Improvement- Duval County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
FTA	CAP	\$3,000,000
LF	CAP	\$750,000

443297-2 Jacksonville Transit Authority Low No Emission Grant
Purchase Vehicles/Equipment- Duval County ***NON-SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
FTA	OPS	\$15,417,310
LF	OPS	\$4,035,416

The following are projects with additional funding:

443302-1 SR 15 (US 17) From Water Oak Lane To Eagle Harbor Parkway
Resurfacing- Clay County ***SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY>2024</u>	<u>FY 2024</u>
DS	CST	\$4,596	\$4,348,353
DIH	CST		\$52,890
SA	CST		\$342,910
DDR	CST		\$2,912,163
ACNR	CST		\$3,421,169

446046-1 I-295 (SR 9A) From: Pulaski Road To: New Berlin Road
Resurfacing- Duval County ***SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2024</u>
ACNP	CST	\$13,734,412
DDR	CST	\$2,126,525
DIH	CST	\$51,400

The following are projects with termini changes:

443569-1 SR 15 (US 17) From Water Oak Lane To North of Eagle Harbor Parkway
Intersection Improvement- Duval County ***SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2024</u>
DS	CST	\$102,800
SU	CST	\$3,898,896

If you have any questions about this project or this amendment request, please email me at Victoria.Kutney@dot.state.fl.us.

Sincerely,

Victoria Kutney

Victoria Kutney
 North Florida TPO Liaison
 FDOT District Two

cc: James Knight

Agenda Item C.

Metropolitan Planning Organization Agreement

ACTION ITEM



**RESOLUTION 2023-3
AMENDING THE METROPOLITAN PLANNING ORGANIZATION
AGREEMENT**

WHEREAS, the North Florida Transportation Planning Organization is the designated and constituted body responsible for the urban transportation planning and programming process for the Jacksonville and St. Augustine Urbanized Areas; and

WHEREAS, the North Florida Transportation Planning Organization will amend the ***Metropolitan Planning Organization Agreement*** to include the roll forward and additional PL and CM funds in the amounts of \$174,848.00 and \$9,694.43 respectively, for a total increase of \$184,542.

NOW, THEREFORE, BE IT RESOLVED that the North Florida Transportation Planning Organization approves and endorses this amended Metropolitan Planning Organization Agreement.

Adopted by the North Florida Transportation Planning Organization in regular meeting assembled in the City of Jacksonville the 11th day of May 2023.

Attest:

The Honorable Mike Cole, Chairman

Jeff Sheffield, Executive Director

Agenda Item D.

Amendment of the Unified Planning Work Program (UPWP) for FY 2022/23 through FY 2023/24 (Addition of Second Year Projects)

ACTION ITEM



**RESOLUTION No. 2023-4
REVISING THE UNIFIED PLANNING WORK PROGRAM FOR
FISCAL YEARS 2022/23 THROUGH 2023/24**

WHEREAS, the North Florida Transportation Planning Organization is the designated and constituted body responsible for the urban transportation planning and programming process for the Jacksonville and St. Augustine Urbanized Areas; and

WHEREAS, the North Florida Transportation Planning Organization has in accordance with 23 CFR Section 450.108 (c) and Section 339.175(9) (a) (2), *Florida Statutes*, developed a Unified Planning Work Program for Fiscal Years 2022/23 through 2023/24;

WHEREAS, the North Florida Transportation Planning Organization has revised both years of the Unified Planning Work Program to reflect local priorities and include a number of new studies;

NOW, THEREFORE, BE IT RESOLVED that the North Florida Transportation Planning Organization approves and endorses this Unified Planning Work Program for Fiscal Years 2022/23 through 2023/24.

Adopted by the North Florida Transportation Planning Organization in regular meeting assembled in the City of Jacksonville the 11th day of May 2023.

Attest:

The Honorable Mike Cole, Chairman

Jeff Sheffield, Executive Director



MEMORANDUM

To: North Florida Board and Committees
From: Clark Letter, Director of Planning and Analytics
Date: May 11, 2023
Subject: **Amendment of the UNITED PLANNING WORK PROGRAM (UPWP) FOR FISCAL YEAR 2022/23 THROUGH 2023/24**

REQUIRED ACTION: APPROVAL BY RESOLUTION (2023-4)

The Unified Planning Work Program (UPWP) is the task-based budget of the North Florida Transportation Planning Organization (TPO). The format of the two-year document is loosely outlined in federal guidance and more specifically defined by the Florida Department of Transportation. The UPWP includes administrative tasks including developing the UPWP, a number of required work tasks such as the Transportation Improvement Program (TIP), Congestion Management Process (CMP), Long Range Transportation Plan, and other related planning tasks including transit planning most of which is performed by the Jacksonville Transportation Authority.

Section 5, Special Projects is being amended with Resolution 2023-4 to add the following:

- Task 5.16 – Moncrief Rd Corridor Study
- Task 5.17 – Keystone Heights SMART City Master Plan
- Task 5.18 – SMART St. Augustine Performance Measure Evaluation
- Task 5.19 – CR 210 Interchange Traffic Study
- Task 5.20 – JAXPORT Terminal Optimization Study
- Task 5.21 – Amelia Island Trail Phase 5 – Feasibility Study
- Task 5.22 – Orange Park Mobility Fee Plan Study
- Task 5.23 – Congestion Management Process Update
- Task 5.24 – Alignment Feasibility Study for the Southern Section of the Core-2-Coast Trail
- Task 5.25 – Regional First/Last Mile Pedestrian Improvement for Transit Study

Special Projects in Fiscal Year 2023/2024 will also include:

- Task 5.1 – Annual Mobility Report
- Task 5.15 – Regional Freight Study

<https://northfloridatpo.com/uploads/documents/UPWP-Year-2-Amendment-for-approval-May-11-2023.pdf>

Agenda Item F.

**Staff Presentation on the DRAFT FY 2023/24
through FY 2027/28 Transportation Improvement
Program (TIP)**

Information Only



MEMORANDUM

TO: Technical Advisory Committee
Citizens Advisory Committee
North Florida TPO Board

FROM: Elizabeth De Jesus
Transportation Programs Manager

SUBJECT: Transportation Improvement Program FY 2023/24 – 2027/28

DATE: April 27, 2023

The complete draft of the Transportation Improvement Program (TIP) for FY 2023/24 – 2027/28 has been posted on the North Florida TPO website. A formal presentation will be provided at the May meeting. Approval will be requested in June.

The draft TIP project sections were distributed at the April meetings.

After reviewing the draft TIP with the FDOT Tentative Work Program, we identified projects that needed to be deleted from the TIP. The attached table identifies those deleted projects.

Should you have any questions, please contact me at (904) 306-7505 or email at edejesus@northfloridatpo.com.

Deleted TIP Projects

Project number	Project Name	County	Project Status
4247811	Push Button Contract for Landscaping Projects	Area Wide	Developing a new push button contract. Pending approvals
4486532	Smart St Augustine Connected Vehicle System in City of St Augustine	St Johns	Construction phase shown under FIP 4486533
4345621	SR 16 From West of Toms Road to East of CR 208	St Johns	Construction funding FY33
4440721	Cecil Airport Design & Construct Hangar	Duval	Dropped/Transferred 03/28/2022 Dropped at the request of JAA due to rising material costs on other higher priority projects.
4461541	US 17 (SR 15) From Ball Road to Black Creek Trail	Clay	Construction under 4461542
4343901	Main St (US 17 / SR 5) at New Berlin Rd	Duval	RRU completed for current FY & RRU for FY 2025 and construction for FY 2026 under 2094118
4471291	Wilson Blvd (SR 208) from Debra Drive to Lane Ave	Duval	Project was requested to be paired with 4453751 that is currently still pending

Agenda Item G.

**DRAFT Project Recommendations for SU Funding
for FY 2019/20 through FY 2028/29**

Information Only

SU/ACSU Funding Fiscal Years 2019/2020 thru 2028/2029

Project	Fiscal Year and Funding in \$ Millions												
	19/20	20/21	21/22	22/23	23/24	5-Year Total	24/25	25/26	26/27	27/28	28/29	5-Year Total	10-Year Total
Clay County													
Clay County Sensors 452163-1					\$0.030	\$0.030						\$0.000	\$0.030
Blanding Blvd (SR 21) @ Wells Road 446808-1				\$0.002		\$0.002	\$10.700					\$10.700	\$10.702
CR 220 from Henley (CR 209) to Knight Boxx Road 430719-3				\$2.693	\$9.298	\$11.991						\$0.000	\$11.991
US17 (SR15) from Water Oak Lane to North of Eagle Harbor Pkwy 443569-1			\$0.190	\$0.001	\$3.290	\$3.481	\$4.000					\$4.000	\$7.481
County Total	\$0.000	\$0.000	\$0.190	\$2.696	\$12.618	\$15.504	\$14.700	\$0.000	\$0.000	\$0.000	\$0.000	\$14.700	\$30.204
Duval County													
JTA (Equipment/Buses) 215923-3	\$1.000	\$1.000	\$1.000	\$1.000	\$1.000	\$5.000	\$1.000	\$1.000	\$1.000	\$1.000	\$1.000	\$5.000	\$10.000
JTB (SR 202) @ San Pablo Road 439467-1	\$5.731		\$0.795	\$0.235		\$6.761						\$0.000	\$6.761
SR201 From S of Baldwin to N of Baldwin (Bypass) 209537-4	\$0.408					\$0.408						\$0.000	\$0.408
Baymeadows Rd (SR 152) from I-95 to Baymeadows Cir E 440389-2		\$0.065	\$0.005	\$1.179		\$1.249						\$0.000	\$1.249
JTB (SR 202) @ Gate Pkwy 209301-4	\$0.095					\$0.095						\$0.000	\$0.095
I-295 (SR 9A) @ Collins Road 439484-1	\$3.459	\$0.030	\$0.010			\$3.499						\$0.000	\$3.499
I-95 (SR9) Ramps @ Airport Road (SR102) 209365-2	\$0.397	\$0.535				\$0.932						\$0.000	\$0.932
Southside Blvd (SR 115) @ Gate Parkway 441372-1	\$0.146		\$5.567	\$0.701		\$6.414						\$0.000	\$6.414
Southside Blvd (SR 115) @ Deerwood Park Blvd 439468-1		\$0.192		\$11.785		\$11.977						\$0.000	\$11.977
Duval County Flood Sensors 452163-4					\$0.075	\$0.075						\$0.000	\$0.075
I-295 (SR 9A) from JTB (SR 202) to SR 9B (Managed Lanes) 209301-1	\$0.095					\$0.095						\$0.000	\$0.095
Edgewood Ave (US 17 to Cassat) Bike Lane/Complete Street 443517-1	\$0.713	\$1.448	\$0.603	\$3.281		\$6.045						\$0.000	\$6.045
Bay Street from I-95 to Festival Park Drive (Cameras and Flood Sensors) 444238-1	\$0.194	\$0.012	\$0.717			\$0.923						\$0.000	\$0.923
US 90 @ Chaffee Rd (Truck/Ped/Bike Intersection Improvement) 437373-1		\$0.679		\$0.971	\$0.553	\$2.203	\$0.100	\$4.418				\$4.518	\$6.721
Atlantic Blvd (SR 10) east of Laurina St to Silversmith Creek bridge 439302-1					\$0.489	\$0.489		\$0.872				\$0.872	\$1.361
J Turner Butler Blvd (SR 202) at Kernan Blvd 447149-1			\$3.644			\$3.644						\$0.000	\$3.644
Mayport Rd (SR A1A) from Atlantic Blvd to Dutton Island Rd 443502-1			\$0.496			\$0.496		\$6.288				\$6.288	\$6.784
Main St (US17) from New Berlin Rd to Max Leggett Pkwy 209411-9						\$0.000			\$7.000	\$5.000		\$12.000	\$12.000
County Total	\$12.238	\$3.961	\$12.837	\$19.152	\$2.117	\$50.305	\$1.100	\$12.578	\$8.000	\$6.000	\$1.000	\$27.678	\$77.983
Nassau County													
Nassau County Flood Sensors 452163-3					\$0.015	\$0.015						\$0.000	\$0.015
US17 at William Burgess Blvd 447364-3				\$1.143	\$0.865	\$2.008	\$1.500					\$1.500	\$3.508
SR-200 at CR-107 210711-5						\$0.000		\$3.000				\$3.000	\$3.000
County Total	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$1.500	\$3.000	\$0.000	\$0.000	\$0.000	\$4.500	\$4.500
St. Johns County													
BCC Vehicles and Equipment 406789-9	\$0.500	\$0.250	\$0.250	\$0.250	\$0.250	\$1.500	\$0.250	\$0.250	\$0.250	\$0.250	\$0.250	\$1.250	\$2.750
CR 210 @ CR 2209 intersection 441371-1	\$1.000					\$1.000						\$0.000	\$1.000
SR 313 (SR 207 to SR 16) 210230-2			\$0.055			\$0.055						\$0.000	\$0.055
SR 313 (SR 207 to S Holmes Blvd) 210230-4	\$0.482	\$0.224	\$11.795	\$0.092		\$12.593						\$0.000	\$12.593
I-95 at SR 16 434615-2		\$12.165	\$0.407		\$0.073	\$12.645						\$0.000	\$12.645
SR 16 from west of Toms Rd to east of CR 208 434562-1	\$0.587		\$0.066	\$0.182		\$0.835						\$0.000	\$0.835
SR-A1A from Professional Drive to Gate 449841-1				\$0.400		\$0.400		\$1.998				\$1.998	\$2.398
St. Johns County Flood Sensors 452163-2					\$0.030	\$0.030						\$0.000	\$0.030
US-1 @ Race Track Road 441220-2						\$0.000			\$7.000			\$7.000	\$7.000
County Total	\$2.569	\$12.639	\$12.573	\$0.924	\$0.353	\$29.058	\$0.250	\$2.248	\$7.250	\$0.250	\$0.250	\$10.248	\$39.306
Other Region-Wide Projects													
Push Button North Florida IIS Interconnect 438876-1	\$0.010			\$0.0002		\$0.010						\$0.000	\$0.010
Road Ranger 408724-2	\$0.500	\$0.500	\$0.250	\$0.250	\$0.250	\$1.750	\$0.250	\$0.250	\$0.250			\$0.750	\$2.500
ITS System Manager 426001-1	\$0.100	\$0.100	\$0.100	\$0.100	\$0.100	\$0.500	\$0.100	\$0.100	\$0.100			\$0.300	\$0.800
TPO Planning Studies	\$0.719	\$1.156	\$0.750	\$1.500	\$0.500	\$4.625	\$0.500	\$0.500	\$0.500	\$0.700	\$0.700	\$2.900	\$7.525
Technology Projects to be Determined						\$0.000		\$1.000	\$1.000	\$1.000	\$1.000	\$4.000	\$4.000
Total Other	\$1.329	\$1.756	\$1.100	\$1.850	\$0.850	\$6.885	\$0.850	\$1.850	\$1.850	\$1.700	\$1.700	\$7.950	\$14.835
TPO Total	\$16.136	\$18.356	\$26.700	\$24.622	\$15.938	\$101.752	\$18.400	\$19.676	\$17.100	\$7.950	\$2.950	\$65.076	\$166.828

Red = New Project

Agenda Item H.

**DRAFT Project Recommendations for CMAQ
Funding for FY 2019/20 through FY 2028/29**

Information Only

CM/CARU/CARL Funding Fiscal Years 2019/20 through 2028/29

Project	Fiscal Year and Funding in \$ Millions												
	19/20	20/21	21/22	22/23	23/24	5-Year Total	24/25	25/26	26/27	27/28	28/29	5-Year Total	10-Year Total
Clay County													
US 17 @ Governor's Creek Bridge Sidewalk 441406-1	\$1.039	\$0.009				\$1.048						\$0.000	\$1.048
SR21 (Blanding Blvd) From S Wells RD to Ortega River 446808-1						\$0.000	\$0.188					\$0.188	\$0.188
County Total	\$1.039	\$0.009	\$0.000	\$0.000	\$0.000	\$1.048	\$0.188	\$0.000	\$0.000	\$0.000	\$0.000	\$0.188	\$1.236
Duval County													
Arlington Expressway (SR 115)@Arlington Bridge/Cesery Bridge Sidewalk 441062-1	\$0.127	\$0.003				\$0.130						\$0.000	\$0.130
Atlantic Blvd (SR 10) at SR A1A add 2-Stage Pedestrian Crossing 443553-1	\$0.211	\$0.005				\$0.216						\$0.000	\$0.216
St Johns Ave (SR 211) from Herschel Street to Canterbury Street Sidewalk 443551-1	\$0.457	\$0.008				\$0.465						\$0.000	\$0.465
Beach Blvd (US 90/SR 115) from Southside Blvd (SR 212) to Eve Drive 439368-1	\$0.327	\$2.587				\$2.914						\$0.000	\$2.914
J Turner Butler Blvd (SR 202) at Kernan Blvd 447149-1			\$0.522			\$0.522						\$0.000	\$0.522
Hendricks Ave (SR13) at San Marco Ave 209697-4				\$0.332	\$0.957	\$1.289						\$0.000	\$1.289
SR-228 @ SR-129 209443-3				\$0.633		\$0.633	\$3.500					\$3.500	\$4.133
Edgewood Ave South From SR15 (US17) Roosevelt To SR111 (Cassat Ave) 443517-1				\$1.027		\$1.027						\$0.000	\$1.027
I-295 (SR9A) at SR13 (San Jose Blvd) 437728-3					\$3.000	\$3.000						\$0.000	\$3.000
Mayport Rd (SR A1A) from Atlantic Blvd to Dutton Island Rd 443502-1						\$0.000		\$2.000				\$2.000	\$2.000
County Total	\$1.122	\$2.603	\$0.522	\$1.992	\$3.957	\$10.196	\$3.500	\$2.000	\$0.000	\$0.000	\$0.000	\$5.500	\$15.696
Nassau County						\$0.000						\$0.000	\$0.000
County Total	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000
St. Johns County													
SR A1A from King Street to Castillo de San Marcos Coordinated Pedestrian Crossings 443554-1	\$0.165	\$0.008	\$0.003	\$0.005		\$0.181						\$0.000	\$0.181
SR A1A (Avenida Menendez) at King Street (West End of Bridge of Lions) 430897-4					\$1.000	\$1.000						\$0.000	\$1.000
US-1 @ Race Track Road (Duval and St. Johns Counties) 441220-2						\$0.000			\$1.300			\$1.300	\$1.300
County Total	\$0.165	\$0.008	\$0.003	\$0.005	\$1.000	\$1.181	\$0.000	\$0.000	\$1.300	\$0.000	\$0.000	\$1.300	\$2.481
Other Region-Wide Projects													
Commuter Services Program 426005-1		\$0.045	\$0.045	\$0.045	\$0.045	\$0.180	\$0.045	\$0.045				\$0.090	\$0.270
Clean Cities Coalition 426006-1		\$0.125	\$0.125	\$0.125	\$0.125	\$0.500	\$0.125	\$0.125				\$0.250	\$0.750
Total Other	\$0.000	\$0.170	\$0.170	\$0.170	\$0.170	\$0.680	\$0.170	\$0.170	\$2.600	\$0.000	\$0.000	\$2.940	\$1.020
TPO Total	\$2.326	\$2.790	\$0.695	\$2.167	\$5.127	\$13.105	\$3.858	\$2.170	\$3.900	\$0.000	\$0.000	\$9.928	\$20.433

Red = New Project

Information

- **Status Report of FDOT Projects in the North Florida TPO area**

CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 03/19/2023)

Jacksonville Construction:

1. **SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**
E2U46/FIN 213323-1-52-01 FHWA: 0955 313 I Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: FIGG FDOT: Lansdale/Benton
\$182.77 Million/2706 days NTP: 7/22/16 Time Began: 7/22/16
Project is 94% paid with 90% time utilized.
Work Items: Drainage; asphalt paving; MSE walls; embankment; concrete pavement / bridge deck; beams; traffic railing; pile foundations.
Projected Completion: Spring 2024
2. **SR 9 (I-95) OPERATIONAL IMPROVEMENTS AT SR 8 (I-10) INTERCHANGE (DESIGN BUILD)**
E2V58/FIN 433036-1-52-01 FHWA: 0955 314 I Assumed/State Administered County: Duval
DB Team: Archer Western/GAI CEI: Eisman Russo FDOT: Kirts/Ausher
\$123.34 Million/1924 days NTP: 2/28/17 Time Began: 2/28/17
Project is 100% paid with 115% time utilized.
Work Items: Decorative handrail; ITS; final striping. LD's to be offset with future time extension.
Projected Completion: Spring 2023.
3. **SR 9A (I-295) FROM I-95 TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**
E2X74/FIN 437728-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.42 Million/1000 days NTP: 6/15/21 Time Began: 10/27/21
Construction (\$1.08 Million/270 days) is 100% paid with 100% time utilized
Establishment (\$340K/730 days) is 25% paid with 25% time utilized
Overall project is 82% paid with 45% time utilized.
Work Items: N/A. Establishment period thru 9/24.
Projected Completion: Fall 2024.
4. **SR 9A (I-295) FROM BUCKMAN BRIDGE TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**
E2X75/FIN 437728-2-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.53 Million/980 days NTP: 12/16/21 Time Began: 4/28/22
Construction (\$1.17 Million/250 days) is 100% paid with 100% time utilized
Establishment (\$368K/730 days) is 0% paid with 0% time utilized
Overall project is 76% paid with 25% time utilized.
Work Items: N/A. Establishment period thru 2/25. Construction Acceptance Email sent on 2/10/2023.
Projected Completion: Spring 2025.
5. **SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**
E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01 FHWA: N/A County: Nassau
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$6.95 Million/1095 days NTP: 1/9/23 Time Began: 1/24/2023
Construction (\$5.28 Million/365 days) is 0% paid with 15% time utilized
Establishment (\$1.66 Million/730 days) is 0% paid with 0% time utilized
Overall project is 0% paid with 5% time utilized.
Work Items: Pre-Construction submittals; Installation of Advanced MOT Signage
Projected Completion: Spring 2026

6. **SR 201 FROM S OF BALDWIN TO N OF BALDWIN (BYPASS) LANDSCAPE (MAINTENANCE)**
E2Y16/FIN 439531-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.06 Million/976 days NTP: 6/22/21 Time Began: 7/30/21
Construction (\$805K/246 days) is 100% paid with 100% time utilized
Establishment (\$255K/730 days) is 46% paid with 46% time utilized
Overall project is 87% paid with 59% time utilized.
Work Items: N/A. Establishment period thru 4/24.
Projected Completion: Fall 2024.

7. **SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM WEST OF I-295 TO I-95 (DESIGN BUILD)**
E2Y63/FIN 439100-1-52-01; 439100-1-56-01 FHWA: D217-128-B Assumed/State Administered County: Duval
DB Team: Superior Construction/ Wantman Group, Inc. CEI: HW Lochner FDOT: Butler/Cash
\$182.13 Million/1908 days NTP 12/12/2019 Time Began: 12/12/2019
Project is 63% paid with 63% time utilized
Work Items: MOT; Barrier wall / noise wall; pier protection barrier wall; beam/ lagging retaining walls; bridge work.
Projected completion: Winter 2024.

8. **SR-9A/I-295 AT DAMES POINT BRIDGE, BRIDGE LIGHTING**
E2Y76/FIN 209722-5-52-01 FHWA: N/A; County: Duval
Contractor: James D. Hinson Electrical Designer: Fred Wilson & Assoc. CEI: GPI FDOT: Butler/Cash
\$4.46 Million/863 days; NTP: 6/19/20 Time Began: 11/30/20
Project is 99% paid with 97% time utilized.
Work Items: Punchlist.
Projected Completion: Spring 2023

9. **SR 23 (FIRST COAST EXPY) AT I-10 LANDSCAPE (MAINTENANCE)**
E2Z15/FIN 439528-1-52-01 FHWA: N/A County: Duval
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$730K/880 days NTP: 4/05/21 Time Began: 5/10/21
Construction (\$555K/150 days) is 100% paid with 100% time utilized
Establishment (\$175K/730 days) is 67% paid with 67% time utilized
Overall project is 92% paid with 72% time utilized
Work Items: N/A. Establishment Period thru 10/23.
Projected Completion: Fall 2023.

10. **BUCKMAN AND MAIN ST. BRIDGES FENDER REPLACEMENT**
E20C7/FIN 424421-1-52-01 FHWA: NA County: Duval
Contractor: Seacoast Inc.; Design: Stantec Consulting Svc. Inc.; CEI: GPI Southeast FDOT: Lahey/Byrd
\$2.27 Million/570 days NTP: 3/23/21 Time Began: 8/21/21
Project is 101% paid with 99% time utilized.
Work Items:
Final Accepted 3/11/2023

11. **I-95 BRIDGE REPAIR/REHAB OVER NASSAU RIVER**
E20F7/FIN 439201-1-52-01 FHWA: N/A County: Duval
Contractor: Superior Construction; Design: KCA/HDR/Meskel; CEI: RS&H; FDOT: Lahey/Byrd
\$20.04 Million/1095 days NTP: 10/26/21 Time Began: 4/21/22
Project is 20% paid with 30% time utilized.
Work Items: Drilled Shaft Foundations; Mass Concrete; Post Tensioning
Projected completion: Spring 2025

- 12. SR 23 (FIRST COAST EXPRESSWAY) FROM EAST OF CR 16A SPUR TO EAST OF CR 209 (DESIGN BUILD)**
E20F8/FIN 422938-7-52-01 FHWA: D218 123 B PODI/State Administered County: Clay & St. Johns
 DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton
 \$595.81 Million/2590 days NTP: 11/9/22 Time Began: 12/13/2022
 Project is 8% paid with 4% time utilized.
 Work Items: Mobilization; Design services; Geotechnical field work.
 Projected Completion: Spring 2030.
- 13. SR 10A MATHEWS BRIDGE STEEL REPAIRS**
E20G1/FIN 434514-1-52-01 FHWA: N/A; County: Duval
 Contractor: Seacoast, Inc. Designer: Kisinger Campo & Assoc. Corp CEI: GPI FDOT: Méndez-Torres/Byrd
 \$8.15 Million/416 days; NTP: 2/04/22 Time Began: 6/6/22
 Project is 32% paid with 69% time utilized.
 Work Items: Steel repairs; remove/replace rivets with bolts.
 Project Completion: Summer 2023.
- 14. SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR13 OVER GOODSBY LAKE CATHODIC PROTECTION**
E20L2/FIN's 439294-1-52-01, 439296-1-52-01 FHWA: N/A County: Duval
 Contractor: Underwater Mechanix Services, Inc. Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler & Graves/Cash
 \$1.97 Million/525 days NTP: 5/17/22 Time Began: 9/26/22
 Project is 31% paid with 33% time utilized.
 Work Items: Pile jackets
 Project Completion: Winter 2024
- 15. SR 9A (I-295) FROM SR-9B to J. TURNER BUTLER LANDSCAPE (MAINTENANCE)**
E20Q7/FIN 437653-1-52-01 FHWA: N/A County: Duval
 Contractor: Arazoza Brothers Designer: AECOM CEI: Consor FDOT: Zeaiter/Méndez-Torres
 \$7.07 Million/1030 days NTP: 2/13/23 Time Began: 3/3/2023
 Construction (\$3.09 Million/300 days) is 0% paid with 6% time utilized
 Establishment (\$977K/730 days) is 0% paid with 0% time utilized
 Overall project is 0% paid with 2% time utilized.
 Work Items: N/A
 Projected Completion: Spring 2026
- 16. SR 5 (US 1) FROM SR 152 (BAYMEADOWS RD) to CR 116 (SUNBEAM Rd) & FROM NORTH OF CR210A TO RACETRACK RD LIGHTING (DESIGN BUILD)**
E20S3/FIN 447525-1-52-01, 447525-1-5201 FHWA: N/A Counties: Duval & St. Johns
 Contractor: Traffic Control Devices/BCC Engineering CEI: AE Engineering FDOT Salter/Carvalho/Cash.
 \$3.18 Million/ 516 days NTP:8/18/22 Time Began 8/18/22.
 Project is 6% paid with 41% time utilized.
 Work Items: Design; Survey; Design.
 Projected completion: Winter 2024
- 17. SR 13 FROM JULINGTON CREEK TO I-295 LANDSCAPE (MAINTENANCE)**
E20X5/FIN 448495-1-52-01 FHWA: N/A County: Duval
 Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
 \$2.38 Million/880 days NTP: 9/19/22 Time Began: 10/6/22
 Construction (\$1.81 Million/150 days) is 45% paid with 98% time utilized
 Establishment (\$572K/730 days) is 0% paid with 0% time utilized
 Overall project is 34% paid with 17% time utilized.
 Work Items: Irrigation; Plant Installation; Time Extension Being Processed
 Projected Completion: Spring 2025

- 18. SR 9B FROM I-95 TO I-295 LANDSCAPE (MAINTENANCE)**
E20Y1/FIN 435932-1-52-01 FHWA: N/A County: Duval
 Contractor: Arazoza Brothers Designer: Prosser CEI: Consor FDOT: Zeaiter/Méndez-Torres
 \$4.24 Million/1080 days NTP: 8/15/21 Time Began: 8/31/22
 Construction (\$3.22 Million/350 days) is 72% paid with 56% time utilized
 Establishment (\$1.02 Million/730 days) is 0% paid with 0% time utilized
 Overall project is 55% paid with 15% time utilized.
 Work Items: 90% Construction Walk Through Scheduled.
 Projected Completion: Fall 2025
- 19. CR 214 OVER SR 9 (I-95) BRIDGE NO. 780049 EMERGENCY REPAIRS**
E21A8/FIN 428306-2-H2-01 FHWA: N/A County: St. Johns
 Contractor: Superior Construction Designer: STV CEI: Parsons FDOT: Smith/Byrd
 \$1.16 Million/47 days NTP: 12/21/22 Time Began: 12/22/22
 Project is 100% paid with 100% time utilized.
Final Accepted: 02/21/2023
- 20. SR 8 (I-10)/SR 200 (US 301) INTERCHANGE OPERATIONAL IMPROVEMENTS**
T2591/FIN 428865-1-52-01 FHWA: 0105 152 I PODI/State Administered County: Duval
 Contractor: Superior Construction Designer: Connelly/Wicker CEI: GPI FDOT: Milovidov/Benton
 \$107.15 Million/2637 days NTP: 12/30/15 Time Began: 2/29/16
 Project is 94% paid with 98% time utilized.
 Work Items: Bridge Fencing; Asphalt; Guardrail; Pipe Video; Barrier Wall
 Projected Completion: Summer 2023
- 21. SR-105 HECKSCHER DRIVE FROM DUNN CREEK TO BLOUNT ISLAND ITS)**
T2630/FIN 438080-1-52-01 FHWA: 4881069P County: Duval
 Contractor: SICE, Inc. Designer: DRMP, Inc. CEI: In-house FDOT: Graves/Cash
 \$1.56 Million/442 days NTP: 04/02/21 Time Began: 10/07/21
 Project is 102% paid with 100% time utilized.
 Work Items: Mobilization, MOT, Uninterruptible Power Supply, Load Center; Retainage and Liquidated Damages.
Final Accepted: 12/22/2022
- 22. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**
T2692/FIN 439524-1-52-01; 438171-1-52-01 FHWA: D217 103 B Assumed/State Administered County: Duval
 Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd
 Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA
 \$16.22 Million/823 days NTP: 7/20/18 Time Began: 7/7/19
 Project is 97% paid with 157% time utilized. Last allowable contract day was 10/6/2021. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.
 Work Items: Electrical conduit/ services; ITS Cabinet; FOC; pre-terminated connector; small equipment enclosure (off bridge)
 Projected Completion: Fall 2023.
- 23. DISTRICT WIDE PUSH BUTTON SAFETY CONTRACT (IN-HOUSE)**
T2698-R1/FIN 440522-1-52-01 FHWA: D217 107 B Assumed/State Administered County: Districtwide
 Completion Contractor: Watson Civil Designer: Metric Engineering, Pond & Comp CEI: IH FDOT: Brown/Cash
 \$3.00 Million/727 days NTP: 8/9/18 Time Began: 8/25/18
 Project is 96% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 06/19/2021.

- 24. SR 202 (JTB) AT SAN PABLO ROAD INTERCHANGE IMPROVEMENTS**
T2749/FIN 439467-1-52-01 FHWA: D219 068 B Assumed/State Administered County: Duval
 Contractor: Watson Civil Designer: Burgess & Niple CEI: CEG FDOT: Kirts/ Kirts
 \$12.36 Million/1049 days NTP: 12/02/19 Time Began: 1/06/2020
 Project is 100% paid with 108% time utilized.
 Work Items: Submittals; LD's to Offset with Future Time Extension
 Projected Completion: Spring 2023.
- 25. SR-113 (SOUTHSIDE CONNECTOR) TO I-295 SB RESURFACING**
T2757/FIN 437611-1-52-01 FHWA: D219-055-B Assumed/State Administered County: Duval
 Contractor: Duval Asphalt Designer: Fred Wilson & Assoc. CEI: Keville FDOT: Méndez-Torres/Kirts
 \$9.24 Million/665 days NTP: 7/22/20 Time Began: 10/19/20
 Project is 102% paid with 100% time utilized.
 Work Items: N/A
Final Accepted: 8/14/2022
- 26. SR 105/SR A1A HECKSCHER DR. SIMPSON/MYRTLE BRIDGE REPLACEMENTS AND TIMUCUAN TRAIL**
T2772/FIN 434041-1-52-01; 434042-1-52-01; 435619-1-52-01 FHWA: D219034B; D219035B; D219038B
 Assumed/State Administered County: Duval
 Contractor: Superior Construction, Designer: STV CEI: Parsons Transportation, FDOT: Salter/Cash
 \$11.01 Million/974 days NTP: 8/6/20 Time Began: 8/31/20
 Project is 87% paid with 95% time utilized.
 Work Items: Simpson Creek Bridge; Approach Asphalt, TTC Device Install, Timucuan Trail; Base, Asphalt.
 Projected Completion: Spring 2023
- 27. COUNTY WIDE SAFETY PUSH BUTTON CONTRACT**
T2775/FIN 446031-1-52-01; 446031-2-52-01 FHWA: D220 002 B; D219 175 B Assumed/State Administered County: Duval
 Contractor: SICE, Inc Designer: RS&H Inc CEI: IH FDOT: Brown/Cash
 \$1.82 Million/796 days NTP: 8/11/20 Time Began: 8/27/20
 Project is 100% paid with 98% time utilized.
 Work Items: N/A.
Final Accepted: 10/21/2022
- 28. SR 211 (HERSCHEL ST) ROUNDABOUTS FROM MELROSE AVE TO CANTERBURY ST**
T2791/FIN 443551-1-52-01 FHWA: D219155B Assumed/State Administered County: Duval
 Contractor: American Lighting and Signalization Designer CSI CEI: ETM FDOT: Lansdale/Ausher
 \$1.77 Million/324 days Awarded: 5/24/21 Time Began: 1/03/22
 Project is 115% paid with 96% time utilized.
 Work Items: N/A
Final Accepted: 11/09/2022
- 29. SR A1A (3RD ST) FROM 15TH AVE N TO BAY ST PEDESTRIAN SAFETY IMPROVEMENT
 SR 10 (ATLANTIC BLVD) AT SR A1A (3RD ST) INTERSECTION IMPROVEMENT**
T2796/FIN 441194-1-52-01*, 443553-1-56-01 FHWA: D220093B; D219154B County: Duval
 Contractor: American Lighting and Signalization Designer: Patel, Greene & Associates; Civil Services Inc CEI:
 In-house FDOT: Brown/Cash
 \$1.99 Million/486 days NTP: 6/17/21 Time Began: 01/03/2022
 Project is 86% paid with 91% time utilized.
 Work Items: Punch List; Traffic Signals; Lighting.
 Projected Completion: Spring 2023.
- 30. SR 10 RESURFACING (WEST OF SR 111 TO MCDUFF AVENUE)**
T2797/FIN 437319-1-52-01 FAP: D219144B (State Administered) County: Duval
 Contractor: Preferred Materials Designer: Inwood Consulting Engineers CEI: KCI FDOT: Tippett/Benton
 \$5.84 Million/485 days NTP: 04/02/2021 Time Began: 04/18/2021
 Project is 100% paid with 99% time utilized.
 Work Items: N/A.
Final Accepted: 8/12/2022

- 31. SR-202 J.T. BUTLER BOULEVARD FROM I-95 TO INTERCOSTAL BRIDGE (ITS)**
T2802/FIN 435757-1-52-01 FHWA: N/A County: Duval
Contractor: Traffic Control Devices Designer: Arcadis CEI: In-house FDOT: Graves/Cash
\$1.26 Million/523 days NTP: 04/20/21 Time Began: 07/19/21
Project is 99% paid with 100% time utilized.
Work Items: N/A
Final Accepted 12/23/2022
- 32. SR 134 (103RD ST) FROM E OF I-295 TO EAST OF SR 21**
T2803/FIN 441261-1-52-01 FHWA: D220100B Assumed/State Administered County: Duval
Contractor: Duval Asphalt; Design: McCranie and Associates CEI: RS&H FDOT: Lahey/Byrd
\$3.85 Million/487 days NTP: 8/12/21 Time Began: 9/7/21
Project is 96% paid with 100% time utilized.
Work Items:
Final Accepted: 01/06/2023
- 33. SR 115 (SOUTHSIDE BLVD) INTERSECTION IMPROVEMENTS AT GATE PARKWAY**
T2804/FIN 441372-1-52-01 FHWA: D220104B County: Duval
Contractor: Watson Civil Designer: Stantec CEI: Eisman & Russo FDOT: Tippett/Benton
\$7.40 Million/541 days NTP: 6/17/21 Time Began: 09/12/2021
Project is 78% paid with 102% time utilized.
Work Items: Asphalt; Curb/ gutter; Sod; Drilled Shafts; Traffic Signals.
Projected completion: Spring 2023.
- 34. SR 115 (LEM TURNER RD) CROSSWALK WEST OF I-95**
T2807/FIN 441173-1-52-01 FHWA: D220092B Assumed/State Administered County: Duval
Contractor: American Lighting & Signalization Designer: Petal Greene & Assoc. CEI: In-house FDOT:
Brown/Cash
\$702K/152 days NTP: 6/17/21 Time Began: 01/03/22
Project is 94% paid with 100% time utilized.
Work Items: N/A.
Final accepted: 06/03/2022
- 35. SR 117 (NORWOOD AVE) OVER MONCRIEF CREEK BRIDGE REPLACEMENT**
T2810/FIN 437438-1-52-01 FHWA: D220080B County: Duval
Contractor: Kiewit Infrastructure South Designer: Atkins North America CEI: ETM FDOT: Tippett/Benton
\$5.68 Million/423 days NTP: 8/12/21 Time Began: 11/08/21.
Project is 97% paid with 96% time utilized.
Work Items: Punchlist, Time extension of 2 days pending.
Project Completion: Spring 2023.
- 36. SR 105 (ZOO PKWY) RESURFACING FROM BROWARD RD TO WEST OF ROTA AVE**
T2812/FIN 441321-1-52-01 FHWA: D220102B County: Duval
Contractor: Preferred Materials Inc. Designer: Pegasus Eng. CEI: KCI FDOT: Tippett/Benton
\$3.33 Million/464 days NTP: 6/17/21 Time Began: 7/26/21
Project is 101% paid with 97% time utilized.
Work Items: N/A.
Final Accepted: 10/21/2022.
- 37. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR**
T2814/FIN 439368-1-52-01 FHWA: D220086B County: Duval
Contractor: Watson Civil Construction Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippett/Benton
\$7.40 Million/476 days NTP: 8/12/21 Time Began: 11/29/21.
Project is 84% paid with 97% time utilized.
Work Items: Asphalt; OH signs; drilled shafts; drainage; Curb/ gutter.
Projected completion: Spring 2023.

- 38. CR 200A OVER LOFTON CREEK BRIDGE REPLACEMENT**
T2816/FIN 437407-1-52-01 FHWA: D219147B County: Nassau
 Contractor: Superior Construction Designer: Civil Services, Inc. CEI: ETM FDOT: Tippet/Benton
 \$4.55 Million/517 days NTP: 3/30/21 Time Began: 11/29/2021.
 Project is 102% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 12/09/2022.
- 39. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN.**
T2818/FIN 428796-3-52-01 FHWA: D221010B Assumed/State Administered County: Duval
 Contractor: Watson Civil Construction Designer GAI CEI: ETM FDOT: Lansdale/Benton
 \$28.22 Million/776 days Awarded: 2/15/22 Time Began: 6/06/22
 Project is 29% paid with 37% time utilized.
 Work Items: Injection grout; Contamination removal; Embankment; Drainage, Asphalt base, Curb/gutter.
 Projected Completion: Fall 2024.
- 40. SR 9A (I-295) US17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO WEST OF US17**
T2823/FIN 435575-1-52-01, 435575-1-56-01, 446044-1-52-01 FAP: D221018B, D221092B (State Administered) County: Clay, Duval
 Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippet/Benton
 \$30.47 Million/633 days NTP: 6/28/22 Time Began: 10/17/22
 Project is 22% paid with 24% time utilized.
 Work Items: Removal of Existing Concrete; Gravity Wall; Slope Pavement; Temp Barrier; Earthwork; Embankment, OBG10, Type B Stabilization Curb; Temp Pavement Markings.
 Projected completion: Fall 2024.
- 41. SR134 (103RD ST.) FROM: HILLMAN/MCMANUS DR. TO: LA VENTURA**
T2828/FIN 441050-1-52-01, 441050-1-56-01 FHWA: D221036B County: Duval
 Contractor: Sice, Inc. Designer: Waitz & Moye, Inc. CEI: Adaptive Consulting FDOT: Lahey/Byrd
 \$2.86 Million/227 days NTP: 2/15/22 Time Began: 8/29/22
 Project is 49% paid with 77% time
 Work Items: Ricker Rd widening; Water Main; Drainage: Mast Arm Foundations: Traffic Loops
 Projected completion: Fall 2023.
- 42. SR-212 (BEACH BLVD) FM SAN MATEO/WALTON ST TO LINDEN AVE/SCHUMACHER AVE SIGNAL UPGRADES MID-BLOCK CROSSWALK**
T2829/FIN 441208-1-52-01 FHWA: D221 041B County: Duval
 Contractor: Traffic Control Devices Designer: Kimley-Horn CEI: GAI FDOT Milovidov/Benton
 \$1.05 Million/182 days NTP: 6/23/22 Time Began: 10/21/22
 Project is 48% paid with 82% time utilized.
 Work Items: Sidewalk; Mast Arms; Signal Cabinets; Brick Pavers.
 Projected completion: Spring 2023
- 43. SR 243 (INTERNATIONAL AIRPORT BLVD) FROM I-295 (SR 9A) TO SR 102 (AIRPORT RD)**
T2830/FIN 443260-1-52-01 FAP: D221053B (State Administered) County: Duval
 Contractor: Preferred Materials, Inc. Designer: FDOT D2 Roadway Design CEI: KCI Technologies, Inc. FDOT: James Salter
 \$2.6 Million/100 days NTP: 05/31/2022 Time Began: 08/01/2022
 Project is 94% paid with 90% time utilized.
 Work Items: N/A;
Final Accepted: 01/12/2023
- 44. SR134 (TIMUQUANA ROAD) FROM: WESCONNETT BLVD TO: US17**
T2834/FIN 443261-1-52-01, 443261-1-56-01 FHWA: D221054B County: Duval
 Contractor: Duval Asphalt Products, Inc. Designer: CES, Inc. CEI: Adaptive Consulting FDOT: Lahey/Byrd
 \$9.75 Million/358 days NTP: 4/1/22 Time Began: 7/4/22
 Project is 33% paid with 73% time utilized.
 Work Items: Phase 1; Water/ sewer relocation; Signalization; Drainage.
 Projected completion: Summer 2023.

- 45. SR10 (US90) FROM: NASSAU COUNTY LINE TO DELMONTE STREET**
T2836/FIN 443259-1-52-01 FAP: D221052B (State Administered) County: Duval
 Contractor: Preferred Materials, Inc. Designer: Michael Baker International, Inc. CEI: KCI Technologies, Inc.
 FDOT: James Salter
 \$4.1 Million/275 days NTP: 04/26/2022 Time Began: 07/05/2022
 Project is 93% paid with 94% time utilized.
 Work Items: Thermoplastic; Punch List Items.
 Projected completion: Spring 2023
- 46. SR-101 (MAYPORT RD) FROM SR10 (ATLANTIC BLVD) TO NAVAL BASE SAFETY IMPROVEMENTS**
T2837/FIN 443294-1-52-01 FHWA: D221060B County: Duval
 Contractor: Traffic Control Devices Designer: RS&H CEI: GAI FDOT: Milovidov/Benton
 \$1.37 Million/259 days NTP: 1/5/22 Time Began: 5/5/22
 Project is 97% paid with 99% time utilized.
 Work Items: N/A
Final Acceptance: 01/19/2023
- 47. I-295 (SR 9A) FROM NEW BERLIN ROAD TO SOUTH END OF THE DAMES POINT BRIDGE**
T2838/FIN 443420-1-52-01 FAP: D221066B (State Administered) County: Duval
 Contractor: Preferred Materials, Inc. Designer: HDR Engineering, Inc. CEI: KCI Technologies, Inc. FDOT:
 Thomas Butler
 \$11.95 Million/335 days NTP: 06/28/2022 Time Began: 09/26/2022
 Project is 30% paid with 52% time utilized.
 Work Items: Asphalt mill/ resurfacing; Pavement Striping.
 Projected completion: Fall 2023.
- 48. SR 5/US 1/ PHILIPS HWY RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD**
T2844/FIN 439356-1-52-01 FAP: D221033B County: Duval
 Contractor: Watson Civil Designer: Kimley-Horn. CEI: KCI FDOT: Tippet/Benton
 \$19.89 Million/480 days Awarded: 7/6/22 Time Began: 01/16/23
 Project is 12% paid with 13% time utilized.
 Work Items: Erosion control; Clearing/grubbing; Utilities; Lateral Ditch Excavation; MES Placement
 Projected completion: Winter 2024.
- 49. SR A1A (3rd ST) AT 2ND AVE N PEDESTRIAN SAFETY IMPROVEMENT**
T2845/FIN 441194-2-52-01 FHWA: D221039B Assumed/State Administered County: Duval
 Contractor: American Lighting and Signalization. Designer: Patel, Greene & Associates CEI: In-house FDOT:
 Brown/Cash
 \$917K/100 days NTP: 7/20/22 Time Began: 2/14/23
 Project is 7% paid with 5% time utilized.
 Work Items: ADA Ramps; Drainage
 Projected Completion: Summer 2023.
- 50. SR 200 (SR A1A) FROM STRATTON RD TO GRIFFIN RD**
T2846/FIN 441260-1-52-01 FHWA: D221-043-B Assumed/State Administered County: Nassau
 Contractor: Duval Asphalt Designer: Waitz & Moye CEI: Keville FDOT: Smith/Byrd
 \$9.6 Million/408 days NTP: 3/18/22 Time Began: 4/3/22
 Project is 86% paid with 86% time utilized.
 Work Items: Milling & Paving
 Projected Completion: Spring 2023
- 51. DISTRICT WIDE PUSH BUTTON SAFETY CONTRACT (IN-HOUSE)**
T2852/FIN 440552-4-52-01 FHWA: D220134B Assumed/State Administered County: Duval
 Contractor: TRP Construction Group. Designer RS&H: CEI: In-house FDOT: Brown/Cash
 \$486K/365 days NTP: 7/26/22 Time Began: 8/11/22
 Project is 0% paid with 61% time utilized.
 Work Items: Signs/ Pavement Markings; Shoulder Treatment.
 Projected Completion: Summer 2023

- 52. SR 202 (J TURNER BUTLER BLVD) AT KERNAN BLVD**
T2853/FIN 447149-1-52-01/447149-1-56-01 FAP: D221110B (State Administered) County: Duval
 Contractor: JB. Coxwell Inc. Designer: Parsons CEI: Creative engineering group, Inc. FDOT: James Salter
 \$17.1 Million/564 days NTP: 8/11/2022 Time Began: 11/07/2022
 Project is 37% paid with 24% time utilized.
 Work Items: Clear/ grubbing; MOT; Storm Drain; Embankment; Drilled shaft foundations; Traffic Shift.
 Projected completion: Spring 2024
- 53. SR 10 (ATLANTIC BLVD) MEDIAN MODIFICATIONS @ CENTRY 21DR/ACME ST AND FROM MONUMENT RD TO ANNISTON RD**
T2857/FIN 447211-1-52-01 FHWA: D220133B Assumed/State Administered County: Duval
 Contractor: Preferred Materials. Designer RS&H CEI: In-house FDOT: Brown/Cash
 \$1.08 Million/190 days NTP: 3/28/22 Time Began: 4/13/22
 Project is 99% paid with 96% time utilized.
 Work Items: N/A.
 Projected Completion: Fall 2022.
Final Accepted: 10/14/2022
- 54. SR-228, SR-A1A AND SR-5 DISTRICT WIDE SAFETY**
T2861/FIN 449299-2-52-01 FHWA: D221129B County: Duval/St. Johns
 Contractor: Acme Barricades Designer: Metric Engineering, Inc. CEI: In-house FDOT: Graves/Cash
 \$439 Thousand/108 days NTP: 05/26/22 Time Began: 09/23/22
 Project is 0% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted 01/08/2023
- 55. SR 128 (SAN JUAN AVE) MEDIAN MODIFICATIONS FROM SR 15 (US 17/ROOSEVELT BLVD) TO SR 211 (HERSCHEL ST)**
T2862/FIN 447122-2-52-01 FHWA: D222003B Assumed/State Administered County: Duval
 Contractor: Duval Asphalt Products. Designer: Peters and Yaffee CEI: In-house FDOT: Brown/Cash
 \$992K/120 days NTP: 7/26/22 Time Began: 1/3/2023
 Project is 85% paid with 62% time utilized.
 Work Items: Traffic Signals; Thermoplastic
 Projected Completion: Spring 2023.
- 56. SR 5 (US 17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT**
T2863/FIN 437441-1-52-01 FHWA: D218132B County: Duval
 Contractor: Superior Construction Designer: STV Incorporated CEI: ETM FDOT: Lansdale/Benton
 \$14.04 Million/584 days NTP: 3/15/22 Time Began: 6/13/22
 Project is 26% paid with 43% time utilized.
 Work Items: Bridge removal; pile foundations.
 Project Completion: Winter 2024
- 57. EDGEWOOD AVE SOUTH FROM SR-15 (US-17) ROOSEVELT BLVD TO SR-211 (CASSATT AVE)**
T2865/FIN 443517-1-52-01 FHWA: D220106B County: Duval
 Contractor: Superior Construction Company Southeast, LLC Designer: Mott MacDonald CEI: Adaptive Consulting Engineers. FDOT: Salter/Cash
 \$7.6 Million/400 days NTP: 01/30/23 Time Begins: 02/15/23 **Delayed Start: 06/05/2023**
 Project is 0% paid with 0% time utilized.
 Work items: N/A
 Projected Completion: Summer 2024
- 58. SR-105 HECKSCHER DRIVE FROM I-95 TO MAIN STREET (ITS)**
T2866/FIN 438082-1-52-01 FHWA: D222022B County: Duval
 Contractor: Chinchor Electric Designer: Metric Engineering, Inc. CEI: In-house FDOT: Graves/Cash
 \$1.78 Million/200 days NTP: 08/16/22 Time Began: 03/06/23
 Project is 10% paid with 7% time utilized.
 Work Items: Stockpile materials
 Projected Completion: Fall 2023

- 59. SR-207 AT CRACKER SWAMP ROAD INTERSECTION IMPROVEMENTS**
T2867/FIN 428712-2-52-01 FHWA: N/A County: Putnam
Contractor: P&S Paving Designer: RS&H CEI: Gibbs FDOT: Smith/Kirts
\$436K/150 days NTP: 8/12/22 Time Began: 09/07/22
Project is 92% paid with 81% time utilized
Work Items: N/A
Final Accepted: 01/06/2023
- 60. SR 109A (CECERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE**
T2868/FIN 434044-1-52-01 FHWA: N/A; County: Duval
Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Cash
\$3.12 Million/399 days; Awarded: 6/28/22 Time Began: 01/04/23
Project is 14% paid with 19% time utilized.
Work Items: Remove pile jackets; Continuity testing.
Projected Completion: Winter 2024.
- 61. SR 200 (SR A1A) FROM GRIFFIN RD TO I-95**
T2872/FIN 445341-1-52-01 FHWA: N/A County: Nassau
Contractor: Atlantic Coast Asphalt: In-House CEI: Keville FDOT: Carvalho/Byrd
\$13.2 Million/335 days NTP: 8/15/22 Time Began: 9/7/22
Project is 57% paid with 58% time utilized.
Work Items: Milling & Paving; shoulder treatment
Projected Completion: Winter 2023
- 62. SR 104 (DUNN AVE) FROM N CAMPUS BLVD TO MONACO DRIVE**
T2873/FIN 445576-1-52-01 FHWA: N/A County: Duval
Contractor: Chincor Electric Inc: In-House CEI: Gibbs FDOT: Smith/Kirts
\$240 Thousand/90 days NTP: 8/16/22 Time Began: 3/13/23
Project is 42% paid with 8% time utilized.
Work Items: Semi-Final Inspection Scheduled, Punch List Items.
Projected Completion: Summer 2023
- 63. D/W SAFETY FLEXIBLE BACKPLATE INSTALLATION AT VARIOUS LOCATIONS**
T2874/FIN 449129-1-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval
Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house
FDOT: Brown/Cash
\$679K/118 days NTP: 8/15/22 Time Began: 1/16/2023
Project is 0% paid with 53% time utilized.
Work Items: Material acquisition;
Projected Completion: Winter 2023.
- 64. HIGH FRICTION SURFACE TREATMENT FOR 3 RAMPS (I-75SB/I-10EB, I-75NB/I-10WB, I-95 NB/SR 102EB)**
T2875/FIN 449129-2-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County:
Duval/Columbia
Contractor: Anderson Columbia Designer: RS&H CEI: ETM FDOT: Kirts/Kirts
\$1.4 Million/160 days NTP: 8/17/22 Time Began: 10/30/22
Project is 97% paid with 99% time utilized.
Work Items: N/A
Final Accepted: 03/14/23.
- 65. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS**
T2876/FIN 449129-3-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval
Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house
FDOT: Brown/Cash
\$4.4 Million/250 days NTP: 8/15/22 Time Begins: 12/13/22 **Delayed Start: 3/27/23**
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected Completion: Winter 2023.

- 66. SR-212 (US90, BEACH BLVD) AT EUNICE RD INTERSECTION IMPROVEMENTS - ARPA**
T2877/FIN 209543-5-52-01 FHWA: N/A County: Duval
 Contractor: AJ General Construction Services Designer: RS&H CEI: Gibbs FDOT: Milovidov/Benton
 \$744K/137 days NTP: 8/12/22 Time Began: 9/7/22
 Project is 91% paid with 97% time utilized
 Work Items: N/A
Final Acceptance: 01/24/2023
- 67. SR-228 YELLOW WATER TO SOLOMON INTERSECTION IMPROVEMENT AND WIDENING**
T2881/FIN 445540-1-52-01 FHWA N/A County: Duval
 Contractor: Reeves - Coastal, Inc. Designer: RS&H, Inc. CEI: FDOT: Lahey/Byrd
 \$1.96 Million/150 days NTP: 1/30/23 Time Began: 3/1/2023
 Project is 13% paid with 13% time utilized.
 Work Items: Special Detour Pavement; Traffic Shift to Phase 1B; Placement of LPBW
 Projected completion: Summer 2023.
- 68. SR 122 (GOLFAIR BLVD) PEDESTRIAN SAFETY IMPROVEMENTS FROM W OF WALGREEN RD/STUART ST TO E OF DAVIS ST**
T2882/FIN 445561-1-52-01 FHWA: D222079B Assumed/State Administered County: Duval
 Contractor: DB Civil construction, LLC. Designer: Civil Services, Inc. CEI: In-house FDOT: Brown/Cash
 \$1.2M/100 days NTP: Pending Time Begins: Pending
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Summer 2023.
- 69. HIGH FRICTION SURFACE TREATMENT FOR 5 RAMPS**
T2883/FIN 449129-5-52-01 FHWA: D222103B County: District-Wide
 Contractor: Anderson Columbia Designer: RS&H CEI: ETM FDOT: Kirts/Kirts
 \$2.2 Million/80 days NTP: 1/23/23 Time Begins: 3/26/23
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Spring 2023.
- 70. SR 5 (US-17) PAGES DAIRY INTERSECTION IMPROVEMENTS**
T2887/FIN 447290-1-52-01 FHWA: D222097B Assumed/State Administered County; County: Nassau
 Contractor: AJ General Const: Design: Peters & Yaffee, Inc.; CEI: Eisman & Russo; FDOT: Lahey/Byrd
 \$783K/120 days NTP: 10/5/22 Time Began: 1/31/2023
 Project is 42% paid with 40% time utilized.
 Work Items: Excavation; Optional Base; Concrete Curb and Gutter; Traffic Separator.
 Projected completion: Summer 2023
- 71. SR 115 (LEM TURNER RD) FROM CAMPUS AVE TO TROUT RIVER BRIDGE LIGHTING SR 10 (W BEAVER ST) AT BROAD ST**
T2888/FIN 403920-5-52-01*, 447210-1-56-01 FHWA: D220133B*; D220133B County: Duval
 Contractor: American Lighting and Signalization Designer: Metric Engineering, Inc.*; Metric Engineering, Inc.
 CEI: In-house FDOT: Brown/Cash
 \$929K/119 days NTP: 7/28/22 Time Began: 2/8/2023
 Project is 22% paid with 34% time utilized.
 Work Items: Mast Arm; Sidewalk
 Projected Completion: Spring 2023.
- 72. SR 115 MLK ITS FROM BOULEVARD ST. TO PARENTAL HOME ROAD**
T2889/FIN 435756-1-52-01 FHWA: D219134B County: Duval
 Contractor: Chinchor Electric Designer: Atkins CEI: ETM FDOT: Kirts/Kirts
 \$3.8 Million/280 days Executed: 12/6/22 Time Begins: 5/27/23
 Project is 6% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Spring 2024.

- 73. SR 111 (EDGEWOOD DR.) LIGHTING FROM BEAVER ST TO I-95)**
T2896/FIN 442848-1-52-01 FHWA: D221044B County: Duval
 Contractor: Chinchor Electric, Inc. Designer: DRMP, Inc. CEI: Adaptive Consulting Engineers, LLC FDOT: Salter/Cash
 \$3.8 Million/300 days NTP: 1/20/23 Time Begins: 5/20/23
 Project is 5% paid with 0% time utilized.
 Work items: Material Acquisition.
 Projected Completion: Summer 2024
- 74. SR 9A (I-295); FROM ST. JOHNS BLUFF TO BEACH BLVD**
T2898/FIN 446047-1-52-01 FAP: D222086B (State Administered) County: Duval
 Contractor: Preferred Materials, Inc. Designer: Inwood Consulting Engineers. CEI: KCI Technologies, Inc. FDOT: Salter/ Cash
 \$10.4 Million/360 days NTP: 02/10/2023 Time Begins: 02/26/23 **Delayed Start: 03/28/2023**
 Project is 0% paid with 0% time utilized.
 Work Items: Material acquisition.
 Projected completion: Spring 2024
- 75. SR 13 SAN JOSE BLVD CHICK FILA DRIVEWAY**
T2923/FIN 445426-2-52-01 FHWA: N/A County: Duval
 Contractor: AJ General Designer: RS&H CEI: ETM FDOT: Kirts/Kirts
 \$213K/101 days NTP: 11/2/22 Time Began: 11/28/22
 Project is 93% paid with 91% time utilized.
 Work Items: Punchlist
 Final Accepted: 03/1/23.
- 76. SR 212 (BEACH BLVD) AND HODGES BLVD INTERSECTION IMPROVEMENTS – ARPA**
T2928/FIN 431955-2-52-01 FHWA: N/A County: Duval
 Contractor: American Lighting and Signalization Designer: Peters & Yaffee, Inc CEI: In-house FDOT: Smith/ Byrd
 \$1.01 Million/150 days NTP: 11/10/2022 Time Begins: 03/10/23 **Delayed Start: 05/22/2023**
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Fall 2023.
- 77. SR 115/ARLINGTON EXPRESSWAY RESURFACING FROM MATHEWS BRIDGE TO SOUTHSIDE BLVD**
T2934/FIN 443310-1-52-01 FAP: D221062B County: Duval, Clay
 Contractor: Superior Construction Designer: Burgess & Niple. CEI: KCI FDOT: Tippet/Benton
 \$19.89 Million/450 days Awarded: 12/29/22 Time Begins: 03/04/23 **Delayed Start: 4/03/23**
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected completion: Winter 2025.

(16 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION:	\$ 1,583,226,525.70
TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION:	\$ 22,002,784.30

Lake City Construction:

- 78. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E20F5-R0/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
 Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
 \$1.5 Million/365 days NTP: 04/27/21 Time Began: 05/30/21.
 Project is 96% paid with 112% time utilized. (Approved Contract Time Ext 90 Days)
 Work Items: TWO 10 Alachua SR120/NE 14 St-15 Terr., School Zone Mast Arms, GRU Connect Elect Service, Final Inspection
 Project completion: Winter 2023

- 79. PUSH BUTTON CONTRACT RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E20F5-R1/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
 Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
 \$1.5 Million/365 days NTP: 06/08/22 Time Began: 06/08/22.
 Project is 5% paid with 78% time utilized.
 Work Items: TWO 13 St Johns SRA1A Matanzas Mast Arm for midblock crossing; TWO 14 St Johns SRA1A at Dondanville, Install Mast Arm, remove temporary signalization; TWO 15 Alachua SR26, Mast Arm Mid-Block Crossing; TWO 16 Clay SR16, Signals, Mast Arm, lighting School Zone; TWO 17 Duval SR105, Enhance Pedestrian Safety Sisters Creek Bridge
 Project completion: Summer 2023
- 80. PUSH BUTTON CONTRACT 2nd RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E20F5-R2/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
 Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
 \$1.5 Million/365 days NTP: 03/21/23 Time Begins: 03/21/23.
 Project is 0% paid with 0% time utilized.
 Work Items: TWO 18 Duval SR9B NB Ramp to I-95, Install Guardrail; TWO 19 St Johns SRA1A at Treasure Bch Rd, Install Mast Arm, PHB, Lighting; TWO 20 St Johns SRA1A at Nease Beachfront Park, Install Mast Arm, PHB, Lighting; TWO 21 St Johns SRA1A at Green Rd, Install Mast Arm, PHB, Lighting
 Project completion: Spring 2024
- 81. I-10 (SR-8) LANDSCAPING SUWANNEE COUNTY EB REST AREA & COLUMBIA COUNTY WB REST AREA (Maintenance)**
E20B2 442411-1-52-01, 442412-1-52-01 FHWA: N/A, County: Suwannee/Columbia
 Contractor: Fernandina Mulch & Stone, LLC dba Liberty Landscape Supply. Designer: Gilman AECOM Technical Service, Inc. CEI: IH FDOT: Keen
 \$985,000 / 930 days NTP: 2/22/23 Time Began: 3/29/23
 Project is 0% paid with 0% time utilized.
 Work Items: MOT, Layout, and ground preparation.
 Projected completion: Fall 2023
- 82. US441/41 FROM I-75 TO CR-252 – DESIGN BUILD**
E20S0/FIN 208352-3-52-01 FHWA: N/A COUNTY: Columbia
 Contractor: Anderson Columbia Designer: GPI CEI: Inhouse FDOT: Gurganious
 \$10.7 million / 659 days NTP: 8/17/22 Time Began: 8/17/22.
 Project is 6% paid with 28% time utilized.
 Work Items: Design Phase
 Projected completion: Fall 2024
- 83. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE – DESIGN BUILD**
E20S1/FIN 208418-3-52-01 FHWA: ARPA County: Columbia
 Contractor: Anderson Columbia, Designer: NFPS CEI: Inhouse FDOT: Whichard
 \$11.8 Million / 719 Days NTP: 08/17/22 Time Began: 08/17/22.
 Project Is 5% Paid with 29% time utilized.
 Work Items: Design Phase
 Project Completion: Summer 2024
- 84. SR10/US90 FROM EAST OF GREENVILLE TO MADISON – DESIGN-BUILD**
E20S2/FIN 210545-4-52-01 FHWA: N/A COUNTY: Madison
 Contractor: Anderson Columbia Designer: BCC Engineering Inc. CEI: Inhouse FDOT: Lovelace
 \$8.6 million / 628 days NTP: 8/15/22 Time Began: 8/15/22.
 Project is 8% paid with 25% time utilized.
 Work Items: Design Phase
 Projected completion: Fall 2024
- 85. SUWANNEE CO. EAST BOUND REST AREA / COLUMBIA CO. WEST BOUND REST AREA IMPROVEMENTS – Design Build**
E2Z33/FIN 438608-1,438609-1 FHWA: D219 058B County: Suwannee

Contractor: J.B. Coxwell Contracting, Inc.; CEI: RS&H; FDOT: Smith/Crossman
\$25.7 Million/913 days NTP: 05/11/20; Time Began: 05/11/20.
Project is 98% paid with 107.7% time utilized.
Work Items: Rest Areas open to the public, awaiting backorder equipment & punch list items.
Projected completion: Spring 2023

86. SR-25 (US-41) RESURFACING US90 to I-10 & ROUNDABOUT AT BASSCOM NORRIS RD
T2813 / FIN(s) 436178-1-52-01, 446295-1-52-01, and 446295-1-52-02 FHWA: D219141B,
D220111B County: Columbia

Contractor: Anderson Columbia Co. Designer: FDOT – Beauchamp CEI: IH FDOT: Smith
\$6.2 Million / 478 days NTP: 8/12/21 Time Began: 9/07/21.
Project is 99% paid with 99% time utilized.
Work Items: N/A
Final Accepted 1/20/23

87. SR 10 / US 90 FROM LAKE CITY AVE TO BAYA AVE W.

T2822/FIN 443313-1-52-01 FHWA: D221 064B County: Columbia
Contractor: Anderson Columbia, Designer: Crews; CEI: IH FDOT: Whichard
\$9.2 Million/ 428 days NTP:12/02/21 Time Began: 3/4/22.
Project Is 80% paid with 80% time utilized.
Work Items: Signalization cabinets & final markings.
Project Completion: Spring 2023

88. SR-30 (US98) RESURFACING FROM CABBAGE GROVE ROAD TO US19

T2826 443311-1-52-01 FHWA: D221063B County: Taylor
Contractor: Anderson Columbia Co. Designer: FDOT-Dicks CEI: IH FDOT: Lovelace
\$8.6 Million/251 days NTP:6/28/22 Time Began: 8/15/22.
Project is 56% paid with 74% time utilized.
Work Items: Final Striping/thermo application.
Projected completion: Spring 2023

89. I-10 (SR-8) FROM WEST OF CR-250 TO WEST OF SR-121

T2839/FIN 443421-1-52-01, 443422-1-52-01, 443423-1-52-01 FHWA: D221067B, D221068B, D221069B,
County: Baker/Columbia
Contractor: Anderson Columbia Designer: Crews, Miles, Beauchamp CEI: IH FDOT: Keen
\$31,969,186.10 M / 539 days NTP: 4/08/22 Time Began: 4/24/22.
Project is 35% paid with 56% time utilized.
Work Items: Milling & paving structural course.
Projected completion: Fall 2023

90. SR-10 (US-90) FROM CR-49 TO COULMBIA COUTNY LINE

T2847-FIN 443283-1-52-01 FHWA: D221-059-B: County: Suwannee
Contractor: Anderson Columbia Designer: CEI: RS&H FDOT: Hardy
\$ 8.6 Million/ 197 days NTP: 06/08/22 Time Began: 08/07/22.
Project is 54% paid with 99% time utilized.
Work Items: Widening, shoulder grading, sodding and final asphalt layer (friction course) operations.
Projected completion: Spring 2023

91. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE

T2854/FIN 445545-1-52-01 FHWA: D221090B COUNTY: Suwannee
Contractor: Anderson Columbia Designer: Peters & Yaffee Inc.
CEI: Inhouse FDOT: Smith /Moseley
\$10.1 million / 210 days NTP: 8/11/22 Time Begins: 9/7/22 **Delayed Start: 1/23/23.**
Project is 6% paid with 27% time utilized.
Work Items: Construction of Pier Protection Barrier under SR-136 Overpass
Projected completion: Winter 2023

92. SR-103 (LANE AVE.) FROM SR-208 TO SR-228

T2855/FIN 439358-1-52-01 FHWA: D219137B COUNTY: Duval

Contractor: Anderson Columbia Designer: The Balmoral Group CEI: Eisman & Russo
FDOT: Gurganious/Moseley
\$7.92 million / 464 days NTP: 08/12/21 Time Began: 11/22/21.
Project is 93% paid with 99% time utilized.
Work Items: N/A
Final Accepted: 2/27/23

93. **US90 SIDEWALK FROM BIRLEY TO BROWN RD. & SR-345 FROM US19 TO WEST OF CEMETERY**
T2869/FIN 435679-2-52-01 & 437332-1-52-01 FHWA: 219-132B COUNTY: Columbia & Levy
Contractor: Anderson Columbia Designer: FDOT-Crews
CEI: Inhouse FDOT: Gurganious /Moseley
\$1.3 million / 199 days NTP: 8/11/22 Time Begins: 09/07/22 **Delayed Start: 10/24/22.**
Project is 92% paid with 74% time utilized.
Work Items: Thermo-striping; punch list.
Projected completion: Spring 2023
94. **I-10 (SR-8) PIDDLING CREEK BRIDGE REPLACEMENT**
T2878/FIN 432054-2-52-01 FHWA: D222029B County: Madison
Contractor: Anderson Columbia Inc. Designer: CEI: ATKINS FDOT: Hardy
\$9.33 Million /500 days NTP: 1/30/23 Time Begins: 2/15/23 **Delayed Start: 3/17/23.**
Project is 3% paid with 1% time utilized.
Work Items: Erosion Control, MOT, Detour Construction
Projected completion: Spring 2024
95. **SR 8 (I-10): FROM US129 TO EAST OF COLUMBIA COUNTY LINE**
T2886/FIN 445544-2-52-01 FHWA: D222-076-B County: Suwannee/Columbia
Contractor: Anderson Columbia Designer: Palmer Engineering Co., Robert Masucci
CEI: Inhouse FDOT: Hardy
\$16.9 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**
Project is 4% paid with 11% time utilized.
Work Items: Guardrail installation, Drainage work, Pier protection wall installation @ CR-137 overpass
Projected completion: Fall 2023
96. **SR-93/I-75 RESURFACING FROM S OF CR 240 TO N OF SR 47 AND FROM N OF SR 8 (I-10 TO THE SUWANNEE COUNTY LINE.**
T2890/FIN 445547-1-52-01 & 446045-1-52-01 FHWA: TBD County: Columbia
Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Lovelace
\$25.5 Million /350 days NTP: 01/23/23 Time Begins: 2/8/23 **Delayed Start: 3/9/23.**
Project is 0% paid with 0% time utilized.
Work Items: MOT installation, (3) Pier Protection wall installations @CR131, CR240 & Suwannee Valley Rd. Overpasses.
Projected completion: Winter 2024
97. **SR 247: INTERSECTION IMPROVEMENTS AT US129 BRANFORD**
T2892/FIN 210719-3-52-01 (Goes with 445401-1-52-01) FHWA: D222-066-B County: Suwannee
Contractor: Anderson Columbia Designer: RS&H, Stephen J. Park CEI: Inhouse
FDOT: Hardy
\$251k / 180 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**
Project is 0% paid with 17% time utilized.
Work Items: MOT & erosion installations
Projected completion: Summer 2023
98. **SR-47 RESURFACING FROM US 27 (FT. WHITE) TO JUST SOUTH OF I-75**
T2894/FIN 445402-1-52-01 FHWA: TBD County: Columbia
Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Whichard
\$12.5 Million /240 days NTP:1/30/23 Time Began: 2/15/23.
Project is 2% paid with 14% time utilized.
Work Items: MOT installation & Drainage work.
Projected completion: Fall 2023

99. **180th STREET BRIDGE OVER LITTLE RIVER (BRIDGE NO. 374022)**
T2902/FIN 439280-1-52-01 FHWA: D222047B County: Suwannee
 Contractor: Anderson Columbia, Designer: Patel Greene & Associates, LLC, Trevor Hawkins, P.E. CEI: H.W. Lochner, Patrick Stanford, P.E. FDOT PM: Smith
 \$3.54 Million / 250 days NTP: 2/16/2023 Time Begins: 3/4/2023. **Delayed Start: 4/4/23.**
 Project is 0% paid with 0% time utilized.
 Work Items: Preconstruction Submittals
 Projected completion: Fall 2023
100. **SR-55 (US221); FROM CEDAR ST. TO MADISON CO. LINE (INCLUDES SR 359A)**
T2933/FIN 441058-1-52-01 FHWA: D220088B County: Taylor
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Gurganious
 \$10.78 Million /240 days NTP:1/30/23 Time Began: 2/15/23. **Delayed Start: 3/17/23.**
 Project is 0% paid with 0% time utilized.
 Work Items: Preconstruction Submittals & MOT sign, erosion installations.
 Projected completion: Winter 2024

TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:	\$222,619,843.68
TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:	\$8,492,233.45

Gainesville Construction:

101. **SR 25 (US 441) TRAFFIC SIGNAL UPDATE @ SW 14th DRIVE**
E20G0/FIN 434400-1-52-01 FHWA: N/A County: Alachua
 Contractor: Chinchor Electric, Inc. Designer: Garrett Engineering Group CEI: IH FDOT: Cheshire
 \$1.30 Million/153 days NTP: 7/18/22 Time Began: 11/15/22
 Project is 77% paid with 82% time utilized.
 Work Items: Concrete sidewalk; milling and resurfacing.
 Projected Completion: Spring 2023
102. **SR 45 ADD TURN LANES @ SW 15TH AVENUE**
E20G3/FIN 439300-1-52-01 FHWA: N/A County: Alachua
 Contractor: V.E. Whitehurst & Sons, Inc. Designer: Connelly & Wicker, Inc. CEI: IH FDOT: Ruiz
 \$674K/84 days NTP: 7/14/22 Time Begins: 7/30/22 **Delayed Start 8/30/22**
 Project is 95% paid with 93% time utilized.
 Work Items: N/A
Final Accepted: 11/16/22
103. **SR 226 (SW 16TH AVE) PEDESTRIAN SAFETY IMPROVEMENT AT SW 10TH TERRACE**
E20H1/FIN 437377-1-52-01 FHWA: N/A County: Alachua
 Contractor: AJ General Construction Services, Inc. Designer: Patel, Greene & Assoc CEI: IH FDOT: Wagner/Gallagher
 \$613K/60 days NTP: 6/24/22 Time Begins: 10/22/22 **Delayed Start 5/31/23**
 Project is 9% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Summer 2023
104. **CR 18 BIKE PATH FROM SR 100 TO SE 36TH AVE**
E20I1/FIN 433171-5-52-01 FHWA: N/A County: Bradford
 Contractor: Anderson Columbia, Inc., Designer: Pond & Co., CEI: HNTB FDOT: Smith
 \$5.31 Million/328 days NTP: 7/13/22 Time Began: 9/11/22
 Project is 67% paid with 58% time utilized.
 Work Items: MOT; steel pedestrian bridge; riprap; performance turf.
 Projected Completion: Summer 2023

- 105. SR 200 (US 301) BRIDGE PAINTING @ SR 24 CSX BRIDGE 260001 AND SR 25 (US 441) PED OVRP BRIDGE 260003**
E20I2/FIN 435564-1-52-01 FHWA: N/A County: Alachua
 Contractor: Seacoast, Inc. Designer: Kissinger Campo and Associates CEI: GPI FDOT: Ruiz
 \$742K/572 days NTP: 8/18/22 Time Began: 11/16/22
 Project is 42% paid with 22% time utilized.
 Work Items: Awaiting CSX approvals (CROE) to begin coatings work at CSX bridge #260001.
 Projected Completion: Summer 2024
- 106. SR 223 (ALT US 301 TRUCK ROUTE) LANDSCAPE SB US 301 TO NB 301 (MAINTENANCE)**
E20N4/FIN 439502-1-52-01 FHWA: N/A County: Bradford
 Contractor: Arazoza Brothers Corp. Designer: CHW, Inc. CEI: Consor FDOT: Ruiz
 \$3.87 Million/300 days NTP: 1/9/23 Time Begins: 2/22/23
 Project is 0% paid with 0% time utilized.
 Work Items: Irrigation installation; directional bore; staking; planting.
 Projected Completion: Winter 2024
- 107. SR 20 LANDSCAPE FROM E OF US 301 TO PUTNAM COUNTY LINE (MAINTENANCE)**
E20U8/FIN 439533-1-52-01 FHWA: N/A County: Alachua
 Contractor: Oasis Landscape Services Designer: CHW, Inc. CEI: Consor FDOT: Smith
 \$1.19 Million/850 days NTP: 2/8/23 Time Begins: 3/7/23
 Project is 0% paid with 0% time utilized.
 Work Items: Irrigation installation; directional bores; staking; planting.
 Projected Completion: Summer 2025
- 108. BRIDGE REPAIR/REHAB OVER THE SANTA FE AND SUWANNEE RIVER BRIDGES 260006, 290030, 310005, 310007, 370023 & 370030**
E20W3/FIN 437442-1-52-01 FHWA: N/A County: District Wide
 Contractor: Seacoast, Inc. Designer: Kissinger Campo & Assoc. CEI: GPI FDOT: Ruiz
 \$2.40Million/313 days NTP: 8/11/22 Time Begins: 11/09/22 **Delayed Start: 12/12/22**
 Project is 25% paid with 31% time utilized.
 Work Items: Clean-up on SR 136 bridge, removing jackets; installing additional bat exclusion devices on I75 bridge.
 Projected Completion: Summer 2023
- 109. SR 16 BRIDGE REPAIR/REHAB S FORK OF BLACK CREEK BRIDGE NO. 710022**
E20W8/FIN 442779-1-52-01 FHWA: N/A County: Clay
 Contractor: Superior Construction Company Designer: Graef-USA, Inc. CEI: IH FDOT: Smith
 \$1.76Million/120 days NTP: 2/8/23 Time Begins: 6/8/23
 Project is 6% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Fall 2023
- 110. SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 220 (LONG BAY RD) TO ALLIE MURRAY ROAD**
E2X67/FIN 208211-8-52-01 FHWA: N/A County: Clay
 Contractor: R. B. Baker Construction Designer: Arcadis CEI: KCCS FDOT: Cheshire
 \$19.32 Million/1522 days NTP: 1/3/19 Time Began: 1/19/19
 Project is 101% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 3/20/23
- 111. SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK**
E2Y80/FIN 208211-5-52-01 FHWA: N/A County: Clay
 Contractor: Sacyr Construction SA Designer: Comprehensive Engineering Services CEI: KCCS FDOT: Cheshire
 \$16.96 Million/1117 days NTP: 12/23/19 Time Began: 02/07/20
 Project is 100% paid with 99% time utilized.
 Work Items: N/A.
Final Accepted: 3/21/23

- 112. SR 100 RAIL CAPACITY PROJECT STARKE RAILROAD OVERPASS FROM US 301 TO EAST OF CSX RR**
E2Z23/FIN 436558-1-52-01; 436558-1-56-01 FHWA: N/A County: Bradford
 Contractor: J.B. Coxwell Contracting, Inc. Designer: WSP USA CEI: GPI FDOT: Ruiz
 \$26.32 Million/1223 days NTP: 6/22/20 Time Began: 7/13/20
 Project is 80% paid with 80% time utilized.
 Work Items: Bridge deck placement; bridge superstructure; highway lighting; concrete sidewalks.
 Projected completion: Winter 2023
- 113. SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218**
E2Z53/FIN 430352-4-52-01 FHWA: D 217 069 B County: Clay
 Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Gallagher
 \$21.23 Million/929 days NTP: 11/6/20 Time Began: 11/30/20
 Project is 91% paid with 90% time utilized.
 Work Items: MOT; media diversion work; median drainage work.
 Projected completion: Winter 2023
- 114. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)**
T2717/FIN 422938-6-52-01; 422938-6-56-01 FHWA: D218 017 B PODI/State Administered County: Clay
 Contractor: Sacyr Construction SA Designer: RS&H CEI: HNTB FDOT: Olivella
 \$232.09 Million/2277 days NTP: 1/29/19 Time Began: 3/4/19
 Project is 70% paid with 65% time utilized.
 Work Items: Erosion control; MOT; special detour; embankment; excavation; stabilized subgrade; limerock base; asphalt paving; drainage pipe and structures; shoulder gutter; MSE wall; bridge substructure; bridge traffic railing; beams installation; concrete ditch pavement; riprap; conduit installation, and performance turf.
 Projected completion: Summer of 2025.
- 115. C STREET BRIDGE REPLACEMENT @ CEDAR KEY CHANNEL BRIDGE #340014**
T2739/FIN 411423-1-52-01; 411423-1-56-01 FHWA: 00B2 102 B Assumed/State Administered County: Levy
 Contractor: Anderson Columbia Co., Inc. Designer: DRMP CEI: JEAces FDOT: Olivella
 \$9.18 Million/1164 days NTP: 7/10/19 Time Began: 11/7/19
 Project is 99% paid with 100% time utilized. 263 days of LDs @ \$3,447.00/day = \$906,561.00
 Work Items: N/A
 Final Accepted: 1/13/23
- 116. SR-21 RESURFACING PUTNAM C/L TO COMMERCIAL CIRCLE: SR-21/S LAWRENCE BLVD TO CTY LIMITS**
T2758/FIN 439399-1-52-01 FHWA: D219 067 B Assumed/State Administered County: Bradford, Clay
 Contractor: Anderson Columbia Co., Inc. Designer: WBQ Design & Engineering CEI: Consor FDOT: Ruiz
 \$6.91 Million/461 days NTP: 4/27/20 Time Began: 5/13/20
 Project is 92% paid with 100% time utilized.
 Work Items: N/A
 Final Accepted: 8/16/21
- 117. SR 121 TRAFFIC OPS IMPROVEMENT FROM NW 16TH AVE TO US 441**
T2779/FIN 439490-1-52-01 FHWA: D219 172 B Assumed/State Administered County: Alachua
 Contractor: R.E. Arnold Construction, Inc. Designer: DRMP, Inc. CEI: Consor FDOT: Smith
 \$5.62 Million/694 days NTP: 10/15/20 Time Began: 11/30/20
 Project is 96% paid with 100% time utilized.
 Work Items: N/A
 Final Accepted: 10/24/22
- 118. SR 25 (US 441) RESURFACING FROM MARION CO. LINE TO SR 331**
T2785/FIN 436157-1-52-01; 436157-1-52-02 FHWA: D219 139 B Assumed/State Administered County: Alachua
 Contractor: Preferred Materials, Inc. Designer: HNTB Corporation CEI: KCCS FDOT: Ruiz

\$14.34 Million/711 days NTP: 1/08/21 Time Began: 1/24/21
Project is 98% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 1/4/23

- 119. SR 55 (SE US19/US98/US 27A) RESURFACING FROM N OF CROSS CITY TO S OF CROSS CITY**
T2827/FIN 439357-1-52-01 FHWA: D221-034 B Assumed/State Administered: County: Dixie
Contractor: Anderson Columbia Co., Inc. Designer: IH CEI: IH FDOT: Smith
\$6.66 Million/347 days NTP: 4/26/22 Time Begins: 5/12/22 **Delayed Start: 6/6/22**
Project is 74% paid with 83% time utilized.
Work Items: Friction course paving; drainage improvements; permanent signage; signalization.
Projected completion: Spring 2023
- 120. SR 20 (SE HAWTHORNE RD) RESURFACING FROM CR 325 TO W OF US 301**
T2833/FIN 443258-1-52-01 FHWA: D221-051 B Assumed/State Administered: County: Alachua
Contractor: Anderson Columbia Co., Inc. Designer: Ebbstone, Inc. CEI: CSI Geo FDOT: Gallagher
\$6.17 Million/235 days NTP: 3/18/22 Time Began: 4/3/22
Project is 89% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 11/23/22
- 121. SR 21 RESURFACING FROM COMMERCIAL CIRCLE TO SR 16**
T2848/FIN 443305-1-52-01 FHWA: D221-061-B Assumed/State Administered: County: Clay
Contractor: Anderson Columbia Co., Inc. Designer: Volkert, Inc. CEI: AE Engineering FDOT: Cheshire
\$13.38 Million/384 days NTP: 6/1/22 Time Begins: 6/17/22 **Delayed Start: 7/17/22**
Project is 68% paid with 64% time utilized.
Work Items: Asphalt paving; ditch lining; shoulder widening; guiderail.
Projected completion: Summer 2023
- 122. SR 26 (W UNIVERSITY AVE) TRAFFIC SIGNALS FROM NW 19TH ST TO NW 16TH ST**
T2856/FIN 429830-2-52-01 FHWA: D220 133 B Assumed/State Administered: County: Alachua
Contractor: American Lighting and Signalization, LLC Designer: Peters & Yaffee, Inc. CEI: IH FDOT:
Wagner/Gallagher
\$1.03 Million/298 days NTP: 2/1/22 Time Began: 6/1/22 LD rate = \$1,694.00/Day
Project is 54% paid with 98% time utilized.
Work Items: Signalization upgrades; street lighting; sidewalk repairs.
Projected completion: Spring 2023
- 123. SR 26 (W UNIVERSITY AVE) TRAFFIC OPS IMPROVEMENT FROM GALE LEMERAND DR TO NW 14TH ST**
T2864/FIN 207658-2-52-01 FHWA: D221-157 B Assumed/State Administered: County: Alachua
Contractor: Anderson Columbia Co., Inc. Designer: STV, Inc. CEI: IH FDOT: Wagner/Gallagher
\$2.57 Million/140 days NTP: 4/26/22 Time Begins: 8/24/22 **Delayed Start: 4/17/23**
Project is 3% paid with 0% time utilized.
Work Items: N/A
Projected completion: Winter 2023
- 124. SR 93 (I-75) INTERCHANGE IMPROVEMENTS EB OFF RAMP AT SR 222 (NW 39TH AVE) AND SR 24 (SW ARCHER RD) LIGHTING AT SW 16TH ST**
T2880/FIN 212934-6-52-01; 434396-4-52-01 FHWA: D222-027 B and D222-033 B Assumed/State Administered: County: Alachua
Contractor: American Lighting and Signalization Designer: Peters and Yaffee CEI: IH DOT: Morris
\$622K/150 days NTP: 10/21/22 Time Began: 2/18/23
Project is 3% paid with 20% time utilized.
Work Items: N/A.
Projected completion: Spring 2023
- 125. SR 26 RESURFACING FROM FANNING SPRINGS TO TRENTON**
T2895/FIN 441259-1-52-01 FHWA: D222-057-B County: Gilchrist

Contractor: V.E. Whitehurst & Sons, Inc., Designer: IH CEI: IH FDOT: Evans
\$6.67 Million/ 200 days NTP: 2/6/23 Time Began: 2/22/23 **Delayed Start: 4/23/23**
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected Completion: Fall 2023

126. SR 222 (NE 39th AVE) PEDESTRIAN SAFETY IMPROVEMENT AT NE 28TH DRIVE
T2899/FIN 207611-7-52-01 FHWA: D221-131-B Assumed/State Administered: County: Alachua
Contractor: Hinson Electrical Contracting Designer: Metric Engineering CEI: IH FDOT: Morris
\$679K/108 days NTP: 8/15/22 Time Began: 12/13/22
Project is 17% paid with 90% time utilized.
Work Items: Median concrete; sidewalk.
Projected completion: Summer 2023

127. SR 45 (US 41) SAFETY PROJECT AT CR 323 (SE 32ND PL) AND CR 326 (SE 30TH ST)
T2903/FIN 445569-1-52-01 FHWA: D222-082-B Assumed/State Administered: County: Levy
Contractor: Blacktip Services, Inc. Designer: Comprehensive Eng Services CEI: IH FDOT: Cheshire
\$203K/60 days NTP: 3/28/23 Time Begins: N/A
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Fall 2023

128. SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8TH STREET
T2907/FIN 443629-1-52-01 FHWA: D222-059-B Assumed/State Administered: County: Levy
Contractor: Anderson Columbia, Inc. Designer: IH CEI: Volkert FDOT: Morris
\$18.47 Million/360 days Award: 3/14/23 NTP: N/A Time Begins: N/A
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Summer 2024

(2 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION:	\$378,331,994.91
TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION:	\$ 7,520,636.06

Palatka Construction:

129. SR A1A AT MARY STREET ADD LEFT TURN LANE FROM A1A TO MARY STREET
E20G7/FIN 437374-1-52-01 FHWA: N/A County: St. Johns
Contractor: P&S Paving Designer: Civil Services, Inc. CEI: IH FDOT: Spellerberg
\$971K/132 days NTP: 6/15/22 Time Begins: 7/6/22 **Delayed Start: 7/11/2022**
Project is 93% paid and 96% time utilized.
Work Items: NA
Final Accepted: 11/16/2022.

130. SR 206 BRIDGE REHAB/REPAIR
E20T5/FIN 430449-3-52-01 FHWA: N/A County: St. Johns
Contractor: Seacoast Inc. Designer: HDR Engineering CEI: JEAces FDOT: Spellerberg
\$938K/248 days Awarded: 8/12/22 NTP: 10/05/22 Time Began: 2/02/23
Project is 19% paid and 19% time utilized.
Work Items: MOB (25%); MOT; Movable Bridge Machinery Rehab; Coating Existing Structural Steel;
Movable Bridge Preventive Maintenance; Bridge Operator
Projected Completion: Fall 2023.

131. SR5A (KING ST) FROM SRA1A(AVENIDA MENENDEZ) TO BAYWALL
E20T7/FIN 430897-1-52-01 FHWA: N/A County: St. Johns

Contractor: Superior Construction Company Southeast LLC Designer: Hanson Professional Services CEI: Eisman & Russo FDOT: Spellerberg
\$4.19 Million/240 days NTP: 11/16/22 Time Began: 3/16/23 **Delayed Start: 3/27/23**
Project is 2% paid with 0% time utilized.
Work Items: Mobilization
Projected completion: Fall 2023.

132. **SR 9A (I-295) EXPRESS LANES FROM SR 202 JTB BLVD TO SR 9B (DESIGN BUILD)**
E2T38/FIN 209301-3-52-01 FHWA: 2955 314 I Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: HNTB FDOT: Byrd
\$190.12 Million/2534 days NTP: 2/23/16 Time Began: 2/23/16
Project is 100% paid and 100% time utilized.
Work Items: Punchlists.
Projected Completion: Winter 2023.
133. **SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16**
T2724/FIN 422938-5-52-01 FHWA: D217 011 B PODI/State Administered County: Clay
Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd
\$183.67 Million/2153 days NTP: 2/20/19 Time Began: 3/8/19 Delayed Start: 4/4/19.
Project is 85% paid with 67% time utilized.
Work Items: Optional base; light pole bases; shoulder gutter; lighting conduit; drainage; erosion control maintenance; sod and seed; mowing and litter removal.
Projected completion: Winter 2025.
134. **SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE.**
T2736/FIN 210024-4-52-01 FHWA: SR20 001 P Assumed/State Administered County: Putnam
Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAces FDOT: DeVenny
\$49.15 Million/1,200 days NTP: 12/2/19 Time Began: 1/6/20
Project is 82% paid and 97% time utilized.
Work Items: Earthwork (embankment, regular excavation and subsoil), optional base construction; concrete curb and gutter and driveways; reinforcing steel and concrete class II (approach slabs); bridge traffic railing and parapet wall; bridge deck grooving and planing; grout filled fabric revetment (GFFR); fencing; performance turf.
Projected completion: Summer 2023.
135. **SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES**
T2790/FIN 436168-1-52-01 FHWA: D219 140 B Assumed/State Administered County: St. Johns
Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Campo & Associates CEI: Eisman & Russo FDOT: Spellerberg
\$15.81 Million/888 days NTP: 4/12/21 Time Began: 4/28/21 **Delayed Start: 5/28/21**
Project is 52% paid with 74% time utilized.
Work Items: Continue grading for shoulder widening Phase 4; continue sawcutting existing concrete pavement; continue 9" slab replacement Sta 1010± to Sta 1020±; continue pipe-lining operation, continue sanitary sewer line repair.
Projected completion: Fall 2023
136. **SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS**
T2793/FIN 434615-1-52-01, 434615-2-52-01; etc. FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns
Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg
\$30.95 Million/839 days NTP: 8/12/2021 Time Began: 9/7/2021 Delayed Start: 10/7/2021
Project is 56% paid with 63% time utilized.
Work Items: I-95: resumed paving on I-95 SB inside shoulder. SR 16: continued drainage, commenced work on the sheet pile wall, power for ITS and lighting. Sheeting operation damaged existing reclaimed water line, repair operation commenced.
Projected Completion: Winter 2023.

137. **DRAYTON ISLAND RD OVER ST JOHNS RIVER, BR NO. 764060 & NO. 764061**
T2805/FIN 437418-1-52-01 FHWA: D220 078 B Assumed/State Administered County: Putnam
Contractor: Brothers Construction Designer: JTM CEI: JEAces FDOT: Livingston/Byrd
\$4.03 Million/378 days NTP: 7/1/2021 Time Began: 9/29/21 **Delayed Start: 10/6/21**
Project is 105% paid with 100% time utilized.
Final Accepted: 12/15/2022.
138. **SR100 AT EAST END ROAD INTERSECTION IMPROVEMENT**
T2806/FIN 437629-1-52-01 FHWA: D220 082 B Assumed/State Administered County: Putnam
Contractor: Halifax Paving Designer: Patel, Greene & Associates CEI: JEAces FDOT: Livingston/Byrd
\$1.27 Million/297 days NTP: 6/17/2021 Time Began: 10/15/21 **Delayed Start: 1/3/22**
Project is 98% paid with 99% time utilized.
Projected Final Accepted 10/27/22.
139. **SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138**
T2819/FIN 433843-2-52-01 FHWA: D221 014 B Assumed/State Administered County: St. Johns
Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny
\$4.66 Million/419 days NTP: 1/5/22 Time Began: 3/6/22 **Delayed Start: 4/4/22**
Project is 55% paid with 84% time utilized.
Work Items: Implement traffic-shift for Phase 3 construction; install temporary critical wall; demo existing box culvert, remove excess marine growth, subsoil excavation, install #57 stone coarse aggregate base.
Projected completion: Summer 2023
140. **SR 206 FROM I-95 TO ICWW BRIDGE**
T2821/FIN 443273-1-52-01 FHWA: D221 056 B Assumed/State Administered County: St. Johns
Contractor: Preferred Materials Inc. Designer: IH CEI: GAI FDOT: DeVenny
\$4.98 Million/289 days NTP: 12/2/21 Time Began: 1/4/22
Project is 93% paid with 98% time utilized.
Work Items: N/A.
Final Accepted: 10/13/22.
141. **SR 100 BOX CULVERT/RESURFACING IMPROVEMENTS FROM THE ST JOHNS RIVER WATER MANAGEMENT DISTRICT TO US 17**
T2824/FIN 443274-1-52-01 FHWA: D221 057 B Assumed/State Administered County: Putnam
Contractor: Halifax Paving Designer: FDOT CEI: RS&H FDOT: Livingston
\$3.47 Million/422 days NTP: 1/6/22 Time Began: 1/22/22 **Delayed Start: 2/6/22**
Project is 75% paid with 96% time utilized.
Work Items: MOT; base; milling, asphalt; drainage; sod; striping.
Projected completion: Winter 2023.
142. **SR 16 FROM CR 13 TO CR 16A**
T2832/FIN 443488-1-52-01 FHWA: D221 071 B County: St. Johns
Contractor: American Lighting & Signalization Designer: Avant Engineering CEI: VIA FDOT: Byrd
\$295K/80 days NTP: 2/9/22 Time Began: 5/10/22 **Delayed Start: 8/1/2022**
Project is 95% paid with 100% time utilized.
Final Accepted: 11/15/2022
143. **SR 15 (US 17) RESURFACING IMPROVEMENTS FROM W RIVER RD. TO CLAY CO. LINE**
T2835/FIN 443272-1-52-01 FHWA: D221 055 B Assumed/State Administered County: Putnam
Contractor: Duval Asphalt Designer: Connelly & Wicker CEI: RS&H FDOT: Livingston
\$9.73 Million/349 days NTP: 3/29/22 Time Begins: 4/14/22 **Delayed Start: 6/13/22**
Project is 52% paid with 80% time utilized.
Work Items: MOT; litter removal; mowing; optional base; structural; drainage; sod; striping.
Projected completion: Winter 2023.
144. **SR 312 EXTENSION (NEW ROAD CONSTRUCTION) FROM SR 207 TO S. HOLMES BLVD.**
T2843/FIN 210230-4-52-01 FHWA: D221 005 B Assumed/State Administered County: St. Johns
Contractor: P&S Paving Designer: DRMP CEI: GAI FDOT: DeVenny

\$12.09 Million/489 days NTP: 07/22/22 Time Began: 8/6/22
 Project is 40% paid with 46% time utilized.
 Work Items: Subsoil excavation, Pond excavation, Placing embankment, Drainage, SJCUD 20" Watermain
 Projected Completion: Fall 2023

145. SR A1A PEDESTRIAN HYBRID BEACON AT ZORAYDA AVE.
T2900/FIN 403920-4-52-01 FHWA: D221 132 B Assumed/State Administered County: St. Johns
 Contractor: American Lighting Designer: Metric CEI: Eisman & Russo FDOT: Spellerberg
 \$869K/100 days NTP: 8/16/2022 Time Begins: 7/10/23
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Fall 2023.

146. SR A1A (MAY STREET) DRAINAGE IMPROVEMENTS FROM SAN MARCO TO MAGNOLIA AVENUE; US 1 INTERSECTION IMPROVEMENTS AT SAN CARLOS AVENUE
E2U39/FIN 210452-4-52-01; 210452-4-56-01; 434556-1-52-01; 434556-1-56-01 FHWA: N/A County: St. Johns
 Contractor: Petticoat-Schmitt Designer: Jacobs Eng./Hanson Professional CEI: JEAces FDOT: Byrd
 \$10.02 Million/1404 days NTP: 9/13/17 Time Began: 10/30/17
 Project is 100% paid with 101% time utilized. 12 days LDs @ \$3,645/day = \$43,740.
 Work Items: Final SA executed 4/12/2022. Working with contractor on outstanding items.
Final Accepted: 9/14/2021.

147. SR 207 MILLING & RESURFACING FROM I 95 TO SR 312
T2897/FIN 445546-1-52-01 & 445546-1-52-02 FHWA: D222 077 B Assumed/State Administered County: St. Johns
 Contractor: Halifax Paving Designer: IH CEI: JEAces FDOT: DeVenny
 \$7.95 Million/250 days NTP: 2/8/23 Time Begins: 2/24/23 **Delayed Start: 3/26/23**
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Fall 2023.

TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:	\$521,718,662.58
TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:	\$ 5,776,528.08

TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:	\$ 2,705,897,026.87
TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:	\$ 43,792,181.89
