



**North Florida
Transportation Planning Organization**

Agenda Book

**10:00 am
Thursday, June 8, 2023**

**North Florida TPO Board Room
980 North Jefferson Street
Jacksonville, FL 32209**



Meeting Agenda

Thursday, June 8, 2023
10 a.m.

- Call to Order
- Pledge of Allegiance
- Introductions
- Public Comment

Consent Agenda

1. North Florida TPO Minutes of May 11, 2023 APPROVE

TPO Agenda

- A. Finance Committee Report Information Only
- March Monthly Financial Statement
 - April Monthly Financial Statement

- B. Approval of the Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28 ACTION ITEM

Previously, staff posted the March and April drafts of the TIP on the TPO website for review at the April and May meetings. A PowerPoint presentation was given at the May meeting.

- C. Project Recommendations for SU Funding for FY 2024/25 through FY 2028/29 ACTION ITEM

A list of projects recommended for SU funding was provided at the May meeting. The list is included in Section C.

- D. Project Recommendations for CMAQ Funding for FY 2024/25 through FY 2028/29 ACTION ITEM

A list of projects recommended for CMAQ funding was provided at the May meeting. The list is included in Section D.

- | | |
|--|---------------------|
| E. Long Range Transportation Plan Update | Information
Only |
| Clark Letter will give a brief update on the Long Range Transportation Plan (LRTP). | |
| F. Clay County Dirt Road Study | Information
Only |
| Martha Moore of Benesch will give a brief presentation on the Clay County Dirt Road Study. | |
| G. Smart North Florida Update | Information
Only |
| H. Executive Director’s Report | Information
Only |
| I. Secretary of Transportation’s Report | Information
Only |
| J. Authority Reports | Information
Only |
| K. Old Business | |
| L. New Business | |
| M. Public Comment | |
| N. Adjourn | |
| O. Information | |
| <ul style="list-style-type: none"> • Status Report of FDOT Projects in the North Florida TPO area | |

The next meeting will be August 10, 2023

NOTICE

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

Agenda Item 1.

Minutes of May 11, 2023 Meeting

Approve



NORTH FLORIDA TPO BOARD
MEETING SUMMARY

Thursday, May 11, 2023 - 10 a.m.
980 North Jefferson Street
Jacksonville, FL 32209

MEMBERS PRESENT:

Mike Cole, Nassau County Ocean Highway & Port Authority – **CHAIRMAN**
Fernando Acosta-Rua, Jacksonville Aviation Authority
Debbie Buckland, JTA Board
Dr. Kristen Burke, Clay County Commission
Betsy Condon, Clay County Commission
LeAnna Cumber, Jacksonville City Council
Klynt Farmer, Nassau County Commission
Reba Ludlow, St. Augustine/St. Johns County Airport Authority
Ju'Coby Pittman, Jacksonville City Council
Nancy Sikes-Kline, Mayor, City of St. Augustine
Randy White, Jacksonville City Council - **TREASURER**

MEMBERS ABSENT:

Daniel Bean, JaxPort
Elaine Brown, Mayor, City of Neptune Beach
Terrance Freeman, Jacksonville City Council
Christian Whitehurst, St. Johns County Commission – **VICE-CHAIRMAN**

NON-VOTING ADVISOR ABSENT:

Greg Evans, Florida Dept. of Transportation

EX-OFFICIO MEMBERS PRESENT:

James Bennett, Baker County Commission

EX-OFFICIO MEMBERS PRESENT:

Mark McManus, U.S. Navy (for Captain Marcos Cantu)

OTHERS PRESENT:

David Kaufman, Nassau County Ocean Hwy. & Port Authority
Larry Parks, FDOT
Jim Knight, FDOT
Martha Moore, Benesch
Rob Cursey, Benesch
Mila Vega, JTA
Stephen Tocknell, North Florida Bicycle Club

Mollie Peterson, The Southern Group
Victoria Kutney, FDOT
Soliman Salem, COJ
Terry Shaw, Kimley-Horn
Miriam Hill, Nassau County Ocean Hwy. & Port Authority
April Bacchus, ETM

TPO STAFF PRESENT:

Jeff Sheffield, Executive Director
Elizabeth De Jesus, Transportation Programs Manager
Marcy Larson, Public Affairs Manager
Clark Letter, Director of Planning and Analytics
Milton Locklear, Transportation Planner/Modeling Specialist
Jennifer Lott, Executive Assistant
Angela Session, Chief Financial Officer

CALL TO ORDER

Chairman Mike Cole called the meeting to order at 10 a.m. and led the Pledge of Allegiance.

PUBLIC COMMENT

None at this time.

CONSENT AGENDA

► 1. **NORTH FLORIDA TPO MINUTES OF APRIL 13, 2023**

Elaine Brown moved to approve the Consent Agenda; Betsy Condon seconded; motion unanimously carried.

AGENDA

A. FINANCE COMMITTEE REPORT

Representing the Finance Committee, Angela Session reported that the February financials have been accepted.

Ms. Session asked for questions. There were no questions at this time.

► B. **FDOT REQUESTS AMENDING THE FY 2022/23 – FY 2026/27 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**

Victoria Kutney presented the following amendments to the Transportation Improvement Program for FY 2022/23 through FY 2026/27.

- **452917-1** – JTA Mandarin Pedestrian Safety Improvements Urban Corridor Improvements – Duval County
- **424367-3** – JTA Bus Stop Cleanliness, Safety, and Security Improvements Earmark Transit Improvement – Duval County
- **443297-2** – JTA Low No Emission Grant - Purchase Vehicles/Equipment – Duval County
- **443302-1** – SR 15 (US 17) from Water Oak Lane to Eagle Harbor Parkway – Resurfacing – Clay County
- **446046-1** – I-295 (SR 9A) from Pulaski Road to New Berlin Road – Resurfacing – Duval County
- **443569-1** – SR 15 (US 17) from Water Oak Lane to North of Eagle Harbor Parkway – Intersection Improvement – Duval County

Ms. Kutney asked for questions. There were no questions at this time.

Reba Ludlow moved to approve the FDOT’s request to amend the FY 2022/23 through FY 2026/27 Transportation Improvement Program (TIP); Debbie Buckland seconded; motion unanimously carried.

► C. METROPOLITAN PLANNING ORGANIZATION AGREEMENT

Clark Letter presented the amendment of the Metropolitan Transportation Planning Agreement. This amendment will include the roll forward and additional PL and CM funds in the amount of \$184,542.43.

Mr. Letter asked for questions. There were no questions at this time.

Kristen Burke moved to approve the amendment of the Metropolitan Transportation Planning Agreement; Randy White seconded; motion unanimously carried.

► D. AMENDMENT OF THE UNIFIED PLANNING WORK PROGRAM (UPWP) FOR FY 2022/23 THROUGH FY 2023/24 (ADDITION OF SECOND YEAR PROJECTS)

Clark Letter presented the amendment of the Unified Planning Work Program (UPWP) for FY 2022/23 through FY 2023/24 to include the addition of the second year projects.

Section 5, Special Projects are as follows:

- Task 5.16 – Moncrief Road Corridor Study
- Task 5.17 – Keystone Heights SMART City Master Plan
- Task 5.18 – SMART St. Augustine Performance Measure Evaluation
- Task 5.19 – CR 210 Interchange Traffic Study
- Task 5.20 – JAXPORT Terminal Optimization Study

- Task 5.21 – Amelia Island Trail Phase 5 – Feasibility Study
- Task 5.22 – Orange Park Mobility Fee Plan Study
- Task 5.23 – Congestion Management Process Update
- Task 5.24 – Alignment Feasibility Study for the Southern Section of the Core-2-Coast Trail
- Task 5.25 – Regional First/Last Mile Pedestrian Improvement for Transit Study

Special Projects in FY 2023/24 will also include:

- Task 5.1 – Annual Mobility Report
- Task 5.15 – Regional Freight Study

Mr. Letter asked for questions. There were no questions at this time.

Elaine Brown moved to approve the amendment of the Unified Planning Work Program (UPWP) for FY 2022/23 through FY 2023/24 to include the second year projects; Debbie Buckland seconded; motion unanimously carried.

► E. APPROVAL OF PUBLIC PARTICIPATION PLAN UPDATE

Marci Larson gave a brief update on the modifications to the Public Participation Plan. A draft was presented last month. Next year an update to the plan will take place as part of our federal certification process.

Ms. Larson asked for questions. There were no questions at this time.

Betsy Condon moved to approve the update to the Public Participation Plan; Nancy Sikes-Kline seconded; motion unanimously carried.

F. STAFF PRESENTATION ON THE DRAFT FY 2023/24 THROUGH FY 2027/28 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

Elizabeth De Jesus presented the draft FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP). Approval will be requested at the June meeting.

Ms. De Jesus asked for questions. There were no questions at this time.

G. DRAFT PROJECT RECOMMENDATIONS FOR SU FUNDING FOR FY 2019/20 THROUGH FY 2028/29

Jeff Sheffield presented the project recommendations for SU funding for FY 2019/20 through FY 2028/29. Approval will be requested at the June meeting. Mr. Sheffield asked for questions.

- Fernando Acosta-Rua asked if construction costs for new projects have stabilized.

Jim Knight responded we think we are getting close. From Spring 2021 to Spring 2023 we saw a 50 percent increase in resurfacing projects.

- Fernando Acosta-Rua asked if Mr. Knight thinks that trend will continue.

Mr. Knight responded we have not seen it taper off as of yet.

- Debbie Buckland asked for more detail on the Mayport Road project from Atlantic Blvd. to Dutton Island Road.

Mr. Sheffield responded this is a “Road Diet” project that will reduce the lane size to include a multi-use bike lane.

- Elaine Brown commented that it is nice to see the sensor projects. They have been very successful in Neptune Beach and are inexpensive.

Mr. Sheffield responded this started in the SNF space so it could accelerate trying this product.

- Nancy Sikes-Kline commented she is happy to see \$1 million in funding being added to the technology line item.

Mr. Sheffield responded there are many opportunities to use these funds to pilot and/or deploy new technology.

H. DRAFT PROJECT RECOMMENDATIONS FOR CMAQ FUNDING FOR FY 2019/20 THROUGH FY 2028/29

Jeff Sheffield presented the project recommendations for CMAQ funding for FY 2019/20 through FY 2028/29. Approval will be requested at the June meeting.

Mr. Sheffield asked for questions. There were no questions at this time.

I. SMART NORTH FLORIDA UPDATE

Jeff Sheffield gave the following update.

- FDOT has really begun to understand what SNF can bring to the table. They provide a problem statement and SNF engages non-profits to see if they have technology/innovation to solve that problem statement. If so, then they fund/engage a pilot to provide a solution.

As an example, \$250 million was added to the Sun Trails fund. District 2 wants to assess the pavement conditions of all multi-use trails within the state. We have 450 miles of multi-use trails in District 2. FDOT has \$1 million to fly a drone with lidar to assess the trails. Robotics can do the entire district for \$30,000. The TPO will fund a pilot project on the Jacksonville to Baldwin Rail Trail. A COJ Parks and Recreation employee will drive the trail for \$2,000.

- Betsy Condon informed the Board Clayton Levins is the Keynote Speaker at the Northeast Florida League of Cities dinner in Keystone Heights May 18.

J. EXECUTIVE DIRECTOR'S REPORT

Jeff Sheffield gave the following update.

- A bill has passed related to Space Florida requiring them to partner with the MPOAC to coordinate how aerospace planning and programming will be a part of the state's cooperative transportation planning process.
- Many of the MPOs within the state are overlapping and do not coordinate well with each other. House Bill 425 is mandating the Hillsborough, Pinellas and Pasco MPOs report to the Governor by the end of the year on what would be required for them to merge.
- FDOT received \$4 billion in funding for the Moving Florida Forward Program.

K. SECRETARY OF TRANSPORTATION'S REPORT

- Jim Knight informed the Board FDOT is continuing to work on delivering the Work Program. Some large jobs have been divided into smaller jobs to continue to get the projects done.
- Bids will be received in June for the I-95 from south of Emerson to Atlantic Blvd. project. The balance of this work will go to bid in June for the design/build project from JTB to south of Emerson.
- We got an extra \$170 million for the First Coast Expressway bridge to complete construction.
- Debbie Buckland asked where the bridge is located.

Mr. Sheffield responded it is the Shands Bridge over the St. Johns River.

L. AUTHORITY REPORTS

Fernando Acosta-Rua – Jacksonville Aviation Authority - Air traffic has increased and surpassed pre-pandemic levels. The security checkpoint area of construction will be complete in November. The Board approved a new parking garage with 2,000 spaces. Boeing at Cecil Field should be completed January 2024.

James Bennett – JAXPORT – ONE STORK, the largest container ship, with a carrying capacity of 14,000 TEUs arrived Tuesday. It is one of nine vessels that will visit Jacksonville on a weekly basis. The first construction phase contract for the Southeast Toyota facility on Blount Island will be awarded this month. We are advertising an RFP for the backfill of 79 acres at Talleyrand once Southeast Toyota vacates. Foreign trade zone extended into southern Alachua County. Cruise operation numbers have surpassed pre-pandemic levels.

Debbie Buckland – Jacksonville Transportation Authority – Last month, JTA welcomed officials from the Pittsburgh Regional Transit (PRT) for a three-day visit filled with sessions and tours. PRT wanted to learn best practices that have led to JTA's success, particularly in the areas of local small business engagement, procurement, and performance metrics. The peer exchange kicked off with a welcome from me on the morning of Wednesday, April 11, followed by a luncheon featuring a lively panel discussion with four local small businesses to discuss their experiences becoming certified and working with the JTA. PRT Staff were treated to a tour of the JRTC and the Armsdale Test and Learn facility. We were excited to host our peers for this three-day event and look forward to continuing our dialogue with PRT in the days ahead.

JTA celebrated the return of the St. Johns River Ferry to service May 3 after a three-month haul out following scheduled routine maintenance as required by the U.S. Coast Guard. The state-of-good-repair jobs are key to keeping the Jean Ribault active and safe and is something we must do every 2-3 years. During our haul out, we made several site safety and operational improvements to our facilities as a part of Phase V of ongoing ferry improvements. This includes extending the bulkhead walls, new catwalk accesses and mooring bollards, new warehouse equipment systems, improved signage, and bridge gantry preservation and rehabilitation. Phase 5 is scheduled for completion in March 2024.

Since the JTA became stewards of the Ferry in 2016, we've successfully secured nearly \$30 million in federal passenger ferry grants – an incredible amount in such a short time. That's in addition to the local funds we've invested right back into this community. May 31 is the second annual National Autonomous Vehicle Day. National Autonomous Vehicle Day is the day designated by the industry to celebrate the movement of autonomous innovation and to depict to the next generation what transport can be in vehicular and public transport. This day allows JTA to focus on four pillars of autonomous technology: safety, equity,

cost, and efficiency. Speakers, demonstrators, and experts from around the world will be showcasing new and innovative Autonomous Vehicle technologies. Ron Brooks, a graduate of Indiana University and a 30-year veteran of the public transit industry, will be the keynote speaker. He will highlight equity and how autonomous technology is the equalizer that will help restore independence and empowerment to individuals in making decisions regarding their mobility options. Our very own Jeff Sheffield will also be one of the speakers for the event. We invite you to come out to celebrate the future of transportation with a day of learning and discussion about autonomous vehicle innovation at the Armsdale Test & Learn Facility.

Mike Cole – Nassau County Ocean Highway and Port Authority – Finished Master Plan and are beginning budget workshops. Tonnage is down this month.

Klynt Farmer informed the Board he met with Christy Sammon from GoRail. They work with local grant writers to assist county governments in securing federal funding for freight rail projects. They have been in business since 2004. Mr. Farmer hopes we can work with them to secure funding for future freight rail projects.

Reba Ludlow – St. Augustine-St. Johns County Airport Authority – No commercial service in the near future. Wings and Wheels will be held June 17. Hosted the 99 Association of Women Pilots last month. The Authority has three new board members and legal counsel, as well as an interim Executive Director.

Mark McManus (for Captain Marcos Cantu) U.S. Navy – Admiral Wesley McCall has transferred command of the southeast region to Captain Eon Johnson. Captain Johnson will be an Admiral as soon as the Senate confirms him. Mayport Naval base is closing Gate 5 on A-1-A closest to the Coast Guard. All commercial traffic will be shifted to Gate 7 for road work.

M. OLD BUSINESS

N. NEW BUSINESS

O. PUBLIC COMMENT

P. ADJOURNMENT

There being no further business, the meeting was adjourned at 11 a.m. The next TPO Board meeting will be June 8, 2023.

Agenda Item A.

Finance Committee Report

Information Only

Summary of March 2023 Financial Statements

	Year-to-Date 2022/2023	Year-to-Date 2021/2022	Difference (+/-)
Revenues	\$ 2,127,980.38	\$ 2,046,721.75	\$ 81,258.63
Expenditures	\$ 2,009,606.72	\$ 1,964,768.67	\$ 44,838.05
Change in Net Assets	\$ 118,373.66	\$ 81,953.08	\$ 36,420.58

During the month of :	March 2023	March 2022	Difference (+/-)
Revenues			
FTA	\$ -	\$ 63,869.76	\$ (63,869.76)
CMAQ	\$ 37,539.32	\$ 10,279.88	\$ 27,259.44
PL	\$ 243,933.58	\$ 62,750.50	\$ 181,183.08
SU	\$ 13,652.00	\$ 43,858.62	\$ (30,206.62)
Transportation Disadvantage	\$ -	\$ -	\$ -
US DOE Grant	\$ -	\$ 15,625.00	\$ (15,625.00)
Regional Transportation Commission	\$ -	\$ -	\$ -
AS805- EV Charging Stations	\$ -	\$ -	\$ -
Member Assessments	\$ 38,148.00	\$ 36,643.76	\$ 1,504.24
Interest Income	\$ 2,902.35	\$ 123.82	\$ 2,778.53
Total Revenues:	\$ 336,175.25	\$ 233,151.34	\$ 103,023.91

Expenditures			
Office Supplies	\$ 105.93	\$ 591.93	\$ (486.00)
Building Expenses	\$ 537.11	\$ 491.76	\$ 45.35
RTC Expenses	\$ -	\$ -	\$ -
Bank Fees	\$ -	\$ -	\$ -
Employee Travel	\$ 3,190.39	\$ 2,852.71	\$ 337.68
Board Member Travel	\$ -	\$ -	\$ -
Advertising	\$ 380.00	\$ 745.00	\$ (365.00)
Equipment Rental	\$ 995.69	\$ 2,206.40	\$ (1,210.71)
Consulting Services	\$ 173,370.21	\$ 110,117.21	\$ 63,253.00
Printing/Copying	\$ 96.26	\$ 154.08	\$ (57.82)
Promotional Material	\$ -	\$ 1,988.42	\$ (1,988.42)
Meeting	\$ 24.56	\$ -	\$ 24.56
Insurance	\$ 2,113.17	\$ 2,056.58	\$ 56.59
Legal	\$ -	\$ -	\$ -
Memberships	\$ -	\$ 135.00	\$ (135.00)
Sponsorships	\$ 21,300.00	\$ 2,550.00	\$ 18,750.00
Subscriptions	\$ -	\$ 48.05	\$ (48.05)
Software Maintenance	\$ 24,478.00	\$ 9,600.00	\$ 14,878.00
Equipment	\$ -	\$ -	\$ -
Telephone	\$ 257.20	\$ 247.32	\$ 9.88
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 237.50	\$ 264.86	\$ (27.36)
Administrative and IT Support	\$ 2,500.00	\$ 2,500.00	\$ -
Worker's Comp Insurance	\$ 183.17	\$ 183.33	\$ (0.16)
Salary Expense	\$ 70,478.97	\$ 63,007.81	\$ 7,471.16
Employee Benefits	\$ 28,354.30	\$ 18,190.49	\$ 10,163.81
Total Expenses	\$ 328,602.46	\$ 217,930.95	\$ 111,157.51
Change in Net Assets	\$ 7,572.79	\$ 15,220.39	\$ (8,133.60)

Please Note: There is a positive monthly change in Net Assets and a positive Year-to-date change in Net Assets. Overall the agency is financially sound.

Summary of April 2023 Financial Statements

	Year-to-Date 2022/2023	Year-to-Date 2021/2022	Difference (+/-)
Revenues	\$ 2,434,744.89	\$ 2,512,120.12	\$ (77,375.23)
Expenditures	\$ 2,265,577.18	\$ 2,357,906.17	\$ (92,328.99)
Change in Net Assets	\$ 169,167.71	\$ 154,213.95	\$ 14,953.76

During the month of :	April 2023	April 2022	Difference (+/-)
Revenues			
FTA	\$ -	\$ 44,361.33	\$ (44,361.33)
CMAQ	\$ 2,973.97	\$ -	\$ 2,973.97
PL	\$ 240,039.01	\$ 46,874.18	\$ 193,164.83
SU	\$ 4,606.63	\$ 116,371.39	\$ (111,764.76)
Transportation Disadvantage	\$ -	\$ -	\$ -
US DOE Grant	\$ -	\$ -	\$ -
Regional Transportation Commission	\$ -	\$ -	\$ -
AS805- EV Charging Stations	\$ -	\$ -	\$ -
Member Assessments	\$ 38,148.00	\$ 36,643.76	\$ 1,504.24
Interest Income	\$ 2,832.62	\$ 119.74	\$ 2,712.88
Total Revenues:	\$ 288,600.23	\$ 244,370.40	\$ 44,229.83

Expenditures			
Office Supplies	\$ 56.31	\$ 278.66	\$ (222.35)
Building Expenses	\$ 708.50	\$ 464.15	\$ 244.35
RTC Expenses	\$ -	\$ -	\$ -
Bank Fees	\$ -	\$ -	\$ -
Employee Travel	\$ 869.81	\$ 1,199.76	\$ (329.95)
Board Member Travel	\$ -	\$ -	\$ -
Advertising	\$ -	\$ 745.00	\$ (745.00)
Equipment Rental	\$ 770.00	\$ 1,693.17	\$ (923.17)
Consulting Services	\$ 145,357.76	\$ 147,621.89	\$ (2,264.13)
Printing/Copying	\$ 2,681.08	\$ 67.49	\$ 2,613.59
Promotional Material	\$ -	\$ -	\$ -
Meeting	\$ 868.66	\$ 251.94	\$ 616.72
Insurance	\$ 2,113.17	\$ 2,056.58	\$ 56.59
Legal	\$ -	\$ -	\$ -
Memberships	\$ -	\$ -	\$ -
Miscellaneous	\$ 9.99	\$ -	\$ 9.99
Sponsorships	\$ 500.00	\$ 18,250.00	\$ (17,750.00)
Subscriptions	\$ -	\$ 599.60	\$ (599.60)
Software Maintenance	\$ -	\$ -	\$ -
Equipment	\$ -	\$ 5,342.76	\$ (5,342.76)
Telephone	\$ 256.80	\$ 248.21	\$ 8.59
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 250.50	\$ 219.35	\$ 31.15
Administrative and IT Support	\$ 2,500.00	\$ -	\$ 2,500.00
Repairs	\$ -	\$ -	\$ -
Worker's Comp Insurance	\$ 183.33	\$ 183.33	\$ -
Salary Expense	\$ 70,479.00	\$ 63,007.82	\$ 7,471.18
Employee Benefits	\$ 28,365.55	\$ 18,190.49	\$ 10,175.06
Total Expenses	\$ 255,970.46	\$ 260,420.20	\$ (4,227.39)
Change in Net Assets	\$ 32,629.77	\$ (16,049.80)	\$ 48,457.22

Please Note: There is a positive monthly change in Net Assets and a positive Year-to-date change in Net Assets. Overall the agency is financially sound.

Agenda Item B.

Approval of the Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28

ACTION ITEM

**MEMORANDUM**

TO: Technical Advisory Committee
Citizens Advisory Committee
North Florida TPO Board

FROM: Elizabeth De Jesus
Transportation Programs Manager

SUBJECT: Request to Approve Transportation Improvement Program FY 2023/24 –
2027/28

DATE: May 23, 2023

TPO staff requests approval of the Transportation Improvement Program (TIP) for FY 2023/24 – 2027/28 at the June meetings.

During the April meetings, TPO staff presented the draft TIP county sections for review. The first draft was also posted online on March 31.

At the May meetings, a complete draft was presented as well as a TIP PowerPoint presentation. The final draft was posted online on May 1. County-specific PowerPoint virtual presentations were delivered for Clay, Duval Nassau and St Johns County during the month of May. In addition, a Regional TIP Virtual public meeting was held May 17. Recordings of the presentations are posted online.

In addition of sharing the TIP meeting information with TPO Committees and county / city contacts, our public involvement efforts included promoting the virtual presentations through the TPO's e-newsletter, newspaper advertising, TPO's social media, as well as with JaxTDY (JaxToday.org), a daily email publication by WJCT with a 12,000-person audience. Finally, a web-based public involvement tool was used to gather input.

Please send your questions to Jennifer Lott at jlott@northfloridatpo.com

Agenda Item C.

**Project Recommendations for SU Funding for
FY 2024/25 through FY 2028/29**

ACTION ITEM

SU/ACSU Funding Fiscal Years 2019/2020 thru 2028/2029

Project	Fiscal Year and Funding in \$ Millions												
	19/20	20/21	21/22	22/23	23/24	5-Year Total	24/25	25/26	26/27	27/28	28/29	5-Year Total	10-Year Total
Clay County													
Clay County Sensors 452163-1					\$0.030	\$0.030						\$0.000	\$0.030
Blanding Blvd (SR 21) @ Wells Road 446808-1				\$0.002		\$0.002	\$10.700					\$10.700	\$10.702
CR 220 from Henley (CR 209) to Knight Boxx Road 430719-3				\$2.693	\$9.298	\$11.991						\$0.000	\$11.991
US17 (SR15) from Water Oak Lane to North of Eagle Harbor Pkwy 443569-1			\$0.190	\$0.001	\$3.290	\$3.481	\$4.000					\$4.000	\$7.481
County Total	\$0.000	\$0.000	\$0.190	\$2.696	\$12.618	\$15.504	\$14.700	\$0.000	\$0.000	\$0.000	\$0.000	\$14.700	\$30.204
Duval County													
JTA (Equipment/Buses) 215923-3	\$1.000	\$1.000	\$1.000	\$1.000	\$1.000	\$5.000	\$1.000	\$1.000	\$1.000	\$1.000	\$1.000	\$5.000	\$10.000
JTB (SR 202) @ San Pablo Road 439467-1	\$5.731		\$0.795	\$0.235		\$6.761						\$0.000	\$6.761
SR201 From S of Baldwin to N of Baldwin (Bypass) 209537-4	\$0.408					\$0.408						\$0.000	\$0.408
Baymeadows Rd (SR 152) from I-95 to Baymeadows Cir E 440389-2		\$0.065	\$0.005	\$1.179		\$1.249						\$0.000	\$1.249
JTB (SR 202) @ Gate Pkwy 209301-4	\$0.095					\$0.095						\$0.000	\$0.095
I-295 (SR 9A) @ Collins Road 439484-1	\$3.459	\$0.030	\$0.010			\$3.499						\$0.000	\$3.499
I-95 (SR9) Ramps @ Airport Road (SR102) 209365-2	\$0.397	\$0.535				\$0.932						\$0.000	\$0.932
Southside Blvd (SR 115) @ Gate Parkway 441372-1	\$0.146		\$5.567	\$0.701		\$6.414						\$0.000	\$6.414
Southside Blvd (SR 115) @ Deerwood Park Blvd 439468-1		\$0.192		\$11.785		\$11.977						\$0.000	\$11.977
Duval County Flood Sensors 452163-4					\$0.075	\$0.075						\$0.000	\$0.075
I-295 (SR 9A) from JTB (SR 202) to SR 9B (Managed Lanes) 209301-1	\$0.095					\$0.095						\$0.000	\$0.095
Edgewood Ave (US 17 to Cassat) Bike Lane/Complete Street 443517-1	\$0.713	\$1.448	\$0.603	\$3.281		\$6.045						\$0.000	\$6.045
Bay Street from I-95 to Festival Park Drive (Cameras and Flood Sensors) 444238-1	\$0.194	\$0.012	\$0.717			\$0.923						\$0.000	\$0.923
US 90 @ Chaffee Rd (Truck/Ped/Bike Intersection Improvement) 437373-1		\$0.679		\$0.971	\$0.553	\$2.203	\$0.100	\$4.418				\$4.518	\$6.721
Atlantic Blvd (SR 10) east of Laurina St to Silversmith Creek bridge 439302-1					\$0.489	\$0.489		\$0.872				\$0.872	\$1.361
J Turner Butler Blvd (SR 202) at Kernan Blvd 447149-1			\$3.644			\$3.644						\$0.000	\$3.644
Mayport Rd (SR A1A) from Atlantic Blvd to Dutton Island Rd 443502-1			\$0.496			\$0.496		\$6.288				\$6.288	\$6.784
Main St (US17) from New Berlin Rd to Max Leggett Pkwy 209411-9						\$0.000			\$7.000	\$5.000		\$12.000	\$12.000
County Total	\$12.238	\$3.961	\$12.837	\$19.152	\$2.117	\$50.305	\$1.100	\$12.578	\$8.000	\$6.000	\$1.000	\$27.678	\$77.983
Nassau County													
Nassau County Flood Sensors 452163-3					\$0.015	\$0.015						\$0.000	\$0.015
US17 at William Burgess Blvd 447364-3				\$1.143	\$0.865	\$2.008	\$1.500					\$1.500	\$3.508
SR-200 at CR-107 210711-5						\$0.000		\$3.000				\$3.000	\$3.000
County Total	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$1.500	\$3.000	\$0.000	\$0.000	\$0.000	\$4.500	\$4.500
St. Johns County													
BCC Vehicles and Equipment 406789-9	\$0.500	\$0.250	\$0.250	\$0.250	\$0.250	\$1.500	\$0.250	\$0.250	\$0.250	\$0.250	\$0.250	\$1.250	\$2.750
CR 210 @ CR 2209 intersection 441371-1	\$1.000					\$1.000						\$0.000	\$1.000
SR 313 (SR 207 to SR 16) 210230-2			\$0.055			\$0.055						\$0.000	\$0.055
SR 313 (SR 207 to S Holmes Blvd) 210230-4	\$0.482	\$0.224	\$11.795	\$0.092		\$12.593						\$0.000	\$12.593
I-95 at SR 16 434615-2		\$12.165	\$0.407		\$0.073	\$12.645						\$0.000	\$12.645
SR 16 from west of Toms Rd to east of CR 208 434562-1	\$0.587		\$0.066	\$0.182		\$0.835						\$0.000	\$0.835
SR-A1A from Professional Drive to Gate 449841-1				\$0.400		\$0.400		\$1.998				\$1.998	\$2.398
St. Johns County Flood Sensors 452163-2					\$0.030	\$0.030						\$0.000	\$0.030
US-1 @ Race Track Road 441220-2						\$0.000			\$7.000			\$7.000	\$7.000
County Total	\$2.569	\$12.639	\$12.573	\$0.924	\$0.353	\$29.058	\$0.250	\$2.248	\$7.250	\$0.250	\$0.250	\$10.248	\$39.306
Other Region-Wide Projects													
Push Button North Florida IIS Interconnect 438876-1	\$0.010			\$0.0002		\$0.010						\$0.000	\$0.010
Road Ranger 408724-2	\$0.500	\$0.500	\$0.250	\$0.250	\$0.250	\$1.750	\$0.250	\$0.250	\$0.250			\$0.750	\$2.500
ITS System Manager 426001-1	\$0.100	\$0.100	\$0.100	\$0.100	\$0.100	\$0.500	\$0.100	\$0.100	\$0.100			\$0.300	\$0.800
TPO Planning Studies	\$0.719	\$1.156	\$0.750	\$1.500	\$0.500	\$4.625	\$0.500	\$0.500	\$0.500	\$0.700	\$0.700	\$2.900	\$7.525
Technology Projects to be Determined						\$0.000		\$1.000	\$1.000	\$1.000	\$1.000	\$4.000	\$4.000
Total Other	\$1.329	\$1.756	\$1.100	\$1.850	\$0.850	\$6.885	\$0.850	\$1.850	\$1.850	\$1.700	\$1.700	\$7.950	\$14.835
TPO Total	\$16.136	\$18.356	\$26.700	\$24.622	\$15.938	\$101.752	\$18.400	\$19.676	\$17.100	\$7.950	\$2.950	\$65.076	\$166.828

Red = New Project

Agenda Item D.

**Project Recommendations for CMAQ Funding for
FY 2024/25 through FY 2028/29**

ACTION ITEM

CM/CARU/CARL Funding Fiscal Years 2019/20 through 2028/29

Project	Fiscal Year and Funding in \$ Millions												
	19/20	20/21	21/22	22/23	23/24	5-Year Total	24/25	25/26	26/27	27/28	28/29	5-Year Total	10-Year Total
Clay County													
US 17 @ Governor's Creek Bridge Sidewalk 441406-1	\$1.039	\$0.009				\$1.048						\$0.000	\$1.048
SR21 (Blanding Blvd) From S Wells RD to Ortega River 446808-1						\$0.000	\$0.188					\$0.188	\$0.188
County Total	\$1.039	\$0.009	\$0.000	\$0.000	\$0.000	\$1.048	\$0.188	\$0.000	\$0.000	\$0.000	\$0.000	\$0.188	\$1.236
Duval County													
Arlington Expressway (SR 115)@Arlington Bridge/Cesery Bridge Sidewalk 441062-1	\$0.127	\$0.003				\$0.130						\$0.000	\$0.130
Atlantic Blvd (SR 10) at SR A1A add 2-Stage Pedestrian Crossing 443553-1	\$0.211	\$0.005				\$0.216						\$0.000	\$0.216
St Johns Ave (SR 211) from Herschel Street to Canterbury Street Sidewalk 443551-1	\$0.457	\$0.008				\$0.465						\$0.000	\$0.465
Beach Blvd (US 90/SR 115) from Southside Blvd (SR 212) to Eve Drive 439368-1	\$0.327	\$2.587				\$2.914						\$0.000	\$2.914
J Turner Butler Blvd (SR 202) at Kernan Blvd 447149-1			\$0.522			\$0.522						\$0.000	\$0.522
Hendricks Ave (SR13) at San Marco Ave 209697-4				\$0.332	\$0.957	\$1.289						\$0.000	\$1.289
SR-228 @ SR-129 209443-3				\$0.633		\$0.633	\$3.500					\$3.500	\$4.133
Edgewood Ave South From SR15 (US17) Roosevelt To SR111 (Cassat Ave) 443517-1				\$1.027		\$1.027						\$0.000	\$1.027
I-295 (SR9A) at SR13 (San Jose Blvd) 437728-3					\$3.000	\$3.000						\$0.000	\$3.000
Mayport Rd (SR A1A) from Atlantic Blvd to Dutton Island Rd 443502-1						\$0.000		\$2.000				\$2.000	\$2.000
County Total	\$1.122	\$2.603	\$0.522	\$1.992	\$3.957	\$10.196	\$3.500	\$2.000	\$0.000	\$0.000	\$0.000	\$5.500	\$15.696
Nassau County						\$0.000						\$0.000	\$0.000
County Total	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000
St. Johns County													
SR A1A from King Street to Castillo de San Marcos Coordinated Pedestrian Crossings 443554-1	\$0.165	\$0.008	\$0.003	\$0.005		\$0.181						\$0.000	\$0.181
SR A1A (Avenida Menendez) at King Street (West End of Bridge of Lions) 430897-4					\$1.000	\$1.000						\$0.000	\$1.000
US-1 @ Race Track Road (Duval and St. Johns Counties) 441220-2						\$0.000			\$1.300			\$1.300	\$1.300
County Total	\$0.165	\$0.008	\$0.003	\$0.005	\$1.000	\$1.181	\$0.000	\$0.000	\$1.300	\$0.000	\$0.000	\$1.300	\$2.481
Other Region-Wide Projects													
Commuter Services Program 426005-1		\$0.045	\$0.045	\$0.045	\$0.045	\$0.180	\$0.045	\$0.045				\$0.090	\$0.270
Clean Cities Coalition 426006-1		\$0.125	\$0.125	\$0.125	\$0.125	\$0.500	\$0.125	\$0.125				\$0.250	\$0.750
Total Other	\$0.000	\$0.170	\$0.170	\$0.170	\$0.170	\$0.680	\$0.170	\$0.170	\$2.600	\$0.000	\$0.000	\$2.940	\$1.020
TPO Total	\$2.326	\$2.790	\$0.695	\$2.167	\$5.127	\$13.105	\$3.858	\$2.170	\$3.900	\$0.000	\$0.000	\$9.928	\$20.433

Red = New Project

Information

- **Status Report of FDOT Projects in the North Florida TPO area**

CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 04/16/2023)

Jacksonville Construction:

- 1. SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**
E2U46/FIN 213323-1-52-01 FHWA: 0955 313 | Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: FIGG FDOT: Lansdale/Benton
\$182.77 Million/2709 days NTP: 7/22/16 Time Began: 7/22/16
Project is 94% paid with 91% time utilized.
Work Items: Drainage; asphalt paving; MSE walls; embankment; concrete pavement / bridge deck; beams; traffic railing; pile foundations.
Projected Completion: Spring 2024
- 2. SR 9 (I-95) OPERATIONAL IMPROVEMENTS AT SR 8 (I-10) INTERCHANGE (DESIGN BUILD)**
E2V58/FIN 433036-1-52-01 FHWA: 0955 314 | Assumed/State Administered County: Duval
DB Team: Archer Western/GAI CEI: Eisman Russo FDOT: Kirts/Ausher
\$123.34 Million/2139 days NTP: 2/28/17 Time Began: 2/28/17
Project is 100% paid with 105% time utilized.
Work Items: ITS; Bridge Joint Repair; OHSS repairs; LD's to be offset with future time extension.
Projected Completion: Spring 2023.
- 3. SR 9A (I-295) FROM I-95 TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**
E2X74/FIN 437728-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.42 Million/1000 days NTP: 6/15/21 Time Began: 10/27/21
Construction (\$1.08 Million/270 days) is 100% paid with 100% time utilized
Establishment (\$340K/730 days) is 29% paid with 29% time utilized
Overall project is 83% paid with 48% time utilized.
Work Items: N/A. Establishment period thru 9/24.
Projected Completion: Fall 2024.
- 4. SR 9A (I-295) FROM BUCKMAN BRIDGE TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**
E2X75/FIN 437728-2-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.53 Million/980 days NTP: 12/16/21 Time Began: 4/28/22
Construction (\$1.17 Million/250 days) is 100% paid with 100% time utilized
Establishment (\$368K/730 days) is 4% paid with 4% time utilized
Overall project is 77% paid with 29% time utilized.
Work Items: N/A. Establishment period thru 2/25. Construction Acceptance Email sent on 2/10/2023.
Projected Completion: Spring 2025.
- 5. SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**
E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01 FHWA: N/A County: Nassau
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$6.95 Million/1095 days NTP: 1/9/23 Time Began: 1/24/23
Construction (\$5.28 Million/365 days) is 0% paid with 23% time utilized
Establishment (\$1.66 Million/730 days) is 0% paid with 0% time utilized
Overall project is 1% paid with 7% time utilized.
Work Items: Pre-Construction submittals; Installation of Advanced MOT Signage; Directional Bores
Projected Completion: Spring 2026

- 6. SR 201 FROM S OF BALDWIN TO N OF BALDWIN (BYPASS) LANDSCAPE (MAINTENANCE)**
E2Y16/FIN 439531-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.06 Million/976 days NTP: 6/22/21 Time Began: 7/30/21
Construction (\$805K/246 days) is 100% paid with 100% time utilized
Establishment (\$255K/730 days) is 50% paid with 50% time utilized
Overall project is 88% paid with 63% time utilized.
Work Items: N/A. Establishment period thru 4/24.
Projected Completion: Fall 2024.
- 7. SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM WEST OF I-295 TO I-95 (DESIGN BUILD)**
E2Y63/FIN 439100-1-52-01; 439100-1-56-01 FHWA: D217-128-B Assumed/State Administered County: Duval
DB Team: Superior Construction/ Wantman Group, Inc. CEI: HW Lochner FDOT: Butler/Cash
\$182.13 Million/1912 days NTP 12/12/19 Time Began: 12/12/19
Project is 66% paid with 64% time utilized
Work Items: MOT; Barrier wall / noise wall; pier protection barrier wall; beam/ lagging retaining walls; bridge work.
Projected completion: Spring 2025.
- 8. SR-9A/I-295 AT DAMES POINT BRIDGE, BRIDGE LIGHTING**
E2Y76/FIN 209722-5-52-01 FHWA: N/A; County: Duval
Contractor: James D. Hinson Electrical Designer: Fred Wilson & Assoc. CEI: GPI FDOT: Butler/Cash
\$4.46 Million/871 days; NTP: 6/19/20 Time Began: 11/30/20
Project is 99% paid with 97% time utilized.
Work Items: Corresponding with GVA regarding crack fixture whips and loose connectors.
Projected Completion: Winter 2023
- 9. SR 23 (FIRST COAST EXPY) AT I-10 LANDSCAPE (MAINTENANCE)**
E2Z15/FIN 439528-1-52-01 FHWA: N/A County: Duval
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$730K/880 days NTP: 4/05/21 Time Began: 5/10/21
Construction (\$555K/150 days) is 100% paid with 100% time utilized
Establishment (\$175K/730 days) is 71% paid with 71% time utilized
Overall project is 93% paid with 76% time utilized
Work Items: N/A. Establishment Period thru 10/23.
Projected Completion: Fall 2023.
- 10. BUCKMAN AND MAIN ST. BRIDGES FENDER REPLACEMENT**
E20C7/FIN 424421-1-52-01 FHWA: NA County: Duval
Contractor: Seacoast Inc.: Design: Stantec Consulting Svc. Inc.: CEI: GPI Southeast FDOT: Lahey/Byrd
\$2.27 Million/570 days NTP: 3/23/21 Time Began: 8/21/21
Project is 101% paid with 99% time utilized.
Work Items:
Final Accepted 3/11/2023
- 11. I-95 BRIDGE REPAIR/REHAB OVER NASSAU RIVER**
E20F7/FIN 439201-1-52-01 FHWA: N/A County: Duval
Contractor: Superior Construction; Design: KCA/HDR/Meskel; CEI: RS&H; FDOT: Lahey/Byrd
\$20.04 Million/1095 days NTP: 10/26/21 Time Began: 4/21/22
Project is 22% paid with 33% time utilized.
Work Items: Drilled Shaft Foundations; Mass Concrete; Post Tensioning
Projected completion: Spring 2025

- 12. SR 23 (FIRST COAST EXPRESSWAY) FROM EAST OF CR 16A SPUR TO EAST OF CR 209 (DESIGN BUILD)**
E20F8/FIN 422938-7-52-01 FHWA: D218 123 B PODI/State Administered County: Clay & St. Johns
 DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton
 \$595.81 Million/2596 days NTP: 11/9/22 Time Began: 12/13/22
 Project is 9% paid with 5% time utilized.
 Work Items: Design services; Geotechnical field work.
 Projected Completion: Spring 2030.
- 13. SR 10A MATHEWS BRIDGE STEEL REPAIRS**
E20G1/FIN 434514-1-52-01 FHWA: N/A; County: Duval
 Contractor: Seacoast, Inc. Designer: Kisinger Campo & Assoc. Corp CEI: GPI FDOT: Méndez-Torres/Byrd
 \$8.15 Million/424 days; NTP: 2/04/22 Time Began: 6/6/22
 Project is 34% paid with 74% time utilized.
 Work Items: Steel repairs; remove/replace rivets with structural bolts; Continue structural steel repairs; paint steel repair locations.
 Project Completion: Summer 2023.
- 14. SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR13 OVER GOODSBY LAKE CATHODIC PROTECTION**
E20L2/FIN's 439294-1-52-01, 439296-1-52-01 FHWA: N/A County: Duval
 Contractor: Underwater Mechanics Services, Inc. Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler & Graves/Cash
 \$1.97 Million/527 days NTP: 5/17/22 Time Began: 9/26/22
 Project is 33% paid with 39% time utilized.
 Work Items: Pile jackets
 Project Completion: Winter 2024
- 15. SR 9A (I-295) FROM SR-9B to J. TURNER BUTLER LANDSCAPE (MAINTENANCE)**
E20Q7/FIN 437653-1-52-01 FHWA: N/A County: Duval
 Contractor: Arazoza Brothers Designer: AECOM CEI: Consor FDOT: Zeaiter/Méndez-Torres
 \$7.07 Million/1030 days NTP: 2/13/23 Time Began: 3/3/23
 Construction (\$3.09 Million/300 days) is 0% paid with 16% time utilized
 Establishment (\$977K/730 days) is 0% paid with 0% time utilized
 Overall project is 0% paid with 5% time utilized.
 Work Items: Pre-Construction submittals; Installation of Advanced MOT Signage
 Projected Completion: Spring 2026
- 16. SR 5 (US 1) FROM SR 152 (BAYMEADOWS RD) to CR 116 (SUNBEAM Rd) & FROM NORTH OF CR210A TO RACETRACK RD LIGHTING (DESIGN BUILD)**
E20S3/FIN 447525-1-52-01, 447525-1-5201 FHWA: N/A Counties: Duval & St. Johns
 Contractor: Traffic Control Devices/BCC Engineering CEI: AE Engineering FDOT Salter/Carvalho/Cash.
 \$3.18 Million/ 520 days NTP:8/18/22 Time Began 8/18/22.
 Project is 6% paid with 47% time utilized.
 Work Items: Design; Lighting Analysis.
 Projected completion: Winter 2023
- 17. SR 13 FROM JULINGTON CREEK TO I-295 LANDSCAPE (MAINTENANCE)**
E20X5/FIN 448495-1-52-01 FHWA: N/A County: Duval
 Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
 \$2.38 Million/957 days NTP: 9/19/22 Time Began: 10/6/22
 Construction (\$1.81 Million/227 days) is 71% paid with 78% time utilized
 Establishment (\$572K/730 days) is 0% paid with 0% time utilized
 Overall project is 54% paid with 19% time utilized.
 Work Items: Irrigation; Testing; Plant Installation; 77-day Time Extension Granted
 Projected Completion: Summer 2025

- 18. SR 9B FROM I-95 TO I-295 LANDSCAPE (MAINTENANCE)**
E20Y1/FIN 435932-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: Prosser CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$4.24 Million/1080 days NTP: 8/15/21 Time Began: 8/31/22
Construction (\$3.22 Million/350 days) is 100% paid with 65% time utilized
Establishment (\$1.02 Million/730 days) is 0% paid with 0% time utilized
Overall project is 76% paid with 21% time utilized.
Work Items: Construction Acceptance Sent on 4/6/2023
Projected Completion: Spring 2025
- 19. CR 214 OVER SR 9 (I-95) BRIDGE NO. 780049 EMERGENCY REPAIRS**
E21A8/FIN 428306-2-H2-01 FHWA: N/A County: St. Johns
Contractor: Superior Construction Designer: STV CEI: Parsons FDOT: Smith/Byrd
\$1.16 Million/47 days NTP: 12/21/22 Time Began: 12/22/22
Project is 100% paid with 100% time utilized.
Final Accepted: 02/21/2023
- 20. SR 8 (I-10)/SR 200 (US 301) INTERCHANGE OPERATIONAL IMPROVEMENTS**
T2591/FIN 428865-1-52-01 FHWA: 0105 152 I PODI/State Administered County: Duval
Contractor: Superior Construction Designer: Connelly/Wicker CEI: GPI FDOT: Milovidov/Benton
\$107.15 Million/2637 days NTP: 12/30/15 Time Began: 2/29/16
Project is 94% paid with 98% time utilized.
Work Items: Bridge Fencing; Asphalt; Guardrail; Traffic Switch; Concrete Pavement; Median Barrier Wall
Projected Completion: Summer 2023
- 21. SR-105 HECKSCHER DRIVE FROM DUNN CREEK TO BLOUNT ISLAND ITS)**
T2630/FIN 438080-1-52-01 FHWA: 4881069P County: Duval
Contractor: SICE, Inc. Designer: DRMP, Inc. CEI: In-house FDOT: Graves/Cash
\$1.56 Million/442 days NTP: 04/02/21 Time Began: 10/07/21
Project is 102% paid with 100% time utilized.
Work Items: Mobilization, MOT, Uninterruptible Power Supply, Load Center; Retainage and Liquidated Damages.
Final Accepted: 12/22/2022
- 22. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**
T2692/FIN 439524-1-52-01; 438171-1-52-01 FHWA: D217 103 B Assumed/State Administered County: Duval
Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd
Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA
\$16.22 Million/823 days NTP: 7/20/18 Time Began: 7/7/19
Project is 99% paid with 168% time utilized. Last allowable contract day was 10/6/2021. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.
Work Items: Electrical conduit/ services; ITS Cabinet; FOC; pre-terminated connector; small equipment enclosure (off bridge); NOI 1 Time Extension Being Processed
Projected Completion: Fall 2023.
- 23. DISTRICT WIDE PUSH BUTTON SAFETY CONTRACT (IN-HOUSE)**
T2698-R1/FIN 440522-1-52-01 FHWA: D217 107 B Assumed/State Administered County: Districtwide
Completion Contractor: Watson Civil Designer: Metric Engineering, Pond & Comp CEI: IH FDOT: Brown/Cash
\$3.00 Million/727 days NTP: 8/9/18 Time Began: 8/25/18
Project is 96% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 06/19/2021.

24. SR 202 (JTB) AT SAN PABLO ROAD INTERCHANGE IMPROVEMENTS

T2749/FIN 439467-1-52-01 FHWA: D219 068 B Assumed/State Administered County: Duval
Contractor: Watson Civil Designer: Burgess & Niple CEI: CEG FDOT: Kirts/ Kirts
\$12.36 Million/1049 days NTP: 12/02/19 Time Began: 1/06/20
Project is 100% paid with 108% time utilized.
Work Items: Submittals; LD's to Offset with Future Time Extension
Projected Completion: Spring 2023.

25. SR-113 (SOUTHSIDE CONNECTOR) TO I-295 SB RESURFACING

T2757/FIN 437611-1-52-01 FHWA: D219-055-B Assumed/State Administered County: Duval
Contractor: Duval Asphalt Designer: Fred Wilson & Assoc. CEI: Keville FDOT: Méndez-Torres/Kirts
\$9.24 Million/665 days NTP: 7/22/20 Time Began: 10/19/20
Project is 102% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 8/14/2022

26. SR 105/SR A1A HECKSCHER DR. SIMPSON/MYRTLE BRIDGE REPLACEMENTS AND TIMUCUAN TRAIL

T2772/FIN 434041-1-52-01; 434042-1-52-01; 435619-1-52-01 FHWA: D219034B; D219035B; D219038B
Assumed/State Administered County: Duval
Contractor: Superior Construction, Designer: STV CEI: Parsons Transportation, FDOT: Salter/Cash
\$11.01 Million/974 days NTP: 8/6/20 Time Began: 8/31/20
Project is 87% paid with 95% time utilized.
Work Items: Simpson Creek Bridge; Approach Asphalt, TTC Device Install, Timucuan Trail; Base, Asphalt.
Projected Completion: Spring 2023

27. COUNTY WIDE SAFETY PUSH BUTTON CONTRACT

T2775/FIN 446031-1-52-01; 446031-2-52-01 FHWA: D220 002 B; D219 175 B Assumed/State Administered
County: Duval
Contractor: SICE, Inc Designer: RS&H Inc CEI: IH FDOT: Brown/Cash
\$1.82 Million/796 days NTP: 8/11/20 Time Began: 8/27/20
Project is 100% paid with 98% time utilized.
Work Items: N/A.
Final Accepted: 10/21/2022

28. SR 211 (HERSCHEL ST) ROUNDABOUTS FROM MELROSE AVE TO CANTERBURY ST

T2791/FIN 443551-1-52-01 FHWA: D219155B Assumed/State Administered County: Duval
Contractor: American Lighting and Signalization Designer CSI CEI: ETM FDOT: Lansdale/Ausher
\$1.77 Million/324 days Awarded: 5/24/21 Time Began: 1/03/22
Project is 115% paid with 96% time utilized.
Work Items: N/A
Final Accepted: 11/09/2022

**29. SR A1A (3RD ST) FROM 15TH AVE N TO BAY ST PEDESTRIAN SAFETY IMPROVEMENT
SR 10 (ATLANTIC BLVD) AT SR A1A (3RD ST) INTERSECTION IMPROVEMENT**

T2796/FIN 441194-1-52-01*, 443553-1-56-01 FHWA: D220093B; D219154B County: Duval
Contractor: American Lighting and Signalization Designer: Patel, Greene & Associates; Civil Services Inc CEI:
In-house FDOT: Brown/Cash
\$1.99 Million/486 days NTP: 6/17/21 Time Began: 01/03/22
Project is 88% paid with 93% time utilized.
Work Items: Punch List; Traffic Signals; Lighting.
Projected Completion: Summer 2023.

30. SR 10 RESURFACING (WEST OF SR 111 TO MCDUFF AVENUE)

T2797/FIN 437319-1-52-01 FAP: D219144B (State Administered) County: Duval
Contractor: Preferred Materials Designer: Inwood Consulting Engineers CEI: KCI FDOT: Tippet/Benton
\$5.84 Million/485 days NTP: 04/02/21 Time Began: 04/18/21
Project is 100% paid with 99% time utilized.
Work Items: N/A.
Final Accepted: 8/12/2022

- 31. SR-202 J.T. BUTLER BOULEVARD FROM I-95 TO INTERCOSTAL BRIDGE (ITS)**
T2802/FIN 435757-1-52-01 FHWA: N/A County: Duval
 Contractor: Traffic Control Devices Designer: Arcadis CEI: In-house FDOT: Graves/Cash
 \$1.26 Million/523 days NTP: 04/20/21 Time Began: 07/19/21
 Project is 99% paid with 100% time utilized.
 Work Items: N/A
 Final Accepted 12/23/2022
- 32. SR 134 (103RD ST) FROM E OF I-295 TO EAST OF SR 21**
T2803/FIN 441261-1-52-01 FHWA: D220100B Assumed/State Administered County: Duval
 Contractor: Duval Asphalt; Design: McCranie and Associates CEI: RS&H FDOT: Lahey/Byrd
 \$3.85 Million/487 days NTP: 8/12/21 Time Began: 9/7/21
 Project is 96% paid with 100% time utilized.
 Work Items:
 Final Accepted: 01/06/2023
- 33. SR 115 (SOUTHSIDE BLVD) INTERSECTION IMPROVEMENTS AT GATE PARKWAY**
T2804/FIN 441372-1-52-01 FHWA: D220104B County: Duval
 Contractor: Watson Civil Designer: Stantec CEI: Eisman & Russo FDOT: Tippett/Benton
 \$7.40 Million/547 days NTP: 6/17/21 Time Begins: 07/06/21 **Delayed Start: 09/12/21**
 Project is 80% paid with 106% time utilized.
 Work Items: Asphalt; Median Separators; Traffic Signals.
 Projected completion: Summer 2023.
- 34. SR 115 (LEM TURNER RD) CROSSWALK WEST OF I-95**
T2807/FIN 441173-1-52-01 FHWA: D220092B Assumed/State Administered County: Duval
 Contractor: American Lighting & Signalization Designer: Petal Greene & Assoc. CEI: In-house FDOT:
 Brown/Cash
 \$702K/152 days NTP: 6/17/21 Time Began: 01/03/22
 Project is 94% paid with 100% time utilized.
 Work Items: N/A.
 Final accepted: 06/03/2022
- 35. SR 117 (NORWOOD AVE) OVER MONCRIEF CREEK BRIDGE REPLACEMENT**
T2810/FIN 437438-1-52-01 FHWA: D220080B County: Duval
 Contractor: Kiewit Infrastructure South Designer: Atkins North America CEI: ETM FDOT: Tippett/Benton
 \$5.68 Million/423 days NTP: 8/12/21 Time Began: 11/08/21.
 Project is 98% paid with 97% time utilized.
 Work Items: N/A
 Final accepted: 03/27/2023
- 36. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR**
T2814/FIN 439368-1-52-01 FHWA: D220086B County: Duval
 Contractor: Watson Civil Construction Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippett/Benton
 \$7.40 Million/578 days NTP: 8/12/21 Time Begins: 09/07/21 **Delayed Start: 11/29/21.**
 Project is 87% paid with 87% time utilized.
 Work Items: Asphalt; Signals; Lighting; Curb/ gutter.
 Projected completion: Summer 2023.
- 37. CR 200A OVER LOFTON CREEK BRIDGE REPLACEMENT**
T2816/FIN 437407-1-52-01 FHWA: D219147B County: Nassau
 Contractor: Superior Construction Designer: Civil Services, Inc. CEI: ETM FDOT: Tippett/Benton
 \$4.55 Million/517 days NTP: 3/30/21 Time Begins: 06/28/21 **Delayed Start: 11/29/21.**
 Project is 102% paid with 100% time utilized.
 Work Items: N/A.
 Final Accepted: 12/09/2022.

- 38. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN.**
T2818/FIN 428796-3-52-01 FHWA: D221010B Assumed/State Administered County: Duval
 Contractor: Watson Civil Construction Designer GAI CEI: ETM FDOT: Lansdale/Benton
 \$28.22 Million/779 days Awarded: 2/15/22 Time Began: 6/06/22
 Project is 31% paid with 40% time utilized.
 Work Items: Injection grout; Contamination removal; Embankment; Drainage, Asphalt base, Curb/gutter.
 Projected Completion: Fall 2024.
- 39. SR 9A (I-295) US17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO WEST OF US17**
T2823/FIN 435575-1-52-01, 435575-1-56-01, 446044-1-52-01 FAP: D221018B, D221092B (State Administered) County: Clay, Duval
 Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippet/Benton
 \$30.47 Million/633 days NTP: 6/28/22 Time Begins: 7/14/22 **Delayed Start: 10/17/22**
 Project is 25% paid with 29% time utilized.
 Work Items: Removal of Existing Concrete; Gravity Wall; Slope Pavement; Temp Barrier; Earthwork; Embankment, OBG10; Temp Pavement Markings.
 Projected completion: Fall 2024.
- 40. SR134 (103RD ST.) FROM: HILLMAN/MCMANUS DR. TO: LA VENTURA**
T2828/FIN 441050-1-52-01, 441050-1-56-01 FHWA: D221036B County: Duval
 Contractor: Sice, Inc. Designer: Waitz & Moye, Inc. CEI: Adaptive Consulting FDOT: Lahey/Byrd
 \$2.86 Million/227 days NTP: 2/15/22 Time Began: 8/29/22
 Project is 49% paid with 77% time
 Work Items: Ricker Rd widening; Water Main; Drainage: Mast Arm Foundations: Traffic Loops
 Projected completion: Fall 2023.
- 41. SR-212 (BEACH BLVD) FM SAN MATEO/WALTON ST TO LINDEN AVE/SCHUMACHER AVE SIGNAL UPGRADES MID-BLOCK CROSSWALK**
T2829/FIN 441208-1-52-01 FHWA: D221 041B County: Duval
 Contractor: Traffic Control Devices Designer: Kimley-Horn CEI: GAI FDOT Milovidov/Benton
 \$1.05 Million/182 days NTP: 6/23/22 Time Began: 10/21/22
 Project is 71% paid with 96% time utilized.
 Work Items: Sidewalk; Mast Arms; Signal Cabinets; Brick Pavers.
 Projected completion: Spring 2023
- 42. SR 243 (INTERNATIONAL AIRPORT BLVD) FROM I-295 (SR 9A) TO SR 102 (AIRPORT RD)**
T2830/FIN 443260-1-52-01 FAP: D221053B (State Administered) County: Duval
 Contractor: Preferred Materials, Inc. Designer: FDOT D2 Roadway Design CEI: KCI Technologies, Inc.
 FDOT: James Salter
 \$2.6 Million/100 days NTP: 05/31/22 Time Began: 08/01/22
 Project is 94% paid with 90% time utilized.
 Work Items: N/A;
Final Accepted: 01/12/2023
- 43. SR134 (TIMUQUANA ROAD) FROM: WESCONNETT BLVD TO: US17**
T2834/FIN 443261-1-52-01, 443261-1-56-01 FHWA: D221054B County: Duval
 Contractor: Duval Asphalt Products, Inc. Designer: CES, Inc. CEI: Adaptive Consulting FDOT: Lahey/Byrd
 \$9.75 Million/360 days NTP: 4/1/22 Time Began: 7/4/22
 Project is 42% paid with 80% time utilized.
 Work Items: Phase 1; Water/ sewer relocation; Signalization; Drainage.
 Projected completion: Summer 2023.

44. **SR10 (US90) FROM: NASSAU COUNTY LINE TO DELMONTE STREET**
T2836/FIN 443259-1-52-01 FAP: D221052B (State Administered) County: Duval
 Contractor: Preferred Materials, Inc. Designer: Michael Baker International, Inc. CEI: KCI Technologies, Inc.
 FDOT: James Salter
 \$4.1 Million/287 days NTP: 04/26/22 Time Began: 07/05/22
 Project is 97% paid with 100% time utilized.
 Work Items: N/A.
Final Acceptance: 04/17/2023
45. **SR-101 (MAYPORT RD) FROM SR10 (ATLANTIC BLVD) TO NAVAL BASE SAFETY IMPROVEMENTS**
T2837/FIN 443294-1-52-01 FHWA: D221060B County: Duval
 Contractor: Traffic Control Devices Designer: RS&H CEI: GAI FDOT: Milovidov/Benton
 \$1.37 Million/259 days NTP: 1/5/22 Time Began: 5/5/22
 Project is 97% paid with 99% time utilized.
 Work Items: N/A
Final Acceptance: 01/19/2023
46. **I-295 (SR 9A) FROM NEW BERLIN ROAD TO SOUTH END OF THE DAMES POINT BRIDGE**
T2838/FIN 443420-1-52-01 FAP: D221066B (State Administered) County: Duval
 Contractor: Preferred Materials, Inc. Designer: HDR Engineering, Inc. CEI: KCI Technologies, Inc. FDOT:
 Thomas Butler
 \$11.95 Million/354 days NTP: 06/28/22 Time Began: 09/26/22
 Project is 41% paid with 57% time utilized.
 Work Items: Asphalt mill/ resurfacing; I-295 Mainline.
 Projected completion: Fall 2023.
47. **SR 5/US 1/ PHILIPS HWY RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD**
T2844/FIN 439356-1-52-01 FAP: D221033B County: Duval
 Contractor: Watson Civil Designer: Kimley-Horn. CEI: KCI FDOT: Tippet/Benton
 \$19.89 Million/480 days Awarded: 7/6/22 Time Begins: 09/07/22 **Delayed Start: 01/16/23**
 Project is 17% paid with 19% time utilized.
 Work Items: Erosion control; Clearing/grubbing; Utilities; Lateral Ditch Excavation; MES Placement
 Projected completion: Spring 2024.
48. **SR A1A (3rd ST) AT 2ND AVE N PEDESTRIAN SAFETY IMPROVEMENT**
T2845/FIN 441194-2-52-01 FHWA: D221039B Assumed/State Administered County: Duval
 Contractor: American Lighting and Signalization. Designer: Patel, Greene & Associates CEI: In-house FDOT:
 Brown/Cash
 \$917K/100 days NTP: 7/20/22 Time Began: 2/14/23
 Project is 16% paid with 33% time utilized.
 Work Items: Drainage; Signal Conduit
 Projected Completion: Summer 2023.
49. **SR 200 (SR A1A) FROM STRATTON RD TO GRIFFIN RD**
T2846/FIN 441260-1-52-01 FHWA: D221-043-B Assumed/State Administered County: Nassau
 Contractor: Duval Asphalt Designer: Waitz & Moye CEI: Keville FDOT: Smith/Byrd
 \$9.6 Million/408 days NTP: 3/18/22 Time Began: 4/3/22
 Project is 93% paid with 93% time utilized.
 Work Items: Punchlist.
 Projected Completion: Spring 2023

- 50. DISTRICT WIDE PUSH BUTTON SAFETY CONTRACT (SR222/NW 39th AVE, SR 228/NORMANY BLVD, SRA1A, SR20/US27) (IN-HOUSE)**
T2852/FIN 440552-4-52-01 FHWA: D220134B Assumed/State Administered County: Duval
 Contractor: TRP Construction Group. Designer RS&H: CEI: In-house FDOT: Brown/Cash
 \$486K/365 days NTP: 7/26/22 Time Began: 8/11/22
 Project is 0% paid with 68% time utilized.
 Work Items: TWO 01 (Alachua County) SR 222 from NE 57th Blvd to SR 26, Pavement Markings, Shoulder Treatment; TWO 01 (Duval County) SR 228 from Pine St to Equestrian Center, Pavement Markings; TWO 01 (Duval County) SR A1A from SR 116 to Coast Guard, Pavement Markings, Ground In Rumble Strips; TWO 01 (Columbia County) SR 20 from Alachua County Line to SR 138, Pavement Markings; TWO 02 (Columbia County) SR 10 from Suwannee County Line to NW Amenity Ct, Pavement Markings, Ground In Rumble Strips; TWO 02 (Alachua County) SR 121 from Levy County Line to SW CR 346, Pavement Markings, Ground In Rumble Strips
 Projected Completion: Summer 2023
- 51. SR 202 (J TURNER BUTLER BLVD) AT KERNAN BLVD**
T2853/FIN 447149-1-52-01/447149-1-56-01 FAP: D221110B (State Administered) County: Duval
 Contractor: JB. Coxwell Inc. Designer: Parsons CEI: Creative engineering group, Inc. FDOT: James Salter
 \$17.1 Million/567 days NTP: 8/11/22 Time Began: 11/07/22
 Project is 39% paid with 28% time utilized.
 Work Items: Clear/ grubbing; MOT; Erosion Control; Embankment; Barrier Wall; Singlaization; OBG 02 & 09; Inlet Curbs; Pipe; Sod.
 Projected completion: Spring 2024
- 52. SR 10 (ATLANTIC BLVD) MEDIAN MODIFICATIONS @ CENTRY 21DR/ACME ST AND FROM MONUMENT RD TO ANNISTON RD**
T2857/FIN 447211-1-52-01 FHWA: D220133B Assumed/State Administered County: Duval
 Contractor: Preferred Materials. Designer RS&H CEI: In-house FDOT: Brown/Cash
 \$1.08 Million/190 days NTP: 3/28/22 Time Began: 4/13/22
 Project is 99% paid with 96% time utilized.
 Work Items: N/A.
 Projected Completion: Fall 2022.
Final Accepted: 10/14/2022
- 53. SR-228, SR-A1A AND SR-5 DISTRICT WIDE SAFETY**
T2861/FIN 449299-2-52-01 FHWA: D221129B County: Duval/St. Johns
 Contractor: Acme Barricades Designer: Metric Engineering, Inc. CEI: In-house FDOT: Graves/Cash
 \$439 Thousand/108 days NTP: 05/26/22 Time Began: 09/23/22
 Project is 0% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted 01/08/2023
- 54. SR 128 (SAN JUAN AVE) MEDIAN MODIFICATIONS FROM SR 15 (US 17/ROOSEVELT BLVD) TO SR 211 (HERSCHEL ST)**
T2862/FIN 447122-2-52-01 FHWA: D222003B Assumed/State Administered County: Duval
 Contractor: Duval Asphalt Products. Designer: Peters and Yaffee CEI: In-house FDOT: Brown/Cash
 \$992K/120 days NTP: 7/26/22 Time Began: 1/3/23
 Project is 85% paid with 85% time utilized.
 Work Items: Traffic Signals; Thermoplastic
 Projected Completion: Spring 2023.
- 55. SR 5 (US 17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT**
T2863/FIN 437441-1-52-01 FHWA: D218132B County: Duval
 Contractor: Superior Construction Designer: STV Incorporated CEI: ETM FDOT: Lansdale/Benton
 \$14.04 Million/584 days NTP: 3/15/22 Time Began: 6/13/22
 Project is 30% paid with 53% time utilized.
 Work Items: Pile foundations; pile caps/beams
 Project Completion: Winter 2024

- 56. EDGEWOOD AVE SOUTH FROM SR-15 (US-17) ROOSEVELT BLVD TO SR-211 (CASSATT AVE)**
T2865/FIN 443517-1-52-01 FHWA: D220106B County: Duval
Contractor: Superior Construction Company Southeast, LLC Designer: Mott MacDonald CEI: Adaptive Consulting Engineers. FDOT: Salter/Cash
\$7.6 Million/400 days NTP: 01/30/23 Time Begins: 02/15/23 **Delayed Start: 06/05/23**
Project is 2% paid with 0% time utilized.
Work items: Mobilization
Projected Completion: Summer 2024
- 57. SR-105 HECKSCHER DRIVE FROM I-95 TO MAIN STREET (ITS)**
T2866/FIN 438082-1-52-01 FHWA: D222022B County: Duval
Contractor: Chinchor Electric Designer: Metric Engineering, Inc. CEI: In-house FDOT: Graves/Cash
\$1.78 Million/200 days NTP: 08/16/22 Time Began: 03/06/23
Project is 27% paid with 21% time utilized.
Work Items: Mobilization, MOT, Sediment Barrier, Conduit Installation, Pull Boxes, P-II Service Pole, & Stockpile materials payment; Pending 210 Day Time Extension
Projected Completion: Fall 2023
- 58. SR-207 AT CRACKER SWAMP ROAD INTERSECTION IMPROVEMENTS**
T2867/FIN 428712-2-52-01 FHWA: N/A County: Putnam
Contractor: P&S Paving Designer: RS&H CEI: Gibbs FDOT: Smith/Kirts
\$436K/150 days NTP: 8/12/22 Time Began: 09/07/22
Project is 92% paid with 81% time utilized
Work Items: N/A
Final Accepted: 01/06/2023
- 59. SR 109A (CECERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE**
T2868/FIN 434044-1-52-01 FHWA: N/A; County: Duval
Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Cash
\$3.12 Million/399 days; Awarded: 6/28/22 Time Began: 01/04/23
Project is 14% paid with 19% time utilized.
Work Items: Building GFRP cages for structural pile jackets; Continuity testing.
Projected Completion: Winter 2024.
- 60. SR 200 (SR A1A) FROM GRIFFIN RD TO I-95**
T2872/FIN 445341-1-52-01 FHWA: N/A County: Nassau
Contractor: Atlantic Coast Asphalt: In-House CEI: Keville FDOT: Carvalho/Byrd
\$13.2 Million/336 days NTP: 8/15/22 Time Began: 9/7/22
Project is 71% paid with 66% time utilized.
Work Items: Milling & Paving; shoulder treatment; Signs
Projected Completion: Summer 2023
- 61. SR 104 (DUNN AVE) FROM N CAMPUS BLVD TO MONACO DRIVE**
T2873/FIN 445576-1-52-01 FHWA: N/A County: Duval
Contractor: Chinchor Electric Inc: In-House CEI: Gibbs FDOT: Smith/Kirts
\$240 Thousand/90 days NTP: 8/16/22 Time Began: 3/13/23
Project is 77% paid with 21% time utilized.
Work Items: N/A.
Final Accepted: 03/31/2023
- 62. D/W SAFETY FLEXIBLE BACKPLATE INSTALLATION AT VARIOUS LOCATIONS**
T2874/FIN 449129-1-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval
Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house FDOT: Brown/Cash
\$679K/118 days NTP: 8/15/22 Time Began: 1/16/2023
Project is 0% paid with 53% time utilized.
Work Items: Material acquisition;
Projected Completion: Winter 2023.

- 63. HIGH FRICTION SURFACE TREATMENT FOR 3 RAMPS (I-75SB/I-10EB, I-75NB/I-10WB, I-95 NB/SR 102EB)**
T2875/FIN 449129-2-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval/Columbia
 Contractor: Anderson Columbia Designer: RS&H CEI: ETM FDOT: Kirts/Kirts
 \$1.4 Million/160 days NTP: 8/17/22 Time Began: 10/30/22
 Project is 97% paid with 99% time utilized.
 Work Items: N/A
Final Accepted: 03/14/23.
- 64. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS**
T2876/FIN 449129-3-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval
 Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house
 FDOT: Brown/Cash
 \$4.4 Million/250 days NTP: 8/15/22 Time Begins: 12/13/22 **Delayed Start: 3/27/23**
 Project is 0% paid with 8% time utilized.
 Work Items: Material Aquisition
 Projected Completion: Winter 2023.
- 65. SR-212 (US90, BEACH BLVD) AT EUNICE RD INTERSECTION IMPROVEMENTS - ARPA**
T2877/FIN 209543-5-52-01 FHWA: N/A County: Duval
 Contractor: AJ General Construction Services Designer: RS&H CEI: Gibbs FDOT: Milovidov/Benton
 \$744K/137 days NTP:8/12/22 Time Began: 9/7/22
 Project is 91% paid with 97% time utilized
 Work Items: N/A
Final Acceptance: 01/24/2023
- 66. SR-228 YELLOW WATER TO SOLOMON INTERSECTION IMPROVEMENT AND WIDENING**
T2881/FIN 445540-1-52-01 FHWA N/A County: Duval
 Contractor: Reeves - Coastal, Inc. Designer: RS&H, Inc. CEI: FDOT: Lahey/Byrd
 \$1.96 Million/150 days NTP: 1/30/23 Time Began: 3/1/23
 Project is 25% paid with 30% time utilized.
 Work Items: Concrete Paving (EB), Placement of OBG 7 & 8, Demo Existing Asphalt and Grading for Concrete Pavement.
 Projected completion: Summer 2023.
- 67. SR 122 (GOLFAIR BLVD) PEDESTRIAN SAFETY IMPROVEMENTS FROM W OF WALGREEN RD/STUART ST TO E OF DAVIS ST**
T2882/FIN 445561-1-52-01 FHWA: D222079B Assumed/State Administered County: Duval
 Contractor: DB Civil construction, LLC. Designer: Civil Services, Inc. CEI: In-house FDOT: Brown/Cash
 \$1.2M/100 days NTP: 1/31/23 Time Begins: 5/31/23
 Project is 0% paid with 0% time utilized.
 Work Items: Material Acquisition;
 Projected Completion: Fall 2023.
- 68. HIGH FRICTION SURFACE TREATMENT FOR 3 RAMPS (I-10WB TO I-295SB, I-75SB TO SR26, I-295 WB TO SR13 SB)**
T2883/FIN 449129-5-52-01 FHWA: D222103B County: District-Wide
 Contractor: Anderson Columbia Designer: RS&H CEI: ETM FDOT: Kirts/Kirts
 \$2.2 Million/80 days NTP: 1/23/23 Time Began: 3/26/23
 Project is 9% paid with 28% time utilized.
 Work Items: Mobilization; MOT
 Projected Completion: Spring 2023.

- 69. SR-115 FROM SOUTEL DR TO NASSAU CO LINE**
T2884/FIN 437320-1-52-01 FHWA: D222039B County: Duval
 Contractor: Duval Asphalt Designer: Jacobs CEI: Keville FDOT: Smith/Byrd
 \$16.46 Million/450 days NTP: 4/11/23 Time Began: 4/27/23
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Summer 2024.
- 70. SR 5 (US-17) PAGES DAIRY INTERSECTION IMPROVEMENTS**
T2887/FIN 447290-1-52-01 FHWA: D222097B Assumed/State Administered County; County: Nassau
 Contractor: AJ General Const: Design: Peters & Yaffee, Inc.; CEI: Eisman & Russo; FDOT: Lahey/Byrd
 \$783K/120 days NTP: 10/5/22 Time Began: 1/31/23
 Project is 42% paid with 40% time utilized.
 Work Items: Excavation; Optional Base; Concrete Curb and Gutter; Traffic Separator.
 Projected completion: Summer 2023
- 71. SR 115 (LEM TURNER RD) FROM CAMPUS AVE TO TROUT RIVER BRIDGE LIGHTING
 SR 10 (W BEAVER ST) AT BROAD ST**
T2888/FIN 403920-5-52-01*, 447210-1-56-01 FHWA: D220133B*; D220133B County: Duval
 Contractor: American Lighting and Signalization Designer: Metric Engineering, Inc.*; Metric Engineering, Inc.
 CEI: In-house FDOT: Brown/Cash
 \$929K/119 days NTP: 7/28/22 Time Began: 2/8/23
 Project is 27% paid with 57% time utilized.
 Work Items: Mast Arm; Sidewalk
 Projected Completion: Spring 2023.
- 72. SR 115 MLK ITS FROM BOULEVARD ST. TO PARENTAL HOME ROAD**
T2889/FIN 435756-1-52-01 FHWA: D219134B County: Duval
 Contractor: Chinchor Electric Designer: Atkins CEI: ETM FDOT: Kirts/Kirts
 \$3.8 Million/280 days NTP: 1/12/23 Time Begins: 5/27/23
 Project is 12% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Spring 2024.
- 73. SR9/I-95 AT MARTIN LUTHER KING BLVD**
T2891/FIN 433899-2-52-01, 433899-2-56-01 FAP: D222030B County: Duval
 Contractor: Webber Designer: PTG CEI: ETM FDOT: Tippet/Benton
 \$79.83 Million/1000 days NTP: 3/28/23 Time Begins:
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Spring 2026.
- 74. SR 111 (EDGEWOOD DR.) LIGHTING FROM BEAVER ST TO I-95**
T2896/FIN 442848-1-52-01 FHWA: D221044B County: Duval
 Contractor: Chinchor Electric, Inc. Designer: DRMP, Inc. CEI: Adaptive Consulting Engineers, LLC FDOT:
 Salter/Cash
 \$3.8 Million/300 days NTP: 1/20/23 Time Begins: 5/20/23
 Project is 6% paid with 0% time utilized.
 Work items: Material Acquisition.
 Projected Completion: Summer 2024
- 75. SR 9A (I-295); FROM ST. JOHNS BLUFF TO BEACH BLVD**
T2898/FIN 446047-1-52-01 FAP: D222086B (State Administered) County: Duval
 Contractor: Preferred Materials, Inc. Designer: Inwood Consulting Engineers. CEI: KCI Technologies, Inc.
 FDOT: Salter/ Cash
 \$10.4 Million/300 days NTP: 02/10/23 Time Begins: 02/26/23 **Delayed Start: 03/28/23**
 Project is 2% paid with 6% time utilized.
 Work Items: Advanced Warning MOT: Erosion Control;
 Projected completion: Spring 2024

76. SR 13 SAN JOSE BLVD CHICK FILA DRIVEWAY

T2923/FIN 445426-2-52-01 FHWA: N/A County: Duval
Contractor: AJ General Designer: RS&H CEI: ETM FDOT: Kirts/Kirts
\$213K/101 days NTP: 11/2/22 Time Began: 11/28/22
Project is 93% paid with 91% time utilized.
Work Items: Punchlist
Final Accepted: 03/1/23.

77. SR 212 (BEACH BLVD) AND HODGES BLVD INTERSECTION IMPROVEMENTS – ARPA

T2928/FIN 431955-2-52-01 FHWA: N/A County: Duval
Contractor: American Lighting and Signalization Designer: Peters & Yaffee, Inc CEI: In-house FDOT: Smith/Byrd
\$1.01 Million/150 days NTP: 11/10/22 Time Begins: 03/10/23 **Delayed Start: 05/22/23**
Project is 3% paid with 0% time utilized.
Work Items: N/A
Projected Completion: Fall 2023.

78. SR 115/ARLINGTON EXPRESSWAY RESURFACING FROM MATHEWS BRIDGE TO SOUTHSIDE BLVD

T2934/FIN 443310-1-52-01 FAP: D221062B County: Duval, Clay
Contractor: Superior Construction Designer: Burgess & Niple. CEI: KCI FDOT: Tippet/Benton
\$19.89 Million/450 days Awarded: 12/29/22 Time Begins: 03/04/23 **Delayed Start: 4/03/23**
Project is 0% paid with 0% time utilized.
Work Items: Advanced Warning Signs; Erosion Control; Widening; Colcord ramp removal.
Projected completion: Summer 2024.

(16 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION: \$ 1,594,785,362.57
TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION: \$ 20,802,018.33

Lake City Construction: Updates for 04-16-23

79. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E20F5-R0/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: 04/27/21 Time Began: 05/30/21.
Project is 96% paid with 107% time utilized.
Work Items: TWO 10 Alachua SR120/NE 14 St-15 Terr., School Zone Mast Arms,
GRU Connect Elect Service, Final Inspection
Project completion: Spring 2023

80. PUSH BUTTON CONTRACT RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E20F5-R1/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: 06/08/22 Time Began: 06/08/22.
Project is 5% paid with 85% time utilized.
Work Items: TWO 13 St Johns SRA1A Matanzas Mast Arm for midblock crossing; TWO 14 St Johns SRA1A at Dondanville, Install Mast Arm, remove temporary signalization; TWO 15 Alachua SR26, Mast Arm Mid-Block Crossing; TWO 16 Clay SR16, Signals, Mast Arm, lighting School Zone; TWO 17 Duval SR105, Enhance Pedestrian Safety Sisters Creek Bridge
Project completion: Fall 2023

- 81. PUSH BUTTON CONTRACT 2nd RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E20F5-R2/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
 Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
 \$1.5 Million/365 days NTP: 03/21/23 Time Begins: 03/21/23.
 Project is 0% paid with 7% time utilized.
 Work Items: TWO 18 Duval SR9B NB Ramp to I-95, Install Guardrail; TWO 19 St Johns SRA1A at Treasure Bch Rd, Install Mast Arm, PHB, Lighting; TWO 20 St Johns SRA1A at Nease Beachfront Park, Install Mast Arm, PHB, Lighting; TWO 21 St Johns SRA1A at Green Rd, Install Mast Arm, PHB, Lighting
 Project completion: Spring 2024
- 82. I-10 (SR-8) LANDSCAPING SUWANNEE COUNTY EB REST AREA & COLUMBIA COUNTY WB REST AREA (Maintenance)**
E20B2 442411-1-52-01, 442412-1-52-01 FHWA: N/A, County: Suwannee/Columbia
 Contractor: Fernandina Mulch & Stone, LLC dba Liberty Landscape Supply. Designer: Gilman AECOM Technical Service, Inc. CEI: IH FDOT: Keen
 \$985,000 / 930 days NTP: 2/22/23 Time Began: 3/29/23
 Project is 0% paid with 0% time utilized.
 Work Items: MOT, Layout, and ground preparation.
 Projected completion: Fall 2023
- 83. US441/41 FROM I-75 TO CR-252 – DESIGN BUILD**
E20S0/FIN 208352-3-52-01 FHWA: N/A COUNTY: Columbia
 Contractor: Anderson Columbia Designer: GPI CEI: Inhouse FDOT: Gurganious
 \$10.7 million / 680 days NTP: 8/17/22 Time Began: 8/17/22.
 Project is 10% paid with 36% time utilized.
 Work Items: Design Phase
 Projected completion: Fall 2024
- 84. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE – DESIGN BUILD**
E20S1/FIN 208418-3-52-01 FHWA: ARPA County: Columbia
 Contractor: Anderson Columbia, Designer: NFPS CEI: Inhouse FDOT: Whichard
 \$11.8 Million / 719 Days NTP: 08/17/22 Time Began: 08/17/22.
 Project Is 7% Paid with 33% time utilized.
 Work Items: Design Phase
 Project Completion: Summer 2024
- 85. SR10/US90 FROM EAST OF GREENVILLE TO MADISON – DESIGN-BUILD**
E20S2/FIN 210545-4-52-01 FHWA: N/A COUNTY: Madison
 Contractor: Anderson Columbia Designer: BCC Engineering Inc. CEI: Inhouse FDOT: Lovelace
 \$8.6 million / 628 days NTP: 8/15/22 Time Began: 8/15/22.
 Project is 10% paid with 39% time utilized.
 Work Items: Design Phase
 Projected completion: Fall 2024
- 86. SR51 FROM 1ST AVENUE SOUTH TO DIXIE COUNTY LINE**
E20X9/FIN 447076-1-52-01 FHWA: N/A COUNTY: Taylor
 Contractor: Anderson Columbia Designer: TBD (Design Build)
 CEI: AE Engineering FDOT: Lovelace
 \$11.2 million / 490 days NTP: TBD Time Began: TBD
 Project is 0% paid with 0% time utilized.
 Work Items: Design Kickoff Meeting
 Projected completion: Fall 2024

87. SUWANNEE CO. EAST BOUND REST AREA / COLUMBIA CO. WEST BOUND REST AREA IMPROVEMENTS – Design Build

E2Z33/FIN 438608-1,438609-1 FHWA: D219 058B County: Suwannee

Contractor: J.B. Coxwell Contracting, Inc.; CEI: RS&H; FDOT: Smith/Crossman

\$25.7 Million/913 days NTP: 05/11/20; Time Began: 05/11/20.

Project is 98% paid with 108% time utilized.

Work Items: Rest Areas open to the public, awaiting backorder equipment & punch list items.

Projected completion: Summer 2023

88. SR 10 / US 90 FROM LAKE CITY AVE TO BAYA AVE W.

T2822/FIN 443313-1-52-01 FHWA: D221 064B County: Columbia

Contractor: Anderson Columbia, Designer: Crews; CEI: IH FDOT: Whichard

\$9.2 Million/ 428 days NTP:12/02/21 Time Began: 3/4/22.

Project Is 94% paid with 93% time utilized.

Work Items: Signalization, FPL connections, OH Signs & Thermo Striping, Install Strain Pole

Project Completion: Spring 2023

89. SR-30 (US98) RESURFACING FROM CABBAGE GROVE ROAD TO US19

T2826/443311-1-52-01 FHWA: D221063B County: Taylor

Contractor: Anderson Columbia Co. Designer: FDOT-Dicks CEI: IH FDOT: Lovelace

\$8.6 Million/258 days NTP:6/28/22 Time Began: 8/15/22.

Project is 90% paid with 95% time utilized.

Work Items: Thermoplastic and final punch list items.

Projected completion: Spring 2023

90. I-10 (SR-8) FROM WEST OF CR-250 TO WEST OF SR-121

T2839/FIN 443421-1-52-01, 443422-1-52-01, 443423-1-52-01 FHWA: D221067B, D221068B, D221069B,

County: Baker/Columbia

Contractor: Anderson Columbia Designer: Crews, Miles, Beauchamp CEI: IH FDOT: Keen

\$31,969,186.10 M / 539 days NTP: 4/08/22 Time Began: 4/24/22.

Project is 35% paid with 56% time utilized.

Work Items: Milling & paving structural course.

Projected completion: Fall 2023

91. SR-10 (US-90) FROM CR-49 TO COULMBIA COUTNY LINE

T2847-FIN 443283-1-52-01 FHWA: D221-059-B: County: Suwannee

Contractor: Anderson Columbia Designer: CEI: RS&H FDOT: Hardy

\$ 8.6 Million/ 197 days NTP: 06/08/22 Time Began: 08/07/22.

Project is 54% paid with 99% time utilized.

Work Items: Widening, shoulder grading, sodding and final asphalt layer (friction course) operations.

Projected completion: Spring 2023

92. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE

T2854/FIN 445545-1-52-01 FHWA: D221090B COUNTY: Suwannee

Contractor: Anderson Columbia Designer: Peters & Yaffee Inc.

CEI: Inhouse FDOT: Smith /Moseley

\$10.1 million / 210 days NTP: 8/11/22 Time Begins: 9/7/22 **Delayed Start: 1/23/23.**

Project is 13% paid with 40% time utilized.

Work Items: Pier Protection Barrier under SR-136 Overpass

Projected completion: Winter 2023

93. SR-103 (LANE AVE.) FROM SR-208 TO SR-228

T2855/FIN 439358-1-52-01 FHWA: D219137B COUNTY: Duval

Contractor: Anderson Columbia Designer: The Balmoral Group CEI: Eisman & Russo

FDOT: Gurganious/Moseley

\$7.92 million / 464 days NTP: 08/12/21 Time Began: 11/22/21.

Project is 93% paid with 99% time utilized.

Work Items: N/A

Final Accepted: 2/27/23

- 94. US90 SIDEWALK FROM BIRLEY TO BROWN RD. & SR-345 FROM US19 TO WEST OF CEMETERY**
T2869/FIN 435679-2-52-01 & 437332-1-52-01 FHWA: 219-132B COUNTY: Columbia & Levy
 Contractor: Anderson Columbia Designer: FDOT-Crews
 CEI: Inhouse FDOT: Gurganious /Moseley
 \$1.3 million / 199 days NTP: 8/11/22 Time Begins: 09/07/22 **Delayed Start: 10/24/22.**
 Project is 92% paid with 89% time utilized.
 Work Items: Thermo-stripping; punch list.
Final Accepted: 4/19/23
- 95. I-10 (SR-8) PIDDLING CREEK BRIDGE REPLACEMENT**
T2878/FIN 432054-2-52-01 FHWA: D222029B County: Madison
 Contractor: Anderson Columbia Inc. Designer: CEI: ATKINS FDOT: Hardy
 \$9.33 Million /500 days NTP: 1/30/23 Time Begins: 2/15/23 **Delayed Start: 3/17/23.**
 Project is 6% paid with 6% time utilized.
 Work Items: Detour Construction, Barrier wall placement
 Projected completion: Spring 2024
- 96. SR 8 (I-10): FROM US129 TO EAST OF COLUMBIA COUNTY LINE**
T2886/FIN 445544-2-52-01 FHWA: D222-076-B County: Suwannee/Columbia
 Contractor: Anderson Columbia Designer: Palmer Engineering Co., Robert Masucci
 CEI: Inhouse FDOT: Hardy
 \$16.9 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**
 Project is 4% paid with 19% time utilized.
 Work Items: Guardrail installation, Drainage work, Pier protection wall installation @ CR-137 overpass.
 Projected completion: Fall 2023
- 97. SR-93/I-75 RESURFACING FROM S OF CR 240 TO N OF SR 47 AND FROM N OF SR 8 (I-10 TO THE SUWANNEE COUNTY LINE.**
T2890/FIN 445547-1-52-01 & 446045-1-52-01 FHWA: TBD County: Columbia
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Lovelace
 \$25.5 Million /350 days NTP: 01/23/23 Time Begins: 2/8/23 **Delayed Start: 3/9/23.**
 Project is 2% paid with 11% time utilized.
 Work Items: Mobilization, MOT, Pier protection @ Suwannee Valley Rd. Overpass
 Projected completion: Winter 2024
- 98. SR 247: INTERSECTION IMPROVEMENTS AT US129 BRANFORD**
T2892/FIN 210719-3-52-01 (Goes with 445401-1-52-01) FHWA: D222-066-B County: Suwannee
 Contractor: Anderson Columbia Designer: RS&H, Stephen J. Park CEI: Inhouse
 FDOT: Hardy
 \$251k / 180 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**
 Project is 6% paid with 31% time utilized.
 Work Items: Concrete flatwork preparation.
 Projected completion: Fall 2023
- 99. US 129: RESURFACING FROMMCALPIN TO LIVE OAK**
T2892/FIN 445401-1-52-01 (Goes with 210719-3-52-01) FHWA: D222-023-B County: Suwannee
 Contractor: Anderson Columbia Designer: RS&H, Stephen J. Park CEI: Inhouse
 FDOT: Hardy
 \$9.775M / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**
 Project is 3% paid with 31% time utilized.
 Work Items: Drainage and sidewalk installation.
 Projected completion: Fall 2023
- 100. SR-47 RESURFACING FROM US 27 (FT. WHITE) TO JUST SOUTH OF I-75**
T2894/FIN 445402-1-52-01 FHWA: N/A County: Columbia
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Whichard
 \$12.5 Million /240 days NTP:1/30/23 Time Began: 2/15/23.
 Project is 6% paid with 25% time utilized.
 Work Items: MOT installation & Drainage work.
 Projected completion: Fall 2023

101. **180th STREET BRIDGE OVER LITTLE RIVER (BRIDGE NO. 374022)**
T2902/FIN 439280-1-52-01 FHWA: D222047B County: Suwannee
 Contractor: Anderson Columbia, Designer: Patel Greene & Associates, LLC, Trevor Hawkins, P.E. CEI: H.W. Lochner, Patrick Stanford, P.E. FDOT PM: Smith
 \$3.54 Million / 250 days NTP: 2/16/23 Time Begins: 3/4/23. **Delayed Start: 4/4/23.**
 Project is 3% paid with 5% time utilized.
 Work Items: Mobilization, work zone/detour signage and selective clearing and grubbing.
 Projected completion: Winter 2023
102. **SR-55 (US221); FROM CEDAR ST. TO MADISON CO. LINE (INCLUDES SR 359A)**
T2933/FIN 441058-1-52-01 FHWA: D220088B County: Taylor
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Gurganious
 \$10.78 Million /240 days NTP:1/30/23 Time Began: 2/15/23. **Delayed Start: 3/17/23.**
 Project is 0% paid with 0% time utilized.
 Work Items: Preconstruction Submittals & MOT sign, erosion installations.
 Projected completion: Winter 2024

TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:	\$224,301,691.50
TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:	\$6,439,984.43

Gainesville Construction:

103. **SR 25 (US 441) TRAFFIC SIGNAL UPDATE @ SW 14th DRIVE**
E20G0/FIN 434400-1-52-01 FHWA: N/A County: Alachua
 Contractor: Chinchor Electric, Inc. Designer: Garrett Engineering Group CEI: IH FDOT: Cheshire
 \$1.30 Million/155 days NTP: 7/18/22 Time Began: 11/15/22
 Project is 95% paid with 99% time utilized.
 Work Items: N/A.
Final Accepted: 4/18/23
104. **SR 45 ADD TURN LANES @ SW 15TH AVENUE**
E20G3/FIN 439300-1-52-01 FHWA: N/A County: Alachua
 Contractor: V.E. Whitehurst & Sons, Inc. Designer: Connelly & Wicker, Inc. CEI: IH FDOT: Ruiz
 \$674K/84 days NTP: 7/14/22 Time Begins: 7/30/22 **Delayed Start 8/30/22**
 Project is 95% paid with 93% time utilized.
 Work Items: N/A
Final Accepted: 11/16/22
105. **SR 226 (SW 16TH AVE) PEDESTRIAN SAFETY IMPROVEMENT AT SW 10TH TERRACE**
E20H1/FIN 437377-1-52-01 FHWA: N/A County: Alachua
 Contractor: AJ General Construction Services, Inc. Designer: Patel, Greene & Assoc CEI: IH
 FDOT: Wagner/Gallagher
 \$613K/60 days NTP: 6/24/22 Time Begins: 10/22/22 **Delayed Start 5/31/23**
 Project is 9% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Summer 2023
106. **CR 18 BIKE PATH FROM SR 100 TO SE 36TH AVE**
E20I1/FIN 433171-5-52-01 FHWA: N/A County: Bradford
 Contractor: Anderson Columbia, Inc., Designer: Pond & Co., CEI: HNTB FDOT: Smith
 \$5.31 Million/330 days NTP: 7/13/22 Time Began: 9/11/22
 Project is 75% paid with 66% time utilized.
 Work Items: MOT; reinforcing steel/concrete for approach slabs; steel pedestrian bridge; riprap; wood fencing.
 Projected Completion: Summer 2023

107. **SR 200 (US 301) BRIDGE PAINTING @ SR 24 CSX BRIDGE 260001 AND SR 25 (US 441) PED OVRP BRIDGE 260003**
E20I2/FIN 435564-1-52-01 FHWA: N/A County: Alachua
Contractor: Seacoast, Inc. Designer: Kissinger Campo and Associates CEI: GPI FDOT: Ruiz
\$742K/572 days NTP: 8/18/22 Time Began: 11/16/22
Project is 42% paid with 26% time utilized.
Work Items: Awaiting CSX flagman to begin coatings work at CSX bridge #260001.
Projected Completion: Summer 2024
108. **SR 223 (ALT US 301 TRUCK ROUTE) LANDSCAPE SB US 301 TO NB 301 (MAINTENANCE)**
E20N4/FIN 439502-1-52-01 FHWA: N/A County: Bradford
Contractor: Arazoza Brothers Corp. Designer: CHW, Inc. CEI: Consor FDOT: Ruiz
\$3.87 Million/300 days NTP: 1/9/23 Time Begins: 2/22/23
Project is 5% paid with 19% time utilized.
Work Items: Irrigation installation.
Projected Completion: Winter 2024
109. **SR 20 LANDSCAPE FROM E OF US 301 TO PUTNAM COUNTY LINE (MAINTENANCE)**
E20U8/FIN 439533-1-52-01 FHWA: N/A County: Alachua
Contractor: Oasis Landscape Services Designer: CHW, Inc. CEI: Consor FDOT: Smith
\$1.19 Million/850 days NTP: 2/8/23 Time Begins: 3/7/23
Project is 21% paid with 3% time utilized.
Work Items: Irrigation installation; planting trees.
Projected Completion: Summer 2025
110. **BRIDGE REPAIR/REHAB OVER THE SANTA FE AND SUWANNEE RIVER BRIDGES 260006, 290030, 310005, 310007, 370023 & 370030**
E20W3/FIN 437442-1-52-01 FHWA: N/A County: District Wide
Contractor: Seacoast, Inc. Designer: Kissinger Campo & Assoc. CEI: GPI FDOT: Ruiz
\$2.40Million/313 days NTP: 8/11/22 Time Begins: 11/09/22 **Delayed Start: 12/12/22**
Project is 36% paid with 40% time utilized.
Work Items: SR 136 bridge remove existing jackets and excavate for proposed jackets; installation of containment around steel piles for cleaning and painting for the northbound bridge at I-75 over Suwannee River.
Projected Completion: Summer 2023
111. **SR 16 BRIDGE REPAIR/REHAB S FORK OF BLACK CREEK BRIDGE NO. 710022**
E20W8/FIN 442779-1-52-01 FHWA: N/A County: Clay
Contractor: Superior Construction Company Designer: Graef-USA, Inc. CEI: IH FDOT: Smith
\$1.76Million/120 days NTP: 2/8/23 Time Begins: 6/8/23
Project is 6% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Fall 2023
112. **SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 220 (LONG BAY RD) TO ALLIE MURRAY ROAD**
E2X67/FIN 208211-8-52-01 FHWA: N/A County: Clay
Contractor: R. B. Baker Construction Designer: Arcadis CEI: KCCS FDOT: Cheshire
\$19.32 Million/1522 days NTP: 1/3/19 Time Began: 1/19/19
Project is 101% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 3/20/23

113. **SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK**
E2Y80/FIN 208211-5-52-01 FHWA: N/A County: Clay
Contractor: Sacyr Construction SA Designer: Comprehensive Engineering Services CEI: KCCS FDOT: Cheshire
\$16.96 Million/1117 days NTP: 12/23/19 Time Began: 02/07/20
Project is 100% paid with 99% time utilized.
Work Items: N/A.
Final Accepted: 3/21/23
114. **SR 100 RAIL CAPACITY PROJECT STARKE RAILROAD OVERPASS FROM US 301 TO EAST OF CSX RR**
E2Z23/FIN 436558-1-52-01; 436558-1-56-01 FHWA: N/A County: Bradford
Contractor: J.B. Coxwell Contracting, Inc. Designer: WSP USA CEI: GPI FDOT: Ruiz
\$26.33 Million/1228 days NTP: 6/22/20 Time Began: 7/13/20
Project is 84% paid with 82% time utilized.
Work Items: Bridge traffic railings; bridge grinding and grooving; bridge painting; bridge expansion joints; pier aesthetic work; sidewalks; curbs.
Projected completion: Winter 2023
115. **SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218**
E2Z53/FIN 430352-4-52-01 FHWA: D 217 069 B County: Clay
Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Gallagher
\$21.23 Million/929 days NTP: 11/6/20 Time Began: 11/30/20
Project is 92% paid with 93% time utilized.
Work Items: MOT; diversion work; type B stabilization; drainage work.
Projected completion: Winter 2023
116. **SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)**
T2717/FIN 422938-6-52-01; 422938-6-56-01 FHWA: D218 017 B PODI/State Administered County: Clay
Contractor: Sacyr Construction SA Designer: RS&H CEI: HNTB FDOT: Olivella
\$232.09 Million/2280 days NTP: 1/29/19 Time Began: 3/4/19
Project is 71% paid with 66% time utilized.
Work Items: Erosion control; MOT; embankment; excavation; stabilized subgrade; limerock base; asphalt paving; drainage pipe and structures; shoulder gutter; MSE walls; approach slabs; bridge substructure; bridge superstructure; bridge traffic railing; production piles; conduit installation, and performance turf.
Projected completion: Summer of 2025.
117. **C STREET BRIDGE REPLACEMENT @ CEDAR KEY CHANNEL BRIDGE #340014**
T2739/FIN 411423-1-52-01; 411423-1-56-01 FHWA: 00B2 102 B Assumed/State Administered County: Levy
Contractor: Anderson Columbia Co., Inc. Designer: DRMP CEI: JEAces FDOT: Olivella
\$9.18 Million/1164 days NTP: 7/10/19 Time Began: 11/7/19
Project is 99% paid with 100% time utilized. 263 days of LDs @ \$3,447.00/day = \$906,561.00
Work Items: N/A
Final Accepted: 1/13/23
118. **SR-21 RESURFACING PUTNAM C/L TO COMMERCIAL CIRCLE: SR-21/S LAWRENCE BLVD TO CTY LIMITS**
T2758/FIN 439399-1-52-01 FHWA: D219 067 B Assumed/State Administered County: Bradford, Clay
Contractor: Anderson Columbia Co., Inc. Designer: WBQ Design & Engineering CEI: Consor FDOT: Ruiz
\$6.91 Million/461 days NTP: 4/27/20 Time Began: 5/13/20
Project is 92% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 8/16/21

119. **SR 121 TRAFFIC OPS IMPROVEMENT FROM NW 16TH AVE TO US 441**
T2779/FIN 439490-1-52-01 FHWA: D219 172 B Assumed/State Administered County: Alachua
 Contractor: R.E. Arnold Construction, Inc. Designer: DRMP, Inc. CEI: Consor FDOT: Smith
 \$5.62 Million/694 days NTP: 10/15/20 Time Began: 11/30/20
 Project is 96% paid with 100% time utilized.
 Work Items: N/A
Final Accepted: 10/24/22
120. **SR 25 (US 441) RESURFACING FROM MARION CO. LINE TO SR 331**
T2785/FIN 436157-1-52-01; 436157-1-52-02 FHWA: D219 139 B Assumed/State Administered
 County: Alachua
 Contractor: Preferred Materials, Inc. Designer: HNTB Corporation CEI: KCCS FDOT: Ruiz
 \$14.34 Million/711 days NTP: 1/08/21 Time Began: 1/24/21
 Project is 98% paid with 100% time utilized.
 Work Items: N/A
Final Accepted: 1/4/23
121. **SR 55 (SE US19/US98/US 27A) RESURFACING FROM N OF CROSS CITY TO S OF CROSS CITY**
T2827/FIN 439357-1-52-01 FHWA: D221-034 B Assumed/State Administered: County: Dixie
 Contractor: Anderson Columbia Co., Inc. Designer: IH CEI: IH FDOT: Smith
 \$6.66 Million/347 days NTP: 4/26/22 Time Begins: 5/12/22 **Delayed Start: 6/6/22**
 Project is 88% paid with 91% time utilized.
 Work Items: Permanent signs; signalization; thermoplastic striping.
 Projected completion: Summer 2023
122. **SR 20 (SE HAWTHORNE RD) RESURFACING FROM CR 325 TO W OF US 301**
T2833/FIN 443258-1-52-01 FHWA: D221-051 B Assumed/State Administered: County: Alachua
 Contractor: Anderson Columbia Co., Inc. Designer: Ebbstone, Inc. CEI: CSI Geo FDOT: Gallagher
 \$6.17 Million/235 days NTP: 3/18/22 Time Began: 4/3/22
 Project is 89% paid with 100% time utilized.
 Work Items: N/A
Final Accepted: 11/23/22
123. **SR 21 RESURFACING FROM COMMERCIAL CIRCLE TO SR 16**
T2848/FIN 443305-1-52-01 FHWA: D221-061-B Assumed/State Administered: County: Clay
 Contractor: Anderson Columbia Co., Inc. Designer: Volkert, Inc. CEI: AE Engineering FDOT: Cheshire
 \$13.38 Million/385 days NTP: 6/1/22 Time Begins: 6/17/22 **Delayed Start: 7/17/22**
 Project is 69% paid with 71% time utilized.
 Work Items: Asphalt paving; shoulder treatment.
 Projected completion: Summer 2023
124. **SR 26 (W UNIVERSITY AVE) TRAFFIC SIGNALS FROM NW 19TH ST TO NW 16TH ST**
T2856/FIN 429830-2-52-01 FHWA: D220 133 B Assumed/State Administered: County: Alachua
 Contractor: American Lighting and Signalization, LLC Designer: Peters & Yaffee, Inc. CEI: IH FDOT:
 Wagner/Gallagher
 \$1.03 Million/331 days NTP: 2/1/22 Time Began: 6/1/22 LD rate = \$1,694.00/Day
 Project is 68% paid with 97% time utilized.
 Work Items: Signalization upgrades; street lighting; sidewalk repairs.
 Projected completion: Spring 2023
125. **SR 26 (W UNIVERSITY AVE) TRAFFIC OPS IMPROVEMENT FROM GALE LEMERAND DR TO NW 14TH ST**
T2864/FIN 207658-2-52-01 FHWA: D221-157 B Assumed/State Administered: County: Alachua
 Contractor: Anderson Columbia Co., Inc. Designer: STV, Inc. CEI: IH FDOT: Wagner/Gallagher
 \$2.57 Million/140 days NTP: 4/26/22 Time Begins: 8/24/22 **Delayed Start: 5/30/23**
 Project is 3% paid with 0% time utilized.
 Work Items: N/A
 Projected completion: Winter 2023

126. **SR 93 (I-75) INTERCHANGE IMPROVEMENTS EB OFF RAMP AT SR 222 (NW 39TH AVE) AND SR 24 (SW ARCHER RD) LIGHTING AT SW 16TH ST**
T2880/FIN 212934-6-52-01; 434396-4-52-01 FHWA: D222-027 B and D222-033 B Assumed/State Administered: County: Alachua
 Contractor: American Lighting and Signalization Designer: Peters and Yaffee CEI: IH DOT: Morris
 \$622K/150 days NTP: 10/21/22 Time Began: 2/18/23
 Project is 3% paid with 20% time utilized.
 Work Items: MOT; project layout.
 Projected completion: Spring 2023
127. **SR 26 RESURFACING FROM FANNING SPRINGS TO TRENTON**
T2895/FIN 441259-1-52-01 FHWA: D222-057-B County: Gilchrist
 Contractor: V.E. Whitehurst & Sons, Inc., Designer: IH CEI: IH FDOT: Evans
 \$6.67 Million/ 200 days NTP: 2/6/23 Time Begins: 2/22/23 **Delayed Start: 4/24/23**
 Project is 0% paid with 0% time utilized.
 Work Items: MOT; project layout.
 Projected Completion: Fall 2023
128. **SR 222 (NE 39th AVE) PEDESTRIAN SAFETY IMPROVEMENT AT NE 28TH DRIVE**
T2899/FIN 207611-7-52-01 FHWA: D221-131-B Assumed/State Administered: County: Alachua
 Contractor: Hinson Electrical Contracting Designer: Metric Engineering CEI: IH FDOT: Morris
 \$679K/146 days NTP: 8/15/22 Time Began: 12/13/22
 Project is 46% paid with 86% time utilized.
 Work Items: Median work; signal head installation; flatwork.
 Projected completion: Summer 2023
129. **SR 45 (US 41) SAFETY PROJECT AT CR 323 (SE 32ND PL) AND CR 326 (SE 30TH ST)**
T2903/FIN 445569-1-52-01 FHWA: D222-082-B Assumed/State Administered: County: Levy
 Contractor: Blacktip Services, Inc. Designer: Comprehensive Eng Services CEI: IH FDOT: Cheshire
 \$203K/60 days NTP: 3/28/23 Time Begins: 7/26/23
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Fall 2023
130. **SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8TH STREET**
T2907/FIN 443629-1-52-01 FHWA: D222-059-B Assumed/State Administered: County: Levy
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: Volkert FDOT: Morris
 \$18.47 Million/360 days Award: 3/14/23 NTP: N/A Time Begins: N/A
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Summer 2024

(2 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION:	\$378,339,106.52
TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION:	\$ 7,715,605.29

Palatka Construction:

131. **SR A1A AT MARY STREET ADD LEFT TURN LANE FROM A1A TO MARY STREET**
E20G7/FIN 437374-1-52-01 FHWA: N/A County: St. Johns
 Contractor: P&S Paving Designer: Civil Services, Inc. CEI: IH FDOT: Spellerberg
 \$971K/135 days NTP: 6/15/22 Time Begins: 7/6/22 **Delayed Start: 7/11/22**
 Project is 93% paid and 96% time utilized.
 Work Items: NA
Final Accepted: 11/16/2022.

132. **SR 206 BRIDGE REHAB/REPAIR**
E20T5/FIN 430449-3-52-01 FHWA: N/A County: St. Johns
Contractor: Seacoast Inc. Designer: HDR Engineering CEI: JEAces FDOT: Spellerberg
\$938K/253 days NTP: 10/05/22 Time Began: 2/02/23
Project is 34% paid and 29% time utilized.
Work Items: MOT; Movable Bridge Machinery Rehab; Coating Existing Structural Steel; Movable Bridge Preventive Maintenance; Bridge Operator
Projected Completion: Fall 2023.
133. **SR5A (KING ST) FROM SRA1A (AVENIDA MENENDEZ) TO BAYWALL**
E20T7/FIN 430897-1-52-01 FHWA: N/A County: St. Johns
Contractor: Superior Construction Company Southeast LLC Designer: Hanson Professional Services CEI: Eisman & Russo FDOT: Spellerberg
\$4.19 Million/240 days NTP: 11/16/22 Time Began: 3/16/23 **Delayed Start: 3/27/23**
Project is 13% paid with 9% time utilized.
Work Items: Existing sidewalk removal, CMU wall removal, light pole removal, pergola foundation removal
Projected completion: Fall 2023.
134. **SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16**
T2724/FIN 422938-5-52-01 FHWA: D217 011 B PODI/State Administered County: Clay
Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd
\$183.67 Million/2157 days NTP: 2/20/19 Time Begins: 3/8/19 **Delayed Start: 4/4/19.**
Project is 84% paid with 68% time utilized.
Work Items: Optional base; miscellaneous asphalt; paving on SR 23; sign structure uprights and trusses; type B fence; light pole installation; ITS conduit; lighting conduit; drainage; erosion control maintenance; sod and seed; mowing and litter removal.
Projected completion: Winter 2025.
135. **SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE.**
T2736/FIN 210024-4-52-01 FHWA: SR20 001 P Assumed/State Administered County: Putnam
Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAces FDOT: DeVenny
\$49.15 Million/1,280 days NTP: 12/2/19 Time Began: 1/6/20
Project is 85% paid and 94% time utilized.
Work Items: Earthwork (regular excavation), Type B stabilization and optional base construction; concrete curb and gutter; drainage (trench drain, storm drain and underdrain); structural asphalt; Biosorption Filtration Media (BAM); performance turf.
Projected completion: Summer 2023.
136. **SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES**
T2790/FIN 436168-1-52-01 FHWA: D219 140 B Assumed/State Administered County: St. Johns
Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Campo & Associates CEI: Eisman & Russo FDOT: Spellerberg
\$15.81 Million/900 days NTP: 4/12/21 Time Begins: 4/28/21 **Delayed Start: 5/28/21**
Project is 52% paid with 77% time utilized.
Work Items: Continue aggregate base construction; continue 12" reinforced concrete pavement placement ; continue shoulder widening work; begin concrete sidewalk construction; signalization; continue sanitary sewer line repair.
Projected completion: Fall 2023

137. **SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS**
T2793/FIN 434615-1-52-01, 434615-2-52-01; etc. FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns
 Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg \$30.95 Million/846 days NTP: 8/12/2021 Time Began: 9/7/2021 Delayed Start: 10/7/2021
 Project is 57% paid with 66% time utilized.
 Work Items: SR 16: continued drainage, ITS WWVDS, electrical power, temporary signalization and roadway lighting. SJCUD completed the repair of the damaged reclaimed water line. Demobilized sheeting operations.
 Projected Completion: Winter 2023.
138. **DRAYTON ISLAND RD OVER ST JOHNS RIVER, BR NO. 764060 & NO. 764061**
T2805/FIN 437418-1-52-01 FHWA: D220 078 B Assumed/State Administered County: Putnam
 Contractor: Brothers Construction Designer: JTM CEI: JEAces FDOT: Livingston/Byrd \$4.03 Million/378 days NTP: 7/1/2021 Time Begins: 9/29/21 **Delayed Start: 10/6/21**
 Project is 105% paid with 100% time utilized.
Final Accepted: 12/15/2022.
139. **SR100 AT EAST END ROAD INTERSECTION IMPROVEMENT**
T2806/FIN 437629-1-52-01 FHWA: D220 082 B Assumed/State Administered County: Putnam
 Contractor: Halifax Paving Designer: Patel, Greene & Associates CEI: JEAces FDOT: Livingston/Byrd \$1.27 Million/297 days NTP: 6/17/2021 Time Begins: 10/15/21 **Delayed Start: 1/3/22**
 Project is 98% paid with 99% time utilized.
Projected Final Accepted 10/27/22.
140. **SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138**
T2819/FIN 433843-2-52-01 FHWA: D221 014 B Assumed/State Administered County: St. Johns
 Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny \$4.66 Million/433 days NTP: 1/5/22 Time Begins: 3/6/22 **Delayed Start: 4/4/22**
 Project is 58% paid with 87% time utilized.
 Work Items: Implement traffic-shift for Phase 4 construction; existing sidewalk removal, existing concrete pavement removal, dewater east-end box culvert, regular excavation.
 Projected completion: Summer 2023
141. **SR 206 FROM I-95 TO ICWW BRIDGE**
T2821/FIN 443273-1-52-01 FHWA: D221 056 B Assumed/State Administered County: St. Johns
 Contractor: Preferred Materials Inc. Designer: IH CEI: GAI FDOT: DeVenny \$4.98 Million/289 days NTP: 12/2/21 Time Began: 1/4/22
 Project is 93% paid with 98% time utilized.
 Work Items: N/A.
Final Accepted: 10/13/22.
142. **SR 100 BOX CULVERT/RESURFACING IMPROVEMENTS FROM THE ST JOHNS RIVER WATER MANAGEMENT DISTRICT TO US 17**
T2824/FIN 443274-1-52-01 FHWA: D221 057 B Assumed/State Administered County: Putnam
 Contractor: Halifax Paving Designer: FDOT CEI: RS&H FDOT: Livingston \$3.47 Million/438 days NTP: 1/6/22 Time Began: 1/22/22 **Delayed Start: 2/6/22**
 Project is 93% paid with 99% time utilized.
 Work Items: MOT; asphalt; signage; base; striping.
 Projected completion: Winter 2023.
143. **SR 15 (US 17) RESURFACING IMPROVEMENTS FROM W RIVER RD. TO CLAY CO. LINE**
T2835/FIN 443272-1-52-01 FHWA: D221 055 B Assumed/State Administered County: Putnam
 Contractor: Duval Asphalt Designer: Connelly & Wicker CEI: RS&H FDOT: Livingston \$9.73 Million/350 days NTP: 3/29/22 Time Begins: 4/14/22 **Delayed Start: 6/13/22**
 Project is 60% paid with 88% time utilized.
 Work Items: MOT; litter removal; mowing; stabilization; base; structural; sod; striping.
 Projected completion: Winter 2023.

144. **SR 312 EXTENSION (NEW ROAD CONSTRUCTION) FROM SR 207 TO S. HOLMES BLVD.**
T2843/FIN 210230-4-52-01 FHWA: D221 005 B Assumed/State Administered County: St. Johns
 Contractor: P&S Paving Designer: DRMP CEI: GAI FDOT: DeVenny
 \$12.09 Million/493 days NTP: 07/22/22 Time Began: 8/6/22
 Project is 45% paid with 52% time utilized.
 Work Items: Subsoil excavation, Placing embankment, Drainage, SJCUD 20" Watermain, Special Detour (Holmes Blvd), Type B Stabilization
 Projected Completion: Fall 2023
145. **SR 207 MILLING & RESURFACING FROM I 95 TO SR 312**
T2897/FIN 445546-1-52-01 & 445546-1-52-02 FHWA: D222 077 B Assumed/State Administered County: St. Johns
 Contractor: Halifax Paving Designer: IH CEI: JEAcce FDOT: DeVenny
 \$7.95 Million/250 days NTP: 2/8/23 Time Begins: 2/24/23 **Delayed Start: 3/26/23**
 Project is 2% paid with 9% time utilized.
 Work Items: MOB; MOT Pay Items.
 Projected Completion: Fall 2023.
146. **SRA1A (ANASTASIA BLVD) AT ZORAYDA AVENUE**
T2900/FIN 403920-4-52-01 FHWA: D221 132 B Assumed/State Administered County: St. Johns
 Contractor: American Lighting and Signalization, LLC Designer: Metric Engineering, Inc CEI: Eisman & Russo FDOT: Spellerberg
 \$869,246.66 /100 days NTP: 8/16/22 Time Begins: 1/04/23 **Delayed Start: 7/10/23**
 Project is 8% paid with 0% time utilized.
 Work Items: Mobilization
 Projected completion: Fall 2023

TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:	\$332,482,680.53
TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:	\$5,672,775.21

TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:	\$ 2,529,908,841.12
TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:	\$ 40,630,383.26
