



**North Florida
Transportation Planning Organization**

Agenda Book

**10:00 am
Thursday, July 10, 2025**

**North Florida TPO Board Room
980 North Jefferson Street
Jacksonville, FL 32209**



Meeting Agenda

Thursday, July 10, 2025
10 a.m.

Call to Order
Pledge of Allegiance
Introductions
Public Comment

Consent Agenda

1. North Florida TPO Minutes of June 12, 2025

APPROVE

TPO Agenda

A. Finance Committee Report

- May Monthly Financial Statement

B. FDOT Requests Amending the FY 2024/25 – FY 2028/29 Transportation Improvement Program (TIP)

ACTION ITEM

A copy of the request is included in Section B, which includes the following projects:

- **447124-3** – University Boulevard Complete Streets Project Intersection Improvements/COJ/Duval County
- **430911-2** – SR A1A (3rd St. N) from SR A1A (Atlantic Blvd.) to St. Johns County Line – Intersection Improvement/FDOT/Duval County
- **210404-6** – SR A1A FM TPC to Sawgrass Village Dr. @ Solana Road and S. of Marlin Ave. to Professional Dr. - Intersection Improvement/FDOT/St. Johns County
- **209658-7** – I-295 (SR 9A) from Monument Road to St. Johns Bluff Road Resurfacing/FDOT/Duval County
- **209697-6** – SR 13 (San Jose Blvd.) from St. Johns C/L to South of Lake Mandarin Ct. - Resurfacing/FDOT/Duval County
- **210116-2** – SR A1A from SR 312 to Bridge of Lions Resurfacing/FDOT/St. Johns County
- **210404-4** – SR A1A Gnarled Oaks to Duval County Line Resurfacing/FDOT/St. Johns County
- **210595-2** – SR A1A (S. Fletcher Ave.) from Gerbing Road to Atlantic Ave. Resurfacing/FDOT/Nassau County

- **210595-4** – SR A1A (First Coast HWY) from Amelia Island State Park to Gerbing Rd. – Resurfacing/FDOT/Nassau County
- **213251-5** – I-295 (SR 9A) from SR 15 (US 17) Roosevelt Blvd. to Morse Ave. Resurfacing/FDOT/Duval County
- **424026-7** – I-95 (SR 9) over Sweetwater Creek Bridge Culvert 720380 Bridge Replacement/FDOT/Duval County
- **429551-3** – SR 200 (US 301) from SR 201 (US 301A) Baldwin Bypass to Nassau County Line – Resurfacing/FDOT/Duval County
- **429551-4** – SR 200 (US 301) from SR 10 (US 90) to SR 201 (US 301A) Baldwin Bypass – Resurfacing/FDOT/Duval County
- **434615-4** – SR 207 from Madison Branch to I-95 (SR 9) Resurfacing/FDOT/St. Johns County
- **434615-5** – I-95 (SR 9) from CR 13A (International Golf Parkway) to S. of First Coast Expressway – Resurfacing/FDOT/St. Johns County
- **434615-6** – I-95 (SR 9) from North of First Coast Expressway to Duval County Line – Resurfacing/FDOT/St. Johns County
- **446047-2** – I-295 (SR 9A) over Drainage Ditch South of Saints Rd. Bridge #720735 – Bridge Replacement/FDOT/Duval County
- **447526-2** – SR 5 (US 1) from Cross Ridge Drive to Racetrack Rd. Resurfacing/FDOT/St. Johns County
- **432259-3** – I-95 (SR 9) from Bowden Rd. to South of SR 126 (Emerson St.) Add Lanes and Reconstruct/FDOT/Duval County

C. Amendment of the Metropolitan Planning Organization Agreement	ACTION ITEM
---	--------------------

A copy of the resolution is included in Section C.

D. Amendment of the Unified Planning Work Program (UPWP) for FY 2024/25 – FY 2025/26	ACTION ITEM
---	--------------------

A copy of the request is included in Section D.

E. Normandy Boulevard First/Last Mile Pedestrian Safety Improvement for Transit Study	Information Only
--	-------------------------

April Bacchus of ETM will present the study that examined eight bus stops along JTA's Normandy Boulevard bus route. The study aimed to assess existing conditions and prioritize improvements to enhance pedestrian and bicycle access and connectivity.

F. Smart North Florida Update	Information Only
--------------------------------------	-------------------------

G. Executive Director's Report	Information Only
---------------------------------------	-------------------------

H. Secretary of Transportation's Report	Information Only
--	-------------------------

I. Authority Reports

J. Old Business

K. New Business

L. Public Comment

M. Adjourn

N. Information

- Status Report of FDOT Projects in the North Florida TPO area

The next meeting will be September 11, 2025

NOTICE

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

Agenda Item 1.

North Florida TPO Minutes of June 12, 2025

Approve



NORTH FLORIDA TPO BOARD
MEETING SUMMARY

Thursday, June 12, 2025 - 10 a.m.
980 North Jefferson Street
Jacksonville, FL 32209

MEMBERS PRESENT:

Randy White, Jacksonville City Council – **CHAIRMAN**
James Bennett, JAXPORT (for Soo Gilvarry)
Solomon Brotman, Jacksonville Aviation Authority
Dennis Clarke, St. Augustine/St. Johns County Airport Authority
Betsy Condon, Clay County Commission
Klynt Farmer, Nassau County Commission
Curtis Ford, Mayor, City of Atlantic Beach
Mike Gay, Jacksonville City Council
Patricia Gillum Sams, JTA
Miriam Hill, Nassau County Ocean Highway & Port Authority
Clay Murphy, St. Johns County Commission
Jimmy Peluso, Jacksonville City Council (for Mayor Donna Deegan)
Nancy Sikes-Kline, Mayor, City of St. Augustine

MEMBERS ABSENT:

Dr. Kristen Burke, Clay County Commission – **VICE CHAIR**
Ju'Coby Pittman, Jacksonville City Council

NON-VOTING ADVISOR ABSENT:

Greg Evans, Florida Dept. of Transportation

EX-OFFICIO MEMBERS PRESENT:

James Bennett, Baker County Commission

EX-OFFICIO MEMBERS ABSENT:

Mark McManus, U.S. Navy (for Captain Gregory deWindt)

OTHERS PRESENT:

Clayton Levins, SNF
Jim Knight, FDOT
Courtney Pittman, NFRA
Caleb Thone, FHP
Paige DeBold, FDOT
Larry Parks, FDOT

Matthew Dews, Office of Senator Moody
Victoria Kutney, FDOT
James Booth, City of Keystone Heights
Andrew Adesko, Passero Associates
Matt Singletary, Passero Associates
Greer Gillis, JTA
Soliman Salem, COJ
Wiley Page, Atkins Realis
Mollie Peterson, The Southern Group
Eric Houston, JTA
April Bacchus, ETM
Terry Shaw, Kimley-Horn
Sarah Campbell, City Manager – Fernandina Beach
Chuck Labanowski, SJC PZA

TPO STAFF PRESENT:

Jeff Sheffield, Executive Director
Elizabeth De Jesus, Transportation Programs Manager
Thalia Fuste, Transportation Planner
Marci Larson, Public Affairs Manager
Clark Letter, Director of Planning and Analytics
Jennifer Lott, Executive Assistant
Angela Session, Chief Financial Officer

CALL TO ORDER

Chairman White called the meeting to order at 10 a.m. and James Bennett led the Pledge of Allegiance.

PUBLIC COMMENT

CONSENT AGENDA

- ▶ 1. **NORTH FLORIDA TPO MINUTES OF MAY 8, 2025**
- ▶ 2. **INTERGOVERNMENTAL COORDINATION AND REVIEW AND PUBLIC TRANSPORTATION COLLABORATIVE PLANNING AGREEMENT**

A copy of the agreement is included in Section 2.

Solomon Brotman moved to approve the Consent Agenda; Klynt Farmer seconded; motion unanimously carried.

AGENDA

A. FINANCE REPORT

Angela Session reported the March financials have been accepted.

► B. FDOT REQUESTS AMENDING THE FY 2024/25 – FY 2028/29 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

Victoria Kutney presented the following amendment to the Transportation Improvement Program (TIP) for FY 2024/25 – FY 2028/29.

A copy of the request is included in Section B, which includes the following projects:

- **208819-2** – SR 10 (US 90A) Atlantic Blvd. from Beacon Pt. Dr. to Brookview Dr. - Resurfacing/FDOT/Duval County
- **208819-3** – SR 10 (US 90A) Atlantic Blvd. from East of SR 109 to Beacon Point Dr. – Resurfacing/FDOT/Duval County
- **209138-4** – SR 128 (San Juan Ave.) from Lane Ave. to St. Johns Ave. Resurfacing/FDOT/Duval County
- **209543-6** – SR 212 (US 90) Beach Blvd. from Parental Home Rd. to St. Johns Bluff – Resurfacing/FDOT/Duval County
- **213209-3** – I-95 (SR 9) from St. Johns County Line to I-295 (SR 9A) Resurfacing/FDOT/Duval County
- **210253-7** – I-95 (SR 9) at SR 207 – Interchange Improvement/FDOT/ St. Johns County
- **442778-5** – I-95 (SR 9) over 13th St. Bridge #720175 Bridge Replacement/FDOT/Duval County
- **210447-5** – SR 16 from International Golf Parkway to I-95 (SR 9) Add Lanes & Reconstruct/FDOT/St. Johns County

Ms. Kutney asked for questions. There were no questions at this time.

Solomon Brotman moved to approve the FDOT's request to amend the FY 2024/25 – FY 2028/29 Transportation Improvement Program (TIP); Patricia Gillum Sams seconded; motion unanimously carried.

► C. APPROVAL OF THE TRANSPORTATION IMPROVEMENT PROGRAM (TIP) FOR FY 2025/26 – FY 2029/30

Elizabeth De Jesus informed the group the draft FY 2025/26 – FY 2029/30 TIP was posted online April 29 and presented at last month's meeting. County-specific PowerPoint virtual presentations were held for Clay, Duval, Nassau and St. Johns Counties during the month of May. Also, a Regional TIP virtual public meeting was held May 22. In addition to sharing the TIP meeting information

with TPO Committees and county/city contacts, our public involvement efforts included promoting the virtual presentations through the TPO's e-newsletter, local newspaper advertising, the TPO's social media and other local partners and media outlets. A web-based public involvement tool was used to gather input.

Ms. De Jesus asked for questions. There were no questions at this time.

Betsy Condon moved to approve the FY 2025/26 – FY 2029/30 Transportation Improvement Program (TIP); Klynt Farmer seconded; motion unanimously carried.

► D. PROJECT RECOMMENDATIONS FOR SU FUNDING FOR FY 2026/27 – FY 2030/31

Jeff Sheffield presented the project recommendations for SU funding for FY 2026/27 – FY 2030/31. The only change from the draft presented last month is a line item for "TPO Technology Support". This is continued annual support for FDOT's consultant to assist in design work for technology projects generated by the TPO.

Mr. Sheffield asked for questions. There were no questions at this time.

Klynt Farmer moved to approve SU funding for FY 2026/27 – FY 2030/31 Solomon Brotman seconded; motion unanimously carried.

► E. PROJECT RECOMMENDATIONS FOR CMAQ FUNDING FOR FY 2026/27 – FY 2030/31

Jeff Sheffield presented the project recommendations for CMAQ funding for FY 2026/27 – FY 2030/31.

Mr. Sheffield asked for questions. There were no questions at this time.

Solomon Brotman moved to approve CMAQ funding for FY 2026/27 – FY 2030/31 Patricia Gillum Sams seconded; motion unanimously carried.

F. ST. AUGUSTINE/ST. JOHNS COUNTY AIRPORT AUTHORITY PRESENTATION

Courtney Pittman, Interim Executive Director, gave a brief presentation on the St. Augustine/St. Johns County Airport Authority.

Mr. Pittman asked for questions. There were no questions at this time.

G. SMART NORTH FLORIDA UPDATE

Clayton Levins gave the following update.

- Hohonu – This is a product that uses radar and ultrasonic sensors to understand flood conditions. Currently, testing this product with FDOT at the local and county levels.

H. EXECUTIVE DIRECTOR'S REPORT

Jeff Sheffield gave the following update.

- Florida Rail Safety Coalition Meeting – The TPO will participate highlighting the work done by SNF and TrainFo.
- TPO Board Meeting is July 10. There is no meeting in August.

I. SECRETARY OF TRANSPORTATION'S REPORT

J. AUTHORITY REPORTS

Solomon Brotman – Jacksonville Aviation Authority – Otto Aviation will be coming to Jacksonville with over 1,000 jobs. They will be rehabbing our largest hanger at Cecil Field. Fifty-one cars were totaled in the parking garage fire. It was not an electric car that started the fire. The first and second floors are structurally sound. The south half of the daily garage is being assessed to determine the best plan forward: demolish, leave the bottom two floors, make it four again or increase to six floors. That portion of the garage is out of commission for the next year or two.

- Clay Murphy asked if the rebuild will include fire suppression equipment.

Mr. Brotman responded that is correct. Currently, the garage has stand pipes.

- Patricia Gillum Sams asked if the investigation determined what started the fire.

Mr. Brotman responded the vehicle that started the fire was a BMW Series 3. This vehicle has had recalls for spontaneous fires in the water pump and battery areas.

Patricia Gillum Sams – Jacksonville Transportation Authority – We were thrilled to announce the official name of our Ultimate Urban Circulator service—NAVI, which stands for Neighborhood Autonomous Vehicle Innovation. This exciting

milestone marks a critical step toward the official launch of the service Monday, June 30, 2025.

In the lead-up to the launch, JTA will host National Autonomous Vehicle (NAV) Day Monday, June 23rd at the Prime Osborn Convention Center. This conference will bring together industry experts and policymakers to discuss trends, challenges, and innovations in autonomous vehicle technology.

Following the conference, we will celebrate the NAVI service with a ribbon-cutting ceremony on Friday, June 27 at the Jumbo Shrimp Baseball Stadium stop on Bay Street providing the community with a preview of this innovative service before its full launch.

In support of community safety and emergency preparedness, the JTA participated in the Jax Ready Fest. Our team showcased a specially outfitted bus designed to engage, educate, and inform the public about emergency planning and JTA's role during critical events, including hurricane season.

JTA staff and a representative from the local mechanics union served as featured panelists May 21 for the Transit Workforce Center's Bus Maintenance Apprenticeship webinar. The panelists shared the importance of labor and management relations to support collaborations such as JTA's apprenticeship program. The event was sponsored by the Federal Transit Administration and the International Transportation Learning Center.

Lastly, we had the privilege of celebrating our largest graduation class of 32 newly trained Bus Operators this past month. These individuals completed an intensive training program and demonstrated exceptional commitment, professionalism, and perseverance. We are proud to welcome them into the JTA family as they begin their careers serving our community with skill and care.

James Bennett (for Soo Gilvarry) – Upgrading system for TWIC cards. Continue to monitor tariffs. Southeast Toyota facility will be finished within the next two months. We received two brand new cranes from Ireland today and anticipate them to be in service in December. Norwegian Cruise line's maiden voyage from Jacksonville will take place October 31.

Miriam Hill – Nassau County Ocean Highway & Port Authority – The Board approved a contract with Aptim Engineering for engineering services. FDOT recommended having an engineer on retainer to enable us to have shovel ready projects. Hopeful to receive \$350,000 in appropriations to upgrade the U.S. Customs and Border Patrol facility at the port. Recognized Sarah Campbell, City Manager of Fernandina Beach.

Dennis Clarke – St. Augustine/St. Johns County Airport Authority –
Thanked Mr. Pittman for his presentation. Currently, there is a waiting list for T-hangers. We have \$20 million in committed funding to upgrade the airport infrastructure.

K. OLD BUSINESS

L. NEW BUSINESS

- Nancy Sikes-Kline informed the Board the Florida League of Cities released a memo from the Office of Emergency Management advising cities to not anticipate funding from FEMA for storm recovery. Ms. Sikes-Kline requested a presentation from FDOT or staff about what the future will look like at the state level.
- James Bennett commented it is essential that you document everything when dealing with FEMA. Take photos before and after and include date and time stamps.

M. PUBLIC COMMENT

N. ADJOURNMENT

O. INFORMATION

- Status Report of FDOT Projects in the North Florida TPO area

There being no further business, the meeting was adjourned at 10:41 a.m. The next TPO Board meeting will be July 10, 2025.

Agenda Item A.

Finance Report

Information Only

Summary of May 2025 Financial Statements

	Year-to-Date 2024/2025	Prior Year-to-Date 2023/2024	Difference (+/-)
Revenues	\$ 3,039,311.39	\$ 2,769,514.07	\$ 269,797.32
Expenditures	\$ 2,797,254.64	\$ 2,584,990.43	\$ 212,264.21
Change in Net Assets	\$ 242,056.75	\$ 184,523.64	\$ 57,533.11

During the month of :	May 2025	May 2024	Difference (+/-)
Revenues			
CMAQ	\$ 6,075.62	\$ 6,213.83	\$ (138.21)
PL	\$ 272,041.93	\$ 270,957.99	\$ 1,083.94
SU	\$ 78,740.28	\$ 233,688.63	\$ (154,948.35)
US DOE Grant	\$ -	\$ -	\$ -
Member Assessments	\$ 40,031.67	\$ 38,961.33	\$ 1,070.34
Interest Income	\$ 4,142.07	\$ 4,558.88	\$ (416.81)
Total Revenues:	\$ 401,031.57	\$ 554,380.66	\$ (153,349.09)

Expenditures			
Office Supplies	\$ 195.42	\$ 130.85	\$ 64.57
Building Expenses	\$ 366.69	\$ 1,822.52	\$ (1,455.83)
RTC Expenses		\$ -	\$ -
Bank Fees	\$ 35.00	\$ -	\$ 35.00
Employee Travel	\$ 602.16	\$ 1,470.10	\$ (867.94)
Board Member Travel	\$ 368.80	\$ -	\$ 368.80
Advertising	\$ 119.00	\$ 800.00	\$ (681.00)
Equipment Rental	\$ 385.00	\$ 385.00	\$ -
Consulting Services	\$ 261,233.90	\$ 410,670.27	\$ (149,436.37)
Printing/Copying	\$ 74.80	\$ 197.55	\$ (122.75)
Promotional Material	\$ -	\$ -	\$ -
Meeting	\$ 968.18	\$ 528.39	\$ 439.79
Insurance	\$ 2,473.92	\$ 2,457.08	\$ 16.84
Legal	\$ -	\$ -	\$ -
Memberships	\$ 706.00	\$ 741.00	\$ (35.00)
Miscellaneous	\$ -	\$ 15.99	\$ (15.99)
Exhibit Fees	\$ -	\$ -	\$ -
Sponsorships	\$ 4,583.33	\$ 2,650.00	\$ 1,933.33
Subscriptions	\$ 39.95	\$ 209.56	\$ (169.61)
Software Maintenance	\$ 54.95	\$ 1,950.24	\$ (1,895.29)
Equipment	\$ -	\$ 2,399.38	\$ (2,399.38)
Telephone	\$ 395.09	\$ 463.26	\$ (68.17)
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 265.36	\$ 251.50	\$ 13.86
Administrative and IT Support	\$ 4,166.67	\$ 2,500.00	\$ 1,666.67
Worker's Comp Insurance	\$ 183.33	\$ 183.33	\$ -
Salary Expense	\$ 74,691.32	\$ 69,956.67	\$ 4,734.65
Employee Benefits	\$ 32,231.13	\$ 28,526.08	\$ 3,705.05
Total Expenses	\$ 384,140.00	\$ 528,308.77	\$ (144,233.34)
Change in Net Assets	\$ 16,891.57	\$ 26,071.89	\$ (9,115.75)

Please Note: There is a positive Year-to-date Change in Net Assets as well as a monthly positive change in Net Assets. Overall the agency is financially sound.

Agenda Item B.

**FDOT Requests Amending the FY 2024/25 –
FY 2028/29 Transportation Improvement Program
(TIP)**

ACTION ITEM



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

June 19, 2025

Elizabeth DeJesus
Transportation Planning Manager
North Florida TPO
980 North Jefferson Street
Jacksonville, FL 32209

Re: FDOT Amendment request for the North Florida TPO Transportation Improvement Program (TIP) for FY 2024/25 – FY 2028/29

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests Board approval for an amendment to the Transportation Improvement Program (TIP) for FY 2024/25 through FY 2028/29. Please add the following TIP Amendment requests for action by the TPO Board at their July meeting.

Please include the amounts listed for the total project in the TIP amendment report.

The following are new individual projects added to the current STIP:

**447124-3 University Boulevard Complete Streets Project
Intersection Improvements//COJ//Duval County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
CD24	CST	\$3,000,000

**430911-2 SRA1A(3rd St N) From SRA1A(Atlantic Blvd) To St. Johns County Line
Intersection Improvement//FDOT//Duval County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
SA	PDE	\$5,000
SU	PDE	\$500,000

210404-6 SRA1A FM TPC to Sawgrass Village Dr, @ Solana Rd & S of Marlin Ave to Professional Drive

Intersection Improvement//FDOT//St. Johns County

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
SA	PDE	\$1,001
SU	PDE	\$2,600,000

209658-7 I-295(SR9A) From Monument Rd to St Johns Bluff Rd

Resurfacing//FDOT//Duval County

SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
ACNP	PE	\$3,331,447

209697-6 SR13(San Jose Blvd) From St. Johns C/L to South of Lake Mandarin Ct

Resurfacing//FDOT//Duval County

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
DDR	PE	\$259,316
DIH	PE	\$25,932
SA	PE	\$1,050,989

210116-2 SRA1A from SR312 to Bridge of Lions

Resurfacing//FDOT//St. Johns County

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
DDR	PE	\$234,421
DIH	PE	\$23,442
SA	PE	\$961,455

210404-4 SRA1A Gnarled Oaks to Duval County Line

Resurfacing//FDOT//St. Johns County

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
DDR	PE	\$338,831
DIH	PE	\$33,883
SA	PE	\$1,390,856

**210595-2 SRA1A(S Fletcher Ave) from Gerbing Rd to Atlantic Ave
Resurfacing//FDOT//Nassau County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
DDR	PE	\$254,827
DIH	PE	\$25,483
SA	PE	\$1,031,239

**210595-4 SRA1A(First Coast HWY) from Amelia Island State Park to Gerbing Rd
Resurfacing//FDOT//Nassau County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
DDR	PE	\$245,898
DIH	PE	\$24,590
SA	PE	\$1,001,951

**213251-5 I-295(SR9A) from SR15(US17) Roosevelt Blvd to Morse Ave
Resurfacing//FDOT//Duval County**

SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
ACNP	PE	\$5,777,023

**424026-7 I-95(SR9) over Sweetwater Creek Bridge Culvert 720380
Bridge Replacement//FDOT//Duval County**

SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
ACBR	PE	\$1,400,000

**429551-3 SR200(US301) from SR201(US301A) Baldwin Bypass to Nassau County Line
Resurfacing//FDOT//Duval County**

SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
DDR	PE	\$136,965
DIH	PE	\$13,697
SA	PE	\$562,647

429551-4 SR200(US301) from SR10(US90) to SR201(US301A) Baldwin Bypass
Resurfacing//FDOT//Duval County ***NON-SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
DDR	PE	\$93,560
DIH	PE	\$9,356
SA	PE	\$391,662

434615-4 SR207 from Madison Branch to I-95(SR9)
Resurfacing//FDOT//St. Johns County ***SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
DIH	PE	\$17,978
SA	PE	\$6,912

434615-5 I-95(SR9) FM CR13A(International Golf Parkway) to S. of First Coast
EXPWY
Resurfacing//FDOT//St. Johns County ***SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
ACNP	PE	\$4,501,385

434615-6 I-95(SR9) from North of First Coast Expressway to Duval County Line
Resurfacing//FDOT//St. Johns County ***SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
DDR	PE	\$6,573,895

446047-2 I-295(SR9A) over Drainage Ditch South of Saints Rd Bridge #720735
Bridge Replacement//FDOT//Duval County ***NON-SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
ACBR	PE	\$1,320,000

**447526-2 SR5(US1) from Cross Ridge Drive to Racetrack Rd
Resurfacing//FDOT//St. Johns County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
DDR	PE	\$104,695
DIH	PE	\$10,470
SA	PE	\$430,660

The following are cost increases to the current STIP:

**432259-3 I-95(SR9) from Bowden Rd to South of SR126(Emerson St)
Add Lanes & Reconstruct//FDOT//Duval County**

SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
ACNP	RRU	\$2,025,056
DI	RRU	\$10,204,063
ACNP	CST	\$213,610,193
DI	CST	\$35,111,637
STED	CST	\$12,360,000

If you have any questions about this project or this amendment request, please call me at (904) 360.5668.

Sincerely,

Victoria Kutney

Victoria Kutney
North Florida TPO Liaison
FDOT District Two

cc: Achaia Brown

Agenda Item C.

**Amendment of the Metropolitan Planning
Organization Agreement**

ACTION ITEM

AMENDMENT TO THE FDOT / METROPOLITAN PLANNING ORGANIZATION AGREEMENT

Financial Project No.: <u>439319-5-14-01</u> <u>439319-5-14-02</u> <u>439319-5-14-03</u> (item-segment-phase-sequence) Contract No.: <u>G2W76</u> CFDA Number & Title: <u>20.205 FHWA Highway Planning and Construction</u>	Fund: <u>PL/SU/CM</u> Function: <u>215</u> Federal Award Project No.: <u>0050-062-M</u> MPO SAM No.: <u>J8MJW3KNYQS7</u>	FLAIR Approp.: <u>088854</u> FLAIR Obj.: <u>780000</u> Org. Code: <u>55022010230</u> Vendor No.: <u>F542136510003</u>
---	---	---

THIS AMENDMENT TO THE FDOT/METROPOLITAN PLANNING ORGANIZATION AGREEMENT (Amendment) is made and entered into on this day of , by and between the STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION (Department), an agency of the State of Florida, whose address is Office of the District Secretary, 1109 South Marion Avenue, Lake City, FL 32025 and the North Florida Transportation Planning Organization (MPO), whose address is 980 North Jefferson Street, Jacksonville, FL 32209, and whose System for Award Management (SAM) Number is: J8MJW3KNYQS7 (collectively the "parties").

RECITALS

WHEREAS, the Department and the MPO on May 29th, 2024 entered into an FDOT/Metropolitan Planning Organization Agreement (Agreement), whereby the Department passed through Federal funds to the MPO to assist the MPO in performing transportation planning activities set forth in its Unified Planning Work Program (UPWP).

WHEREAS, the Parties have agreed to modify the Agreement on the terms and conditions set forth herein.

NOW THEREFORE, in consideration of the mutual covenants in this Amendment, the Agreement is amended as follows:

- Paragraph 5 of the Agreement is amended to reflect:

Project Cost: The total budgetary ceiling for the Project is \$7,473,219. The budget, including tasks, is summarized below and detailed in the UPWP, Exhibit "A". The budget may be modified by mutual agreement as provided for in paragraph 9, Amendments.

The Department's performance and obligation to pay under this Agreement is contingent upon an annual appropriation by the Legislature. No work shall begin before the Agreement is fully executed and a "Letter of Authorization" is issued by the Department. The total of all authorizations shall not exceed the budgetary ceiling established for this agreement and shall be completed within the term of this Agreement:

FINANCIAL PROJECT NO.	AMOUNT
439319-5-14-01	\$375,085 (Includes additional 5305 funds)
439319-5-14-02	\$182,815
439319-5-14-03	\$79,371

Exhibit A (Scope of Work) of the Agreement is amended as follows:
attached UPWP Revision Form #4.

This amendment is more fully described in the

Except as modified, amended, or changed by this Amendment, all of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the undersigned parties have executed this Agreement on the day, month and year set forth above.

MPO

Florida Department of Transportation

North Florida Transportation Planning Organization

MPO Name

Signatory (Printed or Typed)

Department of Transportation

Signature

Signature

Title

Title

Legal Review

MPO

Legal Review

Department of Transportation



**RESOLUTION 2025-6
AMENDING THE METROPOLITAN PLANNING ORGANIZATION
AGREEMENT**

WHEREAS, the North Florida Transportation Planning Organization is the designated and constituted body responsible for the urban transportation planning and programming process for the Fernandina-Yulee, Jacksonville and St. Augustine Urbanized Areas; and

WHEREAS, the North Florida Transportation Planning Organization will amend the ***Metropolitan Planning Organization Agreement*** to include the closeout and additional PL, SU and CM funds in the amounts of \$375,085.00, \$182,815.00 and \$79,371.00 respectively, for a total increase of \$637,271.

NOW, THEREFORE, BE IT RESOLVED that the North Florida Transportation Planning Organization approves and endorses this amended Metropolitan Planning Organization Agreement.

Adopted by the North Florida Transportation Planning Organization in regular meeting assembled in the City of Jacksonville the 10th day of July 2025.

Attest:

The Honorable Randy White, Chairman

Jeff Sheffield, Executive Director

Agenda Item D.

**Amendment of the Unified Planning Work
Program (UPWP) for FY 2024/25 – FY 2025/26**

ACTION ITEM



MEMORANDUM

To: North Florida Board and Committees
From: Clark Letter, Director of Planning and Analytics
Date: July 10, 2025
Subject: Amendment of the UNITED PLANNING WORK PROGRAM (UPWP) FOR FISCAL YEAR 2024/25 THROUGH 2025/26

REQUIRED ACTION: APPROVAL BY RESOLUTION (2025-7)

The Unified Planning Work Program (UPWP) is the task-based budget of the North Florida Transportation Planning Organization (TPO). The format of the two-year document is loosely outlined in federal guidance and more specifically defined by the Florida Department of Transportation. The UPWP includes administrative tasks, a number of required work tasks such as the Transportation Improvement Program (TIP), Congestion Management Process (CMP), Long Range Transportation Plan, and other related planning tasks including transit planning most of which is performed by the Jacksonville Transportation Authority.

In May 2025, the UPWP was amended to include additional year two special studies. A portion of these studies identified the use of closeout funds from the prior UPWP. These funds are now available to be amended into the UPWP with Resolution 2025-7 to add funding to the following sub-tasks:

Task	PL	SU	CMAQ	Total
Task 1.5 – General Consultant Services	\$210,420	\$86,586	-	\$297,006
Task 5.14 – Citrona Corridor Redesign	\$100,000		-	\$100,000
Task 5.16 – Trail Inventory and Gap Study	-	\$21,229	-	\$21,229
Task 5.17 – First Street Bike/Ped Study	\$44,036	-	-	\$44,036
Task 5.23 – Port of Fernandina Traffic Study	\$20,629	-	\$79,371	\$100,000
Task 5.24 – Best Foot Forward Pedestrian Safety Program	-	\$75,000	-	\$75,000
Total	\$375,085	\$182,815	\$79,371	\$637,271

The draft UPWP is available on the TPO website: <https://northfloridatpo.com/planning/upwp>



**RESOLUTION No. 2025-7
REVISING THE UNIFIED PLANNING WORK PROGRAM FOR
FISCAL YEARS 2024/25 THROUGH 2025/26**

WHEREAS, the North Florida Transportation Planning Organization is the designated and constituted body responsible for the urban transportation planning and programming process for the Fernandina-Yulee, Jacksonville and St. Augustine Urbanized Areas; and

WHEREAS, the North Florida Transportation Planning Organization has in accordance with 23 CFR Section 450.108 (c) and Section 339.175(9) (a) (2), *Florida Statutes*, developed a Unified Planning Work Program for Fiscal Years 2024/25 through 2025/26;

WHEREAS, the North Florida Transportation Planning Organization has revised year two of the Unified Planning Work Program to reflect closeout funds including PL, SU and CM allocated to existing work tasks;

NOW, THEREFORE, BE IT RESOLVED that the North Florida Transportation Planning Organization approves and endorses this Unified Planning Work Program for Fiscal Years 2024/25 through 2025/26.

Adopted by the North Florida Transportation Planning Organization in regular meeting assembled in the City of Jacksonville the 10th day of July 2025.

Attest:

The Honorable Randy White, Chairman

Jeff Sheffield, Executive Director

Information

- **Status Report of FDOT Projects in the North Florida TPO area**

CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 5/18/2025)

Jacksonville Construction:

1. **SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**
E2U46/FIN 213323-1-52-01 FHWA: 0955313 I Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: GM2 FDOT: Lansdale/Benton
\$186.69 Million/3231 days NTP: 7/22/16 Time Began: 7/22/16.
Project is 99% paid with 99% time utilized.
Work Items: Asphalt paving; concrete pavement; bridge deck; traffic railing; highway lighting; traffic signals.
Projected Completion: Spring 2026.
2. **SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**
E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01 FHWA: N/A County: Nassau
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Windley
\$6.95 Million/1371 days NTP: 1/9/23 Time Began: 1/24/2023.
Construction (\$5.28 Million/461 days+180=641) is 74% paid with 100% time utilized.
Establishment (\$1.66 Million/730 days) is 3% paid with 15% time utilized.
Overall project is 77% paid with 56% time utilized.
Work Items: Pending SA 001 to pay construction period 76%.
Projected Completion: Fall 2026
3. **SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM W OF I-295 TO I-95 (DESIGN BUILD)**
E2Y63/FIN 439100-1-52-01; 439100-1-56-01 FHWA: D217128B Assumed/State Administered County: Duval
DB Team: Superior/WGI CEI: HW Lochner FDOT: Butler/Ausher
\$184.70 Million/2095 days NTP 12/12/19 Time Began: 12/12/2019
Project is 95% paid with 95% time utilized
Work Items: Concrete and asphalt pavement; joint sealing; slab replacement; approach slabs; barrier wall; rip rap; overhead sign structures.
Projected completion: Fall 2025.
4. **SR 9 (I-95) BRIDGE REPAIR / REHAB OVER NASSAU RIVER**
E20F7/FIN 439201-1-52-01 FHWA: N/A County: Duval
Contractor: Superior Designer: KCA/HDR/Meskel CEI: RS&H FDOT: Smith/Byrd
\$20.69 Million/1238 days NTP: 10/26/21 Time Began: 2/23/22 **Delayed Start: 4/21/22.**
Project is 70% paid with 91% time utilized.
Work Items: Drilled shafts; mass concrete substructure; post tensioning, flexible filler.
Projected Completion: Summer 2025.
5. **SR 23 (FIRST COAST EXPY) FROM E OF CR-16A SPUR TO E OF CR-209 (DESIGN BUILD)**
E20F8/FIN 422938-7-52-01 FHWA: D218123B PODI/State Administered County: Clay & St. Johns
DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton
\$597.17 Million/2699 days NTP: 11/9/22 Time Began: 12/13/22.
Project is 25% paid with 33% time utilized.
Work Items: Design services; de-mucking; trestle installation; test piles; wick drains.
Projected Completion: Spring 2030.
6. **SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR 13 OVER GOODBYS LAKE CATHODIC PROTECTION**
E20L2/FIN's 439294-1-52-01; 439296-1-52-01 FHWA: N/A County: Duval
Contractor: Underwater Mechanix Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler/Kirts
\$2.22 Million/930 days NTP: 5/17/22 Time Begin: 8/15/22 – **Delayed Start 9/26/22.**
Project is 94% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 4/10/2025.

7. **SR 9A (I-295) FROM SR 9B TO J TURNER BUTLER LANDSCAPE (MAINTENANCE)**
E20Q7/FIN 437653-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Bro. Designer: AECOM CEI: Consor FDOT: Zeaiter/Windley
\$4.07 Million/1045 days NTP: 2/13/23 Time Began: 3/3/2023.
Construction (\$3.09 Million/315 days) is 100% paid with 100% time utilized.
Establishment (\$977K/730 days) is 63% paid with 63% time utilized.
Overall project is 91% paid with 74% time utilized.
Work Items: N/A. Establishment Period through 2/26
Projected Completion: Spring 2026
8. **SR 202 (J TURNER BUTLER) BRIDGE AT INTRACOASTAL WATERWAY CATHODIC PROTECTION**
E20T6/FIN 442780-1-52-01 FHWA: N/A County: Duval
Contractor: Oceanik US, Inc. Designer: GRAEF-USA, Inc. CEI: GPI FDOT: Butler/Ausher
\$1.69 Million/639 days; NTP: 4/19/23; Time Began: 8/17/23; **Delayed Start: 10/2/23.**
Project is 80% paid with 93% time utilized. Retainage: \$35,510.61.
Work Items: Preparing piles for last 9 CP jackets; working on outstanding items list.
Projected Completion: Summer 2025
9. **SR 9 (I-95) NB AT ST. MARY'S RIVER BRIDGE 740089**
E20W2/FIN 213463-2-52-01 FHWA: N/A County: Nassau
Contractor: Seacoast, Inc. Designer: Stantec Consulting Services CEI: GPI FDOT: Carvalho/Benton
\$5.94 Million/337 days NTP: 10/20/23 Time Began: 7/16/24 **Delayed Start: 7/16/24.**
Project is 62% paid with 91% time utilized.
Work Items: Bridge deck; Temporary shoring (Phase 2).
Projected Completion: Fall 2025.
10. **SR 13 FROM JULINGTON CREEK TO I-295 LANDSCAPE (MAINTENANCE)**
E20X5/FIN 448495-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$2.38 Million/957 days NTP: 9/19/22 Time Began: 10/6/22.
Construction (\$1.81 Million/227 days) is 100% paid with 100% time utilized.
Establishment (\$572K/730 days) is 99% paid with 99% time utilized.
Overall project is 99% paid with 99% time utilized.
Work Items: N/A Establishment Period.
Projected Completion: Summer 2025
11. **SR 8 (I-10) AT SR 200 (US-301) INTERCHANGE LANDSCAPE (MAINTENANCE)**
E20X6/FIN 431975-1-52-01 FHWA: N/A County: Duval
Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Zeaiter/Windley
\$1.31 Million/905 days NTP: 4/16/24 Time Began: 7/8/24
Construction (\$997K/175 days) is 0% paid with 12% time utilized.
Establishment (\$313/730 days) is 0% paid with 0% time utilized.
Overall project is 0% paid with 12% time utilized.
Work Items: Delayed start due to schedule conflict with T2591. Time Extension 202 days.
Projected Completion: Fall 2027
12. **SR 10 (ATLANTIC BLVD) FROM SAN MATEO TO UNIVERSITY LANDSCAPE (MAINTENANCE)**
E20X7/FIN 443628-1-52-01 FHWA: N/A County: Duval
Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Zeaiter/Windley
\$1.12 Million/850 days NTP: 1/8/24 Time Began: 2/1/24.
Construction (\$851K/120 days) is 100% paid with 100% time utilized.
Establishment (\$269K/730 days) is 46% paid with 46% time utilized.
Overall project is 87% paid with 54% time utilized.
Work Items: N/A. Establishment Period through 5/26.
Projected Completion: Summer 2026

13. SR 9B FROM I-95 TO I-295 LANDSCAPE (MAINTENANCE)

E20Y1/FIN 435932-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: Prosser CEI: Consor FDOT: Zeaiter/Windley
\$4.24 Million/1080 days NTP: 8/15/21 Time Began: 8/31/22.
Construction (\$3.22 Million/350 days) is 100% paid with 100% time utilized.
Establishment (\$1.02 Million/730 days) is 95% paid with 95% time utilized.
Overall project is 100% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 4/5/2025

14. SR 9 (I-95) FROM S OF EMERSON ST TO ATLANTIC BLVD (DESIGN BUILD)

E200Z/FIN 432259-2-52-01; 432259-2-56-01; 445343-1-52-01 FHWA: D220122B Assumed/State Administered
County: Duval
DB Team: Superior/WGI CEI: Eisman & Russo FDOT: Méndez-Torres/Byrd
\$247.16 Million/1634 days NTP: 8/31/23 Time Began: 8/31/23.
Project is 33% paid with 38% time utilized.
Work Items: Design services; erosion control; MOT; clearing & grubbing; installation of permanent noise wall;
San Diego Bridge demo; embankment; deck pour; traffic shift phase 2A; Jack & bore.
Projected Completion: Fall 2027

15. SR 115, SR 10, & SR 9 PEDESTRIAN OVERPASS STRUCTURAL COATING & REHABILITATION

E21B3/FIN 435562-2-52-01 FHWA: N/A County: Duval
Contractor: Seacoast, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/Tippett
\$2.53 Million/320 days; NTP: 8/6/24 Time Begins: 12/4/24 – **Delayed Start: 1/6/25**
Project is 26% paid with 42% time utilized.
Work Items: Bridge No. 729006 - cleaning and painting structural steel; crack injection; spall repairs; FDOT Inspection.
Projected Completion: Fall 2025

16. SR 9A (I-295 WEST BELT) AT ST JOHNS RIVER BUCKMAN BRIDGE FINGER JOINT REPLACEMENT

E21B4/FIN 447039-2-52-01 FHWA: N/A County: Duval
Contractor: Cerka, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/Tippett
\$5.38 Million/150 days; NTP 5/9/24 Time Begins: 1/7/25 (Special Start Date) **2nd Delayed Start: 4/21/25**
Project is 9% paid with 19% time utilized.
Work Items: Install access / containment at Piers 102 and 105; 1st Joint demo scheduled to begin weekend of 5/30/25.
Projected Completion: Fall 2025

17. SR 212 (BEACH BLVD) FROM CEDAR SWAMP CREEK TO BROUGHAM AVE

E21F5/FIN 432849-1-52-01; 432849-1-52-02 FHWA: **ARPA** County: Duval
DB Team: JB Coxwell/GAI CEI: ETM FDOT: Carvalho/Benton
\$15.30 Million/663 days NTP: 3/11/24 Time Began: 3/11/24 **Delayed Start: 4/22/24.**
Project is 68% paid with 59% time utilized.
Work Items: Pipe Replacement; Roadway reconstruction
Projected completion: Winter 2025

18. SR-20 FROM CR 315 TO ROWLAND AVE. (MAINTENANCE)

E21H6/FIN 210024-7-52-01 FHWA: N/A County: Putnam
Contractor: Arazoza Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$1.67 Million/920 days NTP: 2/24/25 Time Began: 2/24/25
Construction (\$1.27Million/190 days) is 25% paid with 40% time utilized.
Establishment (\$401k/730 days) is 0% paid with 0% time utilized.
Overall project is 25% paid with 40% time utilized.
Work Items: Construct Irrigation & Landscape installation work.
Projected Completion: Fall 2027

- 19. SR-20 FROM ALACHUA C/L TO SW 56TH AVE. (MAINTENANCE)**
E21H7/FIN 210024-8-52-01 FHWA: N/A County: Putnam
Contractor: Arazoza Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$2.91 Million/1000 days NTP: 10/18/24 Time Began: 11/14/24.
Construction (\$930K/270 days) is 40% paid with 65% time utilized.
Establishment (\$692K/730 days) is 0% paid with 0% time utilized.
Overall project is 40% paid with 65% time utilized.
Work Items: Irrigation & Landscape installation work
Projected Completion: Summer 2027
- 20. SR-20 S 9TH FROM OCEOLA ST. TO SR-100 (MAINTENANCE)**
E21I8/FIN 428797-2-52-01 FHWA: N/A County: Putnam
Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$584K/810 days NTP: 11/21/24 Time Began: 11/20/24.
Construction (\$ 444K/80 days) is 100% paid with 100% time utilized.
Establishment (\$140K/730 days) is 25% paid with 30% time utilized.
Overall project is 40% paid with 40% time utilized.
Work Items: Est N/A. Establishment Period through 7/26
Projected Completion: Summer 2026
- 21. SR 9A (I-295) at PRITCHARD ROAD INTERCHANGE LANDSCAPE (MAINTENANCE)**
E21K0/FIN 439484-4-52-01 FHWA: N/A County: Duval
Contractor: Fernandina Landscape Designer: WGI CEI: Consor FDOT: Hitchman/Tippett
\$705 Thousand/860 days NTP: 9/18/24 Time Began: 10/22/24
Construction (\$535K/130 days) is 100% paid with 100% time utilized.
Establishment (\$169K/730 days) is 2% paid with 4% time utilized.
Overall project is 78% paid with 25% time utilized.
Work Items: N/A. Establishment Period.
Projected Completion: Spring 2027
- 22. SR-9A (I-295) AT DUVAL RD. INTERCHANGE (MAINTENANCE)**
E21K1/FIN 431104-2-52-01 FHWA: N/A County: Duval
Contractor: Oasis Landscape Designer: AECOM CEI: Consor FDOT: Zeaiter/Windley
\$1.35 Million/910 days NTP: 12/24/24 Time Began: 12/24/24.
Construction (\$1.02Million/180 days) is 40% paid with 72% time utilized.
Establishment (\$323 K/730 days) is 0% paid with 0% time utilized.
Overall project is 40% paid with 16% time utilized.
Work Items: Irrigation test & final connections.
Projected Completion: Summer 2027
- 23. SR 10 (ATLANTIC BLVD) BIG POTTSBURG CREEK AND SR 228 (HART EXPRESSWAY) LITTLE POTTSBURG CREEK CATHODIC PROTECTION**
E21M1/FIN 439295-1-52-01 FHWA: N/A County: Duval
Contractor: Structural Preservation Systems Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler/Tippett
\$2.06 Million/330 days Awarded: 5/2/25 (Anticipated NTP: 6/16/25) Time Begins: 10/14/25.
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected Completion: Fall 2026
- 24. SR 116 (over ICWW) FENDER BRIDGE REPAIR – Bridge #720677 (EMERGENCY CONTRACT)**
E21T3/FIN 437430-2-H2-01 State Administered County : Duval
Contractor: Hal Jones Designer: N/A CEI: HNTB FDOT: Smith/Byrd
\$2.55 Million/227 days; NTP: 11/22/2024; Time Began: 12/2/2024.
Project is 76% paid with 74% time utilized.
Work Items: Remove existing fender piles and whalers. Pile driving.
Projected Completion: Summer 2025

- 25. SR 8 (I-10) / SR 200 (US-301) INTERCHANGE OPERATIONAL IMPROVEMENTS**
T2591/FIN 428865-1-52-01; 428865-1-56-03; 428865-1-52-03; 428865-1-G2-01 FHWA: 0105152 I PODI/State
Administered County: Duval
Contractor: Superior Designer: Connelly & Wicker CEI: GPI FDOT: Benton
\$108.07 Million/3229 days NTP: 12/30/15 Time Began: 1/14/16 **Delayed Start: 2/29/16.**
Project is 102% paid with 100% time utilized.
Work Items: N/A Request for Refund sent 2/3/25. Pay discrepancies identified by Contractor under review.
Final Accepted: 12/31/2024
- 26. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**
T2692/FIN 439524-1-52-01; 438171-1-52-01 FHWA: D217103B Assumed/State Administered County: Duval
Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd
Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA
\$18.02 Million/1573 days NTP: 7/20/18 Time Began: 7/7/19.
Project is 94% paid with 134% time utilized. The last allowable contract day was 2/24/2022. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.
Work Items: Fiber Optic; Plan Revision 14 & 15 (ITS cabinet installation); Bridge Conduit Proofing; Time Extension (58 days; TS Debby) under processing.
Projected Completion: Fall 2025
- 27. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR**
T2814/FIN 439368-1-52-01 FHWA: D220086B County: Duval
Contractor: Watson Civil Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippet/Benton
\$8.43 Million/844 days NTP: 8/12/21 Time Began: 9/7/21 **Delayed Start: 11/29/21.**
Project is 104% paid with 123% time utilized.
Work Items: N/A
Final Accepted: 4/4/2024
- 28. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN**
T2818/FIN 428796-3-52-01 FHWA: D221010B Assumed/State Administered County: Duval
Contractor: Watson Civil Designer: GAI CEI: ETM FDOT: Lansdale/Benton
\$29.34 Million/1059 days NTP: 3/29/22 Time Began: 6/06/22.
Project is 87% paid with 99% time utilized.
Work Items: Curb / gutter; Asphalt base; Mill/resurfacing.
Projected Completion: Fall 2025
- 29. SR 9A (I-295) US-17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO W OF US-17**
T2823/FIN 435575-1-52-01; 435575-1-56-01; 446044-1-52-01 FHWA: D221018B, D221092B (State Administered) County: Clay, Duval
Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippet
\$31.26 Million/839 days NTP: 6/28/22 Time Began: 7/14/22 **Delayed Start: 10/17/22.**
Project is 93% paid with 113% time utilized. Time extension pending.
Work Items: friction course; temp. striping; final surface striping; single & multi-post signs; sign panel removal; signal cable; vehicular traffic signals; vehicular traffic detection (loops); pedestrian traffic signals; open trench conduit.
Projected Completion: Summer 2025
- 30. SR 5 (US-1 / PHILIPS HWY) RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD**
T2844/FIN 439356-1-52-01 FHWA: D221033B County: Duval
Contractor: Watson Civil Designer: Kimley-Horn CEI: KCI FDOT: Tippet
\$20.31 Million/867 days NTP: 8/18/22 Time Began: 9/7/22 **Delayed Start: 1/16/23.**
Project is 100% paid with 99% time utilized.
Work Items: Mowing and litter removal; sod placement; sign placements, removals, and relocations; thermo placement; traffic control assemblies.
Projected Completion: Spring 2025

31. SR 5 (US-17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT

T2863/FIN 437441-1-52-01 FHWA: D218132B County: Duval
Contractor: Superior Designer: STV Incorporated CEI: ETM FDOT: Lansdale/Benton
\$15.90 Million/1112 days NTP: 3/15/22 Time Began: 6/13/22.
Project is 98% paid with 96% time utilized.
Work Items: Handrail; guardrail; sidewalk/ driveways; asphalt paving.
Projected Completion: Summer 2025

32. EDGEWOOD AVE S FROM SR 15 (US-17) ROOSEVELT BLVD TO SR 211 (CASSAT AVE)

T2865/FIN 443517-1-52-01 FHWA: D220106B County: Duval
Contractor: Superior Designer: Mott MacDonald CEI: HW Lochner FDOT: Salter/Tippett
\$7.70 Million/675 days NTP: 1/30/23 Time Began: 6/5/23.
Project is 107% paid with 114% time utilized.
Work items: N/A.
Final Accepted: 4/15/25.

33. SR 105 (HECKSCHER DR) FROM I-95 TO MAIN ST (ITS)

T2866/FIN 438082-1-52-01 FHWA: D222022B County: Duval
Contractor: Chinchor Electric Designer: Metric Engineering, Inc. CEI: In-house FDOT: Palmer/Kirts
\$1.95 Million/712 days NTP: 8/16/22 Time Began: 3/6/23.
Project is 97% paid with 96% time utilized. LD Rate @ \$1,694/day
Work Items: N/A
Final Accepted: 01/16/2025

34. SR 109A (CESERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE

T2868/FIN 434044-1-52-01 FHWA: **ARPA** County: Duval
Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Ausher
\$3.47 Million/749 days; NTP: 8/18/22 Time Began: 1/4/23.
Project is 96% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 1/21/2025

35. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS

T2876/FIN 449129-3-52-01 FHWA: **ARPA** Assumed/State Administered County: Duval
Contractor: Hinson Electric Designer: Peters & Yaffee CEI: In-house FDOT: Palmer/Ausher
\$4.27 Million/852 days NTP: 8/15/22 Time Began: 12/13/22 **Delayed Start: 3/27/23.**
Project is 72% paid with 92% time utilized.
Work Items: Location 1: SR 26 at NW 98th St (Alachua County) – Location 2: SR 21 at Blairmore Blvd (Clay County) - Location 3: SR 21 at Edson Dr (Clay County) - Location 4: SR 21 at Arora Blvd (Clay County) - Location 5: SR 21 at Parkwood Dr (Clay County) - Location 6: SR 228 at Blair Rd S (Duval County) – Signalization directional bores, Location 7: SR 212 at Beachwood Blvd (Duval County) –
Projected Completion: Fall 2025

36. SR 122 (GOLFAIR BLVD) PEDESTRIAN SAFETY IMPROVEMENTS FROM W OF WALGREEN RD / STUART ST TO E OF DAVIS ST

T2882/FIN 445561-1-52-01 FHWA: D222079B Assumed/State Administered County: Duval
Contractor: DB Civil Construction Designer: Civil Services CEI: In-house FDOT: Palmer/Ausher
\$1.20 Million/145 days NTP: 1/31/23 Time Began: 5/31/23 **Delayed Start: 2/5/24.**
Project is 98% paid with 94% time utilized.
Work Items: N/A
Final Accepted: 10/14/2024

37. SR 115 (LEM TURNER RD) FROM SOUTEL DR TO NASSAU CO LINE

T2884/FIN 437320-1-52-01 FHWA: D222039B County: Duval
Contractor: Duval Asphalt Designer: Jacobs CEI: Keville FDOT: Smith/Byrd
\$18.36 Million/849 days NTP: 4/11/23 Time Began: 4/27/23.
Project is 77% paid with 89% time utilized.
Work Items: Milling & Paving, Widening, Signals, Drainage, Lighting.
Projected Completion: Summer 2025

- 38. SR 115 (MARTIN LUTHER KING JR PKWY) ITS FROM BOULEVARD ST TO PARENTAL HOME RD**
T2889/FIN 435756-1-52-01 FHWA: D219134B County: Duval
Contractor: Chinchor Electric Designer: Atkins CEI: ETM FDOT: Forbes/Kirts
\$4.32 Million/631 days NTP: 1/12/23 Time Began: 7/11/23 **Delayed Start: 9/8/23.**
Project is 100% paid with 98% time utilized.
Work Items: ITS component testing, burn in for DMS signs.
Projected Completion: Spring 2025
- 39. SR 9 (I-95) AT SR 115 (MARTIN LUTHER KING JR PKWY)**
T2891/FIN 433899-2-52-01; 433899-2-56-01 FHWA: D222030B County: Duval
Contractor: Webber Designer: Parsons CEI: ETM FDOT: Varikuti/Benton
\$81.20 Million/1216 days NTP: 5/12/23 Time Began: 8/21/23.
Project is 46% paid with 52% time utilized.
Work Items: Pedestrian Bridge Superstructure, Substructure and Retaining Wall; Pedestrian Bridge Test Piles; Production Piles with Dynamic Testing; I-95 Br Retaining Wall; Regular & Subsoil Excavation; Embankment; MSE wall; Paving; Noise wall; Drainage; Shoulder Barrier; Guardrail removal; Utilities.
Projected Completion: Winter 2026
- 40. SR 9A (I-295) AT NORMANDY BLVD OPERATIONAL IMPROVEMENTS AND I-295 FROM MORSE AVE TO US-90 RESURFACING**
T2904/FIN 435844-1-52-01; 435844-4-52-01; 445643-1-52-01 FHWA: D222037B, D223002B, D222084B
Assumed/State Administered; County: Duval
Contractor: Hubbard Construction Designer: Civil Services/Connelly & Wicker CEI: Parsons FDOT: Smith/Byrd
\$33.92 Million/683 days; NTP: 4/18/23; Time Began: 5/4/23 **Delayed Start: 8/2/23.**
Project is 85% paid with 96% time utilized.
Work Items: Normandy Ramp Phase 3: Punch List, Sod Installation, and Sign Removal; Normandy Interchange Phase 5/6: Punch List, Sod Installation, Sign Removal/Relocate, and Signal/Lighting Installation; I-295: Punch List, Sod Installation, Sign Removal/Installation, and WWVDS Installation/Testing.
Projected Completion: Summer 2025
- 41. SR 228 (NORMANDY BLVD) FROM LAMPLIGHTER TO I-295 RESURFACING**
T2910/FIN 445352-1-52-01 FHWA: D220063B County: Duval
Contractor: Preferred Materials Designer: Apex Engineers, Inc. CEI: ICE FDOT: Zeaiter/Byrd
\$5.98 Million/523 days NTP: 1/30/23 Time Began: 9/5/23 **Delayed Start: 12/4/23.**
Project is 100% paid with 102% time utilized. LD's waived for this month due to pending contract change.
Work Items: Design Variance then, Final Acceptance.
Projected Completion: Summer 2025
- 42. SR 15 (US-17) FROM N OF EAGLE HARBOR PKWY TO DOCTORS INLET BRIDGE MILLING & RESURFACING**
T2915/FIN 447180-1-52-01 FHWA: D222095B County: Clay
Contractor: Duval Asphalt Designer: Protean Design Group CEI: GAI FDOT: Carvalho/Benton
\$11.74 Million/640 days NTP: 6/14/23 Time Began: 9/7/23 **Delayed Start: 9/7/23.**
Project is 103% paid with 97% time utilized.
Work Items: Thermoplastic Striping; Punchlist Items; Final Closeout
Projected completion: Summer 2025
- 43. SR 5 (US-17 / MAIN ST) FROM STATE ST TO TROUT RIVER**
T2917/FIN 445417-1-52-01; 443304-1-52-01 FHWA: D222068B County: Duval
Contractor: Hubbard Construction Designer: CMA CEI: Eisman & Russo FDOT: Tippet
\$24.05 Million/586 days NTP: 8/2/23 Time Began: 10/31/23.
Project is 103% paid with 97% time utilized.
Work Items: Thermoplastic striping; permanent signs; punch list.
Projected Completion: Summer 2025
- 44. SR 9A (I-295) FROM SR 212 (BEACH BLVD) TO SR 202 (J TURNER BUTLER) ADD LANES AND RECONSTRUCT**
T2924/FIN 209301-8-52-01 FHWA : **ARPA** County : Duval
Contractor: Hubbard Construction Designer: HDR CEI: VIA FDOT: Smith/Byrd
\$19.52 Million/618 days; NTP: 6/20/23; Time Began: 7/10/23 **Delayed Start: 10/8/23.**
Project is 90% paid with 95% time utilized.
Work Items: MOT. Milling, Asphalt. Guardrail installation, Sod, Signing. Lighting.

Projected Completion: Summer 2025

45. SR 115 (ARLINGTON EXPY) RESURFACING FROM MATHEWS BRIDGE TO SOUTHSIDE BLVD

T2934/FIN 443310-1-52-01 FHWA: D221062B County: Duval, Clay
Contractor: Superior Designer: Burgess & Niple CEI: KCI FDOT: Tippet
\$26.44 Million/711 days NTP: 2/16/23 Time Began: 3/4/23 **Delayed Start: 4/3/23.**
Project is 104% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 3/13/25

46. SR 9A (I-295) FROM PULASKI RD TO NEW BERLIN RD

T2943/FIN 446046-1-52-01 FHWA: D223071B County: Duval
Contractor: Preferred Materials Designer: HNTB CEI: In-house FDOT: Palmer/Kirts
\$16.15 Million/427 days NTP: 12/15/23 Time Began: 4/7/24
Project is 81% paid with 95% time utilized.
Work Items: MOT; Type B stabilization; Milling; Superpave Asphalt TLC; Asphalt Friction Course; Miscellaneous asphalt; Guardrail General TL3; Performance turf sod; Fiber Optic Cable Locator; loop assembly
Projected Completion: Summer 2025

47. SR 109 (UNIVERSITY BLVD) RESURFACING FROM CRUZ RD TO WATEREDGE LN

T2945/FIN 445427-1-52-01 FHWA: D223104B County: Duval
Contractor: Watson Civil Designer: The Balmoral Group CEI: Halff FDOT: Forbes/Byrd
\$6.85 Million/459 days NTP: 2/14/24 Time Began: 3/30/24.
Project is 98% paid with 90% time utilized.
Work Items: Thermo striping; lighting; signs; detectable warning mats.
Projected Completion: Spring 2025

48. SR 9 (I-95) FROM FOREST ST BRIDGE TO R/R BRIDGE AND FROM AIRPORT RD TO OWENS RD

T2946/FIN 446048-1-52-01; 446049-1-52-01 FHWA: D223083B; D223081B County: Duval
Contractor: Superior Designer: Fisher & Arnold, Inc. CEI: GAI FDOT: Carvalho/Benton
\$6.52 Million/405 days NTP: 10/01/24 Time Began: 11/12/24 **Delayed Start: 11/12/24.**
Project is 59% paid with 46% time utilized.
Work Items: Slab Removal and Replacement (North & South Projects).
Projected Completion: Winter 2025

49. SR 152 (BAYMEADOWS RD) RESURFACING FROM BAYBERRY TO SR 115 (SOUTHSIDE BLVD)

T2948/FIN 447123-1-52-01 FHWA: D223114B County: Duval
Contractor: Duval Asphalt Designer: In-house CEI: Halff FDOT: Forbes/Byrd
\$5.8 Million/427 days NTP: 1/24/24 Time Began: 5/23/24.
Project is 98% paid with 85% time utilized.
Work Items: Thermo striping; lighting; signs; detectable warning mats.
Projected Completion: Spring 2025

50. SR 13 (HENDRICKS AVE) AT SAN MARCO BLVD

T2949/FIN 209697-4-52-01 FHWA: D223108B County: Duval
Contractor: Janus Construction Corp. Designer: CES, Inc. CEI: WSB FDOT: Varikuti/Benton
\$1.87 Million/343 days NTP: 2/8/24 Time Began: 6/7/24.
Project is 98% paid with 91% time utilized.
Work Items: Final inspection.
Final accepted: 04/25/25

51. SR 10 (ATLANTIC BLVD) RESURFACING FROM KERNAN OVERPASS TO MAYPORT RD

T2951/FIN 445430-1-52-01 FHWA: D223098B County: Duval
Contractor: Preferred Materials Designer: Michael Baker Int'l CEI: GAI FDOT: Zeaiter/Byrd
\$14.94 Million/458 days NTP: 2/15/24 Time Began: 3/2/24 **Delayed Start: 5/31/24.**
Project is 60% paid with 77% time utilized.
Work Items: Pipe Lining, Drilled Shafts, Sod.
Projected Completion: Summer 2025

52. SR 212 (US-90) FROM 12TH ST TO SR A1A

T2954/FIN 445420-1-52-01; 447359-1-52-01 FHWA: D223065B; D223066B County: Duval
Contractor: Watson Civil Designer: Hanson Professional Services CEI: GAI FDOT: Carvalho/Benton

\$3.82 Million/351 days NTP: 2/14/24 Time Began: 6/13/24.
Project is 94% paid with 97% time utilized.
Work Items: Inlet Repair; Punchlist.
Projected Completion: Summer 2025

53. SR 8 (I-10) FROM NASSAU COUNTY LINE TO SR 23 (FIRST COAST EXPY)

T2960/FIN 447559-1-52-01 FHWA: D223053B County: Duval
Contractor: Hubbard Construction Designer: PEC, Inc. CEI: GPI FDOT: Smith/Byrd
\$19.00 Million/439 days NTP: 2/19/24 Time Began: 2/19/24 **Delayed Start: 6/11/24.**
Project is 78% paid with 78% time utilized.
Work Items: Drainage; Guardrail; Sign install.
Projected Completion: Fall 2025

54. SR 109 (UNIVERSITY BLVD) FROM SR 13 (SAN JOSE BLVD) TO I-95

T2965/FIN 447125-1-52-01 FHWA: D223105B County: Duval
Contractor: Preferred Materials Designer: Haskell CEI: Half FDOT: Forbes/Byrd
\$9.1 Million/378 days NTP: 4/4/24 Time Began: 8/2/24.
Project is 71% paid with 77% time utilized.
Work Items: Utilities; sidewalks and driveways; loops; friction course paving; detectable warning mats.
Projected Completion: Summer 2025

55. SR 10 (BEAVER ST) MCCARGO ST TO EDGEWOOD ST

T2967/FIN 445354-1-52-01 FHWA: D223134B Assumed/State Administered County: Duval
Contractor: Preferred Materials. Designer: Garrett Engineering CEI: KCI FDOT: Méndez-Torres/Byrd
\$7.51 Million/383 days NTP: 4/4/24 Time Began: 8/2/24.
Project is 82% paid with 76% time utilized.
Work Items: MOT; Clearing & Grubbing; Removal of Existing Concrete; Type B Stabilization; Milling, Paving, Drainage; Type F Curb and Gutter; Sidewalks; and Striping.
Projected Completion: Summer 2025

56. SR 202 (J TURNER BUTLER) FROM INTERCOASTAL WATERWAY BRIDGE TO SR A1A RESURFACING

T2970/FIN 447128-1-52-01 FHWA: D223074B Assumed/State Administered County: Duval
Contractor: Preferred Materials Designer: In-house CEI: JEAces FDOT: Sibley/Ausher
\$6.54 Million/291 days NTP: 5/1/24 Time Began: 8/29/24.
Project is 95% paid and 90% time utilized.
Work Items: MOT Devices, Friction Asphalt, Striping, Permanent Roadway Signs, Delineators, Ground in Rumle Strips.
Projected completion: Summer 2025

57. SR 211 (HERSCHEL ST / ST. JOHNS AVE / RIVERSIDE AVE) FROM SR 128 (SAN JUAN AVE) TO I-95

T2972/FIN 445431-1-52-01 FHWA: D224002B County: Duval
Contractor: Watson Civil Designer: Burgess & Niple CEI: ETM FDOT: Ferrara/Benton
\$11.16 Million/406 days Awarded: 4/16/24 Time Began: 9/26/24
Project is 39% paid with 58% time utilized.
Work Items: Install Ped Pole bases; Mill and Resurface mainline and parking lanes.
Projected Completion: Spring 2026

58. SR 111 (EDGEWOOD AVE) FROM US 90 (BEAVER ST) TO OLD KINGS RD

T2973/FIN 445429-1-52-01 FHWA: D223106B Assumed/State Administered County: Duval
Contractor: Watson Civil Designer: Mead & Hunt CEI: KCI FDOT: Méndez-Torres/Byrd
\$11.49 Million/485 days NTP: 5/29/24 Time Began: 9/26/24
Project is 52% paid with 48% time utilized.
Work Items: Concrete Removal; Milling; Asphalt Paving; Curb & Gutter; Concrete Sidewalk & Driveways; Signage; Signalization; Guardrail and Sod; OBG13
Projected Completion: Fall 2025

59. SR 8 (I-10) FROM CHAFFEE RD TO SR 9A (I-295)

T2976/FIN 447557-1-52-01 FHWA: D223050B County: Duval
Contractor: Anderson Columbia Designer: Mott MacDonald CEI: GPI FDOT: Smith/Byrd
\$25.89 Million/428 days NTP: 4/15/24 Time Began: 4/15/24 **Delayed Start: 4/21/24.**
Project is 106% paid with 69% time utilized.
Work Items: N/A

Final Accepted: 02/10/25

- 60. SR 13 (SAN JOSE BLVD) FROM S OF I-295 TO N OF SUNBEAM RD**
T2979/FIN 437728-4-52-01; 445426-1-52-01 FHWA: D223133B; D223109B County: Duval
Contractor: Watson Civil Designer: STV Incorporated CEI: KCI FDOT: Carvalho/Benton
\$16.81 Million/443 days NTP: 8/08/24 Time Began: 8/23/24 **Delayed Start: 9/22/24.**
Project is 39% paid with 54% time utilized.
Work Items: Concrete removal & placement; directional bores; pedestrian pole bases;
pullboxes; new ramp construction; optional base; milling & resurfacing; temporary striping.
Projected Completion: Fall 2025.
- 61. SR 134 (103rd ST) FROM SHINDLER DR TO FIRESTONE RD RESURFACING**
T2985/FIN 437614-1-52-01 FHWA: D223132B Assumed/State Administered; County: Duval
Contractor: Reeves Construction; Designer: DRMP; CEI: Parsons Transportation; FDOT: Salter/Tippett
\$7.3 Million/405 days; Executed: 12/19/23; NTP: 1/24/24; Time Began: 3/24/24
Project is 100% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 5/2/2025.
- 62. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTR. EAST OF CR2209 TO EAST OF 16A SPUR**
T2987/FIN 422938-8-52-01 FHWA : D218 012 4B PODI/ State Administered County : St. Johns
Contractor: de Moya Asphalt Joint Venture Designer: RS&H CEI: VIA FDOT: Smith/Byrd
\$242.64 Million/1775 days; NTP: 11/1/2024; Time Began: 11/5/2024.
Project is 27% paid with 11% time utilized.
Work Items: clearing and grubbing; pile driving; subsoil; embankment; regular excavation; erosion control.
Projected Completion: Fall 2029
- 63. SR 10 (US-90 / ATLANTIC BLVD) FROM ANNISTON RD TO DIBBLE CIR AND SR 104 (DUNN AVE) FROM BISCAYNE BLVD TO HARTS RD**
T2988/FIN 447211-3-52-01 FHWA: D223044B Assumed/State Administered; County: Duval
Contractor: De Moya Infrastructure Designer: RS&H CEI: The Gibbs Group FDOT: Brown/Kirts
\$1.56 Million/225 days NTP: 6/26/24; Time Began: 7/15/24.
Project is 98% paid with 42% time utilized.
Work Items: N/A
Final Accepted: 10/17/24
- 64. I-295 OFF RAMPS, WRONG WAY DRIVING SAFETY PROJECT**
T2992/FIN 446031-3-52-01 FHWA: D224033B Assumed/State Administered County: Duval
Contractor: Chinchor Electric, Inc. Designer: Peters & Yaffee CEI: In-house FDOT: Sibley/Kirts
\$2.37 Million/233 days NTP: 10/29/24 Time Began: 3/17/25
Project is 51% paid and 27% time utilized.
Work Items: Installing conduit and pull boxes.
Projected completion: Fall 2025
- 65. SR-21 (BLANDING BLVD.) FROM S OF WELLS RD. TO DUVAL COUNTY LINE**
T2994/FIN 446808-2-52-01 FHWA: D224-062-B Assumed/State Administered County: Clay
Contractor: JB Coxwell Designer: Arcadis CEI: HNTB FDOT: Méndez-Torres/Byrd
\$8.01 Million/340 days NTP: 4/7/25 Time Begins: TBD
Project is 5% paid with 0% time utilized.
Work Items: N/A
Projected Completion: Fall 2026
- 66. SR 9 (I 95): AT YULEE NB AND SB WEIGH STATIONS (RENOVATIONS)**
T9039/FIN 445320-2-52-14 FHWA: N/A County: Nassau
Contractor: E.B Morris General Contractor, Inc. Designer: WGI, Inc. CEI: Mehta Eng FDOT: Sibley
\$2.63 Million/418 days NTP: 7/08/24 Time Began: 11/22/24
Project is 59% paid and 43% time utilized.
Work Items: MOT devices; MCSAW Bldg. Architectural rehabilitation at NB , MCSAW Bldg. Plumbing at NB,
MCSAW Bldg. Electrical Rehab at SB (Stockpile only)
Projected completion: Winter 2025-26

- 67. SR 5 (US 17); AT YULEE WEIGH STATION (SIGNAGE AND MARKINGS)**
T9041/FIN 446280-1-52-15 FHWA: N/A County: Nassau
Contractor: Acme Barricades, LC. Designer: WGI, Inc. CEI: Mehta Eng FDOT: Sibley
\$210K/48 days NTP: 11/14/24 Time Began: 1/06/25
Project is 95% paid and 98% time utilized.
Work Items: Final inspection 2/21.
Final Accepted: 2/21/25
- 68. SR 134 (103rd St.) RESURFACING FROM SAMARITAN WAY TO SHINDLER DRIVE**
T2A04/FIN 209962-6-52-01 FHWA: D224049B Assumed/State Administered County: Duval
Contractor: Duval Asphalt Products Inc. Designer: Prosser, Inc. CEI: Creative Engineering Group Inc., FDOT: Tippet/Salter
\$8.8 Million/240 days NTP: Anticipated 2/3/25. Time Began: Anticipated 6/3/25.
Project is 1% paid with 0% time utilized.
Work Items: N/A
Projected Completion: Winter 2025-26
- 69. SR A1A (US 105) FROM SHAD CREEK TO LITTLE TALBOT ISLAND**
T2A05/FIN 209441-4-52-01, FHWA: D224-026-B, County: Duval
Contractor: Pigott Asphalt Designer: McCranie CEI: Keville FDOT: Salter/Tippet
\$2.49 Million/150 days NTP: 5/2/25 Time Began: 5/17/25.
Project is 0% paid with 2% time utilized.
Work Items: MOT, erosion control, mobilization.
Projected Completion: Fall 2025
- 70. SR 228 (POST ST); FROM CASSAT AVE TO OLD ROOSEVELT BLVD ROUND ABOUT**
T2A10/FIN 209443-2-52-01 and 209443-4-52-01 FHWA D224067B, D224069B Assumed/State Administered County: Duval
Contractor: Watson Civil Designer: Stantec CEI: In-house FDOT: Lansdale/ Benton
\$6.4 Million/180 days Awarded: 12/27/24 Time Begins: 05/27/2025
Project is 5% paid with 0% time utilized.
Work Items: Procurement of materials.
Projected Completion: Spring 2026
- 71. SRA1A(SR200) FROM ONEIL SCOTT ROAD TO AMELIA RIVER**
T2A12/FIN 210711-5-52-01 FHWA: D223033B, D224105B County: Nassau
Contractor: Preferred Materials Designer: Atkins CEI: RS&H FDOT: Forbes/Byrd
\$4.1 Million/187 days Awarded: 10/2/24 Time Began: 11/25/24.
Project is 94% paid with 94% time utilized.
Work Items: Signs; thermo striping.
Projected Completion: Spring 2025
- 72. SR 228 (NORMANDY BOULEVARD) RESURFACING FROM EAST OF LANE AVE TO CASSAT AVE**
T2A13/FIN 447212-2-52-01 FHWA: D224066B Assumed/State Administered County: Duval
Contractor: Hubbard Construction Company. Designer: Keith and Associates CEI: Creative Engineering Group, Inc., FDOT: Tippet/Salter
\$3.4 Million/150 days NTP: 1/9/25 Time Began: Anticipated 5/9/25.
Project is 3% paid with 7% time utilized.
Work Items: Work zone signs, Erosion control.
Projected Completion: Fall 2025.
- 73. SR 115 FROM THE DUVAL COUNTY LINE TO US1**
T2A15/FIN 210565-3-52-01 FHWA: D224045B County: Nassau
Contractor: Anderson Columbia. Designer: Peters and Yafee, Inc. CEI: RS&H FDOT: Forbes/Byrd
\$4.3 Million/200 days Awarded: 3/18/25 Time Began: 5/17/25.
Project is 2% paid with 1% time utilized.
Work Items: Mobilization; MOT
Projected Completion: Winter 2026
- 74. SR 5 (US-17) FROM N OF BROWARD RIVER TO NASSAU CO LINE**
T2A19/FIN 209573-3-52-01 FHWA: D224083B County: Duval

Contractor: Preferred Materials Inc. Designer: Kisinger Campo & Associates, Corp CEI: Keville FDOT:
Ferrara/Benton
\$13.19 Million/330 days Executed: 12/19/23; NTP: 1/24/24; Time Began: 3/24/24
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected Completion: Spring 2026

(11 of the above projects are Maintenance / Emergency Repair and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION:	\$ 2,055,829,629.95
TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION:	\$ 33,400,050.45

Lake City Construction:

75. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E21F7-R0/FIN 409311-6-52-02 FHWA: N/A County: Districtwide

Contractor: American Lighting and Signalization, Designer: Varies

CEI: IH FDOT: Whichard

\$1.5 Million / 365 days NTP: 07/10/24 Time Began 09/09/24

Project is 47% paid with 69% time utilized. Work Items:

TWO 1 Duval, US 1 / Freedom Crossing Trail, Pedestrian Crossing, Final Accepted 12/19/24.

TWO 2 Duval, SR109 (University Blvd) Near Terry Rd, Curve, Warning System, Final Accepted 12/17/24.

TWO 3 Duval, SR139 (US23-Kings Rd) at S-Line Crossing, Mast Arm, PHB. Work Began 3/17/25

TWO 4 St Johns, SRA1A at Nease Beach, Wind Damper on Mast Arm, Final Accepted 12/19/24.

TWO 5 St Johns, SRA1A at Treasure Beach, Euclid Ave and Green St, Wind Dampers Mast Arms, Final Accepted 02/25/25

TWO 6 Columbia, SR47 / CR240, Modify Signals, ICWS. Begins 4/28/25. Work Complete 5/20/25

TWO 7 Duval, SR13 Lasalle St, Raised Crosswalk, Pedestrian Features and Lighting, Begins 8/11/25.

Project completion: Fall 2025

76. SR 231 AT SR 121 FROM SW 9TH STREET TO SW 3RD STREET

E200W/FIN 44572645201 FHWA: County: Union

Contractor: Preferred Materials, Inc., Designer: FDOT / Christopher Q. Dicks, P.E.

CEI: In-House FDOT: Lovelace

\$2.9 Million / 180 Days NTP: 6/19/24 Time Began: 10/17/24

Project is 90% paid with 91% time utilized.

Work items: Signals, Punch list items.

Project completion: Summer 2025

77. I-10 (SR-8) "LANDSCAPING" SUWANNEE COUNTY EB REST AREA & COLUMBIA COUNTY WB REST AREA (MAINTENANCE)

E20B2 442411-1-52-01, 442412-1-52-01 FHWA: N/A, County: Suwannee/Columbia

Contractor: Fernandina Mulch & Stone, LLC dba Liberty Landscape Supply. Designer: Gilman AECOM Technical Service, Inc.

CEI: IH FDOT: Keen

\$985,000 / 930 days NTP: 2/22/23 Time Began: 3/29/23

Project is 93% paid with 72% time utilized.

Work Items: Plant installations complete. The establishment period commenced 12/06/23.

Projected Completion: Winter 2025

78. I-75 (SR-93) "LANDSCAPING" COLUMBIA COUNTY @ US90 INTERCHANGE (MAINTENANCE)

E21L4 \ 445374-1-52-01 FHWA: N/A, County: Columbia

Contractor: Oasis Landscape Service, Inc. Designer: Bolduc CHW, Inc.

CEI: IH FDOT: Keen

\$954,118.83 / 910 days NTP: 3/15/24 Time Began: 4/19/24

Project is 35% paid with 56% time utilized.
Work Items: Plant installations complete. The establishment period commenced 8/24/24.
Projected Completion: Summer 2025

79. SR-51 FROM DIXIE COUNTY LINE TO MAYO

E21P1/FIN 210085-2-52-01 & 210085-3-52-01 FHWA: County: Lafayette & Dixie
Contractor: Anderson Columbia Inc. Designer: FDOT / Christopher Q. Dicks, P.E.
CEI: Inhouse FDOT: Chris Dicks & Lovelace
\$12.7 Million / 150 Days NTP: 3/18/25 Time Began: 4/2/25
Project is 0% paid with 34% time utilized.
Work Items: MOT Signage.
Projected completion: Fall 2025

80. US441/41 FROM I-75 TO CR-252 - DESIGN BUILD

E20S0/FIN 208352-3-52-01 FHWA: **ARPA** COUNTY: Columbia
Contractor: Anderson Columbia Designer: GPI CEI: Inhouse FDOT: Gurganious
\$10.7 Million / 1046 Days NTP: 8/17/22 Time Began: 8/17/22
Project is 63% paid with 96% time utilized.
Work Items: Drainage, paving turnouts, turn lanes; CR 349 & CR 240 Improvements
Projected completion: Summer 2025

81. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE - DESIGN BUILD

E20S1/FIN 208418-3-52-01 FHWA: **ARPA** County: Columbia
Contractor: Anderson Columbia, Designer: NFPS CEI: Inhouse FDOT: Whichard
\$11.8 Million / 709 Days NTP: 08/17/22 Time Began: 08/17/22.
Project is 98% paid with 100% time utilized.
Work Items: FC Paving Town of Ft White, Signalization, Lighting, Bridge
Joints, Signage, Rumble Strips, Laser Profile and Final Striping
Project Completion: Summer 2025

82. SR10/US90 FROM EAST OF GREENVILLE TO MADISON - DESIGN BUILD

E20S2/FIN 210545-4-52-01 FHWA: **ARPA** COUNTY: Madison
Contractor: Anderson Columbia Designer: BCC Engineering Inc.
CEI: Inhouse FDOT: Lovelace
\$8.6 Million / 633 days NTP: 8/15/22 Time Began: 8/15/22.
Project is 98% paid with time 100% utilized.
Work Items: NA
Final Accepted: 5/2/25

83. SR-47 (US441); FROM NORTH OF SR 8 (I-10) TO DEEP CREEK - DESIGN BUILD

E20X8/FIN 208402-6-52-01 FHWA: **ARPA** County: Columbia
Contractor: Anderson Columbia Inc. Designer: North Florida Professional Engineers –
DB Firm
CEI: Inhouse FDOT: Smith
\$9.4 Million / 716 Days NTP: 6/06/23 Time Began: 6/06/23
Project is 98% paid with 99% time utilized.
Work Items: NA
Final Accepted: 5/22/25

84. SR51 FROM 1ST AVENUE SOUTH TO DIXIE COUNTY LINE - DESIGN BUILD

E20X9/FIN 447076-1-52-01 FHWA: **ARPA** COUNTY: Taylor
Contractor: Anderson Columbia Designer: BCC Engineering
CEI: WSB FDOT: Lovelace
\$11.2 Million / 490 days NTP: 5/24/23 Time Began: 5/24/23
Project is 60% paid with 90% time utilized.
Work Items: MOT & Structural Asphalt Placement.
Projected completion: Winter 2025

85. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE

T2854/FIN 445545-1-52-01 FHWA: D221090B COUNTY: Suwannee
Contractor: Anderson Columbia Designer: Peters & Yaffee Inc.
CEI: IH FDOT: Smith

\$10.1 Million / 815 Days NTP: 8/11/22 Time Began: 9/7/22 Delayed Start: 1/23/23
Project is 99% paid with 100% time utilized.
Work Items: Final Estimate
Final Accepted: 4/18/2025

86. I-10 (SR-8) PIDDLING CREEK BRIDGE REPLACEMENT

T2878/FIN 432054-2-52-01 FHWA: D222029B County: Madison
Contractor: Anderson Columbia Inc. Designer:
CEI: Atkins Realis FDOT: Hardy
\$9.5 Million / 852 days NTP: 1/30/23 Time Began: 2/15/23 **Delayed Start: 3/17/23.**
Project is 89% paid with 93% time utilized.
Work Items: Removal of median detour and box culvert, Final Paving
Projected completion: Summer 2025

87. I-10 (SR 8) RESURFACING: FROM US129 TO EAST OF COLUMBIA COUNTY LINE

T2886/FIN 445544-2-52-01 FHWA: D222-076-B County: Suwannee/Columbia
Contractor: Anderson Columbia Designer: Palmer Engineering Co., Robert Masucci
CEI: Inhouse FDOT: Hardy
\$16.7 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**
Project is 88% paid with 98% time utilized.
Work Items: ITS, Thermoplastic, Bridge Joints
Projected completion: Summer 2025

88. SR-93/I-75 RESURFACING FROM S. OF CR 240 TO N. OF SR 47 AND FROM N. OF SR 8 (I-10) TO THE SUWANNEE COUNTY LINE.

T2890/FIN 445547-1-52-01 & 446045-1-52-01 FHWA: D222078B, D222085B County: Columbia Contractor:
Anderson Columbia Inc. Designer:
CEI: Inhouse FDOT: Lovelace
\$25.5 Million / 385 days NTP: 01/23/23 Time Began: 2/8/23 **Delayed Start: 3/9/23.**
Project is 96% paid with 104% time utilized.
Work Items: MOT, WWVD, Overhead Signage.
Projected completion: Summer 2025

89. CR 361B OVER ROCKY CREEK BRIDGE

T2901/FIN 439935-1-52-01 FHWA: D222050B County: Taylor
Contractor: Anderson Columbia Inc. Designer:
CEI: Lochner FDOT: Smith
\$5.4 Million / 449 days NTP: Time Began: 08/16/23 **Delayed Start 11/4/23.**
Project is 104% paid with 100% time utilized.
Work Items: N/A
Final Accepted on 2/15/25

90. SR 14 RESURFACING FROM I-10 TO SR 53

T2913/FIN 447078-1-52-01 FHWA: D221103B County: Madison
Contractor: Anderson Columbia Inc. Designer: BES, Inc.
CEI: IH FDOT: Smith
\$6.1 Million / 382 Days NTP: 8/16/23 Time Began: 1/09/24 Delayed Start: 5/8/24
Project is 91% paid with 99% time utilized.
Work Items: Signals, Punch Lists
Projected completion: Summer 2025

91. CR361 SPRING WARRIOR CREEK BRIDGE REPLACEMENTS

T2916/439937-1-52-01 & 439938-1-52-01 FHWA: D222051B & D222052B
County: Taylor Contractor: Anderson Columbia Co. Designer: FBT Bassel Kassem
CEI: RS&H FDOT: Lovelace
\$10.3 Million/425 days NTP: 5/23/23 Time Began: 7/22/23
Project is 99% paid with 99% time utilized.
Work Items: N/A
Final Accepted 03/17/2025

92. I-10 (SR 8) RESURFACING: FROM SR 121 TO DUVAL COUNTY LINE

T2939/446042-1-52-01 FHWA: D223067B, D223064B County: Baker / Nassau

Contractor: Anderson Columbia Designer: Eisman & Russo

CEI: IH FDOT: Gurganious

\$13 Million / 403 Days NTP: 10/11/23 Time Began: 07/09/2024 Delayed Start: 7/09/24

Project is 50% paid with 70% time utilized.

Work Items: ITS; Conduit, Directional Drilling & Pull Box Installations; Milling & Resurfacing, Structural Asphalt Placement.

Projected completion: Summer 2025

93. SR 51 (US 129); FROM THE SUWANNEE COUNTY LINE TO I-75

T2947/447077-1-52-01 FHWA: D223046B County: Hamilton

Contractor: Anderson Columbia, Inc. Designer: Beauchamp

FDOT: IH FDOT: Keen

\$3.6 Million / 100 days NTP: 1/24/24 Time Began: 9/21/24

Project is 84% paid with 83% time utilized.

Work Items: N/A

Final Accepted: 1/09/2025

94. DENNIS HOWELL ROAD OVER WARRIOR CREEK (BRIDGE NO. 384029)

T2953/FIN 437423-1-52-01 FHWA: D223036B County: Taylor

Contractor: Anderson Columbia, Designer: Comprehensive Engineering Services, INC., Timothy William Linder, P.E.

CEI: Inhouse, FDOT: Hardy

\$3.15 Million / 180 Days NTP: 02/15/24 Time Began: 03/02/24 **Delayed Start: 6/30/24**

Project is 25% paid with 92% time utilized.

Work items: Excavations

Project completion: Summer 2025

95. CLET HARVEY ROAD OVER MUD LAKE SWAMP AND TURKEY CREEK IN BAKER CO.

T2961/436330-1-52-01 \ 436331-1-52-01 FHWA: D223023B \ D223024B County: Baker

Contractor: Leware Construction Co. of FL, Inc

CEI: CSI-Geo, Inc FDOT: Keen

\$3.5 Million / 400 days NTP: 2/05/24 Time Began: 2/21/24

Project is 102% paid with 89% time utilized

Work Items: N/A

Final Accepted: 3/19/25

96. SR20/US27 FROM END OF 4 LANE TO FENHOLLOWAY CREEK

T2966/FIN 210865-5-52-01 FHWA: D223079B County: Taylor

Contractor: Anderson Columbia, Designer: CSI

CEI: Inhouse FDOT: Gurganious

\$2.9 Million / 232 Days NTP: 04/04/24 Time Began: 08/26/24 **Delayed Start: 8/26/24**

Project Is 96% Paid with 90% time utilized.

Work Items: N/A

Final Accepted: 4/14/25

97. SR 47 (US 441) FROM SR 100A (NW BASCOM NORRIS DR) TO I-10

T2975/FIN 445434-1-52-01 FHWA: D223054B County: Columbia

Contractor: Anderson Columbia Inc. Designer:

CEI: IH FDOT: Smith

\$5.7 Million / 288 Days NTP: 1/24/24 Time Began: 5/23/24 **Delayed Start 9/20/24**

Project is 89% paid with 84% time utilized.

Work Items: Signals

Projected completion: Summer 2025

98. DISTRICTWIDE RUMBLE STRIPING

T2982/FIN 452201-3-52-01 FHWA: **ARPA** County: Districtwide
Contractor: Emerald Coast Striping LLC Designer:
CEI: WSB IH FDOT: Lovelace/Alan
\$3.0 Million / 430 days NTP: 6/27/24 Time Began: 7/12/24
Project is 18% paid with 60% time utilized.
Work Items: MOT, Work Zone signs, 8" Sinusoidal ground in rumble strips
Projected completion: Fall 2025

99. I-10 (SR8) OVER SUWANNEE RIVER RELIEF BRIDGE NO 350036 & 350053 (GOES WITH 447346-1-52-01)

T2984/FIN 447340-1-52-01 FHWA: D223068B County: Madison
Contractor: Anderson Columbia, Designer: Consor Engineers LLC,
Charles R. Rodriguez, P.E.
CEI: JEACES, FDOT: Hardy
\$9.56 Million / 552 Days NTP: 05/01/24 Time Began: 07/30/24
Project is 38% paid with 34% time utilized.
Work Items: Preforming pile holes; Tying steel reinforcement and pouring concrete for the intermediate crutch bent caps
Projected completion: Winter 2026

100. SR10(US90) OVER AUCILLA RIVER BRIDGE NO 350001 (GOES WITH 447340-1-52-01)

T2984/FIN 447346-1-52-01 FHWA: D223101B County: Madison
Contractor: Anderson Columbia, Designer: Consor Engineers LLC,
Charles R. Rodriguez, P.E.
CEI: JEACES, FDOT: Hardy
\$9.56 Million / 552 Days NTP: 05/01/24 Time Began: 07/30/24
Project is 38% paid with 34% time utilized.
Work items: CSIP – eliminate PT with GFRP Installing sediment barrier and turbidity barrier
Project completion: Winter 2026

101. SR20/US27 FROM LAFAYETTE COCOUNTY LINE TO COLUMBIA COUNTY LINE

T2999/FIN 212734-4-52-01 FHWA: D224058B County: Suwannee
Contractor: Anderson Columbia, Designer: Panhandle Engineering & Construction
CEI: Inhouse FDOT: Keen
\$9.6 Million / 180 Days NTP: 02/03/25 Time Begins: 04/04/25
Project is 5% paid with 25% time utilized.
Work Items: Work started on 4/22/25. Installing pull boxes and direct bore for signal work.
Project Completion: Fall 2025

102. US-221 (SR-55) TWO PINES CREEK BRIDGE REPLACEMENT

T2A16/FIN 442610-1-52-01 (Goes with 445147-1-52-01) FHWA: D224091B County: Taylor
Contractor: Anderson Columbia Inc. Designer: Patel, Green & Associates
CEI: Rummel, Klepper, and Kahl (RKK) FDOT: Hardy
\$13.8 Million /450 days NTP: 05/02/25 Time Begins: 07/01/25
Project is 0% paid with 0% time utilized.
Work Items: Preconstruction submittals.
Projected completion: Winter 2026

103. US-221 (SR-55) WOODS CREEK BRIDGE REPLACEMENT

T2A16/FIN 445147-1-52-01 (Goes with 442610-1-52-01) FHWA: D224074B County: Taylor
Contractor: Anderson Columbia Inc. Designer: Patel, Green & Associates
CEI: Rummel, Klepper, and Kahl (RKK) FDOT: Hardy
\$13.8 Million /450 days NTP: 05/02/25 Time Begins: 07/01/25
Project is 0% paid with 0% time utilized.
Work Items: Preconstruction submittals.
Projected completion: Winter 2026

104. SR-51 HAL ADAMS BRIDGE REPAIR/REHABILITATION

E21M3/FIN 439292-2-52-01 FHWA: N/A County: Lafayette

Contractor: Bridge Masters Construction, LLC Designer: WSP USA, Inc.

CEI: JEACES FDOT: Hardy

\$4.2 Million /250 days NTP: N/A Time Begins: N/A

Project is 0% paid with 0% time utilized.

Work Items: Preconstruction submittals.

Projected completion: Spring 2026

TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:

\$ 181,118,404.18

TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:

\$ 16,692,642.15

Gainesville Construction:

105. SR 223 (ALT US 301 TRUCK ROUTE) LANDSCAPE SB US 301 TO NB 301 (MAINTENANCE)

E20N4/FIN 439502-1-52-01 FHWA: N/A County: Bradford

Contractor: Arazoza Brothers Corp. Designer: CHW, Inc. CEI: Consor FDOT: Gallagher

\$3.87 Million/300 days NTP: 1/9/23 Time Began: 2/22/23.

Project is 93% paid with 78% time utilized.

Work Items: Construction completed 11/30/23. Establishment period through 11/30/25.

Projected completion: Winter 2025

106. SR 20 LANDSCAPE FROM E OF US 301 TO PUTNAM COUNTY LINE (MAINTENANCE)

E20U8/FIN 439533-1-52-01 FHWA: N/A County: Alachua

Contractor: Oasis Landscape Services Designer: CHW, Inc. CEI: Consor FDOT: Gallagher

\$1.19 Million/850 days NTP: 2/8/23 Time Began: 3/7/23.

Project is 100% paid with 92% time utilized.

Work Items: Construction completed 05/09/23. Establishment period through 5/9/25

Projected Completion: Summer 2025

107. SR 100 (E MADISON) LANDSCAPE FROM WATER ST TO US 301 (TEMPLE AVE) (MAINTENANCE)

E21H4/FIN 436558-2-52-01 FHWA: N/A County: Bradford

Contractor: Oasis Landscape Services Designer: CHW CEI: Consor FDOT: Gallagher

\$972K /180 days NTP: 9/11/24 Time Began: 9/11/24.

Project is 79% paid with 25% time utilized.

Work Items: Construction completed. Establishment period through 2027

Projected Completion: Spring 2027

108. SR 20 (US 441) FROM CR 2054 TO NW 147TH DRIVE LANDSCAPE PUSHBUTTON (MAINTENANCE)

E21L5/FIN 207648-5-52-01 FHWA: N/A County: District-Wide

Contractor: Oasis Landscape Services Designer: IH CEI: Consor FDOT: Gallagher

\$873K/830 days NTP: 3/15/24 Time Began: 5/16/24.

Project is 83% paid with 44% time utilized.

Work Items: Construction completed 9/23/24. Establishment period through 9/22/26

Projected Completion: Summer 2026

109. SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK

E2Y80/FIN 208211-5-52-01 FHWA: N/A County: Clay

Contractor: Sacyr Construction SA, Inc. Designer: Comprehensive Engineering CEI: KCCS FDOT: Cheshire

\$16.96 Million/1117 days NTP: 12/23/23 Time Began: 2/7/20.

Project is 100% paid with 99% time utilized.

Work Items: N/A.

Final Accepted: 3/21/23

- 110. SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218**
E2Z53/FIN 430352-4-52-01 FHWA: D 217 069 B Assumed/State Administered County: Clay
Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Bendig/Gallagher
\$32.77 Million/1569 days NTP: 11/6/20 Time Began: 11/30/20.
Project is 100% paid with 99% time utilized.
Work Items: N/A.
Final Accepted: 3/17/25
- 111. SR 26 RESURFACING FROM NW 4TH ST TO W OF THE ALACHUA CO LINE**
T2A01/FIN 209790-6-52-01 FHWA: D-224-077 B Assumed/State Administered County: Gilchrist
Contractor: Anderson Columbia Co. Designer: In-House CEI: KCA FDOT: Doke/Morris
\$8.80 Million/200 days NTP: 1/10/25 Time Began: 2/24/25 **Delayed Start: 6/23/25.**
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Spring 2026
- 112. SR 200 (US 301) RESURFACING FROM THE MARION C/L TO N OF 203RD STREET**
T2A02/FIN 434318-2-52-01 FHWA: D-224-060 B Assumed/State Administered County: Alachua
Contractor: Anderson Columbia Co. Designer: ALFKA, LLC CEI: K Factor FDOT: Fitz/Slaughter
\$7.42 Million/181 days NTP: 2/3/25 Time Began: 2/18/25.
Project is 76% paid with 54% time utilized.
Work Items: Asphalt paving; highway signs, rumble striping; thermoplastic striping.
Projected completion: Summer 2025
- 113. SR 26 (NEWBERRY ROAD) RESURFACING FROM W OF CR 241 S TO W OF SR 93 (I75)**
T2A07/FIN 207668-3-52-01 FHWA: D-224-078 B Assumed/State Administered County: Alachua
Contractor: Preferred Materials, Inc. Designer: Kimley-Horn CEI: JEAces FDOT: Weintraub/Evans
\$11.50 Million/400 days NTP: 2/11/25 Time Begins: 6/11/25.
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Summer 2026
- 114. SR 24 (NE WALDO RD) RESURFACING FROM R 26 TO N OF SR 222**
T2A08/FIN 210378-4-52-01 FHWA: D-224-080 B Assumed/State Administered County: Levy
Contractor: Preferred Materials, Inc. Designer: Palmer Engineering CEI: JEAces FDOT: Beury/Evans
\$7.96 Million/290 days Award: 12/27/24 NTP: 2/11/25 Time Begins: 6/11/25.
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Spring 2026
- 115. SR 345 RESURFACING FROM CR 345 TO SR 500**
T2A11/FIN 210378-4-52-01 FHWA: D-224-080B Assumed/State Administered County: Levy
Contractor: Anderson Columbia Co. Designer: NV5, Inc. CEI: In-House FDOT: Cheshire
\$4.94 Million/181 days NTP: 4/7/25 Time Began: 4/22/25.
Project is 4% paid with 15% time utilized.
Work Items: Concrete flatwork.
Projected completion: Fall 2025
- 116. SR 222 (NW 39TH AVE) INTERSECTION IMPROVEMENTS; AT SR 25 (US 441/SW 13TH ST.) AND FROM E OF NW 40TH TERRACE TO NW 24TH BLVD**
T2A17/FIN 207533-2-52-01; 207611-5-52-01 FHWA: D-224-110 B; D 224 4056 B Assumed/State Administered County: Alachua
Contractor: Preferred Materials, Inc. Designer: Johnson, Mirmiran & Thompson CEI: JEAces FDOT: Beury/Cheshire
\$4.90 Million/220 days NTP: 4/25/25 Time Began: 5/10/25
Project is 3% paid with 4% time utilized.
Work Items: MOT signs installation.
Projected completion: Fall 2025

117. SR 16 (RESURFACING) FROM THE UNION COUNTY LINE TO SR 200 (US 301)

T2A18/FIN 208020-5-52-01 FHWA: D-224-055B Assumed/State Administered County: Bradford
Contractor: Anderson Columbia Co., Inc. Designer: GAI Consultants, Inc CEI: GPI FDOT: Mobley/Slaughter
\$7.23 Million/210 days Award: 4/15/25 NTP: N/A Time Begins: N/A
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Winter 2026

118. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)

T2717/FIN 422938-6-52-01; 422938-6-56-01 FHWA: D218 017 B PODI/State Administered County: Clay
Contractor: Sacyr Construction SA, Inc. Designer: RS&H CEI: HNTB FDOT: Bosnoian/Olivella
\$233.14 Million/2404 days NTP: 1/29/19 Time Began: 3/4/19.
Project is 100% paid with 94% time utilized.
Work Items: Litter removal; mowing; guardrail installation; fence installation; DMS signs installation; signs installation; riprap installation; ITS conduit installation; ITS fiber optic cable; ITS pull boxes; highway lighting wire; signal loops; toll gantries site work (TEC on site); and punchlist items.
Projected completion: Summer of 2025.

119. SR 24 ADD LEFT TURN LANE FROM NE 92ND PLACE TO NE 99TH PLACE; RESURFACING FROM BRONSON TO ALACHUA C/L

T2763/FIN 443487-1-52-01; 445433-1-52-01 FHWA: D-219-103B, D222-073B Assumed/State Administered County: Levy
Contractor: Anderson Columbia, Inc. Designer: Civil Services, Inc. CEI: JEAcres FDOT: Weintraub/Morris
\$7.08 Million/270 days NTP: N/A Time Began: 06/14/24 **Delayed Start: 7/8/24.**
Project is 97% paid with 83% time utilized.
Work Items: N/A.
Final Accepted: 3/14/25

120. SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8TH STREET

T2907/FIN 443629-1-52-01 FHWA: D222-059-B Assumed/State Administered: County: Dist./St-Wide, Levy
Contractor: Anderson Columbia, Inc. Designer: IH CEI: Volkert FDOT: Klintstiver/Morris
\$18.52 Million/594 days NTP: 3/28/23 Time Began: 5/11/23 **Delayed Start: 7/10/23.**
Project is 98% paid with 99% time utilized.
Work Items: N/A.
Final Accepted: 3/12/25

121. SR 47 RESURFACING FROM US 129 TO CR 232 AND FROM CR 232 TO COLUMBIA CO LINE

T2919/FIN 445355-1-52-01 and 445432-1-52-01 FHWA: D222-065-B and D222-072-B Assumed/State Administered County: Gilchrist
Contractor: Preferred Materials, Inc., Designer: Patel, Greene & Assoc. CEI: Consor FDOT: Wagner/Evans
\$13.20 Million/ 470 days NTP: 8/18/23 Time Began: 9/5/23.
Project is 101% paid with 100% time utilized.
Work Items: N/A. Passed 5/2/25
Final Accepted: 12/23/24

122. SR 223 (ALT US 301/TRUCK ROUTE) LIGHTING AT SR 16 AND SR 100 INTERCHANGE

T2925/FIN 447034-1-52-01 and 447035-1-52-01 FHWA: **ARPA** County: Bradford
Contractor: Traffic Control Devices, LLC Designer: Civil Services CEI: VIA Consulting FDOT: Brinkley/Cheshire
\$4.23 Million/ 368 days NTP: 8/10/23 Time Began: 12/8/23.
Project is 96% paid with 93% time utilized.
Work Items: N/A. Passed 5/15/25
Final Accepted: 1/17/25

- 123. SR 331 RESURFACING FROM SR 25 (US 441) TO SR 26**
T2962/FIN 447962-1-52-01 FHWA: D-223-058B Assumed/State Administered County: Alachua
Contractor: V.E. Whitehurst & Sons, Inc. Designer: GAI Consultants, Inc. CEI: HNTB FDOT: Ciacelli/Morris
\$7.96 Million/299 days NTP: 4/4/24 Time Began: 8/2/24.
Project is 90% paid with 97% time utilized.
Work Items: Mowing; litter removal; signs installation; highway light poles installation.
Projected completion: Winter 2025
- 124. SR 222 (39th AVE) RESURFACING FROM NW 95th BLVD TO NW 40th TERRACE**
T2968/FIN 447032-1-52-01 FHWA: D-223-063B Assumed/State Administered County: Alachua
Contractor: Preferred Materials, Inc. Designer: Kimley-Horn & Assoc. CEI: JEAces FDOT: Beury/Cheshire
\$10.54 Million/445 days NTP: 5/21/24 Time Began: 8/19/24.
Project is 48% paid with 61% time utilized.
Work Items: Mowing; litter removal; clearing and grubbing; concrete curb and gutter; concrete sidewalk; asphalt paving.
Projected completion: Fall 2025
- 125. SR 49 (US 129) RESURFACING FROM HILLIARD AVE TO SUWANNEE CO LINE**
T2969/FIN 447036-1-52-01 FHWA: D-223-052B Assumed/State Administered County: Gilchrist
Contractor: Anderson Columbia, Inc. Designer: HNTB Corp. CEI: KCA FDOT: Doke/Morris
\$10.92 Million/336 days NTP: 5/1/24 Time Began: 7/9/24.
Project is 60% paid with 93% time utilized.
Work Items: Guardrail installation; pavement markings; asphalt paving; sod installation; signalization; RAP driveways.
Projected completion: Spring 2025
- 126. SR 45 (US 41) RESURFACING FROM THE LEVY COUNTY LINE TO SR 24**
T2971/FIN 207798-7-52-01 FHWA: D-223-056B Assumed/State Administered County: Alachua
Contractor: Anderson Columbia, Inc. Designer: Connelly & Wicker CEI: JEAces FDOT: Beury/Cheshire
\$3.84 Million/209 days NTP: 5/1/24 Time Began: 6/3/24. **Delayed Start: 6/3/24.**
Project is 102% paid with 96% time utilized.
Work Items: N/A. Passed 5/15/25
Final Accepted: 12/20/24
- 127. SR 200 (US 301) RESURFACING FROM ALACHUA COUNTY LINE TO CONTAINER ROAD**
T2974/FIN 447204-1-52-01 FHWA: D-223-077B Assumed/State Administered County: Bradford
Contractor: Anderson Columbia, Inc. Designer: IH CEI: KCI Technologies FDOT: Smith/Evans
\$18.34 Million/365 days NTP: 5/29/24 Time Began: 6/14/24 **Delayed Start: 7/8/24.**
Project is 64% paid with 86% time utilized.
Work Items: Milling and asphalt paving; striping; mowing; litter removal.
Projected completion: Spring 2025
- 128. SR 24 (NE WALDO RD) RESURFACING FROM SR 222 TO SR 200 (US 301)**
T2977/FIN 447964-1-52-01 FHWA: D-223-059B Assumed/State Administered County: Alachua
Contractor: V.E. Whitehurst & Sons, Inc. Designer: STV, Inc. CEI: Consor FDOT: Wagner/Slaughter
\$20.98 Million/385 days NTP: 5/21/24 Time Began: 6/20/24.
Project is 60% paid with 86% time utilized.
Work Items: Milling and asphalt paving; roadway widening; RAP driveways; ditch grading; shoulder work.
Projected completion: Spring 2025
- 129. SAFETY PROJECT SWRS ON-SYSTEM RUMBLE STRIPS & LANE DEPARTURE**
T2981/FIN 452201-2-52-01 FHWA: D-224-008B Assumed/State Administered County: Various
Contractor: TRP Construction Group, Inc. Designer: Comprehensive Engineering CEI: RS&H FDOT: Blansit/Slaughter
\$2.91 Million/345 days NTP: 4/4/24 Time Began: 4/20/24. **Delayed Start: 5/4/24.**
Project is 100% paid with 83% time utilized.
Work Items: N/A.
Final Accepted: 2/13/25

130. SR 26 RESURFACING FROM E OF SR 200 (US 301) TO SR 21 IN PUTNAM COUNTY

T2989/FIN 207823-3-52-12 FHWA: D-224-076B Assumed/State Administered County: Alachua, Dist/St-Wide Putnam

Contractor: V.E. Whitehurst & Sons Inc. Designer: Consor Engineers CEI: VIA Consulting FDOT: Brinkley/Slaughter

\$5.91 Million/226 days NTP: 10/30/24 Time Began: 1/6/25.

Project is 36% paid with 59% time utilized.

Work Items: Milling and asphalt paving

Projected completion: Summer 2025

131. US 301 URBAN CORE TRAFFIC SIGNALS

T2993/FIN 445739-1-52-01 FHWA: D-224-061B Assumed/State Administered County: Bradford

Contractor: Traffic Control Devices, LLC Designer: Metric Engineering CEI: HNTB FDOT: Matzen/Slaughter

\$4.42 Million/400 days Award: 2/18/25 NTP: 3/26/25 Time Begins: 7/24/25

Project is 0% paid with 0% time utilized.

Work Items: N/A.

Projected completion: Fall 2026

132. SR 200 (US 301) RESURFACING FROM SR 20 TO SR 26

T2996/FIN 207794-3-52-01 FHWA: D-224-104 B Assumed/State Administered County: Alachua

Contractor: Anderson Columbia Co. Designer: WSP USA, Inc. CEI: VIA FDOT: Brinkley/Slaughter

\$12.47 Million/250 days NTP: 4/7/25 Time Began: 4/22/25

Project is 1% paid with 11% time utilized.

Work Items: Project layout; MOT signs installation.

Projected completion: Winter 2025

133. SR 24 (ARCHER RD) ADD LEFT TURN LANE AT SW 143RD ST AND SW 111TH TERRACE

T2997/FIN 449844-2-52-01 FHWA: D-224-071B Assumed/State Administered County: Alachua

Contractor: C.W. Roberts Contracting Designer: Protean Design Group CEI: JEAcres FDOT: Beury/Evans

\$2.55 Million/197 days NTP: 11/25/24 Time Began: 12/10/24. **Delayed Start: 1/6/25**

Project is 66% paid with 68% time utilized.

Work Items: Regular excavation; stabilized subgrade; limerock base; asphalt paving; drainage pipe.

Projected completion: Summer 2025

(4 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION:

\$380,023,727.34

TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION:

\$ 8,895,341.26

Palatka Construction:

134. SR 19 RESURFACING FROM CROSS FLORIDA BARGE CANAL TO S OF NICOLE DR

T2A06/FIN 210030-2-52-01 FHWA: D224 056 B Assumed/State Administered County: Putnam

Contractor: Halifax Paving, Inc. Designer: Eisman & Russo CEI: VIA FDOT: Hitchman

\$6.57 Million/302 days NTP: 02/06/2025 Time Began: 03/08/25

Project is 14% paid with 23% time utilized.

Work Items: Mitered end sections; guardrail; milling/resurfacing.

Projected completion: Spring 2026.

135. SR 13 RESURFACING FROM SR 16 TO RAFTER TAIL LANE

T2A09/FIN 210223-8-52-01 FHWA: D224 047 B; Assumed/State Administered County: St. Johns

Contractor: Hubbard Construction Co Designer: H.W. Lochner, Inc. CEI: HNTB FDOT: Hitchman

\$4.68 Million/180 days NTP: 02/13/25 Time Begins: 02/28/25 **Delayed Start: 05/29/25**

Project is 0% paid with 0% time utilized.

Work Items: N/A

Projected completion: Fall 2025.

- 136. SR 5 (US 1) FROM MOULTRIE CREEK BRIDGE TO NORTH OF SR 207**
T2A14/FIN 210269-4-52-01 FHWA: D224 082 B; Assumed/State Administered County: St. Johns
 Contractor: Halifax Paving, Inc. Designer: STV CEI: JEAces FDOT: DeVenny
 \$11.15 Million/330 days NTP: 04/07/25 Time Begins: 04/22/25 **Delayed Start: 05/27/25**
 Project is 3% paid with 0% time utilized.
 Work Items: Mobilization; stockpiled materials.
 Projected completion: Spring 2026.
- 137. SR A1A (AVENDIA MENENDEZ); FROM KING ST TO CASTILLO DR (PEDESTRIAN SAFETY)**
T2A27/FIN 443554-1-52-01 County: St. Johns
 Contractor: Hinson Electrical Contracting Co Designer: Peters and Yaffee CEI: Parsons FDOT: DeVenny
 \$1.75 Million/200 days NTP: 02/03/25 Time Begins: 06/03/25
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected completion: Winter 2026.
- 138. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16**
T2724/FIN 422938-5-52-01 FHWA: D217 011 B PODI/State Administered County: Clay
 Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd
 \$187.22 Million/2247 days NTP: 02/20/19 Time Began: 03/08/19 **Delayed Start: 04/04/19**
 Project is 97% paid with 100% time utilized.
 Work Items: Fencing; friction paving; signing; signalization; striping; (pending time extension for 325 days)
 Projected completion: Winter 2026.
- 139. SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE**
T2736/FIN 210024-4-52-01 FHWA: SR20 001 P Assumed/State Administered County: Putnam
 Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAces FDOT: DeVenny
 \$49.17 Million/1,343 days NTP: 12/02/19 Time Began: 01/06/20
 Project is 96% paid and 99% time utilized.
 Work Items: N/A
Final Accepted: 09/09/23.
- 140. SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES**
T2790/FIN 436168-1-52-01 FHWA: D219 140 B Assumed/State Administered County: St. Johns
 Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Campo & Associates CEI: Eisman & Russo
 FDOT: Spellerberg
 \$16.24 Million/992 days NTP: 04/12/21 Time Began: 04/28/21 **Delayed Start: 05/28/21**
 Project is 98% paid with 145% time utilized.
 Work Items: Punch list.
Final Accepted: 05/07/25.
- 141. SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS**
T2793/FIN 434615-1-52-01, 434615-2-52-01; etc. FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns
 Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg
 \$31.47 Million/1376 days NTP: 08/12/21 Time Began: 09/07/21 **Delayed Start: 10/07/21**
 Project is 87% paid with 96% time utilized.
 Work Items: I-95: Bedding Stone; riprap & structural asphalt corrections. SR 207: Permanent signage. SR 16: Earthwork; drainage; lighting; signalization; C&G & median traffic separator under I-95 overpass and Eastside MUT. Guardrail on CR-208. Paved both MUT to open to traffic.
 Projected Completion: Summer 2025.
- 142. SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138**
T2819/FIN 433843-2-52-01 FHWA: D221 014 B Assumed/State Administered County: St. Johns
 Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny
 \$8.98 Million/1385 days NTP: 01/05/22 Time Began: 03/06/22 **Delayed Start: 04/04/22**
 Project is 75% paid with 82% time utilized.
 Work Items: Box culvert removal/replacement (south central section).
 Projected completion: Winter 2025.

- 143. SR 115 (SOUTHSIDE BLVD) RESURFACING FROM US 1 TO SR 202; INTERSECTION IMPROVEMENTS AT DEERWOOD PARK BLVD**
T2906/FIN 439468-1-52-01; 439468-1-56-01; 445340-1-52-01 FHWA: D222 049 B; D222 062B
Assumed/State Administered County: Duval
Contractor: Preferred Materials Designer: Hanson/Stantec CEI: RS&H FDOT: DeVenny
\$29.74 Million/722 days NTP: 08/18/23 Time Began: 09/05/23 **Delayed Start: 11/06/23**
Project is 55% paid with 78% time utilized.
Work Items: MOT; mowing & litter; lighting.
Projected completion: Fall 2025.
- 144. SR 5 (US 1) FROM SR 206 TO MOULTRIE CREEK MILLING AND RESURFACING**
T2914/FIN 447172-1-52-01 FHWA: D222 093 B Assumed/State Administered County: St. Johns
Contractor: P&S Paving Inc. Designer: Arcadis CEI: JEAces FDOT: Kirts
\$14.8 Million/606 days NTP: 08/15/23 Time Began: 08/31/23
Project is 96% paid and 103% time utilized.
Work Items: Signalization; paving; thermoplastic striping.
Projected completion: Spring 2025.
- 145. SR 15 (US 17) FROM WATER OAK LANE TO EAGLE HARBOR PARKWAY**
T2936/FIN 443302-1-52-01, 443569-1-52-01 FHWA: D223 111B, D223 003B
Assumed/State Administered County: Clay
Contractor: Duval Asphalt Designer: WGI CEI: GAI FDOT: Spellerberg
\$16.81 million/532 days NTP: 10/11/23 Time Began: 12/10/23 **Delayed Start: 01/2/2024**
Project is 60% paid with 95% time utilized.
Work Items: Concrete work; signalization; sod.
Projected completion: Summer 2025
- 146. SR 100 FROM US 17 TO THE FLAGLER COUNTY LINE**
T2950/FIN 445419-1-52-01 FHWA: D223103B Assumed/State Administered County: Putnam
Contractor: P & S Paving, Inc. Designer: 3D Highway Engineering, LLC CEI: NEI FDOT: Graves
\$3.34 Million/256 days NTP: 04/24/24 Time Began: 05/10/24
Project is 99% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 01/20/25.
- 147. SR 15 (US 17) RESURFACING FROM PUTNAM COUNTY LINE TO SWEAT RD**
T2990/FIN 208177-3-52-01 FHWA: D224 053B Assumed/State Administered County: Clay
Contractor: Duval Asphalt Designer: Ebbstone, Inc. CEI: GAI FDOT: Spellerberg
\$8.97 million/254 days NTP: 10/19/24 Time Began: 01/21/25
Project is 55% paid with 46% time utilized.
Work Items: Driveways; turnout construction; milling; structural asphalt paving.
Projected completion: Fall 2025
- 148. SR 15 (US 17) PALATKA WEIGH STATION - ARCHITECTUAL**
T9037/FIN 446279-2-52-14 County: Putnam
Contractor: E.B. Morris General Contractors, Inc. Designer: WGI CEI: Mehta FDOT: Kirts
\$799k/320 days NTP: 07/08/24 Time Began: 10/14/24
Project is 83% paid with 68% time utilized.
Work Items: Enforcement/Admin Building installation; sidewalks.
Projected completion: Fall 2025
- 149. SR 15 (US 17) FROM OAK STREET TO BLACK CREEK**
T2998/FIN 208202-5-52-01, etc. FHWA: D224 052B Assumed/State Administered County: Clay
Contractor: Duval Asphalt Designer: AIM Engineering & Surveying, Inc. CEI: GAI FDOT: Spellerberg
\$12.34 million/330 days Executed: 04/30/25 NTP: 05/29/25 Time Begins: 09/29/25
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected completion: Fall 2026

TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:	\$ 351,510,933.55
TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:	\$ 2,793,982.17

TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:	\$ 2,968,482,695.02
TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:	\$ 61,782,016.03
