



**North Florida
Transportation Planning Organization
Agenda Book**

**10:00 am
Thursday, September 8, 2022**

**North Florida TPO Board Room
980 North Jefferson Street
Jacksonville, FL 32209**



Meeting Agenda

Thursday, September 8, 2022

10 a.m.

- Call to Order
- Pledge of Allegiance
- Introductions
- Public Comment

Consent Agenda

1. North Florida TPO Minutes of August 11, 2022 APPROVE
2. CAC Membership Approval Requested APPROVE
 - Approval is requested for Scott Cowitt representing Duval County. His application is included in Section 2.

TPO Agenda

- A. Finance Committee Report
 - July Monthly Financial Statement
- B. Project Recommendations for SU Funding for FY 2023/24 through FY 2027/28 ACTION ITEM

A list of projects recommended for SU funding was provided at the August meeting. The list is included in Section B.
- C. Project Recommendations for CMAQ Funding for FY 2023/24 through FY 2027/28 ACTION ITEM

A list of projects recommended for CMAQ funding was provided at the August meeting. The list is included in Section C.
- D. Strategic Intermodal System Policy Plan Presentation Information Only

David Tyler of FDOT will give a brief presentation on the Strategic Intermodal System Policy Plan.

- E. Smart North Florida Update** Information Only
Ryan McClain of Hello Lamp Post will give a brief presentation.
- F. Executive Director’s Report** Information Only
- G. Secretary of Transportation’s Report** Information Only
- H. Authority Reports** Information Only
- I. Old Business**
- J. New Business**
- K. Public Comment**
- L. Adjourn**
- M. Information**
- Status Report of FDOT Projects in the North Florida TPO area

The next meeting will be October 13, 2022

NOTICE

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

Agenda Item 1.

Minutes of August 11, 2022 Meeting

Approve



NORTH FLORIDA TPO BOARD
MEETING SUMMARY

Thursday, August 11, 2022 - 10 a.m.
980 North Jefferson Street
Jacksonville, FL 32209

MEMBERS PRESENT:

Wayne Bolla, Clay County Commission – **CHAIRMAN**
Mike Cole, Nassau Ocean Highway & Port Authority – **VICE CHAIRMAN**
Fernando Acosta-Rua, Jacksonville Aviation Authority
Daniel Bean, JaxPort
Debbie Buckland, JTA Board (for Ari Jolly)
Dr. Kristen Burke, Clay County Commission
LeAnna Cumber, Jacksonville City Council
Terrance Freeman, Jacksonville City Council
Christian Whitehurst, St. Johns County Commission – **TREASURER**

MEMBERS ABSENT:

Elaine Brown, Mayor, City of Neptune Beach
Thomas Ford, Nassau County Commission
Reba Ludlow, St. Augustine/St. Johns County Airport Authority
Ju'Coby Pittman, Jacksonville City Council
Nancy Sikes-Kline, City of St. Augustine
Randy White, Jacksonville City Council

NON-VOTING ADVISOR PRESENT:

Greg Evans, Florida Dept. of Transportation

EX-OFFICIO MEMBERS PRESENT:

James Bennett, Baker County Commission

EX-OFFICIO MEMBERS PRESENT:

Matt Schellhorn, U.S. Navy (for Captain Jeff Hill)

OTHERS PRESENT:

Ryan Trespalacios, FDOT
Kaitlyn McCue, Jax Business Journal
Palmer Kuder, JTA
Larry Parks, FDOT
Melissa Gross, InNovo
Claudia Paskauskas, InNovo
David Kaufman, Nassau Ocean Highway & Port Authority

Mari Schwabacher, FDOT
Achaia Brown, FDOT
Brian Austin, FDOT
Jim Knight, FDOT
Andrew Rodgers, WSP
Taylor Mejia, TSG
Greer Gillis, JTA
Mark Manwell, ETM
Clayton Levins, SNF

TPO STAFF PRESENT:

Jeff Sheffield, Executive Director
Marci Larson, Public Affairs Manager
Clark Letter, Director of Planning and Analytics
Milton Locklear, Transportation Planner/Modeling Specialist
Angela Session, Chief Financial Officer

CALL TO ORDER

Chairman Bolla called the meeting to order at 10:04 a.m. and led the Pledge of Allegiance.

PUBLIC COMMENT

None at this time.

CONSENT AGENDA

► 1. **NORTH FLORIDA TPO MINUTES OF JUNE 9, 2022**

Daniel Bean moved to approve the Consent Agenda; LeAnna Cumber seconded; motion unanimously carried.

AGENDA

A. FINANCE COMMITTEE REPORT

Representing the Finance Committee, Angela Session reported that the May and June financials have been accepted.

► B. **JTA REQUESTS AMENDING THE FY 2021/22 THROUGH FY 2025/26 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**

Palmer Kuder presented the following amendment to the Transportation Improvement Program (TIP) for FY 2021/22 through FY 2025/26.

Duval County

- **4242367-2** – JTA Renewable Energy Generation for Electric Vehicles

Ms. Kuder asked for questions. There were no questions at this time.

Daniel Bean moved to approve the JTA’s request to amend the Transportation Improvement Program (TIP) for FY 2021/22 through FY 2025/26; Christian Whitehurst seconded; motion unanimously carried.

► C. FDOT REQUESTS AMENDING THE TRANSPORTATION IMPROVEMENT PROGRAM (TIP) FOR FY 2022/23 THROUGH FY 2026/27 TO INCLUDE PROJECTS IN THE ROLL FORWARD REPORT

Mari Schwabacher presented the amendment to the Transportation Improvement Program (TIP) for FY 2022/23 through FY 2026/27.

The Roll Forward Amendment includes projects or phases of projects that were approved in the FY 2022/23 through FY 2026/27 TIP, but were authorized or begun prior to July 1, 2022. These projects then “Roll Forward” into the first year of the new FY 2022/23 through FY 2026/27 TIP.

Ms. Schwabacher asked for questions. There were no questions at this time.

Daniel Bean moved to approve the FDOT’s request to amend the FY 2022/23 through FY 2026/27 Transportation Improvement Program (TIP) to include projects in the Roll Forward Report; LeAnna Cumber seconded; motion unanimously carried.

D. DRAFT PROJECT RECOMMENDATIONS FOR SU FUNDING FOR FY 2023/24 THROUGH FY 2027/28

Jeff Sheffield presented the draft project recommendations for SU funding for FY 2023/24 through FY 2027/28.

Mr. Sheffield asked for questions.

- LeAnna Cumber wanted to know the timeframe for the Southbank FEC Vehicle Reroute Study.

Mr. Sheffield responded this is a six-month study beginning July 1, 2023.

E. DRAFT PROJECT RECOMMENDATIONS FOR CMAQ FUNDING FOR FY 2023/24 THROUGH FY 2027/28

Jeff Sheffield presented the draft project recommendations for CMAQ funding for FY 2023/24 through FY 2027/28.

Mr. Sheffield asked for questions.

- Debbie Buckland asked if the SR 228 project is west of US 17.

Jim Knight responded the project is located on McDuff between Roosevelt Blvd. and I-10.

F. SMART NORTH FLORIDA UPDATE

Clayton Levins gave the following update.

- Working with LISC Jacksonville on a Property Appraisal Innovation project in Duval County. This would help the CDCs and community housing developments with adopting technology solutions to raise appraisal values in the underserved communities. LISC will also create their own IP around artificial intelligence to help with property appraisals.
- Formed a partnership with the University of Florida's Information Systems Department for Master Degree students to solve complex data projects for some of our non-profit and public sector entities within the region. For example, we have partnered with UNF's Hunger Network to perform a food sensitivity analysis.
- Formed a partnership with Hello Lamp Post out of the U.K. They have built a proprietary artificial intelligence communication system that would allow residents to communicate at the public sector and community level.
- Formed a partnership with Blue Vigil, a local start-up. They have a tethered UAV (unmanned aerial vehicle) that will fly to a specific height from an operating system on the ground. It will shine LED aerial lighting overhead, which will aid First Responders and linemen within our community.
- Debbie Buckland asked if Blue Vigil has any practical applications working anywhere at this time.

Mr. Levins responded that they are starting their BETA program with a few interested parties. One hurdle is the legislation in the State of Florida regarding drones. They are also working on deployment with some utility companies in the midwest.

- Spot Marking is a data aggregator that is applied to parking systems within communities with large parking infrastructures. Their objective is to aggregate data into one repository.

- Fracta AI leverages machine learning to rapidly identify weaknesses in water pipe networks, understand the impact of an unplanned failure, and improve the reliability of the infrastructure.
- A representative of Hello Lamp Post will present to the TPO Board in September.
- A representative of StormSensor will present on their Neptune Beach project in October.
- In November, TrainFo will present the findings from their pilot program with FDOT for the US 17 and San Juan Avenue area.
- Spot Marking will present to the TPO Board in December.
- Beginning in September, SNF will hold quarterly stakeholder meetings with a possible virtual option.

G. EXECUTIVE DIRECTOR'S REPORT

- Jeff Sheffield informed the Board that the Smart St. Augustine project is a Smart City Lab. Last year, FDOT's Central Office selected this project as one of three projects to submit for the federal RAISE Grant. The project was not selected; however, FDOT programmed \$7.5 million in the Work Program for this project. The project was submitted again for the RAISE Grant this year and was awarded \$15.3 million. This cut the FDOT's match in half and doubled the overall money for the project.
- The North Florida TPO is the host agency for the North Florida Clean Fuels Coalition. This past week, the Coalition passed their re-designation with flying colors. Mr. Sheffield thanked Elizabeth DeJesus and Marci Larson (Co-Directors) for all their hard work.
- Debbie Buckland congratulated the Clean Fuels Coalition on their re-designation.

Ms. Buckland commented that last week several JTA Board Members attended the seminar for transit board members hosted by APTA. While there, we found that there was a buzz nationwide around North Florida for our transit community. Ms. Buckland congratulated the group.

Chairman Bolla thanked Mr. Sheffield and his group for the great job that they are doing.

H. SECRETARY OF TRANSPORTATION'S REPORT

Secretary Evans gave the following update.

- FDOT in Lake City will host Secretary Perdue and his executive team for the monthly coordination meeting.
- To date, FDOT has \$1.7 billion in project letting this year.
- The First Coast Expressway project is 26 percent ahead of schedule despite the supply chain issues, etc.
- Safety – Studies say that 94 percent of accidents are due to driver behavior. FDOT will be conducting an outreach program to attempt to change driver behavior on our roadways. Our target group is male drivers between 18-24 years old. Secretary Evans asked the group for assistance in getting FDOT in front of students, civic organizations, etc.

Chairman Bolla commented that he may help getting in with the school system.

- Chairman Bolla asked how the FDOT deals with overruns on their projects, and what are they doing to overcome inflation in project costs.

Secretary Evans responded that FDOT does not need all the money in the bank before the letting date of the project. We fund the five-year program. Contingency is at an all-time low. Our biggest issue is aggregate and supply chain.

I. AUTHORITY REPORTS

Fernando Acosta-Rua – Jacksonville Aviation Authority – Demolishing the check-in lanes will begin in November with completion in February 2024. It will move lanes from eight to nine with three automated systems that will increase the thru-put. Concourse B bidding will begin this month and the project should be completed in August 2025.

- Daniel Bean asked if there are any impacts to Jacksonville as a result of flights being cut.

Mr. Acosta-Rua responded that Breeze Airlines has had to cut back their flights and their new planes are not yet in circulation as they are waiting to complete the FTA process.

Daniel Bean – JAXPORT – Turned vessels in Blount Island, which saved fuel and pilot fees, etc. Added 250,000 square feet of cold storage warehouse by

partnering with FlexCold and Axionlog. JaxPort is hosting the Paper Product Industry in September 18-20 for their Transportation Symposium. International Longshoreman Association scholarship fund awarded over \$50,000 to 21 area students. Six are first time college recipients.

Greer Gillis (for Ari Jolly) – Jacksonville Transportation Authority - JTA received three First Place awards from APTA in the first round of the 2022 AdWheel Awards. The AdWheel Awards go to APTA member systems for outstanding marketing and communications efforts that contributed to strategic organizational goals. We competed in the Group 2 category, against similar peer systems with annual ridership between 4 and 20 million passengers in 2019. Nearly 300 entries were evaluated and selected by industry experts. Ultimately, we received first place in the following categories:

- Best Electronic Media on COVID-19
- Best Comprehensive Campaign on COVID-19
- Best Partnership to Highlight Transit Needs and Funding

For the “Best Electronic Media on COVID-19” category, our award-winning television show *JTA Making Moves* was honored for providing the community and industry colleagues with insight into the JTA’s commitment to providing transportation services while maintaining a safe environment for its employees and customers.

Our communications and marketing efforts for the Authority’s “Wellness on Wheels” initiative was recognized in the “Best Comprehensive Campaign on COVID-19” category. Wellness on Wheels is a multipronged partnership with Agape Family Health Center to provide greater access to COVID-19 tests and vaccinations. The JTA converted four retired 40-foot buses and a paratransit vehicle into mobile COVID-19 clinics to assist Agape Family Health Center. By providing vaccines for over 12,000 people, the campaign garnered national attention.

Finally, the Jobs for Jax initiative was awarded a First Place prize in the “Best Marketing and Communications to Highlight Transit Needs and Funding Category.” This work highlights the JTA’s partnership with the City of Jacksonville to extend and expand Duval County’s Local Option Gas Tax to fund more than \$1 billion in new infrastructure funding.

The top first place winners in all categories will compete for the Grand Prize Awards, which will be presented at APTA’s TRANSform Conference in Seattle in October 2022.

In coordination with the International Association of Public Transport known as UITP, we will be hosting the UITP North America Forum which is an annual

conference aimed to offer the North America region UITP's worldwide resources for global connectivity and knowledge, bringing together the most current information and developments for our urban transit industry. This year's forum will focus on multimodal transportation including automated, shared, and micromobility services, and it will also feature several in-person networking opportunities, connecting industry suppliers and transit agencies. The forum will be held at the DoubleTree by Hilton Hotel in Downtown Jacksonville from September 27-29, 2022.

Mike Cole – Nassau County Ocean Highway and Port Authority – In June we have had highest tonnage in four years. Butch Gilbert is our new Director of Operations. Mr. Gilbert is with Savage Services, who have over 200 locations and 4000 team members. They have acquired Nassau terminals and worldwide transportation. We now have a new owner and operator and are very excited.

Matt Schellhorn (for Captain Jeff Hill) U.S. Navy – Mayort is hosting a major maritime exercise. Under the exercise scenario, participants from air, land, special forces and maritime components have formed a multinational force to defend the Panama Canal under a United Nations Security Council resolution. The scenario played out as simulated operations in the canal and its regional waters in both the Eastern Pacific Ocean and the Caribbean Sea. NAS Change of Command will take place August 19. Captain Cantu will relieve Captain Hill.

- I. **OLD BUSINESS**
- J. **NEW BUSINESS**
- K. **PUBLIC COMMENT**
- L. **ADJOURNMENT**

There being no further business, the meeting was adjourned at 11:17 a.m. The next TPO Board meeting will be September 8, 2022.

Agenda Item 2.

CAC Membership Approval Requested

Approve

**NORTH FLORIDA TRANSPORTATION PLANNING ORGANIZATION
CITIZENS ADVISORY COMMITTEE MEMBERSHIP APPLICATION**

Name: SCOTT COWITT

Home Address: 1864 HAWKINS COVE DR WEST JAY, FL 32246

Home Phone: (904) 703-2258 Business Phone: _____

Mailing Address (if different from above) _____

Email Address: SCOTT77@COMCAST.NET

Place of Residence: { } Clay County Duval County { } Nassau County

{ } St. Johns County How long have you resided in this location? 20 YRS

Employer & Job Title: RETIRED

Please describe your background and experience, which you believe provides a useful perspective for the CAC.

Please list membership in civic and professional organizations and leadership roles you have held.

CPRC DISTRICT 2

Do you serve on a city or county board or committee? If so, what is the name?
NO

Can you commit to consistently attending the CAC monthly meetings? Yes No
No

If a membership vacancy is not available on the CAC, may we submit your application when one occurs? Yes No

Demographic Information (Optional)

Gender

Female

Male

Other

Race/Ethnicity

White

Hispanic or Latino

Black or African American

Asian or Pacific Islander

American Indian or Alaskan Native

Multi-racial

Other

Your Age Range

18-29

30-44

45-59

60 or older

Signature *Marci M. STA*

Date 7/13/2022

Return to Marci Larson, Public Affairs Manager, 980 N. Jefferson Street, Jacksonville, FL 32209 by mail or email: mlarson@northfloridtpo.com.

Agenda Item A.

Finance Committee Report

Information Only

Summary of July 2022 Financial Statements

	Year-to-Date 2022/2023	Prior Year-to-Date 2021/2022	Difference (+/-)
Revenues	\$ 124,355.41	\$ 138,463.20	\$ (14,107.79)
Expenditures	\$ 119,637.98	\$ 98,171.80	\$ 21,466.18
Change in Net Assets	<u>\$ 4,717.43</u>	<u>\$ 40,291.40</u>	<u>\$ (35,573.97)</u>

During the month of :	July 2022	July 2021	Difference (+/-)
Revenues			
FTA G2487	\$ 77,949.13	\$ 9,572.53	\$ 68,376.60
CMAQ- G2890	\$ -	\$ 5,258.77	\$ (5,258.77)
PL- G2890	\$ 9,364.96	\$ 71,960.07	\$ (62,595.11)
SU- G2890	\$ -	\$ -	\$ -
US DOE Grant	\$ -	\$ 15,625.00	\$ (15,625.00)
Member Assessments	\$ 36,643.83	\$ 36,012.89	\$ 630.94
Interest Income	\$ 397.49	\$ 33.94	\$ 363.55
Total Revenues:	<u>\$ 124,355.41</u>	<u>\$ 138,463.20</u>	<u>\$ (14,107.79)</u>
Expenditures			
Office Supplies	\$ -	\$ -	\$ -
Building Expenses	\$ 215.76	\$ 200.00	\$ 15.76
Employee Travel	\$ 542.76	\$ -	\$ 542.76
Advertsing	\$ -	\$ -	\$ -
Bank Fees	\$ -	\$ 105.00	\$ (105.00)
Equipment Rental	\$ 2,223.34	\$ 2,206.40	\$ 16.94
Consulting Services	\$ -	\$ -	\$ -
Printing/Copying	\$ -	\$ -	\$ -
Meeting	\$ -	\$ -	\$ -
Insurance	\$ 2,056.58	\$ 2,025.25	\$ 31.33
Memberships	\$ 300.00	\$ 800.00	\$ (500.00)
Sponsorships	\$ -	\$ -	\$ -
Subscriptions	\$ 1,200.00	\$ 1,200.00	\$ -
Software Maintenance	\$ 999.00	\$ -	\$ 999.00
Telephone	\$ -	\$ -	\$ -
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 219.35	\$ 199.58	\$ 19.77
Administrative and IT Support	\$ 2,500.00	\$ 2,500.00	\$ -
Worker's Comp Insurance	\$ 183.33	\$ 183.33	\$ -
Salary Expense	\$ 64,898.05	\$ 62,886.21	\$ 2,011.84
Employee Benefits	\$ 44,299.81	\$ 25,866.03	\$ 18,433.78
Total Expenses	<u>\$ 119,637.98</u>	<u>\$ 98,171.80</u>	<u>\$ 21,466.18</u>
Change in Net Assets	<u>\$ 4,717.43</u>	<u>\$ 40,291.40</u>	<u>\$ (35,573.97)</u>

Please Note:

There is a positive Year-to-date Change in Net Assets as well as a monthly positive change in Net Assets. Overall the agency is financially sound.

Agenda Item B.

**Project Recommendations for SU Funding for
FY 2023/24 through FY 2027/28**

ACTION ITEM

SU/ACSU Funding Fiscal Years 2018/2019 thru 2027/2028

9/1/2022

Project	Fiscal Year and Funding in \$ Millions												
	18/19	19/20	20/21	21/22	22/23	5-Year Total	23/24	24/25	25/26	26/27	27/28	5-Year Total	10-Year Total
Clay County													
Blanding Blvd (SR 21) from south of Brannon Field to Old Jennings Rd	208211-7	0.065				\$0.065						\$0.000	\$0.065
CR 220 from Blanding Blvd (SR 21) to Henley Road (CR 209)	430719-4	0.500				\$0.500						\$0.000	\$0.500
Blanding Blvd (SR 21) at Wells Road and Argyle Forest Blvd	446808-1				\$0.325	\$0.325		\$10.400				\$10.400	\$10.725
CR 220 from Henley (CR 209) to Knight Boxx Road	430719-3			\$0.007	\$2.819	\$2.826	\$9.298					\$9.298	\$12.124
US17 (SR15) from Water Oak Lane to North of Eagle Harbor Pkwy	443569-1				\$0.067	\$0.067	\$2.066					\$2.066	\$2.133
County Total		\$0.565	\$0.000	\$0.007	\$2.819	\$0.392	\$3.783	\$11.364	\$10.400	\$0.000	\$0.000	\$0.000	\$21.764
Duval County													
JTA (Equipment/Buses)	215923-3	\$1.000	\$1.000	\$1.000	\$1.000	\$1.000	\$5.000	\$1.000	\$1.000	\$1.000	\$1.000	\$1.000	\$10.000
US 301 Baldwin Bypass	209537-4		\$0.408				\$0.408					\$0.000	\$0.408
I-95/Airport Road Interchange	209365-2			\$0.240			\$0.240					\$0.000	\$0.240
Jax National Cemetery Road	428455-1	\$10.540	\$0.168	\$0.675			\$11.383					\$0.000	\$11.383
JTB (SR 202) @ San Pablo Road	439467-1		\$10.768		\$0.574		\$11.342					\$0.000	\$11.342
Baymeadows Rd (SR 152) from I-95 to Baymeadows Cir	440389-2	\$0.029		\$0.065	\$1.184		\$1.278					\$0.000	\$1.278
JTB (SR 202) @ Gate Pkwy	209301-4	\$0.025	\$0.095				\$0.120					\$0.000	\$0.120
I-295 (SR 9A) @ Collins Road	439484-1		\$4.035	\$0.003	\$0.010		\$4.048					\$0.000	\$4.048
I-95 (SR9) Ramps @ Airport Road (SR102)	209365-2		\$0.397	\$0.535			\$0.932					\$0.000	\$0.932
Southside Blvd (SR 115) @ Gate Parkway	441372-1	\$1.142	\$0.146	\$8.058	\$0.063		\$9.409					\$0.000	\$9.409
Southside Blvd (SR 115) @ Deerwood Park Blvd	439468-1	\$1.328		\$0.192	\$0.123	\$11.828	\$13.471					\$0.000	\$13.471
I-295 (SR 9A) from JTB (SR 202) to SR 9B (Managed Lanes)	209301-1	\$0.025	\$0.095				\$0.120					\$0.000	\$0.120
Edgewood Ave (US 17 to Cassat) Bike Lane/Complete Street	443517-1		\$0.713	\$1.448	\$0.603	\$3.225	\$5.989					\$0.000	\$5.989
Bay Street from I-95 to Festival Park Drive (Cameras and Flood Sensors)	444238-1		\$0.199	\$0.012	\$0.741		\$0.952					\$0.000	\$0.952
US 90 @ Chaffee Rd (Truck/Ped/Bike Intersection Improvement)	437373-1			\$0.679		\$0.450	\$1.129	\$0.177	\$0.100	\$3.393		\$3.670	\$4.799
Atlantic Blvd (SR 10) east of Laurina St to Silversmith Creek bridge	439302-1						\$0.000	\$0.489		\$0.896		\$1.385	\$1.385
J Turner Butler Blvd (SR 202) at Kernan Blvd	447149-1				\$5.500		\$5.500					\$0.000	\$5.500
Mayport Rd (SR A1A) from Atlantic Blvd to Dutton Island Rd	443502-1				\$0.996		\$0.996			\$7.000		\$7.000	\$7.996
Main St (US17) from New Berlin Rd to Max Leggett Pkwy	209411-9						\$0.000			\$7.000		\$7.000	\$7.000
County Total		\$14.089	\$18.024	\$12.907	\$10.794	\$16.503	\$72.317	\$1.666	\$1.100	\$12.289	\$8.000	\$1.000	\$23.055
Nassau County													
SR 200 (Still Quarters Rd to Rubin Rd)	210712-3						\$0.000					\$0.000	\$0.000
US17 at William Burgess Blvd	447364-3					\$1.200	\$1.200		\$1.000			\$5.000	\$7.200
County Total		\$0.000	\$0.000	\$0.000	\$0.000	\$1.200	\$1.200	\$0.000	\$1.000	\$0.000	\$0.000	\$5.000	\$7.200
St. Johns County													
BCC Vehicles and Equipment	406789-9	\$0.250	\$0.500	\$0.250	\$0.250	\$0.250	\$1.500	\$0.250	\$0.250	\$0.250	\$0.250	\$0.250	\$2.750
CR 210 @ CR 2209 intersection	441371-1		\$1.000				\$1.000					\$0.000	\$1.000
SR 313 (SR 207 to SR 16)	210230-2	\$0.866			\$0.055		\$0.921					\$0.000	\$0.921
SR 313 (SR 207 to S Holmes Blvd)	210230-4		\$0.482	\$0.224	\$14.685		\$15.391					\$0.000	\$15.391
I-95 at SR 16	434615-2			\$12.165	\$0.407		\$12.572					\$0.000	\$12.572
SR 16 from west of Toms Rd to east of CR 208	434562-1		\$0.587		\$0.066	\$0.113	\$0.766					\$0.000	\$0.766
SR-A1A from Professional Drive to Gate	449841-1					\$0.400	\$0.400			\$1.526		\$1.526	\$1.926
US-1 @ Race Track Road	441220-2					\$0.400	\$0.400				\$4.750	\$4.750	\$5.150
County Total		\$1.116	\$2.569	\$12.639	\$15.463	\$1.163	\$32.950	\$0.250	\$0.250	\$1.776	\$5.000	\$0.250	\$40.476
Other Region-Wide Projects													
Push Button North Florida IIS Interconnect	438876-1	\$0.014	\$0.010				\$0.024					\$0.000	\$0.024
Road Ranger	408724-2	\$0.500	\$0.500	\$0.500	\$0.250	\$0.250	\$2.000	\$0.250	\$0.250	\$0.250	\$0.250	\$1.000	\$3.000
ITS System Manager	426001-1	\$0.100	\$0.100	\$0.100	\$0.100	\$0.100	\$0.500	\$0.100	\$0.100	\$0.100	\$0.100	\$0.400	\$0.900
TPO Planning Studies		\$1.219	\$0.719	\$1.156	\$0.750	\$1.500	\$5.344	\$0.500	\$0.500	\$0.500	\$0.500	\$0.500	\$7.844
Technology Projects to be Determined							\$0.000		\$1.000	\$1.000	\$1.000	\$4.000	\$4.000
Total Other		\$1.833	\$1.329	\$1.756	\$1.100	\$1.850	\$7.868	\$0.850	\$1.850	\$1.850	\$1.850	\$1.500	\$15.768
TPO Total		\$17.603	\$21.922	\$27.309	\$30.176	\$21.108	\$118.118	\$14.130	\$14.600	\$15.915	\$14.850	\$7.750	\$184.363

Red = New Project

Agenda Item C.

**Project Recommendations for CMAQ Funding for
FY 2023/24 through FY 2027/28**

ACTION ITEM

CM/ACCM Funding Fiscal Years 2018/19 through 2027/28

Project	Fiscal Year and Funding in \$ Millions												
	18/19	19/20	20/21	21/22	22/23	5-Year Total	23/24	24/25	25/26	26/27	27/28	5-Year Total	10-Year Total
Clay County													
US 17 @ Governor's Creek Bridge Sidewalk 441406-1	\$0.206	\$1.087	\$0.009			\$1.302						\$0.000	\$1.302
County Total	\$0.206	\$1.087	\$0.009	\$0.000	\$0.000	\$1.302	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$1.302
Duval County													
Arlington Expressway (SR 115)@Arlington Bridge/Cesery Bridge Sidewalk 441062-1	\$0.950	\$0.127	\$0.003	\$0.005		\$1.085						\$0.000	\$1.085
Atlantic Blvd (SR 10) at SR A1A add 2-Stage Pedestrian Crossing 443553-1		\$0.211	\$0.005			\$0.216						\$0.000	\$0.216
St Johns Ave (SR 211) from Herschel Street to Canterbury Street Sidewalk 443551-1		\$0.457	\$0.008			\$0.465						\$0.000	\$0.465
Beach Blvd (US 90/SR 115) from Southside Blvd (SR 212) to Eve Drive 439368-1		\$0.340	\$2.587			\$2.927						\$0.000	\$2.927
J Turner Butler Blvd (SR 202) at Kernan Blvd 447149-1				\$0.522		\$0.522						\$0.000	\$0.522
Hendricks Ave (SR13) at San Marco Ave 209697-4					\$0.412	\$0.412	\$1.012					\$1.012	\$1.424
Edgewood Ave (US 17 to Cassat) Bike Lane/Complete Street 443517-1					\$1.027	\$1.027						\$0.000	\$1.027
SR-228 @ SR-129						\$0.000		\$1.300				\$1.300	\$1.300
SR-13 @ I-295 NB/Hartley Road/Venture Place						\$0.000			\$1.300			\$1.300	\$1.300
County Total	\$0.950	\$1.135	\$2.603	\$0.527	\$1.439	\$6.654	\$1.012	\$1.300	\$1.300	\$0.000	\$0.000	\$3.612	\$10.266
Nassau County						\$0.000						\$0.000	\$0.000
County Total	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000
St. Johns County													
SR A1A from King Street to Castillo de San Marcos Coordinated Pedestrian Crossings 443554-1		\$0.165	\$0.008	\$0.003		\$0.176						\$0.000	\$0.176
US-1 @ Race Track Road (Duval and St. Johns Counties) 443554-1						\$0.000				\$1.300		\$1.300	\$1.300
County Total	\$0.000	\$0.165	\$0.008	\$0.003	\$0.000	\$0.176	\$0.000	\$0.000	\$0.000	\$1.300	\$0.000	\$1.300	\$1.476
Other Region-Wide Projects													
Commuter Services Program 426005-1			\$0.045	\$0.045	\$0.045	\$0.135	\$0.045	\$0.045	\$0.045			\$0.135	\$0.270
Clean Cities Coalition 426006-1			\$0.125	\$0.125	\$0.125	\$0.375	\$0.125	\$0.125	\$0.125			\$0.375	\$0.750
ITS Consultant 426001-1	\$0.200					\$0.200						\$0.000	\$0.200
ITS Incident Management Enhancement 440760-1	\$1.056					\$1.056						\$0.000	\$1.056
TPO Planning Studies	\$0.080					\$0.080						\$0.000	\$0.080
North Florida UPWP (FY 18/19 - 19/20) 439319-2	\$0.564					\$0.564						\$0.000	\$0.564
North Florida UPWP (FY 20/21 - 21/22) 439319-3			\$0.281	\$0.170		\$0.451						\$0.000	\$0.451
Total Other	\$1.900	\$0.000	\$0.451	\$0.340	\$0.170	\$2.861	\$0.170	\$0.170	\$0.170	\$0.000	\$0.000	\$0.510	\$3.371
TPO Total	\$3.056	\$2.387	\$3.071	\$0.870	\$1.609	\$10.993	\$1.182	\$1.470	\$1.470	\$1.300	\$0.000	\$5.422	\$16.415

Red = New Project

Information

- **Status Report of FDOT Projects in the North Florida TPO area**

CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 07/17/2022)

Jacksonville Construction:

1. SR 134 (TIMUQUANA) AT ORTEGA BRIDGE CATHODIC PROTECTION

E20B4/FIN 433911-1-52-01; FHWA: N/A; COUNTY: Duval

Contractor: Coastal Gunite Construction Comp. Designer: GRAEF-USA CEI: JEACES FDOT: Salter/Cash
\$3.39 Million/567 days, NTP: 12/30/20, Time Begins: 3/30/21

Project is 91% paid with 84% time utilized

Work Items: Installing stainless steel strapping; completing junction boxes.

Project completion: Fall 2022

2. SR-9A (I-95) AT TIDE CREEK BRIDGE, CATHODIC PROTECTION BRIDGES 740033 & 740074

E20C3/FIN 441200-1-52-01 FHWA: N/A; County: Nassau

Contractor: M&J Construction Designer: HDR Eng. CEI: JEA FDOT: Butler/Cash

\$1.04 Million/340 days; NTP: 2/15/21 Time Begins: 6/15/21

Project is 91% paid with 81% time utilized. Original NTP 2/25/21, adjusted to 2/15/21 for earlier pile survey.

Work Items: N/A. Passed 7/21/22.

Final Accepted: 3/16/22.

3. HWY-17 JOHNSON SLOUGH CATHODIC PROTECTION BRIDGE 7710012 & SR-16 NORTH FORK BLACK CREEK CP BRIDGES 710017 & 710033

E20C4/FIN 441199-1-52-01 FHWA: N/A; County: Clay

Contractor: Orion Marine Construction Designer: TranSystems Corp CEI: JEA FDOT: Salter/Cash

\$808 K/279 days; NTP: 4/14/21 Time Began: 6/13/21

Project is 87% paid with 94% time utilized.

Work Items: N/A. Passed to Comptroller on 7/19/22

Final Accepted 2/28/22.

4. SR-128 (SAN JUAN AVE) AT CEDAR CREEK CATHODIC PROTECTION BRIDGE 720435

E20C6/FIN 441198-1-52-01 FHWA: N/A; County: Duval

Contractor: Coastal Gunite Construction Designer: TranSystems Corp CEI: JEA FDOT: Butler/Cash

\$983K /240 days NTP: 6/2/21 Time Begins: 8/01/21 Delayed Start: 9/15/21

Project is 87% paid with 90% time utilized.

Work Items: N/A. Passed to Comptroller on 6/20/22.

Final Accepted: 5/12/2022

5. BUCKMAN AND MAIN ST. BRIDGES FENDER REPLACEMENT

E20C7/FIN 424421-1-52-01 FHWA: NA County: Duval

Contractor: Seacoast Inc.: Design: Stantec Consulting Svc. Inc.: CEI: GPI Southeast FDOT: Lahey/Perry

\$2.27 Million/398 days NTP: 3/23/21 Time Began: 8/21/21

Project is 68% paid with 83% time utilized.

Work Items: Anchor bolt replacement on Buckman; structural steel replacement on the Buckman Bridge Fender; 1 NOI (Time Ext for SS Springs).

Projected completion: Summer 2022

6. ATLANTIC BLVD. (SR10) AT SAN PABLO RD. (CR101A) TRAFFIC SIGNAL UPGRADES

E20F6/FIN 434398-1-52-01 FHWA: N/A County: Duval

Contractor: Traffic Control Devices Designer: Kimley-Horn CEI: GAI FDOT: Milovidov/Benton

\$764 K/143 days NTP: 9/27/21 Time Began: 1/25/22

Project is 89% paid with 100% time utilized.

Work Items: N/A. Offer of Final Payment sent 7/13/22.

Final Accepted: 06/16/22

7. I-95 BRIDGE REPAIR/REHAB OVER NASSAU RIVER

E20F7/FIN 439201-1-52-01 FHWA: N/A County: Duval
Contractor: Superior Construction; Design: KCA/HDR/Meskel; CEI: RS&H; FDOT: Lahey/Perry
\$11.79 Million/540 days NTP: 10/26/21 Time Began: 4/21/22
Project is 22% paid with 16% time utilized.
Work Items: Drilled shafts; mass concrete substructure; post tensioning.
Projected completion: Fall 2023

8. SR 10A MATHEWS BRIDGE STEEL REPAIRS

E20G1/FIN 434514-1-52-01 FHWA: N/A; County: Duval
Contractor: Seacoast, Inc. Designer: Kisinger Campo & Assoc. Corp CEI: GPI FDOT: Perry/Perry
\$8.14 Million/300 days; NTP: 2/04/22 Time Begins: 5/5/22 *Delayed Start: 6/6/2022*
Project is 9% paid with 14% time utilized.
Work Items: Mobilize equipment and personnel; Mark steel repair locations for abrasive blasting and application of primer coat.
Project Completion: Spring 2023.

9. SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR13 OVER GOODSBY LAKE CATHODIC PROTECTION

E20L2/FIN's 439294-1-52-01, 439296-1-52-01 FHWA: N/A County: Duval
Contractor: Underwater Mechanics Services, Inc. Designer: Kisinger Campo & Associates CEI: GPI FDOT: Patterson/Perry
\$1.97 Million/500 days NTP: 5/17/22 Time Begins: 8/15/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Project Completion: Winter 2024

10. SR 5 (US 1) FROM SR152 (BAYMEADOWS RD) TO CR 116 (SUNBEAM RD) & FROM NORTH OF CR210A TO RACETRACK RD LIGHTING (DESIGN BUILD)

E20S3/FIN 447525-1-52-01, 447526-1-52-01 FHWA: N/A Counties: Duval & St. Johns
DB Team: Traffic Control Devices/BCC Engineering CEI: AE Engineering FDOT: Patterson/Perry
\$3.18 Million/480 days Awarded: 6/27/22 Time Begins: N/A
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Project Completion: Fall 2023

11. SR 9 (I-95) OVER HENDRICKS AVE BRIDGE 720529 EMERGENCY REPAIRS

E20W6/FIN 213304-4-H2-01 FHWA: N/A County: Duval
Contractor: Superior Construction Co. Designer: Consor CEI: Parsons FDOT: Lahey/Perry
\$2.00 Million/67 days NTP: 3/11/22 Time Began: 3/11/22
Project is 100% paid with 100% time utilized.
Work Items: Work complete. SA for carbon fiber wrapping for damaged beam processed.
Final accepted 5/25/22

12. SR 111 (EDGEWOOD) OVER NORFOLK SOUTHERN YARD BRIDGE 720125 EMERGENCY REPAIRS

E20X0/FIN 431224-5-H2-01 FHWA: N/A County: Duval
Contractor: Vecellio & Grogan, Inc. (Hal Jones); Designer: Bergmann; CEI: Parsons; FDOT: Salter/Cash
\$1.44 Million/40 days NTP: 4/2/22 Time Began: 5/2/22
Project is 13% paid with 53% time utilized.
Work Items: No estimate for July 2022 cut-off. Place new beams; diaphragms, deck formwork; June estimate pending LD calculations.
Projected Completion: Spring 2022.

13. SR 9A (I-295) AT COMMONWEALTH AVE EMERGENCY BEAM REPLACEMENT BRIDGE 720412

E20Z4/FIN 213259-8-H2-01 FHWA: N/A; County: Nassau
Contractor: Superior Construction Designer: Parsons CEI: HW Lochner FDOT: Butler/Cash
\$1.285 Million /45 days; NTP: 7/5/22 Time Began: 7/5/22
Project is 26% paid with 29% time utilized.
Work Items: MOT; shop drawing / plan reviews

Projected completion: Fall 2022

14. SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)

E2U46/FIN 213323-1-52-01 FHWA: 0955 313 I Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: FIGG FDOT: Lansdale/Benton
\$182.26 Million/2379 days NTP: 7/22/16 Time Began: 7/22/16
Project is 87% paid with 92% time utilized.
Work Items: Drainage; MSE walls; embankment; concrete pavement; ramps; foundations.
Projected Completion: Spring 2024

15. SR 228 (HART EXPY) LANDSCAPE (MAINTENANCE)

E2U56/FIN 428756-1-52-01 FHWA: N/A County: Duval
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$895K/837 days NTP: 4/22/20 Time Began: 5/13/20
Construction (\$680K/107 days) is 100% paid with 100% time utilized
Establishment (\$215K/730 days) is 83% paid with 83% time utilized
Overall project is 96% paid with 85% time utilized
Work Items: N/A. Establishment Period thru 11/22.
Projected Completion: Fall 2022.

16. SR 9 (I-95) OPERATIONAL IMPROVEMENTS AT SR 8 (I-10) INTERCHANGE (DESIGN BUILD)

E2V58/FIN 433036-1-52-01 FHWA: 0955 314 I Assumed/State Administered County: Duval
DB Team: Archer Western/GAI CEI: Eisman Russo FDOT: Perry/Perry
\$123.24 Million/1864 days NTP: 2/28/17 Time Began: 2/28/17
Project is 99% paid with 103% time utilized.
Work Items: Integral diaphragm cap; deck pour; decorative handrail; ITS installation; overhead signing. LD's to be offset with future time extension.
Projected Completion: Winter 2022.

17. INSTALL SIGNS AND PVT MARKINGS ON D2 INTERCHANGE OFF RAMPS PUSHBUTTON

E2W56-R1/FIN 437379-2-52-01 FHWA: N/A County: Duval.
Contractor: James D. Hinson Electrical Designer: Connolly Wicker CEI: IH FDOT: Brown/Cash
\$2.00 Million/365 days NTP: 10/19/17 Time Began: 11/04/17
Project is 95% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 11/02/20

18. SR 9 (I-95) OVERLAND BRIDGE LANDSCAPE (MAINTENANCE)

E2X73/FIN 437697-1-52-01 FHWA: N/A County: Duval
Contractor: Midwestern Construction Designer: AECOM CEI: Consor FDOT: Zeaiter/ Méndez-Torres
\$2.21 Million/910 days NTP: 7/02/19 Time Began: 8/31/19
Construction (\$1.68 Million/180 days) is 100% paid with 173% time utilized
Establishment (\$530K/730 days) is 96% paid with 96% time utilized
Overall project is 99% paid with 110% time utilized. 132 days LDs @ \$1,645/day = \$217,140.
Work Items: N/A. Establishment Period thru 8/22.
Allowable contract time expired 3/28/20. Final construction acceptance 8/7/20.
Projected Completion: Summer 2022.

19. SR 9A (I-295) FROM I-95 TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)

E2X74/FIN 437728-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.42 Million/1000 days NTP: 6/15/21 Time Began: 10/27/21
Construction (\$1.08 Million/270 days) is 42% paid with 90% time utilized
Establishment (\$340K/730 days) is 0% paid with 0% time utilized
Overall project is 32% paid with 24% time utilized.
Work Items: Irrigation system testing. Plant installation.
Projected Completion: Fall 2024.

20. SR 9A (I-295) FROM BUCKMAN BRIDGE TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)

E2X75/FIN 437728-2-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.53 Million/980 days NTP: 12/16/21 Time Began: 4/28/22
Construction (\$1.17 Million/250 days) is 0% paid with 0% time utilized
Establishment (\$368K/730 days) is 0% paid with 0% time utilized
Overall project is 0% paid with 0% time utilized.
Work Items: Installation of MOT, Utility Locating
Projected Completion: Spring 2025.

21. SR 201 FROM S OF BALDWIN TO N OF BALDWIN (BYPASS) LANDSCAPE (MAINTENANCE)

E2Y16/FIN 439531-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.06 Million/976 days NTP: 6/22/21 Time Began: 7/30/21
Construction (\$805K/246 days) is 100% paid with 100% time utilized
Establishment (\$255K/730 days) is 13% paid with 13% time utilized
Overall project is 79% paid with 35% time utilized.
Work Items: N/A. Establishment period thru 4/24.
Projected Completion: Winter 2024.

22. SR 9A (I-295) AT HECKSCHER DR INTERCHANGE LANDSCAPE (MAINTENANCE)

E2Y17/FIN 431974-1-52-01 FHWA: N/A County: Duval
Contractor: Frankie Valdez Co. Designer: CHW Inc Eng. CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$839K/886 days NTP: 4/25/19 Time Began: 6/21/19
Construction (\$637 K/156 days) is 100% paid with 100% time utilized
Establishment (\$202 K/730 days) is 100% paid with 100% time utilized
Overall project is 100% paid with 100% time utilized
Work Items: Waiting on CFPR signature(s) to officially closeout the project.
Final Accepted: 6/15/22.

23. SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM WEST OF I-295 TO I-95 (DESIGN BUILD)

E2Y63/FIN 439100-1-52-01; 439100-1-56-01 FHWA: D217-128-B Assumed/State Admin. County: Duval
DB Team: Superior Construction/Wantman Group, Inc. CEI: HW Lochner FDOT: Butler/Cash
\$181.24 Million/1846 days NTP: 12/12/19 Time Began: 12/12/19
Project is 56% paid with 51% time utilized
Work Items: Maintenance of traffic; excavation for structures; stabilized subgrade; barrier wall; drainage; concrete and asphalt pavement; MSE wall; bridge substructure and superstructure construction; tie-back retaining walls; overhead signs.
Projected completion: Winter 2024.

24. SR-9A/I-295 AT DAMES POINT BRIDGE, BRIDGE LIGHTING

E2Y76/FIN 209722-5-52-01 FHWA: N/A; County: Duval
Contractor: James D. Hinson Electrical Designer: Fred Wilson & Assoc. CEI: GPI FDOT: Butler/Cash
\$4.40 Million/598 days; NTP: 6/19/20 Time Begins: 10/17/20 ~~Delayed Start: 11/30/20~~
Project is 88% paid with 99% time utilized. LD Rate @ \$2,579/day
Work Items: Installing navigational lights; conduits and conductors on dolphins; installing sub-cable U-Guard; replacing fuel piping in generator room; removing / replacing conduit and conductors on towers. Evaluating TE request for 135 days.
Projected Completion: Summer 2022

25. SR 5 (PHILIPS HWY) INTERSECTION IMPROVEMENTS AT REBA AVE

E2Y83/FIN 435981-1-52-01 FHWA: N/A County: Duval
Contractor: Traffic Control Devices Designer: Protean Design Group CEI: Hill Int. FDOT: Patterson/Perry
\$2.13 Million/575 days NTP: 3/18/20 Time Began: 8/17/20
Project is 98% paid with 99% time utilized.
Work Items: N/A.
Final Accepted: 3/11/22.

26. SR 23 (FIRST COAST EXPY) AT I-10 LANDSCAPE (MAINTENANCE)

E2Z15/FIN 439528-1-52-01 FHWA: N/A County: Duval
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$730K/880 days NTP: 4/05/21 Time Began: 5/10/21
Construction (\$555K/150 days) is 100% paid with 100% time utilized
Establishment (\$175K/730 days) is 33% paid with 33% time utilized
Overall project is 84% paid with 45% time utilized
Work Items: N/A. Establishment Period thru 10/23.
Projected Completion: Fall 2023.

27. SR 8 (I-10) AT CHAFFEE RD LANDSCAPE (MAINTENANCE)

E2Z16/FIN 443626-1-52-01 FHWA: N/A County: Duval
Contractor: LaFleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$255K/834 days NTP: 6/23/20 Time Began: 8/04/20
Construction (\$189K/98 days) is 96% paid with 100% time utilized
Establishment (59K/730 days) 83% paid with 83% time utilized
Overall project is 95% paid with 85% time utilized.
Work Items: N/A. Establishment Period thru 11/22.
Projected completion: Fall 2022.

28. SR 10 (ATLANTIC BLVD) AT REGENCY LANDSCAPE (MAINTENANCE)

E2Z17/FIN 443655-1-52-01 FHWA: N/A County: Duval
Contractor: LaFleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$280K/834 days NTP: 6/15/20 Time Began: 7/29/20
Construction (\$212K/104 days) is 100% paid with 100% time utilized
Establishment (\$68K/730 days) is 83% paid with 83% time utilized
Overall project is 96% paid with 85% time utilized.
Work Items: N/A. Establishment Period thru 11/22.
Projected completion: Fall 2022.

29. SR 105 (HECKSCHER DR) LANDSCAPE (MAINTENANCE)

E2Z18/FIN 443625-1-52-01 FHWA: N/A County: Duval
Contractor: Sun State Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$860K/834 days NTP: 6/23/20 Time Began: 8/07/20
Construction (\$642K/104 days) is 100% paid with 100% time utilized
Establishment (\$204K/730 days) is 75% paid with 75% time utilized
Overall project is 94% paid with 78% time utilized
Work Items: N/A. Establishment Period thru 12/22.
Projected completion: Fall 2022.

30. SR A1A (HECKSCHER DR) AT FORT GEORGE INLET LANDSCAPE (MAINTENANCE)

E2Z27/FIN 441283-1-52-01 FHWA: N/A County: Duval
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$377K/856 days NTP: 4/21/20 Time Began: 6/04/20
Construction (\$286K/126 days) is 100% paid with 100% time utilized
Establishment (\$91K/730 days) is 88% paid with 88% time utilized
Overall project is 95% paid with 89% time utilized.
Work Items: N/A. Establishment Period thru 10/22.
Projected Completion: Fall 2022.

31. SR 13 (HENDRICKS AVE) FROM LA VACA RD TO DUNSFORD RD LANDSCAPE (MAINTENANCE)

E2Z28/FIN 441296-1-52-01 FHWA: N/A County: Duval
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor Zeaiter/Méndez-Torres
\$440K/842 days NTP: 4/28/20 Time Began: 6/12/20
Construction (\$337K/84 days) is 100% paid with 100% time utilized
Establishment (\$103K/730 days) is 92% paid with 92% of time utilized
Overall project is 98% paid with 89% time utilized.
Work Items: N/A. Establishment Period thru 9/22.
Projected Completion: Fall 2022.

- 32. SR 8 (I-10)/SR 200 (US 301) INTERCHANGE OPERATIONAL IMPROVEMENTS**
T2591/FIN 428865-1-52-01 FHWA: 0105 152 I PODI/State Administered County: Duval
Contractor: Superior Construction Designer: Connelly/Wicker CEI: GPI FDOT: Milovidov/Benton
\$107.10 Million/2601 days NTP: 12/30/15 Time Began: 1/14/16 *Delayed Start: 2/29/16*
Project is 86% paid with 90% time utilized.
Work Items: Bridge No. 720824/720825 deck reinforcing steel/concrete pour; Bridge No.720829 pile driving; embankment; subgrade; base; barrier wall; sign structures.
Projected Completion: Spring 2023.
- 33. SR-105 HECKSCHER DRIVE FROM DUNNS CREEK TO BLOUNT ISLAND DRIVE (ITS)**
T2630/FIN 438080-1-52-01 FHWA: 4881069P County: Duval
Contractor: SICE, Inc. Designer: DRMP, Inc. CEI: In-house FDOT: Graves/Cash
\$1.52 Million/237 days NTP: 04/02/21 Time Begins: 10/07/21
Project is 90% paid with 120% time utilized.
Work Items: MOT, Install Conduit, Remove Fiber, Splice Fiber, Install Magnetometers (Includes Aboveground and Cabinet Equipment), Modify Traffic Controller Assembly, Modify ITS Cabinet, Install RPMU, Install DMS. Processing Work Order to extend contract time.
Projected Completion: Summer 2022.
- 34. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**
T2692/FIN 439524-1-52-01; 438171-1-52-01 FHWA: D217 103 B Assumed/State Administered County: Duval
Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Perry
Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA
\$16.22 Million/823 days NTP: 7/20/18 Time Began: 7/7/19
Project is 91% paid with 135% time utilized. Last allowable contract day was 9/2/2021. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.
Work Items: Final configuration NB & SB; insulation; conductors and transformers (on bridge); CCTV cabinet connections; sign structures.
Projected Completion: Winter 2022.
- 35. DISTRICT WIDE PUSH BUTTON SAFETY CONTRACT (IN-HOUSE)**
T2698-R1/FIN 440522-1-52-01 FHWA: D217 107 B Assumed/State Administered County: Districtwide
Completion Contractor: Watson Civil Designer: Metric Engineering, Pond & Comp CEI: IH FDOT: Brown/Cash
\$3.00 Million/727 days NTP: 8/9/18 Time Began: 8/25/18
Project is 96% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 06/19/2021.
- 36. SR 202 (JTB) AT SAN PABLO ROAD INTERCHANGE IMPROVEMENTS**
T2749/FIN 439467-1-52-01 FHWA: D219 068 B Assumed/State Administered County: Duval
Contractor: Watson Civil Designer: Burgess & Niple CEI: CEG FDOT: Perry/Perry
\$12.24 Million/922 days NTP: 12/02/19 Time Began: 1/06/20
Project is 83% paid with 93% time utilized.
Work Items: Structural course; curb and gutter; shoulder gutter; sidewalk; lighting; signalization; striping.
Projected Completion: Summer 2022.
- 37. SR-113 (SOUTHSIDE CONNECTOR) TO I-295 SB RESURFACING**
T2757/FIN 437611-1-52-01 FHWA: D219-055-B Assumed/State Administered County: Duval
Contractor: Duval Asphalt Designer: Fred Wilson & Assoc. CEI: Keville FDOT: Perry/Perry
\$9.17 Million/663 days NTP: 7/22/20 Time Began: 10/19/20
Project is 101% paid with 96% time utilized.
Work Items: Signage; punchlist.
Projected Completion: Summer 2022.
- 38. SR 9A (I-295) AT COLLINS RD INTERCHANGE IMPROVEMENTS**
T2771/FIN 439484-1-52-01 FHWA: D21 9079 B Assumed/State Administered County: Duval
Contractor: J. B. Coxwell Contracting, Inc.: Design: GAI CEI: RS&H FDOT: Lahey/Perry

\$6.64 Million/609 days NTP: 6/30/20 Time Began: 8/31/20
Project is 100% paid with 98% time utilized.
Work Items: N/A.
Final Accepted: 04/20/2022.

- 39. SR 105/SR A1A HECKSCHER DR. SIMPSON/MYRTLE BRIDGE REPLACEMENTS AND TIMUCUAN TRAIL**
T2772/FIN 434041-1-52-01; 434042-1-52-01; 435619-1-52-01 FHWA: D219034B; D219035B; D219038B
Assumed/State Administered County: Duval
Contractor: Superior Construction Designer: STV CEI: Parsons Transportation FDOT: Salter/Cash
\$10.97 Million/931 days NTP: 8/6/20 Time Began: 8/31/20
Project is 73% paid with 74% time utilized.
Work Items: Timucuan Trail - phase 3 asphalt paving; Simpson Creek - phase 4 bridge North/South approach slab; end bent 4 slope protection; subgrade/base; drainage; special detour paving.
Projected completion: Spring 2023.
- 40. COUNTY WIDE SAFETY PUSH BUTTON CONTRACT**
T2775/FIN 446031-1-52-01; 446031-2-52-01 FHWA: D220 002 B; D219 175 B Assumed/State Administered County: Duval
Contractor: SICE, Inc Designer: RS&H Inc CEI: IH FDOT: Brown/Cash
\$1.68 Million/734 days NTP: 8/11/20 Time Began: 8/27/20
Project is 88% paid with 94% time utilized.
Work Items: Wrong way vehicle detection system.
Project Completion: Summer 2022.
- 41. US-1/US-17/SR-211/CR-211 (JAXPORT TALLEYRAND AVE ITS)**
T2782/FIN 438084-2-52-01, 438084-2-56-01 FHWA: D219171B County: Duval
Contractor: Traffic Control Devices Designer: Metric Engineering, Inc. CEI: In-house FDOT: Graves/Cash
\$737K/242 days NTP: 06/16/21 Time Begins: 10/14/21
Project is 91% paid with 100% time utilized.
Work Items: N/A.
Projected Completion: Summer 2022.
- 42. SR 211 (HERSCHEL ST) ROUNDABOUTS FROM MELROSE AVE TO CANTERBURY ST**
T2791/FIN 443551-1-52-01 FHWA: D219155B Assumed/State Administered County: Duval
Contractor: American Lighting and Signalization Designer CSI CEI: ETM FDOT: Lansdale/Ausher
\$1.77 Million/288 days Awarded: 5/24/21 Time Began: 1/03/22
Project is 71% paid with 68% time utilized.
Work Items: Traffic separators; islands; sidewalks / driveways.
Projected Completion: Fall 2022.
- 43. SR A1A (3RD ST) FROM 15TH AVE N TO BAY ST PEDESTRIAN SAFETY IMPROVEMENT SR 10 (ATLANTIC BLVD) AT SR A1A (3RD ST) INTERSECTION IMPROVEMENT**
T2796/FIN 441194-1-52-01, 443553-1-56-01 FHWA: D220093B; D219154B County: Duval
Contractor: American Lighting Designer: Patel, Greene & Assoc; CSI. CEI: In-house FDOT: Brown/Cash
\$1.88M/211 days NTP: 6/17/21 Time Began: 1/03/22
Project is 26% paid with 93% time utilized.
Work Items: Clearing and grubbing; removal of existing concrete; traffic signals.
Projected Completion: Summer 2022.
- 44. SR 10 RESURFACING (WEST OF SR 111 TO MCDUFF AVENUE)**
T2797/FIN 437319-1-52-01 FAP: D219144B (State Administered) County: Duval
Contractor: Preferred Materials Designer: Inwood Consulting Engineers CEI: KCI FDOT: Tippett/Benton
\$6.00 Million/476 days NTP: 04/02/2021 Time Began: 04/18/2021
Project is 94% paid with 96% time utilized.
Work Items: Thermoplastic; punch list; signalization.
Projected completion: Summer 2022.
- 45. SR-202 J.T. BUTLER BOULEVARD FROM I-95 TO INTERCOSTAL BRIDGE (ITS)**
T2802/FIN 435757-1-52-01 FHWA: N/A County: Duval

Contractor: Traffic Control Devices Designer: Arcadis CEI: In-house FDOT: Graves/Cash
\$1.27 Million/398 days NTP: 04/20/21 Time Began: 07/19/21
Project is 89% paid with 91% time utilized.
Work Items: N/A.
Projected Completion: Summer 2022.

46. SR 134 (103RD ST) FROM E OF I-295 TO EAST OF SR 21

T2803/FIN 441261-1-52-01 FHWA: D220100B Assumed/State Administered County: Duval
Contractor: Duval Asphalt Design: McCranie and Associates CEI: RS&H FDOT: Lahey/Perry
\$3.67 Million/363 days NTP: 8/12/21 Time Began: 9/7/21
Project is 71% paid with 85% time utilized.
Work Items: Milling and resurfacing; sidewalk replacement; curb and gutter replacement; traffic and pedestrian signal improvements; highway signing; and JEA sanitary sewer force main installation.
Projected completion: Summer 2022.

47. SR 115 (SOUTHSIDE BLVD) INTERSECTION IMPROVEMENTS AT GATE PARKWAY

T2804/FIN 441372-1-52-01 FHWA: D220104B County: Duval
Contractor: Watson Civil Designer: Stantec CEI: Eisman & Russo FDOT: Tippet/Benton
\$7.40 Million/424 days NTP: 6/17/21 Time Began: 6/17/21
Project is 49% paid with 73% time utilized.
Work Items: Drainage structures; curb & gutter; widening.
Projected completion: Fall 2022.

48. SR 115 (LEM TURNER RD) CROSSWALK WEST OF I-95

T2807/FIN 441173-1-52-01 FHWA: D220092B Assumed/State Administered County: Duval
Contractor: American Lighting & Signalization Designer: Petal Greene & Assoc. CEI: In-house FDOT: Brown/Cash
\$702K/152 days NTP: 6/17/21 Time Began: 1/03/22
Project is 94% paid with 100% time utilized.
Work Items: N/A.
Final accepted: 06/03/22.

49. SR 117 (NORWOOD AVE) OVER MONCRIEF CREEK BRIDGE REPLACEMENT

T2810/FIN 437438-1-52-01 FHWA: D220080B County: Duval
Contractor: Kiewit Infrastructure South Designer: Atkins North America CEI: ETM FDOT: Patterson/Perry
\$5.68 Million/394 days NTP: 8/12/21 Time Began: 11/08/21
Project is 49% paid with 64% time utilized.
Work Items: Form & pour end bent; set slab beams; form bridge deck, install bridge deck rebar.
Project Completion: Fall 2022.

50. SR 105 (ZOO PKWY) RESURFACING FROM BROWARD RD TO WEST OF ROTA AVE-

T2812/FIN 441321-1-52-01 FHWA: D220102B County: Duval
Contractor: Preferred Materials Inc. Designer: Pegasus Eng. CEI: KCI FDOT: Tippet/Benton
\$3.32 Million/417 days NTP: 6/17/21 Time Began: 7/26/21
Project is 92% paid with 86% time utilized.
Work Items: Wrong Way Detection System material procurement; litter removal; mowing; MOT.
Projected completion: Summer 2022.

51. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR

T2814/FIN 439368-1-52-01 FHWA: D220086B County: Duval
Contractor: Watson Civil Construction Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippet/Benton
\$7.40 Million/420 days NTP: 8/12/21 Time Began: 9/07/21 ~~Delayed Start: 11/29/2021.~~
Project is 49% paid with 55% time utilized.
Work Items: Signal work; lighting; asphalt base; grading.
Projected completion: Winter 2022.

52. CR 200A OVER LOFTON CREEK BRIDGE REPLACEMENT

T2816/FIN 437407-1-52-01 FHWA: D219147B County: Nassau
Contractor: Superior Construction Designer: Civil Services, Inc. CEI: ETM FDOT: Patterson/Perry

\$4.26 Million/357 days NTP: 3/30/21 Time Began: 7/06/21
Project is 81% paid with 106% time utilized. 62-day time extension pending.
Work Items: Pour bridge deck; form & pour approach slabs; roadway subgrade.
Projected Completion: Summer 2022.

53. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN.

T2818/FIN 428796-3-52-01 FHWA: D221010B Assumed/State Administered County: Duval
Contractor: Watson Civil Construction Designer GAI CEI: ETM FDOT: Lansdale/Benton
\$29.14 Million/732 days Awarded: 2/15/22 Time Begins: 6/06/22
Project is 8% paid with 6% time utilized.
Work Items: Clearing & grubbing; milling; injection grout; contamination removal.
Projected Completion: Fall 2024.

54. SR 9A (I-295) US17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO WEST OF US17

T2823/FIN 435575-1-52-01, 435575-1-56-01, 446044-1-52-01 FAP: D221018B, D221092B (State Administered) County: Clay, Duval
Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippet/Benton
\$30.47 Million/600 days NTP: 6/28/22 Time Begins: 7/14/22 Delayed Start: 10/17/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Fall 2024.

55. SR 134 (103RD ST) FROM HILLMAN TO REDSTONE INTERSECTION IMPROVEMENTS

T2828/FIN 441050-1-52-01 FHWA: D221 054B Assumed/State Administered County: Duval
Contractor: SICE, Inc.: Design: Waitz & Moye CEI: Adaptive FDOT: Lahey/Perry
\$2.86 Million/200 days NTP: 2/15/22 Time Begins: 9/13/22
Project is 0% paid with 0% time utilized.
Work Items: Acquisition and mobilization.
Projected Completion: Spring 2023.

56. SR-212 (BEACH BLVD) FM SAN MATEO/WALTON ST TO LINDEN AVE/SCHUMACHER AVE SIGNAL UPGRADES MID-BLOCK CROSSWALK

T2829/FIN 441208-1-52-01 FHWA: D221 041B County: Duval
Contractor: Traffic Control Devices Designer: Kimley-Horn CEI: GAI FDOT Milovidov/Benton
\$1.05 Million/150 days NTP: 6/23/22 Time Begins: 10/21/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Spring 2023.

57. SR243 (INTERNATIONAL AIRPORT BLVD) FROM I-295 (SR 9A) TO SR 102 (AIRPORT RD)

T2830/FIN 443260-1-52-01 FAP: D221053B (State Administered) County: Duval
Contractor: Preferred Materials, Inc. Designer: FDOT D2 Roadway Design. CEI: KCI FDOT: Salter/Cash
\$2.68 Million/100 days NTP: 5/31/2022 Time Begins: 6/16/22 Delayed Start: 8/01/2022
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected completion: Winter 2023.

58. SR-134 (TIMUQUANA) FROM BLANDING TO CSX RR

T2834/FIN 443261-1-52-01 FHWA: D221 054B Assumed/State Administered County: Duval
Contractor: Duval Asphalt: Design: Comprehensive Eng.Svc., Inc. CEI: Adaptive FDOT: Lahey/Perry
\$9.75M/323 days NTP 4/1/22 Time Begins: 7/4/22
Project is 8% paid with 5% time utilized.
Work Items: Advance warning signage; erosion control.
Projected Completion: Spring 2023.

59. SR10 (US90) FROM: NASSAU COUNTY LINE TO DELMONTE STREET

T2836/FIN 443259-1-52-01 FAP: D221052B (State Administered) County: Duval
Contractor: Preferred Materials, Inc. Designer: Michael Baker International, Inc. CEI: KCI FDOT: Salter/Cash
\$4.07 Million/210 days NTP: 4/26/2022 Time Begins: 5/12/22 Delayed Start: 7/05/2022

Project is 2% paid with 6% time utilized.
Work Items: Advance MOT signage; erosion control.
Projected completion: Winter 2023.

60. SR-101 (MAYPORT RD) FROM SR10 (ATLANTIC BLVD) TO NAVAL BASE SAFETY IMPROVEMENTS

T2837/443294-1-52-01 FHWA: D221060B County: Duval
Contractor: Traffic Control Devices Designer: RS&H CEI: GAI FDOT: Milovidov/Benton
\$1.37 Million/186 days NTP: 1/5/22 Time Began: 5/5/22
Project is 11% paid with 40% time utilized.
Work Items: Directional bores; drilled shafts.
Projected completion: Fall 2022.

61. SR 9A (I-295) RESURFACING FROM NEW BERLIN TO SOUTH END OF DAMES POINT

T2838/FIN 443420-1-52-01 FAP: D221066B (State Administered) County: Duval
Contractor: Preferred Materials Designer: HDR Eng. CEI: KCI FDOT: Butler/Cash
\$11.95 Million/300 days Awarded: 5/17/22 Time Begins: 7/14/22 Delayed Start: 9/26/2022
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Fall 2023.

62. SR 5/US 1/ PHILIPS HWY RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD

T2844/FIN 439356-1-52-01 FAP: D221033B County: Duval
Contractor: Watson Civil Designer: Kimley-Horn. CEI: KCI FDOT: Tippett/Benton
\$19.89 Million/480 days Awarded: 7/6/22 Time Begins: N/A
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Winter 2023.

63. SR 200 (SR A1A) FROM STRATTON RD TO GRIFFIN RD

T2846/FIN 441260-1-52-01 FHWA: D221-043-B Assumed/State Administered County: Nassau
Contractor: Duval Asphalt Designer: Waitz & Moye CEI: Keville FDOT: Perry/Perry
\$9.55 Million/304 days NTP: 3/18/22 Time Began: 4/3/22
Project is 7% paid with 35% time utilized.
Work Items: Guardrail; curb & gutter.
Projected Completion: Winter 2022.

64. DISTRICT WIDE PUSH BUTTON SAFETY CONTRACT (IN-HOUSE)

T2852/FIN 440552-4-52-01 FHWA: D220134B Assumed/State Administered County: Duval
Contractor: TRP Construction Group. Designer RS&H CEI: In-house FDOT: Brown/Cash
\$486K/365 days NTP: 7/26/22 Time Begins: 8/11/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Summer 2023.

65. SR 10 (ATLANTIC BLVD) MEDIAN MODIFICATIONS @ CENTRY 21DR/ACME ST AND FROM MONUMENT RD TO ANNISTONRD

T2857/FIN 447211-1-52-01 FHWA: D220133B Assumed/State Administered County: Duval
Contractor: Preferred Materials. Designer RS&H CEI: In-house FDOT: Brown/Cash
\$1.08M/139 days NTP: 3/28/22 Time Began: 4/13/22
Project is 55% paid with 69% time utilized.
Work Items: Milling; traffic separator.
Projected Completion: Fall 2022.

66. SR 128 (SAN JUAN AVE) MEDIAN MODIFICATIONS FROM SR 15 (US 17/ROOSEVELT BLVD) TO SR 211 (HERSCHEL ST)

T2862/FIN 447122.2-52-01 FHWA: D222003B Assumed/State Administered County: Duval
Contractor: Duval Asphalt Products. Designer: Peters & Yaffee CEI: In-house FDOT: Brown/Cash
\$992K/120 days NTP: 7/26/22 Time Begins: 8/11/22
Project is 0% paid with 0% time utilized.

Work Items: N/A.
Projected Completion: Winter 2022.

67. SR 5 (US 17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT

T2863/FIN 437441-1-52-01 FHWA: D218132B County: Duval
Contractor: Superior Construction Designer: STV Incorporated CEI: ETM FDOT: Patterson/Perry
\$14.03 Million/550 days NTP: 3/15/22 Time Began: 6/13/22
Project is 5% paid with 6% time utilized.
Work Items: Mobilization; MOT; clearing & grubbing.
Project Completion: Winter 2024.

68. SR 109A (CECERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE

T2868/FIN 434044-1-52-01 FHWA: N/A; County: Duval
Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Cash
\$3.1 Million/400 days; Awarded: 6/28/22 Time Begins: NA
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Winter 2024.

69. SR-212 (US90, BEACH BLVD) AT EUNICE RD INTERSECTION IMPROVEMENTS

T2877/FIN 209543-5-52-01 FHWA: N/A County: Duval
Contractor: AJ General Construction Services Designer: RS&H CEI: Gibbs FDOT: Milovidov/Benton
\$744K/60 days Awarded: 6/15/22 Time Begins: N/A
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Winter 2022.

(13 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION:	\$891,492,012.26
TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION:	\$12,485,285.97

Lake City Construction: Update for Cut- Off 07-17-22

70. SR100 LANDSCAPING FROM 6TH AVENUE TO EAST OF SE 2ND ROAD THRU LAKE BUTLER

E20B7/FIN 445404-1-52-01 FHWA: N/A County: Union
Contractor: Oasis Landscaping Designer: CHW, Inc. FDOT: Hardy
\$164K/775 days NTP: 06/11/20 Time Began: 08/17/20
Project is 98% paid with 91% time utilized
Work Items: Establishment period watering and maintenance through 08/22
Projected completion: Summer 2022

71. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E20F5-R0/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: 04/27/21 Time Began: 05/30/21
Project is 40% paid with 91% time utilized. (Approved Contract Time Ext 90 Days)
Work Items: TWO 5 Hamilton SR51 (US129), School Intersection flashing signals completed, pending fabrication/installation of sign supports (Arcosa); TWO 7 Putnam SR100/SR26, In Progress, Connect Power (Clay Elect), Remove Mast Arm; TWO 10 Alachua SR120/NE 14St-15Terr., School Zone Mast Arms/Beacons, Drilled Shaft
Preconstruction Meeting 7/20/22
Project completion: Summer 2022

72. PUSH BUTTON CONTRACT RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E20F5-R1/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: 06/08/22 Time Began: 07/11/22

Project is 0% paid with 2% time utilized.
Work Items: Issued TWO 11 Clay SR21/Suzanne and TWO 12 Duval SR13/Kingswood
Project completion: Summer 2023

73. SUWANNEE CO. EAST BOUND REST AREA / COLUMBIA CO. WEST BOUND REST AREA IMPROVEMENTS – Design Build

E2233/FIN 438608-1,438609-1 FHWA: D219 058B County: Suwannee
Contractor: J.B. Coxwell Contracting, Inc.; CEI: RS&H; FDOT: Smith/Crossman
\$25.7 Million/719 days NTP: 05/11/20; Time Began: 05/11/20
Project is 91% paid with 94% time utilized.
Work Items: Maintenance of Traffic; Erosion Control; Masonry, Plumbing, HVAC, Electrical, Site Lighting, Building Construction, Parking Construction.
Projected completion: Summer 2022

74. DISTRICT-WIDE LIGHTING RETROFIT PUSH-BUTTON

T2699-R0/R1/FIN 440129-1-52-01 FHWA: D217 104 B Assumed/State Administered County: District Wide Contractor: American Lighting and Signalization Designer: IH/Consultant CEI: IH FDOT: Smith
\$1.85 Million/766 days, T2699 NTP Issued: 1/2/18
R0 – Complete – Final Accepted: 10/31/19, Time Began: 4/16/18, Time Ended: 10/31/19, Phase of this project ended at 83% paid with 119% time utilized. Work completes on all Task Work Orders for R0.
R1 – Time Began: 01/19/20, Delayed Start: 03/10/20, \$1.50 Million/ days, Project is 36% paid with 99% time utilized.
Work Items for R1: Final Acceptance Pending for Task Work Order 18, 19, 20, 21, and 22. Working on Final Estimate Items
Projected completion: Summer 2022

75. SR-93 (I-75) FROM SR-47 TO US-90

T2788/FIN 442581-1-52-01 FHWA: D219 167B County: Columbia
Contractor: Anderson Columbia Co. Designer: Fred Wilson & Associates CEI: IH FDOT: Lovelace
\$7.9 Million/513 days NTP:1/22/21 Time Began: 2/10/21
Project is 89% paid with 95% time utilized.
Work Items: N/A
Final Accepted 7/7/2022

76. CR 361 BRIDGE REPLACEMENT (OVER CLEARWATER CREEK BRIDGE #380040)

T2792/FIN 437406-1-52-01 FHWA: D219-148-B County: Taylor
Contractor: Anderson Columbia Co., Inc. Designer: Kimley-Horn CEI: TRC FDOT: Hardy
\$2.75 Million/465 days NTP:1/25/21 Time Began: 3/26/21
Project is 96% paid with 95% time utilized.
Work Items: N/A
Final Accepted 7/13/2022

77. SR-25 (US-41) RESURFACING US90 to I-10 & ROUNDABOUT AT BASSCOM NORRIS RD.

T2813 / FIN(s) 436178-1-52-01, 446295-1-52-01, and 446295-1-52-02 FHWA: D219141B, D220111B County: Columbia
Contractor: Anderson Columbia Co. Designer: Ryan Jensen, P.E. ATKINS N.A. Inc. & FDOT: Carlee Beauchamp, P.E. CEI: IH FDOT: Smith
\$6.2 Million / 395 days NTP: 8/12/21 Time Began: 9/07/21
Project is 45% paid with 77% time utilized.
Work Items: Asphalt paving mainline US 41, Concrete (Sidewalks, Driveways).
Projected completion: Fall 2022

78. SR53 NORTH FROM: SR10(US90) TO: GEORGIA STATE LINE

T2820/FIN 432316-1-52-01 FHWA: D221-012-B County: Madison
Contractor: Anderson Columbia Designer: FDOT – Miles CEI: NA FDOT: Hardy
\$6.5 Million / 181 days NTP: 11/30/2021 Time Began: 01/04/2022
Project is 85% paid with 98% time utilized.
Work Items: Rumble Striping, Thermo, Sodding, and Punchlist.
Projected completion: Summer 2022

79. SR 10 / US 90 FROM LAKE CITY AVE TO BAYA AVE W.

T2822/FIN 443313-1-52-01 FHWA: D221 064B County: Columbia
Contractor: Anderson Columbia, Designer: Crews; CEI: IH FDOT: Whichard
\$9.2 Million/ 256 days NTP:12/02/21 Time Began: 3/4/22
Project is 48% paid with 51% time utilized.
Work Items: Signalization, Sidewalks/Curb Ramps, Friction
Project Completion: Winter 2022

80. SR-100A FROM US-41 TO US-441

T2825/FIN 443282-1 FHWA: D221058B County: Columbia
Contractor: Anderson Columbia, Designer: Dicks; CEI: IH FDOT: Keen
\$699K/78 days NTP:02/15/22 Time Began: 03/04/22
Project is 45% paid with 67% time utilized.
Work Items: N/A
Final Accepted 7/1/2022

81. SR-30 (US98) RESURFACING FROM CABBAGE GROVE ROAD TO US19

T2826 443311-1-52-01 FHWA: D221063B County: Taylor
Contractor: Anderson Columbia Co. Designer: FDOT-Dicks CEI: IH FDOT: Lovelace
\$8.6 Million/220 days NTP:6/28/22 Time Begins: Delayed Start 8/15/22
Project is 0% paid with 0% time utilized.
Work Items: MOT Signage.
Projected completion: Spring 2023

82. SR47 FROM: WALTER LITTLE RD TO: SW BRENTWOOD WAY

T2831/FIN 443332-1-52-01 FHWA: D220-126-B COUNTY: Columbia
Contractor: Anderson Columbia Designer: Comprehensive Engineering Services Inc.
CEI: NA FDOT: Hardy
\$1.6M / 125 days NTP: 1/25/22 Time Began: 2/10/22
Project is 94% paid with 100% time utilized.
Work Items: N/A
Final Accepted 7/14/2022

83. I-10 (SR-8) FROM WEST OF CR-250 TO WEST OF SR-121

T2839/FIN 443421-1-52-01, 443422-1-52-01, 443423-1-52-01 FHWA: D221067B, D221068B, D221069B, County:
Baker/Columbia
Contractor: Anderson Columbia Designer: Crews, Miles, Beauchamp CEI: IH FDOT: Keen
\$31,969,186.10 M / 480 days NTP: 4/08/22 Time Begins: 4/24/22
Project is 3% paid with 10% time utilized.
Work Items: Milling & paving heading west (night work).
Projected completion: Spring 2023

84. SR-10 (US-90) FROM CR-49 TO COULMBIA COUTNY LINE

T2847-FIN 443283-1-52-01 FHWA: D221-059-B: County: Suwannee
Contractor: Anderson Columbia Designer: CEI: RS&H FDOT: Hardy
\$ 8.6 Million/ 197 days NTP: 06/08/22 Time Begins: 08/07/22
Project is 0% paid with 0% time utilized.
Work Items: Project Preconstruction Submittals
Projected completion: Winter 2023

85. SR-103 FROM SR-208 TO SR-228

T2855/FIN 439358-1-52-01 FHWA: D219137B COUNTY: Duval
Contractor: Anderson Columbia Designer: The Balmoral Group
CEI: Eisman & Russo FDOT: Gurganious/Mosely
\$7.92 million / 378 days NTP: 08/12/21 Time Began: 11/22/21

Project is 40% paid with 63% time utilized.
 Work Items: MOT; JEA 12-inch water main; signalization; sidewalk and curb.
 Projected completion: Winter 2023

86. US441/41 FROM I-75 TO CR-252 – DESIGN BUILD

E20S0/FIN 208352-3-52-01 FHWA: D22-005-B COUNTY: Columbia
 Contractor: Anderson Columbia Designer:
 CEI: Inhouse FDOT: Gurganious/Moseley
 \$10.7 million / 659 days NTP: 8/17/22 Time Began: 8/17/22
 Project is 0% paid with 0% time utilized.
 Work Items: Kickoff Meeting
 Projected completion: Fall 2024

87. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE – DESIGN BUILD

E20S1/FIN 208418-3-52-01 FHWA: D22-006-B COUNTY: Columbia
 Contractor: Anderson Columbia Designer:
 CEI: Inhouse FDOT: Whichard/Moseley
 \$11.8 million / 709 days NTP: 8/17/22 Time Began: 8/17/22
 Project is 0% paid with 0% time utilized.
 Work Items: Kickoff Meeting
 Projected completion: Winter 2024

88. SR10/US90 FROM EAST OF GREENVILLE TO MADISON – DESIGN-BUILD

E20S2/FIN 210545-4-52-01 FHWA: D221-148-B COUNTY: Madison
 Contractor: Anderson Columbia Designer:
 CEI: Inhouse FDOT: Lovelace/Moseley
 \$8.6 million / 609 days NTP: 8/15/22 Time Began: 8/15/22
 Project is 0% paid with 0% time utilized.
 Work Items: Kickoff Meeting
 Projected completion: Fall 2024

89. US90 SIDEWALK FROM BIRLEY TO BROWN RD. & SR-345 FROM US19 TO WEST OF CEMETERY

T2869/FIN 435679-2-52-01 & 437332-1-52-01 FHWA: 219-132B COUNTY: Columbia & Levy
 Contractor: Anderson Columbia Designer:
 CEI: Inhouse FDOT: Gurganious /Moseley
 \$1.3 million / 180 days NTP: 8/11/22 Time Began: Delayed Start 10/24/22
 Project is 0% paid with 0% time utilized.
 Work Items: Preconstruction Submittals
 Projected completion: Spring 2023

90. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE

T2854/FIN 445545-1-52-01 FHWA: D221090B COUNTY: Suwannee
 Contractor: Anderson Columbia Designer: Peters & Yaffee Inc.
 CEI: Inhouse FDOT: Smith /Moseley
 \$10.1 million / 210 days NTP: 8/11/22 Time Began: 8/27/22
 Project is 0% paid with 0% time utilized.
 Work Items: Preconstruction Submittals
 Projected completion: Spring 2023

TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:	\$ 172,629,591.54
TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:	\$ 6,622,996.10

Gainesville Construction:

- 91. CR-18 BIKE PATH FROM SE 36TH AVE TO CR 325**
E20C5/FIN 433171-4-52-01 FHWA: N/A County: Bradford
Contractor: Anderson Columbia Designer: Pond & Company CEI: HNTB FDOT: Olivella
\$1.74 Million/241 days NTP: 8/11/21 Time Began: 9/07/21
Project is 93% paid with 100% time utilized. LD rate = \$1,690.00/day
Work Items: N/A.
Final Accepted: 05/05/22
- 92. SR 25 (US 441) TRAFFIC SIGNAL UPDATE @ SW 14TH DRIVE**
E20G0/FIN 434400-1-52-01 FHWA: N/A County: Alachua
Contractor: Chinchor Electric, Inc., Designer: Garrett Engineering Group CEI: IH FDOT: Cheshire
\$1.30 Million/100 days Award: 5/27/22 NTP: 7/18/22 Time Begins: 11/15/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Spring 2023
- 93. SR 45 ADD TURN LANES @ SW 15TH AVENUE**
E20G3/FIN 439300-1-52-01 FHWA: N/A County: Alachua
Contractor: V.E. Whitehurst & Sons, Inc., Designer: Connelly & Wicker, Inc. CEI: IH FDOT: Ruiz
\$674K/70 days Award: 5/27/22 NTP: 7/14/22 Time Begins: 7/30/22 Delay Start 8/30/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Winter 2022
- 94. SR 226 (SW 16TH AVE) PEDESTRIAN SAFETY IMPROVEMENT AT SW 10TH TERRACE**
E20H1/FIN 437377-1-52-01 FHWA: N/A County: Alachua
Contractor: AJ General Construction Services, Inc. Designer: Patel, Greene & Assoc CEI: IH
FDOT: Wagner/Gallagher
\$613K/60 days Award: 5/6/22 NTP: 6/24/22 Time Begins: 10/22/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Spring 2023
- 95. CR 18 BIKE PATH FROM SR 100 TO SE 36TH AVE**
E20I1/FIN 433171-5-52-01 FHWA: N/A County: Bradford
Contractor: Anderson Columbia, Inc., Designer: Pond & Co., CEI: HNTB FDOT: Smith
\$5.31 Million/300 days Award: 5/27/22 NTP: 7/13/22 Time Begins: 9/11/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Summer 2023
- 96. SR 200 (US 301) BRIDGE PAINTING @ SR 24 CSX BRIDGE 260001 AND SR 25 (US 441) PED OVRP BRIDGE 260003**
E20I2/FIN 435564-1-52-01 FHWA: N/A County: Alachua
Contractor: Seacoast, Inc., Designer: Kisinger Campo and Associates, CEI: GPI FDOT: Ruiz
\$742K/550 days Award: 6/24/22 NTP: 7/14/22 Time Begins: 9/12/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Summer 2024
- 97. CR 18 BIKE PATH HAMPTON TRAIL (CR325 TO CR18) AND TRAIL HEAD**
E20S7/FIN 433171-3-52-01 FHWA: N/A County: Bradford
Contractor: Anderson Columbia, Inc. Designer: Pond & Co., CEI: HNTB FDOT: Smith
\$886K/90 days Award: 5/27/22 NTP: 7/18/22 Time Begins: 8/03/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Fall 2022
- 98. BRIDGE REPAIR/REHAB OVER THE SANTA FE AND SUWANNEE RIVER BRIDGES 260006, 290030, 310005, 310007, 370023 & 370030**

E20W3/FIN 437442-1-52-01 FHWA: N/A County: District Wide
Contractor: Seacoast, Inc. Designer: Kisinger Campo & Assoc., CEI: GPI FDOT: Ruiz
\$2.40Million/300 days Award: 6/47/22 NTP: 8/11/22 Time Begins: 11/09/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Fall 2023

99. SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 220 (LONG BAY RD) TO ALLIE MURRAY ROAD

E2X67/FIN 208211-8-52-01 FHWA: N/A County: Clay
Contractor: R. B. Baker Construction Designer: Arcadis CEI: KCCS FDOT: Cheshire
\$19.32 Million/1334 days NTP: 1/3/19 Time Began: 1/19/19
Project is 88% paid with 96% time utilized.
Work Items: Highway lighting; traffic signals; median concrete curb & gutter; concrete traffic separator; turn lane; friction course.
Projected completion: Summer 2022

100. SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK

E2Y80/FIN 208211-5-52-01 FHWA: N/A County: Clay
Contractor: Sacyr Construction SA Designer: Comprehensive Engineering Services CEI: KCCS FDOT: Cheshire
\$16.50 Million/947 days NTP: 12/23/19 Time Began: 02/07/20
Project is 79% paid with 94% time utilized. LD rate = \$5,818.00/day
Work Items: SR-21 drainage; roadway widening; CR-218 MSE wall; CR 218 bridge concrete deck; CR-218 roadway widening; signalization; signing and pavement markings.
Projected completion: Winter 2022

101. SR 100 RAIL CAPACITY PROJECT STARKE RAILROAD OVERPASS FROM US 301 TO EAST OF CSX RR

E2Z23/FIN 436558-1-52-01; 436558-1-56-01 FHWA: N/A County: Bradford
Contractor: J.B. Coxwell Contracting, Inc. Designer: WSP USA CEI: GPI FDOT: Ruiz
\$24.39 Million/996 days NTP: 6/22/20 Time Began: 7/13/20
Project is 66% paid with 74% time utilized.
Work Items: Bridge footers; bridge columns; bridge pier cap; beam installation over CSXT; storm drainage, MSE wall; highway lighting conduit.
Projected completion: Spring 2023

102. SR 226 LANDSCAPING FROM SR 24 TO SR 329 (MAINTENANCE)

E2Z29/FIN 439527-1-52-01 FHWA: N/A County: Alachua
Contractor: Oasis Landscape Services Designer: CHW, Inc. CEI: IH FDOT: Ruiz
\$308K/820 days NTP: 4/15/20 Time Began: 5/18/20
Project is 100% paid with 90% time utilized.
Work Items: N/A.
Projected completion: End of establishment period 06/22

103. SR 121 (NW 34TH ST) TRAFFIC SIGNAL UPDATE AT CR (232 (NW 53RD RD)

E2Z34/434397-1-52-01 FHWA N/A County: Alachua
Contractor: PowerCore, Inc. Designer: Peters and Yaffee, Inc. CEI: Consor FDOT: Smith
\$503K/94 days NTP: 8/10/20 Time Began: 2/6/21
Project is 91% paid with 136% time utilized. 64 days of LDs @ \$1,665.00/day= \$106,560.00
Work Items: N/A.
Final Accepted: 07/13/21

104. SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218

E2Z53/FIN 430352-4-52-01 FHWA: D 217 069 B County: Clay
Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Gallagher
\$21.20 Million/898 days NTP: 11/6/20 Time Began: 11/30/20
Project is 80% paid with 66% time utilized.
Work Items: MOT; painted pavement markings; electrical service wire; ground rods.
Projected completion: Spring 2023

- 105. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)**
 T2717/FIN 422938-6-52-01; 422938-6-56-01 FHWA: D218 017 B PODI/State Administered County: Clay
 Contractor: Sacyr Construction SA Designer: RS&H CEI: HNTB FDOT: Olivella
 \$230.60 Million/2226 days NTP: 1/29/19 Time Began: 3/4/19
 Project is 61% paid with 55% time utilized.
 Work Items: Erosion control; MOT; embankment; stabilized subgrade; limerock base; drainage pipe and structures; bridge substructure; bridge superstructure; production piles; test piles; MSE wall; concrete wall barrier; riprap; performance turf; concrete shoulder gutter; highway lighting conduit; concrete ditch pavement; highway lighting pole bases.
 Projected completion: Spring 2025
- 106. SR 93 (I-75) ADD LANES @ SR 24 (ARCHER ROAD) INTERCHANGE**
 T2725/FIN 423071-4-52-01 FHWA: D218 018 B Assumed/State Administered County: Alachua
 Contractor: D.A.B. Constructors Designer: Connelly & Wicker CEI: Consor FDOT: Ruiz
 \$7.64 Million/737 days NTP: 2/12/19 Time Began: 6/12/19
 Project is 102% paid with 100% time utilized.
 Work Items: N/A.
 Final Accepted: 06/17/21
- 107. C STREET BRIDGE REPLACEMENT @ CEDAR KEY CHANNEL BRIDGE #340014**
 T2739/FIN 411423-1-52-01; 411423-1-56-01 FHWA: 00B2 102 B Assumed/State Administered County: Levy
 Contractor: Anderson Columbia Co. Designer: DRMP CEI: JEAces FDOT: Olivella
 \$9.18 Million/894 days NTP: 7/10/19 Time Began: 11/7/19
 Project is 93% paid with 106% time utilized. 55 days LDs @ \$3,477.00/day = \$191,235.00
 Work Items: Excavate temporary embankment; remove temporary sheet piles.
 Projected completion: Summer 2022
- 108. SR-21 RESURFACING PUTNAM C/L TO COMMERCIAL CIRCLE: SR-21/S LAWRENCE BLVD TO CTY LIMITS**
 T2758/439399-1-52-01 FHWA: D219 067 B Assumed/State Administered County: Bradford, Clay
 Contractor: Anderson Columbia Company Designer: WBQ Design & Engineering CEI: Consor FDOT: Ruiz
 \$6.91 Million/461 days NTP: 4/27/20 Time Began: 5/13/20
 Project is 92% paid with 100% time utilized.
 Work Items: N/A.
 Final Accepted: 08/16/21
- 109. SR 26 RESURFACING FROM SR 45 (US-41) TO CR 241 SOUTH**
 T2777/441262-1-52-01 FHWA: D220 101 B Assumed/State Administered County: Alachua
 Contractor: Preferred Materials, Inc. Designer: IH CEI: Infrastructure Consulting & Engineering FDOT: Smith
 \$3.57 Million/245 days NTP: 9/30/20 Time Began: 10/16/20
 Project is 99% paid with 99% time utilized.
 Work Items: N/A. Passed 7/14/22
 Final Accepted: 06/14/21
- 110. SR 121 TRAFFIC OPS IMPROVEMENT FROM NW 16TH AVE TO US 441**
 T2779/439490-1-52-01 FHWA: D219 172 B Assumed/State Administered County: Alachua
 Contractor: R.E. Arnold Construction, Inc. Designer: DRMP, Inc. CEI: Consor FDOT: Smith
 \$5.62 Million/616 days NTP: 10/15/20 Time Began: 11/30/20
 Project is 89% paid with 97% time utilized.
 Work Items: ITS; traffic signalization; incomplete items list; friction course.
 Projected completion: Summer 2022
- 111. SR 25 (US 441) RESURFACING FROM MARION CO. LINE TO SR 331**
 T2785/436157-1-52-01; 436157-1-52-02 FHWA: D219 139 B Assumed/State Administered: County: Alachua
 Contractor: Preferred Materials, Inc. Designer: HNTB Corporation CEI: KCCS FDOT: Ruiz
 \$14.31 Million/556 days NTP: 01/08/21 Time Began: 01/24/21
 Project is 85% paid with 97% time utilized.
 Work Items: Median ditch grading; sodding; turn lane widening, signalization and lighting at CR 234 W;

performance turf; median drainage improvements; repair pavement depression.
Projected completion: Summer 2022

112. SR 55 (SE US19/US98/US 27A) RESURFACING FROM N OF CROSS CITY TO S OF CROSS CITY

T2827/439357-1-52-01 FHWA: D221-034 B Assumed/State Administered: County: Dixie
Contractor: Anderson Columbia Co., Inc. Designer: IH CEI: IH FDOT: Smith
\$6.66 Million/300 days Award: 03/15/22 NTP: 4/26/22 Time Began: 5/12/22 Delayed Start: 6/6/22
Project is 15% paid with 14% time utilized.
Work Items: Milling and paving; concrete sidewalk; widening.
Projected completion: Spring 2023

113. SR 20 (SE HAWTHORNE RD) RESURFACING FROM CR 325 TO W OF US 301

T2833/443258-1-52-01 FHWA: D221-051 B Assumed/State Administered: County: Alachua
Contractor: Anderson Columbia Co., Inc. Designer: Ebbstone, Inc. CEI: CSI Geo FDOT: Gallagher
\$6.17 Million/214 days Award: 02/01/22 NTP: 3/18/22 Time Began: 4/3/22
Project is 45% paid with 49% time utilized.
Work Items: MOT; milling and resurfacing.
Projected completion: Fall 2022

114. SR 21 RESURFACING FROM COMMERCIAL CIRCLE TO SR 16

T2848/443305-1-52-01 FHWA: D221-061-B Assumed/State Administered: County: Clay
Contractor: Anderson Columbia, Inc. Designer: Volkert, Inc. CEI: AE Engineering FDOT: Cheshire
\$13.19 Million/360 days Award: 4/19/22 NTP: 6/1/22 Time Begins: 6/17/22 Delayed Start: 7/17/22
Project is 0% paid with 0% time utilized.
Work Items: MOT; erosion control.
Projected completion: Summer 2023

115. SR 26 (W UNIVERSITY AVE) TRAFFIC SIGNALS FROM NW 19TH ST TO NW 16TH ST

T2856/429830-2-52-01 FHWA: D220 133 B Assumed/State Administered: County: Alachua
Contractor: American Lighting & Signalization, LLC Designer: Peters & Yaffee, Inc. CEI: IH FDOT: Gallagher
\$998K/115 days Award: 12/7/21 NTP: 2/1/22 Time Began: 6/1/22
Project is 14% paid with 41% time utilized.
Work Items: Pedestrian MOT; concrete removal.
Projected completion: Fall 2022

116. SR 26 (W UNIVERSITY AVE) TRAFFIC OPS IMPROVEMENT FROM GALE LEMERAND DR TO NW 14TH ST

T2864/207658-2-52-01 FHWA: D221-157 B Assumed/State Administered: County: Alachua
Contractor: Anderson Columbia Co., Inc. Designer: STV, Inc. CEI: IH FDOT: Wagner/Gallagher
\$2.57 Million/140 days Award: 03/15/22 NTP: 4/26/22 Time Begins: 8/24/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Winter 2023

117. SR 222 (NE 39th AVE) PEDESTRIAN SAFETY IMPROVEMENT AT NE 28TH DRIVE

T2899/207611-7-52-01 FHWA: D221-131-B Assumed/State Administered: County: Alachua
Contractor: Hinson Electrical Contracting Designer: Metric Engineering CEI: IH FDOT: Morris/Cheshire
\$679K/90 days Award: 07/06/22 NTP: 8/15/22 Time Begins: 12/13/22
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Spring 2023

(1 of the above projects are Maintenance and \$\$ not included in total. Value: \$308,118.83)

TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION:	\$383,488,322.41
TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION:	\$ 8,568,799.33

Palatka Construction:

118. SR A1A AT MARY STREET ADD LEFT TURN LANE FROM A1A TO MARY STREET

E20G7/FIN 437374-1-52-01 FHWA: N/A County: St. Johns
Contractor: P&S Paving Designer: Civil Services, Inc. CEI: IH FDOT: Spellerberg
\$971K/120 days NTP: 6/15/22 Time Began: 7/6/22 Delayed Start: 7/11/2022
Project is 5% paid and 6% time utilized.
Work Items: MOT; mobilization.
Projected Completion: Fall 2022.

119. SR 9A (I-295) EXPRESS LANES FROM SR 202 JTB BLVD TO SR 9B (DESIGN BUILD)

E2T38/FIN 209301-3-52-01 FHWA: 2955 314 I Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: HNTB FDOT: Byrd
\$188.67 Million/2508 days NTP: 2/23/16 Time Began: 2/23/16
Project is 100% paid and 93% time utilized.
Work Items: Punchlists for signs/light poles/ITS, punchlist for bridge structures and roadway; ramp A lighting.
Projected Completion: Late Fall 2022.

120. SR 15 (US 17) ADD LANES/RECONSTRUCTION FROM WEST OF DUNNS CREEK TO HORSE LANDING RD

T2669/FIN 435444-1-52-01 FHWA: D217 080 B Assumed/State Administered County: Putnam
Contractor: GLF Construction Designer: CH2M Hill CEI: ETM FDOT: Byrd
\$37.44 Million/1370 days NTP: 1/2/18 Time Began: 2/1/18
Project is 99% paid and 109% time utilized. 123 days LDs @ \$7,147/day = \$879,081
Work Items: N/A. Negotiated Full and Final SA executed. Contractor returned required documents. Final closeout in progress.
Final Accepted: 3/4/2022.

121. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16

T2724/FIN 422938-5-52-01 FHWA: D217 011 B PODI/State Administered County: Clay
Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd
\$180.89 Million/2127 days NTP: 2/20/19 Time Began: 3/8/19 Delayed Start: 4/4/19
Project is 82% paid with 56% time utilized.
Work Items: Limerock base; paving structural course; striping; sidewalk placement; embedded conduit; drainage; erosion control maintenance; sod and seed placement; mowing and litter removal.
Projected Completion: Winter 2025.

122. SR 20 ADD LANES/RECONSTRUCTION FROM SW 56TH AVE TO CR 315 IN INTERLACHEN

T2732/FIN 210024-5-52-01 FHWA: 4002 027 P Assumed/State Administered County: Putnam
Contractor: P & S Paving Designer: TranSystems CEI: JEAces FDOT: DeVenny
\$26.61 Million/1008 days NTP: 4/30/19 Time Began: 5/13/19
Project is 100% paid with 98% time utilized.
Work Items: N/A. Offer of Final Payment sent 3/10/2022. OFP Accepted 3/15/2022. Pending passed and paid.
Final Accepted: 2/13/2022.

123. SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE

T2736/FIN 210024-4-52-01 FHWA: SR20 001 P Assumed/State Administered County: Putnam
Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAces FDOT: DeVenny
\$49.15 Million/1159 days NTP: 12/2/19 Time Began: 1/6/20
Project is 67% paid with 80% time utilized.
Work Items: Clearing and grubbing; special detours; earthwork; asphalt; concrete sidewalk, curb and gutter and driveways; drainage; subgrade and limerock base construction; performance turf.
Projected Completion: Winter 2023.

124. SR 9 (I-95) RESURFACING FROM FLAGLER C/L TO SR 207

T2756/FIN 434619-1-52-01 FHWA: D219 037 B Assumed/State Administered County: St. Johns
Contractor: Hubbard Construction Co. Designer: ETM CEI: Parsons FDOT: Byrd

\$22.65 Million/789 days NTP: 3/24/20 Time Began: 4/9/20 ~~Delayed Start: 5/11/20~~
Project is 98% paid with 93% time utilized.
Work Items: N/A. Offer of Final Payment sent 6/10/2022. Pending passed and paid.
Final Accepted: 5/12/2022.

125. SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES

T2790/FIN 436168-1-52-01 FHWA: D219140B Assumed/State Administered County: St. Johns
Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Compo & Associates CEI: Eisman & Russo
FDOT: Spellerberg
\$15.81 Million/818 days NTP: 4/12/21 Time Began: 4/28/21 ~~Delayed Start: 5/28/21~~
Project is 36% paid with 51% time utilized.
Work Items: Continue saw-cutting of existing concrete pavement, Phase 4; remove and replace 9" concrete slabs – lane R3, Sta 989 to Sta 1000; continue cement grout stabilization; continue Phase 4 ditch & shoulder work; install riprap for ditch lining.
Projected Completion: Summer 2023.

126. SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS

T2793/FIN 434615-1-52-01, 434615-2-52-01 FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns
Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Byrd
\$30.56 Million/663 days NTP: 8/12/2021 Time Began: 9/7/2021 ~~Delayed Start: 10/7/21~~
Project is 35% paid with 43% time utilized.
Work Items: I-95: Mill and paved the first structural course of R2 and the remainder of R3; mill and paved the remainder of the structural course of L1 and started R1. SR 16: Started work on the box culvert extensions; continued installation of drainage pipe; continued installation on water main; continued installation of conduit, pull boxes and sign bases for the WWD equipment; started the placement of light pole foundations.
Projected Completion: Summer 2023.

127. DRAYTON ISLAND RD OVER ST JOHNS RIVER, BR NO. 764060 & NO. 764061

T2805/FIN 437418-1-52-01 FHWA: D220 078 B Assumed/State Administered County: Putnam
Contractor: Brothers Construction Designer: JTM CEI: JEAces FDOT: Livingston
\$4.03 Million/333 days NTP: 7/1/2021 Time Began: 9/29/21 ~~Delayed Start: 10/6/21~~
Project is 88% paid with 86% time utilized.
Work Items: Structural steel ramps; electrical; fender piles; fender system.
Projected completion: Fall 2022.

128. SR100 AT EAST END ROAD INTERSECTION IMPROVEMENT

T2806/FIN 437629-1-52-01 FHWA: D220082B Assumed/State Administered County: Putnam
Contractor: Halifax Paving Designer: Patel, Greene & Associates CEI: JEAces FDOT: Livingston
\$1.27 Million/239 days NTP: 6/17/2021 Time Began: 10/15/21 ~~Delayed Start: 1/3/22~~
Project is 68% paid with 82% time utilized.
Work Items: Earthwork; stabilization; base; pavement markings; MOT items.
Projected completion: Fall 2022.

129. SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138

T2819/FIN 433843-2-52-01 FHWA: D221 014 B Assumed/State Administered County: St. Johns
Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny
\$4.66 Million/271 days NTP: 1/5/2022 Time Began: 3/6/22 ~~Delayed Start: 4/4/22~~
Project is 31% paid with 39% time utilized.
Work Items: Construction of temporary interior box support wall TW-1; remove existing NW wingwall; subsoil excavation; regular excavation.
Projected Completion: Fall 2022.

130. SR 206 FROM I-95 TO ICWW BRIDGE

T2821/FIN 443273-1-52-01 FHWA: D221 056 B Assumed/State Administered County: St. Johns
Contractor: Preferred Materials Inc. Designer: IH CEI: GAI FDOT: DeVenny
\$4.88 Million/197 days NTP: 12/2/21 Time Began: 1/4/22
Project is 86% paid with 99% time utilized.

Work Items: Thermoplastic pavement markings; bridge permanent marking tape; punchlist.
Projected Completion: Summer 2022.

131. SR 100 BOX CULVERT/RESURFACING FROM ST. JOHNS RIVER WATER MANAGEMENT DIST. TO US 17

T2824/FIN 443274-1-52-01 FHWA: N/A County: Putnam
Contractor: Halifax Paving Designer: IH CEI: RS&H FDOT: Livingston
\$3.47 Million/264 days NTP: 1/6/22 Time Began: 1/22/22 Delayed Start: 2/6/22
Project is 16% paid with 61% time utilized.
Work Items: MOT; borrow excavation; clearing & grubbing; drainage.
Projected Completion: Fall 2022.

132. SR 16 FROM CR 13 TO CR 16A

T2832/FIN 443488-1-52-01 FHWA: N/A County: St. Johns
Contractor: American Lighting & Signalization Designer: Avant Engineering CEI: VIA FDOT: Byrd
\$294K/45 days NTP: 2/9/22 Time Began: 5/10/22 Delayed Start: 8/1/2022
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: Summer 2022.

133. SR 15 (US 17) RESURFACING IMPROVEMENTS FROM W RIVER RD. TO CLAY CO. LINE

T2835/FIN 443272-1-52-01 FHWA: D221 055 B Assumed/State Administered County: Putnam
Contractor: Duval Asphalt Designer: Connelly & Wicker CEI: RS&H FDOT: Livingston
\$9.73 Million/251 days NTP: 3/29/22 Time Began: 4/14/22 Delayed Start: 6/13/22
Project is 4% paid with 14% time utilized.
Work Items: Mobilization.
Projected completion: Winter 2023.

134. SR 312 EXTENSION (NEW ROAD CONSTRUCTION) FROM SR 207 TO S. HOLMES BLVD.

T2843/FIN 210230-4-52-01 FHWA: D221 005 B Assumed/State Administered County: St. Johns
Contractor: P&S Paving Designer: DRMP CEI: GAI FDOT: DeVenny
\$12.09 Million/450 days Awarded: 6/14/22 NTP: TBD Time Begins: TBD
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Fall 2023.

135. SR A1A PEDESTRIAN HYBRID BEACON AT ZORAYDA AVE.

T2900/FIN 403920-4-52-01 FHWA: D221 132 B Assumed/State Administered County: St. Johns
Contractor: American Lighting Designer: Metric CEI: Eisman & Russo FDOT: Spellerberg
\$869K/100 days Awarded: 7/6/22 NTP: TBD Time Begins: TBD
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Spring 2023.

**136. SR A1A (MAY STREET) DRAINAGE IMPROVEMENTS FROM SAN MARCO TO MAGNOLIA AVENUE;
US 1 INTERSECTION IMPROVEMENTS AT SAN CARLOS AVENUE**

E2U39/FIN 210452-4-52-01; 210452-4-56-01; 434556-1-52-01; 434556-1-56-01 FHWA: N/A County: St. Johns
Contractor: Petticoat-Schmitt Designer: Jacobs Eng./Hanson Professional CEI: JEAces FDOT: Byrd
\$10.02 Million/1404 days NTP: 9/13/17 Time Began: 10/30/17
Project is 100% paid with 101% time utilized. 12 days LDs @ \$3,645/day = \$43,740.
Work Items: Final SA executed 4/12/2022. Waiting on contractor to submit outstanding items.
Final Accepted: 9/14/2021.

TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:	\$511,442,794.20
TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:	\$ 8,608,902.41

TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:	\$ 1,959,052,720.41
TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:	\$ 36,285,983.76
